
Projects Department

THFC03 – Town Hall Flat Conversion Project Timeline
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Friday, 29 March 2024 - Monday, 29 April 2024

CONTRACTOR, ARCHITECT, AND CLIENT PROJECT PLANNING / LEAD IN PERIOD (4 WEEKS)

Friday, 29 March 2024 - Monday, 29 April 2024

CONTRACTOR, ARCHITECT, AND CLIENT PROJECT PLANNING / LEAD IN PERIOD (4 WEEKS)

Monday, 29 April 2024 - Friday, 16 August 2024

CONSTRUCTION PHASE (16 WEEKS)

Monday, 29 April 2024 - Friday, 16 August 2024

CONSTRUCTION PHASE (16 WEEKS)

Friday, 16 August 2024 - Friday, 15 August 2025

12 MONTHS DEFECTS PERIOD

Friday, 16 August 2024 - Friday, 15 August 2025

12 MONTHS DEFECTS PERIOD

Friday, 16 August 2024

HANDOVER 

Friday, 16 August 2024

HANDOVER 

Friday, 16 August 2024

HANDOVER 

Monday, 29 April 2024

START ON SITE

Monday, 29 April 2024

START ON SITE

Monday, 29 April 2024

START ON SITE

Friday, 22 March 2024 - Friday, 29 March 2024

TENDER BIDS REVIEW AND EVALUATION PERIOD (1 WEEK)

Friday, 22 March 2024 - Friday, 29 March 2024

TENDER BIDS REVIEW AND EVALUATION PERIOD (1 WEEK)

Monday, 12 February 2024 - Friday, 22 March 2024

TENDER PERIOD (6 WEEKS)

Monday, 12 February 2024 - Friday, 22 March 2024

TENDER PERIOD (6 WEEKS)

Friday, 22 March 2024

TENDER SUBMISSION DEADLINE

Friday, 22 March 2024

TENDER SUBMISSION DEADLINE

Friday, 22 March 2024

TENDER SUBMISSION DEADLINE

Friday, 29 March 2024

TENDER AWARD

Friday, 29 March 2024

TENDER AWARD

Friday, 29 March 2024

TENDER AWARD

Monday, 12 February 2024

TENDER LIVE

Monday, 12 February 2024

TENDER LIVE

Monday, 12 February 2024

TENDER LIVE
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