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	Dates

	Despatch of the OJEU Contract Notice
	29/06/2018

	Deadline for Bidders’ clarification questions relating to the Selection Questionnaire ("SQ")
	16/07/2018 at 5pm

	Deadline for submission of completed SQs
	30/07/2018 at Midday

	Shortlist identified for Invitation to Submit Initial Tenders (“ISIT”)
	16/08/2018

	Unsuccessful Bidders notified
	17/08/2018

	Final version of the ISIT document issued to Bidders shortlisted following completion of the SQ phase
	17/08/2018

	Deadline for clarification questions relating to ISIT
	31/08/2018 5pm

	Initial Tender return date and time
	11/09/2018 at Midday

	Clarification and Evaluation (ISIT)
	12/09/2018 to 24/09/2018

	Shortlist identified for Invitation to Submit Detailed Tenders (“ISDT”)
	24/09/2018

	Unsuccessful Bidders notified
	25/09/2018

	ISDT document issued to Bidders shortlisted following completion of the ISIT phase
	25/09/2018

	Pre-ISDT submission negotiation meetings commence
	01/10/2018

	Deadline for clarification questions relating to ISDT
	17/10/2018 at 5pm

	Detailed Tender return date and time 
	26/10/2018 at Midday

	Post-ISDT submission negotiation meetings commence 
	05/11/2018

	Negotiation concluded and shortlist identified for Invitation to Submit Final Tender ("ISFT") 
	15/11/2018

	ISFT document issued to Bidders shortlisted following completion of the ISDT phase
	16/11/2018

	Deadline for clarification questions relating to ISFT
	20/11/2018 at 5pm

	Final Tender return date and time
	26/11/2018 at Midday

	Clarification and evaluation of final tenders
	27/11/2018 to 19/12/2018

	Winning Bidder Selected
	19/12/2018

	Notification to unsuccessful Bidders and winning Bidder 
	20/12/2018

	End of mandatory standstill period
	31/12/2018

	Contract awarded
	02/01/2019

	Contract signature by
	09/01/2019

	Transition services commence
	14/01/2019

	Operational services commence
	TBA



