
 Matthewsgreen Primary (NEW) School and Community Facility 

Anticipated Key dates: 
PIN out as a Call for Competition – 23rd March 2018
Deadline for EOI’s – 29th April 2018 23:59
Scheduled date for start of award procedures = PQQ out/ITT – 8th May 2018
PQQ return – 8th June 2018 
PQQ assessment/tender list – 2 weeks 
ITT out for pricing – 25th June 2018 
[bookmark: _GoBack]Mid –tender information session – w/c 16th July (to be confirmed)
Tender return – 16th August (7½ weeks)
Tender interviews – 29th August 
Tender award subject to Alcatel – 7th Sep, Alcatel period expires – 17th Sep 
Contract Award – 18th Sep 
Possession of site by the appointed Contractor: 1st October 2018 
Facility Completed and ready for occupation: 1st July 2020

NOTE: This is the anticipated schedule that WBC wishes to follow; however, WBC reserves the right to alter these dates, subject to the constraints of the PCR2015, at its absolute discretion.
