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Eunomia Research & Consulting Ltd  

37 Queen Street,  

Bristol,  

BS1 4QS 

 

29th September 2023 

 

    Redacted 
 
 

Redacted 
 

 
Contract Title: Energy Efficiency Retrofit Supply Chain Research 
Contract Reference: PS22494 

Contract Variation Reference: Contract Variation 002 

 

Further to our correspondence with Department for Energy Security and Net Zero 
(DESNZ), formally the Department for Business, Energy and Industrial Strategy (BEIS) 
please find the attached contract variation reference 002; contractual term variation. 

 

Please ensure that you review and satisfy yourselves with its content and the contractual 
implications of this variation before signing and returning to UK Shared Business Services 
Ltd and professionalservices@uksbs.co.uk for our records. 

 
Yours Sincerely, 

 
 

Redacted 
Redacted 
UK Shared Business Services Ltd 
 
 For and on behalf of the Department for Energy Security and Net Zero 
(DESNZ), formally the Department for Business, Energy and Industrial 
Strategy (BEIS)  
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Contract PS22494 is varied as follows and shall take effect on Monday 7th August 2023 
between: 

This form is to be used in order to change a contract in accordance with Clause 24 
(Changing the Contract) 

Contract Details  

This variation is between: Department for Energy Security and Net Zero (DESNZ), 
formally the Department for Business, Energy and Industrial 
Strategy (BEIS) (“the Buyer") 

and  

Eunomia Research & Consulting Ltd ("the Supplier") 

Contract name: Energy Efficiency Retrofit Supply Chain Research (“the 
Contract”) 

Contract reference number: PS22494 

Details of Proposed Variation 

Variation initiated by: Buyer 

Variation number: 001 

Date variation is raised: Monday, 7th August 2023 

Proposed variation Contractual variation 

Reason for the variation: The contract term extension is required to give sufficient to 
ensure all of the research report outputs are completed to a 
publishable standard. 

An Impact Assessment shall 
be provided within: 

Not Required 

Impact of Variation 

Likely impact of the 
proposed variation: 

No foreseen impact upon the deliverables or scope of the 
contract.  

Outcome of Variation 

Contract variation: This Contract detailed above is varied as follows: 

• The contractual term has been extended from Friday, 
29th September 2023 to Tuesday 31st October 2023. 

 

Financial variation: Original Contract Value: £247,877.68 

Additional cost due to 
variation: 

n/a 

New Contract value: £247,877.68 

 

Words and expressions in this variation shall have the meanings given to them in Contract 
PS22494. Contract PS22494, including any previous variations, shall remain effective and 
unaltered except as amended by this variation. 
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For and on behalf of Eunomia 

Research & Consulting Ltd  
(The Supplier) 
 
Signed 
 
Name 
 
Position 
 
Date 
 
 
 
 

 
 
 
………Redacted……………………………………… 
 
………Redacted …………………………………… 
 
………Redacted …………………………… 
 
……………29/09/2023………………………………… 
 

For and on behalf of the Department 
for Energy Security and Net Zero 
(DESNZ), formally the Department 
for Business, Energy and Industrial 
Strategy (BEIS) 
(The Buyer) 
 
Signed 
 
Name 
 
Position 
 
Date 

 
 
 
 
 
 
 Redacted ……………………………. 
 
……Redacted …………………………………. 
 
……Redacted ………………………………. 
 
…………………29/09/2023…………………………. 


