DATED 26™ Segfa e 2017

(1) LUL Nominee SSL Limited
and

(2) CH2M Hill United Kingdom

DEED OF VARIATION TO CONTRACT

relating to the design and supply of
materials for engineering vehicles




THIS DEED OF VARIATION is made on 'Zbﬂ‘seélﬂker 2017

BETWEEN:

)

LUL Nominee SSL Limited (company number 06242508) whose registered office is
situate at Windsor House, 42-50 Victoria Street, London, SW1H OTL (the "Employer"
which expression shall include its successors in title and assigns); and

@) CH2M Hill United Kingdom (company number 2533469) whose registered office is
situate at EIms House, 43 Brook Green, London, W6 7EF (the "Contractor”).

RECITALS:

(A) The Parties hereto entered into a contract in the form of the NEC3 Engineering and
Construction Contract conditions of contract Third Edition June 2005 (with amendments
dated June 2006 and September 2011) as amended by the additional conditions of
contract (Z1 and Z2 clauses) dated 21 February 2017 (the "Contract").

B) The Parties now wish to vary the terms of the Contract as set out herein.

AND IT IS AGREED THAT:

2.1

2.2

For the purposes of this Deed of Variation, unless the context otherwise requires, the
definitions and interpretations set out in the Contract and the Contract Data shall apply to
this Deed of Variation. References to Clauses are to clauses of the Contract.

In consideration of the payment of one pound (£1.00) by the Employer to the Contractor,
receipt of which the Contractor acknowledges, the Parties agree that the Contract shall
be and is hereby amended with effect from the date of this Deed of Variation as follows:

The parties have agreed to amend the conditions of contract as specified in the Schedule
of Contract Amendments which is attached to and forms part of this Contract.

The Schedule of Contract Amendments which is referred to in paragraph 2.1 above and
which is attached to and forms part of this Deed of Variation at Appendix 1 hereto is and
is deemed to be inserted and incorporated into the terms of the Contract.

For the avoidance of doubt, except as provided in this Deed of Variation, all the terms of
the Contract shall remain unaltered and shall continue in full force and effect. The
Contract and this Deed of Variation shall hereafter be read and construed as one
agreement.

This Deed shall be governed by and construed and interpreted in accordance with
English Law.



IN WITNESS whereof the Parties have executed this Deed of Variation as a deed the day and
year first before written.

EXECUTED AND DELIVERED AS A DEED
by affixing the Common Seal of

LUL Nominee SSL Limited

in the presence of:

Authorised signatory

EXECUTED AND DELIVERED AS A DEED

by CH2M Hill United Kingdom

acting by:
Signature of Director

Print name of Director

Signature of Bireeter/Secretary
Print name of Director/Secretary ... / ICW D’ .... o 7 ......



APPENDIX 1 — Schedule of Contract Amendments

Conditions of Contract

Provision

Amendment

Clause X16.1

Delete the existing text and replace it with:

“After the Price for Work Done to Date has reached the retention free
amount, an amount is retained in each amount due. The amount retained
in relation to each Train Class is the retention percentage applied to the
excess of the Price for Work Done to Date for that Train Class above the
retention free amount, until acceptance by the Employer of the Train 1
Materials for that Train Class.

Clause X16.2

Delete the existing text and replace it with:

“The amount retained in relation to each Train Class is halved in the next
assessment made after acceptance by the Employer of the Train 1
Materials for that Train Class.”

Clause X16.3

The existing text becomes clause X16.4. Insert the following text as clause
X16.3:

“The amount retained in relation to each Train Class is halved

« in the next assessment made after Completion of the whole of the works,
or

* in the next assessment after the Employer has taken over the whole of
the works if this is before Completion of the whole of the works

The amount retained remains at this amount until 52 weeks from and
including Completion of the whole of the works. No amount is retained in
the assessments made after 52 weeks from and including Completion of
the whole of the works.”

Schedule 1 — Additional Definitions

Insert the following new definitions:

“Train 1” means the first train of each Train Class for which Plant and Materials are supplied.

“Train 1 Materials” means the Plant and Materials for Train 1 of each Train Class, as detailed in
the Works Information.

“Train Class” means a particular type of engineering vehicle, as detailed in the Works

Information.

Contract Data Part 1

Provision Amendment
4. Testing and Delete:
Defects

“The defects date is 52 weeks after Completion of the whole of the works.”




and replace it with:

“The defects date is 104 weeks after Completion of the whole of the
works.”

Optional statements

Delete the following text:

“After the Price for Work Done to Date has reached the retention free
amount, an amount is retained in each amount due. Until the earlier of

« Completion of the works; and

« the date on which the Employer takes over the whole of the works

the amount retained in relation to each Class is the retention percentage
applied to the excess of the Price for Work Done to Date for such Class
above the retention free amount.

The amount retained in relation to each Class is halved

« in the next assessment made after acceptance of the first in class
materials for each Class.

The amount retained in respect of the rest of the works is halved

« in the next assessment made after Completion of the whole of the works,
or

« in the next assessment after the Employer has taken over the whole of
the works if this is before Completion of the whole of the works.

No amount is retained in the assessments made after the Defects
Certificate has been issued.”

Option Z

Delete the following text:

“s Schedule 12 - Materials Warranty. A Materials Warranty for 2 years is to
be agreed between the Parties and added to this contract as Schedule
12
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