15PART TWO -

Completion of the data in full, according to the Options chosen, is essential to create a
complete contract.

1 General

The Contractor is

Name Southbay Civil Engineering Limited

Address for communications The Bailey, Cumberland Road, North
Shields, NE29 8RD.

Address for electronic communications _:I
The fee percentage is -:I %

The working areas are The jack up barge, the satellite sites at
Hartlepool and Seaham Docks, and head
office.

The key persons are

Job

Project Manager |

Responsibilities To oversee the day to day management of
the project. This will include programme
management, management of construction
activities, HSEQ, management of site staff,
compliance with contract, risk
management, stakeholder liaison, and the
production of reports.

Qualifications HND Engineering Surveying

Experience Over 10 years of civil engineering
experience including the completion of
projects within a marine environment.

Job | Site Foreman |

Responsibilities Allocation of labour to site operations,
management of materials, motivation of the
labour force, site communication between
management and labour, and the
implementation of site safety.

Qualifications CITB Qualified Site Supervisor

Experience Over 10 years of civil engineering

experience including the completion of
projects within a marine environment.

The following matters will be included in the Early Warning Register
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Weather & sea conditions

Marine plant availability

Minimising dive operations

Removal of existing pipe inspection for re-use
Arisings

Concrete bedding layer

Damage to existing pipe

Condition of existing pipe

Jetting of existing

Buoy anchorage

Refer also to our response to Question 9.4.
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2 The Contractor’s main responsibilities

If the Contractor is to The Scope provided by the Contractor for its design is in Not Applicable.
provide Scope for its design

3 Time
If a programme is to be The programme identified in the Contract Data is ‘ 6 weeks |
identified in the Contract
Data
If the Contractor is to decide The completion date for the whole of the works is | 30t Sept 2022 ‘

the completion date for the
whole of the works

5 Payment

The bill of quantities is | £797,315.24 ‘

The tendered total of the Prices is | £797,315.24 ‘

Resolving and avoiding disputes
If Option W1 or W2 is used The Senior Representatives of the Contractor are

Address for communications Southbay Civil Engineering Limited, The
Bailey, Cumberland Road, North Shields,
NE29 8RD.

Address for electronic communications I_]
e — \

Address for communications Southbay Civil Engineering Limited, The
Bailey, Cumberland Road, North Shields,
NE29 8RD.
Address for electronic communications _
If Option W3 is used and The Contractor’s nomination for the Dispute Avoidance Board is
the number of members
of the Dispute Avoidance
Board is three
Name Not Applicable

Address for communications

Address for electronic communications |
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X10: Information modelling

If Option X10 is used

If an information execution The information execution plan identified
plan is to be identified in in the Contract Data is Not Applicable
the Contract Data

Y(UK)1: Project Bank Account

If Option Y(UK)1 is used The project bank is

Not Applicable

named suppliers are

Data for the Short Schedule of Cost Components

The people rates are

category of person unit rate

| Contracts Manager || hr | -:l
[ Site Agent || hr N |
| site Engineer || hr | -—|
| Foreman | | hr | -g
e e | [ e —

The published list of Equipment is the edition current at the
Contract Date of the list published by | CECA |

The percentage for adjustment for Equipment in the published

listis -% (state plus or minus)

The rates for other Equipment are

Equipment rate

[ Jack Up Barge | [-:l
| Tug I
[ Attendant boat B @ 0O
| | | |
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The rates for Defined Cost of manufacture and fabrication outside the Working Areas by
the Contractor are

category of person rate

| Not Applicable ‘ ‘ ‘

The rates for Defined Cost of design outside the Working Areas are

category of person rate

[ Temp works designer | -:|
| || |
| | |
| | |

The categories of design people whose travelling expenses to and from the Working
Areas are included in Defined Cost are

Not Applicable
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