
Nicholas Harris BSc (Hons), MCIPS
DCC Commercial Manager

Defence Equipment & Support 
MOD Abbey Wood South 
Land Equipment Operating Centre,  
Soldier Training Special Projects,  
Dismounted Close Combat Team 
NH3 Cedar 2A #4110,  
Stoke Gifford,  
Bristol,  
BS34 8JH 

Tel: +44 (0)300 158 5639 
Email: Nicholas.Harris841@mod.gov.uk

Tenderer Your Reference: 

Our Reference: SWESS

Date:  1 July 2022 

Dear Sir or Madam,  

Invitation to Tender (ITT) Reference Number: 703437450 SWESS Light Inline Sight

1. You are invited to tender for the Procurement and Support of Support Weapons Enhanced Sighting 
System (SWESS) competition in accordance with the attached documentation.  

2. The requirement is detailed in the attached tender documentation.  

3. The Authority intends to hold a Tenderers Conference at ITDU Warminster. This will give tenderers 
the opportunity to see the weapon system and take any appropriate measurements. This will take 
place on Tuesday 12 July 2022. Please confirm your attendance with Andrew Davies at 
Andrew.Davies345@mod.gov.uk who will then provide further details regarding the event. 

4. Tenderers may submit more than one product but no more than two products from any one OEM. 
Each product being tendered must be submitted under a separate DSP account. 

5. The Authority intends to conduct performance trials on the proposed equipment from the 5th

September to 16th September 2022. You are requested to have available quantity two off each of 
your proposed products to loan to the Authority to be assessed.  

6. You must submit your tender via the Defence Sourcing Portal by 23:59 UK Time on Friday 12th

August 2022.

7. The anticipated date for the contract award decision is October 2022. 

Yours faithfully  

PDF version Signed 

Nicholas Harris
DCC Commercial Manager 
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Procurement and Support of the Support Weapons 

Enhanced Sighting System (SWESS) Light Inline 
Sight 



DEFFORM 47 

Contents 

This Invitation to Tender sets out the requirements that Tenderers must meet to submit a valid Tender. It also 
contains the draft Contract, further related documents and forms and sets out the Authority’s position with 
respect to the competition. 

This invitation consists of the following documentation: 

1. DEFFORM 47 – Invitation To Tender  

a. The DEFFORM 47 sets out the key requirements that Tenderers need to meet to submit a 
valid Tender. It also sets out the conditions relating to this competition. For ease it is broken 
into: 

b. Section A – Introduction  

i. DEFFORM 47 Definitions 

ii. Purpose 

iii. ITT Documentation and ITT Material 

iv. Tender Expenses 

v. Consortia and Sub-Contracting Arrangements 

vi. Material Change of Control  

vii. Contract Terms & Conditions 

viii. Other Information 

ix. Reference Documents 

c. Section B – Key Tendering Activities 

i. Tenderers Conference 

ii. Clarification Questions 

iii. Tender Return 

iv. Negotiations 

d. Section C – Instructions on Preparing Tenders 

i. Construction of Tenders 

ii. Validity 

e. Section D – Tender Evaluation 

i. Annex A – Compliancy Declaration 

ii. Annex B – Social Value  

1. Appendix 01 to Annex  B – MAC 2.1 
2. Appendix 02 to Annex B – MAC 2.2 
3. Appendix 03 to Annex B – MAC 2.3  
4. Appendix 04 to Annex B – MAC 3.1 
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5. Appendix 05 to Annex B – MAC 3.2 
6. Appendix 06 to Annex B – MAC 3.3 
7. Appendix 07 to Annex B – MAC 3.4 
8. Appendix 08 to Annex B – MAC 3.5 
9. Appendix 09 to Annex B – MAC 4.1 
10. Appendix 10 to Annex B – MAC 4.2 
11. Appendix 11 to Annex B – MAC 7.1 
12. Appendix 12 to Annex B – MAC 7.2 
13. Appendix 13 to Annex B – MAC 8.1 
14. Appendix 14 to Annex B – MAC 8.2 

iii. Annex C – Technical Compliance 

iv. Annex D – Commercial Compliance 

f. Section E – Instructions on Submitting Tenders  

i. Submission of your Tender 

ii. Lots 

iii. Variant Bids 

iv. Samples 

g. Section F – Conditions of Tendering  

i. Conforming to the Law 

ii. Bid Rigging and Other Illegal Practices 

iii. Conflicts of Interest 

iv. Government Furnished Assets 

v. Standstill Period 

vi. Publicity Announcement 

vii. Sensitive Information 

viii. Reportable Requirements 

ix. Specific Conditions of Tendering 

x. Annex A to Section F – Cyber Security Letter 

2. DEFFORM 47 Annex A – Tender Submission Document (Offer)  

a. DEFFORM 47 - Annex A (Offer) 

b. Appendix 1 to DEFFORM 47 - Annex A (Offer) – Information on Mandatory Declarations 

3. Contract Documents (As per the contents table in the Terms and Conditions) 

a. Terms & Conditions 

b. Schedule 01  – Definitions of Contract 
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c. Schedule 02  – Schedule of Requirements  

d. Schedule 03  – Contract Data Sheet 

– Annex A to Schedule 3 – DEFFORM 111 – Appendix to Contract – 
   Addresses and Other Information 

e. Schedule 04  – Contract Change Control Procedure 

f. Schedule 05  – DEFFORM 539A - Tenderer’s Sensitive Commercial Information  

g. Schedule 06  – DEFFORM 68 - Hazardous Contractor Deliverables, Materials or 
   Substances Statement by the Contractor 

h. Schedule 07  – DEFFORM 691A - Timber and Wood Derived Products 

i. Schedule 08  – Acceptance Procedure 

j. Schedule 09  – Key Performance Indicators 

k. Schedule 10  – DEFFORM 711 – Intellectual Property Rights 

l. Schedule 11  – Statement of Work 

– Statement of Work – ILSP Guidance Document 

– Statement of Work – Product Descriptions Guidance Document 

m. Schedule 12  – Repair Process And Price Menu 

– Repair Process Form 

– Repair Process Form Guidance Document 

n. Schedule 13  – Ad Hoc Tasking 

– Ad Hoc Tasking Guidance Document 

– Annex A Labour Rates 

– Annex A Labour Rates Guidance Document 

o. Schedule 14  – Spares Pack  

p. Schedule 15  – Purchase Options 

q. Schedule 16  – Cyber Security Requirement  

– Cyber Security Requirement Annex A - SAQ 

r. Schedule 17  – Certificate of Conformity 

s. Schedule 18  – DEFFORM 24 – Parent Company Guarantee  

– DEFFORM  24A – Bank Guarantee 

t. Schedule 19  – Equipment Breakdown Structure 

– Equipment Breakdown Structure Guidance Document 
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u. Schedule 20 – DEFFORM 528 – Import and Export Information  

v. Schedule 21  – Statement of Technical Requirement 

w. Schedule 22  – Standards Specifications And Conditions Reference Documents 

x. Schedule 23  – Contract Data Requirement List (DEFFORM 315) 

y. Schedule 24  – Security Aspects Letter 

z. Schedule 25  – Train the Trainer (T3) Package 

aa. Schedule 36  – Demand Order Form 

bb. Schedule 27  – MoD Form 1686 

cc. Schedule 28  – SWESS Light Part 1 Safety and Environmental Case Report (SECR) 
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Section A – Introduction 

DEFFORM 47 Definitions 

In this ITT the following words and expressions shall have the meanings given to them 
below: 

A1. “The Authority” means the Secretary of State for Defence of the United Kingdom of 
Great Britain and Northern Ireland, acting as part of the Crown. 

A2. “Compliance Regime” is a legally enforceable set of rules, procedures, physical 
barriers and controls that, together, act to prevent the flow of sensitive or protected 
information to parties to whom it may give an unfair advantage. 

A3. “Conditions of Tendering” means the conditions set out in this DEFFORM 47 that 
govern the competition. 

A4. A “Consortium Arrangement” means two or more economic operators who have 
come together specifically for the purpose of bidding for this Contract and who 
establish a consortium agreement or special purpose vehicle to contract with the 
Authority. 

A5. “Contract” means a Contract entered into between the successful Tenderer or 
consortium members and the Authority, should the Authority award a Contract as a 
result of this competition. 

A6. “Contract Terms & Conditions” means the attached conditions including any 
schedules, annexes and appendices that will govern the Contract entered into 
between the successful Tenderer and the Authority, should the Authority award a 
Contract as a result of this competition. 

A7. “Contractor Deliverables” means the works, goods and/or the services, including 
packaging (and Certificate(s) of Conformity and supplied in accordance with any Quality 
Assurance (QA) requirements if specified) which the Contractor is required to provide 
under the Contract. 

A8. “Cyber Security Model” means the model defined in DEFCON 658. 

A9. “Defence Sourcing Portal” means the electronic platform in which Tenders are 
submitted to the Authority. 

A10. “Government Furnished Information” means information or data issued or made 
available to the Tenderer in connection with the Contract by or on behalf of the 
Authority. 

A11. “ITT Documentation” means this ITT and any information in any medium or form (for 
example drawings, handbooks, manuals, instructions, specifications, and notes of 
pre-tender clarification meetings), issued to you, or to which you have been granted 
access by the Authority, for the purposes of responding to this ITT. 

A12. “ITT Material” means any other material (including patterns and samples), equipment 
or software, in any medium or form issued to you, or to which you have been granted 
access, by the Authority for the purposes of responding to this ITT. 
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A13. “Schedule of Requirements” (Section 1 in Terms and Conditions, Schedule 2 in 
Standardised Contracting Template 1B (SC1B) or Schedule 2 in Standardised 
Contracting Template 2 (SC2)) means that part of the Contract which identifies, either 
directly or by reference, the Contractor Deliverables to be supplied or carried out, the 
quantities involved and the price or pricing terms in relation to each Contractor 
Deliverable. 

A14. The “Statement of Requirement” Schedule 11 means that part of the Contract which 
details the technical requirements and Schedule 8 acceptance criteria of the 
Contractor Deliverables. 

A15. A ‘Sub-Contractor’ means any party engaged or intended to be engaged by the 
Contractor at any level of sub-contracting to provide Contractor Deliverables for the 
purpose of performing this Contract. 

A16. A “Sub-Contracting Arrangement” means a group of economic operators who have 
come together specifically for the purpose of bidding for this Contract, where one of 
their number will be the party to the Contract with the Authority, the remaining 
members of that group being Sub-Contractors to the lead economic operator. 

A17. A “Tender” is the offer that you are making to the Authority. 

A18. “Tenderer” means the economic operator submitting a response to this Invitation to 
Tender. Where “you” is used this means an action on you the Tenderer. 

A19.  A “Third Party” is any person (including a natural person, corporate or unincorporated 
body (whether or not having separate legal personality)), other than the Authority, the 
Tenderer or their respective employees. 

Purpose 

A20.  The purpose of this ITT is to invite you to submit a Tender, in accordance with the 
instructions set out in this ITT, to propose a solution and best price to meet the 
Authority’s requirement. This documentation explains and sets out the: 

i. timetable for the next stages of the procurement; 
ii. instructions, conditions and processes that governs this competition; 
iii. information you must include in your Tender and the required format; 
iv. arrangements for the receipt and evaluation of Tenders; 
v. criteria and methodology for the evaluation of Tenders; and 
vi. Contract Terms & Conditions; 

A21.  The sections in this ITT and associated documents are structured in line with a 
generic tendering process and do not indicate importance and/or precedence. 

A22.  This requirement was advertised by the Authority on the DSP dated 24th March 2022 
under the following reference 2022/S 000-007979 and can be found at 
https://www.find-tender.service.gov.uk/ 

A23. This ITT is subject to the Defence and Security Public Contracts Regulations 2011.



OFFICIAL-SENSITIVE 
DEFFORM 47 Section A 

OFFICIAL-SENSITIVE 

Page 3 

A24.  This ITT has been issued to all potential Tenderers that expressed an interest under 
the Restricted procedure. 

A25.  Potential Tenderers can be found on the Contract Bidders Notice as advertised on 
the DSP. 

A26.  Funding has been approved for this requirement. 

ITT Documentation and ITT Material 

A27.  ITT Documentation, ITT Material and any Intellectual Property Rights (IPR) in them 
shall remain the property of the Authority or other Third-Party owners and is released 
solely for the purposes of enabling you to submit a Tender. You must: 

i. take responsibility for the safe custody of the ITT Documentation and ITT 
Material and for all loss and damage sustained to it while in your care; 

ii. not copy or disclose the ITT Documentation or ITT Material to anyone other 
than the bid team involved in preparing your Tender, and not use it except for 
the purpose of responding to this ITT; 

iii. seek written approval from the Authority if you need to provide access to any 
ITT Documentation or ITT Material to any Third Party; 

iv. abide by any reasonable conditions imposed by the Authority in giving its 
approval under sub-paragraph A27.c, which as a minimum will require you to 
ensure any disclosure to a Third Party is made by you in confidence. 
Alternatively, due to IPR issues for example, the disclosure may be made, in 
confidence, directly by the Authority; 

v. accept that any further disclosure of ITT Documentation or ITT Material (or 
use beyond the original purpose), or further use of ITT Documentation or ITT 
Material, without the Authority’s written approval may make you liable for a 
claim for breach of confidence and/or infringement of IPR, a remedy which 
may involve a claim for compensation; 

vi. inform the named Commercial Officer if you decide not to submit a Tender; 

vii. immediately confirm destruction of (or in the case of software, that it is 
beyond use) all ITT Documentation, ITT Material and derived information of 
an unmarked nature, should you decide not to respond to this ITT, or you are 
notified by the Authority that your Tender has been unsuccessful; and 

viii. consult the named Commercial Officer to agree the appropriate destruction 
process if you are in receipt of ITT Documentation and ITT Material marked 
‘OFFICIAL-SENSITIVE’ or ‘SECRET’. 

A28.  Some or all the ITT Documentation and ITT Material may be subject to one or more 
confidentiality agreements made between you and either the Authority or a Third 
Party, for example a confidentiality agreement established in the form of DEFFORM 
94. The obligations contained in any such agreement are in addition to, and do not 
derogate from, your obligations under paragraph A27 above. 
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Tender Expenses

A29.  You will bear all costs associated with preparing and submitting your Tender. The 
Authority will not be liable for the costs of any Tender, work or effort incurred by you 
participating in this tender process, including where the tender process is terminated 
or amended by the Authority, where the Authority decides not to award a Contract or 
where you withdraw from the tender process either directly or indirectly as costs 
under any other Contract with the Authority. 

Consortia and Sub-Contracting Arrangements 

A30.  The Authority requires all Tenderers to identify whether any and/or which Consortium 
Arrangements or Sub-Contracting Arrangements will apply in the case of their 
Tender, and in particular specify the Consortium Arrangement or Sub-Contracting 
Arrangement entity or both and their workshare. In the case of a Sub-Contracting 
Arrangement, the Authority requires all Tenderers to identify the entity that will be the 
party to the Contract with the Authority. 

Material Change of Control 

A31.  You must inform the Authority in writing as soon as you become aware of: 

i. any material changes to any of the information, representations or other 
matters of fact communicated to the Authority as part of your PQQ response 
or in connection with the submission of your PQQ response; 

ii. any material adverse change in your circumstances which may affect the 
truth, completeness or accuracy of any information provided as part of your 
PQQ response or in connection with the submission of your PQQ response or 
in your financial health or that of any Consortium Arrangement member or 
Sub-Contracting Arrangement member; or 

iii. any material changes to your financial health or that of a party to the 
Consortium Arrangement or Sub-Contracting Arrangement; and 

iv. any material changes to the makeup of the Consortium Arrangement or Sub-
Contracting Arrangement, including: 

a. the form of legal arrangement by which the Consortium Arrangement or 
Sub-Contracting Arrangement will be structured; 

b. the identity of Consortium Arrangement or Sub-Contracting Arrangement; 

c. the intended division or allocation of work or responsibilities within or 
between the Consortium Arrangement or Sub-Contracting Arrangement; 
and 

v. any change of control of any Consortium Arrangement or Sub-Contracting 
Arrangement. 



OFFICIAL-SENSITIVE 
DEFFORM 47 Section A 

OFFICIAL-SENSITIVE 

Page 5 

A32.  If a change described in paragraph A31 occurs, the Authority may reassess you against 
the PQQ selection criteria. The Authority reserves the right to require you to submit an 
updated / amended PQQ response (or parts thereof) to reflect the revised 
circumstances so that the Authority can make a further assessment by applying the 
published selection criteria to the new information provided. The outcome of this further 
assessment may affect your suitability to proceed with the procurement. 

A33.  In relation to a change described in paragraph A31, as far as is reasonably 
practicable, you must discuss any such proposed changes with the Authority before 
they occur and you must additionally highlight any changes from your PQQ response 
relating to any change in the Consortium Arrangement or Sub-Contracting 
Arrangement or any change relating to conflicts of interest following a change, 
directly or indirectly in your ownership or control or of any Consortium Arrangement 
or Sub-Contracting Arrangement. 

A34.  The Authority reserves the right, at its sole discretion to disqualify any Tenderer who 
makes any material change to any aspects of its responses to the PQQ if: 

i. it fails to re-submit to the Authority the updated relevant section of its PQQ 
response providing details of such change in accordance with paragraph A33 
as soon as is reasonably practicable and in any event no later than 5 
business days following request from the Authority; or 

ii. having notified the Authority of such change, the Authority considers that the 
effect of the change is such that on the basis of the evaluation undertaken by 
the Authority for the purpose of selecting potential providers to participate in 
the procurement, the Tenderer would not have pre-qualified. 

Contract Terms & Conditions 

A35.  The Contract Terms & Conditions include all attachments listed in the contents of the 
Terms & Conditions, such as the Schedule of Requirements, any additional 
Schedules, Annexes and/or Appendices. The full text of Defence Conditions 
(DEFCONs) and Defence Forms (DEFFORMS) are available electronically via the
Knowledge in Defence (KiD) website. 

A36.  Standardised Contract 2 (SC2) conditions are attached. 

Other Information

A37.  The Armed Forces Covenant 

a. The Armed Forces Covenant is a promise from the nation to those who 
serve, or who have served, and their families, to ensure that they are 
treated fairly and are not disadvantaged in their day to day lives, as a 
result of their service. 

b. The Covenant is based on two principles: 

i. That the Armed Forces community would not face disadvantages 
when compared to other citizens in the provision of public and 
commercial services; and 
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ii. That special consideration is appropriate in some cases, especially 
for those who have given most, such as the injured and the 
bereaved. 

The Authority encourages all Tenderers, and their suppliers, to sign the 
Armed Forces Covenant, declaring their support for the Armed Forces 
community by displaying the values and behaviors set out therein. 

c. The Armed Forces Covenant provides guidance on the various ways you 
can demonstrate your support through your Covenant pledges and how 
by engaging with the Covenant and Armed Forces, such as employing 
Reservists, a company or organisation can also see real benefits in their 
business. 

d. If you wish to register your support you can provide a point of contact 
for your company on this issue to the Armed Forces Covenant Team 
at the address below, so that the Authority can alert you to any events 
or initiatives in which you may wish to participate. The Covenant Team 
can also provide any information you require in addition to that 
included on the website. 

Email address: employerrelations@rfca.mod.uk
Address:   Defence Relationship Management 

Ministry of Defence 
Holderness House 
51-61 Clifton Street 
London 
EC2A 4EY 

e. Paragraph A37 a to d above are not a condition of working with the 
Authority now or in the future, nor will this issue form any part of the 
Tender evaluation, Contract award procedure or any resulting Contract. 
However, the Authority very much hopes you will want to provide your 
support. 

Reference Documents 

A38. Due to the Copyright restriction on the document, the Authority cannot provide a copy 
of BS ISO/IEC 25051:2014 Titled Software engineering - Systems and software 
Quality Requirements and Evaluation (SQuaRE) – Requirements for Quality of 
Ready to Use Software Product (RUSP) and instructions for testing dated February 
2014 that has been called up in Schedule 3 – Contract Data Sheet under Condition 
21 – Quality Assurance. This document is readily available for purchase in the 
general market. 

A39. Schedule 22 - Standards Specifications And Conditions Reference Documents 
contains a copy of all documents referred to in the Invitation to Tender and 
associated Terms and Conditions, Schedules, and Annexes, except for the document 
at paragraph A38. above. 
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A40. Where a tenderer identifies a document called up in the ITT and associated Terms 
and Conditions, Schedules, and Annexes (except for the document at paragraph 
A38. Above) for which the Authority has not provided a copy, the tenderer must 
submit a clarification question asking for a copy of the document during the period for 
which clarification questions may be submitted. The Authority shall endeavor to 
supply the requested document, however, where the Authority is unable to supply a 
document, it is the responsibility of the tenderer to source the document themselves. 
The Authority shall not be liable for any costs associated with tenderers having to 
source any reference document called up in this tender. 
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Section B – Key Tendering Activities 

B1. The key dates for this procurement are currently anticipated to be as follows: 

Stage Date and Time Responsibility Submit to: 

 Invitation to Tender  
 (uploaded to DSP)

1 July 2022 The Authority All Tenderers 

Final date for Clarification 
Questions/Requests for 
additional information 

29 July 2022 Tenderers Defence Sourcing Portal

The Authority issues Final 
Clarification Answers 

5 August 2022 The Authority All Tenderers 

Electronic Tender Return 
via DSP 

12 August 2022 Tenderers Defence Sourcing Portal 

Completion of Tender 
Evaluation Estimated 

07 October 2022 The Authority N/A 

Trials/Testing From 5 September to 
16 September 2022

The Authority N/A 

Tender Evaluation Panel 
Estimated 

October 2022 The Authority N/A 

Issue of Standstill Letters 
Estimated 

October 2022 The Authority N/A 

Contract Award Estimated November 2022 The Authority N/A 

To Note: All Times are 23:59:00 (GMT) 

Notes 

Tenderers Conference 

B2. A Tenderers Conference shall be held at ITDU Warminster. This will give tenderers the 
opportunity to see the weapon system and take any appropriate measurements. This will 
take place on Tuesday 12 July 2022. Please confirm your attendance with Andrew Davies at 
Andrew.Davies345@mod.gov.uk who will then provide further details regarding the event.
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Clarification Questions

B3.  The Authority will automatically copy clarification questions and answers to all Tenderers, removing 
the names of those who have raised the clarification questions. If you wish the Authority to treat the 
clarification as confidential and not issue the response to all Tenderers, you must state this when 
submitting the clarification question and provide justification. 

B4. If in the opinion of the Authority, the clarification is not confidential, the Authority will inform the 
Tenderer, who will have an opportunity to withdraw the question. If the clarification question is not 
withdrawn, the response will be issued to all Tenderers.

Tender Return 

B5.  The Authority may, in its own absolute discretion extend the deadline for receipt of tenders and in 
such circumstances the Authority will notify all Tenderers of any change. 

Negotiations 

B6. Negotiations do not apply to this tender process. 
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Section C Instructions on Preparing Tenders 

Construction of Tenders 

C1. Your Tender must be written in English, using Arial font size 11. Prices must be in £GBP ex VAT. 
Prices must be Firm Price. A price breakdown is not required in the Tender.

C2. To assist the Authority’s evaluation, you must set out your Tender response in accordance with 
Section D (Tender Evaluation). 

Validity 

C3. Your Tender must be valid and open for acceptance for 180 days from the Tender return date. In 
addition, the winning Tender must be open for acceptance for a further thirty (30) calendar days 
once the Authority announces its decision to award the Contract. In the event that legal proceedings 
challenging the award of the Contract are instituted, before entry into Contract, you must hold your 
Tender open for acceptance during this period, and for up to fourteen (14) calendar days after any 
legal proceedings have concluded.
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Social Value 

1. The UK Public Services (Social Value) Act came into force on 31 January 2013 which require public services to think about how they can also secure 
wider social, economic, and environmental benefits through the contracts that are placed. The UK Government Policy Paper - Procurement Policy 
Note 06/20 – taking account of social value in the award of central government contracts sets out how Government Departments should take account 
of social value in the award of central government contracts by using the Social Value Model. 

2. Social value has a lasting impact on individuals, communities, and the environment. Government has a huge opportunity and responsibility to 
maximise benefits effectively and comprehensively through its commercial activity. Social value will be evaluated based on qualitative responses from 
tenderers, and not on volumes. All tenderers must set out what they will deliver and how they will deliver it and it is this information that will be scored 
in bid evaluations.

3. Tenderers must ensure that any benefit identified as social value in their tender is over and above the core deliverable/s of the tender or any resulting 
contract. 

4. The Social Value Model (‘the Model’) sets out government’s social value priorities for procurement. There are 5 themes and 8 policy outcomes which 
flow from these themes, as follows: 

Themes Policy Outcome 

1. COVID-19 Recovery 
1. Help local communities to manage and recover 

from the impact of COVID-19 

2. Tackling Economic Inequality 
2. Create new businesses, new jobs and new skills 
3. Increase supply chain resilience and capacity 

3. Fighting Climate Change 
4. Effective stewardship of the environment 

4. Equal Opportunity 
5. Reduce the disability employment gap 
6. Tackle workforce inequality 

5. Wellbeing 
7. Improve health and wellbeing 
8. Improve community cohesion 
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2. Each policy outcome within the Model has been designed so that the Authority can easily assess and evaluate the relevant social value offered in 
tenders and manage the social value delivered in contracts.  

3. For this ITT, the following three themes will be evaluated: 

a. Tackling Economic Inequality
b. Fighting Climate Change
c. Wellbeing

4. The Themes of COVID-19 Recovery and Equal Opportunity will not be assessed.

5. The table below identifies each of the three themes, the Policy Outcome, Model Award Criteria, Sub Criteria and the Appendix to Annex D to Section D 
to the DEFFORM 47 that provides further information to aid the tenderer to submit their responses against each requirement as per paragraph 3 
above.

Theme Policy Outcome Model Award 
Criteria

Sub Criteria Appendix

Tackling 
Economic 
Inequality 

Create new businesses, new jobs, and new 
skills 

2.1 Entrepreneurship, growth and business creation 1
2.2 Employment 2 
2.3 Education and training 3

Increase supply chain resilience and 
capacity 

3.1 Diverse supply chains 4
3.2 Innovation and disruptive technologies 5 
3.3 Modernising delivery and increasing productivity 6
3.4 Collaboration throughout the supply chain 7 
3.5 Manage cyber security risks 8

Fighting Climate 
Change 

Effective stewardship of the environment 4.1 Additional environmental benefits 9 
4.2 Influence environmental protection and improvement 10

Wellbeing Improve health and wellbeing 7.1 Support health and wellbeing in the workforce 11
7.2 Influencing support for health and wellbeing 12 

Improve community integration 8.1 Collaborate in codesign and delivery 13
8.2 Influence to support strong, integrated communities 14 



OFFICIAL-SENSITIVE COMMERCIAL

OFFICIAL-SENSITIVE COMMERCIAL

DEFFORM 47 – Section D 
Annex A 

Page 3 of 3

6. The tenderer must include in Schedule 9 – Key Performance Indicators, one Key Performance Indicator for each of the three themes for which a Policy 
Outcome is addressed and a benefit under the contract shall be delivered (Schedule 2 – Schedule of Requirements Item 15) on an annual basis that 
captures at least one aspect of Social Value detailed in the Model Award Criteria and the Model Award Sub Criteria.

7. The tenderer must include supporting evidence for each Key Performance Indicator proposed in Schedule 9 that addresses: 

a. The ‘Method Statement’, stating how the tenderer will achieve the stated KPI and how their commitment meets the Award Criteria, and 

b. a timed project plan and process, including how the tenderer will implement their commitment and by when. Also, how the tenderer will monitor, 
measure and report on their commitments / the impact of their proposals. Tenderers should include but not be limited to: 

1. timed action plan
2. use of metrics
3. tools/processes used to gather data
4. reporting
5. feedback and improvement
6. transparency

c. how you will influence staff, suppliers, customers, and communities through the delivery of the Contract to support the Policy Outcome, e.g. 
engagement, co-design/creation, training and education, partnering/collaborating, volunteering. 

8. The Tenderers response to these requirements will be assigned a Pass or Fail by the Authority based upon an assessment of the degree to which the 
supporting evidence and KPI aims to deliver at least one aspect of Social Value under the contract aligned to the Model Award Criteria and the Model 
Award Sub Criteria against the Policy outcome  

9. A fail against providing a KPI for each of the three themes that aim to deliver a Social Value benefit against the social value Model Award Criteria and 
the Model Award Sub Criteria will render your tender non-compliant resulting in elimination from the competition and no further evaluation of the tender 
being carried out.  
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Theme 2 
Tackling Economic 

Inequality
Policy Outcome Create new businesses, new jobs, and new skills 

Model Award Criteria 
(MAC) 2.1 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Create opportunities for 
entrepreneurship and 
help new organisations 
to grow, supporting 
economic growth and 
business creation. 

Sub-Criteria for MAC 2.1: Entrepreneurship, growth and business creation: 

Activities that demonstrate and describe the tenderer’s existing or planned:  

● Understanding of the level of Small, Medium and Large organisations and Voluntary, Community and Social Enterprises and 
Mutuals participation in the contract supply chain.  

● Identification of opportunities to grow supplier diversity in the contract supply chain or in the location/community where the 
contract is performed, including SME and VCSE participation and new business creation.  

● Engagement activities for potential new suppliers to the contract supply chain, prior to awarding subcontracts. Illustrative 
examples: advertising upcoming opportunities in accessible media; raising awareness of future opportunities to target audiences; 
meet the buyer events; awareness raising by guidance or events of how to tender effectively for public supply chain contracts.  

● Measures to make the supply chain working environment conducive to a diverse range of suppliers and growing businesses, 
including but not limited to:  

1. structuring the supply chain selection process in a way that ensures fairness (e.g. anti-corruption) and encourages 
participation by new and growing businesses.  

2. advertising supply chain opportunities openly and to ensure they are accessible to new and growing businesses, 
including advertising subcontracting opportunities on Contracts Finder.  

3. ensuring accessibility for disabled business owners and employees.  

4. prompt payment.  
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Illustrative examples: co-design and co-creation of services; collaborative performance management; appropriate commercial 
arrangements; inclusive working methods and use of inclusive technology; creating opportunities for entrepreneurship and 
helping new, small organisations to grow. 
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Theme 2 
Tackling Economic 

Inequality
Policy Outcomes Create new businesses, new jobs, and new skills

Model Award Criteria 
(MAC) 2.2 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Create employment 
and training 
opportunities 
particularly for those 
who face barriers to 
employment and/or 
who are located in 
deprived areas, and for 
people in industries 
with known skills 
shortages or in high 
growth sectors 

Sub-Criteria for MAC 2.2: Employment  

Activities that demonstrate and describe the tenderer’s existing or planned:  

● Understanding of employment and skills issues, and of the skills and employment shortages of high growth sectors relating to 
the contract.  

Illustrative examples: demographics, skills shortages, new opportunities in high growth sectors, groups under-represented in 
the workforce (e.g. prison leavers, disabled people), geographic/local community and skills/employment challenges.  

● Implementation of recruitment practices and employment conditions, such as the five foundational principles of quality work set 
out in the Good Work Plan (e.g. fair pay, participation and progression, voice and autonomy), in relation to the contract that will 
attract good candidates from all backgrounds, minimise turnover of staff and improve productivity. 

● Creation of employment opportunities particularly for those who face barriers to employment, such as prison leavers, and/or 
who are located in deprived areas, and for people in industries with known skills shortages or in high growth sectors. 

● Promotion of awareness of careers and recruitment opportunities relating to known skills shortages or in high growth sectors 
relating to the subject matter of the contract.  

● Support for the contract workforce by providing career advice, and providing opportunities for staff working on the contract with 
in-work progression career development into known skills shortages or high growth areas.  

Illustrative examples: mentoring; mock interviews; CV advice and careers guidance; learning and development; volunteering; 
influencing staff, suppliers, customers and communities through the delivery of the contract to support employment and skills 
opportunities in high growth sectors.  

● Offer of opportunities for work experience or similar activities under the contract. 
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Theme 2 
Tackling Economic 

Inequality
Policy Outcomes Create new businesses, new jobs, and new skills

Model Award Criteria 
(MAC) 2.2 

Model Award Sub Criteria 

Illustrative examples: work placements, pre-employment courses, paid/unpaid student placements, or paid internships of 6 
weeks or more. 

● Support for educational attainment relevant to the contract, including training schemes that address skills gaps and result in 
recognised qualifications.  

● Delivery of training schemes and programmes to address any identified skills gaps and under-representation in the workforce 
for the contract (e.g. prison leavers, disabled people).  
● Other activities to support relevant sector related skills growth and sustainability such as delivering the following, in relation to 
the contract.  
Illustrative examples: careers talks, curriculum support, literacy support and safety talks.  

● Delivery of apprenticeships, traineeships and T Level industry placement opportunities (Level 2, 3, and 4+) in relation to the 
contract.  

● Measures to ensure equality and accessibility, without discrimination, to employment and workforce related opportunities on 
the contract, and promote them so as to be fully accessible. 
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Theme 2 
Tackling Economic 

Inequality
Policy Outcomes Create new businesses, new jobs, and new skills

Model Award Criteria 
(MAC) 2.3 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Support educational 
attainment relevant to 
the contract, including 
training schemes that 
address skills gaps and 
result in recognised 
qualifications. 

Sub-Criteria for MAC 2.3: Education and training  

Activities that demonstrate and describe the tenderer’s existing or planned:  

● Understanding of employment and skills issues, and of the education and training issues relating to the contract. Illustrative 
examples: demographics, skills shortages, new opportunities in high growth sectors, groups underrepresented in the workforce 
(e.g. prison leavers, disabled people), geographic/local community and skills/employment challenges.  

● Support for educational attainment relevant to the contract, including training schemes that address skills gaps and result in 
recognised qualifications.  

● Activities to support relevant sector related skills growth and sustainability in the contract workforce.  

Illustrative examples: careers talks, curriculum support, literacy support, safety talks and volunteering.  

● Delivery of apprenticeships, traineeships and T Level industry placement opportunities (Level 2, 3 and 4+) in relation to the 
contract. 
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Theme 2 
Tackling Economic 

Inequality
Policy Outcomes Increase supply chain resilience and capacity

Model Award Criteria 
(MAC) 3.1 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Create a diverse supply 
chain to deliver the 
contract including new 
businesses and 
entrepreneurs, start-
ups, SMEs, VCSEs and 
mutuals. 

Sub-Criteria for MAC 3.1: Diverse supply chains 

Activities that demonstrate and describe the tenderer’s existing or planned: 

● Understanding of the types of businesses in the market and the level of participation by new businesses, entrepreneurs, start-
ups, SMEs, VCSEs and mutuals. 

● Activities to identify opportunities to open sub-contracting under the contract to a diverse range of businesses, including new 
businesses, entrepreneurs, start-ups, SMEs, VCSEs and mutuals. 

● Plans for engaging a diverse range of businesses in engagement activities prior to appointing supply chain members (including 
activities prior to award of the main contract and during the contract term). 

● Activities that demonstrate a collaborative way to work with a diverse range of businesses as part of the supply chain.  

Illustrative examples: co-design and co-creation of services; collaborative performance management; appropriate commercial 
arrangements; inclusive working methods; and use of inclusive technology. 

● Advertising of supply chain opportunities openly and to ensure they are accessible to a diverse range of businesses, including 
advertising sub-contracting opportunities on Contracts Finder. 

● Ensuring accessibility for disabled business owners and employees 
. 
● Structuring of the supply chain selection process in a way that ensures fairness (e.g. anti-corruption) and encourages 
participation by a diverse range of businesses, including with regard to new businesses, entrepreneurs, start-ups, SMEs, VCSEs 
and mutuals.
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Theme 2 
Tackling Economic 

Inequality
Policy Outcomes Increase supply chain resilience and capacity

Model Award Criteria 
(MAC) 3.2 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Support innovation and 
disruptive technologies 
throughout the supply 
chain to deliver lower 
cost and/or higher 
quality goods and 
services. 

Sub-Criteria for MAC 3.2: Innovation and disruptive technologies 

Activities that demonstrate and describe the tenderer’s existing or planned: 

● Understanding of opportunities to drive innovation and greater use of disruptive technologies, green technologies, efficiency, 
and quality to deliver lower cost and/or higher quality goods and services. 

● Creation of a design and tendering environment that is conducive to tenders that offer innovation and disruptive technologies.  

Illustrative examples: outcomes-based specifications enabling alternative approaches to be offered; co-design with users and 
communities; approaches that invite innovative approaches to be proposed and developed; activities that promote collaboration 
to access new technologies/green technologies and/or approaches. 

● Measures to ensure the development of scalable and future-proofed new methods to modernise delivery and increase 
productivity. 
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Theme 2 
Tackling Economic 

Inequality
Policy Outcomes Increase supply chain resilience and capacity

Model Award Criteria 
(MAC) 3.3 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Support the 
development of 
scalable and future-
proofed new methods 
to modernise delivery 
and increase 
productivity.  

Sub-Criteria for MAC 3.3: Modernising delivery and increasing productivity 

Activities that demonstrate and describe the tenderer’s existing or planned: 

● Understanding of scalable and future-proofed new methods to drive greater modernisation of delivery productivity. 

● Approach to organisational learning and continuous improvement. 

● Creation of a design and tendering environment that is conducive to the development of scalable and methods to modernise 
delivery and increase productivity. 

Illustrative examples: as MAC 3.2 above. 
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Theme 2 
Tackling Economic 

Inequality
Policy Outcomes Increase supply chain resilience and capacity

Model Award Criteria 
(MAC) 3.4 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Demonstrate 
collaboration 
throughout the supply 
chain, and a fair and 
responsible approach 
to working with supply 
chain partners in 
delivery of the contract. 

Sub-Criteria for MAC 3.4: Collaboration throughout the supply chain 

Activities that demonstrate and describe the tenderer’s existing or planned: 

● Understanding of opportunities to drive greater collaboration in the supply chain. 

● Measures to ensure supply chain relationships relating to the contract will be collaborative, fair and responsible.  

Illustrative examples: engagement; co-design/creation; training and education; partnering/collaborating; secondment and 
volunteering opportunities.
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Theme 2 
Tackling Economic 

Inequality
Policy Outcomes Increase supply chain resilience and capacity

Model Award Criteria 
(MAC) 3.5 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Demonstrate action to 
identify and manage 
cyber security risks in 
the delivery of the 
contract including in the 
supply chain. 

Sub-Criteria for MAC 3.5: Manage cyber security risks 

Activities that demonstrate and describe the tenderer’s existing or planned: 

● Understanding of risks affecting the contract, including those affecting the market, industry, sector and country (of origin or of 
source), and to identify the risks and ways of mitigating and managing them. 

● Measures to mitigate and manage cyber security risks within the supply chain relating to the contract, including: 

1. engaging with the supply chain to identify and build resilience against cyber security risks 

2. actions to be taken to actively raise cyber security awareness. 

● Commitment to adopting the required technical standards and best practice as a basis for appropriate cyber security controls 
(appropriate to the contract and risk profile), such as: 

1. the ‘10 Steps To Cyber Security’ advocated by the National Cyber Security Centre for establishing a cyber risk 
management regime. 

2. more stringent cyber security measures in the supply chain where necessary, such as Cyber Essentials and Cyber 
Essentials Plus certification, and having a specific cyber insurance policy for the contract.
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Theme 3 Fighting Climate Change Policy Outcomes Effective stewardship of the environment

Model Award Criteria 
(MAC) 4.1 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Deliver additional 
environmental benefits 
in the performance of 
the contract including 
working towards net 
zero greenhouse gas 
emissions. 

Sub-Criteria for MAC 4.1: Additional environmental benefits 

Activities that demonstrate and describe the tenderer’s existing or planned: 

● Understanding of additional environmental benefits in the performance of the contract, including working towards net zero 
greenhouse gas emissions. Illustrative example: conducting pre-contract engagement activities with a diverse range of 
organisations in the market to support the delivery of additional environmental benefits in the performance of the contract. 

● Collaborative way of working with the supply chain to deliver additional environmental benefits in the performance of the 
contract, including working towards net zero greenhouse gas emissions. 

● Delivery of additional environmental benefits through the performance of the contract, including working towards net zero 
greenhouse gas emissions. Illustrative examples: 

1. Enhancing the natural environment such as habitat creation, increasing biodiversity such as increased numbers of 
pollinators. 

2. Green space creation in and around buildings in towns and cities, e.g. green walls, utilising roof tops for plants and 
pollinators. 

3. Improving air quality.
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Theme 3 Fighting Climate Change Policy Outcomes Effective stewardship of the environment

Model Award Criteria 
(MAC) 4.2 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Influence staff, 
suppliers, customers 
and communities 
through the delivery of 
the contract to support 
environmental 
protection and 
improvement. 

Sub-Criteria for MAC 4.2: Influence environmental protection and improvement 

Activities that demonstrate and describe the tenderer’s existing or planned: 

● Understanding of how to influence staff, suppliers, customers, communities and/or any other appropriate stakeholders through 
the delivery of the contract to support environmental protection and improvement. 

● Activities to reconnect people with the environment and increase awareness of ways to protect and enhance it. Illustrative 
examples: 

1. Engagement to raise awareness of the benefits of the environmental opportunities identified. 

2. Co-design/creation. Working collaboratively to devise and deliver solutions to support environmental objectives. 

3. Training and education. Influencing behaviour to reduce waste and use resources more efficiently in the performance of 
the contract. 

4. Partnering/collaborating in engaging with the community in relation to the performance of the contract, to support 
environmental objectives. 

5. Volunteering opportunities for the contract workforce, e.g. undertaking activities that encourage direct positive impact. 
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Theme 5 Wellbeing Policy Outcome Improve health and wellbeing

Model Award Criteria 
(MAC) 7.1 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Influence staff, 
suppliers, customers 
and communities 
through the delivery of 
the contract to support 
environmental 
protection and 
improvement. 

Sub-criteria for MAC 7.1: Support health and wellbeing in the workforce 

Activities that demonstrate and describe the tenderer’s existing or planned: 

● Understanding of issues relating to health and wellbeing, including physical and mental health, in the contract workforce. 

● Inclusive and accessible recruitment practices, development practices and retention-focussed activities including those 
provided in the Guide for line managers on recruiting, managing and developing people with a disability or health condition. 

● Actions to invest in the physical and mental health and wellbeing of the contract workforce.  

Illustrative examples: 

1. implementing the 6 standards in the Mental Health at Work commitment and, where appropriate, the mental health 
enhanced standards for companies with more than 500 employees in Thriving at Work with respect to the contract 
workforce, not just ‘following the recommendations’. 

2. public reporting by the tenderer and its supply chain on the health and wellbeing of staff comprising the contract 
workforce, following the recommendations in the Voluntary Reporting Framework. 

3. engagement plans to engage the contract workforce in deciding the most important issues to address. 

● Methods to measure staff engagement over time and adapt to any changes in the results. 

● Processes for acting on issues identified. 
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Theme 5 Wellbeing Policy Outcome Improve health and wellbeing

Model Award Criteria 
(MAC) 7.2 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Influence staff, 
suppliers, customers 
and communities 
through the delivery of 
the contract to support 
health and wellbeing, 
including physical and 
mental health. 

Sub-criteria for MAC 7.2: Influencing support for health and wellbeing 

Activities that demonstrate and describe the tenderer’s existing or planned: 

● Measures to raise awareness or increase the influence of staff, suppliers, customers, communities and/or any other 
appropriate stakeholders to promote health and wellbeing, including physical and mental health, through its performance of the 
contract, e.g. through engagement; co-design/creation; training and education; partnering/collaborating; and volunteering. 
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Theme 5 Wellbeing Policy Outcome Improve community integration

Model Award Criteria 
(MAC) 8.1 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Demonstrate 
collaboration with users 
and communities in the 
co-design and delivery 
of the contract to 
support strong 
integrated communities.

Sub-criteria for MAC 8.1: Collaborate in codesign and delivery 

Activities that demonstrate and describe the tenderer’s existing or planned: 

● Understanding of local demographics, needs and opportunities for the co-design of the goods, services and works to be 
delivered under the contract. 

● Methods for engaging with different parts of the community (including the education system) and how communities come 
together to inform decisions, strategy and projects to leave a positive legacy for future generations.  

Illustrative examples: engagement events; awareness campaigns and outreach activities; focus groups; ‘anchor institutions’ 
such as educational establishments and health trusts; Local Economic Partnerships (LEPs); charities; industry or community 
representative bodies. 

● Measures to involve local stakeholders and/or users in design (e.g. in the design of services, systems, products or buildings). 

● Plans for positive actions with community groups. 

● Measures for making facilities used in the delivery of the contract available for community groups, education or training. 

● Measures to build trust, gain credibility and build relationships to increase community integration, trust and influence on how 
the contract is performed. 

● Flexibility in responsiveness and ability to adapt in approach to community engagement and initiatives. 

● Support to community-led initiatives relevant to the contract.  
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Theme 5 Wellbeing Policy Outcome Improve community integration

Model Award Criteria 
(MAC) 8.1 

Model Award Sub Criteria 

Illustrative examples: improving transport links; reducing crime; reducing homelessness, poverty and hunger; reducing 
loneliness; helping with English language proficiency; and helping meaningful social mixing among people with different 
backgrounds. 

● Employee volunteering schemes applicable to the contract workforce. 
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Theme 5 Wellbeing Policy Outcome Improve community integration

Model Award Criteria 
(MAC) 8.2 

Model Award Sub Criteria 

Effective measures to 
deliver any/all of the 
following benefits 
through the contract: 
Influence staff, 
suppliers, customers 
and communities 
through the delivery of 
the contract to support 
strong, integrated 
communities 

Sub-Criteria for MAC 8.2: Influence to support strong, integrated communities 

Activities that demonstrate and describe the tenderer’s existing or planned: 

● Measures to raise awareness or increase the influence of staff, suppliers, customers, communities and/or any other 
appropriate stakeholders to promote strong, integrated communities through its performance of the contract, e.g. through 
engagement; co-design/creation; training and education; partnering/collaborating; and volunteering 
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Section F – Conditions of Tendering 

F1. The issue of ITT Documentation or ITT Material is not a commitment by the Authority 
to place a Contract as a result of this competition or at a later stage. Neither does the 
issue of this ITT or subsequent Tender submission create any implied Contract 
between the Authority and any Tenderer and any such implied Contract is expressly 
excluded. 

F2. The Authority reserves the right, but is not obliged to: 

a. vary the terms of this ITT in accordance with applicable law; 

b. seek clarification or additional documents in respect of a Tenderer’s submission 
during the Tender evaluation where necessary for the purpose of carrying out a 
fair evaluation. Tenderers are asked to respond to such requests promptly; 

c. visit your site; 

d. disqualify any Tenderer that submits a non-compliant Tender in accordance with 
the instructions or conditions of this ITT; 

e. disqualify any Tenderer that is guilty of misrepresentation in relation to its Tender, 
expression of interest, the dynamic PQQ or the tender process; 

f. re-assess your suitability to remain in the competition, for example where there is 
a material change in the information submitted in and relating to the PQQ 
response, see paragraphs A31 to A34. 

g. withdraw this ITT at any time, or choose not to award any Contract as a result of 
this tender process, or re-invite Tenders on the same or any alternative basis; 

h. re-issue this ITT on a single source basis, in the event that this procurement does 
not result in a ‘competitive process’ as defined in the Single Source Contract 
Regulations 2014, making such adjustments as would be required by the 
application of the Defence Reform Act 2014 and/or the Single Source Contract 
Regulations 2014; 

i. choose not to award any Contract as a result of the current tender process; 

j. where it is considered appropriate, ask for an explanation of the costs or price 
proposed in the Tender where the Tender appears to be abnormally low; 

F3. The Contract will be effective when both parties sign the Contract. The Contract will 
be issued by the Authority via a DEFFORM 8, to the address you provide, on or 
before the end of the validity period specified in paragraph C3. 

Conforming to the Law 

F4. You must comply with all applicable UK legislation and any equivalent legislation in a 
third state. 
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F5. Your attention is drawn to legislation relating to the canvassing of a public official, 
collusive behaviour and bribery. If you act in breach of this legislation your Tender 
will be disqualified from this procurement. Disqualification will be without prejudice to 
any civil remedy available to the Authority or any criminal liability that your conduct 
may attract. 

Bid Rigging and Other Illegal Practices 

F6. You must report any suspected or actual bid rigging, fraud, bribery, corruption, or any 
other dishonest irregularity in connection to this tendering exercise to: 

Defence Regulatory Reporting Cell Hotline 
0800 161 3665 (UK) or 
+44 1371 85 4881 (Overseas) 

Conflicts of Interest 

F7. Any attempt by Tenderers or their advisors to influence the contract award process in 
any way may result in the Tenderer being disqualified. Specifically, Tenderers shall 
not directly or indirectly at any time: 

a. devise or amend the content of their Tender in accordance with any agreement or 
arrangement with any other person, other than in good faith with a person who is 
a proposed partner, supplier, consortium member or provider of finance; 

b. enter into any agreement or arrangement with any other person as to the form or 
content of any other Tender, or offer to pay any sum of money or valuable 
consideration to any person to effect changes to the form or content of any other 
Tender; 

c. enter into any agreement or arrangement with any other person that has the 
effect of prohibiting or excluding that person from submitting a Tender; 

d. canvass the Authority or any employees or agents of the Authority in relation to 
this procurement; or 

e. attempt to obtain information from any of the employees or agents of the 
Authority or their advisors concerning another Tenderer or Tender. 

F8.  Where you have advised the Authority in relation to this procurement procedure or 
otherwise have been or are involved in any way in the preparation or conduct of this 
procurement procedure or where any other actual or potential conflict of interest 
(COI) exists or arises at any point before the Contract award decision, you must 
notify the Authority immediately. 

F9. Where an actual or potential COI exists or arises, you must provide a proposed 
Compliance Regime within seven (7) calendar days of notifying the Authority of the 
actual or potential COI. The proposal must be of a standard which, in the Authority’s 
sole opinion, appropriately manages the conflict, provides sufficient separation to 
prevent distortion of competition and provides full details listed in F9 a to g below. 
Where the Contract is awarded and the COI is still relevant post-Contract award 
decision, your proposed Compliance Regime will become part of the Contract Terms 
and Conditions. As a minimum, the Compliance Regime must include: 
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a. the manner of operation and management; 

b. roles and responsibilities; 

c. standards for integrity and fair dealing; 

d. levels of access to and protection of competitors’ sensitive information and 
Government Furnished Information; 

e. confidentiality and/or non-disclosure agreements (e.g. DEFFORM 702); 

f. the Authority’s rights of audit; and 

g. physical and managerial separation. 

F10.  Tenderers are ultimately responsible for ensuring that no COI exist between the 
Tenderer and its advisers, and the Authority and its advisers. Any Tenderer who fails 
to comply with this requirement (including where the Authority does not deem the 
proposed Compliance Regime to be of a standard which appropriately manages the 
conflict) may be disqualified from the procurement at the discretion of the Authority. 

Government Furnished Assets 

F11.  Where the Authority provides Government Furnished Assets (GFA) in support of this 
competition, you must include details of the GFA in your Public Store Account and 
treat it in accordance with Def Stan 05-099. If unsuccessful in this competition, you 
must seek instructions for the GFA from the named Commercial Officer. 

Standstill Period 

F12. The Authority is allowing a space of ten (10) calendar days between the date of 
dispatch of the electronic notice of its decision to award a Contract to the successful 
Tenderer before entering into a Contract, known as the standstill period. The 
standstill period ends at 23:59 on the 10th day after the date the DEFFORM 158s are 
sent. If the 10th day is not a business day, the standstill period ends at 23:59 of the 
next business day. 

Publicity Announcement 

F13.  If you wish to make an announcement regarding this procurement, you must seek 
approval from the named Commercial Officer and Press Office and such permission 
will only be given at the sole discretion of the Authority. Requests must be made in 
writing to the named Commercial Officer and a copy of the draft announcement 
provided. This shall then be forwarded to the Press Office and their contact details 
will be provided for further follow up. 

F14.  Under no circumstances should you confirm to any Third Party the Authority’s 
Contract award decision before the Authority’s announcement of the award of 
Contract. 

Sensitive Information 

F15.  All Central Government Departments and their Executive Agencies and Non-
Departmental Public Bodies are subject to control and reporting within Government. 
In particular, they report to the Cabinet Office and HM Treasury for all expenditure. 
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Further, the Cabinet Office has a cross-governmental role delivering overall 
Government policy on public procurement, including ensuring value for money, 
related aspects of good procurement practice and answering Freedom of Information 
requests. 

F16.  For these purposes, the Authority may share within Government any of the Tenderer’s 
documentation/information (including any that the Tenderer considers to be 
confidential and/or commercially sensitive such as specific bid information) submitted 
by the Tenderer to the Authority during this procurement. Tenderers taking part in this 
competition must identify any Sensitive Information in the DEFFORM 539A (or SC1B 
Schedule 4 or SC2 Schedule 5) and consent to these terms as part of the competition 
process. This allows the Authority to share information with other Government 
Departments while complying with our obligations to maintain confidentiality. 

F17.  Where required, the Authority will disclose on a confidential basis any information it 
receives from Tenderers during the tender process (including information identified 
by the Tenderer as Sensitive Information in accordance with the provisions of this 
ITT) to any Third Party engaged by the Authority for the specific purpose of 
evaluating or assisting the Authority in the evaluation of the Tenderer’s Tender. In 
providing such information the Tenderer consents to such disclosure. 

Reportable Requirements 

F18.  Listed in the DEFFORM 47 Annex A (Offer) are the Mandatory Declarations. It is a 
Condition of Tendering that you complete and attach the returns listed in the Annex 
and, where you select yes, you must attach the relevant information with the tender 
submission. 

F19. Your Tender will be deemed non-compliant and excluded from the tender process if 
you fail to complete the Annex in full and attach relevant information where required. 

Specific Conditions of Tendering 

F20.  Tenderers may submit more than one product but no more than two products from any 
one OEM. Each product being tendered must be submitted under a separate DSP 
account. The tenderer must contact the Authority Commercial Manager providing the 
details of the additional account holders. 
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Ministry of Defence 

To the Secretary of State for Defence of the United Kingdom of Great Britain and 
Northern Ireland (hereafter called “the Authority”) 

The undersigned Tenderer, having read the ITT Documentation and ITT Material, offers to 
supply the Contractor Deliverables at the stated price(s), in accordance with any referenced 
drawings and/or specifications, subject to the Conditions of Tendering. It is agreed that only 
the Contract Terms & Conditions or any amendments issued by the Authority shall apply. 

Applicable Law 

I agree that any Contract resulting from this competition shall be subject to 
English Law Yes / No 

Total Value of Tender (excluding VAT) 

£  ..............................................................................................................................   

WORDS  .....................................................................................................................................   

UK Value Added Tax 

If registered for Value Added Tax purposes, insert: 

a. Registration No...........................   

b. Total amount of Value Added Tax payable on this Tender (at current rate(s)) £   

Location of work (town / city) where Contract will be performed by Prime: 

Where items which are subject of your Tender are not supplied or provided by you, state location in 
town / city to be performed column (continue on another page if required) 

Tier 1 Sub-Contractor 
Company Name 

Town / city to be 
Performed 

Contractor 
Deliverables 

Estimated 
Value SME  

Yes / No
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Mandatory Declarations  
(Further details are contained in Appendix 1 to DEFFORM 47 Annex A (Offer)): 

Tenderer’s Declaration 

Are the Contractor Deliverables subject to Foreign Export Control and Security Restrictions? If the 
answer is Yes, complete and attach DEFFORM 528. (Schedule 20)

Yes* / No 

Have you completed and attached a DEFFORM 711 – Notification of Intellectual Property Rights 
(IPR) Restrictions? (Schedule 10)

Yes*/No 

Have you obtained the foreign export approval necessary to secure IP user rights in the Contractor 
Deliverables for the Authority, including technical data, as determined in the Contract Terms & 
Conditions? 

Yes* / No 

Have you provided details of how you will comply with all regulations relating to the operation of the 
collection of custom import duties, including the proposed Customs procedure to be used and an 
estimate of duties to be incurred or suspended? 

Yes / No 

Have you completed a Supplier Assurance Questionnaire on the Supplier Cyber Protection 
Service? (Schedule 16)

Yes* / No / N/A 

Have you completed Form 1686 for Sub-Contracts? (Schedule 27) Yes* / No 

Have you completed the compliance matrix / matrices? (Section D to DEFFORM 47) Yes / No / N/A 

Are you a Small Medium Sized Enterprise (SME)? Yes / No 

Have you and your Sub-Contractors registered with the Prompt Payment Code with regards to 
SMEs? 

Yes / No 

Have you completed and attached Tenderer’s Sensitive Information form? (Schedule 5) Yes / No 

If you have not previously submitted a Statement Relating to Good Standing within the last 12 
months, or circumstances have changed have you attached a revised version? 

Yes* / No / N/A 

Do the Contractor Deliverables, or any item provided in accordance with the Terms and Conditions 
of the Contract contain Asbestos, as defined by the control of Asbestos Regulations 2012? 

Yes* / No 

Have you completed and attached a DEFFORM 68 - Hazardous Articles, Deliverables materials or 
substances statement? (Schedule 6) Yes* / No 

Do the Contractor Deliverables or any item provided in accordance with the Terms and Conditions 
of the Contract (including Packaging) use Substances that deplete the Ozone Layer, as defined in 
Regulation (EC) 1005/2009, as it applies in Great Britain as retained EU law, and as it applies in 
Northern Ireland directly 

Yes* / No 

Where you have been informed that a Bank or Parent Company Guarantee is required, will you 
provide one during the standstill period, before Contract award, if you are identified as the winning 
Tenderer? (Schedule 18)

Yes / No / Not Required 

Have you complied with the requirements of the Defence Safety Authority Regulatory Articles? Yes / No / Not Required 

Do the Contractor Deliverables, or any item provided in accordance with the Terms and Conditions 
of the Contract contain Asbestos, as defined by the control of Asbestos Regulations 2012? 

Yes* / No 

Have you completed all Mandatory Requirements (as per paragraph F18) stated in this ITT? Yes / No 

*If selecting Yes to any of the above questions, attach the information detailed in Appendix 1 to DEFFORM 47 Annex A (Offer).
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Tenderer’s Declaration of Compliance with Competition Law 

We certify that the offer made is intended to be genuinely competitive. No aspect of the price has been fixed or adjusted 
by any arrangement with any Third Party. Arrangement in this context includes any transaction, or agreement, private or 
open, or collusion, formal or informal, and whether or not legally binding. In particular: 

a. the offered price has not been divulged to any Third Party; 

b. no arrangement has been made with any Third Party that they should refrain from tendering; 

c. no arrangement with any Third Party has been made to the effect that we will refrain from bidding on a 
future occasion; 

d. no discussion with any Third Party has taken place concerning the details of either’s proposed price; and 

e. no arrangement has been made with any Third Party otherwise to limit genuine competition. 

We understand that any instances of illegal cartels or market sharing arrangements, or other anti-competitive practices, 
suspected by the Authority will be referred to the Competition and Markets Authority for investigation and may be subject 
to action under the Competition Act 1998 and the Enterprise Act 2002. 

We understand that any misrepresentations may also be the subject of criminal investigation or used as the basis for 
civil action. 

We agree that the Authority may share the Contractor’s information/documentation (submitted to the Authority during 
this Procurement) more widely within Government for the purpose of ensuring effective cross-Government tender 
processes, including value for money and related purposes. We certify that we have identified any Sensitive 
Information in the Tenderer’s Sensitive Information form (DEFFORM 539A).

Dated this..................day of ............................................................... Year ........................   

Signature: In the capacity of 

(Must be scanned original) (State official position e.g. Director, Manager, Secretary etc.) 

Name: (in BLOCK CAPITALS)

duly authorised to sign this Tender for and on behalf of: 

(Tenderer's Name) 

Postal Address: 

Telephone No: 
Registered Company Number: 

Dunn And Bradstreet number: 
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IPR RESTRICTIONS 

1. You must complete and attach DEFFORM 711 (Notification of Intellectual Property 
Rights (IPR) Restrictions) (Schedule 10) as part of your Tender. You must provide 
details of any information / technical data that is deliverable or delivered under the 
Contract where it is, or may be, subject to any IPR restrictions (or any other type of 
restriction which may include export restrictions) affecting the Authority’s ability to 
use or disclose the Information / technical data in accordance with the conditions of 
any resulting Contract. You must also identify any Contractor Deliverables subject to 
IPR which have been funded exclusively or in part by private venture, foreign 
investment or otherwise than by the Authority. 

2. In particular, you must identify: 

a. any restriction on the provision of information to the Authority; any restriction 
on disclosure or the use of information by, or on behalf of, the Authority; any 
obligations to make payments in respect of IPR, and any Patent or 
Registered Design (or application for either) or other IPR (including 
unregistered Design Right) owned or controlled by you or a Third Party; 

b. any allegation made against you, whether by claim or otherwise, of an 
infringement of Intellectual Property Rights (whether a Patent, Registered 
Design, unregistered Design Right, Copyright or otherwise) or of a breach of 
confidence, which relates to the performance of any resultant Contract or 
subsequent use by or for the Authority of any Contractor Deliverables; 

c. the nature of any allegation referred to under sub-paragraph 2.b., including 
any obligation to make payments in respect of the Intellectual Property Right 
of any confidential information; and / or 

d. any action you need to take, or the Authority is required to take to deal with 
the consequences of any allegation referred to under sub-paragraph 2.b. 

3. You must provide the Authority with details of every restriction and obligation referred 
to in paragraphs 1 and 2. The Authority will not acknowledge any such restriction 
unless so notified using DEFFORM 711 or as otherwise agreed under any resultant 
Contract. You must also provide, on request, any information required for 
authorisation to be given under Section 2 of the Defence Contracts Act 1958. 

4. You should refer to the DEFFORM 711 Explanatory Notes for further information on 
how to complete the form. 

Notification of Foreign Export Control Restrictions 

5. If, in the performance of the Contract, you need to import into the UK or export out of 
the UK anything not supplied by or on behalf of the Authority and for which a UK 
import or export licence is required, you will be responsible for applying for the 
licence. The Authority will provide you with all reasonable assistance in obtaining any 
necessary UK import or export licence. 

6. In respect of any Contractor Deliverables, likely to be required for the performance of 
any resultant Contract, you must provide the following information in your Tender: 

Whether all or part of any Contractor Deliverables are or will be subject to: 
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a. a non-UK export licence, authorisation or exemption; or 

b. any other related transfer control that restricts or will restrict end use, end 
user, re-transfer or disclosure. 

You must complete DEFFORM 528 (or other mutually agreed alternative format) in 
respect of any Contractor Deliverables identified at paragraph 6 and return it as part 
of your Tender. If you have previously provided this information you can provide 
details of the previous notification and confirm the validity. 

7. You must use reasonable endeavours to obtain sufficient information from your 
potential supply chain to enable a full response to paragraph 6. If you are unable to 
obtain adequate information, you must state this in your Tender. If you become 
aware at any time during the competition that all or part of any proposed Contractor 
Deliverable is likely to become subject to a non-UK Government Control through a 
Government-to-Government sale only, you must inform the Authority immediately by 
updating your previously submitted DEFFORM 528 or completing a new DEFFORM 
528. 

8. This does not include any Intellectual Property specific restrictions mentioned in 
paragraph 2. 

9. You must notify the named Commercial Officer immediately if you are unable for 
whatever reason to abide by any restriction of the type referred to in paragraph 6. 

10. Should you propose the supply of Contractor Deliverables of US origin the export of 
which from the USA is subject to control under the US International Traffic in Arms 
Regulations (ITAR), you must include details on the DEFFORM 528. This will allow 
the Authority to make a decision whether the export can or cannot be made under 
the US-UK Defense Trade Co-operation Treaty. The Authority shall then convey its 
decision to the Tenderer. If the Authority decides that use of the Treaty for the export 
is permissible, it is your responsibility to make a final decision whether you want to 
use that route for the export concerned if you are awarded the Contract. 

Import Duty 

11. United Kingdom (UK) legislation permits the use of various procedures to suspend 
customs duties. 

12. For the purpose of this competition, for any deliverables not yet imported into the UK, 
you are required to provide details of your plans to address customs compliance, 
including the Customs procedures to be applied (together with the procedure code) 
and the estimated Import Duty to be incurred and/or suspended

13. You should note that it is your responsibility to ensure compliance with all regulations 
relating to the operation of the accounting for import duties. This includes but is not 
limited to obtaining the appropriate Her Majesty’s Revenue & Customs (HMRC) 
authorisations. 

Cyber Risk 

14. Cyber risk has been considered and in accordance with the Cyber Security Model 
resulted in a Cyber Risk Profile as detailed in Schedule 16. The Risk Assessment 
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Reference is detailed in Schedule 16. Tenderers are required to complete the 
Supplier Assurance Questionnaire on the Supplier Cyber Protection Service and 
submit this as part of their Tender response, together with a Cyber Implementation 
Plan as appropriate. 

Sub-Contracts Form 1686 

15. Form 1686 (Schedule 27) (also known as Appendix 5) is to be used in all 
circumstances where contractors wish to place a Sub-Contract at OFFICIAL-
SENSITIVE with a contractor outside of the UK, or where the release of SECRET or 
above information is involved within the UK or overseas. The process will require 
submission of the single page document either directly to the MOD Project Team or, 
where specified, to the DE&S Security Advice Centre. Form 1686 and further 
guidance can be found in the Cabinet Office’s Contractual Process. 

Small and Medium Enterprises 

16. The Authority is committed to supporting the Government’s Small and Medium-sized 
Enterprise (SME) policy, and we want to encourage wider SME participation 
throughout our supply chain. Our goal is that 25% of the Authority’s spending should 
be spent with SMEs by 2022; this applies to the money which the Authority spends 
directly with SMEs and through the supply chain. The Authority uses the European 
Commission definition of SME. 

17. A key aspect of the Government’s SME Policy is ensuring that its suppliers 
throughout the supply chain are paid promptly. All suppliers to the Authority and their 
Sub-Contractors are encouraged to make their own commitment and register with the 
https://www.smallbusinesscommissioner.gov.uk/ppc/. 

18. Suppliers are also encouraged to work with the Authority to support the Authority’s 
SME initiative, however this is not a condition of working with the Authority now or in 
the future, nor will this issue form any part of the Tender evaluation. Information on 
the Authority’s purchasing arrangements, our commercial policies and our SME 
Action Plan can be found at Gov.UK and the DSP. 

19. The opportunity also exists for Tenderers to advertise any Sub-Contract valued at over 
£10,000 on the Defence Sourcing Portal and further details can be obtained directly 
from: https://www.gov.uk/guidance/subcontract-advertising. This process is managed 
by the Strategic Supplier Management team who can be contacted at: DefComrclSSM-
Suppliers@mod.gov.uk.

Transparency, Freedom Information and Environmental Information Regulations 

20. The Authority shall publish notification of the Contract and publish Contract 
documents where required following a request under the FOI Act except where 
publishing such information would hinder law enforcement; would otherwise be 
contrary to the public interest; would prejudice the legitimate commercial interest of 
any person or might prejudice fair competition between suppliers. 

21. The Authority may publish the contents of any resultant Contract in line with 
government policy set out in the Government’s Transparency Principles and in 
accordance with the provisions of either DEFCON 539, SC1B Conditions of Contract 
Clause 5 or SC2 Conditions of Contract Clause 12. 
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22. Before publishing the Contract, the Authority will redact any information which is 
exempt from disclosure under the Freedom of Information Act 2000 (“the FOIA”) or 
the Environmental Information Regulations 2004 (“the EIR”). 

23. You must complete the attached Tenderer’s Sensitive Information form (DEFFORM 
539A, SC1B Schedule 4 or SC2 Schedule 5) explaining which parts of your Tender 
you consider to be Sensitive Information (as defined in DEFCON 539). This includes 
providing a named individual who can be contacted with regard to FOIA and EIR. 

24. You should note that while your views will be taken into consideration, the ultimate 
decision whether to publish or disclose information lies with the Authority. You are 
advised to provide as much detail as possible on the form. It is highly unlikely that a 
Tender will be exempt from disclosure in its entirety. Should the Authority decide to 
publish or disclose information against your wishes, you will be given prior 
notification. 

Electronic Purchasing 

25. Tenderers must note that use of the Contracting, Purchasing and Finance (CP&F) 
electronic procurement tool is a mandatory requirement for any resultant Contract 
awarded following this Tender. By submitting this Tender, you agree to electronic 
payment. You may consult the service provider on connectivity options. Failure to 
accept electronic payment will result in your Tender being non-compliant and 
excluded from the tender process.

Change of Circumstances 

26. In accordance with paragraph A31, if your circumstances have changed, please 
select ‘Yes’ to the appropriate question on DEFFORM 47 Annex A and submit a 
Statement Relating to Good Standing with your Tender. 

Asbestos, Hazardous Items and Depletion of the Ozone Layer 

27. The Authority is required to report any items that use asbestos, that are hazardous or 
where there is an impact on the Ozone. Where any Contractor Deliverables fall into 
one of these categories select ‘Yes’ to the appropriate question on DEFFORM 47 
Annex A and provide further details in your Tender. 

Defence Safety Authority (DSA) Requirements 

28. Tenderers are required to comply with any applicable DSA military regulatory policy 
and regulation. Tenderers who wish to propose an alternative acceptable means of 
compliance must obtain agreement in principle from the relevant defence regulator 
(through the Project Team) in advance of submitting their Tender. Acceptable Means 
of Compliance (AMC) are strongly recommended practices and a justification will be 
required if they are not followed. Tenderers must consult the relevant defence 
regulator where there is more than one AMC. You must confirm how you intend to 
comply with the regulatory articles, and the date you consulted with the relevant 
defence regulator. 

Bank or Parent Company Guarantee 

29. You will be informed whether you are required to provide a Bank or Parent Company 
Guarantee. In the event that you are selected as the winning Tenderer, you must provide 
your Bank or Parent Company Guarantee (in the form of DEFFORM 24/24A as appropriate) 
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during the standstill period. No Contract will be awarded until a suitable Bank or Parent 
Company Guarantee, as appropriate, is in place. Failure to provide a Bank or Parent 
Company Guarantee during the standstill period, will result in you being de-selected as the 
winning Tenderer. The Authority reserves the right to re-evaluate the Tenders, (if necessary) 
to take into account the absence of the de-selected Tenderer, enabling the Authority to 
establish the next winning Tenderer and award a Contract. 
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Dismounted Close Combat (DCC) Team 
Contract No:  703264453 

For: 

Procurement and Support of 
Support Weapons Enhanced Sighting Systems (SWESS) 

Between the Secretary of State for 
Defence of the United Kingdom of 
Great Britain and Northern Ireland 

Team Name and address:  

Dismounted Close Combat Team,  
Land Equipment Operating Centre 
Soldier Training & Special Projects 
Cedar 2A #4110 
MOD Abbey Wood  
Bristol.  
BS34 8JH. 

E-mail Address: 
Nicholas.Harris841@mod.gov.uk
Telephone Number: +443067987202

And 

Contractor Name and address:  

E-mail Address:       
Telephone Number:       
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General Conditions  

1. General 

a. The defined terms in the Contract shall be as set out in Schedule 1. 

b. The Contractor shall comply with all applicable Legislation, whether specifically referenced in this 
Contract or not. 

c. The Contractor warrants and represents, that: 

(1) they have the full capacity and authority to enter into, and to exercise their rights and perform 
their obligations under, the Contract; 

(2) from the Effective Date of Contract and for so long as the Contract remains in force it shall give 
the Authority Notice of any litigation, arbitration (unless expressly prohibited from doing so in 
accordance with the terms of the arbitration), administrative or adjudication or mediation 
proceedings before any court, tribunal, arbitrator, administrator or adjudicator or mediator or 
relevant authority against themselves or a Subcontractor which would adversely affect the 
Contractor's ability to perform their obligations under the Contract; 

(3) as at the Effective Date of Contract no proceedings or other steps have been taken and not 
discharged (nor, to the best of the knowledge of the Contractor, threatened) for the winding-up 
of the company or dissolution or for the appointment of a receiver, administrative receiver, 
administrator, liquidator, trustee, or similar officer in relation to any of its assets or revenues; 

(4) for so long as the Contract remains in force, they shall give the Authority Notice of any 
proceedings or other steps that have been taken but not discharged (nor to the best of the 
knowledge of the Contractor, threatened) for the winding-up of the company or dissolution or for 
the appointment of a receiver, administrator, liquidator, trustee, or similar officer in relation to 
any of its assets or revenues. 

d. Unless the context otherwise requires: 

(1) The singular includes the plural and vice versa, and the masculine includes the feminine and 
vice versa. 

(2) The words “include”, “includes”, “including” and “included” are to be construed as if they were 
immediately followed by the words “without limitation”, except where explicitly stated otherwise.  

(3) The expression “person” means any individual, firm, body corporate, unincorporated association 
or partnership, government, state, or agency of a state or joint venture. 

(4) References to any statute, enactment, order, regulation, or other similar instrument shall be 
construed as a reference to the statute, enactment, order, regulation, or instrument as 
amended, supplemented, replaced, or consolidated by any subsequent statute, enactment, 
order, regulation, or instrument. 

(5) The heading to any Contract provision shall not affect the interpretation of that provision. 

(6) Any decision, act, or thing which the Authority is required or authorised to take or do under the 
Contract may be taken or done only by the person (or its nominated deputy) authorised in 
Schedule 3 (Contract Data Sheet) to take or do that decision, act, or thing on behalf of the 
Authority. 

(7) Unless excluded within the Conditions of the Contract or required by law, references to 
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submission of documents in writing shall include electronic submission. 

2. Duration of Contract 

a. This Contract comes into effect on the Effective Date of Contract and will expire automatically on the 
date identified in Schedule 3 (Contract Data Sheet) unless it is otherwise terminated in accordance 
with the provisions of the Contract, or otherwise lawfully terminated. 

3. Entire Agreement  

a. This Contract constitutes the entire agreement between the Parties relating to the subject matter of 
the Contract.  The Contract supersedes, and neither Party has relied upon, any prior negotiations, 
representations, and undertakings, whether written or oral, except that this Condition shall not exclude 
liability in respect of any fraudulent misrepresentation. 

4. Governing Law 

a. Subject to clause 4.c, the Contract shall be considered as a contract made in England and subject to 
English Law.   

b. Subject to clause 4.c and Condition 39 (Dispute Resolution) and without prejudice to the dispute 
resolution process set out therein, each Party submits and agrees to the exclusive jurisdiction of the 
Courts of England to resolve, and the laws of England to govern, any actions proceedings, 
controversy or claim of whatever nature arising out of or relating to the Contract or breach thereof.  

c. Subject to clause 4.c any dispute arising out of or in connection with the Contract shall be determined 
within the English jurisdiction and to the exclusion of all other jurisdictions save that other jurisdictions 
may apply solely for the purpose of giving effect to this Condition 4 and for the enforcement of any 
judgment, order or award given under English jurisdiction.  

d. If the Parties pursuant to the Contract agree that Scots Law should apply, then the following 
amendments shall apply to the Contract:  

(1) Clause 4, 4.a and 4.b shall be amended to read: 

(a) The Contract shall be considered as a contract made in Scotland and subject to Scots Law.  

(b) Subject to Condition 39 (Dispute Resolution) and without prejudice to the dispute resolution 
process set out therein, each Party submits and agrees to the exclusive jurisdiction of the 
Courts of Scotland to resolve, and the laws of Scotland to govern, any actions, 
proceedings, controversy or claim of whatever nature arising out of or relating to the 
Contract or breach thereof.  

(c) Any dispute arising out of or in connection with the Contract shall be determined within the 
Scottish jurisdiction and to the exclusion of all other jurisdictions save that other 
jurisdictions may apply solely for the purpose of giving effect to this Condition 4 and for the 
enforcement of any judgment, order or award given under Scottish jurisdiction.” 

(2) Clause 3939.a shall be amended to read: 

“In the event that the dispute or claim is not resolved pursuant to clause 3939 the dispute shall be 
referred to arbitration.  Unless otherwise agreed in writing by the Parties, the arbitration, and this 
clause 3939.a shall be governed by the Arbitration (Scotland) Act 2010.  The seat of the arbitration 
shall be Scotland.  For the avoidance of doubt, for the purpose of arbitration the tribunal shall have 
the power to make provisional awards pursuant to Rule 53 of the Scottish Arbitration Rules, as set 
out in Schedule 1 to the Arbitration (Scotland) Act 2010.” 
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e. Each Party warrants to each other that entry into the Contract does not, and the performance of the 
Contract will not, in any way violate or conflict with any provision of law, statute, rule, regulation, 
judgement, writ, injunction, decree or order applicable to it.  Each Party also warrants that the Contract 
does not conflict with or result in a breach or termination of any provision of, or constitute a default 
under, any mortgage, contract or other liability, charge, or encumbrance upon any of its properties or 
other assets. 

f. Each Party agrees with each other Party that the provisions of this Condition 4 shall survive any 
termination of the Contract for any reason whatsoever and shall remain fully enforceable as between 
the Parties notwithstanding such a termination. 

g. Where the Contractor’s place of business is not in England or Wales (or Scotland where the Parties 
agree pursuant to the Contract that Scots Law should apply), the Contractor irrevocably appoints the 
solicitors or other persons in England and Wales (or Scotland where the Parties agree pursuant to the 
Contract that Scots Law should apply) detailed in Schedule 3 (Contract Data Sheet) as their agents to 
accept on their behalf service of all process and other documents of whatever description to be served 
on the Contractor in connection with any litigation or arbitration within the English jurisdiction (or 
Scottish jurisdiction where the Parties agree pursuant to the Contract that Scots Law should apply) 
arising out of or relating to the Contract or any issue connected therewith. 

5. Precedence 

a. If there is any inconsistency between the different provisions of the Contract the inconsistency shall be 
resolved according to the following descending order of precedence: 

(1) Conditions 1 - 43 (and 44 - 45.o(1), if included in the Contract) of the Conditions of the Contract 
shall be given equal precedence with Schedule 1 (Definitions of Contract) and Schedule 3 
(Contract Data Sheet); 

(2) Schedule 2 (Schedule of Requirements) and Schedule 8 (Acceptance Procedure); 

(3) the remaining Schedules; and 

(4) any other documents expressly referred to in the Contract. 

b. If either Party becomes aware of any inconsistency within or between the documents referred to in 
clause 5 such Party shall notify the other Party forthwith and the Parties will seek to resolve that 
inconsistency on the basis of the order of precedence set out in clause 5. Where the Parties fail to 
reach agreement, and if either Party considers the inconsistency to be material to its rights and 
obligations under the Contract, then the matter will be referred to the dispute resolution procedure in 
accordance with Condition 39 (Dispute Resolution). 

6. Formal Amendments to the Contract 

a. Except as provided in Condition 30 and subject to clause 6.c, the Contract may only be amended by 
the written agreement of the Parties (or their duly authorised representatives acting on their behalf). 
Such written agreement shall consist of: 

(1) the Authority Notice of Change under Schedule 4 (Contract Change Control Procedure) (where 
used); and 

(2) the Contractor's unqualified acceptance of such offer as evidenced by the Contractor's duly 
signed DEFFORM 10B. 

b. Where required by the Authority in connection with any such amendment, the Contractor shall (as so 
required) confirm that any existing Parent Company Guarantee is sufficiently comprehensive so as to 
cover and support all of the Contractor's liabilities and obligations under and in connection with the 
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Contract (as amended by such amendment) or provide a revised Parent Company Guarantee with 
such DEFFORM 10B to achieve the same purposes.   

c. Where the Authority wishes to amend the Contract to incorporate any work that is unpriced at the time 
of amendment: 

(1) if the Contract is not a Qualifying Defence Contract, the Authority shall have the right to settle 
with the Contractor a price for such work under the terms of DEFCON 643 (SC2) or DEFCON 
127. Where DEFCON 643 (SC2) is used, the Contractor shall make all appropriate 
arrangements with all its Subcontractors affected by the Change or Changes in accordance with 
clause 5 of DEFCON 643 (SC2); or 

(2) if the Contract is a Qualifying Defence Contract, the Contract Price shall be redetermined on 
amendment in accordance with the Defence Reform Act 2014 and Single Source Contract 
Regulations 2014 (each as amended from time to time).    

Changes to the Specification 

d. The Specification forms part of the Contract and all Contract Deliverables to be supplied by the 
Contractor under the Contract shall conform in all respects with the Specification. 

e. The Contractor shall use a configuration control system to control all changes to the Specification. The 
configuration control system shall be compatible with ISO 9001 (latest published version) or as 
specified in the Contract.  

7. Authority Representatives 

a. Any reference to the Authority in respect of: 

(1) the giving of consent; 

(2) the delivering of any Notices; or 

(3) the doing of any other thing that may reasonably be undertaken by an individual acting on 
behalf of the Authority, shall be deemed to be references to the Authority's Representatives in 
accordance with this Condition 7. 

b. The Authority’s Representatives detailed in Schedule 3 (Contract Data Sheet) (or their nominated 
deputy) shall have full authority to act on behalf of the Authority for all purposes of the Contract.  
Unless notified in writing before such act or instruction, the Contractor shall be entitled to treat any act 
of the Authority’s Representatives which is authorised by the Contract as being expressly authorised 
by the Authority and the Contractor shall not be required to determine whether authority has in fact 
been given. 

c. In the event of any change to the identity of the Authority’s Representatives, the Authority shall 
provide written confirmation to the Contractor, and shall update Schedule 3 (Contract Data Sheet) in 
accordance with Condition 6 (Formal Amendments to the Contract). 

8. Severability 

a. If any provision of the Contract is held to be invalid, illegal, or unenforceable to any extent then: 

(1) such provision shall (to the extent that it is invalid, illegal, or unenforceable) be given no effect 
and shall be deemed not to be included in the Contract but without invalidating any of the 
remaining provisions of the Contract; and 

(2) the Parties shall use all reasonable endeavours to replace the invalid, illegal or unenforceable 
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provision by a valid, legal, and enforceable substitute provision the effect of which is as close as 
possible to the intended effect of the invalid, illegal or unenforceable provision. 

9. Waiver 

a. No act or omission of either Party shall by itself amount to a waiver of any right or remedy unless 
expressly stated by that Party in writing.  In particular, no reasonable delay in exercising any right or 
remedy shall by itself constitute a waiver of that right or remedy. 

b. No waiver in respect of any right or remedy shall operate as a waiver in respect of any other right or 
remedy. 

10. Assignment of Contract 

a. Neither Party shall be entitled to assign the Contract (or any part thereof) without the prior written 
consent of the other Party. 

11. Third Party Rights 

a. Notwithstanding anything to the contrary elsewhere in the Contract, no right is granted to any person 
who is not a Party to the Contract to enforce any term of the Contract in its own right and the Parties 
to the Contract declare that they have no intention to grant any such right. 

12. Transparency 

a. Notwithstanding any other term of this Contract, including Condition 13 (Disclosure of Information), the 
Contractor understands that the Authority may publish the Transparency Information and Publishable 
Performance Information to the general public. 

b. Subject to clause 12.c the Authority shall publish and maintain an up-to-date version of the 
Transparency Information and Publishable Performance Information in a format readily accessible and 
reusable by the general public under an open licence where applicable 

c. If, in the Authority's reasonable opinion, publication of any element of the Transparency Information 
and Publishable Performance Information would be contrary to the public interest, the Authority shall 
be entitled to exclude such Information from publication. The Authority acknowledges that it would 
expect the public interest by default to be best served by publication of the Transparency Information 
and Publishable Performance Information in its entirety. Accordingly, the Authority acknowledges that 
it shall only exclude Transparency Information and Publishable Performance Information from 
publication in exceptional circumstances and agrees that where it decides to exclude Information from 
publication on that basis, it will provide a clear statement to the general public explaining the 
categories of information that have been excluded from publication and reasons for withholding that 
information. 

d. The Contractor shall assist and co-operate with the Authority as reasonably required to enable the 
Authority to publish the Transparency Information and Publishable Performance Information, in 
accordance with the principles set out above, including through compliance with the requirements 
relating to the preparation of Publishable Performance Information set out in clauses 12.e to 12.i. 
Where the Authority publishes Transparency Information, it shall: 

(1) before publishing, redact any Information that would be exempt from disclosure if it was the 
subject of a request for information under the Freedom of Information Act 2000 (FOIA) or the 
Environmental Information Regulations 2004 (EIR), for the avoidance of doubt, including 
Sensitive Information; 

(2) taking account, the Sensitive Information set out in Schedule 5, consult with the Contractor 
where the Authority intends to publish Information which has been identified as Sensitive 
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Information. For the avoidance of doubt the Authority, acting reasonably, shall have absolute 
discretion to decide what information shall be published or be exempt from disclosure in 
accordance with the FOIA and/or the EIR; and 

(3) present information in a format that assists the general public in understanding the relevance 
and completeness of the Information being published to ensure the public obtain a fair view on 
how this Contract is being performed 

Publishable Performance Information  

e. Within three (3) months of the effective date of Contract the Contractor shall provide to the Authority 
for its approval (such approval shall not be unreasonably withheld or delayed) a draft Publishable 
Performance Information KPI Data Report consistent with the content requirements of Schedule 9.  

f. If the Authority rejects any draft Publishable Performance Information the Contractor shall submit a 
revised version of the relevant KPI Data Report for further approval by the Authority with five (5) 
business days of receipt of any notice or rejection, taking account of any recommendations for 
revision and improvement to the report provided by the Authority. This process shall be repeated until 
the parties have an agreed version of the Publishable Performance Information.  

g. The Contractor shall provide an accurate and up-to-date version of the KPI Data Report to the 
Authority for each quarter at the frequency referred to in the agreed Schedule 9. 

h. Any dispute in connection with the preparation and/or approval of Publishable Performance 
Information, other than under clause 12.f, shall be resolved in accordance with the dispute resolution 
procedure provided for in this Contract 

i. The requirements of this Condition are in addition to any other reporting requirements in this Contract. 

13. Disclosure of Information 

a. Subject to clauses 13.c to 13.h and Condition 12 each Party: 

(1) shall treat in confidence all Information it receives from the other; 

(2) shall not disclose any of that Information to any third party without the prior written consent of 
the other Party, which consent shall not unreasonably be withheld, except that the Contractor 
may disclose Information in confidence, without prior consent, to such persons and to such 
extent as may be necessary for the performance of the Contract; 

(3) shall not use any of that Information otherwise than for the purpose of the Contract; and  

(4) shall not copy any of that Information except to the extent necessary for the purpose of 
exercising its rights of use and disclosure under the Contract. 

b. The Contractor shall take all reasonable precautions necessary to ensure that all Information 
disclosed to the Contractor by or on behalf of the Authority under or in connection with the Contract: 

(1) is disclosed to their employees and Subcontractors, only to the extent necessary for the 
performance of the Contract; and 

(2) is treated in confidence by them and not disclosed except with the prior written consent of the 
Authority or used otherwise than for the purpose of performing work or having work performed 
for the Authority under the Contract or any subcontract. 

c. The Contractor shall ensure that their employees are aware of the Contractor’s arrangements for 
discharging the obligations at clauses 13 and 13.a(4) before receiving Information and shall take such 
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steps as may be reasonably practical to enforce such arrangements. 

d. A Party shall not be in breach of Clauses 13,  13.a(4), 13.f, 13.g and 13.h to the extent that either 
Party: 

(1) exercises rights of use or disclosure granted otherwise than in consequence of, or under, the 
Contract; 

(2) has the right to use or disclose the Information in accordance with other Conditions of the 
Contract; or  

(3) can show: 

(a) that the Information was or has become published or publicly available for use otherwise 
than in breach of any provision of the Contract or any other agreement between the 
Parties; 

(b) that the Information was already known to it (without restrictions on disclosure or use) prior 
to receiving the Information under or in connection with the Contract; 

(c) that the Information was received without restriction on further disclosure from a third party 
which lawfully acquired the Information without any restriction on disclosure; or 

(d) from its records that the same Information was derived independently of that received 
under or in connection with the Contract; 

provided that the relationship to any other Information is not revealed. 

e. Neither Party shall be in breach of this Condition where it can show that any disclosure of Information 
was made solely and to the extent necessary to comply with a statutory, judicial, or parliamentary 
obligation.  Where such a disclosure is made, the Party making the disclosure shall ensure that the 
recipient of the Information is made aware of and asked to respect its confidentiality.  Such disclosure 
shall in no way diminish the obligations of the Parties under this Condition. 

f. The Authority may disclose the Information:  

(1) to any Central Government Body for any proper purpose of the Authority or of the relevant 
Central Government Body, which shall include: disclosure to the Cabinet Office and/or HM 
Treasury for the purpose of ensuring effective cross-Government procurement processes, 
including value for money and related purposes.  Where such a disclosure is made the Authority 
shall ensure that the recipient is made aware of its confidentiality;  

(2) to Parliament and Parliamentary Committees or if required by any Parliamentary reporting 
requirement;  

(3) to the extent that the Authority (acting reasonably) deems disclosure necessary or appropriate 
in the course of carrying out its public functions;  

(4) subject to clause 13.g below, on a confidential basis to a professional adviser, consultant or 
other person engaged by any of the entities defined in Schedule 1 (including benchmarking 
organisations) for any purpose relating to or connected with the Contract; 

(5) subject to clause 13.g below, on a confidential basis for the purpose of the exercise of its rights 
under the Contract; or 

(6) on a confidential basis to a proposed body in connection with any assignment, novation, or 
disposal of any of its rights, obligations, or liabilities under the Contract;  
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and for the purposes of the foregoing, references to disclosure on a confidential basis shall mean 
disclosure subject to a confidentiality agreement or arrangement containing terms no less stringent 
than those placed on the Authority under this Condition.  

g. Where the Authority intends to disclose Information to a commercial entity which is not a Central 
Government Body in accordance with clauses 13.f.(4) or 13.f.(5) above, the Authority will endeavour 
to provide the Contractor with 3 Business Days' notice in advance of such disclosure.  In relation to a 
disclosure of Information made under clause 13.f.(3) above, if reasonably requested by the Contractor 
within 2 Business Days of such notice being given, where the Authority has not already done so, it will 
endeavour to procure from the intended recipient of the Information an agreement containing 
confidentiality terms the same as, or substantially similar to, those placed on the Authority under this 
Condition. 

h. Before sharing any Information in accordance with clause 13.e, the Authority may redact the 
Information.  Any decision to redact Information made by the Authority shall be final. 

i. The Authority shall not be in breach of the Contract where disclosure of Information is made solely 
and to the extent necessary to comply with the Freedom of Information Act 2000 (the “Act”) or the 
Environmental Information Regulations 2004 (the “Regulations”). To the extent permitted by the time 
for compliance under the Act or the Regulations, the Authority shall consult the Contractor where the 
Authority is considering the disclosure of Information under the Act or the Regulations and, in any 
event, shall provide prior notification to the Contractor of any decision to disclose the Information. The 
Contractor acknowledges and accepts that their representations on disclosure during consultation 
may not be determinative and that the decision whether to disclose Information in order to comply with 
the Act or the Regulations is a matter in which the Authority shall exercise its own discretion, subject 
always to the provisions of the Act or the Regulations.  

j. Nothing in this Condition shall affect the Parties' obligations of confidentiality where Information is 
disclosed orally in confidence. 

14. Publicity and Communications with the Media 

a. The Contractor shall not and shall ensure that any employee or Subcontractor shall not communicate 
with representatives of the press, television, radio, or other media on any matter concerning the 
Contract unless the Authority has given its prior written consent. 

15. Change of Control of Contractor 

a. The Contractor shall notify the Representative of the Authority at the address given in clause 15.a, as 
soon as practicable, in writing of any intended, planned, or actual change in control of the Contractor, 
including any Subcontractors. The Contractor shall not be required to submit any notice which is 
unlawful or is in breach of either any pre-existing non-disclosure agreement or any regulations 
governing the conduct of the Contractor in the UK or other jurisdictions where the Contractor may be 
subject to legal sanction arising from issuing such a notice.  

b. Each notice of change of control shall be taken to apply to all contracts with the Authority. Notices 
shall be submitted to:  

Mergers & Acquisitions Section 
Strategic Supplier Management Team  
Spruce 3b # 1301  
MOD Abbey Wood,  
Bristol,  
BS34 8JH 

and emailed to: DefComrclSSM-MergersandAcq@mod.gov.uk  
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c. The Representative of the Authority shall consider the notice of change of control and advise the 
Contractor in writing of any concerns the Authority may have. Such concerns may include but are not 
limited to potential threats to national security, the ability of the Authority to comply with its statutory 
obligations or matters covered by the declarations made by the Contractor prior to contract award. 

d. The Authority may terminate the Contract by giving written notice to the Contractor within six months 
of the Authority being notified in accordance with clause 15. The Authority shall act reasonably in 
exercising its right of termination under this Condition. 

e. If the Authority exercises its right to terminate in accordance with clause 15.c the Contractor shall be 
entitled to request the Authority to consider making a payment representing any commitments, 
liabilities or expenditure incurred by the Contractor in connection with the Contract up to the point of 
termination. Such commitments, liabilities or expenditure shall be reasonably and properly chargeable 
by the Contractor and shall otherwise represent an unavoidable loss by the Contractor by reason of 
the termination of the Contract. Any payment under this clause 15.d must be fully supported by 
documentary evidence. The decision whether to make such a payment shall be at the Authority’s sole 
discretion. 

f. Notification by the Contractor of any intended, planned, or actual change of control shall not prejudice 
the existing rights of the Authority, or the Contractor under the Contract nor create or imply any rights 
of either the Contractor or the Authority additional to the Authority’s rights set out in this Condition. 

16. Environmental Requirements 

a. The Contractor shall in all their operations to perform the Contract, adopt a sound proactive 
environmental approach that identifies, considers, and where possible, mitigates the environmental 
impacts of their supply chain.  The Contractor shall provide evidence of so doing to the Authority on 
demand. 

17. Contractor’s Records 

a. The Contractor and their Subcontractors shall maintain all records specified in and connected with the 
Contract (expressly or otherwise) and make them available to the Authority when requested on 
reasonable notice.  

b. The Contractor and their Subcontractors shall also permit access to relevant records that relate to the 
contractual obligations to supply goods or services under the Contract, held by or controlled by them 
and reasonably required by the Comptroller and Auditor General, their staff and any appointed 
representative of the National Audit Office, and provide such explanations and information as 
reasonably necessary for the following purposes: 

(1) to enable the National Audit Office to carry out the Authority’s statutory audits and to examine 
and/or certify the Authority’s annual and interim report and accounts; and 

(2) to enable the National Audit Office to carry out an examination pursuant to Part II of the National 
Audit Act 1983 of the economy, efficiency, and effectiveness with which the Authority has used 
its resources. 

c. With regard to the records made available to the Authority under clause 17.a of this Condition, and 
subject to the provisions of Condition 13 (Disclosure of Information), the Contractor shall permit 
records to be examined and if necessary copied, by the Authority, or Representative of the Authority, 
as the Authority may require. 

d. Unless the Contract specifies otherwise the records referred to in this Condition shall be retained for a 
period of at least 6 years from: 

(1) the end of the Contract term; 
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(2) the termination of the Contract; or  

(3) the final payment, 

whichever occurs latest. 

18. Notices 

a. A Notice served under the Contract shall be: 

(1) in writing in the English language; 

(2) authenticated by signature or such other method as may be agreed between the Parties; 

(3) sent for the attention of the other Party’s Representative, and to the address set out in Schedule 
3 (Contract Data Sheet); 

(4) marked with the number of the Contract; and 

(5) delivered by hand, prepaid post (or airmail), facsimile transmission or, if agreed in Schedule 3 
(Contract Data Sheet), by electronic mail. 

b. Notices shall be deemed to have been received: 

(1) if delivered by hand, on the day of delivery if it is the recipient’s Business Day and otherwise on 
the first Business Day of the recipient immediately following the day of delivery; 

(2) if sent by prepaid post, on the fourth Business Day (or the tenth Business Day in the case of 
airmail) after the day of posting; 

(3) if sent by facsimile or electronic means:  

(a) if transmitted between 09:00 and 17:00 hours on a Business Day (recipient’s time) on 
completion of receipt by the sender of verification of the transmission from the receiving 
instrument; or 

(b) if transmitted at any other time, at 09:00 on the first Business Day (recipient’s time) 
following the completion of receipt by the sender of verification of transmission from the 
receiving instrument. 

19. Progress Monitoring, Meetings and Reports 

a. The Contractor shall attend progress meetings at the frequency or times (if any) specified in Schedule 
3 (Contract Data Sheet) and shall ensure that their Contractor’s representatives are suitably qualified 
to attend such meetings. 

b. The Contractor shall submit progress reports to the Authority’s Representatives at the times and in the 
format (if any) specified in Schedule 3 (Contract Data Sheet). The reports shall detail as a minimum: 

(1) performance/Delivery of the Contractor Deliverables; 

(2) risks and opportunities; 

(3) any other information specified in Schedule 3 (Contract Data Sheet); and 

(4) any other information reasonably requested by the Authority. 
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Supply of Contractor Deliverables  

20. Supply of Contractor Deliverables and Quality Assurance 

a. The Contractor shall provide the Contractor Deliverables to the Authority, in accordance with the 
Schedule of Requirements and the Specification and shall allocate sufficient resource to the provision 
of the Contractor Deliverables to enable it to comply with this obligation. 

b. The Contractor shall: 

(1) comply with any applicable quality assurance requirements specified in Schedule 3 (Contract 
Data Sheet) in providing the Contractor Deliverables; and 

(2) discharge their obligations under the Contract with all due skill, care, diligence, and operating 
practice by appropriately experienced, qualified, and trained personnel. 

c. The provisions of clause 20.a. shall survive any performance, acceptance, or payment pursuant to the 
Contract and shall extend to any remedial services provided by the Contractor. 

d. The Contractor shall: 

(1) observe, and ensure that the Contractor’s Team observe, all health and safety rules and 
regulations and any other security requirements that apply at any of the Authority’s premises; 

(2) notify the Authority as soon as they become aware of any health and safety hazards or issues 
which arise in relation to the Contractor Deliverables; and 

(3) before the date on which the Contractor Deliverables are to start, obtain, and at all times 
maintain, all necessary licences and consents in relation to the Contractor Deliverables. 

21. Marking of Contractor Deliverables 

a. Each Contractor Deliverable shall be marked in accordance with the requirements specified in 
Schedule 3 (Contract Data Sheet), if no such requirement is specified, the Contractor shall mark each 
Contractor Deliverable clearly and indelibly in accordance with the requirements of the relevant 
DEFSTAN 05-132 as specified in the contract or specification. In the absence of such requirements, 
the Contractor Deliverables shall be marked with the MOD stock reference, NATO Stock Number 
(NSN) or alternative reference number specified in Schedule 2 (Schedule of Requirements). 

b. Any marking method used shall not have a detrimental effect on the strength, serviceability, or 
corrosion resistance of the Contractor Deliverables. 

c. The marking shall include any serial numbers allocated to the Contractor Deliverable. 

d. Where because of its size or nature it is not possible to mark a Contractor Deliverable with the 
required particulars, the required information should be included on the package or carton in which the 
Contractor Deliverable is packed, in accordance with Condition 22 (Packaging and Labelling 
(excluding Contractor Deliverables containing Munitions)). 

22. Packaging and Labelling (excluding Contractor Deliverables containing Munitions) 

a. Packaging responsibilities are as follows: 

(1) The Contractor shall be responsible for providing Packaging which fully complies with the 
requirements of the Contract. 

(2) The Authority shall indicate in the Contract the standard or level of Packaging required for each 
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Contractor Deliverable, including the PPQ.  If a standard or level of Packaging (including the 
PPQ) is not indicated in the Contract, the Contractor shall request such instructions from the 
Authority before proceeding further. 

(3) The Contractor shall ensure all relevant information necessary for the effective performance of 
the Contract is made available to all Subcontractors. 

(4) Where the Contractor or any of their Subcontractors have concerns relating to the 
appropriateness of the Packaging design and or MPL prior to manufacture or supply of the 
Contractor Deliverables they shall use DEFFORM 129B to feedback these concerns to the 
Contractor or Authority, as appropriate.    

b. The Contractor shall supply Commercial Packaging meeting the standards and requirements of 
DEFSTAN 81-041 (Part 1).  In addition, the following requirements apply: 

(1) The Contractor shall provide Packaging which: 

(a) will ensure that each Contractor Deliverable may be transported and delivered to the 
consignee named in the Contract in an undamaged and serviceable condition; and 

(b) is labelled to enable the contents to be identified without need to breach the package; and  

(c) is compliant with statutory requirements and this Condition.  

(2) The Packaging used by the Contractor to supply identical or similar Contractor Deliverables to 
commercial customers or to the general public (i.e., point of sale packaging) will be acceptable, 
provided that it complies with the following criteria: 

(a) reference in the Contract to a PPQ means the quantity of a Contractor Deliverable to be 
contained in an individual package, which has been selected as being the most suitable for 
issue(s) to the ultimate user; 

(b) Robust Contractor Deliverables, which by their nature require minimal or no packaging for 
commercial deliveries, shall be regarded as "PPQ packages" and shall be marked in 
accordance with clauses 22.h to 222.k References to "PPQ packages" in subsequent text 
shall be taken to include Robust Contractor Deliverables; and 

(c) for ease of handling, transportation and delivery, packages which contain identical 
Contractor Deliverables may be bulked and overpacked, in accordance with clauses 22.h to 
22.j(5) 

c. The Contractor shall ascertain whether the Contractor Deliverables being supplied are, or contain, 
Dangerous Goods, and shall supply the Dangerous Goods in accordance with: 

(1) The Health and Safety at Work Act 1974 (as amended); 

(2) The Classification Hazard Information and Packaging for Supply Regulations (CHIP4) 2009 (as 
amended); 

(3) The REACH Regulations 2007 (as amended); and 

(4) The Classification, Labelling and Packaging Regulations (CLP) 2009 (as amended). 

d. The Contractor shall package the Dangerous Goods as limited quantities, excepted quantities, or 
similar derogations, for UK or worldwide shipment by all modes of transport in accordance with the 
regulations relating to the Dangerous Goods and: 
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(1) The Safety of Lives at Sea Regulations (SOLAS) 1974 (as amended); and 

(2) The Air Navigation (Amendment) Order 2019. 

e. As soon as possible, and in any event no later than one month before delivery is due, the Contractor 
shall provide a Safety Data Sheet in respect of each Dangerous Good in accordance with the REACH 
Regulations 2007 (as amended) and the Health and Safety At Work Act 1974 (as amended) and in 
accordance with Condition 23 (Supply of Hazardous Materials or Substances in Contractor 
Deliverables). 

f. The Contractor shall comply with the requirements for the design of MLP which include clauses 0 and 
22.f(8) as follows: 

(1) Where there is a requirement to design UK or NATO MLP, the work shall be undertaken by an 
MPAS registered organisation, or one that although non-registered is able to demonstrate to the 
Authority that their quality systems and military package design expertise are of an equivalent 
standard. 

(a) The MPAS certification (for individual designers) and registration (for organisations) 
scheme details are available from: 

DES SEOC SCP-SptEng-Pkg 
MOD Abbey Wood  
Bristol,  
BS34 8JH  

Tel. +44(0)30679-35353 

DESSEOCSCP-SptEng-PKg@mod.uk

(b) The MPAS Documentation is also available on the DEFSTAN website. 

(2) MLP shall be designed to comply with the relevant requirements of DEFSTAN 81-041, and be 
capable of meeting the appropriate test requirements of DEFSTAN 81-041 (Part 3).  Packaging 
designs shall be prepared on a SPIS, in accordance with DEFSTAN 81-041 (Part 4). 

(3) The Contractor shall ensure a search of the SPIS index (the ‘SPIN’) is carried out to establish 
the SPIS status of each requirement (using DEFFORM 129a ‘Application for Packaging Designs 
or their Status’). 

(4) New designs shall not be made where there is an existing usable SPIS, or one that may be 
easily modified.  

(5) Where there is a usable SFS, it shall be used in place of a SPIS design unless otherwise stated 
by the Contract.  When an SFS is used or replaces a SPIS design, the Contractor shall upload 
this information on to SPIN in Adobe PDF. 

(6) All SPIS, new or modified (and associated documentation), shall, on completion, be uploaded 
by the Contractor on to SPIN.  The format shall be Adobe PDF.   

(7) Where it is necessary to use an existing SPIS design, the Contractor shall ensure the 
Packaging manufacturer is a registered organisation in accordance with clause 22.f above, or if 
un-registered, is compliant with MPAS ANNEX A Supplement (Code) M.  The Contractor shall 
ensure, as far as possible, that the SPIS is up to date. 

(8) The documents supplied under clause 22.f(5) shall be considered as a contract data 
requirement and be subject to the terms of DEFCON 15 and DEFCON 21. 
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g. Unless otherwise stated in the Contract, one of the following procedures for the production of new or 
modified SPIS designs shall be applied: 

(1) If the Contractor or their Subcontractor is the PDA they shall: 

(a) On receipt of instructions received from the Authority’s representative nominated in Box 2 
Annex A to Schedule 3 (Contract Data Sheet), prepare the required package design in 
accordance with clause 0. 

(b) Where the Contractor or their Subcontractor is registered, they shall, on completion of any 
design work, provide the Authority with the following documents electronically: 

i. a list of all SPIS which have been prepared or revised against the Contract; and 

ii. a copy of all new / revised SPIS, complete with all continuation sheets and associated 
drawings, where applicable, to be uploaded onto SPIN. 

(c) Where the PDA is not a registered organisation, then they shall obtain approval for their 
design from a registered organisation before proceeding, then follow clause 22.g(1)(a). 

(2) Where the Contractor or their Subcontractor is not the PDA and is un-registered, they shall not 
produce, modify, or update SPIS designs.  They shall obtain current SPIS design(s) from the 
Authority or a registered organisation before proceeding with manufacture of Packaging.  To 
allow designs to be provided in ample time, they should apply for SPIS designs as soon as 
practicable. 

(3) Where the Contractor or their Subcontractor is un-registered and has been given authority to 
produce, modify, and update SPIS designs by the Contract, they shall obtain approval for their 
design from a registered organisation using DEFFORM 129a before proceeding, then follow 
clause 22.g(1)(a). 

(4) Where the Contractor or their Subcontractor is not a PDA but is registered, they shall follow 
clauses 22.g(1) and 22.g(1)(a). 

h. If special jigs, tooling etc., are required for the production of MLP, the Contractor shall obtain written 
approval from the Commercial Officer before providing them.  Any approval given will be subject to the 
terms of DEFCON 23 (SC2) or equivalent condition, as appropriate. 

i. In addition to any marking required by international or national legislation or regulations, the following 
package labelling and marking requirements apply: 

(1) If the Contract specifies UK or NATO MPL, labelling and marking of the packages shall be in 
accordance with DEFSTAN 81-041 (Part 6) and this Condition as follows: 

(a) Labels giving the mass of the package, in kilograms, shall be placed such that they may be 
clearly seen when the items are stacked during storage. 

(b) Each consignment package shall be marked with details as follows: 

i. name and address of consignor; 

ii. name and address of consignee (as stated in the Contract or order); 

iii. destination where it differs from the consignee's address, normally either: 

(i) delivery destination / address; or 
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(ii) transit destination, where delivery address is a point for aggregation / 
disaggregation and / or onward shipment elsewhere, e.g. railway station, where 
that mode of transport is used; 

(iii) the unique order identifiers and the CP&F Delivery Label / Form which shall be 
prepared in accordance with DEFFORM 129J. 

(iv) If aggregated packages are used, their consignment marking, and identification 
requirements are stated at clause 22.k. 

(2) If the Contract specifies Commercial Packaging, an external surface of each PPQ package and 
each consignment package, if it contains identical PPQ packages, shall be marked, using 
details of the Contractor Deliverables as shown in the Contract schedule, to state the following: 

(a) description of the Contractor Deliverable; 

(b) the full thirteen-digit NATO Stock Number (NSN);  

(c) the PPQ; 

(d) maker's part / catalogue, serial and / or batch number, as appropriate; 

(e) the Contract and order number when applicable; 

(f) the words “Trade Package” in bold lettering, marked in BLUE in respect of trade packages, 
and BLACK in respect of export trade packages; 

(g) shelf life of item where applicable; 

(h) for rubber items or items containing rubber, the quarter and year of vulcanisation or 
manufacture of the rubber product or component (marked in accordance with DEFSTAN 
81-041); 

(i) any statutory hazard markings and any handling markings, including the mass of any 
package which exceeds 3kg gross; and 

(j) any additional markings specified in the Contract. 

j. Bar code marking shall be applied to the external surface of each consignment package and to each 
PPQ package contained therein.  The default symbology shall be as specified in DEFSTAN 81-041 
(Part 6).  As a minimum the following information shall be marked on packages:  

(1) the full 13-digit NSN; 

(2) denomination of quantity (D of Q); 

(3) actual quantity (quantity in package); 

(4) manufacturer's serial number and / or batch number, if one has been allocated; and 

(5) the CP&F-generated unique order identifier. 

k. Requirements for positioning bar codes in relation to related text, as well as positioning on package 
etc., are defined in DEFSTAN 81-041 (Part 6).  If size of the bar code does not allow a label to be 
directly attached, then a tag may be used.  Any difficulties over size or positioning of barcode 
markings shall initially be referred to the organisation nominated in Box 3 of Annex A to Schedule 3 
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(Contract Data Sheet). 

l. The requirements for the consignment of aggregated packages are as follows: 

(1) With the exception of packages containing Dangerous Goods, over-packing for delivery to the 
consignee shown in the Contract may be used by the consignor to aggregate a number of 
packages to different Packaging levels, provided that the package contains Contractor 
Deliverables of only one NSN or class group.  Over-packing shall be in the cheapest 
commercial form consistent with ease of handling and protection of over-packed items. 

(2) Two adjacent sides of the outer container shall be clearly marked to show the following: 

(a) class group number; 

(b) name and address of consignor; 

(c) name and address of consignee (as stated on the Contract or order); 

(d) destination if it differs from the consignee's address, normally either: 

i. delivery destination / address; or 

ii. transit destination, if the delivery address is a point of aggregation / disaggregation and 
/ or onward shipment e.g. railway station, where that mode of transport is used;  

(e) where applicable, the reference number of the delivery note produced by CP&F relating to 
the contents.  The consignee's copy of each delivery note shall be placed in the case / 
container.  If the Contractor Deliverables listed in the delivery note are packed in several 
cases, the consignee's copy shall be placed in the first case and a separate list detailing 
the contents shall be prepared for each case after the first and placed in the case to which 
it relates.  Each case is to be numbered to indicate both the number of the case and the 
total number of cases concerned e.g. 1/3, 2/3, 3/3;  

(f) the CP&F-generated shipping label; and 

(g) any statutory hazard markings and any handling markings. 

m. Authorisation of the Contractor to undertake Packaging design, or to use a packaging design, that was 
not part of the original requirement under the Contract, shall be considered as an alteration to the 
specification in accordance with Condition 6 (Formal Amendments to the Contract). 

n. The Contractor shall ensure that timber and wood-containing products supplied under the Contract 
comply with the provisions of Condition 24 (Timber and Wood-Derived Products) and Annex I and 
Annex II of the International Standards for Phytosanitary Measures, "Guidelines for Regulating Wood 
Packaging Material in International Trade", Publication No 15 (ISPM 15).  

o. All Packaging shall meet the requirements of the Packaging (Essential Requirements) Regulations 
2003 (as amended) where applicable. 

p. In any design work the Contractor shall comply with the Producer Responsibility Obligations 
(Packaging Waste) Regulations 2007 (as amended) or equivalent legislation.  Evidence of compliance 
shall be a contractor record in accordance with Condition 17 (Contractor’s Records). 

q. This Condition is concerned with the supply of Packaging suitable to protect and ease handling, 
transport and storage of specified items.  Where there is a failure of suitable Packaging (a design 
failure), or Packaging fails and this is attributed to the Packaging supplier, then the supplier shall be 
liable for the cost of replacing the Packaging. 
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r. Liability for other losses resulting from Packaging failure or resulting from damage to Packaging, (such 
as damage to the packaged item etc.), shall be specified elsewhere in the Contract. 

s. General requirements for service Packaging, including details of UK and NATO MLP and Commercial 
Packaging descriptions, are contained in DEFSTAN 81-041 (Part 1) "Packaging of Defence Materiel".  
DEFSTANs, NATO Standardisation Agreements (STANAGs), and further information are available 
from the DEFSTAN internet site at: https://www.dstan.mod.uk/ 

t. Unless specifically stated otherwise in the invitation to tender or the Contract, reference to any 
standard including DEFSTAN or STANAGs in any invitation to tender or Contract document means 
the edition and all amendments extant at the date of such tender or Contract. 

u. In the event of conflict between the Contract and DEFSTAN 81-041, the Contract shall take 
precedence.  

23. Supply of Data for Hazardous Materials or Substances in Contractor Deliverables 

a. The Contractor shall provide to the Authority:  

(1) for each hazardous material or substance supplied, a Safety Data Sheet (SDS) in accordance 
the extant Classification, Labelling and Packaging (GB CLP) Regulation; and 

(2) for each Contractor Deliverable containing hazardous materials or substances, safety 
information as required by the Health and Safety at Work, etc Act 1974, at the time of supply. 

Nothing in this Condition shall reduce or limit any statutory duty or legal obligation of the Authority or 
the Contractor.  

b. If the Contractor Deliverable contains hazardous materials or substances, or is a substance falling 
within the scope of the extant UK REACH Regulation: 

(1) the Contractor shall provide to the Authority an SDS for the substance in accordance with the 
Regulation. If the Contractor becomes aware of new information which may affect the risk 
management measures or new information on the hazard, the Contractor shall update the SDS 
and forward it to the Authority and to the address listed in clause 23.g below; and 

(2) the Authority, if it becomes aware of new information regarding the hazardous properties of the 
substance, or any other information that might call into question the appropriateness of the risk 
management measures identified in the SDS supplied, shall report this information in writing to 
the Contractor.  

c. If the Contractor is required, under, or in connection with the Contract, to supply Contractor 
Deliverables or components of Contractor Deliverables that, in the course of their use, maintenance, 
disposal, or in the event of an accident, may release hazardous materials or substances, they shall 
provide to the Authority a list of those hazardous materials or substances, and for each hazardous 
material or substance listed, provide an SDS. 

d. The Contractor shall provide to the Authority a completed Schedule 6 (Hazardous Contractor 
Deliverables, Materials or Substances Supplied under the Contract: Data Requirements) in 
accordance with Schedule 3 (Contract Data Sheet). 

e. If the Contractor Deliverables, materials or substances are ordnance, munitions or explosives, in 
addition to the requirements of the GB CLP and UK REACH the Contractor shall comply with hazard 
reporting requirements of DEFSTAN 07-085 Design Requirements for Weapons and Associated 
Systems. 
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f. If the Contractor Deliverables, materials or substances are or contain or embody a radioactive 
substance as defined in the extant Ionising Radiation Regulations, the Contractor shall additionally 
provide details of: 

(1) activity; and 

(2) the substance and form (including any isotope);  

g. If the Contractor Deliverables, materials or substances have magnetic properties, the Contractor shall 
additionally provide details of the magnetic flux density at a defined distance, for the condition in which 
it is packed.  

h. Any SDS to be provided in accordance with this Condition, including any related information to be 
supplied in compliance with the Contractor’s statutory duties under clause 23.(1) and 23.b.(1), any 
information arising from the provisions of clauses 23.d, 23.e and 23.f(2) and the completed Schedule 
6, shall be sent directly to the Authority’s Representative (Commercial) as soon as practicable, and no 
later than one (1) month prior to the Contract delivery date, unless otherwise stated in Schedule 3 
(Contract Data Sheet). In addition, so that the safety information can reach users without delay, a 
copy shall be sent preferably as an email with attachment(s) in Adobe PDF or MS WORD format, or, if 
only hardcopy is available, to the addresses below: 

(1) Hard copies to be sent to:  

Hazardous Stores Information System (HSIS)  
Department of Safety & Environment, Quality and Technology (DS & EQT)  
Spruce 2C, #1260,  
MOD Abbey Wood (South) 
Bristol  
BS34 8JH 

(2) Emails to be sent to:  

 DESTECH-QSEPEnv-HSISMulti@mod.gov.uk  

i. Failure by the Contractor to comply with the requirements of this Condition shall be grounds for 
rejecting the affected Contractor Deliverables. Any withholding of information concerning Hazardous 
Contractor Deliverables, materials or substances shall be regarded as a material breach of Contract 
under Condition 42 (Material Breach) for which the Authority reserves the right to require the 
Contractor to rectify the breach immediately at no additional cost to the Authority or to terminate the 
Contract in accordance with Condition 42. 

j. Where delivery is made to the Defence Fulfilment Centre (DFC) and / or other Team Leidos location / 
building, the Contractor must comply with the Logistic Commodities and Services Transformation 
(LCST) Supplier Manual.    

24. Timber and Wood-Derived Products 

a. All Timber and Wood-Derived Products supplied by the Contractor under the Contract:  

(1) shall comply with the Contract Specification; and  

(2) must originate either:  

(a) from a Legal and Sustainable source; or 

(b) from a FLEGT-licensed or equivalent source. 
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b. In addition to the requirements of clause 24, all Timber and Wood-Derived Products supplied by the 
Contractor under the Contract shall originate from a forest source where management of the forest 
has full regard for: 

(1) identification, documentation and respect of legal, customary and traditional tenure and use 
rights related to the forest; 

(2) mechanisms for resolving grievances and disputes including those relating to tenure and use 
rights, to forest management practices and to work conditions; and  

(3) safeguarding the basic labour rights and health and safety of forest workers. 

c. If requested by the Authority, the Contractor shall provide to the Authority Evidence that the Timber 
and Wood-Derived Products supplied to the Authority under the Contract comply with the 
requirements of clause 24 or 24.a(2)(b) or both. 

d. The Authority reserves the right at any time during the execution of the Contract and for a period of 
five (5) years from final Delivery under the Contract to require the Contractor to produce the Evidence 
required for the Authority’s inspection within fourteen (14) days of the Authority’s request. 

e. If the Contractor has already provided the Authority with the Evidence required under clause 24.b(3), 
the Contractor may satisfy these requirements by giving details of the previous notification and 
confirming the Evidence remains valid and satisfies the provisions of clauses 24 or 24.a(2)(b) or both. 

f. The Contractor shall maintain records of all Timber and Wood-Derived Products delivered to and 
accepted by the Authority, in accordance with Condition 17 (Contractor’s Records). 

g. Notwithstanding clause 24.b(3), if exceptional circumstances render it strictly impractical for the 
Contractor to record Evidence of proof of timber origin for previously used Recycled Timber, the 
Contractor shall support the use of this Recycled Timber with: 

(1) a record tracing the Recycled Timber to its previous end use as a standalone object or as part 
of a structure; and 

(2) an explanation of the circumstances that rendered it impractical to record Evidence of proof of 
timber origin. 

h. The Authority reserves the right to decide, except where in the Authority’s opinion the timber supplied 
is incidental to the requirement and from a low risk source, whether the Evidence submitted to it 
demonstrates compliance with clause 24 or 24.a(2)(b), or both.  In the event that the Authority is not 
satisfied, the Contractor shall commission and meet the costs of an Independent Verification and 
resulting report that will: 

(1) verify the forest source of the timber or wood; and  

(2) assess whether the source meets the relevant criteria of clause 24.a(2)(b). 

i. The statistical reporting requirement at clause 24.i applies to all Timber and Wood-Derived Products 
delivered under the Contract.  The Authority reserves the right to amend the requirement for statistical 
reporting, in the event that the UK Government changes the requirement for reporting compliance with 
the Government Timber Procurement Policy.  Amendments to the statistical reporting requirement will 
be made in accordance with Condition 6 (Formal Amendments to the Contract). 

j. The Contractor shall provide to the Authority, a completed Schedule 7 (Timber and Wood-Derived 
Products Supplied under the Contract: Data Requirements), the data or Information the Authority 
requires in respect of Timber and Wood-Derived Products delivered to the Authority under the 
Contract, or in respect of each order in the case of a Framework Agreement, or at such other 
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frequency as stated in the Contract.  The Contractor shall send all completed Schedule 7s (Timber 
and Wood-Derived Products Supplied under the Contract: Data Requirements), including nil returns 
where appropriate, to the Authority’s Representative (Commercial). 

k. The Schedule 7 (Timber and Wood-Derived Products Supplied under the Contract: Data 
Requirements) may be amended by the Authority from time to time, in accordance with Condition 6 
(Formal Amendments to the Contract). 

l. The Contractor shall obtain any wood, other than processed wood, used in Packaging from: 

(1) companies that have a full registered status under the Forestry Commission and Timber 
Packaging and Pallet Confederation’s UK Wood Packaging Material Marking Programme (more 
detailed information can be accessed at www.forestry.gov.uk) and all such wood shall be 
treated for the elimination of raw wood pests and marked in accordance with that Programme; 
or 

(2) sources supplying wood treated and marked so as to conform to Annex I and Annex II of the 
International Standard for Phytosanitary Measures, “Guidelines for Regulating Wood Packaging 
Material in International Trade”, Publication No 15 published by the Food and Agricultural 
Organisation of the United Nations (ISPM15) (more detailed information can be accessed at 
www.fao.org).  

25. Certificate of Conformity 

a. Where required in Schedule 3 (Contract Data Sheet) the Contractor shall provide a Certificate of 
Conformity (CofC) in accordance with Schedule 2 (Schedule of Requirements) and any applicable 
Quality Plan.  One copy of the CofC shall be sent to the Authority’s Representative (Commercial) upon 
Delivery, and one copy shall be provided to the Consignee upon Delivery. 

b. Each CofC should include the wording "Certificate of Conformity" in the title of the document to allow 
for easy identification.  One CofC is to be used per NSN/part number; a CofC must not cover multiple 
line items. 

c. The Contractor shall consider the CofC to be a record in accordance with Condition 17 (Contractor’s 
Records). 

d. The Information provided on the CofC shall include: 

(1) Contractor’s name and address; 

(2) Contractor unique CofC number; 

(3) Contract number and where applicable Contract amendment number; 

(4) Details of any approved concessions; 

(5) Acquirer name and organisation; 

(6) Delivery address;  

(7) Contract Item Number from Schedule 2 (Schedule of Requirements); 

(8) Description of Contractor Deliverable, including part number, specification and configuration 
status; 

(9) NATO Stock Number (NSN) (where allocated) 
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(10) Identification marks, batch and serial numbers in accordance with the Specification; 

(11) Quantities; 

(12) A signed and dated statement by the Contractor that the Contractor Deliverables comply with 
the requirements of the Contract and approved concessions. 

Exceptions or additions to the above are to be documented. 

e. Where Schedule 2 (Schedule of Requirements) and any applicable Quality Plan require demonstration 
of traceability and design provenance through the supply chain the Contractor shall include in any 
relevant subcontract the requirement for the Information called for at clause 25.d.The Contractor shall 
ensure that this Information is available to the Authority through the supply chain upon request in 
accordance with Condition 17 (Contractor Records).  

26. Access to Contractor’s Premises 

a. The Contractor shall provide to the Authority’s Representatives following reasonable Notice, relevant 
accommodation/facilities, at no direct cost to the Authority, and all reasonable access to their 
premises for the purpose of monitoring the Contractor’s progress and quality standards in performing 
the Contract. 

b. As far as reasonably practical, the Contractor shall ensure that the provisions of clause 26.a are 
included in their subcontracts with those suppliers identified in the Contract. The Authority, through the 
Contractor, shall arrange access to such Subcontractors.  

27. Delivery / Collection 

a. Schedule 3 (Contract Data Sheet) shall specify whether the Contractor Deliverables are to be 
Delivered to the Consignee by the Contractor or Collected from the Consignor by the Authority. 

b. Where the Contractor Deliverables are to be Delivered by the Contractor (or a third party acting on 
behalf of the Contractor), the Contractor shall, unless otherwise stated in writing: 

(1) contact the Authority’s Representative as detailed in Schedule 3 (Contract Data Sheet) in 
advance of the Delivery Date in order to agree administrative arrangements for Delivery and 
provide any Information pertinent to Delivery requested; 

(2) comply with any special instructions for arranging Delivery in Schedule 3 (Contract Data Sheet); 

(3) ensure that each consignment of the Contractor Deliverables is accompanied by, (as specified 
in Schedule 3 (Contract Data Sheet)), a DEFFORM 129J in accordance with the instructions;  

(4) be responsible for all costs of Delivery; and 

(5) Deliver the Contractor Deliverables to the Consignee at the address stated in Schedule 2 
(Schedule of Requirements) by the Delivery Date between the hours agreed by the Parties. 

c. Where the Contractor Deliverables are to be Collected by the Authority (or a third party acting on 
behalf of the Authority), the Contractor shall, unless otherwise stated in writing: 

(1) contact the Authority’s Representative (Transport) as detailed in box 10 of Annex A to Schedule 
3 (Contract Data Sheet) in advance of the Delivery Date in order to agree specific arrangements 
for Collection and provide any Information pertinent to the Collection requested; 

(2) comply with any special instructions for arranging Collection in Schedule 3 (Contract Data 
Sheet); 



OFFICIAL-SENSITIVE

OFFICIAL-SENSITIVE

SC2+ (Edn 06/22) 

Page 24 

(3) ensure that each consignment of the Contractor Deliverables is accompanied by, (as specified 
in Schedule 3 (Contract Data Sheet)), a DEFFORM 129J in accordance with the instructions;  

(4) ensure that the Contractor Deliverables are available for Collection by the Authority from the 
Consignor (as specified in Schedule 3 (Contract Data Sheet)) by the Delivery Date between the 
hours agreed by the Parties; and 

(5) in the case of Overseas consignments, ensure that the Contractor Deliverables are 
accompanied by the necessary transit documentation.  All Customs clearance shall be the 
responsibility of the Authority’s Representative (Transport). 

d. Title and risk in the Contractor Deliverables shall only pass from the Contractor to the Authority: 

(1) on the Delivery of the Contractor Deliverables by the Contractor to the Consignee in accordance 
with clause 27.a; or 

(2) on the Collection of the Contractor Deliverables from the Consignor by the Authority once they 
have been made available for Collection by the Contractor in accordance with clause 27.b(5).  

28. Acceptance  

a. Acceptance of the Contractor Deliverables shall occur in accordance with any acceptance procedure 
specified in Schedule 8 (Acceptance Procedure).  If no acceptance procedure is so specified 
acceptance shall occur when either: 

(1) the Authority does any act in relation to the Contractor Deliverable which is inconsistent with the 
Contractor’s ownership; or 

(2) the time limit in which to reject the Contractor Deliverables defined in clause 2929.a has 
elapsed.  

29. Rejection and Counterfeit Materiel  

Rejection: 

a. If any of the Contractor Deliverables Delivered to the Authority do not conform to the Specification or 
any other terms of the Contract, then (without limiting any other right or remedy that the Authority may 
have) the Authority may reject the Contractor Deliverables (in whole or in part).  The Authority shall 
return these Contractor Deliverables to the Contractor at the Contractor’s risk and cost.   

b. Rejection of any of the Contractor Deliverables under clause 0 shall take place by the time limit for 
rejection specified in Schedule 3 (Contract Data Sheet), or if no such period is specified, the 
Contractor Deliverables shall be deemed to be accepted within a reasonable period of time. 

Counterfeit Materiel: 

c. Where the Authority suspects that any Contractor Deliverable or consignment of Contractor 
Deliverables contains Counterfeit Materiel, it shall: 

(1) notify the Contractor of its suspicion and reasons therefore; 

(2) where reasonably possible, and if requested by the Contractor within 10 Business Days of such 
notification, (at the Contractor’s own risk and expense and subject to any reasonable controls 
specified by the Authority) afford the Contractor the facility to (i) inspect the Contractor 
Deliverable or consignment and/or (ii) obtain a sample thereof for validation or testing purposes. 
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(3) give the Contractor a further 20 Business Days or such other reasonable period agreed by the 
Authority, from the date of the inspection at 29.c.(2).(i) or the provision of a sample at 
29.c.(2).(ii), to comment on whether the Contractor Deliverable or consignment meets the 
definition of Counterfeit Materiel; and 

(4) determine, on the balance of probabilities and strictly on the evidence available to it at the time, 
whether the Contractor Deliverable or consignment meets the definition of Counterfeit Materiel 

Where the Authority has determined that the Contractor Deliverable, part, or consignment of 
Contractor Deliverables contain Counterfeit Material then it may reject the Contractor Deliverable, 
part, or consignment under 29.a and 29.b (Rejection). 

d. In addition to its rights under 29.a and 29.b (Rejection), where the Authority reasonably believes that 
any Contractor Deliverable or consignment of Contractor Deliverables contains Counterfeit Materiel, it 
shall be entitled to: 

(1) retain any Counterfeit Materiel; and/or 

(2) retain the whole or any part of such Contractor Deliverable or consignment where it is not 
possible to separate the Counterfeit Materiel from the rest of the Contractor Deliverable, or 
consignment; 

(3) and such retention shall not constitute acceptance under Condition 28 (Acceptance).  

e. Where the Authority intends to exercise its rights under clause 29.d, it shall where reasonable permit 
the Contractor, within a period specified by the Authority, to arrange at their own risk and expense and 
subject to any reasonable controls specified by the Authority, for: 

(1) the separation of Counterfeit Materiel from any Contractor Deliverable or part of a Contractor 
Deliverable; and/or 

(2) the removal of any Contractor Deliverable or part of a Contractor Deliverable that the Authority 
is satisfied does not contain Counterfeit Materiel. 

f. In respect of any Contractor Deliverable, consignment or part thereof that is retained in accordance 
with clause 29.d, including where the Authority permits the Contractor to remove non-Counterfeit 
Materiel under clause 29.e but the Contractor fails to do so within the period specified by the Authority 
and subject to clause 29.j, the Authority shall be entitled to exercise any, all, or any combination of, 
the following rights: 

(1) to dispose of it responsible, and in a manner that does not permit its reintroduction into the 
supply chain or market; 

(2) to pass it to a relevant investigatory or regulatory authority; 

(3) to retain conduct or have conducted further testing including destructive testing, for further 
investigatory, regulatory or risk management purposes. Results from any such tests shall be 
shared with the Contractor; and/or 

(4) to recover the reasonable costs of testing, storage, access, and/or disposal of it from the 
Contractor. 

Exercise of the rights granted at clauses 29.f.(1) to 29.f.(3) shall not constitute acceptance under 
Condition 28 (Acceptance). 

g. Any scrap or other disposal payment received by the Authority shall be off set against any amount due 
to the Authority under clause 29.f.(4). If the value of the scrap or other disposal payment exceeds the 
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amount due to the Authority under clause 29.f.(4) then the balance shall accrue to the Contractor. 

h. The Authority shall not use a retained Article or consignment other than as permitted in clauses 29.c – 
29.j. 

i. The Authority may without restriction report a discovery of Counterfeit Materiel and disclose 
information necessary for the identification of similar materiel and its possible sources.  

j. The Contractor shall not be entitled to any payment or compensation from the Authority as a result of 
the Authority exercising the rights set out in clauses 29.c – 29.j except where it has been determined 
in accordance with Condition 39 (Dispute Resolution) that the Authority has made an incorrect 
determination in accordance with clause 20.c.(4). In such circumstances the Authority shall reimburse 
the Contractors reasonable costs of complying with clause 29.c.  

30. Diversion Orders 

a. The Authority shall notify the Contractor at the earliest practicable opportunity if it becomes aware that 
a Contractor Deliverable is likely to be subject to a Diversion Order. 

b. The Authority may issue a Diversion Order for the urgent delivery of the Contractor Deliverables 
identified in it. These Contractor Deliverables are to be delivered by the Contractor using the quickest 
means available as agreed by the Authority.  

c. The Authority reserves the right to cancel the Diversion Order.  

d. If the terms of the Diversion Order are unclear, the Contractor shall immediately contact the 
Representative of the Authority who issued it for clarification and/or further instruction.  

e. If the Diversion Order increases the quantity of Contractor Deliverables beyond the scope of the 
Contract, it is to be returned immediately to the Authority’s Commercial Officer with an appropriate 
explanation.  

f. The Contractor shall be entitled to reasonable additional delivery and packaging costs incurred in 
complying with the Diversion Order or cancellation. Claims are to be submitted by the Contractor to 
the Authority’s Commercial Officer together with applicable receipts and agreed as an amendment to 
the Contract in accordance with Condition 6 (Formal Amendments to the Contract). The Contractor 
shall comply with the requirements of the Diversion Order upon receipt of the Diversion Order.  

31. Self-to-Self Delivery 

a. Where it is stated in Schedule 3 (Contract Data Sheet) that any Contractor Deliverable is to be 
Delivered by the Contractor to their own premises, or to those of a Subcontractor (‘self-to-self 
delivery’), the risk in such a Contractor Deliverable shall remain vested in the Contractor until such 
time as it is handed over to the Authority. 

Licences and Intellectual Property  

32. Import and Export Licences 

a. If, in the performance of the Contract, the Contractor needs to import into the UK or export out of the 
UK anything not supplied by or on behalf of the Authority and for which a UK import or export licence 
is required, the responsibility for applying for the licence shall rest with the Contractor.  The Authority 
shall provide the Contractor with sufficient information, certification, documentation, and other 
reasonable assistance in obtaining any necessary UK import or export licence. 

b. When an export licence or import licence or authorisation either singularly or in combination is 
required from a foreign government for the performance of the Contract, the Contractor shall as soon 
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as reasonably practicable consult with the Authority on the licence requirements.  Where the 
Contractor is the applicant for the licence or authorisation the Contractor shall: 

(1) ensure that when end use or end user restrictions, or both, apply to all or part of any Contractor 
Deliverable (which for the purposes of this Condition shall also include information, technical 
data, and software), the Contractor, unless otherwise agreed with the Authority, shall identify in 
the application: 

(a) the end user as: Her Britannic Majesty’s Government of the United Kingdom of Great 
Britain and Northern Ireland (hereinafter “HM Government”); and 

(b) the end use as: For the Purposes of HM Government; and 

(2) include in the submission for the licence or authorisation a statement that "information on the 
status of processing this application may be shared with the Ministry of Defence of the United 
Kingdom". 

c. If the Contractor or any Subcontractor in the performance of the Contract needs to export materiel not 
previously supplied by or on behalf of the Authority for which an export licence or import licence or 
authorisation from a foreign government is required, the responsibility for instituting expeditious action 
to apply for and obtain the licence shall rest with the Contractor or that Subcontractor.  For the 
purposes of this Condition materiel shall mean information, technical data, and items, including 
Contractor Deliverables, components of Contractor Deliverables and software. 

d. Where the Contract performance requires the export of materiel for which a foreign export licence or 
import licence or authorisation is required, the Contractor shall include the dependencies for the 
export licence or import licence or authorisation application, grant, and maintenance in the Contract 
risk register and in the risk management plan for the Contract, with appropriate review points.  Where 
there is no requirement under the Contract for a risk management plan the Contractor shall submit this 
information to the Authority’s representative. 

e. During the term of the Contract and for a period of up to 2 years from completion of the Contract, the 
Authority may make a written request to the Contractor to seek a variation to the conditions to a 
foreign export licence or import licence or authorisation to enable the Authority to re-export or re-
transfer a licensed or authorised item or licensed or authorised information from the UK to a non-
licensed or unauthorised third party.  If the Authority makes such a request it will consult with the 
Contractor before making a determination of whether the Authority or the Contractor is best placed in 
all the circumstance to make the request.  Where, subsequent to such consultation the Authority 
notifies the Contractor that the Contractor is best placed to make such request: 

(1) the Contractor shall, or procure that the Contractor’s Subcontractor shall, expeditiously consider 
whether or not there is any reason why it should object to making the request and, where it has 
no objection, file an application to seek a variation of the applicable export licence or import 
licence or authorisation in accordance with the procedures of the licensing authority.  Where the 
Contractor has an objection, the Parties shall meet within five (5) working days to resolve the 
issue and should they fail, the matter shall be escalated to an appropriate level within both 
Parties’ organisations, to include their respective export licensing subject matter experts; and 

(2) the Authority shall provide sufficient information, certification, documentation, and other 
reasonable assistance as may be necessary to support the application for the requested 
variation. 

f. Where the Authority determines that it is best placed to make such request the Contractor shall 
provide sufficient information, certification, documentation, and other reasonable assistance as may 
be necessary to support the Authority to make the application for the requested variation. 

g. Where the Authority invokes clause 32.d or 32.e(2) the Authority will pay the Contractor a fair and 
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reasonable charge for this service based on the cost of providing it.   

h. Where the Contractor subcontracts work under the Contract, which is likely to be subject to foreign 
export control, import control or both the Contractor shall use reasonable endeavours to incorporate in 
each subcontract equivalent obligations to those set out in this Condition.  Where it is not possible to 
include equivalent terms to those set out in this Condition, the Contractor shall report that fact and the 
circumstances to the Authority. 

i. Without prejudice to HM Government's position on the validity of any claim by a foreign government to 
extra-territoriality, the Authority shall provide the Contractor with sufficient information, certification, 
documentation, and other reasonable assistance to facilitate the granting of export licences or import 
licences or authorisations by a foreign Government in respect of the performance of the Contract. 

j. The Authority shall provide such assistance as the Contractor may reasonably require in obtaining any 
UK export licences necessary for the performance of the Contract. 

k. The Contractor shall use reasonable endeavours to identify whether any Contractor Deliverable is 
subject to:  

(1) a non-UK export licence, authorisation, or exemption; or 

(2) any other related transfer or export control, 

that imposes or will impose end use, end user or re-transfer or re-export restrictions, or restrictions 
on disclosure to individuals based upon their nationality.  This does not include the Intellectual 
Property-specific restrictions of the type referred to in Condition 33 (Third Party Intellectual Property 
– Rights and Restrictions). 

l. If at any time during the term of the Contract the Contractor becomes aware that all or any part of the 
Contractor Deliverables are subject to clause 32.k or 32.k(1), they shall notify the Authority of this as 
soon as reasonably practicable by providing details in the DEFFORM 528 or other mutually agreed 
alternative format. Such notification shall be no later than thirty (30) days of knowledge of any affected 
Contractor Deliverable and in any event such notification shall be not less than thirty (30) days prior to 
delivery of the Contractor Deliverables. 

m. If the information to be provided under clause 0 has been provided previously to the Authority by the 
Contractor under the Contract, the Contractor may satisfy these requirements by giving details of the 
previous notification and confirming they remain valid and satisfy the provisions of clause 0. 

n. During the term of the Contract, the Contractor shall notify the Authority as soon as reasonably 
practicable of any changes in the information notified previously under clauses 0 or 32.l of which they 
become or are aware that would affect the Authority’s ability to use, disclose, re-transfer or re-export 
an item or part of it as is referred to in those clauses by issuing an updated DEFFORM 528 to the 
Authority. 

o. For a period of up to 2 years from completion of the Contract and in response to a specific request by 
the Authority, the Contractor shall notify the Authority as soon as reasonably practicable of any 
changes in the information notified previously under clause 0 or 32.l of which they become aware that 
would affect the Authority’s ability to use, disclose, re-transfer or re-export an item or part of it as is 
referred to in those clauses by issuing an updated DEFFORM 528 to the Authority. 

p. Where following receipt of materiel from a Subcontractor or any of their other suppliers restrictions are 
notified to the Contractor by that Subcontractor, supplier or other third party or are identified by the 
Contractor, the Contractor shall immediately inform the Authority by issuing an updated DEFFORM 
528.  Within 20 Business days of such notification, the Contractor shall propose to the Authority 
actions to mitigate the impact of such restrictions.  Such proposals may include, where appropriate, 
mutually supported attempts to obtain removal or modification to the restrictions or to obtain 
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appropriate authorisations from the relevant foreign government. The Authority shall notify the 
contractor within 20 Business days of receipt of a proposal whether it is acceptable and where 
appropriate the Contract shall be modified in accordance with its terms to implement the proposal. 

q. If the restrictions prevent the Contractor from performing their obligations under the Contract and have 
not been removed, modified or otherwise satisfactorily managed within a reasonable time, the 
Authority may at its absolute discretion elect to amend the contract in accordance with Condition 6 or 
as otherwise may be provided by the Contract, or to terminate the Contract.  Except as set out in 
clause 32.q, in the event of termination in these circumstances termination shall be on fair and 
reasonable terms having regard to all the circumstances including payments already made and that 
would otherwise be due under the Contract, costs incurred by the Contractor and benefits received by 
the Authority. The Parties, acting in good faith, will use all reasonable endeavours to agree such fair 
and reasonable terms failing which either Party may refer the matter to dispute resolution in 
accordance with the provisions in the Contract. 

r. In the event that the restrictions notified to the Authority pursuant to clause 0 were known or ought 
reasonably have been known by the Contractor (but were not disclosed) at contract award or if 
restrictions notified to the Authority pursuant to clauses 32.m or 32.o were known or ought reasonably 
to have been known by the Contractor at the date of submission of the most recent DEFFORM 528 
submitted to the Authority in accordance with clause 0, termination under clause 32.s will be in 
accordance with Condition 42 (Material Breach) and the provisions of clause 32.v will not apply.  

s. The Authority shall use reasonable endeavours to identify any export control restrictions applying to 
materiel to be provided to the Contractor as Government Furnished Assets (GFA).  Where the 
Authority is to provide materiel necessary to enable the Contractor to perform the Contract or in 
respect of which the Services are to be provided, and that materiel is subject to a non-UK export 
licence, authorisation, exemption or other related transfer or export control as described in the 
provisions of clause 32.j, the Authority shall provide a completed DEFFORM 528 or will provide a new 
or updated DEFFORM 528 to the Contractor within thirty (30) days of the date of knowledge and in 
any case not later than thirty (30) days prior to the delivery of such materiel to the Contractor.     

t. In the event that the Authority becomes aware that the DEFFORM 528 disclosure was incomplete or 
inaccurate or in the event additional such materiel is identified then the Authority shall provide, as 
soon as reasonably practicable a new or revised DEFFORM 528.  In the event that the Authority 
becomes aware that a prior disclosure included in DEFFORM 528 submitted to the Contractor was 
incomplete or inaccurate less than thirty (30) days prior to the delivery to the Contractor of any 
material to which the updated or new disclosure relates, the Parties will meet as soon as reasonably 
practicable to discuss how to mitigate the impact of the incomplete or inaccurate disclosure.  

u. Where: 

(1) restrictions are advised by the Authority to the Contractor in a DEFFORM 528 provided 
pursuant to clauses 32.r or 32.s or both; or  

(2) any of the information provided by the Authority in any DEFFORM 528 proves to be incorrect or 
inaccurate;  

v. the Authority and the Contractor shall act promptly to mitigate the impact of such restrictions or 
incorrect or inaccurate information.  Such mitigation shall include, where appropriate, mutually 
supported attempts to obtain removal or modification to the restrictions or to obtain appropriate 
authorisations from the relevant foreign government.  If the restrictions or incorrect or inaccurate 
information adversely affect the ability of the Contractor to perform their obligations under the 
Contract, the matter shall be handled under the terms of Condition 6 (Formal Amendments to the 
Contract) or as may otherwise be provided by the Contract as appropriate and if no alternative 
solution satisfies the essential terms of the Contract and the restrictions have not been removed, 
modified or otherwise satisfactorily managed within a reasonable time the Authority may terminate the 
Contract.  Termination under these circumstances will be under the terms of Condition 41 
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(Termination for Convenience) and as referenced in the Contract. 

w. Pending agreement of any amendment of the Contract as set out in clause 32.p or 32.t, provided the 
Contractor takes such steps as are reasonable to mitigate the impact, the Contractor shall be relieved 
from their obligations to perform those elements of the Contract directly affected by the restrictions or 
provision of incorrect or incomplete information.  

33. Third Party Intellectual Property – Rights and Restrictions 

a. The Contractor and, where applicable any Subcontractor, shall promptly notify the Authority as soon 
as they become aware of: 

(1) any invention or design the subject of patent or registered Design Rights (or application thereof) 
owned by a third party which appears to be relevant to the performance of the Contract or to 
use by the Authority of anything required to be done or delivered under the Contract;  

(2) any restriction as to disclosure or use, or obligation to make payments in respect of any other 
intellectual property (including technical Information) required for the purposes of the Contract 
or subsequent use by the Authority of anything delivered under the Contract and, where 
appropriate, the notification shall include such Information as is required by Section 2 of the 
Defence Contracts Act 1958;  

(3) any allegation of infringement of intellectual property rights made against the Contractor and 
which pertains to the performance of the Contract or subsequent use by the Authority of 
anything required to be done or delivered under the Contract. 

clause 33 does not apply in respect of Contractor Deliverables normally available from the 
Contractor as a Commercial Off The Shelf (COTS) item or service. 

b. If the Information required under clause 33 has been notified previously, the Contractor may meet 
their obligations by giving details of the previous notification. 

c. For COTS Contractor Deliverables patents and registered designs in the UK,  in respect of any 
question arising (by way of an allegation made to the Authority or Contractor, or otherwise) that the 
manufacture or provision under the Contract of Contractor Deliverables normally available from the 
Contractor as a COTS item or service is an infringement of a UK patent or registered design not 
owned or controlled by the Contractor or the Authority, the Contractor shall, subject to the agreement 
of the third party owning such patent or registered design, be given exclusive conduct of any and all 
negotiations for the settlement of any claim or the conduct of any litigation arising out of such 
question.  The Contractor shall indemnify the Authority, its officers, agents and employees against any 
liability and cost arising from such allegation.  This Condition shall not apply if: 

(1) the Authority has made or makes an admission of any sort relevant to such question;  

(2) the Authority has entered or enters into any discussions on such question with any third party 
without the prior written agreement of the Contractor;  

(3) the Authority has entered or enters into negotiations in respect of any relevant claim for 
compensation in respect of Crown Use under Section 55 of the Patents Act 1977 or Section 12 
of the Registered Designs Act 1949;  

(4) legal proceedings have been commenced against the Authority or the Contractor in respect of 
Crown Use, but only to the extent of such Crown Use that has been properly authorised. 

d. The indemnity in clause 33.b does not extend to use by the Authority of anything supplied under the 
Contract where that use was not reasonably foreseeable at the time of the Contract.  
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e. In the event that the Authority has entered into negotiation in respect of a claim for compensation, or 
legal proceedings in respect of the Crown Use have commenced, the Authority shall forthwith 
authorise the Contractor for the purposes of performing the Contract (but not otherwise) to utilise a 
relevant invention or design in accordance with Sections 55 and 56 of the Patents Act 1977 or Section 
12 of the Registered Designs Act 1949 and to use any model, document or information relating to any 
such invention or design which may be required for that purpose. 

f. For all other Contractor Deliverables patents and registered designs in the UK, if a relevant invention 
or design has been notified to the Authority by the Contractor prior to the Effective Date of Contract, 
then unless it has been otherwise agreed, under the provisions of Sections 55 and 56 of the Patents 
Act 1977 or Section 12 of the Registered Designs Act 1949, the Contractor is hereby authorised to 
utilise that invention or design, notwithstanding the fact that it is the subject of a UK Patent or UK 
Registered Design, for the purpose of performing the Contract.  

g. If, under clause 33, a relevant invention or design is notified to the Authority by the Contractor after the 
Effective Date of Contract, then:  

(1) if the owner (or its exclusive licensee) takes or threatens in writing to take any relevant action 
against the Contractor, the Authority shall issue to the Contractor a written authorisation in 
accordance with the provisions of Sections 55 and 56 of the Patents Act 1977 or Section 12 of 
the Registered Designs Act 1949, and  

(2) in any event, unless the Contractor and the Authority can agree an alternative course of action, 
the Authority shall not unreasonably delay the issue of a written authorisation in accordance 
with the provisions of Sections 55 and 56 of the Patents Act 1977 or Section 12 of the 
Registered Designs Act 1949.  

h. The Authority shall assume all liability and shall indemnify the Contractor, their officers, agents and 
employees against liability, including the Contractor’s costs, as a result of infringement by the 
Contractor or their suppliers of any patent, utility model, registered design or like protection outside the 
United Kingdom in the performance of the Contract when such infringement arises from or is incurred 
by reason of the Contractor following any specification, statement of work or instruction in the Contract 
or using, keeping or disposing of any item given by the Authority for the purpose of the Contract in 
accordance with the Contract. 

i. The Contractor shall assume all liability and shall indemnify the Authority, its officers, agents and 
employees against liability, including the Authority’s costs, as a result of infringement by the 
Contractor or their suppliers of any patent, utility model, registered design or like protection outside the 
UK in the performance of the Contract when such infringement arises from or is incurred otherwise 
than by reason of the Contractor following any specification, statement of work or instruction in the 
Contract or using, keeping or disposing of any item given by the Authority for the purpose of the 
Contract in accordance with the Contract.  

j. The Contractor shall not be entitled to any reimbursement of any royalty, licence fee or similar 
expense incurred in respect of anything to be done under the Contract, where:  

(1) a relevant discharge has been given under Section 2 of the Defence Contracts Act 1958, or 
relevant authorisation in accordance with Sections 55 or 57 of the Patents Act 1977, Section 12 
of the Registered Designs Act 1949 or Section 240 of the Copyright, Designs and Patents Act 
1988 in respect of any intellectual property; or  

(2) any obligation to make payments for intellectual property has not been promptly notified to the 
Authority under clause 33.  

k. Where authorisation is given by the Authority under clause 33.d, 33.e or 33.f, to the extent permitted 
by Section 57 of the Patents Act 1977, Section 12 of the Registered Designs Act 1949 or Section 240 
of the Copyright, Designs and Patents Act 1988, the Contractor shall also be:  
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(1) released from payment whether by way of royalties, licence fees or similar expenses in respect 
of the Contractor's use of the relevant invention or design, or the use of any relevant model, 
document, or information for the purpose of performing the Contract; and  

(2) authorised to use any model, document or information relating to any such invention or design 
which may be required for that purpose.  

l. The Contractor shall assume all liability and indemnify the Authority and its officers, agents, and 
employees against liability, including costs as a result of:  

(1) infringement or alleged infringement by the Contractor or their suppliers of any copyright, 
database right, Design Right or the like protection in any part of the world in respect of any item 
to be supplied under the Contract or otherwise in the performance of the Contract;  

(2) misuse of any confidential information, trade secret or the like by the Contractor in performing 
the Contract;  

(3) provision to the Authority of any Information or material which the Contractor does not have the 
right to provide for the purpose of the Contract.  

m. The Authority shall assume all liability and indemnify the Contractor, their officers, agents, and 
employees against liability, including costs as a result of:  

(1) infringement or alleged infringement by the Contractor or their suppliers of any copyright, 
database right, Design Right or the like protection in any part of the world in respect of any item 
provided by the Authority for the purpose of the Contract but only to the extent that the item is 
used for the purpose of the Contract;  

(2) alleged misuse of any confidential Information, trade secret or the like by the Contractor as a 
result of use of Information provided by the Authority for the purposes of the Contract, but only 
to the extent that Contractor’s use of that Information is for the purposes intended when it was 
disclosed by the Authority. 

n. The general authorisation and indemnity is: 

(1) clauses 33 – 33.l(3) represents the total liability of each Party to the other under the Contract in 
respect of any infringement or alleged infringement of patent or other Intellectual Property Right 
(IPR) owned by a third party;  

(2) neither Party shall be liable, one to the other, for any consequential loss or damage arising as a 
result, directly or indirectly, of a claim for infringement or alleged infringement of any patent or 
other IPR owned by a third party;  

(3) a Party against whom a claim is made, or action brought, shall promptly notify the other Party in 
writing if such claim or action appears to relate to an infringement which is the subject of an 
indemnity or authorisation given under this Condition by such other Party.  The notification shall 
include particulars of the demands, damages and liabilities claimed or made of which the 
notifying Party has notice;  

(4) the Party benefiting from the indemnity or authorisation shall allow the other Party, at its own 
expense, to conduct any negotiations for the settlement of the same, and any litigation that may 
arise therefrom and shall provide such information as the other Party may reasonably require;  

(5) following a notification under clause 33.n(2), the Party notified shall advise the other Party in 
writing within thirty (30) Business Days whether or not it is assuming conduct of the negotiations 
or litigation.  In that case the Party against whom a claim is made, or action brought shall not 
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make any statement which might be prejudicial to the settlement or defence of such a claim 
without the written consent of the other Party;  

(6) the Party conducting negotiations for the settlement of a claim, or any related litigation shall, if 
requested, keep the other Party fully informed of the conduct and progress of such negotiations.  

o. If at any time a claim or allegation of infringement arises in respect of copyright, database right, 
Design Right or breach of confidence as a result of the provision of any Contractor Deliverable by the 
Contractor to the Authority, the Contractor may at their own expense replace the item with an item of 
equivalent functionality and performance so as to avoid infringement or breach.  The Parties will co-
operate with one another to mitigate any claim or damage which may arise from use of third party IPR.  

p. Nothing in Condition 33 shall be taken as an authorisation or promise of an authorisation under 
Section 240 of the Copyright, Designs and Patents Act 1988. 

q. Notwithstanding any other provisions of the Contract and for the avoidance of doubt, award of the 
Contract by the Authority and placement of any contract task under it does not constitute an 
authorisation by the Crown under Sections 55 and 56 of the Patents Act 1977 or Section 12 of the 
Registered Designs Act 1949. The Contractor acknowledges that any such authorisation by the 
Authority under its statutory powers must be expressly provided in writing, with reference to the acts 
authorised and the specific intellectual property involved. 

Notification of Intellectual Property Rights (IPR) Restrictions 

r. Where any of the conditions listed below (1 to 3) have been added to the Conditions of the Contract 
as project specific DEFCONs at Clause 44, or where required by Clauses 33.1. – 33.q., the Contractor 
warrants and confirms that all Intellectual Property Rights restrictions and associated export 
restrictions relating to the use or disclosure of the Contractor Deliverables that are disclosed in 
Schedule 10 (Notifications of Intellectual Property Rights (IPR) Restrictions). 

(1) DEFCON 15 – including notification of any self-standing background Intellectual Property; 

(2) DEFCON 90 – including copyright material supplied under clause 5: 

(3) DEFCON 91 – limitations of Deliverable Software under clause 3b. 

s. The Contractor shall promptly notify the Authority in writing if they become aware during performance 
of the Contract of any required additions, inaccuracies, or omissions in Schedule 10. 

t. Any amendment to Schedule 10 shall be made in accordance with Condition 6. 

Pricing and Payment  

34. Contract Price 

a. The Contractor shall provide the Contractor Deliverables to the Authority at the Contract Price.  The 
Contract Price shall be a Firm Price unless otherwise stated in Schedule 3 (Contract Data Sheet). 

b. Subject to clause 34 the Contract Price shall be inclusive of any UK custom and excise or other duty 
payable.  The Contractor shall not make any claim for drawback of UK import duty on any part of the 
Contract Deliverables supplied which may be for shipment outside of the UK.  

35. Payment and Recovery of Sums Due 

a. Payment for Contractor Deliverables will be made by electronic transfer and prior to submitting any 
claims for payment under clause 35.b the Contractor will be required to register their details (Supplier 
on-boarding) on the Contracting, Purchasing and Finance (CP&F) electronic procurement tool. 
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b. Where the Contractor submits an invoice to the Authority in accordance with clause 35.a, the Authority 
will consider and verify that invoice in a timely fashion. 

c. The Authority shall pay the Contractor any sums due under such an invoice no later than a period of 
30 days from the date on which the Authority has determined that the invoice is valid and undisputed. 

d. Where the Authority fails to comply with clause 35.b and there is undue delay in considering and 
verifying the invoice, the invoice shall be regarded as valid and undisputed for the purpose of clause 
35.c after a reasonable time has passed. 

e. The approval for payment of a valid and undisputed invoice by the Authority shall not be construed as 
acceptance by the Authority of the performance of the Contractor’s obligations nor as a waiver of its 
rights and remedies under the Contract. 

f. Without prejudice to any other right or remedy, the Authority reserves the right to set off any amount 
owing at any time from the Contractor to the Authority against any amount payable by the Authority to 
the Contractor under the Contract or under any other contract with the Authority, or with any other 
Government Department. 

36. Value Added Tax 

a. The Contract Price excludes any UK output Value Added Tax (VAT) and any similar EU (or non-EU) 
taxes chargeable on the supply of Contractor Deliverables by the Contractor to the Authority. 

b. If the Contractor is required by UK VAT law to be registered for UK VAT (or has registered voluntarily) 
in respect of their business activities at the time of any supply, and the circumstances of any supply 
are such that the Contractor is liable to pay the tax due to HM Revenue and Customs (HMRC), the 
Authority shall pay to the Contractor in addition to the Contract Price (or any other sum due to the 
Contractor) a sum equal to the output VAT chargeable on the tax value of the supply of Contractor 
Deliverables, and all other payments under the Contract according to the law at the relevant tax point. 

c. The Contractor is responsible for the determination of VAT liability. The Contractor shall consult their 
Client Relationship Manager or the HMRC Enquiries Desk (and not the Authority’s Representative 
(Commercial)) in cases of doubt. The Contractor shall notify the Authority’s Representative 
(Commercial) of the Authority’s VAT liability under the Contract, and any changes to it, within twenty 
(20) Business Days of becoming aware the liability is other than at the standard rate of VAT. In the 
event of any doubt about the applicability of the tax in such cases, the Authority may require the 
Contractor to obtain, and pass to the Authority, a formal ruling from HMRC. The Contractor shall 
comply promptly with any such requirement. Where the Contractor obtains a ruling from HMRC, they 
shall supply a copy to the Authority within three (3) Business Days of receiving that ruling unless they 
propose to challenge the ruling. Where the Contractor challenges the ruling, they shall supply to the 
Authority a copy of any final decisions issued by HMRC on completion of the challenge within three (3) 
Business Days of receiving the decision. 

d. Where supply of Contractor Deliverables comes within the scope of UK VAT, but the Contractor is not 
required by UK VAT law to be registered for UK VAT (and has not registered voluntarily), the Authority 
shall be responsible for assessing and paying over directly to HMRC any UK output VAT due in 
respect of the Contractor Deliverables. The Contractor shall be responsible for ensuring they take into 
account any changes in VAT law regarding registration. 

e. Where Contractor Deliverables are deemed to be supplied to the Authority outside the UK, the 
Contractor may be required by the laws of the country where the supply takes place to register there 
for EU (or non-EU) turnover or similar tax. In that event, the Authority shall pay to the Contractor in 
addition to the Contract Price (and any other sum due to the Contractor under the Contract) a sum 
equal to the tax the Contractor is liable to pay to the tax authorities of the country in question in 
relation to the Contractor Deliverables within thirty (30) calendar days of a written request for payment 
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of any such sum by the Contractor. 

f. In relation to the Contractor Deliverables supplied under the Contract the Authority shall not be 
required to pay any sum in respect of the Contractor’s input VAT (or similar EU or non-EU or both 
input taxes). However, these input taxes will be allowed where it is established that, despite the 
Contractor having taken all reasonable steps to recover them, it has not been possible to do so. 
Where there is any doubt that the Contractor has complied with this requirement the matter shall be 
resolved in accordance with Condition 39 (Dispute Resolution). 

g. Should HMRC decide that the Contractor has incorrectly determined the VAT liability, in accordance 
with clause 36.a above, the Authority will pay the VAT assessed by HMRC. In the event that HMRC so 
determines, the Contractor shall pay any interest charged on any assessment or penalties or both 
directly to HMRC. Such interest or penalties or both shall not be recoverable from the Authority under 
the Contract or any other contract. The Contractor shall supply the Authority with a copy of all 
correspondence between HMRC and the Contractor’s advisors regarding the VAT assessment within 
three (3) Business Days of a written request from the Authority for such correspondence. 

37. Debt Factoring 

a. Subject to the Contractor obtaining the prior written consent of the Authority in accordance with 
Condition 10 (Assignment of Contract), the Contractor may assign to a third Party (“the Assignee”) the 
right to receive payment of the Contract Price or any part thereof due to the Contractor under the 
Contract (including interest which the Authority incurred through late payment under the Late Payment 
of Commercial Debts (Interest) Act 1998 (“the Act”)).  Any assignment of the right to receive payment 
of the Contract Price (or any part thereof) under this Condition 37 shall be subject to: 

(1) reduction of any sums in respect of which the Authority exercises its right of recovery under 
clause 35.e; 

(2) all related rights of the Authority under the Contract in relation to the recovery of sums due but 
unpaid; and 

(3) the Authority receiving notification under both clauses 37.a(3) and 37.c(1). 

b. In the event that the Contractor obtains from the Authority the consent to assign the right to receive 
the Contract Price (or any part thereof) under clause 37, the Contractor shall notify the Authority in 
writing of the assignment and the date upon which the assignment becomes effective. 

c. The Contractor shall ensure that the Assignee: 

(1) is made aware of the Authority’s continuing rights under clauses 37.a and 37.a(1); and 

(2) notifies the Authority of the Assignee’s contact information and bank account details to which 
the Authority shall make payment, subject to any reduction made by the Authority in accordance 
with clauses 37.a and 37.a(1).  

d. The provisions of Condition 35 (Payment and Recovery of Sums Due) shall continue to apply in all 
other respects after the assignment and shall not be amended without the prior approval of the 
Authority. 

38. Subcontracting and Prompt Payment 

a. Subcontracting any part of the Contract shall not relieve the Contractor of any of the Contractor’s 
obligations, duties, or liabilities under the Contract. 

b. Where the Contractor enters into a subcontract, they shall cause a term to be included in such 
subcontract: 
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(1) providing that where the Subcontractor submits an invoice to the Contractor, the Contractor will 
consider and verify that invoice in a timely fashion; 

(2) providing that the Contractor shall pay the Subcontractor any sums due under such an invoice 
no later than a period of thirty (30) days from the date on which the Contractor has determined 
that the invoice is valid and undisputed; 

(3) providing that where the Contractor fails to comply with clause 38.b above, and there is an 
undue delay in considering and verifying the invoice, that the invoice shall be regarded as valid 
and undisputed for the purposes of clause 38.b(1) after a reasonable time has passed; and 

(4) requiring the counterparty to that subcontract to include in any subcontract which it awards, 
provisions having the same effect as clauses 38.b to 38.b(3).  

Termination  

39. Dispute Resolution 

a. The Parties will attempt in good faith to resolve any dispute or claim arising out of or relating to the 
Contract through negotiations between the respective representatives of the Parties having authority 
to settle the matter, which attempts may include the use of any alternative dispute resolution 
procedure on which the Parties may agree. 

b. In the event that the dispute or claim is not resolved pursuant to clause 3939 the dispute shall be 
referred to arbitration.  Unless otherwise agreed in writing by the Parties, the arbitration, and this 
clause 3939.a shall be governed by the Arbitration Act 1996.  For the purposes of the arbitration, the 
arbitrator shall have the power to make provisional awards pursuant to Section 39 of the Arbitration 
Act 1996. 

c. For the avoidance of doubt, anything said, done or produced in or in relation to the arbitration process 
(including any awards) shall be confidential between the Parties, except as may be lawfully required in 
judicial proceedings relating to the arbitration or otherwise. 

40. Termination for Insolvency or Corrupt Gifts  

Insolvency: 

a. The Authority may terminate the Contract, without paying compensation to the Contractor, by giving 
written Notice of such termination to the Contractor at any time after any of the following events:  
Where the Contractor is an individual or a firm: 

(1) the application by the individual or, in the case of a firm constituted under English law, any 
partner of the firm to the court for an interim order pursuant to Section 253 of the Insolvency Act 
1986; or  

(2) the court making an interim order pursuant to Section 252 of the Insolvency Act 1986; or  

(3) the individual, the firm or, in the case of a firm constituted under English law, any partner of the 
firm making a composition or a scheme of arrangement with them or their creditors; or  

(4) the presentation of a petition for bankruptcy order against the individual or, in the case of a firm 
constituted under English law, any partner of the firm unless it is withdrawn within three (3) 
Business Days from the date on which the Contractor is notified of the presentation; or  

(5) the court making a bankruptcy order in respect of the individual or, in the case of a firm 
constituted under English law, any partner of the firm; or  
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(6) where the Contractor is either unable to pay their debts as they fall due or has no reasonable 
prospect of being able to pay debts which are not immediately payable. The Authority shall 
regard the Contractor as being unable to pay their debts if: 

(a) they have failed to comply with or to set aside a Statutory demand under Section 268 of the 
Insolvency Act 1986 within twenty-one (21) days of service of the Statutory Demand on 
them; or  

(b) execution or other process to enforce a debt due under a judgement or order of the court 
has been returned unsatisfied in whole or in part. 

(7) the presentation of a petition for sequestration in relation to the Contractor's estates unless it is 
withdrawn within three (3) Business Days from the date on which the Contractor is notified of 
the presentation; or  

(8) the court making an award of sequestration in relation to the Contractor’s estates. 

Where the Contractor is a company registered in England: 

(9) the presentation of a petition for the appointment of an administrator; unless it is withdrawn 
within three (3) Business Days from the date on which the Contractor is notified of the 
presentation; or  

(10) the court making an administration order in relation to the company; or  

(11) the presentation of a petition for the winding-up of the company unless it is withdrawn within 
three (3) Business Days from the date on which the Contractor is notified of the presentation; or  

(12) the company passing a resolution that the company shall be wound-up; or 

(13) the court making an order that the company shall be wound-up; or  

(14) the appointment of a Receiver or manager or administrative Receiver.  

Where the Contractor is a company registered other than in England, events occur or are carried 
out which, within the jurisdiction to which they are subject, are similar in nature or effect to those 
specified in clauses 0 to 40.a(13) inclusive above.  

b. Such termination shall be without prejudice to and shall not affect any right of action or remedy which 
shall have accrued or shall accrue thereafter to the Authority and the Contractor. 

Corrupt Gifts: 

c. The Contractor shall not do, and warrants that in entering the Contract they have not done any of the 
following (hereafter referred to as 'prohibited acts'): 

(1) offer, promise, or give to any Crown servant any gift or financial or other advantage of any kind 
as an inducement or reward; 

(a) for doing or not doing (or for having done or not having done) any act in relation to the 
obtaining or execution of this or any other Contract with the Crown; or  

(b) for showing or not showing favour or disfavour to any person in relation to this or any other 
Contract with the Crown. 

(2) enter into this or any other Contract with the Crown in connection with which commission has 
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been paid or has been agreed to be paid by them or on their behalf, or to their knowledge, 
unless before the Contract is made particulars of any such commission and of the terms and 
conditions of any such agreement for the payment thereof have been disclosed in writing to the 
Authority. 

d. If the Contractor, their employees, agents, or any Subcontractor (or anyone acting on their behalf or 
any of their employees) does any of the prohibited acts or commits any offence under the Bribery Act 
2010 with or without the knowledge or authority of the Contractor in relation to this Contract or any 
other contract with the Crown, the Authority shall be entitled: 

(1) to terminate the Contract and recover from the Contractor the amount of any loss resulting from 
the termination;  

(2) to recover from the Contractor the amount or value of any such gift, consideration, or 
commission; and  

(3) to recover from the Contractor any other loss sustained in consequence of any breach of this 
Condition, where the Contract has not been terminated.  

e. In exercising its rights or remedies under this Condition, the Authority shall: 

(1) act in a reasonable and proportionate manner having regard to such matters as the gravity of, 
and the identity of the person performing, the prohibited act; 

(2) give all due consideration, where appropriate, to action other than termination of the Contract, 
including (without being limited to):  

(a) requiring the Contractor to procure the termination of a subcontract where the prohibited 
act is that of a Subcontractor or anyone acting on their behalf;  

(b) requiring the Contractor to procure the dismissal of an employee (whether their own or that 
of a Subcontractor or anyone acting on their behalf) where the prohibited act is that of such 
employee.  

f. Recovery action taken against any person in Her Majesty's service shall be without prejudice to any 
recovery action taken against the Contractor pursuant to this Condition. 

41. Termination for Convenience  

a. The Authority shall have the right to terminate the Contract in whole or in part at any time by giving the 
Contractor at least twenty (20) Business Cays written notice (or such other period as may be stated in 
Schedule 3 (Contract Data Sheet)). Upon expiry of the notice period the Contract, or relevant part 
thereof, shall terminate without prejudice to the rights of the parties already accrued up to the date of 
termination.  Where only part of the Contract is being terminated, the Authority and the Contractor 
shall owe each other no further obligations in respect of the part of the Contract being terminated, but 
will continue to fulfil their respective obligations on all other parts of the Contract not being terminated. 

b. Following the above notification, the Authority shall be entitled to exercise any of the following rights in 
relation to the Contract (or part being terminated) to direct the Contractor to: 

(1) not start work on any element of the Contractor Deliverables not yet started; 

(2) complete in accordance with the Contract the provision of any element of the Contractor 
Deliverables; 

(3) as soon as may be reasonably practicable take such steps to ensure that the production rate of 
the Contractor Deliverables is reduced as quickly as possible; 
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(4) terminate on the best possible terms any subcontracts in support of the Contractor Deliverables 
that have not been completed, taking into account any direction given under clauses 41.b(1) 
and 41.b(2) of this Condition. 

c. Where this Condition applies (and subject always to the Contractor’s compliance with any direction 
given by the Authority under clause 41.a): 

(1) The Authority shall take over from the Contractor at a fair and reasonable price all unused and 
undamaged materiel and any Contractor Deliverables in the course of manufacture that are: 

(a) in the possession of the Contractor at the date of termination; and 

(b) provided by or supplied to the Contractor for the performance of the Contract, 

except such materiel and Contractor Deliverables in the course of manufacture as the 
Contractor shall, with the agreement of the Authority, choose to retain; 

(2) the Contractor shall deliver to the Authority within an agreed period, or in absence of such 
agreement within a period as the Authority may specify, a list of: 

(a) all such unused and undamaged materiel; and 

(b) Contractor Deliverables in the course of manufacture, 

that are liable to be taken over by, or previously belonging to the Authority, and shall deliver 
such materiel and Contractor Deliverables in accordance with the directions of the Authority; 

(3) in respect of Services, the Authority shall pay the Contractor fair and reasonable prices for each 
Service performed, or partially performed, in accordance with the Contract. 

d. The Authority shall (subject to clause 41.d(2) below and to the Contractor’s compliance with any 
direction given by the Authority in clause 41.a above) indemnify the Contractor against any 
commitments, liabilities or expenditure which would otherwise represent an unavoidable loss by the 
Contractor by reason of the termination of the Contract, subject to: 

(1) the Contractor taking all reasonable steps to mitigate such loss; and 

(2) the Contractor submitting a fully itemised and costed list of such loss, with supporting evidence, 
reasonably and actually incurred by the Contractor as a result of the termination of the Contract 
or relevant part. 

e. The Authority’s total liability under the provisions of this Condition shall be limited to the total price of 
the Contractor Deliverables payable under the contract (or relevant part), including any sums paid, 
due or becoming due to the Contractor at the date of termination. 

f. The Contractor shall include in any subcontract over £250,000 which it may enter into for the purpose 
of the Contract, the right to terminate the subcontract under the terms of clauses 41 to 41.d(2) except 
that: 

(1) the name of the Contractor shall be substituted for the Authority except in clause 41.c; 

(2) the notice period for termination shall be as specified in the subcontract, or if no period is 
specified twenty (20) Business Days; and 

(3) the Contractor’s right to terminate the subcontract shall not be exercised unless the main 
Contract, or relevant part, has been terminated by the Authority in accordance with the 
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provisions of this Condition 41. 

g. Claims for payment under this Condition shall be submitted in accordance with the Authority’s 
direction. 

42. Material Breach 

a. In addition to any other rights and remedies, the Authority shall have the right to terminate the 
Contract (in whole or in part) with immediate effect by giving written Notice to the Contractor where the 
Contractor is in material breach of their obligations under the Contract. 

b. Where the Authority has terminated the Contract under clause 42 the Authority shall have the right to 
claim such damages as may have been sustained as a result of the Contractor’s material breach of 
the Contract, including but not limited to any costs and expenses incurred by the Authority in: 

(1) carrying out any work that may be required to make the Contractor Deliverables comply with the 
Contract; or 

(2) obtaining the Contractor Deliverable in substitution from another supplier. 

43. Consequences of Termination 

a. The termination of the Contract, however arising, shall be without prejudice to the rights and duties of 
either Party accrued prior to termination.  The Conditions that expressly or by implication have effect 
after termination shall continue to be enforceable even after termination. 

Additional Conditions  

44. The project specific DEFCONS and DEFCON SC variants that apply to the Contract are: 

a. DEFCON 15 (Edn 06/21) - Design Rights and Rights to Use Design Information 

b. DEFCON 16 (Edn 06/21) - Repair and Maintenance. 

c. DEFCON 21 (Edn 06/21) – Retention of Records 

d. DEFCON 23 (Edn 06/21) (SC2) - Special Jigs, Tooling and Test Equipment. 

e. DEFCON 76 (Edn 02/22) (SC2) - Contractor's Personnel at Government Establishments. 

f. DEFCON 82 (Edn 06/21) (SC2) - Special Procedure for Initial Spares. 

g. DEFCON 90 (Edn 06/21) – Copyright. 

h. DEFCON 117 (Edn 07/21) (SC2) - Supply of Information for NATO Codification and Defence Inventory 
Introduction. 

i. DEFCON 528 (Edn 07/21) - Import and Export licenses 

j. DEFCON 550 (Edn 02/14) - Child Labour and Employment Law 

k. DEFCON 601 (Edn 03/15) (SC2) Redundant Material 

l. DEFCON 602 B – Quality Assurance (without a deliverable quality plan) 

m. DEFCON 605 (Edn 11/17) (SC2) – Financial Reports 
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n. DEFCON 611 (Edn 02/16) (SC2) - Issued Property. 

o. DEFCON 612 (Edn 06/21) – Loss of or Damage to the Articles. 

p. DEFCON 620 (Edn 08/21) (SC2) – Contract Change Control Procedure 

q. DEFCON 624 (Edn 11/17) (SC2) – Use of Asbestos 

r. DEFCON 625 (Edn 06/21) – Co-Operation on Expiry of Contract 

s. DEFCON 630 (Edn 11/17) (SC2) – Framework Agreements 

t. DEFCON 637 (Edn 05/17) - Defect Investigation and Liability 

u. DEFCON 643 (Edn 11/17)(SC2) – Price Fixing 

v. DEFCON 645 (Edn 12/21) – Export Potential 

w. DEFCON 647 (Edn 05/21) (SC2) - Financial Management Information 

x. DEFCON 649 (Edn 12/21) – Vesting. 

y. DECON 658 (Edn 09/21) (SC2) – Cyber. 
Note: for the purposes of DEFCON 658 - Cyber, the Cyber Risk Profile is detailed at Schedule 15 to 
the terms and condition of this contract. 

z. DEFCON 660 (Edn 12/15) - Official-Sensitive Security Requirements 

aa. DEFCON 670 (Edn 11/17) (SC2) - Tax Compliance. 

bb. DEFCON 675 (Edn 03/21)- Advertising Subcontracts (DSPCR 2011 Only). 

cc. DEFCON 678 (Edn 09/19) – SME Spend Data Collection 

dd. DEFCON 694 (Edn 07/21) (SC2) Accounting for Property of the Authority 

ee. DECON 703 (Edn 06/21) Intellectual Property Rights Vesting in The Authority 
Note: the use of DEFCON 703 - Intellectual Property Rights Vesting in The Authority shall apply to 
AD-HOC tasking. 

45. The special Conditions that apply to the Contract are: 

a. IFRS16 (International Financial Regulation Standards) 

(1) The Contractor must notify the Authority as soon as reasonably possible, if at any point during 
the term of the contract there is a need for them to acquire an asset(s), or hire equipment, 
machinery, or buildings/floor space (for example) as defined by IFRS16, in order to fulfil the 
obligations and deliverable(s) of the contract. 

b. Cyber Security 

(1) The Authority requires the Contractor to maintain Cyber Essentials Certification in relation to 
this requirement for the duration of the Contract in conjunction with DEFCON 658, DEFSTAN 
05-138. 
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c. Schedule 15 - Purchase Options 

(1) The Contractor hereby grants to the Authority the following irrevocable option to procure 
additional components as detailed in Schedule 15 – Purchase Options in accordance with the 
Terms and Conditions set out in the Contract, it being agreed that the Authority has no 
obligation to procure any Options. 

(2) Should the Authority decide to exercise any of these options then it will do so by servicing a 
Purchase order through CP&F and a Demand Order Form (Schedule 26) stating the quantity, 
delivery date and price using the information within Schedule 15 - Purchase Options applicable 
at the time the Purchase Order is raised which may be in an earlier pricing year than the date 
for delivery. 

(3) Schedule 15 – Purchase Options provides the Authority firm prices (where possible) and lead 
times for banded quantities. The prices are Firm for the first two years and fixed for subsequent 
years at the Year 1 price subject to a VOP clause to determine the current price. 

(4) For the avoidance of doubt: 

(a) The Authority has no obligation to exercise the above options. 

(b) The Authority shall not be liable for any advance commitment that the Contractor may enter 
in to in the pursuance of the Options referred to. 

(5) All payments required under this Condition 45.c shall be made in accordance with Condition 35 
of the Contract. 

Exercising Purchase Options 

(6) The Authority shall create a capability matrix from the results of the Authority trials of the 
products tested to differentiate the Technical, Performance and Human Factor aspects between 
products on the framework.  

(7) The Authority shall use the capability matrix to identify the correct product or products that 
meets the specific needs of the demander. 

(8) Where the capability matrix identifies only one product, the Authority shall either issue a 
Purchase Order in accordance with 45. c. (2) via CP&F using the price and lead time detailed in 
Schedule 15, or issue a Demand Order Form (Schedule 26) seeking an updated market price 
and / or delivery lead time. 

(9) Where the capability matrix identifies more than one product that meets the specific needs of 
the demander, the Authority shall issue a Demand Order Form (Schedule 26) for each identified 
product seeking an updated price and / or delivery lead time, making it clear as to which 
attribute (Price or Leadtime) is the deciding factor as to which product a Purchase Order shall 
be raised in accordance with 45. c. (2). 

d. Safety

(1) The contractor shall ensure that the Equipment is safe to operate and maintain and that the 
requirements stipulated in the Contract for the safety of the Equipment are met in full. In 
performing the Contract, the Contractor shall comply with his statutory duties and obligations 
relating to safety and shall be responsible for ensuring that none of the Contract requirements 
cause him to be in breach of any statutory duty or obligation relating to safety. 

(2) If after the contract is made, it appears that any specification or other Contract Condition agreed 
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between the Authority and the Contractor may render the Contractor in breach of any statutory 
duty or obligation relating to safety, he shall immediately draw the fact to the Authority’s 
attention. 

(3) The Authority may, without any prejudice to any of its rights under the Contract, require the 
Contractor to vary each such Condition at his own expense in a manner acceptable to the 
Authority and which will not render the Contractor in breach of any statutory duty or obligation 
relating to safety. Nothing in the Contract, or in any other document created or signed on behalf 
of the Authority in connection with it, shall constitute a written undertaking for the purposes of 
Section 6(8) of the Health and Safety at Work Act 1974 relieving the Contractor of any of his 
duties under section 6 of the Act. 

(4) The Authority shall be entitled to reject the Equipment if any of the safety requirements set out 
in the contract are not met in full. The Contractor shall provide access to records, including Sub-
contractor records, for Contract purposes, to enable the MOD-appointed Independent Safety 
Auditor to carry our safety audits and other assessment activities to meet MOD safety 
requirements. 

e. Testing

(1) The Authority reserves the right to test all repaired Articles. All testing shall be in accordance 
with that by the relevant specification. 

f. Repairs

(1) Supply of Articles and Parts for use in repair 

(a) All spares and replacement parts supplied by the Contractor shall be at least to the original 
equipment manufacturers current specification and are to be purchased from approved 
suppliers. 

(b) Articles must not be removed from the premises to which they have been allocated without 
the prior approval of the Supply Chain Manager, except where it is necessary for the 
performance of sub-contracted work. 

(2) Builds and Specification Standard 

(a) Repaired items shall be returned to the Authority configured in accordance with the 
Complete Equipment Schedule (CES) as defined by the NSN: xxxx-xx-xxxx-xxx 

(3) Beyond Economic Repair (BER) 

(a) The Contractor shall promptly submit to the Authority’s Supply Chain Manager full details of 
any article considered Beyond Economic Repair. The Contractor shall then await further 
instructions from the Authority and if it is decided that they should be repaired, the 
Contractor shall be authorised by the Authority accordingly. 

(b) An article shall be BER if the costs of repair exceed 75% of its current purchase value. 

(c) Should any article be found to be BER, the Authority shall confirm if the Article is to be 
returned complete to the depot or authorise its destruction. 

(d) Disposal costs will be in accordance with Schedule 12 - Repair Process and Price Menu. 

(4) Turnaround times (TAT) 

(a) Repair and delivery of Articles must be completed within TAT as stated in Schedule 12 - 
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Repair Process and Price Menu 

(b) Any delay to the order by the contractor must be formally communicated to the Authority’s 
representative in Box 2 of DEFFORM 111. 

(5) Repair and Delivery of Items 

(a) All Repair work to be carried out under Schedule 2 – Schedule of Requirements shall be 
authorised and conducted in accordance with this condition and Schedule 12 - Repair 
Process and Price Menu and using Schedule 12 Annex A – Repair Tasking Form. 

(b) Systems for repair shall be issued to the Contractor as Issued Property in accordance with 
DEFCON 611. 

(c) The Contractor shall be responsible for the inspection and repair of the articles arising from 
non-warranty accident, misuse, or negligence on the part of the Authority. The Contractor 
and Authority will follow the repair procedures as laid out in in Schedule 11 – Statement of 
Work, Schedule 12 - Repair Process and Price Menu and Schedule 12 Annex A – Repair 
Process Form. 

(d) The Contractor shall maintain records of the failure causes of returned items and in 
accordance with AQAP 2110 (NATO Quality Assurance Requirements for Design 
Development and Production) failure causes shall be evaluated for recurring defects. A 
Corrective Action Report will be provided to the MOD for recurring failures. If any defect 
proves to be common to the system design or manufacturing process, the Contractor shall 
modify all systems that have already been supplied to the Authority and all future systems 
to be supplied. Such modifications shall be at no cost to the Authority. Turn-around times 
for any modifications shall be agreed with the Authority. 

g. Warranty

(1) General 

(a) The Parts and Labour Warranty shall guarantee each Article against failure under the terms 
stated below, for 12 (Twelve) months. The period of Warranty for each Article shall 
commence from the date on which the Article is issued from MOD Donnington to the User 
Unit or 12 (Twelve) months after the Contractor’s delivery of the Article to MOD 
Donnington, whichever is sooner. This Warranty is given to the Authority or its authorised 
representative, hereinafter referred to as the Authority. The Warranty provides full parts and 
labour coverage for design, workmanship, or material failure of any part of the Article 
supplied as original equipment. 

(b) The Contractor undertakes that the Articles supplied against the Contract including all 
components supplied thereon by the Contractor as original equipment will be free from 
defect in design, materials and workmanship under normal use and service. The 
Contractor’s obligations under this Warranty being limited to repairing or replacing any 
component or assembly, which proves to be defective. The Warranty provides full parts and 
labour cover against any failure of any part of the Article supplies as original equipment. 

(2) Exclusions 

(a) This Warranty shall not apply in respect of damage caused by: 

i. Any use or maintenance of the Article not in accordance with the instructions described 
in the technical documentation and training provided by the Contractor; 

ii. Any use or maintenance of the Article performed by non-authorised personnel; 
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iii. War and peacekeeping operations resulting in battle damage; 

iv. Misuse or neglect; and  

v. Any alterations, modifications or attachments made to the Article without the 
Contractor’s approval 

(3) The Contractor shall not be liable under this Warranty to carry out: 

(a) Normal maintenance services and adjustments; and 

(b) Repairs to remedy fair wear and tear to any component. 

(4) Applicable Countries 

(a) The Parts and Labour Warranty applies worldwide 

(5) Warranty Repairs 

(a) Articles for repair are to be submitted to the Contractor once the repair has been verified as 
an acceptable warranty claim. The dismantling and/or refitting of parts to return the Article 
to a serviceable condition shall be carried out by the Contractor at no charge to the 
Authority. This is to include any necessary cleaning, testing and certification required by the 
repair.  

(b) An Article or part present to a Contractor for Warranty work shall be accompanied by 
Schedule 12 Annex A (Repair Request Form) with a completed part A indicating that the 
repair is a warranty repair. The Repair Request Form shall be submitted to the Contractor 
within 90 (ninety) days of the warranty event.  

(c) The Contractor shall complete the warranty work within the turnaround times specified in 
Schedule 12 - Repair Process and Price Menu for the appropriate level of repair. 

(d) In the event that warranty is disputed or rejected by the Contractor, the matter shall be 
resolved between the Contractor and the Dismounted Close Combat (DCC) Team. The 
Contractor shall inform the Project Manager of such disputes in writing within 24 (Twenty-
four) hours of the dispute being identified.  

(e) Any Warranty defect identified by the Authority in material or workmanship must be 
communicated to the Contractor within 90 (ninety) days after date of recorded failure. 
During operational deployment reasonable endeavours will be made by the Authority to 
communicate warranty information within 90 (ninety) days of the recorded failure.  

(6) Replaced Part Warranty 

(a) Should any component fail within the Warranty Period as a result of a manufacturing or 
material defect, the Contractor shall undertake, at no cost to the Authority, to repair or 
replace the component free of charge.  

(b) Any part replaced by the Contractor free of charge to the Authority under this Warranty, or 
any approved repairs, shall be guaranteed for 12 (Twelve) months from the date that the 
replacement part is fitted in the Article. 

(7) Maintenance 

(a) Where the Authority carried out routine maintenance or servicing, this will not invalidate the 
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Warranty provided that the maintenance procedures comply with the Technical Manuals 
and relevant training provided by the Contractor. 

(8) Warranty Liability 

(a) Liability under this Warranty is limited, at the discretion of the Contractor, to the 
replacement or repair free of charge of such parts that are judged to be defective under the 
terms of this Warranty provided that: 

i. Such defects are repaired by the Contractor; and 

ii. Articles have been stored in accordance with the Contractor’s recommended 
maintenance procedures; and  

iii. All work is carried out in accordance with Technical Documentation & Training 
provided by the Contractor and generally accepted engineering practices; 

iv. Only parts approved by the Contractor have been used to repair and maintain the 
Article, except where common items have been fitted that are the same or equivalent 
technical specification as the original Contractor-supplied part and have been NATO 
codified as such; 

v. Any identity numbers, marks, warning, or operating labels have not been altered, 
displaced, or removed unless with the Contractors consent. 

(b) The Contractor shall not be responsible for the quality of any work carried out in the 
Authority’s workshop except that the Contractor remains responsible for the quality of 
spares and the completeness and accuracy of the Technical Documentation as supplied to 
the Authority. 

(c) For Warranty repairs carried out in the Authority’s workshops replaced warranty parts 
become the property of the Contractor after a claim is accepted. Parts replaced by the 
Authority will be held for 90 (ninety) days for inspection by the Contractor, after which the 
Authority may dispose of these parts and the cost of such disposal will be charged to the 
Contractor. 

(9) General Provisions 

(a) Any dispute hereunder shall be dealt with in accordance with condition 39 – Dispute 
Resolution. 

(b) This Warranty shall be governed by and construed in accordance with the laws of England. 

(c) This Warranty shall be entirely without prejudice to the Authority’s rights and remedies 
under the Contract or otherwise including (without limitation) rights and remedies relating to 
terms and conditions implied by law. 

h. Limitations on Liability 

Definitions 

(1) In this Condition 45.h the following words and expressions shall have the meanings given to 
them, except where the context requires a different meaning: 

(a) Charges” means any of the charges for the provision of the Services, Contractor 
Deliverables and the performance of any of the Contractor’s other obligations under this 
Contract, as determined in accordance with this Contract; 
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(b) “Data Protection Legislation” means all applicable Law in force from time to time in the UK 
relating to the processing of personal data and privacy, including but not limited to: 

i. UK GDPR; 

ii. DPA 2018; and 

iii. the Privacy and Electronic Communications (EC Directive) Regulations 2003 
(SI2003/2426) as amended, each to the extent that it relates to the processing of 
personal data and privacy; 

(c) “Default” means any breach of the obligations of the relevant Party (including fundamental 
breach or breach of a fundamental term) or any other default, act, omission, negligence or 
statement of the relevant Party, its employees, servants, agents, or sub-contractors in 
connection with or in relation to the subject matter of this Contract and in respect of which 
such Party is liable to the other. In no event shall a failure or delay in the delivery of an 
Authority responsibility or an activity to be carried out by the Authority or its representatives 
in accordance with the Contract be considered a Default; 

(d) “DPA 2018” means the Data Protection Act 2018; 

(e) “Law” means any applicable law, subordinate legislation within the meaning of section 
21(1) of the Interpretation Act 1978, regulation, order, regulatory policy, mandatory 
guidance, or code of practice judgment of a relevant court of law, or directives or 
requirements of any regulatory body, delegated or subordinate legislation or notice of any 
regulatory body; 

(f) “Service Credits” means the amount that the Contractor shall credit or pay to the Authority 
in the event of a failure by the Contractor to meet the agreed Service Levels as set 
out/referred to in the contract; 

(g) “Term” means the period commencing on the date on which this Contract is signed and 
ending on the expiry of 5 years or on earlier termination of this Contract. 

(h) “UK GDPR” means the General Data Protection Regulation (Regulation (EU) 2016/679) as 
retained in UK law by the EU (Withdrawal) Act 2018 and the Data Protection, Privacy and 
Electronic Communications (Amendments etc) (EU Exit) Regulations 2019; 

Unlimited liabilities 

(2) Neither Party limits its liability for: 

(a) death or personal injury caused by its negligence, or that of its employees, agents, or sub-
contractors (as applicable);  

(b) fraud or fraudulent misrepresentation by it or its employees;  

(c) breach of any obligation as to title implied by section 12 of the Sale of Goods Act 1979 or 
section 2 of the Supply of Goods and Services Act 1982; or  

(d) any liability to the extent it cannot be limited or excluded by law. 

(3) The financial caps on the Contractor's liability set out in Clause 45.h.(4) and 45.h.(5) below shall 
not apply to the following: 

(a) for any indemnity given by the Contractor to the Authority under this Contact, including but 
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not limited to: 

i. the Contractor's indemnity in relation to DEFCON 91 (Intellectual Property in Software) 
and DEFCON 632 (Third Party IP - Rights and Restrictions 

(b) for any indemnity given by the Authority to the Contractor under this Contract, including but 
not limited to:  

i. the Authority’s indemnity under DEFCON 514A (Failure of Performance under 
Research and Development Contracts); 

(c) breach by the Contractor of DEFCON 532B and Data Protection Legislation. 

(d) to the extent it arises as a result of a Default by either Party, any fine or penalty incurred by 
the other Party pursuant to Law and any costs incurred by such other Party in defending 
any proceedings which result in such fine or penalty.  

(e) For the avoidance of doubt any payments due from either of the Parties to the other in 
accordance with DEFCON 811 or the Defence Reform Act 2014 and/or the Single Source 
Contract Regulations 2014, as amended from time to time, shall not be excluded or limited 
under the provisions of Clause 45.h.(4) and/or 45.h.(5) below. DEFCON 811 is not 
applicable for this contract. 

Financial limits 

(4) Subject to Clauses 45.h.(1) and 45.h.(2) and to the maximum extent permitted by Law: 

(a) throughout the Term, the Contractor's total liability in respect of losses that are caused by 
Defaults of the Contractor shall in no event exceed: 

i. in respect of DEFCON 76 (SC2) £ 5,000,000 in aggregate; 

ii. in respect of Condition 42b £ 5,000,000 in aggregate; 

iii. in respect of DEFCON 611 (SC2) £ 5,000,000 in aggregate; and 

iv. in respect of condition 27d £ 5,000,000 in aggregate. 

(b) without limiting Clause 45.h.(4).(a) and subject always to Clauses 45.h.(2), 45.h.(3) and 
45.h.(4).(c), the Contractor's total liability throughout the Term in respect of all other 
liabilities, whether in contract, in tort (including negligence), arising under warranty, under 
statute or otherwise under or in connection with this Contract shall be £ 5,000,000 in 
aggregate. 

(c) on the exercise of any and, where more than one, each option period or agreed extension 
to the Term, the limitation of the Contractor's total liability (in aggregate) set out in Clauses 
45.h.(4).(a) and 45.h.(4).(b) above shall be fully replenished such that on and from each 
such exercise or extension of the Term, the Authority shall be able to claim up to the full 
value of the limitation set out in Clauses 45.h.(4).(a) and 45.h.(4).(b) of this Contract. 

(5) Subject to Clauses 45.h.(1), 45.h.(3), 45.h.(3)(c) and 45.h.(6), and to the maximum extent 
permitted by Law the Authority's total liability (in aggregate) whether in contract, in tort 
(including negligence), under warranty, under statute or otherwise under or in connection with 
this Contract shall in respect of all liabilities (taken together) be limited to the Charges paid by 
the Authority in the relevant Contract Year in respect of any and all claims in that Contract Year.  

(6) Clause 45.h.(5) shall not exclude or limit the Contractor's right under this Contract to claim for 
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the Charges. 

Consequential loss 

(7) Subject to Clauses 45.h.(1), 45.h.(2) and 45.h.(8), neither Party shall be liable to the other Party 
or to any third party, whether in contract (including under any warranty), in tort (including 
negligence), under statute or otherwise for or in respect of: 

(a) indirect loss or damage;  

(b) special loss or damage;  

(c) consequential loss or damage;  

(d) loss of profits (whether direct or indirect);  

(e) loss of turnover (whether direct or indirect);  

(f) loss of business opportunities (whether direct or indirect); or 45.k.(7) damage to goodwill 
(whether direct or indirect), 

(g) even if that Party was aware of the possibility of such loss or damage to the other Party. 

(8) The provisions of Clause 45.h.(7) shall not restrict the Authority's ability to recover any of the 
following losses incurred by the Authority to the extent that they arise as a result of a Default by 
the Contractor: 

(a) any additional operational and administrative costs and expenses arising from the 
Contractor's Default, including any costs paid or payable by the Authority: 

i. to any third party;  

ii. for putting in place workarounds for the Contractor Deliverables and other deliverables 
that are reliant on the Contractor Deliverables; and  

iii. relating to time spent by or on behalf of the Authority in dealing with the consequences 
of the Default; 

(b) any or all wasted expenditure and losses incurred by the Authority arising from the 
Contractor's Default, including wasted management time;  

(c) the additional cost of procuring and maintaining in place transitional assistance and 
replacement deliverables for the remainder of the Term and any option period or agreed 
extension to the Term (including legal and other consultants' fees, re-procurement project 
costs, other expenses associated with such exercise and any increase in the fees for the 
replacement services over and above the Contract Price that would have been payable for 
the relevant Contractor Deliverables);  

(d) any losses arising in connection with the loss, destruction, corruption, inaccuracy or 
degradation of Authority data, or other data or software, including, to the extent the 
Authority data, other data or software can be recovered or reconstituted, the fees, costs 
and expenses of reconstituting such Authority data, data or software;  

(e) damage to the Authority's physical property and tangible assets, including damage under 
DEFCONs 76 (SC2) and 611 (SC2);  

(f) costs, expenses, and charges arising from, or any damages, account of profits or other 
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award made for, infringement of any third-party Intellectual Property Rights or breach of 
any obligations of confidence;  

(g) any additional costs incurred by the Authority in relation to the Authority's contracts with a 
third party (including any compensation or interest paid to a third party by the Authority) as 
a result of the Default (including the extension or replacement of such contracts);  

(h) any fine or penalty incurred by the Authority pursuant to Law and any costs incurred by the 
Authority in defending any proceedings which result in such fine or penalty; or  

(i) any savings, discounts or price reductions during the Term and any option period or agreed 
extension to the Term committed to by the Contractor pursuant to this Contract. 

Invalidity 

(9) If any limitation or provision contained or expressly referred to in this Condition 45.12 is held to 
be invalid under any Law, it will be deemed to be omitted to that extent, and if any Party 
becomes liable for loss or damage to which that limitation or provision applied, that liability will 
be subject to the remaining limitations and provisions set out in this Condition 45.12. 

Third party claims or losses 

(10) Without prejudice to any other rights or remedies the Authority may have under this Contract 
(including but not limited to any indemnity claim under DEFCONs 91 and Condition 33 or at 
Law), the Authority shall be entitled to make a claim under this Contract against the Contractor 
in respect of any losses incurred by the Authority which arise out of a claim made against the 
Authority by a third party under any contract with that third party provided that such third party 
claim: 

(a) arises naturally and ordinarily as a result of the Contractor's failure to provide the 
Contractor Deliverables or failure to perform any of its obligations under this Contract; and  

(b) is a type of claim or loss that would have been recoverable under this Contract if the third 
party were a party to this Contract (whether as the Authority or the Contractor), such claim 
to be construed as direct losses for the purpose of this Contract. 

No double recovery 

(11) Neither Party shall be entitled to employ such rights and remedies available to it so as to seek 
to recover more than once in respect of the same loss, but the Authority shall be entitled to use 
(singly or together) such rights and remedies available to the Authority so as to recover the full 
extent of any recoverable losses suffered or incurred, including any remedies the Authority may 
have against any guarantor. 

i. Ad-Hoc Tasking (AHT)

(1) All Ad-Hoc tasks to be carried out under Schedule 2 – Schedule of Requirements shall be 
authorised and conducted in accordance with this Condition and using Schedule 13 – Ad-Hoc 
Tasking Form. 

(2) The Contractor shall submit Firm Price Quotations for each task utilising the Labour Rates 
contained in Schedule 13 Annex A – Labour Rates. 

j. Delivery Process for deliveries to LCS Managed Depots

(1) The Contractor and or any of its subcontractors shall comply with the requirements set out in 
the Logistics Commodities Services Transformation Authority Managed Material Supplier 
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Manual known as the “LCST Supplier Manual” in respect of all goods which are:  

(a) supplied by the Contractor or any of its subcontractors under this contract; and  

(b) which are to be delivered to depots which are managed and/or operated by Leidos Europe 
Ltd or its subcontractors pursuant to the Logistics Commodities and Services 
(Transformation) contract (Contract No. [LCST/0001]) (“LCS(T) Managed Depots”). 

k. Modern Slavery

(1) The Supplier shall, and procure that each of its Sub-Contractors shall, comply with: 

(a) the Modern Slavery Act 2015; and 

(b) the Authority’s anti-slavery policy as provided to the Supplier from time to time. 

(2) The Supplier shall: 

(a) implement due diligence procedures for its Sub-Contractors and other participants in its 
supply chains, to ensure that there is no slavery or trafficking in its supply chains; 

(b) respond promptly to all slavery and trafficking due diligence questionnaires issued to it by 
the Authority from time to time and shall ensure that its responses to all such 
questionnaires are complete and accurate; 

(c) prepare and deliver to the Authority each year, an annual slavery and trafficking report 
setting out the steps it has taken to ensure that slavery and trafficking is not taking place in 
any of its supply chains or in any part of its business; 

(d) maintain a complete set of records to trace the supply chain of all Services provided to the 
Authority regarding the Contract; and 

(e) implement a system of training for its employees to ensure compliance with the Slavery 
Act. 

(3) The Supplier represents, warrants and undertakes throughout the Term that: 

(a) it conducts its business in a manner consistent with all applicable laws, regulations and 
codes including the Slavery Act and all analogous legislation in place in any part of the 
world; 

(b) its responses to all slavery and trafficking due diligence questionnaires issued to it by the 
Authority from time to time are complete and accurate; and 

(c) neither the Supplier nor any of its Sub-Contractors, nor any other persons associated with 
it: 

(d) has been convicted of any offence involving slavery and trafficking; or 

(e) has been or is the subject of any investigation, inquiry, or enforcement proceedings by any 
governmental, administrative, or regulatory body regarding any offence regarding slavery 
and trafficking. 

(4) The Supplier shall notify the Authority as soon as it becomes aware of: 

(a) any breach, or potential breach, of the Anti-Slavery Policy; or 
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(b) any actual or suspected slavery or trafficking in a supply chain which relates to the 
Contract. 

(5) If the Supplier notifies the Authority pursuant to paragraph 45.k.4 of this condition, it shall 
respond promptly to the Authority’s enquiries, co-operate with any investigation, and allow the 
Authority to audit any books, records and/or any other relevant documentation in accordance 
with the Contract. 

(6) If the Supplier is in Default under paragraphs 45.k.(3).(b) or 45.k.(3).c of this condition the 
Authority may by notice. 

(a) require the Supplier to remove from performance of the Contract any Sub-Contractor, Staff 
or other persons associated with it whose acts or omissions have caused the Default; or 

(b) immediately terminate the Contract. 

l. Delivery Process for deliveries to LCS Managed Depots 

(1) The Contractor and or any of its subcontractors shall comply with the requirements set out in 
the Logistics Commodities Services Transformation Authority Managed Material Supplier 
Manual (Version 2 – LDOC/CMO/V2.0 dated 28 Jun 19 – known as the “LCST Supplier Manual) 
in respect of all goods which are:  

(a) supplied by the Contractor or any of its subcontractors under this contract; and  

(b) Which are to be delivered to depots which are managed and/or operated by Leidos Europe 
Ltd or its subcontractors pursuant to the Logistics Commodities and Services 
(Transformation) contract (Contract No. [LCST/0001]) (“LCS(T) Managed Depots”) 

m. Progress Monitoring, Meetings and Reports: 

(1) The Contractor shall attend progress meetings (Currently electronically via Skype, Microsoft 
Teams, In Person etc) at the frequency or times (if any) specified in Schedule 3 (Contract Data 
Sheet) and shall ensure that its Contractor’s representatives are suitably qualified to attend 
such meetings. The Authority considers meetings as standard working practice to assistance in 
delivering under the contract and as such are not to be chargeable. 

n. Codification

(1) Notwithstanding DEFCON 117 SC2 (Edn 11/17) the Contractor is wholly responsible for the 
NATO codification processes in providing the NATO Stock Numbers (NSNs) for the Line 
Items/Articles in the Schedule of Requirements (SOR) from the UK National Codification Bureau 
(UKNCB). In addition, the Contractor is to note that without an NSN, deliveries of any SOR 
Items will not be accepted to any location under this Contract and the Authority shall not be 
responsible for any delays that are incurred as a result. 

o. Counterfeit Avoidance 

(1) To prevent the entry of Counterfeit Material into the Authority’s supply chain, the Contractor 
shall at all times under this Contract, comply with DEFSTAN 05-135 (Avoidance of Counterfeit 
Material) or any such equivalent standard, upon notification to the Authority, such as AS5553 
(Counterfeit Electronic Parts; Avoidance, Detection, Mitigation & Disposition).  

p. DEFCON 630 (Edn 02/18) Framework Agreements 

Definitions 
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(1) In this Condition:  

(a) “Framework Agreement” means an agreement or other arrangement between the Authority 
or the Authority and one or more other contracting authorities, and one or more contractors 
that establishes the terms (in particular the terms as to price and, where appropriate, 
quantity) under which the contractor(s) will enter into one or more contracts with the 
Authority in the period during which the Framework Agreement applies.  

(b) “Authorised Demander” means the person(s) authorised by the Authority to place orders or 
tasks being the person(s) listed in the Framework Agreement. 

Standing Offer  

(2) In consideration for the payment of the sum of £1 (one pound) by the Authority to the 
Contractor(s), the Contractor(s) shall not for the duration of the Framework Agreement withdraw 
from or amend in any way the standing offers contained in the Framework Agreement except by 
agreement in accordance with DEFCON 503.  

Duration Period  

(3) The duration period of this Framework Agreement was stated in the Contract Notice and shall 
start from the date that the Framework Agreement entered into force. This period, shall be the 
period in which Contractor Deliverables may be ordered and / or tasks authorised by the 
Authority under the Framework Agreement. The fulfilment of such orders or tasks may take 
place after the end of the duration period in accordance with the terms of the orders or tasks. 

Estimated Quantities 

(4) Where applicable, the quantities referred to in the Schedule of Requirements (SOR) are 
estimates only. The Authority may order less than the estimated quantities and shall not be 
bound to place orders or tasks for any of the Contractor Deliverables referred to in the SOR. 
The Authority shall not be bound to accept or pay for any Contractor deliverables other than 
those actually ordered and / or authorised under the terms of the Framework Agreement.  

Alternative Sourcing of Contractor Deliverables 

(5) The Contractor(s) accept that, subject to the Authority having necessary rights, the Authority 
has the right to award contracts separate from this Framework Agreement for any or all of the 
Contractor Deliverables listed in the SOR during the period of the Framework Agreement.  

Orders or Tasks (Contracts) for Contractor Deliverables placed or awarded under the Framework 
Agreement  

(6) A Contract for the Contractor Deliverables shall only be created when either the Authorised 
Demander(s) places an order for each requirement (Schedule 25), communicating an 
unqualified acceptance of the Contractor’s standing offer or when the Contractor communicates 
its unqualified acceptance to the Authority for any tasks awarded by the Authorised 
Demander(s) under the Framework Agreement by the means specified in the Framework 
Agreement.  

(7) Where the Framework Agreement does not specify the means by which the Authority will place 
orders and / or award tasks (contracts) under the Framework Agreement, the Authority will 
comply with:  

(a) the procedures for the award of contracts set out at Regulation 20 of the Defence and 
Security Public Contracts Regulations (DSPCR) 2011 or any successor, where applicable;  
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(b) the procedures for the award of contracts set out at Regulation 33 of the Public Contracts 
Regulations (PCR) 2015 or any successor, where applicable; or  

(c) if the PCR and DSPCR do not apply, the principles of non-discrimination and equal 
treatment for any Contractor party to the Framework Agreement subject to any essential 
security measures that the Authority may adopt under Article 346 Treaty on the Functioning 
of the European Union. 

(8) Occasionally, and subject to the agreement of both parties to the Framework Agreement, an 
order or task may contain specific terms or conditions additional to those contained in the 
Framework Agreement or which are at variance to those contained in the Framework 
Agreement. 

(9) The order or task shall expressly reference the Framework Agreement, and shall be in the 
format specified in the Framework Agreement.  

(10) The Contractor shall deliver the Contractor Deliverables within the times specified in the 
Framework Agreement or as otherwise agreed between the parties in accordance with the 
provisions of the Framework Agreement. If it becomes obvious that the Contractor Deliverables 
will not be delivered within the specified timescale, the Contractor shall immediately notify the 
Authority of the cause of the delay together with a forecast delivery date. Such information shall 
be supplied without prejudice to the Authority’s rights under the Framework Agreement.  

(11) In the event that the Authority agrees to a revised delivery date it shall immediately issue an 
amendment to the applicable order in accordance with the provisions of Clause 6.  

(12) All correspondence issued by the Contractor shall be directed to the addressee specified in the 
Framework Agreement or, if no addressee is specified, to the project manager, equipment 
support manager or project team leader named in the DEFFORM 111 appended to the 
Framework Agreement. In each case a copy shall be sent to the applicable commercial officer.  

(13) The Contractor shall either accept or reject an order or task within the period specified in the 
Framework Agreement or, if no period is specified in the Framework Agreement, within ten 
business days. 

(14) Where an order or task has been rejected by the Contractor, the Contractor shall specify in 
writing the reason for the rejection.  

(15) Each order or task issued by the Authority and each quotation, order, task acceptance and 
rejection issued by the Contractor shall be issued in the manner specified in the Framework 
Agreement. 

q. UK Official and UK Official-Sensitive Contractual Security Conditions.

(1) In addition to the requirements of DEFCON 660 (Edn 12/15) Official-Sensitive Security 
Requirements, the UK Official and UK Official-Sensitive Contractual Security Conditions that 
apply to this contract are detailed at Schedule 23. 

(2) The Security Aspects Letter at Schedule 24 details the Security Classification of the various 
aspects associated with this contract. 

r. Insurance

(1) The contractor must hold the minimum level of insurance required by law for the duration of the 
contract. 

(2) In the United Kingdom the current statutory insurances are Employers Liability Insurance and 
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Motor Third Party Liability Insurance.  

(3) Where a Contractor seeks to limit their financial liability under Head of Loss DEFCON 76 – 
Contractor’s Personnel at Government Establishments the contractor must confirm the 
existence of, scope and level of any relevant Public Liability insurance, Products Liability 
Insurance and / or Property Damage Insurance held by the contractor. 

(4) Where the contractor intends to mitigate against the risks associated with the Heads of Loss, 
the contractor must provide details of any insurance provisions they intend to use. 

s. UK Official and UK Official-Sensitive Contractual Security Conditions 

Purpose 

(1) This document provides guidance for Contractors where classified material provided to or 
generated by the Contractor is graded UK OFFICIAL or UK OFFICIAL-SENSITIVE. Where the 
measures requested below cannot be achieved or are not fully understood, further advice 
should be sought from the UK Designated Security Authority (Email: SPODSR-
IIPCSy@mod.gov.uk 

Definitions 

(2) The term "Authority" for the purposes of this Schedule means the HMG Contracting Authority. 

(3) The term "Classified Material" for the purposes of this Schedule means classified information 
and assets. 

Security Grading 

(4) The SENSITIVE caveat is used to denote UK OFFICIAL material that is of a particular 
sensitivity and where there is a need to reinforce the ‘need to know’. The Security Aspects 
Letter, issued by the Authority shall define the UK OFFICIAL-SENSITIVE material that is 
provided to the Contractor, or which is to be developed by it, under this Contract. The 
Contractor shall mark all UK OFFICIAL and UK OFFICIAL-SENSITIVE documents which it 
originates or copies during the Contract with the applicable security grading. 

Security Conditions  

(5) The Contractor shall take all reasonable steps to adhere to the provisions specified in the 
Contract or listed in this Annex. The Contractor shall make sure that all individuals employed on 
any work in connection with the Contract have notice that these provisions apply to them and 
shall continue so to apply after the completion or earlier termination of the Contract. The 
Authority must state the data retention periods to allow the Contractor to produce a data 
management policy. If you are a Contractor located in the UK your attention is also drawn to the 
provisions of the Official Secrets Acts 1911 to 1989 in general, and to the provisions of Section 
2 of the Official Secrets Act 1911 (as amended by the Act of 1989) in particular. 

Protection of UK OFFICIAL and UK OFFICIAL-SENSITIVE Classified Material 

(6) The Contractor shall protect UK OFFICIAL, and UK OFFICIAL-SENSITIVE material provided to 
or generated by it in accordance with the requirements detailed in this Security Condition and 
any other conditions that may be specified by the Authority. The Contractor shall take all 
reasonable steps to prevent the loss or compromise of classified material whether accidentally 
or from deliberate or opportunist attack. 

(7) Once the Contract has been awarded, where Contractors are required to store or process UK 
MOD classified information electronically, they are required to register the IT system onto the 
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Defence Assurance Risk Tool (DART). Details on the registration process can be found in the 
‘Industry Security Notices (ISN)’ on Gov.UK website. ISNs 2017/01, 04 and 06, Defence 
Condition 658 and DEFSTAN 05-138 details the DART registration, IT security accreditation 
processes, risk assessment/management and Cyber security requirements which can be found 
in the following links: 

https://www.gov.uk/government/publications/industry-security-notices-isns 

http://dstan.gateway.isg-r.r.mil.uk/standards/defstans/05/138/000002000.pdf 

https://www.gov.uk/government/publications/defence-condition-658-cyber-flow-down 

(8) All UK classified material including documents, media and other assets must be physically 
secured to prevent unauthorised access. When not in use UK OFFICIAL and UK OFFICIAL-
SENSITIVE material shall be handled with care to prevent loss or inappropriate access. As a 
minimum UK OFFICIAL-SENSITIVE material shall be stored under lock and key and shall be 
placed in a lockable room, cabinets, drawers or safe and the keys/combinations shall be subject 
to a level of control. 

(9) Disclosure of UK OFFICIAL and UK OFFICIAL-SENSITIVE material must be strictly controlled 
in accordance with the "need to know" principle. Except with the written consent of the 
Authority, the Contractor shall not disclose the Contract or any provision thereof to any person 
other than to a person directly employed by the Contractor or sub-Contractor.  

(10) Except with the consent in writing of the Authority the Contractor shall not make use of the 
Contract or any information issued or provided by or on behalf of the Authority otherwise than 
for the purpose of the Contract, and, same as provided for in paragraph 8 above, the Contractor 
shall not make use of any article or part thereof similar to the articles for any other purpose.  

(11) Subject to any intellectual property rights of third parties, nothing in this Security Condition shall 
restrict the Contractor from using any specifications, plans, drawings and other documents 
generated outside of this Contract.  

(12) Any samples, patterns, specifications, plans, drawings or any other documents issued by or on 
behalf of the Authority for the purposes of the Contract remain the property of the Authority and 
must be returned on completion of the Contract or, if directed by the Authority, destroyed in 
accordance with paragraph 34. 

Access  

(13) Access to UK OFFICIAL and UK OFFICIAL-SENSITIVE material shall be confined to those 
individuals who have a “need-to-know”, have been made aware of the requirement to protect 
the information and whose access is essential for the purpose of their duties. 

(14) The Contractor shall ensure that all individuals requiring access to UK OFFICIAL-SENSITIVE 
information have undergone basic recruitment checks. This should include establishing proof of 
identity; confirming that they satisfy all legal requirements for employment by the Contractor; 
and verification of their employment record. Criminal record checks should also be undertaken 
where permissible under national/local laws and regulations. This is in keeping with the core 
principles set out in the UK Government (HMG) Baseline Personnel Security Standard (BPSS) 
which can be found at: 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/714002/HMG_Ba
seline_Personnel_Security_Standard_-_May_2018.pdf 

Hard Copy Distribution 
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(15) UK OFFICIAL and UK OFFICIAL-SENSITIVE documents may be distributed, both within and 
outside Contractor premises in such a way as to make sure that no unauthorised person has 
access. It may be sent by ordinary post in a single envelope. The words UK OFFICIAL or UK 
OFFICIAL-SENSITIVE must not appear on the envelope. The envelope must bear a stamp or 
marking that clearly indicates the full address of the office from which it was sent. Commercial 
Couriers may be used. 

(16) Advice on the distribution of UK OFFICIAL-SENSITIVE documents abroad or any other general 
advice including the distribution of UK OFFICIAL-SENSITIVE shall be sought from the Authority. 

Electronic Communication and Telephony and Facsimile Services  

(17) UK OFFICIAL information may be emailed unencrypted over the internet. UK OFFICIAL-
SENSITIVE information shall normally only be transmitted over the internet encrypted using 
either a National Cyber Security Centre (NCSC) Commercial Product Assurance (CPA) 
cryptographic product or a UK MOD approved cryptographic technique such as Transmission 
Layer Security (TLS). In the case of TLS both the sender and recipient organisations must have 
TLS enabled. Details of the required TLS implementation are available at:  

https://www.ncsc.gov.uk/guidance/tls-external-facing-services 

Details of the CPA scheme are available at:  

https://www.ncsc.gov.uk/scheme/commercial-product-assurance-cpa 

(18) Exceptionally, in urgent cases UK OFFICIAL-SENSITIVE information may be emailed 
unencrypted over the internet where there is a strong business need to do so, but only with the 
prior approval of the Authority. However, it shall only be sent when it is known that the recipient 
has been made aware of and can comply with the requirements of these Security Conditions 
and subject to any explicit limitations that the Authority require. Such limitations including any 
regarding publication, further circulation or other handling instructions shall be clearly identified 
in the email sent with the material.  

(19) UK OFFICIAL information may be discussed on fixed and mobile telephones with persons 
located both within the country of the Contractor and overseas. UK OFFICIAL-SENSITIVE 
information may be discussed on fixed and mobile telephones only where there is a strong 
business need to do so and only with the prior approval of the Authority.  

(20) UK OFFICIAL information may be faxed to recipients located both within the country of the 
Contractor and overseas, however UK OFFICIAL-SENSITIVE information may be transmitted 
only where there is a strong business case to do so and only with the prior approval of the 
Authority. 

Use of Information Systems 

(21) The detailed functions that must be provided by an IT system to satisfy the minimum 
requirements cannot all be described here in specific detail; it is for the implementers to identify 
possible means of attack and ensure proportionate security mitigations are applied to prevent a 
successful attack.  

(22) The Contractor should ensure 10 Steps to Cyber Security (Link below) is applied in a 
proportionate manner for each IT and communications system storing, processing, or 
generating UK OFFICIAL or UK OFFICIAL-SENSITIVE information. The Contractor should 
ensure competent personnel apply 10 Steps to Cyber Security.  

https://www.ncsc.gov.uk/guidance/10-steps-cyber-security. 
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(23) As a general rule, any communication path between an unauthorised user and the data can be 
used to carry out an attack on the system or be used to compromise or ex-filtrate data.  

(24) Within the framework of the 10 Steps to Cyber Security, the following describes the minimum-
security requirements for processing and accessing UK OFFICIAL-SENSITIVE information on 
IT systems. 

(a) Access. Physical access to all hardware elements of the IT system is to be strictly 
controlled. The principle of “least privilege” will be applied to System Administrators. Users 
of the IT System (Administrators) should not conduct ‘standard’ User functions using their 
privileged accounts. 

(b) Identification and Authentication (ID&A). All systems are to have the following functionality: 

i. Up-to-date lists of authorised users.  

ii. Positive identification of all users at the start of each processing session.  

(c) Passwords. Passwords are part of most ID&A security measures. Passwords are to be 
“strong” using an appropriate method to achieve this, e.g. including numeric and “special” 
characters (if permitted by the system) as well as alphabetic characters. 

(d) Internal Access Control. All systems are to have internal Access Controls to prevent 
unauthorised users from accessing or modifying the data. 

(e) Data Transmission. Unless the Authority authorises otherwise, UK OFFICIAL-SENSITIVE 
information may only be transmitted or accessed electronically (e.g. point to point computer 
links) via a public network like the Internet, using a CPA product or equivalent as described 
in paragraph 16 above. 

(f) Security Accounting and Audit. Security relevant events fall into two categories, namely 
legitimate events, and violations.  

i. The following events shall always be recorded: 

a. All log on attempts whether successful or failed,  

b. Log off (including time out where applicable),  

c. The creation, deletion or alteration of access rights and privileges, 

d. The creation, deletion, or alteration of passwords. 

ii. For each of the events listed above, the following information is to be recorded:  

a. Type of event,  

b. User ID,  

c. Date & Time,  

d. Device ID. 

The accounting records are to have a facility to provide the System Manager with a hard 
copy of all or selected activity. There also must be a facility for the records to be printed in 
an easily readable form. All security records are to be inaccessible to users without a need 
to know. If the operating system is unable to provide this, then the equipment must be 
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protected by physical means when not in use i.e., locked away or the hard drive removed 
and locked away. 

(g) Integrity & Availability. The following supporting measures are to be implemented: 

i. Provide general protection against normally foreseeable accidents/mishaps and known 
recurrent problems (e.g., viruses and power supply variations),  

ii. Defined Business Contingency Plan,  

iii. Data backup with local storage,  

iv. Anti-Virus Software (Implementation, with updates, of an acceptable industry standard 
Anti-virus software),  

v. Operating systems, applications and firmware should be supported, 

vi. Patching of Operating Systems and Applications used are to be in line with the 
manufacturers recommended schedule. If patches cannot be applied an understanding 
of the resulting risk will be documented.  

(h) Logon Banners. Wherever possible, a “Logon Banner” will be provided to summarise the 
requirements for access to a system which may be needed to institute legal action in case 
of any breach occurring. A suggested format for the text (depending on national legal 
requirements) could be: 
“Unauthorised access to this computer system may constitute a criminal offence”  

(i) Unattended Terminals. Users are to be automatically logged off the system if their terminals 
have been inactive for some predetermined period of time, or systems must activate a 
password protected screen saver after 15 minutes of inactivity, to prevent an attacker 
making use of an unattended terminal. 

(j) Internet Connections. Computer systems must not be connected direct to the Internet or 
“un-trusted” systems unless protected by a firewall (a software based personal firewall is 
the minimum, but risk assessment and management must be used to identify whether this 
is sufficient).  

(k) Disposal. Before IT storage media (e.g., disks) are disposed of, an erasure product must be 
used to overwrite the data. This is a more thorough process than deletion of files, which 
does not remove the data.  

Laptops 

(25) Laptops holding any UK OFFICIAL-SENSITIVE information shall be encrypted using a CPA 
product or equivalent as described in paragraph 16 above. 

(26) Unencrypted laptops and drives containing personal data are not to be taken outside of secure 
sites. For the avoidance of doubt the term “drives” includes all removable, recordable media 
e.g., memory sticks, compact flash, recordable optical media (CDs and DVDs), floppy discs and 
external hard drives. 

(27) Any token, touch memory device or password(s) associated with the encryption package is to 
be kept separate from the machine whenever the machine is not in use, left unattended or in 
transit. 

(28) Portable CIS devices holding the Authorities’ data are not to be left unattended in any public 
location. They are not to be left unattended in any motor vehicles either in view or in the boot or 
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luggage compartment at any time. When the vehicle is being driven the CIS is to be secured out 
of sight in the glove compartment, boot, or luggage compartment as appropriate to deter 
opportunist theft. 

Loss and Incident Reporting 

(29) The Contractor shall immediately report any loss or otherwise compromise of any OFFICIAL or 
OFFICIAL-SENSITIVE material to the Authority. In addition, any loss or otherwise compromise 
of any UK MOD owned, processed or UK MOD Contractor generated UK OFFICIAL, or UK 
OFFICIAL-SENSITIVE material is to be immediately reported to the UK MOD Defence Industry 
Warning, Advice and Reporting Point (WARP), within the Joint Security Co-ordination Centre 
(JSyCC) below. This will assist the JSyCC in formulating a formal information security reporting 
process and the management of any associated risks, impact analysis and upward reporting to 
the UK MOD’s Chief Information Officer (CIO) and, as appropriate, the Contractor concerned. 
The UK MOD WARP will also advise the Contractor what further action is required to be 
undertaken. 

JSyCC WARP Contact Details 

Email: DefenceWARP@mod.gov.uk (OFFICIAL with no NTK restrictions) 

RLI Email: defencewarp@modnet.rli.uk (MULTIUSER) 

Telephone (Office hours): +44 (0) 30 6770 2185 

JSyCC Out of hours Duty Officer: +44 (0) 7768 558863 

Mail: JSyCC Defence Industry WARP 

X007 Bazalgette Pavilion, 

RAF Wyton, HUNTINGDON, Cambridgeshire, PE28 2EA. 

(30) Reporting instructions for any security incidents involving MOD classified material can be found 
in Industry Security Notice 2017/03 as may be subsequently updated at: 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/fi
le/651683/ISN_2017-03_-_Reporting_of_Security_Incidents.pdf 

Sub-Contracts 

(31) Where the Contractor wishes to sub-contract any elements of a Contract to sub-Contractors 
within its own country or to Contractors located in the UK such sub-contracts will be notified to 
the Contracting Authority. The Contractor shall ensure that these Security Conditions are 
incorporated within the sub-contract document. 

(32) The prior approval of the Authority shall be obtained should the Contractor wish to sub-contract 
any UK OFFICIAL-SENSITIVE elements of the Contract to a sub-Contractor facility located in 
another (third party) country. The first page of Schedule 27 (MOD Form 1686 (F1686) of the 
GovS 007 Security Contractual Process chapter is to be used for seeking such approval. The 
MOD Form 1686 can be found at Schedule 27  

(33) If the sub-contract is approved, the Contractor will flow down the Security Conditions in line with 
paragraph 30 above to the sub-Contractor. Contractors located overseas may seek further 
advice and/or assistance from the Authority with regards the completion of F1686. 

Publicity Material 
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(34) Contractors wishing to release any publicity material or display assets that arises from a 
Contract to which these Security Conditions apply must seek the prior approval of the Authority. 
Publicity material includes open publication in the Contractor’s publicity literature or website or 
through the media; displays at exhibitions in any country; lectures or symposia; scientific or 
technical papers, or any other occasion where members of the general public may have access 
to the information even if organised or sponsored by the UK Government 

Physical Destruction 

(35) As soon as no longer required, UK OFFICIAL and UK OFFICIAL-SENSITIVE material shall be 
destroyed in such a way as to make reconstitution very difficult or impossible, for example, by 
burning, shredding, or tearing into small pieces. Advice shall be sought from the Authority when 
information/material cannot be destroyed or, unless already authorised by the Authority, when 
its retention is considered by the Contractor to be necessary or desirable. Unwanted UK 
OFFICIAL-SENSITIVE information/material which cannot be destroyed in such a way shall be 
returned to the Authority. 

Interpretation/Guidance 

(36) Advice regarding the interpretation of the above requirements should be sought from the 
Authority. 

(37) Further requirements, advice, and guidance for the protection of UK classified information at the 
level of UK OFFICIAL-SENSITIVE may be found in Industry Security Notices at:  

https://www.gov.uk/government/publications/industry-security-notices-isns 

Audit 

(38) Where considered necessary by the Authority the Contractor shall provide evidence of 
compliance with this Security Condition and/or permit the inspection of the Contractors 
processes and facilities by representatives of the Contractors’ National/Designated Security 
Authorities or the Authority to ensure compliance with these requirements. 

t. Framework Agreement Variation of Price (VOP). 

(1) The prices stated in the Schedule of Requirements are FIXED at year one (1) price levels. The 
prices do not include provision beyond this date for increases or decreases in the market price 
of the Articles being purchased. Any such variation shall be calculated in accordance with the 
following formula:  

V = P (a+b (Oi/O0)) – P 

Where: 

V represents the variation of price 
P represents the FIXED price as stated in the Schedule of Requirements  
O represents the index [spell out full name and four-digit unique identifier (CDID)] 
O0 represents the average OUTPUT Price Index figure for the base period [..] to [..] (as above) 
Oi represents the average OUTPUT Price Index figure for the period [..] to [..] 
a represents the Non- Variable Element (NVE) 
b represents the Variable Element  
a+b=1 
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(2) The Index referred to in Clause 45.t.(1) above shall be taken from the following  
Tables: 
OUTPUT Price Index - e.g. ONS Publication MM22 Table 2 'Price Indices of UK  
OUTPUT: All Manufacturing and Selected Industries', or, Table 4 'Price Indices of Products 
Manufactured in the UK'. 

For the Purpose of this clause the following Indices shall be used: 

G6VF - Electrical Equipment for Domestic Market

(3) Indices published with a ‘B’ or ‘F’ marker, or a suppressed value, in the last 3 years are not valid 
for Variation of Price clauses and shall not be used. Where the price index has an ‘F’ marker or 
suppression applied to it during the term of the Contract, the Authority and the Contractor shall 
agree an appropriate replacement index or indices. The replacement index or indices shall 
cover, to the maximum extent possible, the same economic activities as the original index  
or indices. 

(4) In the event that any material changes are made to the indices (e.g. a revised statistical base 
date) during the period of the contract and before final adjustment of the final contract price, 
then the re-basing methodology outlined by the Office for National Statistics (ONS, the series 
providers) to match the original index to the new series shall be applied. 

(5) In the event the agreed index or indices cease to be published (e.g. because of a change in the 
Standard Industrial Classification) the Authority and the Contractor shall agree an appropriate 
replacement index or indices, which shall cover to the maximum extent possible the same 
economic activities as the original index or indices. The methodology outlined by the Office for 
National Statistics used for rebasing indices (as in Clause 45.t (4) above) shall then be applied. 

(6) Notwithstanding the above, any extant index / indices agreed in the Contract shall continue to 
be used as long as it is / they are available and subject to ONS revisions policy. Payments 
calculated using the extant index / indices during its / their currency shall not be amended 
retrospectively as a result of any change to the index or indices. 

(7) The Contractor shall notify the Authority of any significant changes in the purchasing / 
manufacturing plan on the basis of which these provisions were drawn up and agreed, or of any 
other factor having a material bearing on the operation of these provisions such as to cause a 
significant divergence from their intended purpose, in order that both parties may consider 
whether any change in this provision would be appropriate 

(8) Prices shall be adjusted taking into account the effect of the above formula as soon as possible 
after publication of the relevant indices or at a later date if so agreed between the Authority and 
the Contractor. Where an index value is subsequently amended, the Authority and the 
Contractor shall agree a fair and reasonable adjustment to the price, as necessary. 

(9) Claims under this Condition shall be submitted to the Bill Paying Branch, certified to the effect 
that the “requirements of this Clause 45.t.” have been met. 

u. Technology Refresh 

(1) The Authority shall periodically invite the contractor throughout the duration of the contract to 
submit new products to be assessed against the original assessment criteria and where they 
are considered acceptable to the Authority shall be added to Schedule 15 Option Purchases. 
Where new products are added, the capability matrix shall be updated. 
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46. The processes that apply to the Contract are: 

a. Ad-Hoc Tasking (Schedule 13) 

b. Repair Process (Schedule 12) 

c. Framework Demand Order Form (Schedule 26) 

d. CP&F 

e. Defence Sourcing Portal (DSP) 

Contract [insert] for the [Supply / Provision] of [insert] 

This Contract shall come into effect on the date of signature by both parties. 

For and on behalf of the Company Name [insert company name in full]: 

Name, Title and 
Company Position 

Signature 

Date 

For and on behalf of the Secretary of State for Defence 

Name and Title 

Signature 

Date 
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SCHEDULE 1 

Definitions of Contract 

Articles means the Contractor Deliverables (goods and/or the services), including Packaging (and 
Certificate(s) of Conformity and supplied in accordance with any QA requirements if specified) 
which the Contractor is required to provide under the Contract in accordance with Schedule 2 
(Schedule of Requirements), but excluding incidentals outside Schedule 2 (Schedule of 
Requirements) such as progress reports. (This definition only applies when DEFCONs are 
added to these Conditions); 

Authority means the Secretary of State for Defence acting on behalf of the Crown; 
Authority’s 
Representative(s) 

shall be those person(s) defined in Schedule 3 (Contract Data Sheet) who will act as the 
Authority’s Representative(s) in connection with the Contract.  Where the term “Authority’s 
Representative(s)” in the Conditions is immediately followed by a functional description in 
brackets, the appropriate Authority’s Representative(s) shall be the designated person(s) for the 
purposes of condition 8; 

Business Day means 09:00 to 17:00 Monday to Friday, excluding public and statutory holidays; 

Central Government Body a body listed in one of the following sub-categories of the Central Government classification of the 
Public Sector Classification Guide, as published and amended from time to time by the Office for 
National Statistics: 

a. Government Department; 
b. Non-Departmental Public Body or Assembly Sponsored Public Body (advisory, 
executive, or tribunal); 
c. Non-Ministerial Department; or 
Executive Agency; 

Collect means pick up the Contractor Deliverables from the Consignor.  This shall include loading, and 
any other specific arrangements, agreed in accordance with clause 28.c and Collected and 
Collection shall be construed accordingly; 

Commercial Packaging means commercial Packaging for military use as described in Def Stan 81-041 (Part 1) 

Conditions means the terms and conditions set out in this document; 
Consignee means that part of the Authority identified in Schedule 3 (Contract Data Sheet) to whom the 

Contractor Deliverables are to be Delivered or on whose behalf they are to be Collected at the 
address specified in Schedule 3 (Contract Data Sheet) or such other part of the Authority as may 
be instructed by the Authority by means of a Diversion Order; 

Consignor means the name and address specified in Schedule 3 (Contract Data Sheet) from whom the 
Contractor Deliverables will be dispatched or Collected; 

Contract means the Contract including its Schedules and any amendments agreed by the Parties in 
accordance with condition 6 (Amendments to Contract); 

Contract Price means the amount set out in Schedule 2 (Schedule of Requirements) to be paid (inclusive of 
Packaging and exclusive of any applicable VAT) by the Authority to the Contractor, for the full and 
proper performance by the Contractor of its obligations under the Contract. 

Contractor means the person who, by the Contract, undertakes to supply the Contractor Deliverables, for the 
Authority as is provided by the Contract.  Where the Contractor is an individual or a partnership, 
the expression shall include the personal representatives of the individual or of the partners, as the 
case may be, and the expression shall also include any person to whom the benefit of the Contract 
may be assigned by the Contractor with the consent of the Authority; 

Contractor Commercially 
Sensitive Information 

means the Information listed in the completed Schedule 5 (Contractor’s Commercially Sensitive 
Information Form), which is Information notified by the Contractor to the Authority, which is 
acknowledged by the Authority as being commercially sensitive; 
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Contractor Deliverables means the goods and/or the services, including Packaging (and Certificate(s) of Conformity and 
supplied in accordance with any QA requirements if specified) which the Contractor is required to 
provide under the Contract; 

Control means the power of a person to secure that the affairs of the Contractor are conducted in 
accordance with the wishes of that person: 

a. by means of the holding of shares, or the possession of voting powers in, or in relation 
to, the Contractor; or 
b. by virtue of any powers conferred by the constitutional or corporate documents, or any 
other document, regulating the Contractor; 

and a change of Control occurs if a person who Controls the Contractor ceases to do so or if 
another person acquires Control of the Contractor; 

CPET means the UK Government’s Central Point of Expertise on Timber, which provides a free 
telephone helpline and website to support implementation of the UK Government timber 
procurement policy; 

Crown Use in relation to a patent means the doing of anything by virtue of Sections 55 to 57 of the Patents Act 
1977 which otherwise would be an infringement of the patent and in relation to a Registered 
Design has the meaning given in paragraph 2A(6) of the First Schedule to the Registered Designs 
Act 1949;  

Dangerous Goods means those substances, preparations and articles that are capable of posing a risk to health, 
safety, property or the environment which are prohibited by regulation, or classified and authorised 
only under the conditions prescribed by the: 

a. Carriage of Dangerous Goods and Use of Transportable Pressure Equipment 
Regulations 2009 (CDG) (as amended 2011); 
b. European Agreement Concerning the International Carriage of Dangerous Goods by 
Road (ADR); 
c. Regulations Concerning the International Carriage of Dangerous Goods by Rail (RID); 
d. International Maritime Dangerous Goods (IMDG) Code; 
e. International Civil Aviation Organisation (ICAO) Technical Instructions for the Safe 
Transport of Dangerous Goods by Air; 
f. International Air Transport Association (IATA) Dangerous Goods Regulations. 

DBS Finance means Defence Business Services Finance, at the address stated in Schedule 3 (Contract Data 
Sheet); 

DEFFORM means the MOD DEFFORM series which can be found at https://www.aof.mod.uk; 

DEF STAN means Defence Standards which can be accessed at https://www.dstan.mod.uk; 

Deliver means hand over the Contractor Deliverables to the Consignee.  This shall include unloading, and 
any other specific arrangements, agreed in accordance with condition 28 and Delivered and 
Delivery shall be construed accordingly; 

Delivery Date means the date as specified in Schedule 2 (Schedule of Requirements) on which the Contractor 
Deliverables or the relevant portion of them are to be Delivered or made available for Collection; 

Denomination of Quantity 
(D of Q) 

means the quantity or measure by which an item of material is managed; 

Design Right(s) has the meaning ascribed to it by Section 213 of the Copyright, Designs and Patents Act 1988; 

Diversion Order means the Authority’s written instruction (typically given by MOD Form 199) for urgent Delivery of 
specified quantities of Contractor Deliverables to a Consignee other than the Consignee stated in 
Schedule 3 (Contract Data Sheet); 

Effective Date of Contract means the date specified on the Authority’s acceptance letter; 
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Evidence means either: 
a. an invoice or delivery note from the timber supplier or Subcontractor to the Contractor 
specifying that the product supplied to the Authority is FSC or PEFC certified; or 
b. other robust Evidence of sustainability or FLEGT licensed origin, as advised by CPET; 

Firm Price means a price (excluding VAT) which is not subject to variation; 

FLEGT means the Forest Law Enforcement, Governance and Trade initiative by the European Union to 
use the power of timber-consuming countries to reduce the extent of illegal logging; 

Government Furnished 
Assets (GFA) 

is a generic term for any MOD asset such as equipment, information or resources issued or made 
available to the Contractor in connection with the Contract by or on behalf of the Authority; 

Hazardous Contractor 
Deliverable 

means a Contractor Deliverable or a component of a Contractor Deliverable that is itself a 
hazardous material or substance or that may in the course of its use, maintenance, disposal, or in 
the event of an accident, release one or more hazardous materials or substances and each 
material or substance that may be so released; 

Independent Verification means that an evaluation is undertaken and reported by an individual or body whose organisation, 
systems and procedures conform to “ISO Guide 65:1996 (EN 45011:1998) General requirements 
for bodies operating product certification systems or equivalent”, and who is accredited to audit 
against forest management standards by a body whose organisation, systems and procedures 
conform to “ISO 17011: 2004 General Requirements for Providing Assessment and Accreditation 
of Conformity Assessment Bodies or equivalent”; 

Information means any Information in any written or other tangible form disclosed to one Party by or on behalf 
of the other Party under or in connection with the Contract; 

Issued Property means any item of Government Furnished Assets (GFA), including any materiel issued or 
otherwise furnished to the Contractor in connection with the Contract by or on behalf of the 
Authority; 

Legal and Sustainable means production and process methods, also referred to as timber production standards, as 
defined by the document titled “UK Government Timber Production Policy: Definition of legal and 
sustainable for timber procurement".  The edition current on the day the Contract documents are 
issued by the Authority shall apply; 

Legislation means in relation to the United Kingdom any Act of Parliament, any subordinate legislation within 
the meaning of section 21 of the Interpretation Act 1978, any exercise of Royal Prerogative or any 
enforceable community right within the meaning of Section 2 of the European Communities Act 
1972; 

Military Level Packaging 
(MLP) 

means Packaging that provides enhanced protection in accordance with Def Stan 81-041 (Part 1), 
beyond that which Commercial Packaging normally provides for the military supply chain; 

Military Packager 
Approval Scheme (MPAS) 

is a MOD sponsored scheme to certify military Packaging designers and register organisations, as 
capable of producing acceptable Services Packaging Instruction Sheet (SPIS) designs in 
accordance with Defence Standard (Def Stan) 81-041 (Part 4); 

Military Packaging Level 
(MPL) 

shall have the meaning described in Def Stan 81-041 (Part 1); 

MPAS Registered 
Organisation 

is a packaging organisation having one or more MPAS Certificated Designers capable of Military 
Level designs.  A company capable of both Military Level and commercial Packaging designs 
including MOD labelling requirements; 

MPAS Certificated 
Designer

shall mean an experienced Packaging designer trained and certified to MPAS requirements; 
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NATO means the North Atlantic Treaty Organisation which is an inter-governmental military alliance 
based on the North Atlantic Treaty which was signed on 4 April 1949; 

Notices shall mean all Notices, orders, or other forms of communication required to be given in writing 
under or in connection with the Contract; 

Overseas shall mean non UK or foreign; 

Packaging Verb.  The operations involved in the preparation of materiel for; transportation, handling, storage 
and Delivery to the user;  
Noun.  The materials and components used for the preparation of the Contractor Deliverables for 
transportation and storage in accordance with the Contract; 

Packaging Design 
Authority (PDA) 

shall mean the organisation that is responsible for the original design of the Packaging except 
where transferred by agreement.  The PDA shall be identified in the Contract, see Annex A to 
Schedule 3 (Appendix – Addresses and Other Information), Box 3; 

Parties means the Contractor and the Authority, and Party shall be construed accordingly; 

Primary Packaging 
Quantity(PPQ) 

means the quantity of an item of material to be contained in an individual package, which has been 
selected as being the most suitable for issue(s) to the ultimate user, as described in Def Stan 81-
041 (Part 1); 

Recycled Timber means recovered wood that prior to being supplied to the Authority had an end use as a 
standalone object or as part of a structure.  Recycled Timber covers: 
a. pre-consumer reclaimed wood and wood fibre and industrial by-products;  
b. post-consumer reclaimed wood and wood fibre, and driftwood;  
c. reclaimed timber abandoned or confiscated at least ten years previously; 
it excludes sawmill co-products; 

Safety Data Sheet has the meaning as defined in the Registration, Evaluation, Authorisation and Restriction of 
Chemicals (REACH) Regulations 2007 (as amended); 

Schedule of Requirements means Schedule 2 (Schedule of Requirements), which identifies, either directly or by reference, 
Contractor Deliverables to be provided, the quantities and dates involved and the price or pricing 
terms in relation to each Contractor Deliverable; 

Short-Rotation Coppice means a specific management regime whereby the poles of trees are cut every one to two years 
and which is aimed at producing biomass for energy.  It is exempt from the UK Government timber 
procurement policy.  For avoidance of doubt, Short-Rotation Coppice is not conventional coppice, 
which is subject to the timber policy; 

Specification means the description of the Contractor Deliverables, including any specifications, drawings, 
samples and / or patterns, referred to in Schedule 2 (Schedule of Requirements); 

STANAG 4329 means the publication NATO Standard Bar Code Symbologies which can be sourced at 
https://www.dstan.mod.uk/faqs.html; 

Subcontractor means any subcontractor engaged by the Contractor or by any other subcontractor of the 
Contractor at any level of subcontracting to provide Contractor Deliverables wholly or substantially 
for the purpose of performing (or contributing to the performance of) the whole or any part of this 
Contract and ‘Subcontract’ shall be interpreted accordingly; 

Timber and Wood-Derived  
Products 

means timber (including Recycled Timber and Virgin Timber but excluding Short-Rotation 
Coppice) and any products that contain wood or wood fibre derived from those timbers.  Such 
products range from solid wood to those where the manufacturing processes obscure the wood 
element; 

Transparency Information means the content of this Contract in its entirety, including from time to time agreed changes to the 
Contract, and details of any payments made by the Authority to the Contractor under the Contract; 

Virgin Timber means Timber and Wood-Derived Products that do not include Recycled Timber. 
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SCHEDULE 4 
CONTRACT CHANGE CONTROL PROCEDURE 

1. Authority Changes 

Subject always to Condition 6 (Amendments to Contract), the Authority shall be entitled, acting reasonably, 
to require changes to the Contractor Deliverables (a " Change") in accordance with this Schedule 4. 

2. Notice of Change 

a. If the Authority requires a Change, it shall serve a Notice (an "Authority Notice of Change") on the 
Contractor. 

b. The Authority Notice of Change shall set out the change required to the Contractor Deliverables in 
sufficient detail to enable the Contractor to provide a written proposal (a "Contractor Change 
Proposal") in accordance with clause 3 below.  

3. Contractor Change Proposal 

a. As soon as practicable, and in any event within fifteen (15) Business Days (or such other period as 
the Parties may agree) after having received the Authority Notice of Change, the Contractor shall 
deliver to the Authority a Contractor Change Proposal. 

b. The Contractor Change Proposal shall include: 

1. the effect of the Change on the Contractor’s obligations under the Contract; 

2. a detailed breakdown of any costs which result from the Change; 

3. the programme for implementing the Change; 

4. any amendment required to this Contract as a result of the Change, including, where 
appropriate, to the Contract Price; and 

5. such other information as the Authority may reasonably require. 

c. The price for any Change shall be based on the prices (including all rates) already agreed for the 
Contract and shall include, without double recovery, only such charges that are fairly and properly 
attributable to the Change. 

4. Contractor Change Proposal – Process and Implementation 

a. As soon as practicable after the Authority receives a Contractor Change Proposal, the Authority shall: 

1. evaluate the Contractor Change Proposal; 

2. where necessary, discuss with the Contractor any issues arising and following such discussions 
the Authority may modify the Authority Notice of Change and the Contractor shall as soon as 
practicable, and in any event not more than ten (10) Business Days (or such other period as the 
Parties may agree) after receipt of such modification, submit an amended Contractor Change 
Proposal. 
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b. As soon as practicable after the Authority has evaluated the Contractor Change Proposal (amended 
as necessary) the Authority shall: 

1. indicate its acceptance of the Change Proposal by issuing an amendment to the Contract in 
accordance with Condition 6 (Amendments to Contract); or  

2. serve a Notice on the Contractor rejecting the Contractor Change Proposal and withdrawing 
(where issued) the Authority Notice of Change. 

c. If the Authority rejects the Change Proposal, it shall not be obliged to give its reasons for such 
rejection. 

d. The Authority shall not be liable to the Contractor for any additional work undertaken or expense 
incurred unless a Contractor Change Proposal has been accepted in accordance with Clause 4b.(1) 
above. 

5. Contractor Changes 

If the Contractor wishes to propose a Change, it shall serve a Contractor Change Proposal on the 
Authority, which shall include all the information required by Clause 3b above, and the process at Clause 4 
above shall apply. 
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DEFFORM 539A 
Edn 01/22 

Tenderer’s Sensitive Information 

This list shall be agreed in consultation with the Authority and the Contractor and may be reviewed and 
amended by agreement. The Authority shall review the list before the publication of any information. 

ITT Ref No:

Description of Tenderer’s Sensitive Information: 

Cross Reference(s) to location of Sensitive Information in Tender: 

Explanation of Sensitivity: 

Details of potential harm resulting from disclosure: 

Period of Confidence (if applicable): 

Contact Details for Transparency / Freedom of Information matters: 
Name:       
Position:       
Address:       
Telephone Number:       
Email Address: 
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DEFFORM 68  
(Edn 09/21) 

Hazardous Articles, Deliverables, Materials or 
Substances Statement by the Contractor 

Contract Number:       

Contract Title:       

Contractor:        

Date of Contract:        

* To the best of our knowledge there are no hazardous Articles, Deliverables, materials or 
substances to be supplied.  

* To the best of our knowledge the hazards associated with Articles, Deliverables, materials 
or substances to be supplied under the Contract are identified in the Safety Data Sheets 
(Qty:     ) attached in accordance with either: 

DEFCON 68  ; or 

Condition 9 of Standardised Contract 1A/B Conditions ;  

Contractor’s Signature:        

Name:        

Job Title:        

Date:        

* check box () as appropriate  

To be completed by the Authority  

DMC:        

NATO Stock Number:        

Contact Name:        

Contact Address:        

Contact Phone Number:       

Contact Email Address:       
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Copy to be forwarded to: 

Hazardous Stores Information System (HSIS) 
Department of Safety & Environment, Quality and Technology (D S & EQT) 
Spruce 2C, #1260 
MOD Abbey Wood (South) 
Bristol, BS34 8JH 

Email: DESEngSfty-QSEPSEP-HSISMulti@mod.gov.uk
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DEFFORM 691A  
(Edn 03/13) 

Timber and Wood Derived Products Supplied under the Contract 

The following information is provided in respect of condition 24 (Timber and Wood-Derived Products): 

Schedule of 
Requirements 

item and 
timber 

product type 

Volume of timber 
Delivered to the 

Authority with FSC, 
PEFC or equivalent 

evidence 

Volume of timber 
Delivered to the 
Authority with 
other evidence 

Volume (as 
Delivered to the 

Authority) of timber 
without evidence of 

compliance with 
Government Timber 
Procurement Policy

Total volume of 
timber 

Delivered to the 
Authority under 

the Contract 
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Schedule 9 – Publishable Performance Information – Key Performance Indicator Data Report (i.a.w. Condition 12) 

KPI Description* Rating Thresholds Frequency of 
Measurement 

Quarter and Year* Average for 
Reporting Period 

Rating* Comment*

Good*:

Approaching Target:

Requires 
Improvement: 

Inadequate:

Good*:

Approaching Target:

Requires 
Improvement: 

Inadequate:

Good*:

Approaching Target:

Requires 
Improvement: 

Inadequate:

Good*:

Approaching Target:

Requires 
Improvement: 

Inadequate:

Social Value KPI Good*:

Approaching Target:

Requires 
Improvement: 

Inadequate:

*Publishable fields. Please note, of the four Rating Thresholds, only the ‘Good’ threshold is published. 
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Ministry of Defence 

DEFFORM 711 – NOTIFICATION OF INTELLECTUAL PROPERTY RIGHTS (IPR) RESTRICTIONS 

DEFFORM 711 - PART A – Notification of IPR Restrictions

1. ITT / Contract Number 

2.  
ID #  

3.  
Unique Technical Data 
Reference Number / Label 

4.  
Unique Article(s) 
Identification Number / Label 

5.  
Statement  
Describing IPR Restriction 

6.  
Ownership of the 
Intellectual Property Rights 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10  

Please continue on additional sheets where necessary. 
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DEFFORM 711 - PART B – System / Product Breakdown Structure (PBS)

The Contractor should insert their PBS here. For Software, please provide a Modular Breakdown Structure. 
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Completion Notes 

Part A 

If any information / technical data that is deliverable or delivered under the relevant Contract conditions is, or may be, subject to any IPR restrictions (or any 
other type of restriction which may include export restrictions) affecting the Authority’s ability to use or disclose the information / technical data in accordance 
with the conditions of any resulting Contract, then the Contractor must identify this restricted information / technical data in this Part A.  Otherwise, the Authority 
shall treat such information in accordance with the same rights under the Contract it would enjoy should no restrictions exist. 

For example, any of the following must be disclosed: 

a) any restriction on the provision of information / technical data to the Authority; any restriction on disclosure or the use of information by, or on behalf of, the 
Authority; any obligations to make payments in respect of IPR, and any patent or registered design (or application for either) or other IPR (including 
unregistered design right) owned or controlled by you or a third party; 

b) any allegation made against the Contractor, whether by claim or otherwise, of an infringement of IPR (whether a patent, registered design, unregistered 
design right, copyright or otherwise) or of a breach of confidence, which relates to the performance of the Contract or subsequent use by or for the Authority 
of any Contract deliverables; 

c) the nature of any allegation referred to under sub-paragraph (b) above, including any request or obligation to make payments in respect of the IPR of any 
confidential information and / or; 

d) any action the Contractor needs to take, or the Authority is requested to take, to deal with the consequences of any allegation referred to under sub-
paragraph (b) above. 

Block 1 Enter the associated Invitation to Tender (ITT) or Contract number as appropriate. 

Block 2 No action – This sequential numbering is to assist isolation and discussion of any line item 

Block 3 Identify a unique reference number for the information / technical data (i.e. a Contractor’s document or file reference number) including any dates 
and version numbers. Documents may only be grouped and listed as a single entry where they relate to the same Article and where the 
restrictions and IPR owner are the same.  
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Completion Notes 

Part A 

Block 4 Identify the Article(s) associated with the information / technical data by entering a unique identification number / label for the Article(s). This may 
range from platform level down to sub-system level. This is to enable the Authority to quickly identify the approximate technical boundary to any 
user rights limitation (e.g. The RADAR or Defensive Aid Sub-System etc). This identification shall be at the lowest level of replaceability of the 
Article(s) or part of it to which the restrictions apply (i.e. if the restrictions apply to a sub-system the parent system should not be used to identify 
the restriction boundary). Any entry without a unique identifier shall be treated as a nil entry. 
NOTE: The Authority does not accept any IPR restrictions in respect of the physical Articles themselves. Block 4 is solely to provide an applied 
picture to any technical data stated under Block 3 as having IPR restrictions. 

Block 5 This is a freeform narrative field to allow a short explanation justifying why this information / technical data has limited rights applying to it. 

Block 6 Identify who is the owner of the IPR in the information / technical data (i.e. copyright, design right etc).  If it is a sub-contractor or supplier, please 
identify this also.
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Completion Notes 

Part B 

If neither hardware nor software is proposed to be designed, developed or delivered as part of the Contract, Part B should be marked “NIL RETURN”.   

Otherwise, the Contractor must include a System / Product Breakdown Structure (PBS) in a format which is consistent with ISO 21511 and / or the 
configuration requirements of DEFSTAN 05-057, unless an alternative format better represents your design configuration.  For software, a modular breakdown 
structure must be provided. For reasons of clarity, it is acceptable to provide several levels of breakdown if this assists in organising the configuration of the 
Articles. 

Details provided under Part B shall not imply any restriction of use over the Contract Articles, nor any restriction on associated technical data to be delivered 
under the Contract. Any restrictions of such technical data must be identified within Part A.  

Against each unique item within the PBS / module breakdown, one of the following categories shall be recorded: 

a) (PVF) - Private Venture Funded - where the article existed prior to the proposed Contract and its design was created through funding otherwise than 
from Her Majesty’s Government (HMG). 

b) (PAF) - Previous Authority Funded (inc. HMG Funded) - where the article existed prior to the proposed Contract and its design was created through 
Previous Authority Funding. 

c) (CAF) - Contract Authority Funded (inc. HMG Funded) - where the article did not exist prior to the Contract and its design will be created through 
Contract Authority Funding under this Contract. 

d) (DNM) Design Not Mature - where the article / design configuration is not yet fixed. 

In combination with one of categories (a) to (d) above, the Contractor shall further identify where an item has, or will have, foreign export control applying to it, 
through use of the further following category: 

e)  (FEX) Foreign Export Controlled  
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Notes: 

1. During the term of the Contract the Contractor may transition any items identified as category (d) above into category (b) or (c).  Transitions from 
category (d) into category (a) may only be made with the express written agreement of the Authority’s Senior Commercial Officer, and by following the 
amendment process set out in the Contract. 

2. It is acceptable to specify the highest level of structure to which the category (a), (b) or (c) applies (i.e. there is no need to specify each sub-system / 
componentry if the entirety of the parent system was for example, Private Venture Funded). See guidance examples overleaf. 

3. For the avoidance of doubt, where a parent system did not exist prior to the Contract yet makes use of Private Venture Funded Articles, it must be 
identified as (CAF). The Private Venture Funded sub-components / sub-systems can be identified as PVF. 

4. Where items are identified as category (b), the Contractor should provide the number(s) of the previous Contract(s) under which the design was 
created and the Previous Authority Funding was applied. 
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Example PBS 

A theoretical pictorial example is given below but it is to be noted that the configuration may equally be dealt with in a hierarchal tabularised format. 

The diagram above indicates a highly simplified and hypothetical Contract scenario dealing with the procurement of a new air asset. 

i. The proposed new aircraft would be considered Contract Authority Funded (CAF) at its top level.  
ii. Items denoted as Private Venture Funded (PVF) would generally indicate that it and all of its sub-components have been funded by sources other than 

HMG. In this instance there is no need to proceed down the product breakdown structure any further (see 1.4), except unusually where a generally 
PVF regarded item has incorporated a Previous Authority Funded (PAF) item (see 2.21). 

iii. The proposed design is making use of a PAF engine. 
iv. This engine has Foreign Export Control (FEX) applying to items within it.  
v. The Defensive Aids System at 2.1 is covered as part of the Contract but the exact configuration and design has not yet been fixed “Design Not Mature” 

(DNM).  
vi. It is not feasible for a parent PVF system to make use of a CAF item; the parent system configuration would not have existed prior to the Contract. 

0. Aircraft

(CAF)

1. Airframe 
(CAF)

1.1 Wing 
Structure

(CAF)

.....

1.2 Control 
Surfaces

(CAF)

.....

1.3 Fuel 
Tank System 

(PAF)

.....

1.4 Auxillary 
Power Unit 

(PVF)

2. Avionics 

(CAF)

2.1 Defensive 
Aids System 

(DNM)

2.11 DAS 
Controller 

(DNM)

2.2 RADAR 
(PVF)

2.21 Antenna 
(PAF)

3. Engine 

(PAF) (FEX)
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Repair Process & Price Menu 

1. Repair Process 

1.1. The Contractor shall perform all repairs of the system in accordance with this document, the 
Statement of Work (SoW) and Repair Tasking Form (RTF). 

1.2. The Authority is unable to determine the number of repairs that will be required over a stated 
period. However, the Authority will place a cap of 10 units to be loaded per month onto the Contractor 
for repair. 

2. Repair Band Definition 

2.1. Repairs shall be assigned to one of three banding Levels, defined in Table 1 and shall be stated 
within the RTF. 

Table 1: Repair Bands 

Banding Level Definition 

Level A Low Level Repair: External (to case) 
components only. 

Level B Medium Level Repair: Internal (to case), minor 
components (e.g. Connector). 

Level C High Level Repair: Internal (to case), major 
components (e.g. Thermal Core). 

3. Firm Price Repair Survey Charge 

3.1. Upon instruction by the Authority the Contractor shall survey the faulty System. The cost of any 
surveys performed by the Contractor shall be in accordance with Table 2 and stated within the RTF. 

Table 2: Firm Price Repair Survey Charge 

Year Unit Survey Charge  
For Level A Repairs 

£ (Ex VAT) 

Unit Survey Charge  
For Level B & C Repairs 

£ (Ex VAT) 

1st April 2023 – 31st March 2024 Contractor To Populate (CTP) CTP 
1st April 2024 – 31st March 2025 CTP CTP
1st April 2025 – 31st March 2026 CTP CTP
1st April 2026 – 31st March 2027 CTP CTP
1st April 2027 – 31st March 2028 CTP CTP
1st April 2028 – 31st March 2029 CTP CTP 
1st April 2029 – 31st March 2030 CTP CTP
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4. Firm Price Repair Charge 

4.1. Upon instruction by the Authority the Contractor shall repair the faulty System. All repair charges 
(labour, facilities, etc.) excluding parts shall be incorporated within the Firm Price Repair Charge 
stated in Table 3. This shall be stated within the RTF. 

Table 3: Firm Price Repair Charge 

Year Level A Repair 
Charge 

£ (Ex VAT) 

Level B Repair 
Charge 

£ (Ex VAT) 

Level C Repair 
Charge 

£ (Ex VAT) 

1st April 2023 – 31st March 2024 CTP CTP CTP
1st April 2024 – 31st March 2025 CTP CTP CTP 
1st April 2025 – 31st March 2026 CTP CTP CTP
1st April 2026 – 31st March 2027 CTP CTP CTP 
1st April 2027 – 31st March 2028 CTP CTP CTP
1st April 2028 – 31st March 2029 CTP CTP CTP 
1st April 2029 – 31st March 2030 CTP CTP CTP

5. Repair Component Charge 

5.1. The Contractor shall state within the RTF all components required to perform the repair along 
with the associated prices of those components. 

6. Survey & Repair Timelines 

6.1. The Contractor shall perform survey and repair activities in accordance with the timescales 
stated in Tables 4 and 5 respectively. The ‘Survey Timeline’ in addition to the ‘Repair Timeline’ will 
give the ‘Total Repair Turnaround Time’. 

6.2. The ‘Survey Time’ shall be calculated from the Contractor taking receipt of the faulty System at 
a location in the UK to providing a survey report by electronic means to the Authority’s Project 
Manager detailed in Annex A to Schedule 3. 

6.3. The ‘Repair Time’ shall be calculated from the Contractor receiving instructions from the 
Authority to repair the System to when the system is repaired and available for transportation to the 
Authority from a location in the UK. 

6.4. The item to be returned to the Authority once repaired must be the same item submitted to the 
Contractor for repair. A repair “SWAP OUT” process for this requirement will not be acceptable. 
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Table 4: Survey Time 

Year Level A Survey 
Time 

Working Days 

Level B Survey 
Time 

Working Days  

Level C Survey 
Time 

Working Days  

1st April 2023 – 31st March 2024 CTP CTP CTP
1st April 2024 – 31st March 2025 CTP CTP CTP
1st April 2025 – 31st March 2026 CTP CTP CTP
1st April 2026 – 31st March 2027 CTP CTP CTP 
1st April 2027 – 31st March 2028 CTP CTP CTP
1st April 2028 – 31st March 2029 CTP CTP CTP 
1st April 2029 – 31st March 2030 CTP CTP CTP

Table 5: Repair Time 

Year Level A Survey 
Time 

Working Days 

Level B Survey 
Time 

Working Days  

Level C Survey 
Time 

Working Days  

1st April 2023 – 31st March 2024 CTP CTP CTP 
1st April 2024 – 31st March 2025 CTP CTP CTP
1st April 2025 – 31st March 2026 CTP CTP CTP 
1st April 2026 – 31st March 2027 CTP CTP CTP
1st April 2027 – 31st March 2028 CTP CTP CTP
1st April 2028 – 31st March 2029 CTP CTP CTP 
1st April 2029 – 31st March 2030 CTP CTP CTP

7. Firm Price Shipping Charges 

7.1. Upon completion of the repair the Contractor shall return the System to the Authority, as stated 
within in Box 9 of DEFFORM 111 (LCS Donnington). The Contractor shall charge for shipping costs 
in accordance with Table 6 below, and declare it within the RTF. 

Table 6: Firm Price Shipping Charge 

Year Shipping Charge 
£ (Ex VAT) 

1st April 2023 – 31st March 2024 Contractor To Populate (CTP)
1st April 2024 – 31st March 2025 CTP 
1st April 2025 – 31st March 2026 CTP
1st April 2026 – 31st March 2027 CTP 
1st April 2027 – 31st March 2028 CTP
1st April 2028 – 31st March 2029 CTP
1st April 2029 – 31st March 2030 CTP 
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8. Firm Price Disposal Charge 

8.1. Should the Authority instruct the Contractor to dispose of a System (e.g. in the case of a system 
being beyond economical repair) the disposal costs shall be in accordance with Table 7 below and 
stated within the RTF. 

8.2. It should be noted that the Authority may decide to perform the disposal activity. In such 
circumstances the Contractor will required to return the System to LCS Donnington and charge for 
shipping costs. 

8.3. Should the Authority instruct the Contractor to dispose of the system the Contractor shall 
endeavour to cannibalise spare parts to utilise for the repair of systems in the future. The Contractor 
shall keep a record of all cannibalised items for tracking by the Authority. 

Table 7: Firm Price Disposal (With Cannibalisation) Charges 

Year Disposal Charge 
£ (Ex VAT) 

1st April 2023 – 31st March 2024 Contractor To Populate (CTP)
1st April 2024 – 31st March 2025 CTP 
1st April 2025 – 31st March 2026 CTP
1st April 2026 – 31st March 2027 CTP
1st April 2027 – 31st March 2028 CTP 
1st April 2028 – 31st March 2029 CTP
1st April 2029 – 31st March 2030 CTP 

9. Total Repair Charge 

9.1. The Total Repair Charge shall be calculated as follows, noting that depending on the 
circumstances certain costs will be zero (e.g. Shipping and Disposal are mutually exclusive): 

9.1.1. Total Repair Charge = Firm Price Repair Survey Charge + Firm Price Repair Charge 
(Excluding Parts) + Repair Component Charge + Firm Price Shipping Charge + Firm Price 
Disposal (With Cannibalisation) Charge 
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Repair Tasking Form (RTF) 

Part A: Repair Authority Request. 

The right-hand fields are to be completed by the Authority (in accordance with the Repair Process 
And Price Menu and the instructions in italics) and issued to the Contractor. 

1) Repair Number: 

2) NSN: 

3) Serial Number: 

4) Fault Description: 

Authority Authorisation – Supply Chain Manager 

5) Name: 

6) Position: 

7) Date: 
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Repair Tasking Form

Part B: Repair Contractor Quotation. 

The right-hand fields are to be completed by the Contractor (in accordance with the Repair 
Process And Price Menu and the instructions in italics) and forwarded to the Authority. 

1) Repair Number: 

2) NSN: 

3) Serial Number: 

Repair Detail 

4) Date Received: 

5) Warranty: 

6) Repair Quotation: 

7) Completion Date: 

Contractor Authorisation 

8) Name: 

9) Position: 

10) Date: 
. 
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Repair Tasking Form

Part C: Repair Authorisation. 

The right-hand fields are to be completed by the Authority (in accordance with the Repair Process 
And Price Menu  and the instructions in italics) and forwarded to the Contractor. 

1) Repair Number: 

2) NSN: 

3) Serial Number: 

Repair Instructions 

4) Warranty Repair 
Item: .
5) Repair Item: 

6) Dispose (With 
Cannibalisation) of 
Item:
7) Return Without 
Repair:
8) Return Address: 

9) Total Firm Price: Field to be populated with the corresponding cost. 

Authority Authorisation – Supply Chain Manager 

10) Name: 

11) Position: 

12) Date: 

Authority Authorisation – Finance Manger 
Approval granted by CPF purchase order approval 

Authority Authorisation – Commercial Manager 
Approval granted by CPF purchase order approval 
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Repair Tasking Form

Part D: Repair Completion. 

The right-hand fields are to be completed by the Contractor (in accordance with the Repair 
Process And Price Menu  and the instructions in italics) and forwarded to the Authority. 

1) Repair Number: 

2) NSN: 

3) Serial Number: 

Repair Completion 

4) Warranty Repair 
Item: 

5) Repair Item: 

6) Dispose (With 
Cannibalisation) of 
Item:
7) Return Without 
Repair: 

8) Completion Date: 

9) Total Firm Price: 

Authority Authorisation and CP&F Receipt of Purchase Order 

10) Name: 

11) Position: 

12) Date: 
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Repair Tasking Form (RTF) 

Part A: Repair Authority Request. 

The right-hand fields are to be completed by the Authority (in accordance with the Repair Process 
And Price Menu and the instructions in italics) and issued to the Contractor. 

1) Repair Number: Field to be populated in the format of XXXXXXXXX / YYY 

Where XXXXXXXXX is the contract Number, and  
Where YYY is the number of the repair 

2) NSN: Field to be populated with the NSN of the faulty component. 

3) Serial Number: Field to be populated with the serial number of the faulty component (if 
applicable). 

4) Fault Description: Field to be populated with the Authority’s description of the fault. 

Authority Authorisation – Supply Chain Manager 

5) Name: Field to be populated with the name of the Authority’s authoriser.
6) Position: Field to be populated with the position of the Authority’s authoriser. 
7) Date: Field to be populated with the name of the Authority’s authoriser.
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Repair Tasking Form

Part B: Repair Contractor Quotation. 

The right-hand fields are to be completed by the Contractor (in accordance with the Repair 
Process And Price Menu and the instructions in italics) and forwarded to the Authority. 

1) Repair Number: Field to be populated from Part A 1). 

2) NSN: Field to be populated from Part A 2). 

3) Serial Number: Field to be populated from Part A 3). 

Repair Detail 

4) Date Received: Field to be populated with the date the Contractor received the item at 
their premises. 

5) Warranty: Field to be populated with ‘Yes’ if under warranty or ‘No’ if out of 
warranty. If ‘Yes’ the Authority will not be liable for any costs. 

6) Repair Quotation: If not under warranty field to be populated with a breakdown of costs 
associated with repairing the item. This is to be performed in 
accordance with Repair Process And Price Menu. This shall include 
the following: 
a) Repair Band; 
b) Repair Survey Cost; 
c) Repair Cost; 
d) Component Cost; 
e) Shipping Cost; 
f) Disposal Cost. 

7) Completion Date: Field to be populated with the duration to complete repair and return to 
the Authority. This is to be performed in accordance with Repair 
Process And Price Menu). 

Contractor Authorisation 

8) Name: Field to be populated with the name of the Contractor’s authoriser. 

9) Position: Field to be populated with the position of the Contractor’s authoriser. 

10) Date: Field to be populated with the date of Contractor’s authorisation. 
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Repair Tasking Form

Part C: Repair Authorisation. 

The right-hand fields are to be completed by the Authority (in accordance with the Repair Process 
And Price Menu  and the instructions in italics) and forwarded to the Contractor. 

1) Repair Number: Field to be populated from Part A, 1). 

2) NSN: Field to be populated from Part A, 2). 

3) Serial Number: Field to be populated from Part A, 3). 

Repair Instructions 

4) Warranty Repair 
Item:

Field to be populated with ‘Yes’ or ‘No’. If ‘Yes’ then the return address 
is to be stated and the Total Firm Price field to be populated with £0.

5) Repair Item: Field to be populated with ‘Yes’ or ‘No’. If ‘Yes’ then the return address 
is to be stated and the Total Firm Price field to be populated.

6) Dispose (With 
Cannibalisation) of 
Item:

Field to be populated with ‘Yes’ or ‘No’. If ‘Yes’ the Total Firm Price 
field to be populated.

7) Return Without 
Repair:

Field to be populated with ‘Yes’ or ‘No’. If ‘Yes’ then the return address 
is to be stated and the Total Firm Price field to be populated.

8) Return Address: Field to be populated with the return address, if applicable. 

9) Total Firm Price: Field to be populated with the corresponding cost. 

Authority Authorisation – Supply Chain Manager 

10) Name: Field to be populated with the name of the Authority’s authoriser. 
11) Position: Field to be populated with the position of the Authority’s authoriser.
12) Date: Field to be populated with the date of Authority’s authorisation.

Authority Authorisation – Finance Manger 
Approval granted by CPF purchase order approval 

Authority Authorisation – Commercial Manager 
Approval granted by CPF purchase order approval 
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Repair Tasking Form

Part D: Repair Completion. 

The right-hand fields are to be completed by the Contractor (in accordance with the Repair 
Process And Price Menu  and the instructions in italics) and forwarded to the Authority. 

1) Repair Number: Field to be populated from Part A, 1). 

2) NSN: Field to be populated from Part A, 2). 

3) Serial Number: Field to be populated from Part A, 3). 

Repair Completion 

4) Warranty Repair 
Item:

Field to be populated with detail of the repair. 

5) Repair Item: Field to be populated with detail of the repair. 

6) Dispose (With 
Cannibalisation) of 
Item:

Field to be populated with confirmation of disposal and a list of items 
cannibalised.

7) Return Without 
Repair:

Field to be populated with confirmation of return to the Authority.

8) Completion Date: Field to be populated with the date all activity was completed. 

9) Total Firm Price: Field to be populated with the final cost. 

Authority Authorisation 

10) Name: Field to be populated with the name of the Authority’s authoriser. 

11) Position: Field to be populated with the position of the Authority’s authoriser. 

12) Date: Field to be populated with the date of Authority’s authorisation. 
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Ad Hoc Tasking (AHT) Tasking Form  

Part A: AHT Authority Request. 

The right-hand fields are to be completed by the Authority (in accordance with the SoW and the 
instructions in italics) and issued to the Contractor. 

1) AHT Task Number: 

2) Title: 

3) Requirement: 

4) Response Date: 

Authority Authorisation – Project Manager 

5) Name:
6) Position:
7) Date:

Authority Authorisation – Finance Manager 

8) Name:
9) Position:
10) Date:

Authority Authorisation – Commercial Manager 

11) Name:
12) Position:
13) Date:
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Ad Hoc Tasking (AHT) Tasking Form 

Part B: AHT Contractor Response 

The right-hand fields are to be completed by the Contractor (in accordance with the SoW and the 
instructions in italics) and returned to the Authority. 

1) AHT Task Number: 

2) Title: 

Proposal 

3) Proposal: 
. 

4) Cost Breakdown: 

5) Total Firm Price: 

6) Estimated Start 
Date:
7) Estimated 
Duration:

Contractor Authorisation 

8) Name: 

9) Position: 

10) Date: 
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Ad Hoc Tasking (AHT) Tasking Form 

Part C: AHT Agreed Activity 

The right-hand fields are to be completed by the Authority (in accordance with the SoW and the 
instructions in italics) and issued to the Contractor. 

1) AHT Task Number: 

2) Title: 

Agreed Activity 

3) Activity: 

4) Limit of Liability 

5) Start Date: 

6) Completion Date: 

Authority Authorisation – Project Manager 

7) Name:
8) Position:
9) Date:

Authority Authorisation – Finance Manger 

10) Name:
11) Position:
12) Date:

Authority Authorisation – Commercial Manager 

13) Name:
14) Position:
15) Date:
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Ad Hoc Tasking (AHT) Tasking Form 

Part D: AHT Completion 

The right-hand fields to be completed by the Contractor (in accordance with the SoW and the 
instructions in italics) and returned to the Authority. 

1) AHT Task Number: 

2) Title: 

Completion 

3) Activity: 

4) Cost Breakdown: 

5) Total Cost: 

6) Completion Date: 

Contractor Authorisation 

7) Name: 

8) Position: 

9) Date: 
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Ad Hoc Tasking (AHT) Tasking Form  

Part A: AHT Authority Request. 

The right-hand fields are to be completed by the Authority (in accordance with the SoW and the 
instructions in italics) and issued to the Contractor. 

1) AHT Task Number: Field to be populated in the format of XXXXXXXXX / YYY 

Where XXXXXXXXX is the contract Number, and  
Where YYY is the number of the AHT Task 

2) Title: Field to be populated with a descriptive title of the AHT task. 

3) Requirement: Field to be populated with the Authority’s description of the AHT 
requirement. 

4) Response Date: Field to be populated with the date by which the Authority requires a 
response to Part A. 
Authority Authorisation – Project Manager 

5) Name: Field to be populated with the name of the Authority’s authoriser.
6) Position: Field to be populated with the position of the Authority’s authoriser.
7) Date: Field to be populated with the name of the Authority’s authoriser. 

Authority Authorisation – Finance Manager 

8) Name: Field to be populated with the name of the Authority’s authoriser.
9) Position: Field to be populated with the position of the Authority’s authoriser. 
10) Date: Field to be populated with the name of the Authority’s authoriser.

Authority Authorisation – Commercial Manager 

11) Name: Field to be populated with the position of the Authority’s authoriser. 
12) Position: Field to be populated with the date of Authority’s authorisation.
13) Date: Field to be populated with the date of Authority’s authorisation.
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Ad Hoc Tasking (AHT) Tasking Form 

Part B: AHT Contractor Response 

The right-hand fields are to be completed by the Contractor (in accordance with the SoW and the 
instructions in italics) and returned to the Authority. 

1) AHT Task Number: Field to be populated from Part A, 1). 

2) Title: Field to be populated from Part A, 2). 

Proposal 

3) Proposal: Field to be populated with the Contractor’s proposal of work to deliver 
the Authority’s requirement. 

4) Cost Breakdown: Field to be populated with a detailed breakdown of all costs, including 
but not limited to: 
a) Labour Costs (in conjunction with Labour Rates); 
b) Materials; 
c) Subcontractor costs; 
d) Travel & Subsistence costs (capped at Authority rates); 
e) Profit Rate. 

5) Total Firm Price: Field to be populated with the total cost. 

6) Estimated Start 
Date:

Field to be populated with an achievable start date. 

7) Estimated 
Duration:

Field to be populated with the estimated duration. 

Contractor Authorisation 

8) Name: Field to be populated with the name of the Contractor’s authoriser. 

9) Position: Field to be populated with the position of the Contractor’s authoriser. 

10) Date: Field to be populated with the date of Contractor’s authorisation. 
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Ad Hoc Tasking (AHT) Tasking Form 

Part C: AHT Agreed Activity 

The right-hand fields are to be completed by the Authority (in accordance with the SoW and the 
instructions in italics) and issued to the Contractor. 

1) AHT Task Number: Field to be populated from Part A, 1). 

2) Title: Field to be populated from Part A, 2). 

Agreed Activity 

3) Activity: Field to be populated with the agreed work to be performed by the 
Contractor. 

4) Limit of Liability Field to be populated with the limit to which the Authority will pay for 
completion of the stated work.

5) Start Date: Field to be populated with an agreed start date. 

6) Completion Date: Field to be populated with an agreed completion date. 

Authority Authorisation – Project Manager 

7) Name: Field to be populated with the name of the Authority’s authoriser. 
8) Position: Field to be populated with the position of the Authority’s authoriser.
9) Date: Field to be populated with the date of Authority’s authorisation.

Authority Authorisation – Finance Manger 

10) Name: Field to be populated with the name of the Authority’s authoriser. 
11) Position: Field to be populated with the position of the Authority’s authoriser.
12) Date: Field to be populated with the date of Authority’s authorisation. 

Authority Authorisation – Commercial Manager 

13) Name: Field to be populated with the name of the Authority’s authoriser.
14) Position: Field to be populated with the position of the Authority’s authoriser. 
15) Date: Field to be populated with the date of Authority’s authorisation.
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Ad Hoc Tasking (AHT) Tasking Form 

Part D: AHT Completion 

The right-hand fields to be completed by the Contractor (in accordance with the SoW and the 
instructions in italics) and returned to the Authority. 

1) AHT Task Number: Field to be populated from Part A, 1). 

2) Title: Field to be populated from Part A, 2). 

Completion 

3) Activity: Field to be populated with the actual work performed by the 
Contractor. 

4) Cost Breakdown: Field to be populated with a detailed breakdown of actual costs, 
including but not limited to: 
a) Labour Costs (in conjunction with Labour Rates); 
b) Materials; 
c) Subcontractor costs; 
d) Travel & Subsistence costs (capped at Authority rates); 
e) Profit Rate.

5) Total Cost: Field to be populated with the final actual cost. 

6) Completion Date: Field to be populated with the date of completion. 

Contractor Authorisation 

7) Name: Field to be populated with the name of the Contractor’s authoriser. 

8) Position: Field to be populated with the position of the Contractor’s authoriser. 

9) Date: Field to be populated with the date of Contractor’s authorisation. 
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Labour Rates 

The Contractor shall use the Labour Rates detailed below when completing a AHT form at Schedule 13. 

Year Employee 
Function 

Employee Grade Firm Labour Cost 
£ (Ex VAT) / Hr 

1st April 2023 – 31st March 2024 CTP CTP CTP 
CTP CTP CTP
CTP CTP CTP

1st April 2024 – 31st March 2025 CTP CTP CTP 
CTP CTP CTP
CTP CTP CTP 

1st April 2025 – 31st March 2026 CTP CTP CTP
CTP CTP CTP 
CTP CTP CTP

1st April 2026 – 31st March 2027 CTP CTP CTP
CTP CTP CTP 
CTP CTP CTP

1st April 2027 – 31st March 2028 CTP CTP CTP 
CTP CTP CTP
CTP CTP CTP 

1st April 2028 – 31st March 2029 CTP CTP CTP
CTP CTP CTP
CTP CTP CTP 

1st April 2029 – 31st March 2030 CTP CTP CTP
CTP CTP CTP 
CTP CTP CTP

Notes: 

1. CTP = Contractor to Populate 
2. Insert additional rows for more employee grades as necessary for each financial year 
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Guidance notes on completing Annex A to Schedule 13 

1. The Tenderer shall refer to the Statement Of Work (SoW) for background information and guidance 
on how to complete Annex A to Schedule 13. 

2. The Tenderer shall populate all fields containing 'CTP' (Contractor to Populate). 

3. The Tenderer shall complete a Line Item for each type of Functional Role. 

4. The Tenderer shall complete a Line Item for each Grade within a Functional Role. 

5. The Tenderer shall populate the 'Firm Cost/Hour' field with the value in GBP (Ex VAT) for each 
Functional Role and Grade. 

6. The Tenderer shall complete pricing for the 7 Contract Years. 

7. These pricings will be used primarily in conjunction with Line 13 of Schedule 2 – Schedule of 
Requirements Ad Hoc Tasking (AHT). 

8. A populated example is shown below to assist in completing the section.  

Year Employee 
Function 

Employee Grade Firm Labour Cost 
£ (Ex VAT) / Hr 

1st April 2023 – 31st March 2024 Engineer Level 3 £50.00 
Technician Level 3 £35.00
Technician Level 2 £25.00 

1st April 2024 – 31st March 2025 CTP CTP CTP
CTP CTP CTP
CTP CTP CTP 
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Item Number

Bill of Materials / 

Manufacturer

 Part Number

Manufacturer 

Product Code

MOD NATO Stock 

Number
Description

Denomination of 

Quantity
Currency Quantity

Firm Price Each

(Ex VAT)

Total Firm Price 

Each

(Ex VAT)

1
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

2
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

3
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

4
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

5
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

6
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

7
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

8
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

9
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

10
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

11
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

12
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

13
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

14
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

15
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

Spares Pack

Spares Pack Pricing 
# OFFICIAL-SENSITIVE COMMERCIAL
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Spares Pack  OFFICIAL-SENSITIVE COMMERCIAL# Schedule 14 

Item Number

Bill of Materials / 

Manufacturer

 Part Number

Manufacturer 

Product Code

MOD NATO Stock 

Number
Description

Denomination of 

Quantity
Currency Quantity

Firm Price Each

(Ex VAT)

Total Firm Price 

Each

(Ex VAT)

Spares Pack

16
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

17
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

18
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

19
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

20
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by the tenderer

PPQ: 1
DofQ: EACH

GBP
To be completed by 

the tenderer
To be completed by 

the tenderer
To be completed by 

the tenderer

Total Price
To be completed by 

the tenderer

Note: Tenderer to Insert additional rows or Delete unused rows 

Spares Pack Pricing 
# OFFICIAL-SENSITIVE COMMERCIAL
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Purchase Options  OFFICIAL-SENSITIVE COMMERCIAL# Schedule 15

Item Number
 Manufacturer

 Part Number

MOD NATO Stock 

Number
Description

Delivery Lead 

Time to the 

Authority 

Denomination of 

Quantity
Currency Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)

1
To be completed by 

the tenderer

To be completed by 

the tenderer
SWESS-Heavy-Mature System
(In accordance with the SoTR)

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer
2-5

To be completed by 

the tenderer
6-10

To be completed by 

the tenderer
11-25

To be completed by 

the tenderer
26-50

To be completed by 

the tenderer

2
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

3
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

4
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

5
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

6
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

7
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

8
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

9
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

10
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

11
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

12
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

13
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

14
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

15
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

16
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

17
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

18
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

19
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

20
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

21
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

22
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

23
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

24
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

25
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

Firm Prices The Period 1st April 2023 to 31st March 2024

April 23 to March 24 Pricing 
# OFFICIAL-SENSITIVE COMMERCIAL

Page 1 of 7



Purchase Options  OFFICIAL-SENSITIVE COMMERCIAL# Schedule 15

Item Number
 Manufacturer

 Part Number

MOD NATO Stock 

Number
Description

Delivery Lead 

Time to the 

Authority 

Denomination of 

Quantity
Currency Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)

1
To be completed by 

the tenderer

To be completed by 

the tenderer
SWESS-Heavy-Mature System
(In accordance with the SoTR)

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer
2-5

To be completed by 

the tenderer
6-10

To be completed by 

the tenderer
11-25

To be completed by 

the tenderer
26-50

To be completed by 

the tenderer

2
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

3
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

4
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

5
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

6
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

7
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

8
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

9
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

10
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

11
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

12
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

13
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

14
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

15
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

16
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

17
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

18
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

19
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

20
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

21
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

22
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

23
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

24
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

25
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer
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Purchase Options  OFFICIAL-SENSITIVE COMMERCIAL# Schedule 15

Item Number
 Manufacturer

 Part Number

MOD NATO Stock 

Number
Description

Delivery Lead 

Time to the 

Authority 

Denomination of 

Quantity
Currency Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)

1
To be completed by 

the tenderer

To be completed by 

the tenderer
SWESS-Heavy-Mature System
(In accordance with the SoTR)

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer
2-5

To be completed by 

the tenderer
6-10

To be completed by 

the tenderer
11-25

To be completed by 

the tenderer
26-50

To be completed by 

the tenderer

2
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

3
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

4
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

5
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

6
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

7
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

8
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

9
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

10
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

11
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

12
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

13
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

14
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

15
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

16
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

17
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

18
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

19
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

20
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

21
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

22
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

23
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

24
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

25
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer
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Purchase Options  OFFICIAL-SENSITIVE COMMERCIAL# Schedule 15

Item Number
 Manufacturer

 Part Number

MOD NATO Stock 

Number
Description

Delivery Lead 

Time to the 

Authority 

Denomination of 

Quantity
Currency Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)

1
To be completed by 

the tenderer

To be completed by 

the tenderer
SWESS-Heavy-Mature System
(In accordance with the SoTR)

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer
2-5

To be completed by 

the tenderer
6-10

To be completed by 

the tenderer
11-25

To be completed by 

the tenderer
26-50

To be completed by 

the tenderer

2
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

3
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

4
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

5
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

6
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

7
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

8
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

9
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

10
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

11
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

12
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

13
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

14
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

15
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

16
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

17
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

18
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

19
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

20
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

21
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

22
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

23
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

24
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

25
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

Firm Prices The Period 1st April 2026 to 31st March 2027
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Purchase Options  OFFICIAL-SENSITIVE COMMERCIAL# Schedule 15

Item Number
 Manufacturer

 Part Number

MOD NATO Stock 

Number
Description

Delivery Lead 

Time to the 

Authority 

Denomination of 

Quantity
Currency Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)

1
To be completed by 

the tenderer

To be completed by 

the tenderer
SWESS-Heavy-Mature System
(In accordance with the SoTR)

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer
2-5

To be completed by 

the tenderer
6-10

To be completed by 

the tenderer
11-25

To be completed by 

the tenderer
26-50

To be completed by 

the tenderer

2
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

3
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

4
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

5
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

6
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

7
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

8
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

9
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

10
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

11
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

12
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

13
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

14
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

15
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

16
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

17
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

18
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

19
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

20
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

21
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

22
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

23
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

24
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

25
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer
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Purchase Options  OFFICIAL-SENSITIVE COMMERCIAL# Schedule 15

Item Number
 Manufacturer

 Part Number

MOD NATO Stock 

Number
Description

Delivery Lead 

Time to the 

Authority 

Denomination of 

Quantity
Currency Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)

1
To be completed by 

the tenderer

To be completed by 

the tenderer
SWESS-Heavy-Mature System
(In accordance with the SoTR)

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer
2-5

To be completed by 

the tenderer
6-10

To be completed by 

the tenderer
11-25

To be completed by 

the tenderer
26-50

To be completed by 

the tenderer

2
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

3
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

4
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

5
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

6
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

7
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

8
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

9
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

10
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

11
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

12
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

13
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

14
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

15
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

16
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

17
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

18
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

19
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

20
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

21
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

22
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

23
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

24
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

25
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

Firm Prices The Period 1st April 2028 to 31st March 2029
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Additional Buys of Equipment  OFFICIAL-SENSITIVE COMMERCIAL#

OFFICIAL SENSITIVE - COMMERCIAL

(Once Completed)

Schedule 15

Item Number
Manufacturer

 Part Number

MOD NATO Stock 

Number
Description

Delivery Lead 

Time to the 

Authority 

Denomination of 

Quantity
Currency Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)
Banded Quantity

Firm Price Each

(Ex VAT)

1
To be completed by 

the tenderer

To be completed by 

the tenderer
SWESS-Heavy-Mature System
(In accordance with the SoTR)

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer
2-5

To be completed by 

the tenderer
6-10

To be completed by 

the tenderer
11-25

To be completed by 

the tenderer
26-50

To be completed by 

the tenderer

2
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

3
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

4
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

5
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

6
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

7
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

8
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

9
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

10
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

11
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

12
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

13
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

14
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

15
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

16
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

17
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

18
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

19
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

20
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

21
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

22
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

23
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

24
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

25
To be completed by 

the tenderer

To be completed by 

the tenderer
To be completed by the tenderer

To be completed by 

the tenderer

PPQ: 1

DofQ: EACH
GBP 1

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

To be completed by 

the tenderer

Firm Prices The Period 1st April 2029 to 31st March 2030

April 29 to March 30 Pricing 
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Cyber Security 

The Cyber Risk Level for the SWESS-Light-In-Line Requirement has been assessed as a Very Low risk 
project. The associated Risk Assessment Reference (RAR or RA) is: RAR-488364154.

DE&S have included DEFCON 658 (SC2) as part of the ITT process. This DEFCON is intended to protect 
MOD Identifiable Information transferred during the life of the contract and sometimes post contract.  MOD 
Identifiable Information is defined in DEFCON 658 (SC2) as “All Electronic Information which is attributed 
to or could identify an existing or proposed MOD capability, defence activities or personnel and which the 
MOD requires to be protected against loss, misuse, corruption, alteration and unauthorised disclosure.” 

Tenderers should complete the SAQ by either using the supporting PDF document on the Defence 
Sourcing Portal (DSP) for this ITT or using the online SAQ Form from the weblink below (preferred).   

Online SAQ available from: 
https://forms.office.com/Pages/ResponsePage.aspx?id=7WB3vlNZS0iuldChbfoJ5Tv4OR9pb0BHial1Ag-
WKXVUOFk3Sk9SS0JDQ0FRWjhYNDhTVldHUDJaNy4u

The completed SAQ must be uploaded within the Commercial Envelope on DSP AND emailed to the 
DCCP Team at the following email address: ISSDes-DCPP@mod.gov.uk

NOTE: Tenderers should allow a minimum of two working days for the DCPP team to respond with their 
SAQ result for inclusion in their Tender response. 

Def Stan 05-138 (appendix 1) provides further advice and specific guidance on classifications. If the SAQ 
response is not accepted as sufficient by the online tool, then tenderers should show how they intend to 
achieve compliance by completing a Cyber Implementation Plan.  

Suppliers intending to sub-contract part of a Ministry of Defence contract will also be required to complete 
a Risk Assessment for the sub-contract(s), and sub-contractors will be required to complete an SAQ in 
response to it. 

You can find further information on Cyber Security by clicking here or by searching for DCPP on GOV.UK.  

Please click this link to register with the online tool and complete your questionnaire: 
https://suppliercyberprotection.service.xgov.uk/.  
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Supplier Assurance Questionnaire (SAQ) for a 
contract with a Very Low Cyber Risk Profile 

How to use this form 

The Supplier Assurance Questionnaire (SAQ) is part of the Cyber Security 

Model. You will need to: 

 complete the SAQ to give information about yourself, your organisation and 
the measures you have in place to protect against cyber threats 

 submit the completed SAQ to the DCPP team (ISSDes-DCPP@mod.gov.uk)

 check the email you receive from the DCPP team – this will confirm whether 
you are compliant with the contract’s Cyber Risk Profile, and should arrive 
within 2 working days 

 keep copies of the completed SAQ and the email you receive from the  
DCPP team and attach them when you submit your tender response 

Check whether you are compliant with the contract’s Cyber Risk 
Profile before you submit the SAQ 

For each of the Cyber Risk Profile questions, asterisks show the compliant 
answers. If you give an answer that is not compliant, you must answer an 
extra question before the declaration at the end of the form. 

Context and contract details 

All suppliers must answer these questions. 

Your name 

Your email address 
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Your organisation’s Dun & Bradstreet D-U-N-S number 

If you do not have one, you can request one for free on Dun & Bradstreet’s website 

at https://www.dnb.co.uk/duns-number/lookup/request-a-duns-number.html

Which statement best describes your organisation? Tick all the boxes that 

apply. 

❏ My organisation is an SME (small or medium-sized enterprise)

❏ I am a sole trader

❏ My organisation works from multiple locations

❏ My organisation has locations outside of the UK

Risk Assessment Reference (RAR) for the contract 

R A R — 

Contract name 

Contract description 
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Check which sections you need to complete 

Answer the following question to check which parts of the form you need to 
complete. 

In support of this contract only, please indicate whether MOD Identifiable 
Information is, or will be, processed on MOD accredited ICT systems. 
Choose one option only. 

❏ The ICT systems have no accreditation  

You must:

 answer all the questions in the form 

 agree to the declaration at the end of the form 

❏ The ICT systems have MOD accreditation to process OFFICIAL or 
OFFICIAL-SENSITIVE information

You do not need to answer the questions for the Very Low Cyber 
Risk Profile. You must: 

 agree to the declaration at the end of the form 

 add the DART (Defence Assurance Risk Tool) name and/or ID below 

❏ The ICT systems are accredited to process SECRET or TOP 
SECRET information

You do not need to answer the questions for the Very Low Cyber 
Risk Profile. You must: 

 agree to the declaration at the end of the form 

 add the DART (Defence Assurance Risk Tool) name and/or ID below 

If your ICT system(s) is accredited, enter the DART name and/or 

ID Dart name 

Dart ID 
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Very Low Cyber Risk Profile 

VL01 Does your organisation have Cyber Essentials certification that covers 
the scope required for all aspects of the contract, and do you commit to 
maintaining this standard for the duration of the contract? Choose one option 
only. 

❏ No

❏ No, but we have a plan to put this in place by the point of contract award

❏ *Yes (add the details below and skip question VL01a)

Certification body 

Certification number 

VL01a If you do not have Cyber Essentials certification, do you have an 
equivalent standard that you would like to claim as an alternative? Choose one 
option only. 

❏ No  

❏ Yes
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If you are not compliant with the Cyber Risk Profile for the 
contract 

For each of the Cyber Risk Profile questions, asterisks show the 

compliant answers. If you give an answer that is not compliant, you must 

answer the question below. 

When will compliance be achieved? Choose one option only. 

❏ Before contract commencement

❏ Not before contract commencement, but we will provide a 
Cyber Implementation Plan (CIP)

❏ We will be unable to achieve compliance

Declaration 

All suppliers must read this information and tick the box to confirm 
agreement before submitting a Supplier Assurance Questionnaire. 

 I have authority to complete the Supplier Assurance Questionnaire 
 The answers provided have been verified with all appropriate 

personnel and are believed to be true and accurate in all respects 
 All information which should reasonably have been shared 

has been included in the responses to the questions 
 Should any of the information on which the responses to this 

Supplier Assurance Questionnaire are based change, my 
company undertakes to notify the Ministry of Defence as soon 
as is reasonably practicable 

 My company acknowledges that the Ministry of Defence reserves 

the right to audit the responses provided at any time 

❏ For and on behalf of my company, I confirm the above statements

Carefully check that you have responded to every relevant question before you 
submit your SAQ. 

You will need to attach copies of your completed SAQ and the email you 
receive from the DCPP team when you submit your tender response. 



Supplier Assurance Questionnaire (SAQ) for  
a contract with a Very Low Cyber Risk Profile 
 

 

How to use this form 
 
The Supplier Assurance Questionnaire (SAQ) is part of the Cyber Security Model. 
 
You will need to: 

● complete the SAQ to give information about yourself, your organisation and 
the measures you have in place to protect against cyber threats 

● submit the completed SAQ to the DCPP team (ISSDes-DCPP@mod.gov.uk) 
● check the email you receive from the DCPP team – this will confirm whether 

you are compliant with the contract’s Cyber Risk Profile, and should arrive 
within 2 working days 

● keep copies of the completed SAQ and the email you receive from the 
DCPP team and attach them when you submit your tender response 

 

Check whether you are compliant with the contract’s Cyber Risk 
Profile before you submit the SAQ 
 
For each of the Cyber Risk Profile questions, asterisks show the compliant 
answers. If you give an answer that is not compliant, you must answer an extra 
question before the declaration at the end of the form. 

 
Context and contract details 
All suppliers must answer these questions. 
 
Your name 

 

 
Your email address 

 



Your organisation’s Dun & Bradstreet D-U-N-S number 
If you do not have one, you can request one for free on Dun & Bradstreet’s website 
at https://www.dnb.co.uk/duns-number/lookup/request-a-duns-number.html 
 

         

 
Which statement best describes your organisation? Tick all the boxes that 
apply. 

❏ My organisation is an SME (small or medium-sized enterprise) 
❏ I am a sole trader  
❏ My organisation works from multiple locations  
❏ My organisation has locations outside of the UK 

 
Risk Assessment Reference (RAR) for the contract 

R A R —          

 

Contract name 

 

 
Contract description 

 



 

Check which sections you need to complete 
Answer the following question to check which parts of the form you need to 
complete. 

 
In support of this contract only, please indicate whether MOD Identifiable 
Information is, or will be, processed on MOD accredited ICT systems. 
Choose one option only. 
 

❏ The ICT systems have no accreditation  
You must: 
• answer all the questions in the form 
• agree to the declaration at the end of the form 

❏ The ICT systems have MOD accreditation to process OFFICIAL or 
OFFICIAL-SENSITIVE information 
You do not need to answer the questions for the Very Low Cyber Risk 
Profile. You must: 
• agree to the declaration at the end of the form 
• add the DART (Defence Assurance Risk Tool) name and/or ID below 

❏ The ICT systems are accredited to process SECRET or TOP SECRET 
information 
You do not need to answer the questions for the Very Low Cyber Risk 
Profile. You must: 
• agree to the declaration at the end of the form 
• add the DART (Defence Assurance Risk Tool) name and/or ID below 

 
If your ICT system(s) is accredited, enter the DART name and/or ID 
 
Dart name 

 

Dart ID 

 



 
 
Very Low Cyber Risk Profile 
 
VL01 Does your organisation have Cyber Essentials certification that covers 
the scope required for all aspects of the contract, and do you commit to 
maintaining this standard for the duration of the contract? Choose one option 
only. 
 

❏ No 

❏ No, but we have a plan to put this in place by the point of contract award 

❏ *Yes (add the details below and skip question VL01a) 
 

Certification body 

 

Certification number 

 

 
 
VL01a If you do not have Cyber Essentials certification, do you have an 
equivalent standard that you would like to claim as an alternative? Choose one 
option only. 
 

❏ No  

❏ Yes  



 
 
If you are not compliant with the Cyber Risk Profile for the 
contract 
 
For each of the Cyber Risk Profile questions, asterisks show the 
compliant answers. If you give an answer that is not compliant, you must 
answer the question below. 
 

When will compliance be achieved? Choose one option only. 

❏ Before contract commencement 
❏ Not before contract commencement, but we will provide a Cyber 

Implementation Plan (CIP) 
❏ We will be unable to achieve compliance 

 
 

Declaration  
All suppliers must read this information and tick the box to confirm 
agreement before submitting a Supplier Assurance Questionnaire. 
 

● I have authority to complete the Supplier Assurance Questionnaire 
● The answers provided have been verified with all appropriate 

personnel and are believed to be true and accurate in all respects 
● All information which should reasonably have been shared has 

been included in the responses to the questions 
● Should any of the information on which the responses to this 

Supplier Assurance Questionnaire are based change, my 
company undertakes to notify the Ministry of Defence as soon as 
is reasonably practicable 

● My company acknowledges that the Ministry of Defence reserves 
the right to audit the responses provided at any time 

❏  For and on behalf of my company, I confirm the above statements 
 

 
 
Carefully check that you have responded to every relevant question before you 
submit your SAQ.  
 
You will need to attach copies of your completed SAQ and the email you 
receive from the DCPP team when you submit your tender response. 
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Certificate of Conformity 
1. Contractor’s Unique CoC Serial No. 

2. Contractor’s Name and Address: 3. Contract Number: 

4. Contract Amendment Number: 

5. Details of Approved Concessions: 

6. Acquirer Name and Address: 7. Deliver Address: 

8. Contract Item 
Number 

9. Product Description and/or Part 
Number 

10. Quantity 11. Shipment Document 
Numbers 

12. Undelivered 
Quantity 

13. Traceability Information reference DEFCON 627 (check the N/A box to indicate no traceability requirements) 

a) Sub-contract/order number: 

b) Specification/drawing number including issue: 

N/A c) Identification marks and/or serial number(s): 

d) Material cast number: 

e) Batch and/or lot number: 

f) Test and/or inspection report(s): 

g) Incoming release note number/reference: 

 Other Remarks or Comments: (e.g. Cure Date. Shelf Life) 

 Contractor’s Statement of Quality: 
It is certified that apart from the concessions noted in block #5 above, the products listed above conform in all respects to the contract 
requirements 

Date: Name and Post Title: Signature: 
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THIS DEED OF GUARANTEE AND INDEMNITY GIVEN BY A PARENT 
COMPANY IN RESPECT OF A SUBSIDIARY 

is made the [ ] day of [ ] 2022 

BETWEEN: 

(1) [Insert the name of the name of the Guarantor] [[a company incorporated in England and Wales 
with number [ ] whose registered office is at [ ]] or [a company incorporated under the laws of [insert 
country] registered in [insert country] with number [ ] at [insert place of registration] whose principal 
office is at [ ]] (“the Guarantor”); in favour of 

(2) THE SECRETARY OF STATE FOR DEFENCE (“the Authority”) 

WHEREAS: 

(A) The Authority proposes to award contract number (Insert Number) (“the Contract”) to __________, 
company registration number __________ whose registered office is _____________________ (“the 
Contractor”). 

(B) It is a condition precedent of the Authority entering into the Contract with the Contractor that the 
Guarantor must first execute and deliver this Deed of Guarantee and Indemnity to the Authority. 

Now in consideration of the Authority entering into the Contract, the Guarantor hereby irrevocably and 
unconditionally agrees with the Authority as follows: 

1. The Guarantor shall provide all resources and facilities whether financial or otherwise to enable the 
Contractor duly to fulfil its obligations in and arising from the Contract subsisting between the Authority and 
the Contractor at the date of this deed or which shall be entered into at any time after the date of this deed 
between the Authority and the Contractor (the 'Indemnified Obligations'); 

2. If: 

a) the Contractor shall fail in any respect duly to perform and observe, or shall otherwise be in 
breach of, any of the Indemnified Obligations; or 

b) any of the Indemnified Obligations are or become void, voidable, unenforceable or otherwise 
ineffective; or 

c) the Contract is terminated owing to a breach or an event of default on the part of the Contractor; 
or 

d) a receiver, administrative receiver, administrator, liquidator or similar officer is appointed over 
any or all of the Contractor's undertaking or assets; 

then, forthwith on demand from the Authority the Guarantor shall, as a primary obligation, indemnify the 
Authority against all losses, claims, liabilities, damages, expenses and costs which may be incurred, met or 
suffered by the Authority and which arise from or in connection with (whether directly or indirectly) any such 
matters save that, subject to the other provisions of this deed, the liability of the Guarantor under this 
clause shall not exceed the liability of the Contractor to the Authority under the Contract. 
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3. The Guarantor irrevocably and unconditionally undertakes that all sums received or recovered by the 
Authority: 

a) by way of dividend, composition or payment arising from the liquidation, bankruptcy or 
otherwise of the Contractor may be taken and applied by the Authority in part satisfaction of the 
losses, claims, liabilities, damages, expenses and costs referred to in paragraph 2 above, and the 
Guarantor’s obligations under this deed shall stand good in respect of the balance; 

b) under this deed, may be credited to a suspense account and held in such account for so long 
as the Authority thinks fit pending the application of such monies towards the payment of the 
Indemnified Obligations; 

c) from the Contractor in respect of any of the Indemnified Obligations, may be applied by the 
Authority in any manner and in any order towards any debts owed by the Contractor to the Authority 
(whether or not relating to the Indemnified Obligations) as the Authority may determine 
(notwithstanding any appropriation or purported appropriation by any person); 

4. The Guarantor shall have no right to be subrogated to the Authority and shall not make any claim 
against the Contractor (unless instructed so to do by the Authority, in which event the Guarantor shall make 
such a claim) in respect of the Guarantor’s performance under this deed, until the Authority has received 
payment in full of its claim against the Contractor; 

5. This deed shall not be affected by any insolvency (including, without limitation, winding up, 
administration, receivership or administrative receivership), amalgamation, reconstruction, change of name, 
ownership, control or status or any legal limitation relating to, by or of the Contractor or any other person or, 
where the Contractor is a partnership, by any change in the partners; 

6. The Guarantor shall not be discharged or released from its obligations under this deed: 

a) by any arrangement or agreement made between the Authority and the Contractor or a 
receiver, administrative receiver, administrator, liquidator or similar officer of the Contractor: or 

b) by any renegotiation, substitution, alteration, amendment or variation (however fundamental) 
and whether or not to the Guarantor’s disadvantage, to or of, the obligations imposed upon the 
Contractor or any other person; or 

c) by any forbearance granted by the Authority to the Contractor or any other person as to 
payment, time, performance or otherwise; or 

d) by any release or variation (however fundamental) of, any invalidity in, or any failure to take, 
perfect or enforce any other indemnity, guarantee or security in respect of the obligations to which 
this deed relates; or 

e) by any other matter or thing which but for this provision might exonerate the Guarantor and this 
notwithstanding that such arrangement, agreement, renegotiation, substitution, alteration, 
amendment, variation, forbearance, matter or thing may have been made, granted or happened 
without the Guarantor’s knowledge or assent; 

7. No failure to exercise or any delay in exercising on the Authority’s part any right or remedy under this 
deed or under the Contract or any other agreement shall operate as a waiver of such right or remedy; 
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8. Any certificate or determination by the Authority of the amount due under this deed or under the 
Contract shall be, in the absence of manifest error, conclusive evidence of the matters to which it relates; 

9. No settlement or discharge between the Authority and the Guarantor or the Contractor shall be 
effective if any payment to the Authority in respect of the Contractor's or the Guarantor’s obligations to the 
Authority is avoided or reduced by virtue of any provisions or enactments relating to bankruptcy, 
insolvency, liquidation or similar laws of general application from time to time and if such payment is so 
avoided or reduced, the Authority shall be entitled to recover from the Guarantor  the amount of such 
payment as if such settlement or discharge had not occurred; 

10. The Authority shall not be obliged, before exercising any of its rights under this deed, to take any 
action against, or make any demand from, the Contractor or any other person; 

11. The Guarantor’s obligations under this deed are continuing obligations and shall not be considered 
satisfied, settled or terminated by the Authority giving any approvals, or taking delivery of any goods, or 
accepting any performance under the contract and no single, cumulative or partial exercise by the Authority 
of any right or remedy under or arising from this deed shall prevent any further exercise; 

12. All payments under this deed shall be made without set-off, counter-claim or other deduction; 

13. The Guarantor shall be bound by all court judgments or arbitration awards relating to the contract or 
any dispute or matter between the Authority and the Contractor; 

14. This deed shall be governed by and construed in accordance with English law.  The parties 
irrevocably submit to English jurisdiction to the exclusion of all foreign jurisdiction, save that foreign 
jurisdictions may apply solely for the purposes of giving effect to this paragraph and for the enforcement of 
any judgment, order or award given under English jurisdiction. 

[The following clause should only be used where the Guarantor is a company incorporated outside 
of England and Wales] 

15. The Guarantor irrevocably appoints Messrs [insert name and address of firm of Solicitors in England 
or Wales], Solicitors as its agents to accept on its behalf service of all process and other documents of 
whatever description to be served on the Guarantor in connection with this Deed or any related matter. 

Delivered as a deed on the date of this document. 

Executed as a deed by [insert corporate name]. 

in the presence of ........................................................... Director 

                              ........................................................... Director or Company Secretary 
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Explanatory Notes 

1. These explanatory notes are to assist in the completion of the DEFFORM 24 and 
should not be included in your completed Deed of Guarantee and Indemnity. 

2. DEFFORM 24 is a Deed of Guarantee and Indemnity given by a Parent Company in 
respect of a Subsidiary.  It is designed to cover a specific single contract entered into with the 
MOD by the subsidiary.  The purpose of obtaining a Parent Company guarantee and 
indemnity is to ensure that the company is in a position to be able to execute the contract 
properly and, failing that, the MOD is reimbursed for any extra expenditure it may incur in 
making arrangements to have the contract completed elsewhere. 

3. Where the company is able to offer a guarantee and indemnity from a parent (holding) 
company, commercial officers should ensure that they seek the guarantee and indemnity 
from the ultimate parent (holding) company in the group, rather than an intermediate parent 
(holding) company, or any other intermediate parent (holding) company where such exists.  
In such cases the MOD will wish to be satisfied as to the parent (holding) company’s ability to 
provide the cover required, having regard to its financial resources and prospects.  You 
should always ask Cost Assurance and Analysis Service - Industry Analysis (CAAS IA) to 
advise on this.  Where the proposed contract is large, this may entail the holding company 
agreeing to a separate assessment by CAAS IA.  In order to assure consistency throughout 
the MOD only this DEFFORM can be used as a Deed of Guarantee and Indemnity being 
given by a Parent Company. 

Guidance On Completion 

4. The specimen wording of the DEFFORM should be suitable for most circumstances 
and should not be changed at the request of a Guarantor.  You must seek Central Legal 
Services – Commercial Law (CLS-CL) advice if the Guarantor requests a revision to the 
template DEFFORM or if the proposed Guarantor is a company registered outside England 
and Wales.  In the latter case, you will need to seek legal advice to confirm both that the 
proposed Guarantor has power (under its own corporate rules and the laws of its home 
country) to enter into the deed and that it has executed the deed in a manner that makes it 
legally binding on the Guarantor. 

Introductory Paragraph 

5. Insert the contractor's name and, if applicable, registration number of the contractor 
(unless the contractor is a UK partnership or an overseas company it will be shown on the 
company letterhead) and the contract / tender details and dates and edit as appropriate. 

Paragraph 1 

6. Covers the Guarantor's obligations to the MOD to provide all resources and facilities 
(financial or otherwise) to enable the contractor to meet its obligations under the contract. 

Paragraph 2 

7. Covers the circumstances under which the guarantee and indemnity may be activated.  
This also requires the Guarantor to indemnify the MOD on demand against all losses and 
costs which the MOD has incurred as a result of these circumstances.  However, the MOD 
cannot claim more under this paragraph from the Guarantor than they could claim from the 
contractor under the contract.  If the contract contains a Limitation of Contractor’s Liability, 
this will automatically apply to the indemnity under paragraph 2 of DEFFORM 24. 
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Paragraph 3 

8. Covers the way in which any sums received by the MOD from either the contractor and 
/ or the Guarantor may be used. 

Paragraph 4 

9. Covers the essential requirement of subrogation (the substitution in law of one party for 
another as the creditor).  This will normally ensure that the Guarantor fulfils its obligations to 
the MOD before it takes any action to recover any claims of its own from the contractor.  
However, it also provides for the Guarantor to claim its right of subrogation if instructed to do 
so by the MOD, if that avenue would mean that it is able to recover money from a contractor 
in liquidation, which would then enable the Guarantor to meet the MOD claim. 

Paragraph 5 

10. Maintains the validity of this guarantee and indemnity even if the contractor changes its 
name, status and even ownership or control etc. 

Paragraph 6 

11. Prevents the Guarantor from subsequently avoiding its responsibilities even if there 
have been any amendments to the underlying contract. 

Paragraph 7 

12. Safeguards the MOD in the event of the MOD's failure or delay to call on the guarantee 
and indemnity. 

Paragraph 8 

13. The MOD may self-certify the amount of any demand for payment under the guarantee 
and indemnity.  The Guarantor may only challenge this in cases of “manifest error”. 

Paragraph 9 

14. Covers the scenario where the MOD may have received payment in settlement of a 
dispute but that payment then becomes void (e.g. if the payee soon thereafter becomes 
insolvent).  The Guarantor still remains liable for the amount of the voided payment. 

Paragraph 10 

15. Confirms that MOD may seek recompense from the Guarantor without first having to 
attempt to make recovery from the contractor. 

Paragraph 11 

16. Confirms that the MOD taking delivery of goods, accepting performance under the 
contract or making any claim under the deed, does not relieve the Guarantor from its ongoing 
liability under the deed.  This is to prevent accidental waiver of the MOD’s rights. 

Paragraph 12 

17. This is self explanatory. 

Paragraph 13 
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18. Prevents the Guarantor from claiming that it may not be bound by an arbitrator's 
decision against a contractor, which could force the MOD to litigate the same point a second 
time with the possibility that a different court may reach a different conclusion. 

Paragraph 14 

19. Confirms that English law applies to the indemnity, no matter which national law may 
apply to any contract.  Also, if the contractor is not subject to English law, the MOD may use 
the contractor's national law in order to enforce any claim that may be agreed. 

Paragraph 15 

20. Delete this clause if the Guarantor is an English company (i.e. a company incorporated 
in England or Wales).  If the Guarantor is a foreign company, then the paragraph should be 
retained.  In either case you should delete the introductory words in bold. 

Execution 

Insert the full corporate name of the Guarantor in the execution clause, where indicated.  For 
the deed to be effective it is essential that it is signed by two directors of the Guarantor or by 
one director and the company secretary.  It is now not strictly necessary for the Guarantor to 
apply its corporate seal - although the MOD may request it.  
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BOND GIVEN BY A BANK AS A DEED IN RESPECT OF A SINGLE 
CONTRACT 

Name of Issuing Bank: ...................... 

Address: ............................................ 

To: The Secretary of State for Defence 

We refer to the contract number [insert number] (the 'contract'), as may be amended at any 
time, to be awarded / awarded on [insert contract date] to [insert contractor's full corporate 
name] whose registered number is [insert company registered number] (the 'contractor') and 
we hereby irrevocably and unconditionally agree: 

1. to pay you any amount or amounts not exceeding in aggregate the sum of £[insert 
sum] upon receipt by us at [insert address] of your first demand in writing certifying that any 
one or more of the following has occurred: 

a) the contractor has failed in any respect duly to perform and observe, or is 
otherwise in breach of any of its obligations in and arising from the contract; or 

b) any of the contractor's obligations in and arising from the contract are or become 
void, voidable, unenforceable or otherwise ineffective; or 

c) the contract has been terminated owing to a breach or an event of default on the 
part of the contractor; or 

d) a receiver, administrative receiver, administrator, liquidator or similar officer is 
appointed over any or all of the contractor's undertaking or assets; 

For the purposes of this bond any such demand and certification(s) shall be conclusive 
evidence (and admissible as such) of the statements and the amounts claimed therein; 

2. that this bond shall not be affected by any insolvency (including, without limitation, 
winding up, administration, receivership or administrative receivership), amalgamation, 
reconstruction, change of name, ownership, control or status or any legal limitation relating 
to, by or of the contractor or any other person or, where the contractor is a partnership, by 
any change in the partners; 

3. that we shall not be discharged or released from our obligations under this bond by any 
arrangement or agreement made between you and the contractor or a receiver, 
administrative receiver, administrator, liquidator or similar officer of the contractor, or by any 
renegotiation, substitution, alteration, amendment or variation (however fundamental) and 



Official – Sensitive – Commercial 
Schedule 18 

DEFFORM 24A (Edn 10/14) 

Official – Sensitive – Commercial 

Page 2 of 5 

whether or not to our disadvantage, to or of, the obligations imposed upon the contractor or 
any other person or by any forbearance granted by you to the contractor or any other person 
as to payment, time, performance or otherwise or by any release or variation (however 
fundamental) of, any invalidity in, or any failure to take, perfect or enforce any other 
indemnity, guarantee or security in respect of the obligations to which this bond relates or by 
any other matter or thing which but for this provision might exonerate us and this 
notwithstanding that such arrangement, agreement, renegotiation, substitution, alteration, 
amendment, variation, forbearance, matter or thing may have been made, granted or 
happened without our knowledge or assent; 

4. that no failure to exercise or any delay in exercising on your part any right or remedy 
under this bond or under the contract or any other agreement shall operate as a waiver of 
such right or remedy; 

5. that no settlement or discharge between you and us or the contractor shall be effective 
if any payment to you in respect of the contractor's or our obligations to you is avoided or 
reduced by virtue of any provisions or enactments relating to bankruptcy, insolvency, 
liquidation or similar laws of general application from time to time and if such payment is so 
avoided or reduced, you shall be entitled to recover from us the amount of such payment as 
if such settlement or discharge had not occurred; 

6. that you shall not be obliged, before exercising any of your rights under this bond, to 
take any action against, or make any demand from, the contractor or any other person; 

7. that our obligations under this bond are continuing obligations and shall not be 
considered satisfied, settled or terminated by your giving of any approvals, or taking delivery 
of any goods, or accepting any performance under the contract and no single, cumulative or 
partial exercise by you of any right or remedy under or arising from this bond shall prevent 
any further exercise; 

8. that any demand(s) complying with all the requirements hereof must be received by us 
on or before [insert date]; 

9. that all payments under this bond shall be made without set-off, counter claim or other 
deduction; 

10. that this bond shall be governed by and construed in accordance with English law. The 
parties irrevocably submit to English jurisdiction to the exclusion of all foreign jurisdiction, 
save that foreign jurisdictions may apply solely for the purposes of giving effect to this 
paragraph and for the enforcement of any judgment, order or award given under English 
jurisdiction. 

(The following clause should only be used where the bank is outside of England and 
Wales) 

11. we irrevocably appoint Messrs [insert name and address of firm of Solicitors in England 
or Wales], Solicitors as our agents to accept on our behalf service of all process and other 
documents of whatever description to be served on us in connection with this bond or any 
related matter. 

Dated this [ ] day of [ ] 20[ ] 
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Executed as a deed by [full name of party] as Attorney and on behalf of [bank]1 in the 
presence of: 

………………………………….[signature of party] 

................................................[Signature of Witness (Bank Official)] 

[Address of Witness] 

[Occupation of Witness] 

1 This execution clause should be changed if the bank or other corporate entity giving the bond is 
executing it in one of the other methods listed in the accompanying guidance (see Execution). 
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Explanatory Notes 

1. These explanatory notes are to assist in the completion of the DEFFORM 24A and should not be 
included in your completed Bond. 

2. DEFFORM 24A is an ‘on demand’ bond provided by the financial markets (normally a bank or 
insurance company).  The purpose of obtaining a bond is to ensure that the MOD is reimbursed for any 
extra expenditure it may incur in making alternative arrangements in the event of the company failing to 
fulfil any of its contractual obligations and the MOD having the contract completed elsewhere. 

3. Where the financial markets provide the indemnity, the Indemnifier will invariably charge a premium to 
cover its risk, and this should be borne by the company without additional expense to the MOD.  The extent 
of the cover that the market is willing to provide, and the level of premium sought, will provide a valuable 
independent assessment of the company’s financial standing and prospects. 

Guidance On Completion 

4. The specimen wording of the DEFFORM should be suitable for most circumstances and should not 
be changed at the request of an Indemnifier.  You must seek Central Legal Services – Commercial Law 
(CLS-CL) advice if the Indemnifier requests a revision to the template DEFFORM. 

Introductory Paragraph 

5. Insert the name and address of the Indemnifier, the contractor's name and, if applicable, registration 
number of the contractor (unless the contractor is a UK partnership or an overseas company it will be 
shown on the company letterhead) and the contract / tender details and dates and edit as appropriate. 

Paragraph 1 

6. Covers the Indemnifier's obligations to the MOD.  As a bank, by its regulations, has to limit its liability, 
there is a provision to insert a maximum sum.  Covers the circumstances under which the indemnity may 
be activated. 

Paragraph 2 

7. Maintains the validity of the bond even if the contractor changes its name, status and even ownership 
or control etc. 

Paragraph 3 

8. Prevents the Indemnifier from subsequently avoiding its responsibilities even if there have been any 
amendments to the contract. 

Paragraph 4 

9. Safeguards the MOD in the event of the MOD's failure or delay to call on the bond. 

Paragraph 5 

10. Covers the scenario where the MOD may have received payment in settlement of a dispute but that 
payment then becomes void (e.g. if the payee soon thereafter becomes insolvent).  The Indemnifier still 
remains liable for the amount of the voided payment. 

Paragraph 6 

11. Confirms that the MOD may seek recompense from the Indemnifier without first having to attempt to 
make recovery from the contractor. 
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Paragraph 7 

12. Confirms that the MOD taking delivery of goods, or making any claim under the deed, does not 
relieve the Indemnifier from its ongoing liability under the deed. 

Paragraph 8 

13. This is self explanatory.  The inserted date will be the expiry date of the bond. 

Paragraph 9 

14. This is self explanatory. 

Paragraph 10 

15. Confirms that English law applies to the bond, no matter which national law may apply to any 
contract.  Also, if the contractor is not subject to English law, the MOD may use the contractor's national 
law in order to enforce any claim that may be agreed. 

Paragraph 11 

16. Delete this clause if the Indemnifier is an English company (i.e. a company incorporated in England or 
Wales).  If the Indemnifier is a foreign company, then the paragraph should be retained.  In either case you 
should delete the introductory words in bold. 

Execution 

For the bond to be effective it is essential that it is executed correctly.  This is achieved by ensuring that it is 
properly signed.  The template execution clause in the bond provides for signature by a named Attorney on 
behalf of the bank.  This is the most common method of execution in practice.  You should ask for a copy of 
the power of Attorney to check that the person signing the bond has the requisite authority to do so.  As an 
alternative, the deed may be signed by two directors of the Indemnifier, or by one director and the company 
secretary, or by a director in the presence of a witness who attests the signature.  If any of these 
alternatives are used, the signature block should be changed to reflect this.  It is now not strictly necessary 
for the Indemnifier to apply its corporate seal - although the MOD may request it. 
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EQUIPMENT BREAKDOWN STRUCTURE (EBS) 

FOR SUPPORT WEAPONS ENHANCED SIGHTING SYSTEM (SWESS) 

Equipment Breakdown Structure (EBS) 

Contractor To Populate – CTP in accordance with the Guidance Document and Statement of Work  

Item 
Number Description/Name NSN Part Number Next Higher Assembly

Quantity (Per Next Higher 
Assembly) Replacement By Image

1 CTP
CTP / Post Contract 

Award CTP CTP CTP CTP CTP

2 CTP
CTP / Post Contract 

Award CTP CTP CTP CTP CTP

3 CTP
CTP / Post Contract 

Award CTP CTP CTP CTP CTP

4 CTP
CTP / Post Contract 

Award CTP CTP CTP CTP CTP

5 CTP
CTP / Post Contract 

Award CTP CTP CTP CTP CTP

6 CTP
CTP / Post Contract 

Award CTP CTP CTP CTP CTP

7 CTP
CTP / Post Contract 

Award CTP CTP CTP CTP CTP

8 CTP
CTP / Post Contract 

Award CTP CTP CTP CTP CTP

9 CTP
CTP / Post Contract 

Award CTP CTP CTP CTP CTP

10 CTP
CTP / Post Contract 

Award CTP CTP CTP CTP CTP
To 

Required 
Quantity
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EQUIPMENT BREAKDOWN STRUCTURE (EBS) 

FOR SUPPORT WEAPONS ENHANCED SIGHTING SYSTEM (SWESS) 

Equipment Breakdown Structure (EBS)  

Instructions  

1. The Tenderer shall refer to the Statement of Work (SoW) for background information and guidance on how to complete this document. 

2. The Tenderer shall populate all fields containing 'CTP' (Contractor To Populate). 

3. The Tenderer shall populate the 'Description' field with a suitable unique descriptive name for the component. 

4. The 'NSN' field will be populated post contract award, in accordance with Term & Conditions, unless an NSN already exists for the item. 

5. The Tenderer shall populate the 'Part Number' field with the part number assigned to the item. 

6. The Tenderer shall populate the 'Next Higher Assembly' field with the name of the assembly that the item forms part of. 

7. The Tenderer shall populate the 'Quantity' field with the quantity of that item contained within the Higher Assembly.  

8. The Tenderer shall populate the 'Replacement By' field with the person who is qualified to replace it (e.g. Operator, Maintainer, etc.). 

9. The Tenderer shall populate the 'Image' field with the item shown separately and not part of the higher assembly.  

10. A populated example is shown below to assist in completing the section.  
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Item 
Number Description/Name NSN Part Number Next Higher Assembly

Quantity (Per Next Higher 
Assembly) Replacement By Image

1 SWESS System 99-123-4567 123-456 N/A N/A N/A

2 Mounting Bracket 99-123-4568 123-457 SWESS System 1 N/A

3 Thermal Imaging System 99-123-4569 123-458 SWESS System 1 N/A

4 Day Sight 99-123-4570 123-459 SWESS System 1 N/A

5 Lens Cap 99-123-4571 123-460 Thermal Imaging System 1 Operator/Maintainer

6 AA Lithium Battery 99-123-4572 123-461 Thermal Imaging System 4 Operator/Maintainer

This schedule shall include both CES and Spares equipment items for the System 
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For the purposes of this form no prioritisation of importance is implied in the ordering of the following sections.

For the purposes of this form “Materiel” means any Materiel (including hardware, information, software and/or services) which is

regulated by any Export Control Regulations (e.g. International Traffic in Arms Regulations (ITAR), the Export Administration

Regulations (EAR), etc.).

For the purposes of this form “Data” means the information required for the design, development, production, manufacture,

assembly, operation, repair, testing, maintenance, or modification of controlled articles. This includes information in the form of

blueprints, drawings, plans, instructions, diagrams, photographs, etc. It may take forms such as models, formulae, tables,

engineering designs and specifications, manuals and instructions written or recorded on other media or devices such as disk, tape,

or read-only memories. 

For the purposes of this form “Service” means the intangible products such as training, technical support or provision of expertise. 

For the purposes of this form “Part Number” means the part number of the Materiel that is being supplied under the Contract.

PAGE 1

1a - 1f     Provide full correspondance name and address of the suppling organisation.

PAGE 2

SECTION 1

For the purposes of this section of the form, each line item of Materiel listed should be at the level that is or will be managed and

transacted within the MOD inventory system.

1a to 1i Identify to the best of your knowledge and belief the part number and NATO or National Stock Number (NSN),

Manufacturer Name & Address, CAGE/NCAGE Code (NATO Commercial & Government Entity Code identifier), Country of Origin

and Security Classification (Security Policy Framework on Gov.uk).

SECTION 2 - Complete this section if the Materiel is subject to US Trade Controls Regulations

2a Indicate whether the Materiel includes US components, parts, accessories, attachments, systems, software, content or is

based on, or derived from or manufactured pursuant to, export controlled technical data, technology, defence services or software.

2b - 2c Enter whether the Materiel exported / transfered is listed on US Munitions List (USML) and if so provide the USML

Category Number. This information is covered under defense articles 22 U.S.C. 2778 of the Arms Export Control Act (§120.6),

technical data (§120.10), software (120.45(f)) and defense services (§120.9). (Guidance is available on the US Directorate of

Defense Trade Controls website at http://www.pmddtc.state.gov).  

For MOD personnel MOD Policy and Guidance on the application of the ITAR regulations within the MOD can be found in JSP 248

or further support, advice and guidance can be obtained by contacting the DE&S International Relations Group Email: DES IRG-

ASSC-CoE (MULTIUSER) - DESIRG-ASSC-CoE@mod.gov.uk.  

For Contractor personnel, they should contact their Business Export Compliance Teams for further guidance.

2d Include all references of any applicable authorisations that accompany the Materiel and provide copies to the extent available

to you.

2e - 2f Enter whether the Materiel exported / transfered is listed on the Commerce Control List (CCL) and if so provide the Export

Control Classification Number (ECCN) listed on the CCL – EAR Part 774, including Materiel that falls into the catch-all categories in

the CCL (guidance is available on the Bureau of Industry and Security, US Department of Commerce website at

http://www.bis.doc.gov). Further support, advice and guidance of the application of the EAR regulations within the MOD can be

obtained by contacting the DE&S International Relations Group Email: DES IRG-ASSC-CoE (MULTIUSER) - DESIRG-ASSC-

CoE@mod.gov.uk.

2g     Indicate whether the Materiel being supplied under EAR is authorised for export to the UK.

2h     Details of the EAR Exceptions used.

SECTION 3 - Complete this section if the Materiel is subject to other contries Trade Controls Regulations

3a Indicate whether the Materiel being supplied is not of UK or USA origin, or is it based on, or derived from or manufactured

pursuant to, export controlled technical data, technology, defence services or software. 

3b Include all references of any applicable authorisations that accompany the Materiel and provide copies to the extent available

to you.

GUIDANCE FOR COMPLETION OF DEFFORM 528
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SECTION 4 - Complete this section if the Materiel is subject to UK Trade Controls Regulations

4a Indicate whether the Materiel being supplied is derived from or manufactured pursuant to, export controlled technical data,

technology, defence services or software for Military use. 

4b - 4c     Indicate whether the Materiel is listed on the UK Munitions List (UKML) and provide the reference UKML Number .

4d 4e Indicate whether the Materiel being supplied is listed of the UK/EU Dual Use List and if so provide the reference Dual Use

Number. 

4f     Indicate whether the Materiel or Service being supplied is listed as 'No Authorisation Required'.

SECTION 5 - Complete this section if there is an End-Use / End-User Certificate requirement

5a - 5c Indicate whether the Materiel being supplied requires an End-User Certification or Transfer Authority and if so (or being

obtained) include copies to the extent available to you.

PAGE 2 - Cell reference desciptors

2a - Does the Materiel originate in USA or contain any US sourced article or technology or have any US Person content contribution,

including software?

2b - USML Listed?

2c - USML Category Number:

2d - If answered Yes to 2a and 2b, please provide export authorisation reference, confirmation it is held or the duration to obtain it

and provide a copy of the authorisation supplied by the OEM to the extent available to you (for each asset):

2e - CCL Listed?

2f - CCL ECCN:

2g - If answered Yes to 2e is a export authorisation required to export the Materiel to the UK?

2h - Exceptions used:

3a - For Materiel not of UK or USA origin, is an export authorisation required to move the Materiel to the U.K. from the country of

origin?
3b - If answered Yes to 3a, please provide export authorisation reference, confirmation it is held or the duration to obtain it and

provide a copy of the authorisation supplied by the OEM to the extent available to you (for each asset).

4a - Is the Materiel designed or modified for military use?

4b - UKML Listed?

4c - UKML category number:

4d - Is the Materiel UK/EU Dual Use Listed?

4e - UK/EU Dual Use Number:

4f - Is your product rated as "No authorisation Required"?

5a - For Materiel to be provided by a Contractor to MOD - Is an End-User Certificate required? If Yes MOD to provide.

5b - For Materiel to be provided by MOD to a Contractor - Is re-transfer authority required? If Yes MOD to obtain and the Contractor

to provide all reasonable assistance (e.g. DSP-83, TAA).
5c - If answered Yes to 5a or 5b, please provide end-use certificate or re-transfer authority reference(s), confirmation it is held or the

duration to obtain it and provide a copy of the authorisation held to the extent available to you (for each asset).

DEFFORM 528 Edn 02/21
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1d: Post/Zip Code

1e: Country

1f: CAGE/NCAGE

Contract No.

1a: Supplier Name

1b: Address

1c: City/State

Import and 
Export Control Information

# OFFICIAL-SENSITIVE COMMERCIAL
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Line item

Product Name

1a

Description

1b

Part Number

1c 

NSN Part Number

1d

Manufacturer

1e

Address

1f

CAGE/NCAGE

1g

Country of Origin

1h

Security 

Classification

1i

2a 2b 2c 2d 2e 2f 2g 2h 3a 3b 4a 4b 4c 4d 4e 4f 5a 5b 5c
Line 

item

1 1

2 2

3 3

4 4

5 5

6 6

7 7

8 8

9 9

10 10

11 11

12 12

13 13

14 14

15 15

16 16

17 17

18 18

19 19

20 20

21 21

22 22

23 23

24 24

25 25

26 26

27 27

28 28

29 29

30 30

31 31

32 32

33 33

34 34

35 35

36 36

37 37

38 38

39 39

40 40

41 41

42 42

43 43

44 44

45 45

46 46

47 47

48 48

49 49

50 50

51 51

52 52

53 53

54 54

55 55

56 56

57 57

58 58

59 59

60 60

End Use Certificate 

if required yes, 

attach

Other 

Country 

Trade 

Controls 

Applicable

The recipient of the Materiel will require the information below for each item of Materiel supplied .  Please record the information for all Contractor Deliverables. 
Assistance to complete the form will be provided by text prompts in certain cells and can also be found on the Guidance for Completion of Form page.  Please use one 
row per Contractor Deliverable.

US Trade Controls Applicable

Please sign declaration on third tab and return with submission

UK Trade Controls Applicable

# OFFICIAL-SENSITIVE COMMERCIAL
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Printed name

Position or Job Title Held in Company / MOD

Address

E-Mail

Telephone number

Signed (Duly authorised person)

Date of signature
Please print off this Declaration Sheet and provide a signed copy with your Tender submission

Declaration

I certify that the information provided on this DEFFORM 528 is true, complete and accurate to the best of my 

knowledge.  If there is any change that effects the control classification as described on this Form or I become aware 

of anything that causes the response to no longer be true, complete and accurate, or if any inaccuracies are identified, 

I will inform the other party in writing as soon as I become aware of such change.

# OFFICIAL-SENSITIVE COMMERCIAL
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THIS DOCUMENT IS REDACTED IN ITS ENTIRETY
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Schedule 22 - Appendices to Contract For the Support Weapons Enhanced Sighting Systems 
(SWESS) Project 

1. The appendices to this Schedule contain copies of all Allied Quality Assurance Publications 
(AQAP’s), Defence Conditions (DEFCONs), Defence Forms (DEFFORMs), Defence Standards 
(DEFSTANs), Joint Service Publications (JSP’s), Defence Safety Authority (DSA) Standards and 
other Publications and Standards referenced in the terms and conditions of this contract and the 
associated Schedules and Annexes. 

Appendix Title Description
Allied Quality Assurance Publications (AQAP’s)

1 NATO Standard 
AQAP-2110 

NATO Quality Assurance Requirements For 
Design, Development And Production 
Edition D Version 1 
June 2016 

2 AQAP-2070 AQAP 2070 Edition B Version 4 Oct 2019.
Defence Conditions:

3 DEFCON 15 (SC2) (Edn 06/21) Design Rights and Rights To Use Design 
Information

4 DEFCON 16 (Edn 06/21) Repair and Maintenance Information 
5 DEFCON 21 (Edn 06/21) Retention of Records
6 DEFCON 23 (SC2) (Edn 06/21) Special Jigs, Tooling and Test Equipment 
7 DEFCON 76 (SC2) (Edn 06/21) Contractor’s Personnel at Government 

Establishments 
8 DEFCON 82 (SC2) (Edn 06/21) Special Procedures For Initial Spares
9 DEFCON 90 (Edn 06/21) Copyright 

10 DEFCON 117 (SC2) (Edn 11/17) Supply of Information for NATO Codification And 
Defence Inventory Introduction 

11 DEFCON 528 (Edn 07/21) Overseas Expenditure, Import and Export Licences
12 DEFCON 550 (Edn 02/14) Child Labour and Employment Law
13 DEFCON 601 (SC2) (Edn 03/15) Redundant Material 
14 Defcon 602B (Edn 12/06) Quality Assurance (Without Deliverable Quality 

Plan) 
15 DEFCON 605 (SC2) (Edn 11/17) Financial Reports
16 DEFCON 611 (SC2) (Edn 02/16) Issued Property 
17 DEFCON 612 (Edn 06/21) Loss of or Damage to Articles
18 DEFCON 620 (Edn 06/22) Contract Change Control Procedure 
19 DEFCON 624 (SC2) (Edn 11/17) Use of Asbestos
20 DEFCON 625 (Edn 06/21) Co-Operation on Expiry of Contract
21 DEFCON 630 (Edn 11/17) (SC2) Framework Agreements 
22 DEFCON 637 (Edn 05/17) Defect Investigation and Liability
23 DEFCON 643 (SC2) (Edn 11/17) Price Fixing 
24 DEFCON 645 (Edn 12/21) Export Potential
25 DEFCON 647 (SC2) (Edn 05/21) Financial Management Information 
26 DEFCON 649 (Edn 11/17) Vesting
27 DEFCON 658 (SC2) (Edn 10/17) Cyber
28 DEFCON 660 (Edn 12/15) Official – Sensitive Security Requirements 
29 DEFCON 670 (SC2) (Edn 11/17) Tax Compliance
30 DEFCON 675 (Edn 03/21) Advertising Subcontracts (Defence and Security 

Public Contracts Regulations 2011 only)
31 DEFCON 678 (Edn 09/19) SME Spend Data Collection 
32 DEFCON 694 (SC2) (Edn 07/21) Accounting For Property Of The Authority
33 DEFCON 703 (Edn 06/21) Intellectual Property Rights Vesting In The 

Authority



Official - Sensitive 
Schedule 22 

Official - Sensitive 
Page 2 of 3 

Defence Forms: 
34 DEFFORM 129A (Edn 2/16) Application For Packaging Designs Or Their Status
35 DEFFORM 129B (Edn 04/19) Military Packaging Feedback Report 

/ Complaint
36 DEFFORM 129J (Edn 9/17) Shipping Form Design
37 DEFFORM 129J – Explanatory 

Notes (Edn 11/16)
The Electronic Business Delivery Form 
Explanatory Notes

Appendix Title Description
Defence Standards: 

38 Defence Standard 00-051 Part 1 Environmental Management Requirements for 
Defence Systems Part: 1: Requirements 

39 Defence Standard 00-051 Part 2 Environmental Management Requirements for 
Defence Systems Part: 2: Guidance 

40 Defence Standard 00-042 Part 3 Reliability and Maintainability Assurance Guide 
Part 3: R & M Case 

41 Defence Standard 00-049 MOD Guide to R&M Terminology Used in 
Requirements 

42 Defence Standard 00-056 Part 1 Safety Management Requirements for Defence 
Systems Part 1: Requirements 

43 Defence Standard 00-056 Part 2 Safety Management Requirements for Defence 
Systems Part 2: Guidance on Establishing a 
Means of Complying with Part 1

44 Defence Standard 00-600 Part 1 Integrated Logistics Support requirements for MOD 
projects Part: 1: Integrated Logistics Support (ILS) 
Requirements

45 Defence Standard 00-600 Part 3 Integrated Logistic Support Requirements for MOD 
projects Part: 3 : Logistic Information 
Requirements 

46 Defence Standard 00-601 Part 04 MOD Business Rules – Contracting for Technical 
Documentation Part: 04: NON S1000D Business 
Rules

47 Defence Standard 05-057 Configuration Management of Defence Materiel 
48 Defence Standard 05-061 Part 1 Issue 7 - Quality Assurance Procedural 

Requirements - Concessions 
49 Defence Standard 05-061 Part 4 Issue 4 - Quality Assurance Procedural 

Requirements - Contractor Working Parties 
50 Defence Standard 05-132 Marking of Service Materiel Items Using a Unique 

Item Identifier (UII) 
51 Defence Standard 05-135 Avoidance of Counterfeit Materiel
52 Defence Standard 05-138 Cyber Security 
53 Defence Standard 07-085 Design Requirements for Weapons and Associated 

Systems 
54 Defence Standard 66-031 Part 08 Requirements for Electronic and Electrical Test 

and Measurement Equipment Part 08: 
Requirements for Automatic Test Systems utilising 
an Open System Architecture Issue 2, Dated 
19/09/16

55 Defence Standard 81-041 Part 1 Packaging of Defence Materiel Part: 1: Introduction 
to Defence Packaging Requirements

56 Defence Standard 81-041 Part 2 Packaging of Defence Materiel Part: 2: Design 
57 Defence Standard 81-041 Part 3 Packaging of Defence Materiel Part 3: 

Environmental Testing 
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58 Defence Standard 81-041 Part 4 Packaging of Defence Materiel Part: 4: Service 
Packaging Instruction Sheet (SPIS)

59 Defence Standard 81-041 Part 5 Packaging of Defence Materiel Part: 5: Packaging 
Processes

60 Defence Standard 81-041 Part 6 Packaging of Defence Materiel Part: 6: Package 
Marking

Appendix Title Description
Defence Safety Authority Standards: 

61 DSA 02: Defence Land Safety 
Regulator 

Policy and Regulations for Health, Safety and 
Environmental Protection 

62 DSA 03: Defence Land Safety 
Regulator 

Land System Safety and Environmental Protection 
Defence Codes of Practice (DCoP) 
(Previously JSP 454 Part 2)

Joint Service Publications: 
63 JSP 418 Management of Environmental Protection in 

Defence Part 1: Directive 
64 JSP 418 Management of Environmental Protection in 

Defence Part 2 
65 JSP 822 Defence Direction and Guidance for Training and 

Education Part 1: Directive 
66 JSP 822 Defence Direction and Guidance for Training and 

Education Part 2: Guidance 
67 STANAG 2290 NATO Unique Identification Of Items – AAITP-08 

Edition A Edition 3, 21 Nov 2019 
Other Publications:

68 Logistic Commodities and Services Transformation (LCST) 
AUTHORITY MANAGED MATERIEL SUPPLIER MANUAL

69 IFRS16 (International Financial Regulation Standards) 
70 Defence Logistic Framework (DLF) Version 3.1 dated 11 December 2019
71 Knowledge in Defence (KiD) Accessible via: https://www.aof.mod.uk/

Other Standards: 
72 ISO 25051: 2014 Software 

Engineering - Software Product 
Quality Requirements and 
Evaluation (SQuaRE)

Requirements for quality of COTS software product 
and instructions for Testing shall be required to be 
applied by the supplier. 

73 BS EN IEC 62402:2019 -
Obsolescence Management - July 
2019 
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CONTRACT DATA REQUIREMENT
1.  ITT/Contract 

Number 

703264453

2.  CDR Number 

One 

3.  Data Category 

Maintenance / Repair / Reconditioning / 
Replacement Technical Information 

4.  Contract Delivery Date 

At Logistical Demonstration.

5.  Equipment/Equipment Subsystem 
Description 

Support Weapons Enhanced 
Sighting System – Heavy – Mature 
(SWESS-H-M)

6.  General Description of Data Deliverable 

1. Maintenance, Overhaul & Calibration Information Pack e.g. 

- Inspection Procedures; 

- Calibration procedures; 

- Scheduled maintenance procedures; 

- Unscheduled maintenance procedures. 

2. Maintenance Level 1, 2 & 4 Technical Data 

To enable the Authority or its potential contractors to maintain the Articles or any part 
thereof in a safe and serviceable operating condition. 

3. Repair Information Pack e.g. 

- Inspection / Fault diagnosis / Standard Serviceability testing procedures; 

- Repair procedures; 

- Safety procedures; 

- Handling and storage procedures; 

- Fault and Repair Records / Log Cards. 

4. Maintenance Level 1, 2 & 4 

Technical Data to enable the Authority or its potential contractors to safely return the 
Articles or any part thereof to a serviceable and safe operating condition. 

5. Replacement / Supplier Pack e.g. 

- Part Numbers / NATO Stock Numbers (NSNs); 

- Supplier catalogue e.g. CAGE codes etc.; 

- Turn-around time records. 

Technical Data to enable the Authority or its potential contractors to identify, for the 
Articles or any part thereof, suppliers of replacement parts and or to identify component 
part obsolescence risk. 

6. Operations Pack  

Technical Data to enable the Authority or its potential contractors to safely operate and 
dispose of the Article(s) or any part thereof. 

7.  Purpose for which data is required 

To enable Maintenance and Repair activities to be undertaken 
by the Authority or the Authority’s designated contractor. 

To enable Competitive tendering by the Authority for 
Maintenance or Repair or Replacement tasks. 

8.  Intellectual Property Rights 

a.  Applicable DEFCONs 

DEFCON 16 and DEFCON 90 

b. Special IP Conditions 

None 

9.  Update/Further Submission Requirements 

Annually  

10. Medium of Delivery 

Electronic. 

11. Number of Copies 

One (1) of each deliverable. 
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CONTRACT DATA REQUIREMENT
1.  ITT/Contract 

Number 

703264453 

2.  CDR Number 

Two 

3.  Data Category 

Integrated Logistic Support Deliverables

4.  Contract Delivery Date 

As specified by specific 
SoR.

5.  Equipment/Equipment Subsystem 
Description 

Support Weapons Enhanced 
Sighting System – Heavy – Mature 
(SWESS-H-M)

6.  General Description of Data Deliverable 

1. Safety & Environmental Case Report (SECR) 

- As delivered under SoR Item Number 3c. 

2. Train The Trainer Package 

- As delivered under SoR Item Number 4c. 

3. Technical Publications  

- As delivered under SoR Item Number 5c. 

4. NATO Codification Data 

- As delivered under SoR Item Number 6. 

5. Supply Support Report (SSR) 

- As delivered under SoR Item Number 8b. 

6. Level of Repair Analysis (LORA)  

- As delivered under SoR Item Number 9. 

7. Configuration Items List (CIL)  

- As delivered under SoR Item Number 10. 

7.  Purpose for which data is required 

Required by the Authority to: 

- Comply with Integrated Logistic Support requirements for MOD projects, as 
defined in Def Stan 00-600. 

- Assure development of an, effective, efficient and economic support solution.  

- Enable the equipment to be effectively operated and maintained through life.  

- Support cost effective decision making and disposal at end of life. 

8.  Intellectual Property Rights 

a.  Applicable DEFCON 

DEFCON 90 

b. Special IP Conditions 

None 

9.  Update/Further Submission Requirements 

Annually  

10. Medium of Delivery 

Electronic. 

11. Number of Copies 

One (1) of each deliverable. 
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Train The Trainer (T3) Package Delivery Pricing

Item Description

1

T3 Package Delivery

(Years 1 to 5)

Firm Price GBP

(Ex VAT) CTP

Firm Price GBP

(Ex VAT) CTP

Firm Price GBP

(Ex VAT) CTP

Firm Price GBP

(Ex VAT) CTP

Firm Price GBP

(Ex VAT) CTP

4) The Tenderer shall complete pricing for the 5 Contract Years.

Instructions

1) The Tenderer shall refer to the Statement Of Work (SoW) for background information and guidance on how to complete this document.

2) The Tenderer shall populate all fields containing 'CTP' (Contractor to Populate).

3) The Tenderer shall populate the 'Unit Price' field with the Firm Unit Price in GBP (Ex VAT) for delivering one T3 package within mainland UK.

5) These pricings will be used in conjunction with SoR Item Number 12.

 Year 1  Year 2  Year 3  Year 4  Year 5

# OFFICIAL-SENSITIVE COMMERCIAL
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Schedule 26 - Demand Order Form

MINISTRY OF DEFENCE 

Order for supply of materiel off running or demand order contract 

Contract No:  Date: Demand Order No:  
DO- 

RAC: UIN: Demanding Authority: 

Contractor: Consignee: 

NOTICE TO CONTRACTOR:  
This order authorises you to supply the Materiel scheduled below in accordance with the Terms and Conditions of the above-mentioned Contract.  Please sign, date and return a copy to 
the Demanding Authority as acknowledgement of the requirements stated therein.  Contract and Order Numbers should be quoted in any correspondence.

Item 
No

NSN/MPN Description Packaging D of Q Delivery Date Total Qty Unit Price £  
FIRM Ex VAT

Total Price £  
FIRM Ex VAT

TOTAL Order Value Ex VAT £ …………….

Commercial Authorisation

Name: Signature: Date: 

Contractor Acceptance

Name: Signature: Date: 



Form 1686 

Schedule 27 

Page 1 of 4

OFFICIAL-SENSITIVE COMMERCIAL

OFFICIAL-SENSITIVE COMMERCIAL

APPLICATION TO SUB-CONTRACT5 OR COLLABORATE WITH AN OVERSEAS6

CONTRACTOR ON WORK INVOLVING OFFICIAL-SENSITIVE7 AND ABOVE  
CLASSIFIED INFORMATION (ALSO KNOWN AS F1686) 

Request: 

1 From: full name and address of contractor submitting application 

Telephone no: Email: 

2 Full name and address of selected overseas sub-contractor where work will be undertaken 

3 Maximum level of classified material to be released to or produced by the sub-contractor: 

4 Description of work to be carried out: 

5 Name of Project/Reference Number of prime contract: 

6 Full name of point of contact and address of United Kingdom Contracting Authority: 

Telephone no: Email: 

Name: Position in company 

Signature:   ....................................................... Date: 

Response from Contracting Authority: 

Approval is / is not granted8 to place the sub-contract detailed above. Further information is 
attached.9

Name: Position/Title: 

Signature:   .................................................. Date:  
Contracting Authority Organisation: 

In accordance with data protection legislation, the requesting Government authority will collect, use, protect and retain 
the information in this form in connection with all matters relating to our personnel administration and policies. 
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5 For sub-contracts with UK contractors on work requiring List X clearance to be initiated complete Annex A only

6 For sub-contracts/collaboration with an overseas contractor involving the release of OFFICIAL-SENSITIVE or above 
information complete and submit 1st page only.
7 For the MOD this requirement also applies to Reportable OFFICIAL information
8 Delete as appropriate
9 Delete if not applicable
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Annex A to Form 1686 

APPLICATION BY A UK LIST X CONTRACTOR FOR  
APPROVAL TO SUB-CONTRACT OR COLLABORATE WITH A  

UK CONTRACTOR ON WORK CLASSIFIED SECRET AND  
ABOVE  

(ALSO KNOWN AS F1686) 
PART 1 

A From: full name and address of UK List X contractor submitting application 

Telephone no: Email: 

B Full name and address of selected UK sub- contractor 

C Full name and address of selected manufacturer (if different from B) 

D Registration no. of the company & VAT no.: 
Reg No: 
VAT No: 

E Names under which the company has previously traded (if applicable): 
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