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Joint Schedule 2 (Variation Form) 

This form is to be used in order to change a contract in accordance with Clause 24 
(Changing the Contract) 

Contract Details  

This variation is 
between: 

THE MINISTRY OF HOUSING COMMUNITIES AND LOCAL 
GOVERNMENT (“CUSTOMER/BUYER”) 

And  

OVE ARUP & PARTNERS LIMITED ("the Supplier") 

Contract name: UK FREEPORTS EVALUATION (“the Contract”) 

Contract reference 
number: 

CPD4122058 

Details of Proposed Variation 

Variation initiated by: Buyer 

Variation number: C7 

Date variation is raised: 15.05.2025 

Proposed variation Extension of M&E contract with the supplier to carry out M&E activities 
to monitor and evaluate the English, Welsh and Scottish Freeports 
programmes for a further 12 months.   

  

Reason for the variation: Continuation of M&E activities for the English, Welsh and Scottish 
Freeport Programmes.  

An Impact Assessment 
shall be provided within: 

If required, as per contract terms. 

Impact of Variation 

Likely impact of the 
proposed variation: 

No Assessment of Impact required.  

Outcome of Variation 

Contract variation: 

 

 

 

 

 

 

This Contract detailed above is varied as follows: 

Variations to “Order Form”  

 

“Expiry Date” add following:   

 

The contract has been extended by 12 months and the new expiry 
date is 31st March 2026.  

 

“Services Required” insert C7 Annex 2 Supplier Proposal  
“Contract Charges” insert C7 Annex 2 Price Schedule  
 
 
[REDACTED] [REDACTED] 
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Financial variation: Original Contract Value: Year 1: £1,149,825 (excluding 
VAT) 

Value at C1 following Year 2 
extension: £ 1,698,146.81 
(excluding VAT) 

Value at C2 following variation 2 
during Year 2: £1,856,294 
(excluding VAT) 

Value at C3 following variation 3 
during Year 3: £2,590,425 
(excluding VAT) 

Value C4 following variation 4 
during Year 3: £2,926,599.49 

Value C5 following variation 5 
during Year 3: £3,125,201.49 

Value C6 following variation 
during Year 3: £3,125,201.49 

Additional cost due to this variation: £930,327 (excluding VAT)  

New Contract value: £4,055,528.49(excluding VAT) 

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be 
effective from the date it is signed by Buyer 

2. Words and expressions in this Variation shall have the meanings given to them in the Contract.  

3. The Contract, including any previous Variations, shall remain effective and unaltered except as 

amended by this Variation. 

 

Signed by an authorised signatory for and on behalf of the Buyer 

Signature [REDACTED] 

Date 21ST May 2025 

Name (in Capitals) [REDACTED] 

Address [REDACTED] 

  

Signed by an authorised signatory to sign for and on behalf of the Supplier 

Signature [REDACTED] 

Date 15th May, 2025 

Name (in Capitals) [REDACTED] 

Address [REDACTED] 

 


