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The following sets out the key delivery milestones for the proposed contract.

	Milestones
	Dates

	Plan and agree location of collections in new space
	October – Dec 2022

	Packing of collections and furniture 
	Jan – May 2023 

	Move of collections and furniture to new building 

	By June 2023


	
Please note the above represent provisional milestones and the dates may change.



