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Joint Schedule 2 (Variation Form)
' Variation 1 £68,676.00 (ex VAT)
This form is to be used in order to change a contract in accordance with Clause 24 (Changing the \Variation 2
vt ariation £93,175.00 (ex VAT)
Contract Details Variation 3 (This request) £26,600.00 (ex VAT)
This variation is Cabinet Office ("the Buyer")
et New Contract Value £585,910.00 (ex VAT)
And Timescale variation | Current deliverable date remains the same (04/10/2024).

1 This Variation must be agreed and signed by both Parties to the Contract and shall only be
effective from the date it is signed by Buyer.

AVMI Kinly Ltd ("the Supplier")

Contract name Provision of Audio-Visual Technical Consultancy & Commissioning
(“the Contract’)

Contract reference | C2718 (CCZN21A68) 2 Words and expressions in this Variation shall have the meanings given to them in the
number Contract.
Details of Proposed Variation _

3 The Contract, including any previous Variations, shall remain effective and unaltered except

Vanation initiated Buyer
by
Vanation number 03

Date vanation is 14/08/2024
raised |
Proposed variation | Works set out in the Scope of Works to begin on the 27" August 2024

as amended by this Variation.

For and on behalf of the

' Reason for the
variation

An Impact 30 days
Assessment shall
be provided within

Impact of Variation
Likely impact of the | N/A
proposed variation:

Outcome of Variation
Contract vanation See Proposed Variation above
Financial variation | Original Contract Value £397,459.00 (ex VAT)






