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Cornwall Development Company

Invitation to Tender (ITT)
website development services for
Cornwall & Isles of Scilly Growth Hub

TEN 450


Updated Tender and commission timetable

The procurement timetable for the Cornwall & Isles of Scilly Growth Hub Tender have been amended, please see below:

	Milestone
	Previous Date
	New Date

	Dispatch of Tender Documents
	11/02/2019
	

	Deadline for receipt of clarifications 
	26/02/2019
	

	Final date for response to clarifications on Contracts Finder
	27/02/2019
	

	Deadline to return the Tender to CDC
	08/03/2019
	

	Evaluation of Tender by CIOS Growth Hub
	11-15/03/2019
	11-29/03/2019

	Notification of Shortlisted agencies
	15/03/2019
	01/04/2019

	Shortlist Presentation Interview 
	21/03/2019
	25/04/2019

	Successful tenderer notified
	22/03/2019
	29/04/2019

	Contract sent by post to successful Tenderer
	26/03/2019
	06/05/2019



	[bookmark: _GoBack]Signed contract returned by post to CIOS Growth Hub 
	01/04/2019
	13/05/2019

	Project inception meeting
	01/04/2019
	21/05/2019

	Project end
	30/09/2021
	30/09/2021
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