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Joint Schedule 2 (Variation Form) 
This form is to be used in order to change a contract in accordance with Clause 24 
(Changing the Contract) 

 
Contract Details 

This variation is between: Cabinet Office (“the Buyer") 

And 

RSM UK Consulting LLP ("the Supplier") 

Contract name: Provision of Identifying Existing Government Evaluations and 
Extracting Structured Information (“the Contract”) 

Contract reference number: CCZZ23A01 

Details of Proposed Variation 

Variation initiated by: Buyer 

Variation number: 1 

Date variation is raised: 28/03/2023 

Proposed variation a) Value uplift to include 700 evaluations additional to those 
supplied under the existing Contract and will be supplied 
at the pre-agreed rate of £ 
(excluding VAT). REDACTED TEXT under FOIA Section 
43, Commercial Interests 
The additional evaluations will involve extracting 
information from documents into a structured format, 
ultimately for inclusion in the Evaluation Registry. For 600 
of the 700 additional evaluations, both the nature of the 
documents and the structured format to be used are the 
same as that used in the existing Contract. 

For the remaining additional 100 evaluations, the work will 
involve extracting information from evaluation documents 
that have not yet been published into the same structured 
format. Non-published evaluation documents will be 
different in that the evaluations are either being planned or 
currently in progress, so the documents will tend to contain 
information about the planned / intended approach to 
evaluation, rather than the evaluations' findings. 

b) For the purposes of the Buyer providing access to 
unpublished documents and the Supplier accessing those 
documents to extract structured information from them, an 
additional contract term shall apply to the ‘Order Special 
Terms’ (please see ‘Contract Variation’ Section of this 
Variation Form) 

Reason for the variation: Additional evaluations have been identified beyond the 1500 
estimated at the point of preparing the Statement of Requirements. 
Including these additional evaluations will make the resultant 
outputs more comprehensive than if the contract remains 
extracting information from 1500 evaluations. 

An Impact Assessment shall 
be provided within: 

Not required 

Impact of Variation 
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Likely impact of the proposed 
variation: 

N/A 

Outcome of Variation 

Contract variation: This Contract detailed above is varied as follows: 

• Order Schedule 20 – Specification para 8.2 varied to: 
 

‘Expected number to extract information on: 2200’ 
 

• Order Special Terms found in DPS Schedule 6 (Order 
Form and Order Schedules) to be varied to include: 

‘All deliverables and Intellectual Property from this 
Contract will be the exclusive property of Cabinet Office 
and must not be used by the Supplier for future bids for 
evaluation requirements, nor for any other purposes 
beyond the services supplied under this Contract without 
seeking prior permission from Cabinet Office. The 
information and materials shared with the Supplier by HM 
Government (including but not limited to: contact 
information, information relating to evaluation plans, and 
evaluation documents), for the purposes of this Contract, 
must only be used for said purpose and must be deleted 
upon contract completion.’ 

Financial variation: Original Contract Value: £153,010.00 

Additional cost due to variation: £44,310 

New Contract value: £197,320 
 

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be 
effective from the date it is signed by the Buyer. 

 
2. Words and expressions in this Variation shall have the meanings given to them in the Contract. 

 
3. The Contract, including any previous Variations, shall remain effective and unaltered except as 

amended by this Variation. 
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Signed by an authorised signatory for and on behalf of the Buyer 
 

29 March 2023 
 

 

1 Horse Guards Road, London 
 

 
 

Signed by an authorised signatory to sign for and on behalf of the Supplier 
 
 

28th March 2023 
 
 

Number One, Lanyon Quay, Belfast, BT1 3LG 
 

 
 
REDACTED TEXT under FOIA Section 40, Personal Information 
 

Signature 

Date 

Name (in Capitals) 

Address 
 

Signature 

Date 

Name (in Capitals) 

Address 
 


