
 

Change Request Form 

(For completion by the Party requesting the Change) 

 

 Call-off Contract Title: 
Contract for the supply of prison services at 

HMP Woodhill 
 

 Party requesting Change: 
The Authority  

 Name of Supplier: Northamptonshire County Council 
 

Change Request Number: 
001 

Proposed Change implementation date: 
1st July 2022  

Full description of requested Change (including proposed changes to wording of the 
Contract where possible): 
 
This requested change is to extend the term of the above Contract by 33 months, so that 
the end date of this Contract is 31st March 2025.  
 

And, to increase the contract value from 1st July [Redacted Commercial Sensitive] 
 
No other terms will be changed. 
  
 

NB Under 31.1 of the core terms, Either Party can request a variation to the Contract which 

is only effective if agreed in writing and signed by a duly authorised representative of both 

Parties.  

Reasons for requested Change: 
 
To reflect the Authority requirements for library services to March 2025. 

Effect of requested Change  
 
Contract is extended till 31st March 2025 and the new contract value 
[Redacted Commercial Sensitive]  

Assumptions, dependencies, risks and mitigation (if any): 
 

For the avoidance of doubt the extension shall be at the price provided below (applicable 

during the extension period) for services which shall remain unchanged by Northamptonshire 

County Council and accepted by, The Authority/Governor of HMP Woodhill on 01st July 2022.  

Change Request Form prepared by (name): Joanna Maloney  

Date of Change Request: 23rd March 2022 

 

 

 

 

 



 

 

Contract Change Notice (“CCN”) 

(Changes do not become effective until this form has been signed by both Parties.) 

Call-off Contract Title: 
Contract for the supply of prison services at 

HMP Woodhill 

Change requested by: 

The Authority/Governor of HMP Woodhill 

Name of Supplier:  Northamptonshire County Council 

Change Number: 001 

Date on which Change takes effect: 01st July 2022 

Contract between: 

The Secretary of State for Justice for HMP Woodhill 

and 

Northamptonshire County Council 
 
It is agreed that the Contract is amended, in accordance with Regulation 72 of the 

Public Contracts Regulations 2015, as follows:  

1. The contract will be varied in accordance with clause 16.2 of the contracts to 
extend the Expiry Date of the Contract to 31st March 2025 
 

2. The Charges set out in Annex 2 of the contract shall be varied 

[Redacted Commercial Sensitive] Revised Charges to Annex 2 of the contract 

for the period 1st July 2022 to 31st March 2025 are as follows 
 
Revised Charges to Annex 2 of the contract 
 

Prison Site  HMP Woodhill 

Revised Annual Charge [Redacted Commercial 

Sensitive] 
Revised Contract Value for the extended 
period 1st July 2022 to 31st March 2025 

£255,423.30 

 
There shall be no change to payment terms as set out in MOJ Core Terms, Section 6. 

(PRICING AND PAYMENTS). 

 

1. This Variation must be agreed and signed by both Parties to the Contract and 

shall only be effective if it is signed by the Customer. 

2. This Variation shall take effect from 1st July 2022. 

3. Words and expressions in this CCN shall have the meanings given to them in the 

Contract. 

4. The Contract, including any previous CCNs, shall remain effective and unaltered 

except as amended by this CCN. 

NB Under 31.1 of the core terms, Either Party can request a variation to the Contract 

which is only effective if agreed in writing and signed by a duly authorised representative 



of both Parties.  The Customer is not required to accept a variation request made by the 

Supplier. 

 
 
Authorised to sign for and on behalf of 

the Customer 

Authorised to sign for and on behalf of 
the Supplier 
 

Signature  Signature  

 

Name  Name  

 

Title  Title  

 

Date  Date  

 

 

 


