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Startup, measure up, consaultation, sketch proposal

Develop design and submit for planning
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Concept Design

Developed Design
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Technical Design

Tenders

‘Tender Review and Conntractor Mobilisation

20 Construction Phase

Construction

Handover and user briefing.

1




