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Client Confidential 

The Scope is in BiS Migration Scope CPSF PSC - T&T September 
2024 
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Client Confidential 

The language of the contract is English 

 

The law of the contract is the law of England and Wales, subject to the 
jurisdiction of the courts of England and 
Wales 

 
 

The period for reply is 2 weeks except that 

 

• The period for reply for n/a  is n/a  
 

• The period for reply for n/a  is n/a 

 

 
 

The period for retention is 6 year(s) following Completion or earlier termination 

 
The following matters will be included in the Early Warning Register 

 

 None 

 

Early warning meetings are to be held at intervals no 

longer than 4 weeks 

 
2 The Consultant’s main responsibilities 

 

If the Client has identified 

work which is set to meet 

a stated condition by a key 

date 

The key dates and conditions to be met are 
 

condition to be met key date 
 

(1)      
 

(2)      
 

(3)      
 

 
 

If Option A is used 

 
 

 
 

If Option C or E is used 

 

 

 
3 Time 

 
The starting date is 18/10/2024 

 

The Consultant prepares forecasts of the total expenses at 

intervals no longer than 4 weeks  

The Consultant prepares forecasts of the total Defined Cost 

plus Fee and expenses at intervals no longer than 4 weeks  
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The Client provides access to the following persons, places and things 
 

access  access date 
 

(1) All technology, documents, applications and 
places for the fulfillment of the role 

 18/10/2024  

 

(2)      
 

(3)      
 
 

The Consultant submits revised programmes at intervals no 

longer than 4 weeks 

 
If the Client has decided 

the completion date for the 

whole of the service 

 
If no programme is 

identified in part two of the 

Contract Data 

 

The completion date for the whole of the service is 17/10/2025 

 
 

 

The period after the Contract Date within which the 

Consultant is to submit a first programme for acceptance is 2 weeks 

 

 
4 Quality management 

 

The period after the Contract Date within which the Consultant 

is to submit a quality policy statement and quality plan is 4 weeks, if not 
previously provided by 
the Consultant 

 

The period between Completion of the whole of the service 

and the defects date is 26 weeks 

 

5 Payment 
 

The currency of the contract is the £ sterling 
 

The assessment interval is Monthly 
 
 

If the Client states any The expenses stated by the Client are 

expenses 
item amount 

 
     

 
     

 
 

The interest rate is 2  % per annum (not less than 2) above the 
 

Base  rate of the Bank of England  bank 

  
If the period in which 

payments are made is not 

three weeks and Y(UK)2 is 

not used 

If Option C or E is used 
and the Client states any 
locations

 

The period within which payments are made is 1 Month 

 
 
 

The locations for which the 
Consultant provides a charge 
for the cost of support people 
and office overhead are 

 

All UK offices 
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The deductibles are n/a 
 

(2) Insurance against n/a 
 

Minimum amount of cover is n/a 
 

The deductibles are n/a 
 

(3) Insurance against n/a 
 

Minimum amount of cover is n/a 
 

The deductibles are n/a 
 

The Consultant’s total liability to the Client for all matters 

arising under or in connection with the contract, other than 

the excluded matters is limited to £1 million 
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Client Confidential 

 

X2: Changes in the law 
 

If Option X2 is used 
 
 

X5: Sectional Completion 
 

If Option X5 is used  The completion date for each section of the service is 
 

section description completion date 
 

(1)      
 

(2)      
 

(3)      
 

(4)      
 

X7: Delay damages 
 

If Option X7 is used without   

Option X5 
 
 

If Option X7 is used with  Delay damages for each section of the service are 

Option X5 
section description amount per day 

 

(1)      
 

(2)      
 

(3)      
 

(4)      
 

The delay damages for the remainder of the service are   
 
 

X8: Undertakings to Others 
 

If Option X8 is used The undertakings to Others are provided to 
 

  
 

  
 

X9: Transfer of Intellectual Property Rights 
 

 
X10: Information modelling 

 

If Option X10 is used 

 

If no information 

execution plan is 

identified in part two of 

the Contract Data 

The period after the Contract Date within which the Consultant is to submit a first 

Information Execution Plan for acceptance is 2 weeks 

 

X11: Termination by the Client 
 
 
 

X13: Performance bond 
 

The law of the project is  The law of England and Wales, subject to the 
jurisdiction of the courts of England and Wales 

Delay damages for Completion of the whole of the service are   per day 
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If Option X13 is used

  
 

 X18: Limitation of liability 
 

If Option X18 is used

   
 

  

The Consultant’s liability to the Client for Defects that are 

not found until after the defects date is limited to £1 million 

 

The end of liability date is 6 years after the Completion of the whole of the service 

 

 

X20: Key Performance Indicators (not used with Option X12) 
 

If Option X20 is used  
 

A report of performance against each Key Performance 

Indicator is provided at intervals of    months 

 

 

The amount of the performance bond is   

The Consultant’s liability to the Client for indirect or 

consequential loss is limited to £1 million 

The incentive schedule for Key Performance Indicators is in   
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Y(UK)1: Project Bank Account 
 

 
Charges made and interest The Consultant is / is not to pay any charges made and to be paid any interest paid by 

the paid by the project bank project bank (Delete as applicable) 
 

 

Y(UK)2: The Housing Grants, Construction and Regeneration Act 1996 
 

If Option Y(UK)2 is used 

and the final date for 

payment is not fourteen 

days after the date on 

which payment becomes 

due 

The period for payment is 14 days after the date on which payment becomes due 

 

 

 

 

 
 

Y(UK)3: The Contracts (Rights of Third Parties) Act 1999 
 

If Option Y(UK)3 is used  term beneficiary 
 

     
 

     
 

     
 

     
 
 

If Y(UK)3 is used with term beneficiary 

Y(UK)1 the following 

entry is added to the 

table for Y(UK)3 

 

The provisions of 
Options Y(UK)1 

 

 

Named Suppliers 
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Z: Additional conditions of contract 
 

If Option Z is used The additional conditions of contract are 

Z1 Disputes: 
Option W2 subclause W2.1(4) is deleted. The Parties agree that adjudication under Clause option W2 should only 
commence if the dispute resolution procedure has been exhausted and that the dispute resolution procedure in the Scope, 
takes precedence over Option W2. 
 
Z2 Prevention      
The text of clause 18 Prevention is deleted. 
Delete the text of clause 60.1(12) and replace with: 
The service is affected by any of the following events 
• War, civil war, rebellion, revolution, insurrection, military or usurped power; 
• Strikes, riots and civil commotion not confined to the employees of the Consultant and sub consultants, 
• Ionising radiation or radioactive contamination from nuclear fuel or nuclear waste resulting from the combustion of nuclear 
fuel, 
• Radioactive, toxic, explosive or other hazardous properties of an explosive nuclear device, 
• Natural disaster, 
• Fire and explosion, 
• Impact by aircraft or other aerial device or thing dropped from them. 
 
Z3 Disallowed Costs 
In second bullet of 11.2 (18) add: 
(including compensation events with the Subcontractor, i.e. payment for work that should not have been undertaken). 
Add the following additional bullets after 'and the cost of ' : 
• Mistakes or delays caused by the Consultant’s failure to follow standards in Scopes/quality plans. 
• Reorganisation of the Consultant's project team. 
• Additional costs or delays incurred due to Consultant’s failure to comply with published and known guidance or document 
formats. 
• Exceeding the Scope without prior instruction that leads to abortive cost 
• Re-working of documents due to inadequate QA prior to submission, i.e. grammatical, factual arithmetical or design 
errors. 
• Production or preparation of self-promotional material. 
• Excessive charges for project management time on a commission for secondments or full time appointments (greater 
than 5% of commission value) 
• Any hours exceeding 8 per day unless with prior written agreement of the Service Manager 
• Any hours for travel beyond the location of the nearest consultant office to the project unless previously agreed with the 
Service Manager 
• Attendance of additional individuals to meetings/ workshops etc who have not been previously invited by the Service 
Manager 
• Costs associated with the attendance at additional meetings after programmed Completion, if delay is due to Consultant 
performance. 
• Costs associated with rectifications that are due to Consultant error or omission. 
• Costs associated with the identification of opportunities to improve our processes and procedures for project delivery 
through the Consultant’s involvement 
• Was incurred due to a breach of safety requirements, or due additional work to comply with safety requirements 
• Was incurred as a result of the Client issuing a Yellow or Red Card to prepare a Performance Improvement Plan. 
 
Z4 Share on Termination 
Delete existing clause 93.3 and 93.4 and replace with: 
93.3 In the event of termination in respect of a contract relating to services there is no Consultant’s share. 
 
Z5 Secondments          
When appointing Consultants on a secondment basis only: 
 
Add clause 19 
19.1 The Client will from starting date to Completion Date indemnify the Consultant against any and all liabilities, 
proceedings, costs, losses, claims and demands whatsoever arising directly or indirectly out of the activities of the 
Consultant in providing the services save where such claims, in the reasonable opinion of the Client, arise from or are 
contributed to by: 
 
19.1.1 Misrepresentation or negligence by or on behalf of the Consultant; 
or 
19.1.2 The Consultant has acted contrary to the Service Manager’s reasonable instructions or wholly outside the scope of 
the Consultant’s duties as defined by the Service Manager.   
 
Z7 Linked contracts          
Issues requiring redesign or rework on this contract due to a fault or error of the Consultant under this contract or a 
previous contract will neither be an allowable cost under this contract or any subsequent contract, nor will it be a 
Compensation event under this contract or any subsequent contract under this project or programme. 
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Z8 Requirement for Invoice   
Insert the following sentence at the end of clause 51.1: 
The Party to which payment is due submits an invoice to the other Party for the amount to be paid within one week of the 
Service Manager’s certificate. 
Delete existing clause 51.2 and insert the following: 
51.2 Each certified payment is made by the later of 
• one week after the paying Party receives an invoice from the other Party and 
• three weeks after the assessment date, or, if a different period is stated in the Contract Data, within the period stated. 
If a certified payment is late, or if a payment is late because the Service Manager has not issued a certificate which should 
be issued, interest is paid on the late payment. Interest is assessed from the date by which the late payment should have 
been made until the date when the late payment is made, and is included in the first assessment after the late payment is 
made. 
 
Z9 Conflict of Interest   
The Consultant immediately notifies the Client of any circumstances giving rise to or potentially giving rise to conflicts of 
interest relating to the Consultant (including without limitation its reputation and standing) and/or the Client of which it is 
aware or which it anticipates may justify the Client taking action to protect its interests. Should the Parties be unable to 
remove the conflict of interest to the satisfaction of the Client, the Client, in its sole discretion, may terminate this Contract. 
 
Z12 Waiver   

No waiver shall be effective unless it is expressly stated to be a waiver and communicated to the other Party by the Service 
Manager in writing in accordance with the Contract, and with express reference to Clause Z12. The failure of either party to 
insist upon strict performance of the Contract, or any failure or delay in exercising any right or remedy shall not constitute a 
waiver or diminution of the obligations established by the Contract. 

 

Z125 Limitation of Liability          

Under clause 87.1; after the fourth bullet point; insert the additional bullet points: 

loss of or damage to the Client’s property, to the sum of £5m that the Consultant is required to insure under the contract in 
respect of such loss or damage,    
• death of or bodily injury to employees of the Consultant arising out of and in the course of their employment in connection 
with the contract, to the sum that the Consultant is required to insure under the contract in respect of such death or bodily 
injury.  

 
Z 130 Rate adjustment  
Z130.1 The Defined Cost for People Rates shall be increased by the same proportion and on the same date as the 
appropriate Framework Prices. 
 
Z130.2 (Option C ONLY) The Prices are adjusted for the outstanding portion of the Prices for the amendment to rates in 
Z130.1. 
 
Z 131 Change to the Schedule of Cost Components 
Add clause 11.2(19) The People Rates are the people rates unless later changed in accordance with the contract and 
provided that at all times and under any circumstance howsoever arising the People Rates do not exceed the equivalent 
and directly comparable Framework Price as set out in Crown Commercial Services (CCS) Construction Professional 
Services Framework RM6165. 
 
In the Schedule of Cost Components delete the section titled People and replace with:  
 
People  
 
1 The following components of the cost of people.  
 
11 Amounts calculated by multiplying each of the People Rates by the total time appropriate to that rate properly spent on 
work on the contract. 
 

         

 

 

 












