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Invitation to Tender for the Provision of

Proposed Fish Passage Improvements,
Craigshill Wood Gauging Station Weir

Revised Timescales — 14 April 2020

18 February 2020: Invitation to Tender released

2 March 2020: Clarification Deadline (deadline for clarification questions)
17 March 2020, 5pm: Tender return deadline

24 March 2020: Tender returns assessed

We anticipated being a minimum of two weeks behind schedule as of 26 March 2020, please
refer to previous update, and can now provide a revised programme. Please see below.

16 April 2020: Tender Returns Queries Deadline

23 April 2020: Award decision standstill letters issued

4 May 2020: Contract concluded with winning supplier

18 May 2020: TBC Contract commencement

30 September 2020: TBC Craigshill Wood GS Fish Passage Improvement Complete
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