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Museum and Castle Tender Prospectus

The Council is procuring through an OJEU compliant process this important service through an open procedure. 
If you would like to register interest please contact:-
Mike.Harris@Guildford.gov.uk 07785-387342 [client] and Vincent Hunt Vincent.Hunt@Guildford.gov.uk 07970- 659846 [procurement]
This is an open procedure without prior qualification questionnaires.
However, firms have to certify their compliance with certain important aspects in the document “supplier self- certification v1 2nd May 2016”.
Insurance levels are currently under review and we will be in touch with bidders shortly on this aspect.
The Council will use RIBA standard contract forms.
The timescale for the procurement is below:-
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	Museum v2 20th May 2016
	Working days
	Start
	Finish

	OJEU
	0 days
	Thu 26/05/16
	Thu 26/05/16

	Bidder response time 35 calendar days
	17 days
	Thu 26/05/16
	Fri 17/06/16

	Last date for clarification questions
	1 day
	Mon 20/06/16
	Mon 20/06/16

	Bidders still working on tenders
	9 days
	Tue 21/06/16
	Fri 01/07/16

	Tender return
	1 day
	Mon 04/07/16
	Mon 04/07/16

	Evaluation
	10 days
	Tue 05/07/16
	Mon 18/07/16

	Governance
	5 days
	Tue 19/07/16
	Mon 25/07/16

	Standstill- 10 calendar days - avoiding Bank Holiday completion
	10 days
	Tue 26/07/16
	Mon 08/08/16

	Preferred Bidder Confirmed
	0 days
	Mon 08/08/16
	Mon 08/08/16




The Council will comply with all statutory timescales but may shorten internal processes in an equal opportunities manner to achieve an earlier award.
[bookmark: _GoBack]The attention of bidders is drawn to the last date for clarification questions.
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ID Task NameDurationStartFinish

1 Museum v1 2nd May 20160 daysFri 18/03/16Fri 18/03/16

2 OJEU0 daysThu 26/05/16Thu 26/05/16

3 Bidder response time 35 calendar days17 daysThu 26/05/16Fri 17/06/16

4 Last date for clarification questions1 dayMon 20/06/16Mon 20/06/16

5 Bidders still working on tenders9 daysTue 21/06/16Fri 01/07/16
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7 Evaluation10 daysTue 05/07/16Mon 18/07/16

8 Governance5 daysTue 19/07/16Mon 25/07/16

9 Standstill- 10 calendar days - avoiding Bank Holiday completion10 daysTue 26/07/16Mon 08/08/16

10 Preferred Bidder Confirmed0 daysMon 08/08/16Mon 08/08/16
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