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PS23274 001 

Joint Schedule 2 (Variation  Form) 
 

This form is to be used in order to change a contract in accordance with Clause 24 
(Changing the Contract) 

 

Contract  Details 

This variation is between: UK Research and Innovation (UKRI) ( “the Buyer") 
 

And 
 

 

C M Monitor (Britain Thinks) Ltd ("the Supplier") 

Contract name: A public dialogue on the implications of Future Flight 

Contract reference number: PS23274 

Details of Proposed  Variation 

Variation initiated by: Buyer 

Variation number: 001 

Date variation is raised: 15th February 2024 

Proposed variation 1.   To amend the Contract end date from 31st May 2024 
to 30th November 2024 

Reason for the variation: The contract variation will allow the supplier additional 6 months to 
complete the agreed services. 

The contract value shall remain unchanged. 

Agreed Invoice schedule: 

    

   

   

   

   

An Impact Assessment shall 
be provided within: 

N/A 

Impact of Variation 
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Likely impact of the proposed 
variation: 

The contract variation will have limited impact on the delivery of 

Outcome of Variation 

Contract variation: This Contract detailed above is varied as follows: 

Financial variation: Original Contract Value: £207,975.00 exc. VAT 

Additional cost due to variation: £0.00 exc. VAT 

New Contract value: £207,975.00 exc. VAT 

 

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective 
from the date it is signed by Buyer 

 

2.    Words and expressions in this Variation shall have the meanings given to them in the Contract. 

 

3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended 

by this Variation. 
 

 

 

 


