



Department
for Transport

Great Minster House
33 Horseferry Road
London
SW1P 4DR

Ove Arup and Partners
Limited
8 Fitzroy Street
London
W1T 4BJ

Via DfT's eSourcing Portal

01 December 2025
Our Ref: THRE0031A

Contract Variation no.2: Rail Strategy and Project Delivery Support Workstream A

1. On behalf of the Secretary of State for Transport, this letter confirms a time variation to the contract detailed in the Call Off Form dated 23 May 2024.
2. The contract has been extended in time only. The contract has been extended by further 6 months and will now expire on **2 June 2026**.
3. The contract value remains at £5,408,000 excluding VAT. The Authority is under no obligation to utilise the full amount.
4. The terms and conditions of the Contract are unchanged.
5. If you are content with this variation, please return a signed copy to me via the e-Sourcing portal.
6. Should you have any queries regarding this, or any other matter please do not hesitate to contact me.

Yours sincerely

Commercial Relationship Advisor
Leah.price@dft.gov.uk
On behalf of the Secretary of State for Transport

IN WITNESS WHEREOF the Parties have entered into the Agreement on the date written above.

[Redacted]

Name: [Redacted] [Redacted]

Position: Commercial Relationship Manager

On behalf of the Secretary of State for the Department for Transport

(Employer)

Signed: [Redacted]

Name: [Redacted]

Position: **Associate Director**

On behalf of Ove Arup and Partners Limited *(Supplier)*