

Department for International Development
Abercrombie House
Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

Telephone: East Kilbride 01355 84 4000
Directline:

File Ref: PO5459

Date: 3rd March 2015

Contract Amendment No: 04

CONTRACT FOR: **Creating Opportunities for Sustainable Spending on Roads (CrossRoads)**
 Programme

CONTRACT NUMBER: PO5459

With reference to the contractual letter dated 20th December 2010 (as most recently amended by the letter dated 9th January 2015) whereby your firm was engaged to carry out the terms of reference as detailed in section 3 therein, I confirm that the UK Government wishes to make the following further amendment to the letter of 20th December 2010

Section 1, Paragraph 3, Commencement and Duration of the Services

Delete: The Supplier shall start the Services on 20th December 2010 ("the Start Date") and shall complete them by 28th February 2015 ("the End Date") unless this Contract is terminated earlier in accordance with its terms and conditions.

Insert: The Supplier shall start the Services on 20th December 2010 ("the Start Date") and shall complete them by 31st December 2015 ("the End Date") unless this Contract is terminated earlier in accordance with its terms and conditions.

Section 1, Paragraph 4, Financial Limit

Delete: Payments under this Contract shall not, in any circumstances, exceed £12,442,801.27 exclusive of any government tax, if applicable ("the Financial Limit").

Insert: Payments under this Contract shall not, in any circumstances, exceed £13,946,549.29 exclusive of any government tax, if applicable ("the Financial Limit").

Section 3, Terms of Reference

Delete: section 3 – Terms of Reference in Toto

Insert: section 3 – Revised Terms of Reference - Revised December 2014 (amendment 4)

Section 5, Schedule of Prices

Delete: Section 5 – Contract Proposal Addendum 2 in Toto

Insert: Section 5 – Contract Proposal Addendum 2 - Revised Feb 2015 (amendment 4)

2. This amendment is to extend programme till December 2015.
3. In the interests of clarity, amendment 3 was a short two months no cost extension to allow commercial discussion and approval of amendment 4. As such amendment 3 is not referenced in the attached pro formas.
4. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of DFID that you accept the amendment[s] set out herein.
5. Please note the provision in the contractual letter that the financial limit of the UK Government's liability to the Supplier under this engagement shall not exceed the sum specified unless the amount of any such excess has been agreed by the Department for International Development in writing before the Supplier takes any action which might result in the financial limit being exceeded.

For and on behalf of the
Secretary of State
for International Development

Name:

Position: Contract Manager

Signature:

Date: 3rd March 2015

For and on behalf of

Name:

Signature:

Date: