## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

| Contract Details                               |   |                            |  |
|--|---|----------------------------|--|
| This variation is between:                     | The Secretary of State for Education ("CCS" "the Buyer")  |                            |  |
|  | And   |                            |  |
|  | XMA Ltd ("the Supplier")  |                            |  |
| Contract name:                                 | Award of Contract for the Provision of DFE Procurement Of Devices For Remote Learning And Schools ("the Contract")  |                            |  |
| Contract reference number:                     | CCIH21A02 / Project_4499  |                            |  |
| Details of Proposed Variation                  |   |                            |  |
| Variation initiated by:                        | The Buyer   |                            |  |
| Variation number:                              | 04  |                            |  |
| Date variation is raised:                      | 15 November 2021  |                            |  |
| Proposed variation                             | Buyer to purchase an additional REDACTED Apple iPad Devices and Sleeves plus generation change of Apple product post apple announcement to migrate from Gen8 to Gen9 iPads. |                            |  |
| Reason for the variation:                      | Additional Device Requirement   |                            |  |
| An Impact Assessment shall be provided within: | Not applicable  |                            |  |
| Impact of Variation                            |   |                            |  |
| Likely impact of the proposed variation:       | Buyer to purchase an additional REDACTED Apple iPad Devices and Sleeves plus generation change of Apple product post apple announcement to migrate from Gen8 to Gen9 iPads. |                            |  |
| Outcome of Variation.                          |   |                            |  |
| Contract variation:                            | This Contract detailed above is varied as follows:  |                            |  |
|  | XMA to provide an additional REDACTED Apple iPads as per the specification requirements for Wave 8 Devices.   |                            |  |
|  | The total increase to the contract will be under £4 million.  |                            |  |
|  | The Sleeves will be provided as per the delivery schedule for the Apple iPads.  |                            |  |
|  | DfE will accept sleeves being delivered to the Services Suppliers Warehouse in advance of the Apple iPads <u>or</u>   |                            |  |
|  | The iPad sleeves will be delivered in-conjunction with the Apple iPads to the Services Suppliers Warehouse  |                            |  |
| Financial variation:                           | Original Contract Value:  | Under £16 million (ex VAT) |  |
|  | Additional cost due to variation:   | Under £4 million (ex VAT)  |  |
|  | New Contract value:   | Under £19 million (ex VAT) |  |

Framework Ref: RM6068 Project Version: v1.0 Model Version: v3.1 Joint Schedule 2 (Variation Form) Crown Copyright 2018

- 1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

| Signed by an authorised | signatory for and on behalf of the Buyer            |
|-------------------------|---|
| Signature               | REDACTED  |
| Date                    |   |
| Name (in Capitals)      |   |
| Address                 |   |
|                         |   |
| Signed by an authorised | signatory to sign for and on behalf of the Supplier |
| Signature               | REDACTED  |
| Date                    |   |
| Name (in Capitals)      |   |
| Address                 |   |

Framework Ref: RM Project Version: v1.0 Model Version: v3.0