

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	Department for Work and Pensions (The Buyer) Caxton House Tothill Street London SW1H 9NA And People Asset Management Group Ltd (PAM) (" the Supplier ") Holly House 73 Sankey Street Warrington WA1 1SL	
Contract name:	Occupational Health and Employee Assistance Programme (the Contract)	
Contract reference number:	ecm_5137	
Details of Proposed Variation		
Variation initiated by:	Buyer	
Variation number:	002	
Date variation is raised:	31/10/2022	
Proposed Variation	One month extension from 01/11/2022 to 30/11/2022	
Reason for the variation:	Continuity of service for a further month	
An Impact Assessment shall be provided within:	N/A	
Impact of Variation		
Likely impact of the proposed variation:	Completion of approvals for the new contract	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows: Extension from 01/11/2022 to 30/11/2022	
Financial variation:	Original Contract Value:	£4.0 million
	Additional cost due to variation:	£0.6 million
	New Contract value:	£ 4.6 million

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Buyer

Signature

Date

07.11.22

Name (in Capitals)

REDACTED

Address

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

REDACTED



31.10.22

Name (in Capitals)

Holly House, 73 Sankey Street, Warrington, WA1 1SL

Address

