

REDACTED
Letter sent electronically

REDACTED
Commercial Relationship Manager
Department for Transport
REDACTED

REDACTED

Contract Agreement Number: TRGA3276

14 March 2023

Dear REDACTD

DfT ref: TRGA3276

CCS Procurement ref: CWAS-387-2022

4th Floor, The Colmore Building Refurbishment Works- Contract Variation No4

- 1. On behalf of the Secretary of State for Transport, this letter confirms a variation in the contract value detailed in the original call-off dated 12 September 2022.
- 2. The Terms and Conditions of the Call-Off Contract are unchanged.
- 3. The Contract Variation is required to amend the contract value and extend the end date of the contract.
- 4. The contract end date will remain 28/02/2024.
- 5. The maximum cost of the contract is increased to £1,252,000.00 excluding VAT.
- 6. Should you have any queries relating to this or any other matter please do not hesitate to contact your Contract Lead, REDACTED (REDACTED).
- 7. If you are content to enter into a binding contract, please sign and return a copy of this letter. This letter (including the documents referred to in it) and the copy you return will form the binding contract.

I hereby confirm receipt of the above letter and the agreement of J Tomlins	or
Limited to provide the service(s) as specified in the original agreement.	

Signed:	REDACTED			
---------	----------	--	--	--

Name:RE	:DACTED
Position:	Senior QS
Date:1(0/03/2023

Yours sincerely,

Rory Morgan By authority of the Secretary of State for Transport