

CONTRACT VARIATION

PART A

Contract Parties: David Kester & Associates Ltd and the Greater London Authority

Contract Number: GLA 82102- Workforce Integration Network (WIN) Design Labs & CW41519

Variation Number: 001

Date: 3rd July 2024

AUTHORITY FOR VARIATION TO CONTRACT (AVC)

Pursuant to Clause 32 of the Contract, authority is given for the variation to the Services and the Charges as detailed below. The duplicate copy of this form must be signed by or on behalf of the Service Provider and returned to the Procurement Manager as an acceptance by the Service Provider of the variation shown below.

DETAILS OF VARIATION	AMOUNT (£)
<p>Schedule 1: Key Contract Information</p> <p>4. Duration/Expiration Date: varied to 28th March 2024</p> <p>All other details in this schedule remain unchanged.</p> <p>Schedule 3: Specification</p> <p>Is replaced in it's entirety with the contents of Schedule 3a: Specification (detailed below). All previous services have been discharged and Specification 3a constitutes further services and phase of delivery</p> <p>Schedule 4: Charges</p> <p>Is replaced in it's entirety with the contents of Schedule 4a: Charges (detailed below). All previous charges have been discharged and Charges 4a relates to charges for further services and phase of delivery.</p> <p>Schedule 5: Project Plan</p> <p>To be mutually agreed between the parties following execution of this variation</p> <p>For the avoidance of doubt, all other contract details other than those specifically varied above remain <u>unchanged</u>.</p>	<p>149,800 (in addition to original contract value of £300,000, now discharged)</p>
ALLOWANCE TO THE AUTHORITY	Zero
EXTRA COST TO THE AUTHORITY	Zero
TOTAL	£149,800

.....
For the Authority (signed)

.....
(print name)

ACCEPTANCE BY THE SERVICE PROVIDER	
Date	Signed

Schedule 3a: Specification

[redacted]

Schedule 4a: Charges

[redacted]