

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

| Contract Details | | | | | | | | | |
|--|---|--------------------------|--------------------|---------------------------------------|---------------------|---------------------------------------|--------------------|---------------------------------------|--------------------|
| This variation is between: | UK Research and Innovation (UKRI) ("the Contracting Authority") And Hays Specialist Recruitment Ltd ("the Supplier") | | | | | | | | |
| Contract name: | THE SUPPLY OF NON CLINICAL STAFFING RM6277 FRAMEWORK CALL OFF ("the Contract") | | | | | | | | |
| Contract reference number: | GSS23060 | | | | | | | | |
| Details of Proposed Variation | | | | | | | | | |
| Variation initiated by: | UK Shared Business Services Ltd | | | | | | | | |
| Variation number: | 004 | | | | | | | | |
| Date variation is raised: | 23/09/2024 | | | | | | | | |
| Proposed variation | To extend the contract end date of the Temporary Work-Seeker's from 1 st October 2024 to 1 st April 2025. | | | | | | | | |
| Reason for the variation: | To extend the Temporary Work-Seeker's end date. | | | | | | | | |
| An Impact Assessment shall be provided within: | N/A | | | | | | | | |
| Impact of Variation | | | | | | | | | |
| Likely impact of the proposed variation: | None | | | | | | | | |
| Outcome of Variation | | | | | | | | | |
| Contract variation: | <p>This Contract detailed above is varied as follows:</p> <p>██████████ / Leadership and Learning Lead</p> <ul style="list-style-type: none"> Contract start date shall be 9th January 2023. Contract end date shall be extended to 1st April 2025. <p>Day Rate @ ██████████ ex VAT ██████████ additional working days = £90,563.84 excluding VAT. Total contract value is £399,400.69 excluding VAT.</p> | | | | | | | | |
| Financial variation: | <table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£42,451.80 ex VAT.</td> </tr> <tr> <td>Additional cost due to Variation 001:</td> <td>£114,973.63 ex VAT.</td> </tr> <tr> <td>Additional cost due to Variation 002:</td> <td>£76,413.24 ex VAT.</td> </tr> <tr> <td>Additional cost due to Variation 003:</td> <td>£74,998.18 ex VAT.</td> </tr> </tbody> </table> | Original Contract Value: | £42,451.80 ex VAT. | Additional cost due to Variation 001: | £114,973.63 ex VAT. | Additional cost due to Variation 002: | £76,413.24 ex VAT. | Additional cost due to Variation 003: | £74,998.18 ex VAT. |
| Original Contract Value: | £42,451.80 ex VAT. | | | | | | | | |
| Additional cost due to Variation 001: | £114,973.63 ex VAT. | | | | | | | | |
| Additional cost due to Variation 002: | £76,413.24 ex VAT. | | | | | | | | |
| Additional cost due to Variation 003: | £74,998.18 ex VAT. | | | | | | | | |

| | | |
|--|---------------------------------------|----------------------|
| | Additional cost due to Variation 004: | £90,563.84 ex VAT. |
| | New Contract value: | £ 399,400.69 ex VAT. |

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

[Redacted Signature]

Date

[Redacted Date]

Name (in Capitals)

[Redacted Name]

Address

[Redacted Address]

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

[Redacted Signature]

Date

[Redacted Date]

Name (in Capitals)

[Redacted Name]

Address

[Redacted Address]