

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details	
This variation is between:	The Secretary of State for Education ("CCS" "the Buyer") And Computacenter (UK) Ltd ("the Supplier")
Contract name:	Award of Contract for the Provision of DFE Procurement Of Devices For Remote Learning And Schools ("the Contract")
Contract reference number:	CCH1H21A02 /PROJECT 4499
Details of Proposed Variation	
Variation initiated by:	Department for Education – Get Help with Tech.
Variation number:	04 (Devices)
Date variation is raised:	14 January 2022
Proposed variation	Purchase of devices as detailed below.
Reason for the variation:	Wave 9 procurement of further devices to meet educational needs due to Covid-19.
An Impact Assessment shall be provided within:	Not applicable
Impact of Variation	
Likely impact of the proposed variation:	None
Outcome of Variation	
Contract variation:	<p>This contract as detailed above is varied as follows:</p> <ol style="list-style-type: none"> The following variation is added to the end of Call-Off Schedule 5 (Pricing Details) in Contract project_4499: <ul style="list-style-type: none"> REDACTED Dell Latitude 3190 REDACTED are purchased by the Buyer through variation 3 at unit price £REDACTED for a total cost of £REDACTED REDACTED Dell Latitude 3190 REDACTED are purchased by the Buyer through variation 3 at unit price £REDACTED for a total cost of £REDACTED REDACTED HP 240 G8 REDACTED are purchased by the Buyer through variation 3 at unit price £REDACTED for a total cost of £REDACTED <p>The total variation of taking the contract value to £REDACTED to £ REDACTED</p>

	<p>1. The table in Call Off Schedule 5 (Pricing Details) Annex A – Pricing Schedules Lot 1 is deleted in its entirety and replaced with Annex A of this Variation</p> <p>2. The table in Call Off Schedule 13 (Implementation Plan and Testing) Annex 1 Draft Implementation Plan is deleted in its entirety and replaced with Annex 1 Lot 1 of this Variation</p>	
Financial variation:	Original Contract Value:	Under £75 million (exec VAT)
	Additional cost due to variation:	Under £10 million (exec VAT)
	New Contract value:	Under £85million (exec VAT)

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the **Buyer**

Signature REDACTED

Date

Name (in Capitals)

Address

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature REDACTED

Date

Name (in Capitals)

Address

Annex A – Pricing Schedule

Lot 1 – Windows Laptops

Redacted

Annex 1 Draft Implementation Plan

Lot 1:

The Supplier's Full delivery schedule can be viewed here:

Redacted