

## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)


Contract Details		
This variation is between:	Department for Transport ("The Buyer") And KPMG LLP ("the Supplier")	
Contract name:	Stations Advisory Support ("the Contract")	
Contract reference number:	TROP0094	
Details of Proposed Variation		
Variation initiated by:	Buyer	
Variation number:	1 (one)	
Date variation is raised:	18 April 2024	
Proposed variation	Increase contract value	
Reason for the variation:	<div></div>	
An Impact Assessment shall be provided within:	N/A	
Impact of Variation		
Likely impact of the proposed variation:	N/A	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows: Increase contract value only.	
Financial variation:	Original Contract Value:	£ 600,000
	Additional cost due to variation:	£ 300,000
	New Contract value:	£ 900,000

This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer.


Words and expressions in this Variation shall have the meanings given to them in the Contract.

The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Buyer

Signature	
Date	
Name (in Capitals)	
Address	

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature	
Date	
Name (in Capitals)	
Address	