

Corestream Limited, 35 Ballards Lane, London N3 1XW. FAO REDACTED 12 January 2021

Dear Contractor,

MHCLG RADAR Risk Management System CPD04/119/196 - Contract Amendment 02

Please find below amendment details to the above mentioned contract. Please confirm acceptance of this amendment as soon as possible by signing and returning this document to the undersigned.

MHCLG will accept a signed hard copy or a PDF version.

I look forward to hearing from you.

Yours faithfully

REDACTED



AMENDMENT TO CONTRACT

The details contained in this document form a binding amendment to the Contract referenced below between the Contractor and the Secretary of State for the Ministry of Housing, Communities and Local Government ("MHCLG").

Contract title : MHCLG RADAR Risk & Issues system

Contract reference : CPD004/119/196

Purchase order no. : TBA

Contractor : CoreStream Limited

Amendment no. : 2

Effective date of amendment

Immediate

Details of amendment

RADAR Performance Management Phase 1 Implementation Fees £20,500.00; Subscription Fees £11,875.00; Implementation Fees Phase 2 changes

£24,525.00 (excluding VAT).

Contract value prior to

this amendment

£135,000.00 (ex VAT)

Maximum value of this

amendment

£56,900.00 (ex VAT)

Revised contract value

for the Contract

£191,900.00(ex VAT)

Terms and conditions : All other terms and conditions remain the same for this

Contract. The contract end date remains as 27/02/2021.



FOR AND ON BEHALF OF THE SECRETARY OF STATE FOR HOUSING, COMMUNITIES AND LOCAL GOVERNMENT	FOR AND ON BEHALF OF THE CONTRACTOR
Name: REDACTED	Name: REDACTED
Title:	Title:
Signed:	Signed:
Date: January 2021	Date: