

Department for International Development
Abercrombie House
Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

Telephone:
Directline:

File Ref: 7960

Date: 8 May 2018

Contract Amendment No: 2

CONTRACT FOR: Preventing Maternal Deaths (PMD)

CONTRACT NUMBER: 7960

With reference to the contract dated 2 May 2017 (as most recently amended by the letter dated 28 July 2017) both Parties have in principle agreed to the following variations to the Contract:

Contract Section 1 – paragraph 3

- **DELETE** *"The Supplier shall start the Services on 1 May 2017 (the "Start Date") and shall complete them by 30 June 2018 (the "End Date") unless this Contract is terminated earlier in accordance with its terms and conditions."*
- **INSERT** *"The Supplier shall start the Services on 1 May 2017 (the "Start Date") and shall complete them by 30 September 2018 (the "End Date") unless this Contract is terminated earlier in accordance with its terms and conditions."*

Contract Section 1 – paragraph 4

- **DELETE** *"Payments under this Contract shall not, in any circumstances, exceed £44,777,221 exclusive of any government tax, if applicable (the "Financial Limit")."*
- **INSERT** *"Payments under this Contract shall not, in any circumstances, exceed £50,452,935 exclusive of any government tax, if applicable (the "Financial Limit")."*

Contract Section 4 – paragraph 1.2

- **DELETE** *"The project officer is*
- **INSERT** *"The project officer is*

Contract Section 4 – paragraph 2

- **INSERT** Annex 17 (MSI PMD extension proposal)
- **INSERT** Annex 18 (PMD extension logframe)
- **INSERT** Annex 19 - Detail of extension transition per PMD country (July – September 2018 extension)
- **INSERT** Annex 20 - PMD-Extension (July – September 2018) KPI Payment Mechanism

Contract Section 4 – paragraph 3 (Key Personnel)

- **DELETE** *"DFID Team Director*
- **INSERT** *"DFID Team Director*
- **DELETE** *"Award Manager*

- **INSERT** "Award Manager"

Contract Section 4 – paragraph 14.1

- **DELETE** "At the end of the contract period on 30 June 2018, any and all unutilised funds in relation to this programme identified for up to 30 June 2018 will be returned to DFID"
- **INSERT** "At the end of the contract period on 30 September 2018, any and all unutilised funds in relation to this programme identified for up to 30 September 2018 will be returned to DFID"

Contract Section 4 – paragraph 15.1

- **DELETE** "There will be no option to extend the end date of this programme beyond the end date expressed in contract section 1, paragraph 3"
- **INSERT** "There will be no option to further extend the end date of this programme beyond the end date expressed in contract section 1, paragraph 3"

Contract Section 4

- **INSERT** clause 16

Contract Section 5

- **DELETE** Contract Section 5 **in toto** and **REPLACE** with 'Contract Section 5 May 2018'

2. These amendments relate to a three-month costed extension of programme services in Bangladesh, DRC, Ethiopia, Nigeria, Pakistan, Sierra Leone, Zambia, Zimbabwe, Uganda, Mali, Burkina Faso, Niger and Senegal. The contract financial limit is increased by £5,675,714.

3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of DFID that you accept the variations set out herein.

4. The Contract, including any previous variation, shall remain effective and unaltered except as amended by this letter.

5. Words and expressions in this letter shall have the meanings given to them in the Contract.

Signed by an authorised signatory for and on behalf
of the Secretary of State for International Development

Name: [

Position:

Signature:

Date: [

Signed by an authorised signatory for and on behalf of
the Supplier

Name: [

Signature:

Date: [

Enc