

Department for International Development  
Abercrombie House  
Eaglesham Road  
EAST KILBRIDE  
Glasgow  
G75 8EA

Mott MacDonald Limited  
Demeter House  
Station Road  
Cambridge  
CB1 2RS

File Ref: PO 6633

Date: 12 March 2019

Contract Amendment No: 2

**CONTRACT FOR:** Urban Water, Sanitation and Hygiene (WASH) in the east of Democratic Republic of Congo (DRC): Technical Advice  
**CONTRACT NUMBER:** PO 6633

With reference to the contractual letter dated 15 August 2014 whereby your firm was engaged to carry out the Terms of Reference as detailed at Section 3 therein and as most recently amended by the letter of 27 March 2015, I confirm that the UK Government wishes to make the following further amendments to the letter of 15 August 2014:

#### **Call Down Contract**

##### **Paragraph 1 – Commencement and Duration of the Services**

**DELETE** “30 November 2019” (the END date) and **REPLACE** with “31 December 2020” (the END date).

The Proposal for Extension and Variation proposal submitted on 19 October 2018 refers.

##### **Paragraph 3 – Financial Limit**

**3.1 DELETE** “£612,615” (“the Financial Limit”) and **REPLACE** with “£918,819” (“the Financial Limit”).

##### **Paragraph 5 – Key Personnel**

###### **Additional posts**

**Deputy Team Leader** – to be filled by Dina Khater.

**Project Manager** – to be filled by Harold Hoiting.

###### **Existing Posts**

**DELETE** post of “Civil and Structural Engineer” and **REPLACE** with “Senior Civil Engineer”.

**Senior Civil Engineer** – **DELETE** “Andrew Graham” and **REPLACE** with “Chris Preston”.

**DELETE** post of “Assistant Engineer” and **REPLACE** WITH “Civil Engineer”

**DELETE** post of “Project Management Support” and **REPLACE** with “Pool of Technical Support”.

#### **Annex A – Terms of Reference**

**DELETE** existing Terms of Reference and **REPLACE** with revised Terms of Reference which are enclosed and form part of this amendment.

#### **Annex B – Schedule of Prices**

**DELETE** existing Schedule of Prices and **REPLACE** with revised Schedule of Prices which is enclosed and forms part of this amendment.

1. This amendment relates to (a) a change in the duration of the contract; (b) an increase in the Financial Limit of the Contract by £306,204; (c) the inclusion of revised Proformas to reflect the change in the Financial Limit; (d) changes in the designations and personnel of existing and additional key posts; and (e) changes in the Terms of Reference to reflect the additional deliverables to be achieved during the period of the contract extension.
2. Please confirm in writing by signing and returning one copy of this letter that you accept the amendments set out herein.
3. Please note the provision in the contractual letter that the financial limit of the UK Government’s liability to the Consultants under this engagement shall not exceed the sum specified unless the amount of any such excess has been agreed by the Department for International Development in writing before the Consultants take any action which might result in the financial limit being exceeded.

For and on behalf of the  
Secretary of State  
for International Development

Name:

Position:

Signature:

Date:

For and on behalf of  
Mott MacDonald Limited

Name:

Signature:

Date: