



Options Consultancy St Magnus House 3 Lower Thames St London EC3R 6HD Foreign, Commonwealth and Development Office

Abercrombie House Eaglesham Road EAST KILBRIDE Glasgow

Telephone: 01355 844000 Directline: **REDACTED**

File Ref: 8581

G75 8EA

Issued by E-mail to:

Date: 30th September 2021

REDACTED

Contract Amendment No: 2

Framework Agreement with: Options Consultancy

Framework Agreement for: IMDP Lot 18 Social Development

Framework Agreement PO Number: 8373

Call-down Contract for: Safeguarding Resource and Support Hub

Contract Number: PO 8581

With reference to the call-down contract dated 2nd December 2019 (as most recently amended by the letter dated 9th August 2021) both Parties have in principle agreed to the following variations to the Contract:

Calldown Contract Section 4, Appendix A

Para. 1: Commencement and Duration of the Services

1.1

Please delete: "1st December 2021 ("the End Date")" Please insert: "1st December 2024 ("the End Date")"

1.2

Please delete: "15-month implementation phase" Please insert: "51-month implementation phase"

Para. 3: Financial Limit

3.1

Please delete in toto

Please insert: "3.1 Payments under this Call-down Contract shall not exceed £9,999,636 (Nine million, nine hundred and ninety-nine thousand, six hundred and thirty-six) ("the Financial Limit"), inclusive of any government tax, if applicable as detailed in Annex B"

Para. 13: Scale Up/Down

Please insert: "13.3 As of September 2021, FCDO has made the decision to exercise its option to extend the contract by an additional 3 years, to a new end date of 1st December 2024, with a revised financial limit of £9,999,636"

Section 4, Appendix A, Annex A: Terms of Reference

Para. 4: Budget

Please insert: "4.2 As of September 2021, FCDO has made the decision to exercise its option to extend the contract by an additional 3 years, to a new end date of 1st December 2024, with a revised financial limit of £9,999,636"





Para. 5: Requirements

REDACTED

Para. 5.8 - Overarching Programme Outputs

Please insert: "(iv) Extension Period requirements: Additional extension period requirements and KPIs are being finalised, with the intention that they will be captured in a subsequent contract amendment."

Section 4, Appendix A, Annex B: Proforma REDACTED

- 2. These amendments relate to (i) a three year extension of the programme, to 1st December 2024 and (ii) an increase of £6,499,037 to the financial limit.
- 3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of FCDO that you accept the variations set out herein.
- 4. The Contract, including any previous variation, shall remain effective and unaltered except as amended by this letter.
- 5. Words and expressions in this letter shall have the meanings given to them in the Contract.

	of the Secretary of State for Foreign, Commonwealth and Development Affairs	Name:
		Position:
		Signature:
	Signed by an authorised signatory for and on behalf of Options Consultancy	Date:
		Name:
,		Signature:
	Eno	Date:
	<u>Enc</u>	