

KPMG LLP 15 Canada Square London E14 5GL United Kingdom

Via email

Dear

Commercial Relationship Advisor Department of Transport Great Minster House 33 Horseferry Road London SW1P 4DR

Email:

Mobile:

Web Site: www.dft.gov.uk

30 September 2021

WORK PACKAGE ORDER P4101054: High Speed 2 Project - Representative

This agreement is made on 30 September 2021

On behalf of the Secretary of State for Transport, I am writing regarding the agreement made on 17 October 2016 between the Department for Transport ("the Employer") and KPMG LLP ("the Supplier") regarding the above work package order.

I can confirm that the agreement has now been extended in Time and Value. The Time element has been extended to 30<sup>th</sup> June 2022 from 31 October 2021. The value has been increased by £3,200,000 to total £23,200,000 and in accordance with the same terms and conditions as specified in the original agreement of 17 October 2016.

The Supplier's services under this Work Package Order will continue to be charged on Time Charge Option E basis as governed by the NEC Professional Services Contract (Third Edition April 2013 with amendments June 2006 and September 2011) together with and as amended by Dispute Resolution Option W2, and Secondary Option Clauses as specified in the Contract Data Part One, Y(UK)2 (with amendments dated September 2011). Any further variations must be discussed with the Client Service Manager before any work is carried out.

Please acknowledge receipt and acceptance of this letter by signing and returning a copy to me. Please contact to discuss detailed arrangements for the continuation of this work package who is the designated Client Service Contract Manager.

Yours sincerely

IN WITNESS WHEREOF the Parties have entered into the Agreement on the date written above.



Position: Deputy Director, Commercial Directorate

On behalf of the Secretary of Department for Transport (*Employer*)



On behalf of KPMG LLP (Supplier)