

Department for International Development
Abercrombie House
Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

KPMG LLP
Advisory
15 Canada Square
London
E14 5GL

File Ref: PO 6872

Date: 30 April 2018

Contract Amendment No: 2

CONTRACT FOR: Forest Governance Markets and Climate (FGMC) Programme

CONTRACT NUMBER: PO 6872

With reference to the contractual letter dated 11 May 2015 whereby your firm was engaged to undertake the Terms of Reference annexed to the Contractual letter and as most recently amended by the letter of 10 May 2017, I confirm that the UK Government wishes to make the following further amendments to the contractual letter of 11 May 2015:

1. Section 1 – Form of Contract

Paragraph 3 – Commencement and Duration of Services

The Supplier shall start the Services on 30 April 2018 (the “Start Date”) and shall complete them by 19 April 2021 (the “End Date”) unless this Contract is terminated earlier in accordance with its Terms and Conditions.

Paragraph 4 – Financial Limit

DELETE £2,846,410 (the “Financial Limit”) and REPLACE with £5,760,975 (the “Financial Limit”).

DELETE “an Accountable Grant fund of up to £33 million” and REPLACE with “an Accountable Grant fund of up to £80 million”.

Section 2 – Terms and Conditions

This Contract will be subject to DFID’s Standard Terms and Conditions of Contract for Services which are enclosed and form part of this amendment.

Section 3 – Terms of Reference

DELETE the existing Terms of Reference and REPLACE with revised Terms of Reference enclosed and which form part of this amendment.

Section 4 – Special Conditions

ADD “KPMG East Africa” to the approved sub-contractors listed in paragraph 4.

Section 5 – Schedule of Prices

DELETE existing Commercial Proformas and REPLACE with updated Commercial Proformas enclosed and which form part of this amendment.

Updated Commercial Proformas submitted to the Procurement & Commercial Manager on 27 April 2018 refer.

Additional documents included and which form part of this amendment are as follows:-

Letter submitted by KPMG LLP dated 25 January 2018.

Technical Proposal submitted by KPMG LLP dated 24 April 2018.

2. The purpose of this amendment is to (a) extend the current contract for a further three years until April 2021 and (b) increase the financial limit of the contract by £2,914,565 to allow for the period of the extension.
3. Please confirm in writing by signing and returning one copy of this letter that you accept the amendment set out herein.
4. Please note the provision in the contract that the financial limit of the UK Government’s liability to the Supplier under this engagement shall not exceed the sum specified unless the amount of any such excess has been agreed by the Department for International Development in writing before the Supplier takes any action which might result in the financial limit being exceeded.

For and on behalf of the
Secretary of State
for International Development

Name: I

Position:

Signature:

Date:

For and on behalf of
KPMG LLP

Name:

Signature:

Date: