Project Planner

NOTE THIS IS FOR GUIDANCE PURPOSES ONLY

The Tender Submission must include the Bidder's Own Preferred Programme

START DATE: 15/01/2018

Period Highlight: 1

Plan | Actual | % Complete | Actual (beyond plan) | % Complete (beyond plan)

ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE
Task					
PRE-START ON SITE OPERATIONS					
Brief Review	1	1	1	0	0%
Construction Drawings	1	3	1	0	0%
Structural Drawings	1	3	1	0	0%
Start on Site	1	1	1	0	0%
Site Setup	1	4	1	0	0%
Ground Works					
Groundwork Below DPC	4	2	4	0	0%
Dig Foundations	6	1	6	0	0%
Blockwork to Foundations	7	1	7	0	0%
Internal Drainage Services	8	1	8	0	0%
Floor Construction	9	2	9	0	0%
Concrete Floor	10	1	10	0	0%
Drainage Works					
Electrical Run	4	16	4	0	0%
Gas Run	4	16	4	0	0%
Water Run	4	16	4	0	0%
Superstructure					0%
Brickwork to Joist Level	10	3	10	0	0%
Insert Joists and/or Steel	14	1	14	0	0%
Brickwork to Wall Plate	15	1	15	0	0%
Roof Trusses	16	2	16	0	0%
Gables	18	1	18	0	0%
Roof Tile	19	2	19	0	0%
Rainwater Guttering	19	2	19	0	0%
Windows/External Doors	21	1	21	0	0%
Reduction of Scaffolding	22	1	22	0	0%
1st Fix Carpentry Work	23	2	23	0	0%
1st Fix M&E	25	2	25	0	0%
1st Fix Plasterwork	27	3	27	0	0%
2nd Fix Carpentry Work	30	2	30	0	0%
2nd Fix M&E	32	2	32	0	0%
Finishing Works	34	3	34	0	0%
Wall/Floor Tiles	37	1	37	0	0%
Painting and Decorating	38	3	38	0	0%
Carpentry Finals	41	1	41	0	0%
M&E Test and Commission	42	2	42	0	0%
Snagging	44	1	44	0	0%
Remediation	45	2	45	0	0%
Handover	47	1	47	0	0%

PERIODS