CHNTRY-IW-XX-00-SH-Z-0001
Status: S2
Version: P1

Ingleton Wood

Document Issue Register

Project: Chantry Centre
Client: Billericay Town Council

Distribution		Date of Issue									
		14 11 18	23 11 18	30 11 18	05 12 18	19 12 18	11 02 19				
		Format									
Ingleton Wood LLP	Christopher Mabbutt	E	E	E	E	E	E				
Ingleton Wood LLP	Debbie Toseland	E	E	E	E	E	E				
Ingleton Wood LLP	Danny Lawson	E	E	E	E	E	E				
Ingleton Wood LLP	Amandeep Singh	E	E	E	E	E	E				
Ingleton Wood LLP	Rebecca Howard	E	E	E	E	E	E				
Ingleton Wood LLP	Steve Crooks	E	E	E	E	E	E				
Ingleton Wood LLP	Pablo Casuso	E	E	E	E	E	E				
Ingleton Wood LLP	Jon Soar	E	E	E	E	E	E				
Ingleton Wood LLP	Matthew Allitt	E	E	E	E	E	E				
Ingleton Wood LLP	Andrew Wright	E	E	E	E	E	E				
Ingleton Wood LLP	Adrian Wong										
Ingleton Wood LLP	Mark Newson	E	E	E	E	E	E				
Ingleton Wood LLP	Francis Hunter	E	E	E	E	E	E				
Billericay Town Council (Client)	Deborah Tonkiss	E					E				
Harper Trees	Jon Harper										
	Building Control Approved Inspectors										
Planning	Basildon Borough council										
Anglian Water	Development Services										
Comar	Keith Stone										

Format key
E = Email
H = Hardcopy
U = Upload to Document Portal

File Ref	Description	Status / Purpose of Issue									
		S2 Information	S2 Information	S2 Information	S2 Information	S2 Information	D2 Tender				
		Version									
CHNTRY IWD XX 00 DR S 7000	Piling GA	P1	P2			P3	P4				
CHNTRY IWD XX 00 DR S 7001	Ground-floor GA	P1		P2		P3	P4				
CHNTRY IWD XX 00 DR S 7002	Ground-floor Column GA	P1		P2		P3	P4				
CHNTRY IWD XX 00 DR S 7003	First Floor Steelwork GA	P1		P2		P2	P3				
CHNTRY IWD XX 00 DR S 7004	Roof Steelwork GA	P1		P2		P2	P3				
CHNTRY IWD XX 00 DR S 7005	Sections	P1		P2		P2	P3				
CHNTRY IWD XX 00 DR S 7006	Sections				P1	P1	P2				
CHNTRY IWD XX 00 DR S 7008	Staircase Steelwork GA				P1	P1	P2				

Vision, form and function