

Call-Off Schedule 13 (Implementation Plan and Testing)

Part A - Implementation

1. Definitions

- 1.1 In this Schedule, the following words shall have the following meanings and they shall supplement Joint Schedule 1 (Definitions):

"Delay"	
"Deliverable Item"	
"Milestone Payment"	
"Implementation Period"	

2. Agreeing and following the Implementation Plan

- 2.1 A draft of the Implementation Plan is set out in the Annex to this Schedule. The Supplier shall provide a further draft Implementation Plan **within 10 days** after the Call-Off Contract Start Date.
- 2.2 The draft Implementation Plan:
- 2.2.1 must contain information at the level of detail necessary to manage the implementation stage effectively and as the Buyer may otherwise require; and
 - 2.2.2 it shall take account of all dependencies known to, or which should reasonably be known to, the Supplier.
- 2.3 Following receipt of the draft Implementation Plan from the Supplier, the Parties shall use reasonable endeavours to agree the contents of the Implementation Plan. If the Parties are unable to agree the contents of the Implementation Plan within twenty (20) Working Days of its submission, then such Dispute shall be resolved in accordance

Call-Off Schedule 13: (Implementation Plan and Testing)

Call-Off Ref:

Crown Copyright 2018

with the Dispute Resolution Procedure.

2.4 The Supplier shall provide each of the Deliverable Items identified in the Implementation Plan by the date assigned to that Deliverable Item in the Implementation Plan so as to ensure that each Milestone identified in the Implementation Plan is Achieved on or before its Milestone Date.

2.5 The Supplier shall monitor its performance against the Implementation Plan and Milestones (if any) and report to the Buyer on such performance.

3. Reviewing and changing the Implementation Plan

3.1 Subject to Paragraph 2.3, the Supplier shall keep the Implementation Plan under review in accordance with the Buyer's instructions and ensure that it is updated on a regular basis.

3.2 The Buyer shall have the right to require the Supplier to include any reasonable changes or provisions in each version of the Implementation Plan.

3.3 Changes to any Milestones, Milestone Payments and Delay Payments shall only be made in accordance with the Variation Procedure.

3.4 Time in relation to compliance with the Implementation Plan shall be of the essence and failure of the Supplier to comply with the Implementation Plan shall be a material Default.

4. Security requirements before the Start Date

4.1 The Supplier shall note that it is incumbent upon them to understand the lead-in period for security clearances and ensure that all Supplier Staff have the necessary security clearance in place before the Call-Off Start Date. The Supplier shall ensure that this is reflected in their Implementation Plans.

4.2 The Supplier shall ensure that all Supplier Staff and Subcontractors do not access the Buyer's IT systems, or any IT systems linked to the Buyer, unless they have satisfied the Buyer's security requirements.

4.3 The Supplier shall be responsible for providing all necessary information to the Buyer to facilitate security clearances for Supplier Staff and Subcontractors in accordance with the Buyer's requirements.

4.4 The Supplier shall provide the names of all Supplier Staff and Subcontractors and inform the Buyer of any alterations and additions as they take place throughout the Call-Off Contract.

4.5 The Supplier shall ensure that all Supplier Staff and Subcontractors requiring access to the Buyer Premises have the appropriate security

Call-Off Schedule 13: (Implementation Plan and Testing)

Call-Off Ref:

Crown Copyright 2018

clearance. It is the Supplier's responsibility to establish whether or not the level of clearance will be sufficient for access. Unless prior approval has been received from the Buyer, the Supplier shall be responsible for meeting the costs associated with the provision of security cleared escort services.

- 4.6** If a property requires Supplier Staff or Subcontractors to be accompanied by the Buyer's Authorised Representative, the Buyer must be given reasonable notice of such a requirement, except in the case of emergency access.

5. What to do if there is a Delay

- 5.1** If the Supplier becomes aware that there is, or there is reasonably likely to be, a Delay under this Contract it shall:
- 5.1.1 notify the Buyer as soon as practically possible and no later than within two (2) Working Days from becoming aware of the Delay or anticipated Delay;
 - 5.1.2 include in its notification an explanation of the actual or anticipated impact of the Delay;
 - 5.1.3 comply with the Buyer's instructions in order to address the impact of the Delay or anticipated Delay; and
 - 5.1.4 use all reasonable endeavours to eliminate or mitigate the consequences of any Delay or anticipated Delay.

6. Compensation for a Delay

- (a) the Buyer is entitled to or does terminate this Contract pursuant to Clause 10.4 (When CCS or the Buyer can end this contract); or

(b)

- 6.1.3 the Delay Payments will accrue on a daily basis from the

Call-Off Schedule 13: (Implementation Plan and Testing)

Call-Off Ref:


Crown Copyright 2018

relevant Milestone Date until the date when the Milestone is Achieved;

6.1.4 no payment or other act or omission of the Buyer shall in any way affect the rights of the Buyer to recover the Delay Payments or be deemed to be a waiver of the right of the Buyer to recover any such damages; and

6.1.5 Delay Payments shall not be subject to or count towards any limitation on liability set out in Clause 11 (How much you can be held responsible for).

7. Implementation Plan



Call-Off Schedule 13: (Implementation Plan and Testing)

Call-Off Ref:

Crown Copyright 2018




Annex 1: Implementation Plan



Part B - Testing

1. Definitions

- 1.1 In this Schedule, the following words shall have the following meanings and they shall supplement Joint Schedule 1 (Definitions):



2. How testing should work

- 2.1 All Tests conducted by the Supplier shall be conducted in accordance with the Test Strategy, Test Specification and the Test Plan.
- 2.2 The Supplier shall not submit any Deliverable for Testing:
 - 2.2.1 unless the Supplier is reasonably confident that it will satisfy the relevant Test Success Criteria;
 - 2.2.2 until the Buyer has issued a Satisfaction Certificate in respect of any prior, dependant Deliverable(s); and
 - 2.2.3 until the Parties have agreed the Test Plan and the Test Specification relating to the relevant Deliverable(s).
- 2.3 The Supplier shall use reasonable endeavours to submit each Deliverable for Testing or re-Testing by or before the date set out in the Implementation Plan for the commencement of Testing in respect of the relevant Deliverable.
- 2.4 Prior to the issue of a Satisfaction Certificate, the Buyer shall be entitled to review the relevant Test Reports and the Test Issue Management Log.

3. Planning for testing

- 3.1 The Supplier shall develop the final Test Strategy as soon as practicable after the Start Date but in any case no later than twenty (20) Working Days after the Start Date.
- 3.2 The final Test Strategy shall include:
 - 3.2.1 an overview of how Testing will be conducted in relation to the Implementation Plan;
 - 3.2.2 the process to be used to capture and record Test results and the categorisation of Test Issues;
 - 3.2.3 the procedure to be followed should a Deliverable fail a Test, fail to satisfy the Test Success Criteria or where the Testing of a Deliverable produces unexpected results, including a procedure for the resolution of Test Issues;
 - 3.2.4 the procedure to be followed to sign off each Test;
 - 3.2.5 the process for the production and maintenance of Test Reports and a sample plan for the resolution of Test Issues;
 - 3.2.6 the names and contact details of the Buyer and the Supplier's Test representatives;
 - 3.2.7 a high level identification of the resources required for Testing including Buyer and/or third party involvement in the conduct of the Tests;
 - 3.2.8 the technical environments required to support the Tests; and

Call-Off Schedule 13: (Implementation Plan and Testing)

Call-Off Ref:

Crown Copyright 2018

- 3.2.9 the procedure for managing the configuration of the Test environments.

4. Preparing for Testing

- 4.1 The Supplier shall develop Test Plans and submit these for Approval as soon as practicable but in any case no later than twenty (20) Working Days prior to the start date for the relevant Testing as specified in the Implementation Plan.
- 4.2 Each Test Plan shall include as a minimum:
 - 4.2.1 the relevant Test definition and the purpose of the Test, the Milestone to which it relates, the requirements being Tested and, for each Test, the specific Test Success Criteria to be satisfied; and
 - 4.2.2 a detailed procedure for the Tests to be carried out.
- 4.3 The Buyer shall not unreasonably withhold or delay its approval of the Test Plan provided that the Supplier shall implement any reasonable requirements of the Buyer in the Test Plan.

5. Passing Testing

- 5.1 The Test Success Criteria for all Tests shall be agreed between the Parties as part of the relevant Test Plan pursuant to Paragraph 4.

6. How Deliverables will be tested

- 6.1 Following approval of a Test Plan, the Supplier shall develop the Test Specification for the relevant Deliverables as soon as reasonably practicable and in any event at least ten (10) Working Days prior to the start of the relevant Testing (as specified in the Implementation Plan).
- 6.2 Each Test Specification shall include as a minimum:
 - 6.2.1 the specification of the Test data, including its source, scope, volume and management, a request (if applicable) for relevant Test data to be provided by the Buyer and the extent to which it is equivalent to live operational data;
 - 6.2.2 a plan to make the resources available for Testing;
 - 6.2.3 Test scripts;
 - 6.2.4 Test pre-requisites and the mechanism for measuring them; and
 - 6.2.5 expected Test results, including:
 - (a) a mechanism to be used to capture and record Test results; and
 - (b) a method to process the Test results to establish their content.

Call-Off Schedule 13: (Implementation Plan and Testing)

Call-Off Ref:

Crown Copyright 2018

7. Performing the tests

- 7.1 Before submitting any Deliverables for Testing the Supplier shall subject the relevant Deliverables to its own internal quality control measures.
- 7.2 The Supplier shall manage the progress of Testing in accordance with the relevant Test Plan and shall carry out the Tests in accordance with the relevant Test Specification. Tests may be witnessed by the Test Witnesses in accordance with Paragraph 9.3.
- 7.3 The Supplier shall notify the Buyer at least ten (10) Working Days in advance of the date, time and location of the relevant Tests and the Buyer shall ensure that the Test Witnesses attend the Tests.
- 7.4 The Buyer may raise and close Test Issues during the Test witnessing process.
- 7.5 The Supplier shall provide to the Buyer in relation to each Test:
 - 7.5.1 a draft Test Report not less than two (2) Working Days prior to the date on which the Test is planned to end; and
 - 7.5.2 the final Test Report within five (5) Working Days of completion of Testing.
- 7.6 Each Test Report shall provide a full report on the Testing conducted in respect of the relevant Deliverables, including:
 - 7.6.1 an overview of the Testing conducted;
 - 7.6.2 identification of the relevant Test Success Criteria that have/have not been satisfied together with the Supplier's explanation of why any criteria have not been met;
 - 7.6.3 the Tests that were not completed together with the Supplier's explanation of why those Tests were not completed;
 - 7.6.4 the Test Success Criteria that were satisfied, not satisfied or which were not tested, and any other relevant categories, in each case grouped by Severity Level in accordance with Paragraph 8.1; and
 - 7.6.5 the specification for any hardware and software used throughout Testing and any changes that were applied to that hardware and/or software during Testing.
- 7.7 When the Supplier has completed a Milestone it shall submit any Deliverables relating to that Milestone for Testing.
- 7.8 Each party shall bear its own costs in respect of the Testing. However, if a Milestone is not Achieved the Buyer shall be entitled to recover from the Supplier, any reasonable additional costs it may incur as a direct result of further review or re-Testing of a Milestone.
- 7.9 If the Supplier successfully completes the requisite Tests, the Buyer shall issue a Satisfaction Certificate as soon as reasonably practicable following such successful completion. Notwithstanding

Call-Off Schedule 13: (Implementation Plan and Testing)

Call-Off Ref:

Crown Copyright 2018

the issuing of any Satisfaction Certificate, the Supplier shall remain solely responsible for ensuring that the Deliverables are implemented in accordance with this Contract.

8. Discovering Problems

- 8.1 Where a Test Report identifies a Test Issue, the Parties shall agree the classification of the Test Issue using the criteria specified in Annex 1 and the Test Issue Management Log maintained by the Supplier shall log Test Issues reflecting the Severity Level allocated to each Test Issue.
- 8.2 The Supplier shall be responsible for maintaining the Test Issue Management Log and for ensuring that its contents accurately represent the current status of each Test Issue at all relevant times. The Supplier shall make the Test Issue Management Log available to the Buyer upon request.
- 8.3 The Buyer shall confirm the classification of any Test Issue unresolved at the end of a Test in consultation with the Supplier. If the Parties are unable to agree the classification of any unresolved Test Issue, the Dispute shall be dealt with in accordance with the Dispute Resolution Procedure using the Expedited Dispute Timetable.

9. Test witnessing

- 9.1 The Buyer may, in its sole discretion, require the attendance at any Test of one or more Test Witnesses selected by the Buyer, each of whom shall have appropriate skills to fulfil the role of a Test Witness.
- 9.2 The Supplier shall give the Test Witnesses access to any documentation and Testing environments reasonably necessary and requested by the Test Witnesses to perform their role as a Test Witness in respect of the relevant Tests.
- 9.3 The Test Witnesses:
 - 9.3.1 shall actively review the Test documentation;
 - 9.3.2 will attend and engage in the performance of the Tests on behalf of the Buyer so as to enable the Buyer to gain an informed view of whether a Test Issue may be closed or whether the relevant element of the Test should be re-Tested;
 - 9.3.3 shall not be involved in the execution of any Test;
 - 9.3.4 shall be required to verify that the Supplier conducted the Tests in accordance with the Test Success Criteria and the relevant Test Plan and Test Specification;
 - 9.3.5 may produce and deliver their own, independent reports on Testing, which may be used by the Buyer to assess whether the Tests have been Achieved;

Call-Off Schedule 13: (Implementation Plan and Testing)

Call-Off Ref:

Crown Copyright 2018

9.3.6 may raise Test Issues on the Test Issue Management Log in respect of any Testing; and

9.4 may require the Supplier to demonstrate the modifications made to any defective Deliverable before a Test Issue is closed.

10. Auditing the quality of the test

10.1 The Buyer or an agent or contractor appointed by the Buyer may perform on-going quality audits in respect of any part of the Testing (each a "**Testing Quality Audit**") subject to the provisions set out in the agreed Quality Plan.

10.2 The Supplier shall allow sufficient time in the Test Plan to ensure that adequate responses to a Testing Quality Audit can be provided.

10.3 The Buyer will give the Supplier at least five (5) Working Days' written notice of the Buyer's intention to undertake a Testing Quality Audit.

10.4 The Supplier shall provide all reasonable necessary assistance and access to all relevant documentation required by the Buyer to enable it to carry out the Testing Quality Audit.

10.5 If the Testing Quality Audit gives the Buyer concern in respect of the Testing Procedures or any Test, the Buyer shall prepare a written report for the Supplier detailing its concerns and the Supplier shall, within a reasonable timeframe, respond in writing to the Buyer's report.

10.6 In the event of an inadequate response to the written report from the Supplier, the Buyer (acting reasonably) may withhold a Satisfaction Certificate until the issues in the report have been addressed to the reasonable satisfaction of the Buyer.

11. Outcome of the testing

11.1 The Buyer will issue a Satisfaction Certificate when the Deliverables satisfy the Test Success Criteria in respect of that Test without any Test Issues.

11.2 If the Deliverables (or any relevant part) do not satisfy the Test Success Criteria then the Buyer shall notify the Supplier and:

11.2.1 the Buyer may issue a Satisfaction Certificate conditional upon the remediation of the Test Issues;

11.2.2 the Buyer may extend the Test Plan by such reasonable period or periods as the Parties may reasonably agree and require the Supplier to rectify the cause of the Test Issue and re-submit the Deliverables (or the relevant part) to Testing; or

11.2.3 where the failure to satisfy the Test Success Criteria results, or is likely to result, in the failure (in whole or in part) by the Supplier to meet a Milestone, then without prejudice to the Buyer's other rights and remedies, such failure shall constitute

Call-Off Schedule 13: (Implementation Plan and Testing)

Call-Off Ref:

Crown Copyright 2018

a material Default.

- 11.3 The Buyer shall be entitled, without prejudice to any other rights and remedies that it has under this Contract, to recover from the Supplier any reasonable additional costs it may incur as a direct result of further review or re-Testing which is required for the Test Success Criteria for that Deliverable to be satisfied.
- 11.4 The Buyer shall issue a Satisfaction Certificate in respect of a given Milestone as soon as is reasonably practicable following:
 - 11.4.1 the issuing by the Buyer of Satisfaction Certificates and/or conditional Satisfaction Certificates in respect of all Deliverables related to that Milestone which are due to be Tested; and
 - 11.4.2 performance by the Supplier to the reasonable satisfaction of the Buyer of any other tasks identified in the Implementation Plan as associated with that Milestone.
- 11.5 The grant of a Satisfaction Certificate shall entitle the Supplier to the receipt of a payment in respect of that Milestone in accordance with the provisions of any Implementation Plan and Clause 4 (Pricing and payments).
- 11.6 If a Milestone is not Achieved, the Buyer shall promptly issue a report to the Supplier setting out the applicable Test Issues and any other reasons for the relevant Milestone not being Achieved.
- 11.7 If there are Test Issues but these do not exceed the Test Issues Threshold, then provided there are no Material Test Issues, the Buyer shall issue a Satisfaction Certificate.
- 11.8 If there is one or more Material Test Issue(s), the Buyer shall refuse to issue a Satisfaction Certificate and, without prejudice to the Buyer's other rights and remedies, such failure shall constitute a material Default.
- 11.9 If there are Test Issues which exceed the Test Issues Threshold but there are no Material Test Issues, the Buyer may at its discretion (without waiving any rights in relation to the other options) choose to issue a Satisfaction Certificate conditional on the remediation of the Test Issues in accordance with an agreed Rectification Plan provided that:
 - 11.9.1 any Rectification Plan shall be agreed before the issue of a conditional Satisfaction Certificate unless the Buyer agrees otherwise (in which case the Supplier shall submit a Rectification Plan for approval by the Buyer within ten (10) Working Days of receipt of the Buyer's report pursuant to Paragraph 10.5); and
 - 11.9.2 where the Buyer issues a conditional Satisfaction Certificate, it may (but shall not be obliged to) revise the failed Milestone Date and any subsequent Milestone Date.

Call-Off Schedule 13: (Implementation Plan and Testing)

Call-Off Ref:

Crown Copyright 2018

12. Risk

12.1 The issue of a Satisfaction Certificate and/or a conditional Satisfaction Certificate shall not:

12.1.1 operate to transfer any risk that the relevant Deliverable or Milestone is complete or will meet and/or satisfy the Buyer's requirements for that Deliverable or Milestone; or

12.1.2 affect the Buyer's right subsequently to reject all or any element of the Deliverables and/or any Milestone to which a Satisfaction Certificate relates.

Annex 1: Test Issues – Severity Levels

1. Severity 1 Error

- 1.1** This is an error that causes non-recoverable conditions, e.g. it is not possible to continue using a Component.

2. Severity 2 Error

- 2.1** This is an error for which, as reasonably determined by the Buyer, there is no practicable workaround available, and which:
 - 2.1.1** causes a Component to become unusable;
 - 2.1.2** causes a lack of functionality, or unexpected functionality, that has an impact on the current Test; or
 - 2.1.3** has an adverse impact on any other Component(s) or any other area of the Deliverables;

3. Severity 3 Error

- 3.1** This is an error which:
 - 3.1.1** causes a Component to become unusable;
 - 3.1.2** causes a lack of functionality, or unexpected functionality, but which does not impact on the current Test; or
 - 3.1.3** has an impact on any other Component(s) or any other area of the Deliverables;but for which, as reasonably determined by the Buyer, there is a practicable workaround available;

4. Severity 4 Error

- 4.1** This is an error which causes incorrect functionality of a Component or process, but for which there is a simple, Component based, workaround, and which has no impact on the current Test, or other areas of the Deliverables.

5. Severity 5 Error

- 5.1** This is an error that causes a minor problem, for which no workaround is required, and which has no impact on the current Test, or other areas of the Deliverables.

Annex 2: Satisfaction Certificate

To: [insert name of Supplier]

From: [insert name of Buyer]

[insert Date dd/mm/yyyy]

Dear Sirs,

Satisfaction Certificate

Deliverable/Milestone(s): [Insert relevant description of the agreed Deliverables/Milestones].

We refer to the agreement ("**Call-Off Contract**") [insert Call-Off Contract reference number] relating to the provision of the [insert description of the Deliverables] between the [insert Buyer name] ("**Buyer**") and [insert Supplier name] ("**Supplier**") dated [insert Call-Off Start Date dd/mm/yyyy].

The definitions for any capitalised terms in this certificate are as set out in the Call-Off Contract.

[We confirm that all the Deliverables relating to [insert relevant description of Deliverables/agreed Milestones and/or reference number(s) from the Implementation Plan] have been tested successfully in accordance with the Test Plan [or that a conditional Satisfaction Certificate has been issued in respect of those Deliverables that have not satisfied the relevant Test Success Criteria].

[OR]

[This Satisfaction Certificate is granted on the condition that any Test Issues are remedied in accordance with the Rectification Plan attached to this certificate.]

[You may now issue an invoice in respect of the Milestone Payment associated with this Milestone in accordance with Clause 4 (Pricing and payments)].

Yours faithfully

[insert Name]

[insert Position]

acting on behalf of [insert name of Buyer]