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0 01-03-2020 MTO MTO Initial Issue

1:

WAGL.01 0002

200 4T 3

Walker Art Gallery, Liverpool

Site Constraints Plan

As Existing

5

1

7

4

2

8

3

1

Contract Work Area.

Maintain Means of escape route from mid July onwards.

Contractor to provide low level hoarding and ensure that all

users are suitably protected from the work.

Personnel Access and clear way for fire escape

Hot works and works likely to create sparks

strictly prohibited.

Potential to remove window and install chute to

remove debris and steels.

1 08-04-2020 MTO MTO Means of escape added along with further annotations. 

Key dates of the exhibition space

Mid July 2021 'Fit Out' by others.

Roof works over gallery area to be completed by mid July.

17th September 2020 - Exhibition open to the public

NML to supply Graphics for hoarding.

Gallery open to the public for the duration of the contract.

Fit out contractor route from lift to exhibition space.

Staircase providing only point of access internally

for contractors from mid-July onwards.

Contractor to ensure that all works within this area other than

decoration and activities which do not emit sound to be

completed by Mid-July.

General note: Contractor is responsible for control measures to prevent the passage of dust to adjacent galleries for the duration of the work.

Contractor responsibility : Ensure continuity of all fire/smoke detection

systems and security systems at all times.

2 23-09-20 EXJ MTO Annotation updated

Contractor responsible for doors between galleries and to

ensure dust protective measures are in place. Submit details

to CA for approval prior to implementation.

3 25-09-20 EXJ MTO Annotation updated
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