Schedule	SOR ID	Activity
Contract		Effective Date
		Exit period
Contract		Expiry Date
Contract		Option 1
Contract		Option 2
Contract		Option 3
2	2.4.1.4	Transition Organisation
2	2.4.1.1	Contract Kick off meeting
8	4.1	Transition Period Inaugural Weekly Project Report
8	4.2	Transition Period Inaugural Weekly Project Review
2	2.3.4.2	Breakthrough Event
2	2.4.15	Risk Management Strategy
2	2.4.1.6	Transition RAID Register
2	2.4.1.8	Technical Architecture Model
2		RAID Register
2	2.4.1.9	Transition Documentation
2	2.4.1.10	Test Readiness Reviews
2	2.2.3.1	Contractor Demand Forecast
2	2.3.4.3	Relationship Management Plan
2	2.1.3.4	Spares catalogue @ 80% of confirmed CDF
2	2.1.4.3	Repairs catalogue @ 80% of confirmed CDF
10		Transition IOC Test
10		Transition IOC Demonstration
2	2.3.2.4	Business Continuity Plan
2	2.3.2.5	Disaster Recovery Plan
2	2.3.2.6	Security Management Plan
2	2.3.2.7	Quality Management Plan
2	2.1.2.4	Repair Report

2	2.1.2.5	Repair Register
2	2.1.2.6	Disposal report
2	2.1.2.7	LSC Disposal Register
2	2.1.2.10	LSC Demand Register
2	2.1.3.8	LSC Works Order Register
2	2.1.4.7	James Component Report or Incident Report Form
2	2.1.5.4	Dues - In Request Form
2	2.3.2.1	Product Data Sheets
2	2.3.2.2	Material data sheets
Contract		**IOC Date**
2		LSC Inventory Disposal Working Group & Attendance
2	2.1.8.1	ILS Support Workshops
2	2.1.8.2	Release Control Point Meeting Support
2	2.1.8.3	Configuration Management Support
2	2.1.8.4	Obsolescence Management
2	2.1.8.5	Army Headquarters Availability Working Group
2	2.3.5.1	DSC Collaboration Plan
2	2.3.5.2	DSC Collaboration Qtr. review
8	5.1	Inaugural Fortnightly Review Report
8	5.2	Inaugural Fortnightly Review
2	2.1.3.4	Spares catalogue @ 100% of confirmed CDF
2	2.1.4.3	Repairs catalogue @ 100% of confirmed CDF
2	3.3.1.4	Plan Updates - BCP, DR, Exit, Security, Quality
10		Transition FOC Test
10		Transition FOC Demonstration
10	4.2.1.2	Template LSWG Monthly Performance Report
10	4.2.1.5	Template Monthly Performance Report
10	4.2.1.10	Template Annual Performance Report
Contract		**FOC Date**
2	2.3.4.4	360 assessments

2	5.2.1.2	Exit Management Plan
		KPI commencement
		Inaugural LSC Working Group Report
8	6	Inaugural LSC Working Group
8	7	Inaugural Monthly Performance Report
8	7	Inaugural LSC Monthly Performance Review
		Inaugural LSC Quarterly Report
8	8	Inaugural LSC Quarterly Review
		Inaugural LSC Annual Performance Report
8	6	Final LSC Working Group Monthly Report
8	6	Final LSC Working Group
8	7	Final LSC Monthly Performance Report
8	7	Final LSC Working LSC Monthly Performance Review
8	8	Final LSC Quarterly Report
8	8	Final LSC Quarterly Performance Review
		Final LSC Annual Performance Review
2		Exit LSC Close Out Workshop

Date
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED

REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED

REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED

Comment
REDACTED
REDACTED
REDACTED
Issue by 4.30pm moved to enable kick off meeting in accordance with SOR; GAR Deliverable
2.00pm commencement
Output behaviours charter
Updated through Weekly Project Review
GAR Deliverable
GAR Deliverable
GAR Deliverable
This shall include all test parameters in accordance with Schedule 10 - this shall include all template reports & registers which shall from IOC be issued on a frequency in accordance with Schedule 2
This shall include all test parameters in accordance with Schedule 10
GAR Deliverable
GAR Deliverable
GAR Deliverable
GAR Deliverable
GAR Deliverable

GAR Deliverable
GAR Deliverable
GAR Deliverable
GAR Deliverable
GAR Deliverable
GAR Deliverable
Issue by 4.30 GAR Deliverable
REDACTED
GAR Deliverables
GAR Deliverables
GAR Deliverable
GAR Deliverable
GAR Deliverable
KPIs to commence next contract month in accordance with Schedule 6 clause 7.1.1

KPI commencement 01st September
REDACTED
REDACTED
REDACTED
Covering full month of January
Note only covering partial February
Note only covering 10 months