

SCHEDULE 13

IMPLEMENTATION PLAN

Schedule 13 (*Implementation Plan*)

1 INTRODUCTION

1.1 This Schedule:

- (a) defines the process for the preparation and implementation of the Outline Implementation Plan and Detailed Implementation Plan; and
- (b) identifies the Milestones (and associated Deliverables) including the Milestones which trigger payment to the Supplier of the applicable Milestone Payments following the issue of the applicable Milestone Achievement Certificate.

2 OUTLINE IMPLEMENTATION PLAN

2.1 The Outline Implementation Plan is set out in Annex 1.

2.2 All changes to the Outline Implementation Plan shall be subject to the Change Control Procedure provided that the Supplier shall not attempt to postpone any of the Milestones using the Change Control Procedure or otherwise (except in accordance with Clause 29 (*Authority Cause*)).

3 APPROVAL OF THE DETAILED IMPLEMENTATION PLAN

3.1 The Supplier shall submit a draft of the Detailed Implementation Plan to the Authority for approval within 20 Working Days of the Effective Date.

3.2 The Supplier shall ensure that the draft Detailed Implementation Plan is substantially based on the Outline Implementation Plan, and:

- (a) incorporates all of the Milestones and Milestone Dates set out in the Outline Implementation Plan;
- (b) includes (as a minimum) the Supplier's proposed timescales in respect of the following for each of the Milestones:
 - (i) the completion of each design document;
 - (ii) the completion of the build phase;
 - (iii) the completion of any Testing to be undertaken in accordance with Schedule 14 (Testing Procedures); and
 - (iv) training and roll-out activities;
- (c) clearly outlines all the steps required to implement the Milestones in conformity with the Authority Requirements;
- (d) clearly outlines the required roles and responsibilities of both Parties, including staffing requirements; and
- (e) is produced using a software tool as specified, or agreed by the Authority.

3.3 Prior to the submission of the draft Detailed Implementation Plan to the Authority in accordance with Paragraph 3.1, the Authority shall have the right:

- (a) to review any documentation produced by the Supplier in relation to the development of the Detailed Implementation Plan, including:
 - (i) details of the Supplier's intended approach to the Detailed Implementation Plan and its development;
 - (ii) copies of any drafts of the Detailed Implementation Plan produced by the Supplier; and

SCHEDULE 13 (IMPLEMENTATION PLAN)

Crown copyright 2024

- (iii) any other work in progress in relation to the Detailed Implementation Plan; and
 - (b) to require the Supplier to include any reasonable changes or provisions in the Detailed Implementation Plan.
- 3.4 Following receipt of the draft Detailed Implementation Plan from the Supplier, the Authority shall:
 - (a) review and comment on the draft Detailed Implementation Plan as soon as reasonably practicable; and
 - (b) notify the Supplier in writing that it approves or rejects the draft Detailed Implementation Plan no later than 10 Working Days after the date on which the draft Detailed Implementation Plan is first delivered to the Authority.
- 3.5 If the Authority rejects the draft Detailed Implementation Plan:
 - (a) the Authority shall inform the Supplier in writing of its reasons for its rejection; and
 - (b) the Supplier shall then revise the draft Detailed Implementation Plan (taking reasonable account of the Authority's comments) and shall re-submit a revised draft Detailed Implementation Plan to the Authority for the Authority's approval within 10 Working Days of the date of the Authority's notice of rejection. The provisions of Paragraph 3.4 and this Paragraph 3.5 shall apply again to any resubmitted draft Detailed Implementation Plan, provided that either Party may refer any disputed matters for resolution by the Dispute Resolution Procedure at any time.
- 3.6 If the Authority approves the draft Detailed Implementation Plan, it shall replace the Outline Implementation Plan from the date of the Authority's notice of approval.
- 4 UPDATES TO AND MAINTENANCE OF THE DETAILED IMPLEMENTATION PLAN**
- 4.1 Following the approval of the Detailed Implementation Plan by the Authority:
 - (a) the Supplier shall submit a revised Detailed Implementation Plan to the Authority every 3 months starting 3 months from the Effective Date;
 - (b) without prejudice to Paragraph 4.1(a), the Authority shall be entitled to request a revised Detailed Implementation Plan at any time by giving written notice to the Supplier and the Supplier shall submit a draft revised Detailed Implementation Plan to the Authority within 20 Working Days of receiving such a request from the Authority (or such longer period as the Parties may agree provided that any failure to agree such longer period shall be referred to the Dispute Resolution Procedure);
 - (c) any revised Detailed Implementation Plan shall (subject to Paragraph 4.2) be submitted by the Supplier for approval in accordance with the procedure set out in Paragraph 3; and
 - (d) the Supplier's performance against the Implementation Plan shall be monitored at meetings of the Project Delivery Board (as defined in Schedule 21 (Governance)). In preparation for such meetings, the current Detailed Implementation Plan shall be provided by the Supplier to the Authority not less than 5 Working Days in advance of each meeting of the Project Delivery Board.

SCHEDULE 13 (IMPLEMENTATION PLAN)

Crown copyright 2024

- 4.2 Save for any amendments which are of a type identified and notified by the Authority (at the Authority's discretion) to the Supplier in writing as not requiring approval, any material amendments to the Detailed Implementation Plan shall be subject to the Change Control Procedure provided that:
- (a) any amendments to elements of the Detailed Implementation Plan which are based on the contents of the Outline Implementation Plan shall be deemed to be material amendments; and
 - (b) in no circumstances shall the Supplier be entitled to alter or request an alteration to any Milestone Date except in accordance with Clause 29 (*Authority Cause*).
- 4.3 Any proposed amendments to the Detailed Implementation Plan shall not come into force until they have been approved in writing by the Authority.

5 GOVERNMENT REVIEWS

- 5.1 The Supplier acknowledges that the Services may be subject to Government review at key stages of the project. The Supplier shall cooperate with any bodies undertaking such review and shall allow for such reasonable assistance as may be required for this purpose within the Charges.

SCHEDULE 13 (IMPLEMENTATION PLAN)

Crown copyright 2024

ANNEX 1: OUTLINE IMPLEMENTATION PLAN

Please refer to the Appendix to this schedule.