

CHANGE AND CONFIGURATION CONTROL

CHANGES TO THE BUILD STANDARD MAY INCLUDE DESIGN CHANGES AND MODIFICATIONS, WHICH ALTER:

- Safety, performance, reliability, maintainability, operational use or any other design requirement of the equipment.
- Cost and delivery rate.
- Equipments already delivered or those to be delivered before the design change take effect in production.
- Other specified parameters of the equipment, including changes required to meet revised statutory regulations, standards or other Specifications.

Proposal Proforma For Change Proposals

PART A		SERIAL No	
1. VEHICLE/EQUIPMENT	2. CONTRACTOR	4. TITLE AND ORIGIN	
	3. SUB-CONTRACTOR(s) AFFECTED	5. REASON	
6. DESCRIPTION OF PROPOSAL		7. RELATED PROFORMA(ae) AND SERIAL Nos	8. ALL OTHER MODIFICATIONS/ CHANGES TO BE EMBODIED BEFOREHAND OR CONCURRENTLY
9. DRAWING No(s) PART(s), SPECIFICATION(s) AND TECHNICAL LITERATURE AFFECTED			
10. ARE THE FOLLOWING AFFECTED (*TICK APPROPRIATE BOXES, T = TRIALS, P = PRODUCTION)			
	YES T P	NO T P	YES T P T
* a. INTERCHANGEABILITY AND/OR COMMONALITY	<input type="checkbox"/> <input type="checkbox"/>	<input type="checkbox"/> <input type="checkbox"/>	* e. MAINTAINABILITY <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/>
* b. PERFORMANCE	<input type="checkbox"/> <input type="checkbox"/>	<input type="checkbox"/> <input type="checkbox"/>	* f. RELIABILITY <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/>
* c. INTERFACES	<input type="checkbox"/> <input type="checkbox"/>	<input type="checkbox"/> <input type="checkbox"/>	* g. OPERATIONAL USE <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/>
* d. SAFETY	<input type="checkbox"/> <input type="checkbox"/>	<input type="checkbox"/> <input type="checkbox"/>	* h. PRODUCTION DELIVERY <input type="checkbox"/> <input type="checkbox"/>
11. FINANCIAL LIABILITY *(TICK ONE BOX ONLY)		12. COSTS CHARGES (TO BE COMPLETED IF BOXES 11b OR 11c ARE TICKED)	
* a. CONTRACTOR (NO COST TO THE AUTHORITY)	<input type="checkbox"/>	a. RETROSPECTIVE TRIALS	£ /UNIT VAT EX
* b. AUTHORITY (CHARGEABLE TO THE AUTHORITY)	<input type="checkbox"/>	b. RETROSPECTIVE PRODUCTION	£ /UNIT VAT EX
* c. TO BE DETERMINED (RESPONSIBILITY FOR COSTS/CHARGES TO BE AGREED)	<input type="checkbox"/>	c. IN PRODUCTION	£ /UNIT VAT EX FROM VEHICLE/EQUIPMENT SERIAL No
14. APPLICATION FOR PROPOSAL APPROVAL (MASTER PLUS 3 COPIES TO BE SUBMITTED TO PROJECT BRANCH SECTION)		13. TIMESCALES	
THE *DETAIL ABOVE IS SUBMITTED FOR CONSIDERATION AND APPROVAL		a. FOR INCORPORATION IN TRIALS VEHICLES/ EQUIPMENT	
		b. FOR INCORPORATION IN PRODUCTION	
* INSERT: DESIGN CHANGE, MODIFICATION, ADDITION AS APPROPRIATE		SIGNED CHIEF ENGINEER ON BEHALF OF THE CONTRACTOR	
		DATE	
TO BE USED FOR CONFIGURATION CONTROL OF CHEMICAL SENSE SMITHS EQUIPMENT			

PART B

<p>15. RECOMMENDATION TO PM</p> <p>THE PROPOSAL DETAILED ABOVE IS/IS NOT* RECOMMENDED FOR APPROVAL</p> <p>THE RECOMMENDATION ABOVE</p> <p>.....</p> <p>*IS/IS NOT AGREED</p> <p>.....</p> <p>*DELETE AS APPROPRIATE</p>	<p>SIGNED</p> <p>CBRN DELIVERY TEAM</p> <p>DATE</p> <p>SIGNED</p> <p style="text-align: center;">PM</p> <p>DATE</p>
<p>18. FINANCIAL CONCURRENCE</p> <p>WE CONCUR FINANCE</p> <p>£ VAT EX £ VAT INC (TRIALS)*</p> <p>.....</p> <p>£ VAT EX £ VAT INC (PRODUCTION)*</p> <p>.....</p> <p>COMMENTS</p> <p>.....</p> <p>.....</p> <p>.....</p> <p style="text-align: right;">SIGNED DATE</p> <p>*DELETE AS APPROPRIATE</p> <p style="text-align: right;">FINANCE BRANCH</p>	<p>16. PM REVIEW</p> <p>REJECTION OF THIS PROPOSAL</p> <p>*IS/IS NOT AGREED</p> <p>*PLEASE RECONSIDER</p> <p>SIGNED</p> <p>DATE</p> <p>*DELETE AS APPROPRIATE</p>
<p>19. FINANCIAL APPROVAL</p> <p>* FINANCIAL TOTALLING £ VAT EX FOR TRIALS EQUIPMENT</p> <p>* FINANCE TOTALLING IS APPROVED £ VAT EX FOR PRODUCTION EQUIPMENT</p> <p>*DELETE AS APPROPRIATE</p> <p style="text-align: right;">SIGNED DATE</p> <p style="text-align: center;">PM</p>	<p>17. CONFIGURATION CONTROL COMMITTEE RECOMMENDATION THIS PROPOSAL IS/IS NOT* APPROVED</p> <p>SIGNED</p> <p>DATE</p> <p>*DELETE AS APPROPRIATE</p>
<p>20. REQUEST FOR CONTRACT ACTION</p> <p>TO COMMERCIAL BRANCH PLEASE ENDORSE BOX 21 AND FORWARD TO THE CONTRACTOR DETAILED ABOVE</p> <p style="text-align: right;">SIGNED DATE</p> <p style="text-align: right;">CBRN DELIVERY TEAM</p>	

PART C

21. NOTIFICATION TO CONTRACTOR

TO REFERENCE CONTRACT No. CBRN/00139

*THE ABOVE PROPOSAL IS APPROVED

*PLEASE PROCEED WITH NECESSARY WORK WITHIN A MAXIMUM PRICE OF £ VAT

EX

*PLEASE SUBMIT YOUR DETAILED QUOTATION(S) COMMERCIAL BRANCH AS SOON AS POSSIBLE

.....

.....

.....



*THE ABOVE PROPOSAL HAS BEEN REJECTED AND NO FURTHER ACTION IS TO BE TAKEN.

*DELETE AS APPROPRIATE

SIGNED

DATE