such Dispute shall be resolved in accordance with the Dispute Resolution Procedure.

2.4 The Supplier shall provide each of the Deliverable Items identified in the Implementation Plan by the date assigned to that Deliverable Item in the Implementation Plan so as to ensure that each Milestone identified in the Implementation Plan is Achieved on or before its Milestone Date.

2.5 The Supplier shall monitor its performance against the Implementation Plan and Milestones (if any) and report to the Buyer on such performance.

3. Reviewing and changing the Implementation Plan

3.1 Subject to Paragraph 4.3, the Supplier shall keep the Implementation Plan under review in accordance with the Buyer's instructions and ensure that it is updated on a regular basis.

3.2 The Buyer shall have the right to require the Supplier to include any reasonable changes or provisions in each version of the Implementation Plan.

3.3 Changes to any Milestones, Milestone Payments and Delay Payments shall only be made in accordance with the Variation Procedure.

3.4 Time in relation to compliance with the Implementation Plan shall be of the essence and failure of the Supplier to comply with the Implementation Plan shall be a material Default.

4. Security requirements before the Start Date

4.1 The Supplier shall note that it is incumbent upon them to understand the lead-in period for security clearances and ensure that all Supplier Staff have the necessary security clearance in place before the Start Date. The Supplier shall ensure that this is reflected in their Implementation Plan.

4.2 The Supplier shall ensure that all Supplier Staff and Subcontractors do not access the Buyer's IT systems, or any IT systems linked to the Buyer, unless they have satisfied the Buyer's security requirements.

4.3 The Supplier shall be responsible for providing all necessary information to the Buyer to facilitate security clearances for Supplier Staff and Subcontractors in accordance with the Buyer's requirements.

4.4 The Supplier shall provide the names of all Supplier Staff and Subcontractors and inform the Buyer of any alterations and additions as they take place throughout the Contract Period.

4.5 The Supplier shall ensure that all Supplier Staff and Subcontractors requiring access to the Buyer Premises have the appropriate security clearance. It is the Supplier's responsibility to establish whether or not the level of clearance will

be sufficient for access. Unless prior approval has been received from the Buyer, the Supplier shall be responsible for meeting the costs associated with the provision of security cleared escort services.

4.6 If a property requires Supplier Staff or Subcontractors to be accompanied by the Buyer's Authorised Representative, the Buyer must be given reasonable notice of such a requirement, except in the case of emergency access.

5. What to do if there is a Delay

5.1 If the Supplier becomes aware that there is, or there is reasonably likely to be, a Delay under this Contract it shall:

5.1.1 notify the Buyer as soon as practically possible and no later than within two (2) Working Days from becoming aware of the Delay or anticipated Delay;

5.1.2 include in its notification an explanation of the actual or anticipated impact of the Delay;

5.1.3 comply with the Buyer's instructions in order to address the impact of the Delay or anticipated Delay; and

5.1.4 use all reasonable endeavours to eliminate or mitigate the consequences of any Delay or anticipated Delay.

6. Compensation for a Delay

6.1 If Delay Payments have been included in the Implementation Plan and a Milestone has not been achieved by the relevant Milestone Date, the Supplier shall pay to the Buyer such Delay Payments (calculated as set out by the Buyer in the Implementation Plan) and the following provisions shall apply:

6.1.1 the Supplier acknowledges and agrees that any Delay Payment is a price adjustment and not an estimate of the Loss that may be suffered by the Buyer as a result of the Supplier's failure to Achieve the corresponding Milestone;

6.1.2 Delay Payments shall be the Buyer's exclusive financial remedy for the Supplier's failure to Achieve a Milestone by its Milestone Date except where:

(a) the Buyer is otherwise entitled to or does terminate this Contract pursuant to Clause 10.4 (When the Buyer can end this contract); or

(b) the delay exceeds the number of days (the "**Delay Period Limit**") specified in the Implementation Plan commencing on the relevant Milestone Date;

6.1.3 the Delay Payments will accrue on a daily basis from the relevant Milestone Date until the date when the Milestone is Achieved;

Project Version: v1.0
Model Version: v1.3

6.1.4 no payment or other act or omission of the Buyer shall in any way affect the rights of the Buyer to recover the Delay Payments or be deemed to be a waiver of the right of the Buyer to recover any such damages; and

6.1.5 Delay Payments shall not be subject to or count towards any limitation on liability set out in Clause 11 (How much you can be held responsible for).

7. Implementation Plan

7.1 The Implementation Period will be a one (1) Month period.

7.2 During the Implementation Period, the incumbent supplier shall retain full responsibility for all existing services until the Start Date or as otherwise formally agreed with the Buyer. The Supplier's full service obligations shall formally be assumed on the Start Date as set out in Award Form.

7.3 In accordance with the Implementation Plan, the Supplier shall:

7.3.1 work cooperatively and in partnership with the Buyer and incumbent supplier, where applicable, to understand the scope of Services to ensure a mutually beneficial handover of the Services;

7.3.2 work with the incumbent supplier and Buyer to assess the scope of the Services and prepare a plan which demonstrates how they will mobilise the Services;

7.3.3 liaise with the incumbent Supplier to enable the full completion of the Implementation Period activities; and

7.3.4 produce an Implementation Plan, to be agreed by the Buyer, for carrying out the requirements within the Implementation Period including, key Milestones and dependencies.

7.4 The Implementation Plan will include detail stating:

7.4.1 how the Supplier will work with the incumbent Supplier and the Buyer Authorised Representative to capture and load up information such as asset data ; and

7.4.2 a communications plan, to be produced and implemented by the Supplier, but to be agreed with the Buyer, including the frequency, responsibility for and nature of communication with the Buyer and end users of the Services.

7.5 In addition, the Supplier shall:

7.5.1 appoint a Supplier Authorised Representative who shall be responsible for the management of the Implementation Period, to ensure that the Implementation Period is planned and resourced adequately, and who will act as a point of contact for the Buyer;

Mid-tier Contract
Project Version: v1.0
Model Version: v1.0

7.5.2 mobilise all the Services specified in the Specification within the Contract;

7.5.3 produce an Implementation Plan report for each Buyer Premises to encompass programmes that will fulfil all the Buyer's obligations to landlords and other tenants:

(a) the format of reports and programmes shall be in accordance with the Buyer's requirements and particular attention shall be paid to establishing the operating requirements of the occupiers when preparing these programmes which are subject to the Buyer's approval; and

(b) the Parties shall use reasonable endeavours to agree the contents of the report but if the Parties are unable to agree the contents within twenty (20) Working Days of its submission by the Supplier to the Buyer, then such Dispute shall be resolved in accordance with the Dispute Resolution Procedure.

7.5.4 manage and report progress against the Implementation Plan;

7.5.5 construct and maintain an Implementation risk and issue register in conjunction with the Buyer detailing how risks and issues will be effectively communicated to the Buyer in order to mitigate them;

7.5.6 attend progress meetings (frequency of such meetings shall be as set out in the Award Form) in accordance with the Buyer's requirements during the Implementation Period. Implementation meetings shall be chaired by the Buyer and all meeting minutes shall be kept and published by the Supplier; and

7.5.7 ensure that all risks associated with the Implementation Period are minimised to ensure a seamless change of control between incumbent provider and the Supplier.

Part B – Testing – Not Required

1. Definitions

1.1 In this Schedule, the following words shall have the following meanings and they shall supplement Schedule [1] (Definitions):

"Component"	any constituent parts of the Deliverables;
"Material Test Issue"	a Test Issue of Severity Level 1 or Severity Level 2;
"Satisfaction Certificate"	a certificate materially in the form of the document contained in Annex 2 issued by the Buyer when a Deliverable and/or Milestone has satisfied its relevant Test Success Criteria;
"Severity Level"	the level of severity of a Test Issue, the criteria for which are described in Annex 1;
"Test Issue Management Log"	a log for the recording of Test Issues as described further in Paragraph 8.1 of this Schedule;
"Test Issue Threshold"	in relation to the Tests applicable to a Milestone, a maximum number of Severity Level 3, Severity Level 4 and Severity Level 5 Test Issues as set out in the relevant Test Plan;
"Test Reports"	the reports to be produced by the Supplier setting out the results of Tests;
"Test Specification"	the specification that sets out how Tests will demonstrate that the Test Success Criteria have been satisfied, as described in more detail in Paragraph 6.2 of this Schedule;
"Test Strategy"	a strategy for the conduct of Testing as described further in Paragraph 3.2 of this Schedule;

Model Services Contract
Project Version: v1.0
Model Version: v3.0

"Test Success Criteria"	in relation to a Test, the test success criteria for that Test as referred to in Paragraph 5 of this Schedule;
"Test Witness"	any person appointed by the Buyer pursuant to Paragraph 9 of this Schedule; and
"Testing Procedures"	the applicable testing procedures and Test Success Criteria set out in this Schedule.

2. How testing should work

2.1 All Tests conducted by the Supplier shall be conducted in accordance with the Test Strategy, Test Specification and the Test Plan.

2.2 The Supplier shall not submit any Deliverable for Testing:

2.2.1 unless the Supplier is reasonably confident that it will satisfy the relevant Test Success Criteria;

2.2.2 until the Buyer has issued a Satisfaction Certificate in respect of any prior, dependant Deliverable(s); and

2.2.3 until the Parties have agreed the Test Plan and the Test Specification relating to the relevant Deliverable(s).

2.3 The Supplier shall use reasonable endeavours to submit each Deliverable for Testing or re-Testing by or before the date set out in the Implementation Plan for the commencement of Testing in respect of the relevant Deliverable.

2.4 Prior to the issue of a Satisfaction Certificate, the Buyer shall be entitled to review the relevant Test Reports and the Test Issue Management Log.

3. Planning for testing

3.1 The Supplier shall develop the final Test Strategy as soon as practicable after the Start Date but in any case no later than twenty (20) Working Days after the Start Date.

3.2 The final Test Strategy shall include:

3.2.1 an overview of how Testing will be conducted in relation to the Implementation Plan;

3.2.2 the process to be used to capture and record Test results and the categorisation of Test Issues;

3.2.3 the procedure to be followed should a Deliverable fail a Test, fail to satisfy the Test Success Criteria or where the Testing of a Deliverable produces

Project Version: v1.0
Model Version: v3.3

unexpected results, including a procedure for the resolution of Test Issues;

3.2.4 the procedure to be followed to sign off each Test;

3.2.5 the process for the production and maintenance of Test Reports and a sample plan for the resolution of Test Issues;

3.2.6 the names and contact details of the Buyer and the Supplier's Test representatives;

3.2.7 a high level identification of the resources required for Testing including Buyer and/or third party involvement in the conduct of the Tests;

3.2.8 the technical environments required to support the Tests; and

3.2.9 the procedure for managing the configuration of the Test environments.

4. Preparing for Testing

4.1 The Supplier shall develop Test Plans and submit these for Approval as soon as practicable but in any case no later than twenty (20) Working Days prior to the start date for the relevant Testing as specified in the Implementation Plan.

4.2 Each Test Plan shall include as a minimum:

4.2.1 the relevant Test definition and the purpose of the Test, the Milestone to which it relates, the requirements being Tested and, for each Test, the specific Test Success Criteria to be satisfied; and

4.2.2 a detailed procedure for the Tests to be carried out.

4.3 The Buyer shall not unreasonably withhold or delay its approval of the Test Plan provided that the Supplier shall implement any reasonable requirements of the Buyer in the Test Plan.

5. Passing Testing

5.1 The Test Success Criteria for all Tests shall be agreed between the Parties as part of the relevant Test Plan pursuant to Paragraph 4.

6. How Deliverables will be tested

6.1 Following approval of a Test Plan, the Supplier shall develop the Test Specification for the relevant Deliverables as soon as reasonably practicable and in any event at least 10 Working Days prior to the start of the relevant Testing (as specified in the Implementation Plan).

6.2 Each Test Specification shall include as a minimum:

6.2.1 the specification of the Test data, including its source, scope, volume and management, a request (if applicable) for relevant Test data to be

Project Version: v1.0
Model Version: v3.0

provided by the Buyer and the extent to which it is equivalent to live operational data;

6.2.2 a plan to make the resources available for Testing;

6.2.3 Test scripts;

6.2.4 Test pre-requisites and the mechanism for measuring them; and

6.2.5 expected Test results, including:

(a) a mechanism to be used to capture and record Test results; and

(b) a method to process the Test results to establish their content.

7. Performing the tests

7.1 Before submitting any Deliverables for Testing the Supplier shall subject the relevant Deliverables to its own internal quality control measures.

7.2 The Supplier shall manage the progress of Testing in accordance with the relevant Test Plan and shall carry out the Tests in accordance with the relevant Test Specification. Tests may be witnessed by the Test Witnesses in accordance with Paragraph 9.3.

7.3 The Supplier shall notify the Buyer at least 10 Working Days in advance of the date, time and location of the relevant Tests and the Buyer shall ensure that the Test Witnesses attend the Tests.

7.4 The Buyer may raise and close Test Issues during the Test witnessing process.

7.5 The Supplier shall provide to the Buyer in relation to each Test:

7.5.1 a draft Test Report not less than 2 Working Days prior to the date on which the Test is planned to end; and

7.5.2 the final Test Report within 5 Working Days of completion of Testing.

7.6 Each Test Report shall provide a full report on the Testing conducted in respect of the relevant Deliverables, including:

7.6.1 an overview of the Testing conducted;

7.6.2 identification of the relevant Test Success Criteria that have/have not been satisfied together with the Supplier's explanation of why any criteria have not been met;

7.6.3 the Tests that were not completed together with the Supplier's explanation of why those Tests were not completed;

7.6.4 the Test Success Criteria that were satisfied, not satisfied or which were not tested, and any other relevant categories, in each case grouped by Severity Level in accordance with Paragraph 8.1; and

7.6.5 the specification for any hardware and software used throughout Testing and any changes that were applied to that hardware and/or software during Testing.

7.7 When the Supplier has completed a Milestone it shall submit any Deliverables relating to that Milestone for Testing.

7.8 Each party shall bear its own costs in respect of the Testing. However, if a Milestone is not Achieved the Buyer shall be entitled to recover from the Supplier, any reasonable additional costs it may incur as a direct result of further review or re-Testing of a Milestone.

7.9 If the Supplier successfully completes the requisite Tests, the Buyer shall issue a Satisfaction Certificate as soon as reasonably practical following such successful completion. Notwithstanding the issuing of any Satisfaction Certificate, the Supplier shall remain solely responsible for ensuring that the Deliverables are implemented in accordance with this Contract.

8. Discovering Problems

8.1 Where a Test Report identifies a Test Issue, the Parties shall agree the classification of the Test Issue using the criteria specified in Annex 1 and the Test Issue Management Log maintained by the Supplier shall log Test Issues reflecting the Severity Level allocated to each Test Issue.

8.2 The Supplier shall be responsible for maintaining the Test Issue Management Log and for ensuring that its contents accurately represent the current status of each Test Issue at all relevant times. The Supplier shall make the Test Issue Management Log available to the Buyer upon request.

8.3 The Buyer shall confirm the classification of any Test Issue unresolved at the end of a Test in consultation with the Supplier. If the Parties are unable to agree the classification of any unresolved Test Issue, the Dispute shall be dealt with in accordance with the Dispute Resolution Procedure using the Expedited Dispute Timetable.

9. Test witnessing

9.1 The Buyer may, in its sole discretion, require the attendance at any Test of one or more Test Witnesses selected by the Buyer, each of whom shall have appropriate skills to fulfil the role of a Test Witness.

9.2 The Supplier shall give the Test Witnesses access to any documentation and Testing environments reasonably necessary and requested by the Test Witnesses to perform their role as a Test Witness in respect of the relevant Tests.

9.3 The Test Witnesses:

9.3.1 shall actively review the Test documentation;

9.3.2 will attend and engage in the performance of the Tests on behalf of the Buyer so as to enable the Buyer to gain an informed view of whether a Test Issue may be closed or whether the relevant element of the Test should be re-Tested;

9.3.3 shall not be involved in the execution of any Test;

9.3.4 shall be required to verify that the Supplier conducted the Tests in accordance with the Test Success Criteria and the relevant Test Plan and Test Specification;

9.3.5 may produce and deliver their own, independent reports on Testing, which may be used by the Buyer to assess whether the Tests have been Achieved;

9.3.6 may raise Test Issues on the Test Issue Management Log in respect of any Testing; and

9.4 may require the Supplier to demonstrate the modifications made to any defective Deliverable before a Test Issue is closed.

10. Auditing the quality of the test

10.1 The Buyer or an agent or contractor appointed by the Buyer may perform on-going quality audits in respect of any part of the Testing (each a "**Testing Quality Audit**") subject to the provisions set out in the agreed Quality Plan.

10.2 The Supplier shall allow sufficient time in the Test Plan to ensure that adequate responses to a Testing Quality Audit can be provided.

10.3 The Buyer will give the Supplier at least 5 Working Days' written notice of the Buyer's intention to undertake a Testing Quality Audit.

10.4 The Supplier shall provide all reasonable necessary assistance and access to all relevant documentation required by the Buyer to enable it to carry out the Testing Quality Audit.

10.5 If the Testing Quality Audit gives the Buyer concern in respect of the Testing Procedures or any Test, the Buyer shall prepare a written report for the Supplier detailing its concerns and the Supplier shall, within a reasonable timeframe, respond in writing to the Buyer's report.

10.6 In the event of an inadequate response to the written report from the Supplier, the Buyer (acting reasonably) may withhold a Satisfaction Certificate until the issues in the report have been addressed to the reasonable satisfaction of the Buyer.

11. Outcome of the testing

11.1 The Buyer will issue a Satisfaction Certificate when the Deliverables satisfy the Test Success Criteria in respect of that Test without any Test Issues.

Project Version: v1.0
Model Version: v3.0

11.2 If the Deliverables (or any relevant part) do not satisfy the Test Success Criteria then the Buyer shall notify the Supplier and:

11.2.1 the Buyer may issue a Satisfaction Certificate conditional upon the remediation of the Test Issues;

11.2.2 the Buyer may extend the Test Plan by such reasonable period or periods as the Parties may reasonably agree and require the Supplier to rectify the cause of the Test Issue and re-submit the Deliverables (or the relevant part) to Testing; or

11.2.3 where the failure to satisfy the Test Success Criteria results, or is likely to result, in the failure (in whole or in part) by the Supplier to meet a Milestone, then without prejudice to the Buyer's other rights and remedies, such failure shall constitute a material Default.

11.3 The Buyer shall be entitled, without prejudice to any other rights and remedies that it has under this Contract, to recover from the Supplier any reasonable additional costs it may incur as a direct result of further review or re-Testing which is required for the Test Success Criteria for that Deliverable to be satisfied.

11.4 The Buyer shall issue a Satisfaction Certificate in respect of a given Milestone as soon as is reasonably practicable following:

11.4.1 the issuing by the Buyer of Satisfaction Certificates and/or conditional Satisfaction Certificates in respect of all Deliverables related to that Milestone which are due to be Tested; and

11.4.2 performance by the Supplier to the reasonable satisfaction of the Buyer of any other tasks identified in the Implementation Plan as associated with that Milestone.

11.5 The grant of a Satisfaction Certificate shall entitle the Supplier to the receipt of a payment in respect of that Milestone in accordance with the provisions of any Implementation Plan and Clause 4 (Pricing and payments).

11.6 If a Milestone is not Achieved, the Buyer shall promptly issue a report to the Supplier setting out the applicable Test Issues and any other reasons for the relevant Milestone not being Achieved.

11.7 If there are Test Issues but these do not exceed the Test Issues Threshold, then provided there are no Material Test Issues, the Buyer shall issue a Satisfaction Certificate.

11.8 If there is one or more Material Test Issue(s), the Buyer shall refuse to issue a Satisfaction Certificate and, without prejudice to the Buyer's other rights and remedies, such failure shall constitute a material Default.

11.9 If there are Test Issues which exceed the Test Issues Threshold but there are no Material Test Issues, the Buyer may at its discretion (without waiving any rights in relation to the other options) choose to issue a Satisfaction Certificate

conditional on the remediation of the Test Issues in accordance with an agreed Rectification Plan provided that:

11.9.1 any Rectification Plan shall be agreed before the issue of a conditional Satisfaction Certificate unless the Buyer agrees otherwise (in which case the Supplier shall submit a Rectification Plan for approval by the Buyer within 10 Working Days of receipt of the Buyer's report pursuant to Paragraph 10.5); and

11.9.2 where the Buyer issues a conditional Satisfaction Certificate, it may (but shall not be obliged to) revise the failed Milestone Date and any subsequent Milestone Date.

12. Risk

12.1 The issue of a Satisfaction Certificate and/or a conditional Satisfaction Certificate shall not:

12.1.1 operate to transfer any risk that the relevant Deliverable or Milestone is complete or will meet and/or satisfy the Buyer's requirements for that Deliverable or Milestone; or

12.1.2 affect the Buyer's right subsequently to reject all or any element of the Deliverables and/or any Milestone to which a Satisfaction Certificate relates.

Annex 1: Test Issues – Severity Levels – Not Required

1. Severity 1 Error

1.1 This is an error that causes non-recoverable conditions, e.g. it is not possible to continue using a Component.

2. Severity 2 Error

2.1 This is an error for which, as reasonably determined by the Buyer, there is no practicable workaround available, and which:

2.1.1 causes a Component to become unusable;

2.1.2 causes a lack of functionality, or unexpected functionality, that has an impact on the current Test; or

2.1.3 has an adverse impact on any other Component(s) or any other area of the Deliverables;

3. Severity 3 Error

3.1 This is an error which:

3.1.1 causes a Component to become unusable;

3.1.2 causes a lack of functionality, or unexpected functionality, but which does not impact on the current Test; or

3.1.3 has an impact on any other Component(s) or any other area of the Deliverables;

but for which, as reasonably determined by the Buyer, there is a practicable workaround available;

4. Severity 4 Error

4.1 This is an error which causes incorrect functionality of a Component or process, but for which there is a simple, Component based, workaround, and which has no impact on the current Test, or other areas of the Deliverables.

5. Severity 5 Error

5.1 This is an error that causes a minor problem, for which no workaround is required, and which has no impact on the current Test, or other areas of the Deliverables.

Project Version: v1.0
Model Version: v3.3

Annex 2: Satisfaction Certificate

To: [insert name of Supplier]

From: [insert name of Buyer]

[insert Date dd/mm/yyyy]

Dear Sirs,

Satisfaction Certificate

Deliverable/Milestone(s): [Insert relevant description of the agreed Deliverables/Milestones].

We refer to the agreement (**"Contract"**) [insert Contract reference number] relating to the provision of the [insert description of the Deliverables] between the [*insert Buyer name*] (**"Buyer"**) and [*insert Supplier name*] (**"Supplier"**) dated [*insert Start Date dd/mm/yyyy*].

The definitions for any capitalised terms in this certificate are as set out in the Contract.

[We confirm that all the Deliverables relating to [insert relevant description of Deliverables/agreed Milestones and/or reference number(s) from the Implementation Plan] have been tested successfully in accordance with the Test Plan [or that a conditional Satisfaction Certificate has been issued in respect of those Deliverables that have not satisfied the relevant Test Success Criteria].

[OR]

[This Satisfaction Certificate is granted on the condition that any Test Issues are remedied in accordance with the Rectification Plan attached to this certificate.]

[You may now issue an invoice in respect of the Milestone Payment associated with this Milestone in accordance with Clause 4 (Pricing and payments)].

Yours faithfully

[insert Name]

[insert Position]

acting on behalf of [insert name of Buyer]

Schedule 11 (Continuous Improvement)

2. SUPPLIER'S OBLIGATIONS

2.1 The Supplier must, throughout the Contract Period, identify new or potential improvements to the provision of the Deliverables with a view to reducing the Buyer's costs (including the Charges) and/or improving the quality and efficiency of the Deliverables and their supply to the Buyer.

2.2 The Supplier must adopt a policy of continuous improvement in relation to the Deliverables, which must include regular reviews with the Buyer of the Deliverables and the way it provides them, with a view to reducing the Buyer's costs (including the Charges) and/or improving the quality and efficiency of the Deliverables. The Supplier and the Buyer must provide each other with any information relevant to meeting this objective.

2.3 In addition to Paragraph 1.1, the Supplier shall produce at the start of each Contract Year a plan for improving the provision of Deliverables and/or reducing the Charges (without adversely affecting the performance of this Contract) during that Contract Year (**"Continuous Improvement Plan"**) for the Buyer's Approval. The Continuous Improvement Plan must include, as a minimum, proposals:

2.3.1 identifying the emergence of relevant new and evolving technologies;

2.3.2 changes in business processes of the Supplier or the Buyer and ways of working that would provide cost savings and/or enhanced benefits to the Buyer (such as methods of interaction, supply chain efficiencies, reduction in energy consumption and methods of sale);

2.3.3 new or potential improvements to the provision of the Deliverables including the quality, responsiveness, procedures, benchmarking methods, likely performance mechanisms and customer support services in relation to the Deliverables; and

2.3.4 measuring and reducing the sustainability impacts of the Supplier's operations and supply-chains relating to the Deliverables, and identifying opportunities to assist the Buyer in meeting their sustainability objectives.

2.4 The initial Continuous Improvement Plan for the first (1st) Contract Year shall be submitted by the Supplier to the Buyer for Approval within six (6) Months following the Start Date.

2.5 The Buyer shall notify the Supplier of its Approval or rejection of the proposed Continuous Improvement Plan or any updates to it within twenty (20) Working Days of receipt. If it is rejected then the Supplier shall, within ten (10) Working Days of receipt of notice of rejection, submit a revised Continuous Improvement Plan reflecting the changes required. Once Approved, it becomes the Continuous Improvement Plan for the purposes of this Contract.

2.6 The Supplier must provide sufficient information with each suggested improvement to enable a decision on whether to implement it. The Supplier shall provide any further information as requested.

2.7 If the Buyer wishes to incorporate any improvement into this Contract, it must request a Variation in accordance with the Variation Procedure and the Supplier must implement such Variation at no additional cost to the Buyer.

2.8 Once the first Continuous Improvement Plan has been Approved in accordance with Paragraph 2.5:

2.8.1 the Supplier shall use all reasonable endeavours to implement any agreed deliverables in accordance with the Continuous Improvement Plan; and

2.8.2 the Parties agree to meet as soon as reasonably possible following the start of each quarter (or as otherwise agreed between the Parties) to review the Supplier's progress against the Continuous Improvement Plan.

2.9 The Supplier shall update the Continuous Improvement Plan as and when required but at least once every Contract Year (after the first (1st) Contract Year) in accordance with the procedure and timescales set out in Paragraph 2.3.

2.10 All costs relating to the compilation or updating of the Continuous Improvement Plan and the costs arising from any improvement made pursuant to it and the costs of implementing any improvement, shall have no effect on and are included in the Charges.

2.11 Should the Supplier's costs in providing the Deliverables to the Buyer be reduced as a result of any changes implemented, all of the cost savings shall be passed on to the Buyer by way of a consequential and immediate reduction in the Charges for the Deliverables.

2.12 At any time during the Contract Period of the Contract, the Supplier may make a proposal for gainshare. If the Buyer deems gainshare to be applicable then the Supplier shall update the Continuous Improvement Plan so as to include details of the way in which the proposal shall be implemented in accordance with an agreed gainshare ratio.

Multi-Tier Contract
Project Version: v1.0
Model Version: v1.0

Schedule 13 (Contract Management)

1. Definitions

1.1 **In this Schedule, the following words shall have the following meanings and they shall supplement Schedule 1 (Definitions):**

"Operational Board"	the board established in accordance with paragraph 4.1 of this Schedule;
"Project Manager"	the manager appointed in accordance with paragraph 2.1 of this Schedule;

2. Project Management

2.1 The Supplier and the Buyer shall each appoint a Project Manager for the purposes of this Contract through whom the provision of the Services and the Deliverables shall be managed day-to-day.

2.2 The Parties shall ensure that appropriate resource is made available on a regular basis such that the aims, objectives and specific provisions of this Contract can be fully realised.

2.3 Without prejudice to paragraph 4 below, the Parties agree to operate the boards specified as set out in Annex A to this Schedule.

3. Role of the Supplier Project Manager

3.1 The Supplier Project Manager shall be:

3.1.1 the primary point of contact to receive communication from the Buyer and will also be the person primarily responsible for providing information to the Buyer;

3.1.2 able to delegate his position to another person at the Supplier but must inform the Buyer before proceeding with the delegation and it will be delegated person's responsibility to fulfil the Project Manager's responsibilities and obligations;

3.1.3 able to cancel any delegation and recommence the position himself; and

3.1.4 replaced only after the Buyer has received notification of the proposed change.

3.2 The Buyer may provide revised instructions to the Supplier's Project Manager in regards to the Contract and it will be the Supplier Project Manager's responsibility to ensure the information is provided to the Supplier and the actions implemented.

3.3 Receipt of communication from the Supplier Project Manager by the Buyer does not absolve the Supplier from its responsibilities, obligations or liabilities under the Contract.

Mid Tier Contract
Project Version: v1.0
Model Version: v1.0

4. Role of The Operational Board

4.1 The Operational Board shall be established by the Buyer for the purposes of this Contract on which the Supplier and the Buyer shall be represented.

4.2 The Operational Board members, frequency and location of board meetings and planned start date by which the board shall be established are set out in Annex A to the Schedule.

4.3 In the event that either Party wishes to replace any of its appointed board members, that Party shall notify the other in writing for approval by the other Party (such approval not to be unreasonably withheld or delayed). Each Buyer board member shall have at all times a counterpart Supplier board member of equivalent seniority and expertise.

4.4 Each Party shall ensure that its board members shall make all reasonable efforts to attend board meetings at which that board member's attendance is required. If any board member is not able to attend a board meeting, that person shall use all reasonable endeavours to ensure that a delegate attends the Operational Board meeting in his/her place (wherever possible) and that the delegate is properly briefed and prepared and that he/she is debriefed by such delegate after the board meeting.

4.5 The purpose of the Operational Board meetings will be to review the Supplier's performance under this Contract. The agenda for each meeting shall be set by the Buyer and communicated to the Supplier in advance of that meeting.

5. Contract Risk Management

5.1 Both Parties shall pro-actively manage risks attributed to them under the terms of this Contract.

5.2 The Supplier shall develop, operate, maintain and amend, as agreed with the Buyer, processes for:

5.2.1 the identification and management of risks;

5.2.2 the identification and management of issues; and

5.2.3 monitoring and controlling project plans.

5.3 The Supplier allows the Buyer to inspect at any time within working hours the accounts and records which the Supplier is required to keep.

5.4 The Supplier will maintain a risk register of the risks relating to the Contract which the Buyer and the Supplier have identified.

Multi-Tier Contract
Project Version: v1.0
Model Version: v1.0

Annex A: Operational Boards

The Parties agree to operate the following boards at the locations and at the frequencies set out below:

Finance & Commercial Board:

Frequency: For the first 6 months of the contract there will be monthly meetings; after this the frequency of meetings will be reviewed for suitability, and potentially dropped to quarterly if this is deemed appropriate.

Location: Meetings will be held virtually via Microsoft Teams

Operational Board:

Frequency: Meetings will be on an ongoing basis as agreed with the BEIS Contract Manager per project.

Location: Meetings will usually be held virtually via Microsoft Teams. BEIS will provide advance notice should in-person attendance be required, subject to any ongoing Coronavirus or pandemic-related restrictions and guidance in force at the time.

Annex B: Key Performance Indicators

Monthly meetings and reporting shall be established between the Supplier and BEIS to review progress, priorities and current activities to ensure that the service delivered meets expected requirements.

It is expected the supplier will, as a minimum:

- Complete all tasks by agreed dates;
- Produce all reports in agreed format by agreed dates;
- Ensure all financial responsibilities are met on time including payment of invoices, accurate reporting, etc;
- Take full responsibility for any work supplied by subcontractors;
- Attend meetings to review progress and discuss the service as required by OPRED.

The Key Performance Indicators (KPIs) to be used with the awarded supplier are as below:-

				Rating Descriptions		
KPI No.	**KPI**	**Description**	**Method and Frequency of Measurement**	**Red**	**Amber**	**Green**
KPI1	Health and Safety	The adherence to all HSE policies, standards, procedures and requirements applicable to the performance of the	All HSE instances relating to the contract to be reported on a monthly basis within supplier's monthly report.	>5% of reportable HSE instances occurring per months	>2% of reportable HSE instances occurring per months	0% of reportable HSE instances occurring per months

		services under the contract.				
KPi2	Financial Management	Evidence of scrupulous use of public funds by the Supplier.	Submission of financial report by 21st of each month, with confirmed figures for the month before and estimated figures for the current and following months.	Financial Report more than seven (7) calendar days late	Financial Report more than three (3) calendar days late	Financial Report submitted on time
KPI3	**Customer Satisfaction**	Evidence of customer satisfaction th rough the res ults of the customer satisfaction survey.	Measured annually by the Supplier via a satisfaction survey which will be issued by the supplier to OPRED. The total % result will be rounded to the nearest decimal place.	<80% of customer feedback is positive.	At least 80% of customer feedback is positive.	At least 90% of customer feedback is positive.
KPI4	**Supply Chain Manageme nt**	The working practices adopted by the supplier to ensure that the supply chain is managed in an ethical and efficient manner.	All Subcontractors to be paid in accordance with the agreed payment terms.	<80% compliant payments.	At least 80% compliant payments	At least 85% of compliant payments

KPI5	**Reporting**	Provision of all management information and data, as requested by OPRED, in report format – e.g. monthly progress report(s) on work undertaken.	All management information and data relating to the contract to be submitted one (1) calendar week prior to the subsequent month.	Management Information more than seven (7) calendar days late	Management Information more than three (3) calendar days late	Management Information Financial Report submitted on time
KPI6	Accuracy of estimating timescales	The ability to estimate and quote accurately, on a time and material basis or fixed cost (as stipulated by OPRED), for each required work package.	Measured and reviewed monthly. All amendments to agreed work packages to be included within the monthly report.	<7% of amendments required due to supplier's inaccuracy during quote stage of the work package	<5% of amendments required due to supplier's inaccuracy during quote stage of the work package	<2% of amendments required due to supplier's inaccuracy during quote stage of the work package

KPI Failure

If any of the agreed KPIs, including those in relation to Social Value, are classified as being at Amber stage, then the supplier will be required to provide an improvement plan, mitigating against further failure of performance. If any of the agreed KPIs reach Red stage, then the standard options of suspension and termination are available, in addition to the development of an

improvement plan by the supplier. It should also be noted that this is a contract with no committed spend, so the risk of guaranteed spend/poor performance is mitigated to some degree.

Social Value

These are our Social Value priorities in this procurement:

- Environmental; adopting a low carbon approach
- Economic inequality; creating new businesses, jobs, skills and supporting supply chain resilience
- Eliminating discrimination in relation to race, gender (including transgender), disability, age, religion, and sexual orientation

In addition to the operational KPIs, we shall also ask tenderers to provide a set of KPIs relating to their commitment to Social Value. As Social Value forms a large part of the quality evaluation, its essential commitment is monitored in the same way as other qualitative aspects. Therefore, the proposed social value KPIs shall be monitored in the same way, with improvement plans required if any are deemed as underperforming.

Project Version: v1.0
Model Version: v3.0

Schedule 14 (Business Continuity and Disaster Recovery)

1. Definitions

1.1 In this Schedule, the following words shall have the following meanings and they shall supplement Schedule 1 (Definitions):

"BCDR Plan"	has the meaning given to it in Paragraph 2.1 of this Schedule;
"Business Continuity Plan"	has the meaning given to it in Paragraph 2.2.2 of this Schedule;
"Disaster Recovery Deliverables"	the Deliverables embodied in the processes and procedures for restoring the provision of Deliverables following the occurrence of a Disaster;
"Disaster Recovery Plan"	has the meaning given to it in Paragraph 2.2.3 of this Schedule;
"Disaster Recovery System"	the system embodied in the processes and procedures for restoring the provision of Deliverables following the occurrence of a Disaster;
"Related Supplier"	any person who provides Deliverables to the Buyer which are related to the Deliverables from time to time;
"Review Report"	has the meaning given to it in Paragraph 6.3 of this Schedule; and
"Supplier's Proposals"	has the meaning given to it in Paragraph 6.3 of this Schedule;

2. BCDR Plan

2.1 At least ninety (90) Working Days prior to the Start Date the Supplier shall prepare and deliver to the Buyer for the Buyer's written approval a plan (a **"BCDR Plan"**), which shall detail the processes and arrangements that the Supplier shall follow to:

2.1.1 ensure continuity of the business processes and operations supported by the Services following any failure or disruption of any element of the Deliverables; and

2.1.2 the recovery of the Deliverables in the event of a Disaster

Project Version: v1.0
Model Version: v3.3

2.2 The BCDR Plan shall be divided into three sections:

2.2.1 Section 1 which shall set out general principles applicable to the BCDR Plan;

2.2.2 Section 2 which shall relate to business continuity (the **"Business Continuity Plan"**); and

2.2.3 Section 3 which shall relate to disaster recovery (the **"Disaster Recovery Plan"**).

2.3 Following receipt of the draft BCDR Plan from the Supplier, the Parties shall use reasonable endeavours to agree the contents of the BCDR Plan. If the Parties are unable to agree the contents of the BCDR Plan within twenty (20) Working Days of its submission, then such Dispute shall be resolved in accordance with the Dispute Resolution Procedure.

3. General Principles of the BCDR Plan (Section 1)

3.1 Section 1 of the BCDR Plan shall:

3.1.1 set out how the business continuity and disaster recovery elements of the BCDR Plan link to each other;

3.1.2 provide details of how the invocation of any element of the BCDR Plan may impact upon the provision of the Deliverables and any goods and/or services provided to the Buyer by a Related Supplier;

3.1.3 contain an obligation upon the Supplier to liaise with the Buyer and any Related Suppliers with respect to business continuity and disaster recovery;

3.1.4 detail how the BCDR Plan interoperates with any overarching disaster recovery or business continuity plan of the Buyer and any of its other Related Supplier in each case as notified to the Supplier by the Buyer from time to time;

3.1.5 contain a communication strategy including details of an incident and problem management service and advice and help desk facility which can be accessed via multiple channels;

3.1.6 contain a risk analysis, including:

(a) failure or disruption scenarios and assessments of likely frequency of occurrence;

(b) identification of any single points of failure within the provision of Deliverables and processes for managing those risks;

(c) identification of risks arising from the interaction of the provision of Deliverables with the goods and/or services provided by a Related Supplier; and

(d) a business impact analysis of different anticipated failures or disruptions;

3.1.7 provide for documentation of processes, including business processes, and procedures;

3.1.8 set out key contact details for the Supplier (and any Subcontractors) and for the Buyer;

Model Services Contract
Project Version: v1.0
Model Version: v3.0

3.1.9 identify the procedures for reverting to "normal service";

3.1.10 set out method(s) of recovering or updating data collected (or which ought to have been collected) during a failure or disruption to minimise data loss;

3.1.11 identify the responsibilities (if any) that the Buyer has agreed it will assume in the event of the invocation of the BCDR Plan; and

3.1.12 provide for the provision of technical assistance to key contacts at the Buyer as required by the Buyer to inform decisions in support of the Buyer's business continuity plans.

3.2 The BCDR Plan shall be designed so as to ensure that:

3.2.1 the Deliverables are provided in accordance with this Contract at all times during and after the invocation of the BCDR Plan;

3.2.2 the adverse impact of any Disaster is minimised as far as reasonably possible;

3.2.3 it complies with the relevant provisions of ISO/IEC 27002; ISO22301/ISO22313 and all other industry standards from time to time in force; and

3.2.4 it details a process for the management of disaster recovery testing.

3.3 The BCDR Plan shall be upgradeable and sufficiently flexible to support any changes to the Deliverables and the business operations supported by the provision of Deliverables.

3.4 The Supplier shall not be entitled to any relief from its obligations under the Performance Indicators (PI's) or Service levels, or to any increase in the Charges to the extent that a Disaster occurs as a consequence of any breach by the Supplier of this Contract.

4. Business Continuity (Section 2)

4.1 The Business Continuity Plan shall set out the arrangements that are to be invoked to ensure that the business processes facilitated by the provision of Deliverables remain supported and to ensure continuity of the business operations supported by the Services including:

4.1.1 the alternative processes, options and responsibilities that may be adopted in the event of a failure in or disruption to the provision of Deliverables; and

4.1.2 the steps to be taken by the Supplier upon resumption of the provision of Deliverables in order to address the effect of the failure or disruption.

4.2 The Business Continuity Plan shall:

4.2.1 address the various possible levels of failures of or disruptions to the provision of Deliverables;

4.2.2 set out the goods and/or services to be provided and the steps to be taken to remedy the different levels of failures of and disruption to the Deliverables;

4.2.3 specify any applicable Performance Indicators with respect to the provision of the Business Continuity Services and details of any agreed relaxation to the

Performance Indicators (PI's) or Service Levels in respect of the provision of other Deliverables during any period of invocation of the Business Continuity Plan; and

4.2.4 set out the circumstances in which the Business Continuity Plan is invoked.

5. Disaster Recovery (Section 3)

5.1 The Disaster Recovery Plan (which shall be invoked only upon the occurrence of a Disaster) shall be designed to ensure that upon the occurrence of a Disaster the Supplier ensures continuity of the business operations of the Buyer supported by the Services following any Disaster or during any period of service failure or disruption with, as far as reasonably possible, minimal adverse impact.

5.2 The Supplier's BCDR Plan shall include an approach to business continuity and disaster recovery that addresses the following:

5.2.1 loss of access to the Buyer Premises;

5.2.2 loss of utilities to the Buyer Premises;

5.2.3 loss of the Supplier's helpdesk or CAFM system;

5.2.4 loss of a Subcontractor;

5.2.5 emergency notification and escalation process;

5.2.6 contact lists;

5.2.7 staff training and awareness;

5.2.8 BCDR Plan testing;

5.2.9 post implementation review process;

5.2.10 any applicable Performance Indicators (PI's) with respect to the provision of the disaster recovery services and details of any agreed relaxation to the Performance Indicators (PI's) or Service Levels in respect of the provision of other Deliverables during any period of invocation of the Disaster Recovery Plan;

5.2.11 details of how the Supplier shall ensure compliance with security standards ensuring that compliance is maintained for any period during which the Disaster Recovery Plan is invoked;

5.2.12 access controls to any disaster recovery sites used by the Supplier in relation to its obligations pursuant to this Schedule; and

5.2.13 testing and management arrangements.

6. Review and changing the BCDR Plan

6.1 The Supplier shall review the BCDR Plan:

6.1.1 on a regular basis and as a minimum once every six (6) Months;

Project Version: v1.0
Model Version: v3.3

6.1.2 within three (3) calendar Months of the BCDR Plan (or any part) having been invoked pursuant to Paragraph 7; and

6.1.3 where the Buyer requests in writing any additional reviews (over and above those provided for in Paragraphs 6.1.1 and 6.1.2 of this Schedule) whereupon the Supplier shall conduct such reviews in accordance with the Buyer's written requirements. Prior to starting its review, the Supplier shall provide an accurate written estimate of the total costs payable by the Buyer for the Buyer's approval. The costs of both Parties of any such additional reviews shall be met by the Buyer except that the Supplier shall not be entitled to charge the Buyer for any costs that it may incur above any estimate without the Buyer's prior written approval.

6.2 Each review of the BCDR Plan pursuant to Paragraph 6.1 shall assess its suitability having regard to any change to the Deliverables or any underlying business processes and operations facilitated by or supported by the Services which have taken place since the later of the original approval of the BCDR Plan or the last review of the BCDR Plan, and shall also have regard to any occurrence of any event since that date (or the likelihood of any such event taking place in the foreseeable future) which may increase the likelihood of the need to invoke the BCDR Plan. The review shall be completed by the Supplier within such period as the Buyer shall reasonably require.

6.3 The Supplier shall, within twenty (20) Working Days of the conclusion of each such review of the BCDR Plan, provide to the Buyer a report (a **"Review Report"**) setting out the Supplier's proposals (the **"Supplier's Proposals"**) for addressing any changes in the risk profile and its proposals for amendments to the BCDR Plan.

6.4 Following receipt of the Review Report and the Supplier's Proposals, the Parties shall use reasonable endeavours to agree the Review Report and the Supplier's Proposals. If the Parties are unable to agree Review Report and the Supplier's Proposals within twenty (20) Working Days of its submission, then such Dispute shall be resolved in accordance with the Dispute Resolution Procedure.

6.5 The Supplier shall as soon as is reasonably practicable after receiving the approval of the Supplier's Proposals effect any change in its practices or procedures necessary so as to give effect to the Supplier's Proposals. Any such change shall be at the Supplier's expense unless it can be reasonably shown that the changes are required because of a material change to the risk profile of the Deliverables.

7. Testing the BCDR Plan

7.1 The Supplier shall test the BCDR Plan:

7.1.1 regularly and in any event not less than once in every Contract Year;

7.1.2 in the event of any major reconfiguration of the Deliverables

7.1.3 at any time where the Buyer considers it necessary (acting in its sole discretion).

7.2 If the Buyer requires an additional test of the BCDR Plan, it shall give the Supplier written notice and the Supplier shall conduct the test in accordance with the Buyer's

requirements and the relevant provisions of the BCDR Plan. The Supplier's costs of the additional test shall be borne by the Buyer unless the BCDR Plan fails the additional test in which case the Supplier's costs of that failed test shall be borne by the Supplier.

7.3 The Supplier shall undertake and manage testing of the BCDR Plan in full consultation with and under the supervision of the Buyer and shall liaise with the Buyer in respect of the planning, performance, and review, of each test, and shall comply with the reasonable requirements of the Buyer.

7.4 The Supplier shall ensure that any use by it or any Subcontractor of "live" data in such testing is first approved with the Buyer. Copies of live test data used in any such testing shall be (if so required by the Buyer) destroyed or returned to the Buyer on completion of the test.

7.5 The Supplier shall, within twenty (20) Working Days of the conclusion of each test, provide to the Buyer a report setting out:

7.5.1 the outcome of the test;

7.5.2 any failures in the BCDR Plan (including the BCDR Plan's procedures) revealed by the test; and

7.5.3 the Supplier's proposals for remedying any such failures.

7.6 Following each test, the Supplier shall take all measures requested by the Buyer to remedy any failures in the BCDR Plan and such remedial activity and re-testing shall be completed by the Supplier, at its own cost, by the date reasonably required by the Buyer.

8. Invoking the BCDR Plan

8.1 In the event of a complete loss of service or in the event of a Disaster, the Supplier shall immediately invoke the BCDR Plan (and shall inform the Buyer promptly of such invocation). In all other instances the Supplier shall invoke or test the BCDR Plan only with the prior consent of the Buyer.

9. Circumstances beyond your control

9.1 The Supplier shall not be entitled to relief under Clause 20 (Circumstances beyond your control) if it would not have been impacted by the Force Majeure Event had it not failed to comply with its obligations under this Schedule.

Mid Tier Contract
Project Version: v1.0
Model Version: v1.0

Schedule 16 (Security)

Part A: Short Form Security Requirements

3. Definitions

3.1 In this Schedule, the following words shall have the following meanings and they shall supplement Schedule 1 (Definitions):

"Breach of Security"	the occurrence of: a) any unauthorised access to or use of the Deliverables, the Sites and/or any Information and Communication Technology ("ICT"), information or data (including the Confidential Information and the Government Data) used by the Buyer and/or the Supplier in connection with this Contract; and/or b) the loss and/or unauthorised disclosure of any information or data (including the Confidential Information and the Government Data), including any copies of such information or data, used by the Buyer and/or the Supplier in connection with this Contract, in either case as more particularly set out in the Security Policy where the Buyer has required compliance therewith in accordance with paragraph 2.2;
"Security Management Plan"	the Supplier's security management plan prepared pursuant to this Schedule, a draft of which has been provided by the Supplier to the Buyer and as updated from time to time.

4. Complying with security requirements and updates to them

4.1 The Supplier shall comply with the requirements in this Schedule in respect of the Security Management Plan. Where specified by a Buyer it shall also comply with the Security Policy and shall ensure that the Security Management Plan produced by the Supplier fully complies with the Security Policy.

4.2 Where the Security Policy applies the Buyer shall notify the Supplier of any changes or proposed changes to the Security Policy.

4.3 If the Supplier believes that a change or proposed change to the Security Policy will have a material and unavoidable cost implication to the provision of the

Deliverables it may propose a Variation to the Buyer. In doing so, the Supplier must support its request by providing evidence of the cause of any increased costs and the steps that it has taken to mitigate those costs. Any change to the Charges shall be subject to the Variation Procedure.

4.4 Until and/or unless a change to the Charges is agreed by the Buyer pursuant to the Variation Procedure the Supplier shall continue to provide the Deliverables in accordance with its existing obligations.

5. Security Standards

5.1 The Supplier acknowledges that the Buyer places great emphasis on the reliability of the performance of the Deliverables, confidentiality, integrity and availability of information and consequently on security.

5.2 The Supplier shall be responsible for the effective performance of its security obligations and shall at all times provide a level of security which:

5.2.1 is in accordance with the Law and this Contract;

5.2.2 as a minimum demonstrates Good Industry Practice;

5.2.3 meets any specific security threats of immediate relevance to the Deliverables and/or the Government Data; and

5.2.4 where specified by the Buyer in accordance with paragraph 2.2 complies with the Security Policy and the ICT Policy.

5.3 The references to standards, guidance and policies contained or set out in Paragraph 5.2 shall be deemed to be references to such items as developed and updated and to any successor to or replacement for such standards, guidance and policies, as notified to the Supplier from time to time.

5.4 In the event of any inconsistency in the provisions of the above standards, guidance and policies, the Supplier should notify the Buyer's Representative of such inconsistency immediately upon becoming aware of the same, and the Buyer's Representative shall, as soon as practicable, advise the Supplier which provision the Supplier shall be required to comply with.

6. Security Management Plan

6.1 Introduction

6.1.1 The Supplier shall develop and maintain a Security Management Plan in accordance with this Schedule. The Supplier shall thereafter comply with its obligations set out in the Security Management Plan.

6.2 Content of the Security Management Plan

6.2.1 The Security Management Plan shall:

(a) comply with the principles of security set out in Paragraph 3 and any other provisions of this Contract relevant to security;

(b) identify the necessary delegated organisational roles for those responsible for ensuring it is complied with by the Supplier;

(c) detail the process for managing any security risks from Subcontractors and third parties authorised by the Buyer with access to the Deliverables, processes associated with the provision of the Deliverables, the Buyer Premises, the Sites and any ICT, Information and data (including the Buyer's Confidential Information and the Government Data) and any system that could directly or indirectly have an impact on that Information, data and/or the Deliverables;

(d) be developed to protect all aspects of the Deliverables and all processes associated with the provision of the Deliverables, including the Buyer Premises, the Sites, and any ICT, Information and data (including the Buyer's Confidential Information and the Government Data) to the extent used by the Buyer or the Supplier in connection with this Contract or in connection with any system that could directly or indirectly have an impact on that Information, data and/or the Deliverables;

(e) set out the security measures to be implemented and maintained by the Supplier in relation to all aspects of the Deliverables and all processes associated with the provision of the Goods and/or Services and shall at all times comply with and specify security measures and procedures which are sufficient to ensure that the Deliverables comply with the provisions of this Contract;

(f) set out the plans for transitioning all security arrangements and responsibilities for the Supplier to meet the full obligations of the security requirements set out in this Contract and, where necessary in accordance with paragraph 2.2 the Security Policy; and

(g) be written in plain English in language which is readily comprehensible to the staff of the Supplier and the Buyer engaged in the provision of the Deliverables and shall only reference documents which are in the possession of the Parties or whose location is otherwise specified in this Schedule.

6.3 **Development of the Security Management Plan**

6.3.1 Within twenty (20) Working Days after the Start Date and in accordance with Paragraph 6.4, the Supplier shall prepare and deliver to the Buyer for Approval a fully complete and up to date Security Management Plan which will be based on the draft Security Management Plan.

6.3.2 If the Security Management Plan submitted to the Buyer in accordance with Paragraph 6.3.1, or any subsequent revision to it in accordance with Paragraph 6.4, is Approved it will be adopted immediately and will replace the previous version of the Security Management Plan and thereafter operated and maintained in accordance with this Schedule. If the Security Management Plan is not Approved, the Supplier shall

amend it within ten (10) Working Days of a notice of non-approval from the Buyer and re-submit to the Buyer for Approval. The Parties will use all reasonable endeavours to ensure that the approval process takes as little time as possible and in any event no longer than fifteen (15) Working Days from the date of its first submission to the Buyer. If the Buyer does not approve the Security Management Plan following its resubmission, the matter will be resolved in accordance with the Dispute Resolution Procedure.

6.3.3 The Buyer shall not unreasonably withhold or delay its decision to Approve or not the Security Management Plan pursuant to Paragraph 6.3.2. However a refusal by the Buyer to Approve the Security Management Plan on the grounds that it does not comply with the requirements set out in Paragraph 6.2 shall be deemed to be reasonable.

6.3.4 Approval by the Buyer of the Security Management Plan pursuant to Paragraph 6.3.2 or of any change to the Security Management Plan in accordance with Paragraph 6.4 shall not relieve the Supplier of its obligations under this Schedule.

6.4 **Amendment of the Security Management Plan**

6.4.1 The Security Management Plan shall be fully reviewed and updated by the Supplier at least annually to reflect:

(a) emerging changes in Good Industry Practice;

(b) any change or proposed change to the Deliverables and/or associated processes;

(c) where necessary in accordance with paragraph 2.2, any change to the Security Policy;

(d) any new perceived or changed security threats; and

(e) any reasonable change in requirements requested by the Buyer.

6.4.2 The Supplier shall provide the Buyer with the results of such reviews as soon as reasonably practicable after their completion and amendment of the Security Management Plan at no additional cost to the Buyer. The results of the review shall include, without limitation:

(a) suggested improvements to the effectiveness of the Security Management Plan;

(b) updates to the risk assessments; and

(c) suggested improvements in measuring the effectiveness of controls.

6.4.3 Subject to Paragraph 6.4.4, any change or amendment which the Supplier proposes to make to the Security Management Plan (as a result of a review carried out in accordance with Paragraph 6.4.1, a request by the Buyer or otherwise) shall be subject to the Variation Procedure.

Multi-Tier Contract
Project Version: v1.0
Model Version: v1.0

6.4.4 The Buyer may, acting reasonably, Approve and require changes or amendments to the Security Management Plan to be implemented on timescales faster than set out in the Variation Procedure but, without prejudice to their effectiveness, all such changes and amendments shall thereafter be subject to the Variation Procedure for the purposes of formalising and documenting the relevant change or amendment.

7. Security breach

7.1 Either Party shall notify the other in accordance with the agreed security incident management process (as detailed in the Security Management Plan) upon becoming aware of any Breach of Security or any potential or attempted Breach of Security.

7.2 Without prejudice to the security incident management process, upon becoming aware of any of the circumstances referred to in Paragraph 7.1, the Supplier shall:

7.2.1 immediately take all reasonable steps (which shall include any action or changes reasonably required by the Buyer) necessary to:

(a) minimise the extent of actual or potential harm caused by any Breach of Security;

(b) remedy such Breach of Security to the extent possible and protect the integrity of the Buyer and the provision of the Goods and/or Services to the extent within its control against any such Breach of Security or attempted Breach of Security;

(c) prevent an equivalent breach in the future exploiting the same cause failure; and

(d) as soon as reasonably practicable provide to the Buyer, where the Buyer so requests, full details (using the reporting mechanism defined by the Security Management Plan) of the Breach of Security or attempted Breach of Security, including a cause analysis where required by the Buyer.

7.3 In the event that any action is taken in response to a Breach of Security or potential or attempted Breach of Security that demonstrates non-compliance of the Security Management Plan with the Security Policy (where relevant in accordance with paragraph 2.2) or the requirements of this Schedule, then any required change to the Security Management Plan shall be at no cost to the Buyer.

Multi-Tier Contract
Project Version: v1.0
Model Version: v1.0

Part B: Long Form Security Requirements

Not used

Part B – Annex 1:

Not used

Part B – Annex 2 - Security Management Plan

Not used

Schedule 19 (Cyber Essentials Scheme)

1. Definitions

1.1 In this Schedule, the following words shall have the following meanings and they shall supplement Schedule 1 (Definitions):

"Cyber Essentials Scheme"	the Cyber Essentials Scheme developed by the Government which provides a clear statement of the basic controls all organisations should implement to mitigate the risk from common internet based threats (as may be amended from time to time). Details of the Cyber Essentials Scheme can be found at: https://www.gov.uk/government/publications/cyber-essentials-scheme-overview
"Cyber Essentials Basic Certificate"	the certificate awarded on the basis of self-assessment, verified by an independent certification body, under the Cyber Essentials Scheme and is the basic level of assurance;
"Cyber Essentials Certificate"	Cyber Essentials Basic Certificate or the Cyber Essentials Plus Certificate to be provided by the Supplier as set out in the Framework Award Form
"Cyber Essential Scheme Data"	sensitive and personal information and other relevant information as referred to in the Cyber Essentials Scheme; and
"Cyber Essentials Plus Certificate"	the certification awarded on the basis of external testing by an independent certification body of the Supplier's cyber security approach under the Cyber Essentials Scheme and is a more advanced level of assurance.

2. What Certification do you need

2.1 Where the Award Form requires that the Supplier provide a Cyber Essentials Certificate prior to the Supplier shall provide a valid Cyber Essentials Certificate to the Buyer. Where the Supplier fails to comply with this Paragraph it shall be