ANNEX C: DELIVERY/COMPLETION PROGRAMME/ANCHOR MILESTONES

Description	Start Date	To be Achieved by	Anchor Milestone
Equipment and GFA transition in accordance with the provisions of the Equipment and GFA Transition Plan at Annex H – Appendix i to the Contract. (Schedule of Requirements (SoR) Item 1 at section 1 of the Ts&Cs)	Contract Award	[INFORMATION REDACTED]	
Set up of Field Electrical Power Supplies – Support (FEPS-S) Service, in accordance with the provisions of the FEPS-S Service Statement of Work (SoW) at Annex A to the Contract, to enable commencement of FEPS-S Service (Partial) requirement. (Inclusive of Special Jigs, Tooling and Test Equipment at Annex V to the Contract) (SoR Item 2 at section 1 of the Ts&Cs)	Contract Award	[INFORMATION REDACTED]	
Commencement of FEPS-S Service (Partial) in accordance with the provisions of the FEPS-S Service SoW at Annex A to the Contract. (SoR Item 3 at section 1 of the Ts&Cs)	/	[INFORMATION REDACTED]	Yes
Commencement of Field Electrical Power Supplies – Support Service (Full) in accordance with the provisions of the FEPS-S Service SoW at Annex A to the Contract. (SoR Item 3 at section 1 of the Ts&Cs)	/	[INFORMATION REDACTED]	Yes
Recovery of [INFORMATION REDACTED] FEPS Generators from the Non-serviceable Fleet in accordance with FEPS-S Service Statement of Work (SoW) serial 041 at Annex A to the Contract. (SoR Items 4a and 4b at section 1 of the Ts&Cs).	Contract Award	[INFORMATION REDACTED]	

Salvage activity of [INFORMATION REDACTED] FEPS Generators from the Residual Fleet in accordance with FEPS-S Service Statement of Work (SoW) serials 064 and 065 at Annex A to the Contract. (SoR Item 5 at section 1 of the Ts&Cs).	Contract Award	[INFORMATION REDACTED]	

Payment schedules for SOR Items 1-5 are in Appendix i to this Annex C.