The Ministry of Justice (MoJ) Constructor Services Framework Agreements were signed in counterpart by all Constructors in each Lot separately. They were then compiled as one consolidated document for ease of use for the MoJ internally. This has resulted in the Framework Agreements having a 'For MoJ Use Only' watermark across the document - the watermarks should be disregarded in this case, as these versions of the Framework Agreement are not for intended to be used exclusively by the MoJ.



DATED 16th February 2023

- (1) THE SECRETARY OF STATE FOR JUSTICE
 - (2) WATES CONSTRUCTION LIMITED
 - (3) BOWMER AND KIRKLAND LIMITED
- (4) GALLIFORD TRY CONSTRUCTION LIMITED
- (5) MORGAN SINDALL CONSTRUCTION AND INFRASTRUCTURE LTD
 - (6) WILLMOTT DIXON INTERIORS LIMITED

THE MOJ CONSTRUCTOR SERVICES PROJECT FRAMEWORK

FRAMEWORK B: PROJECTS FROM £5M TO £10M IN RELATION TO LONDON AND EAST (LOT 8)



CONTENTS

| 1 | DEFINITIONS AND INTERPRETATION | 1 |
|----|---|----|
| 2 | TERM | 22 |
| 3 | FRAMEWORK OBJECTIVES | 22 |
| 4 | FRAMEWORK PROGRAMME | 24 |
| 5 | BASIS OF ENGAGEMENT AND NON-EXCLUSIVITY | 24 |
| 6 | CONSTRUCTOR WARRANTIES | 26 |
| 7 | SELECTION FOR INDIVIDUAL WORKS PACKAGES | 27 |
| 8 | EARLY WARNING AND CORRECTIVE ACTION NOTICES | 28 |
| 9 | PROGRESS MEETINGS AND REPORTING | 30 |
| 10 | KEY PERFORMANCE INDICATORS | 31 |
| 11 | KEY PERSONNEL AND EMPLOYEES | 33 |
| 12 | SECURITY AND VETTING | 33 |
| 13 | MALICIOUS CODE | 35 |
| 14 | SUPPLY CHAIN | 36 |
| 15 | PRICING SCHEDULE AND PAYMENT | 37 |
| 16 | CHANGE OF CONTROL | 37 |
| 17 | TERMINATION | 38 |
| 18 | SUSPENSION | 40 |
| 19 | INTELLECTUAL PROPERTY | 41 |
| 20 | BRIBERY AND CORRUPTION | 42 |
| 21 | CONFLICTS OF INTEREST AND REPUTATIONAL RISK | 43 |
| 22 | CONFIDENTIALITY | 43 |
| 23 | DATA PROTECTION | 46 |
| 24 | FREEDOM OF INFORMATION | 49 |
| 25 | AUDIT | 50 |
| 26 | EQUALITY AND DIVERSITY | 51 |
| 27 | ANTI-SLAVERY AND TRAFFICKING | 51 |



OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

| 28 | ORDER OF PRECEDENCE OF DOCUMENTS | 52 |
|----------------------|---|----------------------|
| 29 | DUE DILIGENCE AND NON-RELIANCE | 52 |
| 30 | LIABILITY OF A CONSTRUCTOR | 53 |
| 31 | PROBLEM SOLVING, DISPUTE AVOIDANCE AND RESOLUTION | 54 |
| 32 | NO WAIVER | 55 |
| 33 | CUMULATIVE RIGHTS | 55 |
| 34 | COUNTERPARTS | 55 |
| 35 | SEVERANCE | 55 |
| 36 | ASSIGNMENT AND SUB-CONTRACTING | 56 |
| 37 | NOTICES | 56 |
| 38 | NO PARTNERSHIP OR AGENCY | 58 |
| 39 | VARIATIONS | 58 |
| 40 | COSTS AND EXPENSES | 59 |
| 41 | THIRD PARTY RIGHTS | 59 |
| 42 | WELSH LANGUAGE REQUIREMENTS | 59 |
| 43 | FURTHER ASSURANCE | 59 |
| 44 | ENTIRE AGREEMENT | 59 |
| 45 | GOVERNING LAW | 59 |
| SCHEDU | JLE 1 – CALL-OFF PROCEDURE | 63 |
| PART 2 - PART 3 - | - OVERVIEW - MINI COMPETITIONS - DIRECT AWARDS JLE 2 – KPI REQUIREMENTS | 63 63 68 71 |
| | - GENERAL KPIs | 71 |
| | - CRITICAL KPIs JLE 3 – MODEL CALL-OFF CONTRACTS | 71 72 |
| SCHEDU | JLE 4 – PERFORMANCE SECURITY DOCUMENTS | 74 |
| PART 2 - OPTION | - PARENT COMPANY GUARANTEE - PERFORMANCE BONDS 1 – AMENDED ABI (DEFAULT) BOND 2 – ON DEMAND BOND | 75 84 85 90 |



OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

| PART 3 – CONSTRUCTOR COLLATERAL WARRANTY | 96 |
|--|-----|
| PART 4 – SUB- CONSTRUCTOR COLLATERAL WARRANTY | 104 |
| PART 5 – SUB-CONSULTANT COLLATERAL WARRANTY | 113 |
| PART 6 – SUB-SUB- CONSTRUCTOR COLLATERAL WARRANTY | 122 |
| PART 7 – SUB-SUB-CONSULTANT COLLATERAL WARRANTY | 131 |
| PART 8 – CONSTRUCTOR THIRD PARTY RIGHTS | 140 |
| PART 9 – SUB- CONSTRUCTOR THIRD PARTY RIGHTS | 149 |
| PART 10 – SUB-CONSULTANT THIRD PARTY RIGHTS | 158 |
| PART 11 – SUB-SUB- CONSTRUCTOR THIRD PARTY RIGHTS | 167 |
| PART 12 – SUB-SUB-CONSULTANT THIRD PARTY RIGHTS | 176 |
| SCHEDULE 5 – INSURANCE REQUIREMENTS | 185 |
| SCHEDULE 6 – CONSTRUCTOR TENDERED INFORMATION FOR CONTRACT | 190 |
| SCHEDULE 7 – INFORMATION AND SECURITY OBLIGATIONS | 196 |
| SCHEDULE 8 – MOJ SECURITY REQUIREMENTS | 210 |
| SCHEDULE 9 - | 212 |
| SCHEDULE 10 - DATA PROTECTION SCHEDULE | 213 |

THIS FRAMEWORK AGREEMENT is made the

16th day of February 2023

BETWEEN:

- (1) **THE SECRETARY OF STATE FOR JUSTICE** of Ministry of Justice, 102 Petty France, Westminster, London SW1H 9AJ acting as part of the Crown (the "**Authority**", with such term including the Authority's successors in title and legal assigns);
- (2) WATES CONSTRUCTION LIMITED (company number 01977948), whose registered office is at "Constructor A");
- (3) **BOWMER AND KIRKLAND LIMITED** (company number 00701982), whose registered office is at ("Constructor B");
- (4) GALLIFORD TRY CONSTRUCTION LIMITED (company number 02472080), whose registered office is at ("Constructor C");
- (5) MORGAN SINDALL CONSTRUCTION AND INFRASTRUCTURE LTD (company number 04273754), whose registered office is at ("Constructor D"); and
- (6) WILLMOTT DIXON INTERIORS LIMITED (company number 04118020), whose registered office is at ("Constructor E"),

each a "Party" and together the "Parties", with each of Constructor A, Constructor B, Constructor C, Constructor D and Constructor E being a "Constructor".

RECITALS:

- (A) As advertised in the Government's Find a Tender Service with Contract Notice 2021/S 000-029530 (the "Contract Notice"), the Authority wishes to establish a framework of constructors who are able to carry out the Framework Works in accordance with the requirements of the Authority from time to time (the "Framework").
- (B) Following a competitive procurement process undertaken pursuant to the Contract Notice under the "restricted procedure" in accordance with the Invitation to Tender and the Procurement Rules, the Constructors have been selected by the Authority to join the Framework by entering into this Framework Agreement.
- (C) The terms of this Framework Agreement effect and govern the appointment of the Constructors in relation to the Framework.

1. DEFINITIONS AND INTERPRETATION

1.1 Unless the context otherwise requires, the following words and phrases, where used in this Framework Agreement, shall have the meanings stated or referred to below:

"Affected ICT System"

has the meaning given to such term in clause 13.2;

"Affected Party"

has the meaning given to such term in clause 13.2;



| "Affiliate" | means, i | n relation to a Constructor: |
|-----------------------------|---|---|
| | (a) | each holding company and subsidiary of such holding company (excluding that Constructor); |
| | (b) | each joint venture company in which that Constructor holds at least twenty-five per cent (25%) of the voting rights or where that Constructor has the right to appoint or remove at least twenty-five per cent (25%) of its board of directors; |
| | (c) | each partnership and/or limited partnership in which that Constructor is a partner (whether a limited or general partner); and/or |
| | (d) | any limited liability partnership of which that Constructor is a partner; |
| "Anti-Slavery Policies" | has the r | meaning given to such term in clause 27.1.2; |
| "Anti-Slavery Requirements" | has the r | meaning given to such term in clause 17.3.7; |
| "Anti-Slavery Terms" | has the r | meaning given to such term in clause 27.3.1; |
| "Anti-Virus Software" | means all software and programs of any developed, distributed and continuously and/or updated by a reputable and industricybersecurity and anti-virus software developrincipal purpose is to: | |
| | (a) | detect and prevent the infection of an ICT System by Malicious Code; and/or |
| | (b) | detect and remove Malicious Code from an ICT System and (as the context permits) inoculate that ICT System against such Malicious Code in the future; |
| "Applicable Law" | means a | ny and all of the following: |
| | (a) | any Act of Parliament or subordinate legislation, any exercise of the Royal Prerogative, any planning or building permission or regulation and any other official request or requirement made by any Statutory |

(b) any rule of equity, common law or the ruling, judgment or order of any Court; and

request or requirement made by any Statutory Authority or other body of competent jurisdiction in respect of which the Authority and/or a Constructor has a legal obligation to

comply;



(c) all orders, rules, regulations, ordinances, notices, guidance notes, schemes, warrants, bye-laws, directives, franchises, licences, permits, circulars and codes of practice issued or raised under or in connection with any of the foregoing;

"Authority Data"

means:

- (a) any Materials that:
 - (i) are Authority Materials; and/or
 - (ii) which a Constructor is required to generate, process, store or transmit pursuant to this Framework Agreement, or a Call-Off Contract; and
- (b) any Personal Data for which the Authority is the Controller;

"Authority ICT System"

means any ICT System used by the Authority in connection with this Framework Agreement and/or any Call-Off Contract which is owned by and/or licensed to the Authority by a third party and which interfaces with any Constructor ICT System and/or which is provided for use by the Authority in connection with this Framework Agreement (but excluding any Constructor ICT System);

"Authority Materials"

means all Materials prepared by and/or on behalf of the Authority and provided to a Constructor in connection with this Framework Agreement and/or any Call-Off Contract (but excluding any Constructor Materials) at any time;

"Authority's Policies"

means the policies of the Authority as provided by the Authority to the Constructors (and as may be updated, supplemented and/or replaced from time to time);

"BPSS"

means the "Baseline Personnel Security Standard" as more particularly described in the Cabinet Office publication "HMG Personnel Security Controls (Version 2.0 – April 2014)" as may be amended, updated and/or replaced from time to time;

"Business Day"

means a day other than a Saturday or Sunday, Christmas Day or Good Friday or any other day which under the Banking and Financial Dealings Act 1971 is a bank holiday in England and Wales;

"Call-Off Competition Deadline"

has the meaning given to such term in paragraph 2(a)(vi) of Part 2 of the Call-Off Procedure;

"Call-Off Competition"

has the meaning given to such term in paragraph 5 of Part 2 of the Call-Off Procedure:

"Call-Off Contract"

means the form of contract substantially based upon the form of Model Call-Off Contract or a set of terms and conditions based upon the NEC4 suite of contracts published by the NEC, which has been amended to achieve a commercial allocation of obligations, risks and responsibilities as those set out in the Model Call-Off Contract, which in either case has been entered into with a Constructor (whether pursuant to the issue, execution and completion of (i) a complete original of the same; or (ii) an Instruction Form in respect of the same) pursuant to a Direct Award or Call-Off Competition;

"Call-Off Invitation"

has the meaning given to such term in paragraph 2(a) of Part 2 of the Call-Off Procedure;

"Call-Off Procedure"

means the procedure to be followed by the Authority and the Constructor(s) in relation to the procurement and intended subsequent award of a Call-Off Contract pursuant to clause 7.1 as set out in Schedule 1;

"Call-Off Tender"

has the meaning given to such term in paragraph 2(a)(vi) of Part 2 of the Call-Off Procedure;

"CAN Period"

has the meaning given to such term in clause 8.3.2(a);

"Central Government Body"

means a body listed in one of the following sub-categories of the "Central Government" classification of the "Public Sector Classification Guide", as published and amended from time to time by the Office for National Statistics:

- (a) government department;
- (b) non-departmental public body or assembly sponsored public body (advisory, executive, or tribunal);
- (c) non-ministerial department; or
- (d) executive agency;

"Change of Control Event"

has the meaning given to such term in clause 16.1;

"Change of Control"

means, in relation to a Constructor, a transfer of any part of the share capital of such Constructor (or any holding company of that Constructor) or any Corporate Interest in such shares resulting in any person who does not at the Effective Date have a Controlling Interest in the Constructor (alone or together with any person with whom it is acting in concert, as defined in the "City Code on Takeovers and Mergers" from time to time) directly or

indirectly acquiring a Controlling Interest in that Constructor, whether such transfer occurs as a result of one transaction or a series of transactions:

"Code of Practice"

means the Department for Constitutional Affairs' "Code of practice on the discharge of functions of public authorities under Part 1 of the Freedom of Information Act 2000";

"Confidential Information"

means:

- (a) the terms and schedules of this Framework Agreement, each Call-Off Contract and anything referred to therein;
- (b) all Materials and any other information, including all Personal Data, which (however it is conveyed) is provided or otherwise disclosed by a Disclosing Party pursuant to or in anticipation of entering into this Framework Agreement, and/or any Call-Off Contract, including in relation to:
 - (i) the Disclosing Party's Group; and/or
 - (ii) the operations, business, affairs, developments, Intellectual Property Rights, trade secrets, know-how, methods and techniques for construction and/or personnel of the Disclosing Party's Group;
- (c) other Materials and any other information provided by a Disclosing Party pursuant to or in anticipation of entering into this Framework Agreement and/or any Call-Off Contract that is clearly designated as being confidential or equivalent or that ought reasonably to be considered to be confidential (whether or not it is so marked) which comes (or has come) to a Recipient's attention or into its possession in connection with this Framework Agreement and/or any Call-Off Contract;
- (d) discussions, negotiations, and correspondence between a Disclosing Party and/or any of its directors, officers, employees, consultants or professional advisers and a Recipient or any of its directors, officers, employees, consultants and professional advisers in connection with this Framework Agreement and/or any Call-Off Contract and all matters arising therefrom; and
- (e) any and all Materials and information of any type derived from any of the above,



in each case excluding any Materials or information:

- already in the possession of a party without an obligation of confidentiality in respect of such Materials or information prior to their disclosure by the relevant Disclosing Party;
- (ii) obtained by a party on a non-confidential basis from a third party who is not, to its knowledge or belief, bound by a confidentiality agreement with the relevant Disclosing Party or otherwise prohibited from disclosing the information to that party;
- (iii) already generally available and in the public domain at the time of its disclosure otherwise than by a breach of this Framework Agreement and/or any Call-Off Contract;
- (iv) independently developed by a party without access to the Materials or information referred to above: and/or
- relating to a Constructor's performance under this Framework Agreement and/or any Call-Off Contract.

with the term "party" in limbs (i) to (v) above meaning, as the context permits, a Constructor, the Authority;

"Conflict of Interest"

has the meaning given to such term in clause 21.1.1;

"Constructor Background Materials"

means all Materials:

- (a) owned by a Constructor before the Effective Date; and/or
- (b) created by a Constructor independently of this Framework Agreement and/or any Call-Off Contract,

which, in each case, are or will be used by a Constructor on or after the Effective Date in connection with the performance and discharge of its duties and obligations under or in connection with this Framework Agreement and/or any Call-Off Contract;

"Constructor Collateral Warranty"

means the document identified as such at Part 3 of Schedule 4;

"Constructor Default"

means a Correctable Default or a Critical Default (as the context permits);



"Constructor ICT System"

means any ICT System which is owned by a Constructor and/or licensed to that Constructor by a third party and which is operated by the Constructor and/or any of its Constructor Related Parties in connection with this Framework Agreement (and excluding any Authority ICT System);

"Constructor Materials"

means all Constructor Background Materials and/or Foreground Materials (as the context permits);

means any employee and/or third party engaged by a Constructor under or in connection with this Framework Agreement and/or a Call-Off Contract, including all sub-

"Constructor Representative" n

means for:

(a) Constructor A:

(b) Constructor B:

constructors, sub-consultants and suppliers;

(c) Constructor C:

(d) Constructor D:

(e) Constructor E:

"Constructor Tendered Information for Contract "

means the information included in Schedule 6 which has been submitted by each Constructor in response to the Invitation to Tender;

"Constructor Third Party Rights" means the document identified as such at Part 8 of Schedule 4;

| "Contract Notice" | has the meaning given to such term in Recital A; |
|-------------------|--|
|-------------------|--|

"Controller" has the meaning given to that term in the GDPR;

"Controlling Interest" means, in relation to a Constructor, a Corporate Interest

in shares comprising fifty per cent (50%) or more of the shares in the Constructor (or any holding company of the Constructor) for the time being in issue or otherwise conferring in aggregate of fifty per cent (50%) or more of the total voting rights of the Constructor (or any holding company of the Constructor) conferred by all the shares in the relevant company for the time being in issue and/or the ability to appoint and/or remove fifty per cent (50%) or more by number of the directors of the Constructor (or

any holding company of the Constructor);

"Conviction" means, other than in relation to minor road traffic

offences, any previous or pending prosecutions, convictions, cautions and binding-over orders, including any spent convictions as contemplated by section 1(1) of The Rehabilitation of Offenders Act 1974 by virtue of the exemptions specified in Part II of Schedule 1 of the Rehabilitation of Offenders Act 1974 (Exemptions) Order 1975 (SI 1975/1023) or any replacement or amendment

to that Order;

"Corporate Interest" means an interest in any of the shares in a Constructor

and/or the right to exercise the votes attached to such share(s) and/or the ability to appoint and/or remove any

of its board of directors;

"Correctable Default" has the meaning given to such term in clause 17.2;

"Corrective Action Notice" has the meaning given to such term in clause 8.3.1;

"Critical Default" has the meaning given to such term in clause 17.3;

"Critical KPI Target" means, in relation to each Critical KPI, a one hundred per

cent (100%) achievement by a Constructor of the KPI Standard for that Critical KPI, or such other target as may be notified by the Authority to the Constructors at its sole

discretion during the KPI Development Period;

"Critical KPI Underperformance" means a failure by a Constructor to achieve three (3) or

more Critical KPI Targets (with each separate failure of the same Critical KPI Target counting as a single failure)

within any rolling three (3) month period;

"Critical KPI" means any Key Performance Indicator identified as such

in Part 2 of the KPI Requirements;



| means the government of the United Kingdom (including |
|--|
| the Northern Ireland Executive Committee and Northern |
| Ireland Departments, the Scottish Executive and the |
| National Assembly for Wales), including, but not limited |
| to, government ministers, government departments, |
| |

government offices and government agencies (with "Crown Body" being an emanation of the foregoing);

"Data Loss Event" means any event that results, or may result, in

unauthorised access to Personal Data held by the Processor under this Framework Agreement and/or actual or potential loss and/or destruction of such Personal Data, including any Personal Data Breach;

"Data Protection Impact means an assessment by the Controller of the impact of Assessment"

the envisaged Processing on the protection of Personal

"Data Protection Laws" means

> (a) the GDPR;

the LED; (b)

the Data Protection Act 2018 (to the extent it (c) relates to Processing of Personal Data and

privacy); and

all applicable laws about the Processing of (d)

Personal Data and privacy;

"Data Protection Officer" has the meaning given to such term in the GDPR;

"Data Protection Schedule" means Schedule 10 of this Framework Agreement;

"Data Subject Access Request" means a request made by, or on behalf of, a Data Subject under the Data Protection Laws to access its Personal

Data:

"Data Subject" has the meaning given to such term in the GDPR;

"day" means a calendar day (whether a Business Day or

otherwise);

"Direct Award" has the meaning given to such term in paragraph 5 of Part

3 of the Call-Off Procedure;

"Disclosing Party" means a party which discloses or makes available,

directly or indirectly, its Confidential Information to a

Recipient;

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

| "Disclosing Party's Group" | means: | |
|--|---|---|
| | (a) | where the Disclosing Party is a Constructor, that Constructor, its Constructor Related Parties and its Affiliates; and |
| | (b) | where the Disclosing Party is the Authority, the Authority and any Central Government Body with whom it or the Constructor interacts in connection with this Framework Agreement and/or any Call-Off Contract; |
| "Disclosure and Barring Service" | | e body of the same name as established under ction of Freedoms Act 2012; |
| "Early Warning Notice" | has the m | neaning given to such term in clause 8.2; |
| "Effective Date" | means th | e date of this Framework Agreement; |
| "Environmental Information Regulations" | together issued b | e Environmental Information Regulations 2004, with any guidance and/or codes of practice y the Information Commissioner or relevant ent department in relation to such regulations; |
| "Equality Requirements" | has the m | neaning given to such term in clause 26.1; |
| "Excepted Constructor" | has the m | neaning given to such term in clause 18.3; |
| "Excluded" | has the m | neaning given to such term in clause 5.4.1; |
| "Financial Year" | means: | |
| | (a) | the first period of twelve (12) months of the Term, commencing on the Effective Date; and |
| 11 | | thereafter, each further period of twelve (12) months throughout the remainder of the Term, |
| | as the co | ntext permits; |
| "First Ranked Constructor" | means Co | onstructor A; |
| "FOIA" | subordina Freedom pursuant time to tir | ne Freedom of Information Act 2000 and any ate legislation (as defined in section 84 of the of Information Act 2000) made under or to the Freedom of Information Act 2000 from the together with any guidance and/or codes of actual by the Information Commissioner or any |

practice issued by the Information Commissioner or any relevant government department in relation to the Freedom of Information Act 2000 (including the Code of



Practice);

"Foreground Materials"

means all Materials:

- (a) created by a Constructor (or a third party on behalf of the Constructor) specifically for the purposes of performing and discharging its duties and obligations; and/or
- (b) arising out of or in connection with the performance of that Constructor's duties and obligations,

under or in connection with this Framework Agreement and/or any Call-Off Contract (excluding the Constructor Background Materials);

"Framework Objectives"

has the meaning given to such term in clause 3.2;

"Framework Programme"

means (to the extent that the Framework Works are referred to in the same from time to time) the current version from time to time of the document entitled "National Infrastructure and Construction Pipeline" as published by the HM Treasury and Infrastructure and available Proiects Authority online https://www.gov.uk/government/collections/nationalinfrastructure-plan#national-infrastructure-and-constructionpipeline;

"Framework Records"

has the meaning given to such term in clause 25.1;

"Framework Works Site"

means each site at which the Authority may require or requires (as the context permits) a Constructor to undertake a Works Package under a Call-Off Contract from time to time pursuant to this Framework Agreement, whether stated in the Contract Notice, the Invitation to Tender, a Call-Off Contract or as otherwise notified by the Authority to the Constructors in writing from time to time;

"Framework Works"

means all works and/or services (of any type, including any pre-construction services in anticipation of a potential Call-Off Contract being awarded in respect of a Works Package) that are described in the Contract Notice and/or the Invitation to Tender as reflecting the type of works and/or services that the Authority may require a Constructor to deliver under this Framework Agreement from time to time;

"Framework"

has the meaning given to such term in Recital A;

"Framework B London and East means this Framework Agreement; Framework"



"Framework B North Framework" means the framework agreement dated on or about the Effective Date between the Authority and one or more Related Framework Constructors in connection with "Framework B " of the Framework, covering works and services (between £5m and £10m) in respect of the "North" region (as defined in the Contract Notice or as otherwise described in that framework agreement);

"Framework B South Framework"

means the framework agreement dated on or about the Effective Date between the Authority and one or more Related Framework Constructors in connection with "Framework B " of the Framework, covering works and services (between £5m and £10m) in respect of the "South" region (as defined in the Contract Notice or as otherwise described in that framework agreement);

"Framework B Wales and Central Framework"

means the framework agreement dated on or about the Effective Date between the Authority and one or more Related Framework Constructors in connection with "Framework B " of the Framework, covering works and services (between £5m and £10m) in respect of the "Wales and Central England" region (as defined in the Contract Notice or as otherwise described in that framework agreement);

"GDPR"

means:-

- Regulation (EU) 2016/679 of the European Parliament and of the European Council of 27 April 2016 on the protection of natural persons with regard to the processing of personal data and on the free movement of such data, and repealing Directive 95/46/EC (General Data Protection Regulation); and
- Regulation (EU) 2016/679 of the European (b) Parliament and of the Council of 27 April 2016 on the protection of natural persons with regard to the processing of personal data and on the free movement of such data (United Kingdom General Data Protection Regulation), as it forms part of the law of England and Wales, Scotland and Northern Ireland by virtue of section 3 of the European Union (Withdrawal) Act 2018;

"General KPI Target"

means, in relation to each General KPI, a one hundred per cent (100%) achievement by a Constructor of the KPI Standard for that General KPI, or such other target as may be notified by the Authority to the Constructors at its sole discretion during the KPI Development Period;

"General KPI Underperformance"

means a failure by a Constructor to achieve ten (10) or more General KPI Targets (with each separate failure of the same General KPI Target counting as a single failure) within any rolling three (3) month period;

"General KPI"

means any Key Performance Indicator identified as such in Part 1 of the KPI Requirements;

"holding company"

has the meaning given to such term in section 1159 of the Companies Act 2006:

"ICT System"

means an information and communications technology system that principally (but not exclusively) uses computer systems and digital technology to store, retrieve, transmit and/or manipulate data of any type (including all associated and ancillary hardware, software, telecommunications systems, data networks, servers, interfaces, active and passive data back-up systems, devices, peripherals, equipment, infrastructure, ducts, cabling and ancillary fixtures and fittings and power supplies);

"Identifying Party"

has the meaning given to such term in clause 13.2;

"Improvement Notice"

means a written notice issued by the Authority to a Constructor that:

- (a) advises that the Constructor is subject to an on-going General KPI Underperformance and/or a Critical KPI Underperformance, providing details of such underperformance by reference to the relevant KPI Standard(s); and
- (b) specifies the actions to be undertaken by the Constructor, as required by the Authority, in order to remedy such on-going General KPI Underperformance and/or Critical KPI Underperformance;

"Improvement Plan"

means the plan prepared and submitted by a Constructor to the Authority in writing that specifies, in response to a notice issued by the Authority pursuant to clause 10.3.1, how that Constructor will remedy an identified and ongoing General KPI Underperformance and/or Critical KPI Underperformance;

"Information and Security Obligations"

means the information and security obligations set out at Schedule 7 of this Framework Agreement as may be amended, supplemented or replaced from time to time by the Authority (at its sole discretion) and notified to the Constructors:

"Insolvency Event"

means, in respect of a Constructor, where any of the following events occurs in relation to that Constructor and/or any holding company of that Constructor:



- an order is made for its winding-up or a petition or notice is presented or a meeting is convened for the purpose of considering a resolution for its winding-up or any such resolution is passed;
- (b) a receiver (including any administrative receiver) or similar person is appointed in respect of, or an encumbrancer takes possession of, the whole or any part of any of its property, assets or undertaking or any step is taken by any person to enforce any rights under or pursuant to any security interest or encumbrance of any kind over any of its undertaking, property or assets;
- (c) an administrator is appointed (whether by the court or otherwise) or any step is taken (whether in or out of court) for the appointment of an administrator or any notice is given of an intention to appoint an administrator;
- (d) any distress, execution, sequestration or other similar process is levied or applied for in respect of the whole or any part of any of its property, assets or undertaking which is not remedied within fourteen (14) days of the same;
- (e) any composition in satisfaction of its debts or scheme of arrangement of its affairs or compromise or arrangement between it and its creditors generally (or any class of its creditors) and/or its members is proposed, applied for, sanctioned or approved;
- (f) it is unable to pay its debts for the purposes of the Insolvency Act 1986, or becomes insolvent under any Applicable Law;
- (g) it has applied to court for, or has obtained, a moratorium under Part A1 of the Insolvency Act 1986; or
- (h) an event analogous to any of the above occurs,

in each case, in any jurisdiction where it carries on business or has assets;

"Insurance Requirements"

means for each Call-Off Contract, the standard insurance requirements as set out at Schedule 5 (unless specified otherwise by the Authority in writing in relation to one of its proposed or actual Call-Off Contracts from to time to time);

"Intellectual Property Rights"

means any and all current and future intellectual or industrial property rights of any nature anywhere in the world (whether legal or equitable and whether registered



or unregistered), including patents, copyrights (including related moral rights), design rights, trademarks, trade secrets, know-how, methodologies, processes and other intellectual property rights of a similar nature (whether or not subsisting in computer software, computer programmes, websites, materials, information, techniques, business methods, drawings, logos, marketing instruction manuals, lists, procedures, methods and procedures and advertising literature), together with any right to apply for or register any of the foregoing:

"Interest Rate"

means the rate of three per cent (3%) above the base rate of the Bank of England from time to time;

"Invitation to Tender"

means the invitation to tender dated 28 February 2022 (reference number 2021/S 000-029530) as issued by the Authority to each Constructor on or about 28 February 2022 pursuant to the Contract Notice;

"Joint Venture"

means an arrangement pursuant to which a Constructor comprises two or more persons in joint venture, partnership, consortium or other unincorporated grouping;

"Key Performance Indicators"

means the General KPIs and Critical KPIs identified as such in the KPI Requirements as at the Effective Date, as may later be amended, updated and/or replaced by the Authority in accordance with and pursuant to clause 10.1;

"Key Personnel"

means the personnel named as such by a Constructor and identified in its Constructor Tendered Information for Contract in respect of this Framework Agreement;

"KPI Development Period"

"KPI Requirements"

means the Authority's requirements in relation to the Key Performance Indicators and its assessment methodology in respect of the same as set out in Schedule 2 (as may be updated from time to time);

"KPI Standard"

means the minimum standard of performance in respect of a Key Performance Indicator, as specified in the KPI Requirements;

"LED"

means the Law Enforcement Directive (Directive (EU) 2016/680):

"Liability Period"

means the period commencing on the Effective Date and concluding on the earlier of the date falling twelve (12)



years after the:

- (a) expiration of the Term; or
- (b) the termination of this Framework Agreement;

"Malicious Code"

means any software program or code that is intended to destroy, interfere with, corrupt and/or detrimentally affect program files, data or other information, executable code or application software macros, whether or not its operation is immediate or delayed, and whether introduced wilfully, negligently or without knowledge of its existence:

"Materials"

means all technical information, drawings, models, plans, specifications, schedules, digital models and databases (provided that the same do not contain any Personal Data) (including relating to building information modelling (BIM)), costings, budgets, calculations, bill of quantities, estimates and valuations, photographs, brochures, reports, meeting notes, and any other materials, in any medium produced or procured by or on behalf of (as the context permits) a Constructor, the Authority in connection with this Framework Agreement and/or any Call-Off Contract and all updates, amendments, additions and revisions to them and any works, designs, or inventions incorporated or referred to in them for any purpose relating to the same

"Model Call-Off Contract"

means a model call-off contract in the form specified in Parts 1 and 2 of Schedule 3 (as may incorporate such amendments as the Authority may require in the context of a particular Works Package from time to time in accordance with the Call-Off Procedure);

"MoJ Security Requirements"

means the security requirements of the Ministry of Justice as set out at Schedule 8 of this Framework Agreement as may be amended, supplemented or replaced from time to time by the Authority (at its sole discretion) and notified to the Constructors:

"Named Employee"

has the meaning given to such term in clause 12;

"Official Secrets Acts"

means the Official Secrets Acts 1911 to 1989 (inclusive);

"Open Book Basis"

means an approach to pricing and the disclosure of internal reporting which is fully open and transparent and includes (without limitation) the unrestricted provision to the Authority (or its nominee) of information in connection with the Constructor's engagement under this Framework Agreement and any Call-Off Contract from to time to time (subject to legal professional privilege) to enable the effective assessment and verification of any sums

| | CONSTRUCTOR SERVICES PROJECT |
|------------------------|------------------------------|
| Ministry of Justice | FRAMEV |
| | |

claimed by or paid to a Constructor under any Call-Off

Contract:

"Parent Company Guarantee" means the document identified as such at Part 1 of

Schedule 4;

"Performance Bond" means the document identified as such at Part 2 of

Schedule 4:

"Performance Security

Documents"

means the documents set out at Schedule 4;

"Personal Data Breach" has the meaning given to such term in the GDPR;

"Personal Data" has the meaning given to such term in the GDPR;

"PPN" means the government's Procurement Policy Notes;

"Pricing Schedule" means the pricing schedule information included in

> Schedule 6 (Constructor Tendered Information for Contract) setting out the pricing components applicable to each Constructor in the delivery of a Works Package;

"Process" has the meaning given such term under the Data

Protection Laws (and "Processed" and "Processing"

shall be construed accordingly);

"Processor Personnel" means all directors, officers, employees, agents,

consultants and constructors of the Processor and/or of any Sub-Processor engaged in performing the under this Processor's obligations Framework

Agreement;

"Processor" has the meaning given to such term in the GDPR;

"Procurement Guidance" means any guidance issued by the UK government in

connection with the Procurement Regulations from time

to time;

"Procurement Regulations" means the Public Contracts Regulations 2015;

"Procurement Rules" Procurement Regulations the means the and

Procurement Guidance;

"Progress Meeting" has the meaning given to such term in clause 9.1;

"Progress Report" has the meaning given to such term in clause 9.3;

| Ministry |
|------------|
| of Justice |

| "Protective Measure | res" |
|---------------------|------|
|---------------------|------|

means all appropriate technical and organisational measures ensuring confidentiality, integrity, availability and resilience of systems and services, ensuring that availability of and access to Personal Data can be restored in a timely manner after an incident, and regularly assessing and evaluating the effectiveness of such measures adopted by it, including those outlined in the Data Protection Schedule:

OFFICIAL

"public body"

means a body listed under the heading of "Public Institutional Sectors / Sub-Sectors" in the "Public Sector Classification Guide", as published by the Office for National Statistics and as amended from time to time;

"Quarter"

means a three (3) month period beginning on 1st January, 1st April, 1st July or 1st October in a calendar year, as the context permits (and "Quarterly" shall be construed accordingly);

"Recipient"

means the party which receives or obtains, directly or indirectly, Confidential Information from a Disclosing Party;

"Related Framework"

means each of:

- the Framework B North Framework; (a)
- the Framework B Wales Central (b) and Framework; and/or
- the Framework B South Framework;

"Related Framework Constructor"

means each constructor appointed by the Authority under and being a party to (as the context permits):

- the Framework B North Framework; (a)
- (b) the Framework B Wales and Central Framework; and/or
- (c) the Framework B South Framework;

"Reputational Risk"

has the meaning given to such term in clause 21.1.2;

"Request for Information"

means a request for information relating to this Framework Agreement and/or any Call-Off Contract or apparent request for such information under the FOIA or the Environment Information Regulations;

"Security Measures"

means any and all active and passive, peremptory, contingent and other physical and procedural security



and safeguarding measures, deterrents, countermeasures and precautions, designed, taken, implemented and/or intended (including software and coding solutions, as well as physical and strategic solutions) to:

- (a) maintain the safety of persons and public and personal property;
- (b) prevent the risk of any person being exposed to actual or potential death, personal injury or any other type of harm howsoever caused (including by fire);
- (c) prevent the risk of actual or potential damage or harm to public and personal property howsoever caused (including by fire);
- (d) maintain political, national and/or international security;
- (e) prevent the access to a location (or part thereof), persons, information and/or any electronic or information technology system by unauthorised persons or parties; and
- (f) (as the context permits) facilitate the detention or imprisonment (or continued detention or imprisonment) of persons, in accordance with Applicable Law,

such as intruder detector systems, lighting systems, closed circuit television and other surveillance systems, natural surveillance models, physical barriers, information technology systems, artificial intelligence systems, communications systems, mechanical and electronic access control systems, screening arches and areas, biometric and physical entry systems, fire security and safety systems, reinforced (blast, bullet and/or vandal resistance) glass, screening areas and strategic layouts;

means the UK Government's standard qualification document together with specific Authority amendments which was utilised by the Authority to pre-qualify bidders as part of the procurement process for this Framework Agreement;

means any governmental or local authority, statutory undertaker or other body of competent jurisdiction:


(a) which has any jurisdiction with regard to the performance of a Constructor's obligations under this Framework Agreement and/or any Call-Off Contract in any jurisdiction;

"SQ"

"Statutory Authority"



| | (b) | which has any jurisdiction with regard to the Framework Works and/or any Works Package, including any jurisdiction to control the development on any Framework Works Site or any part of it; |
|----|---|---|
| | (c) | with whose requirements the Authority is required to comply or accustomed to complying; and/or |
| | (d) | with whose systems the Framework Works and/or any Works Package are or will be connected; |
| | means th Schedule | ne document identified as such at Part 4 of 4; |
| | means th Schedule | ne document identified as such at Part 9 of 4; |
| | means th Schedule | ne document identified as such at Part 5 of 4; |
| | means th Schedule | e document identified as such at Part 10 of 4; |
| | Data on | behalf of a Processor in connection with this rk Agreement; |
| | Companie members section (1 member o other com or in the n | eaning given to such term in section 1159 of the es Act 2006 (except that for the purposes of the hip requirement in section 1159(1)(b) and)(c) of the Act, a company shall be treated as a of another company even if its shares in that pany are registered in the name of its nominee same of a person (or the nominee of that person) Iding the shares as security); |
| al | means th Schedule | ne document identified as such at Part 6 of 4; |



"Sub-Sub-Constructor Third Party Rights"

"Sub-Constructor Collateral

"Sub-Constructor Third Party

"Sub-Consultant Collateral

"Sub-Consultant Third Party

Warranty"

Rights"

Warranty"

Rights"

"Sub-Processor"

"subsidiary

means the document identified as such at Part 11 of Schedule 4;

"Sub-Sub-Consultant Collateral Warranties"

means the document identified as such at Part 7 of Schedule 4;

| "Sub-Sub-Consultant | Third |
|---------------------|-------|
| Party Rights" | |

means the document identified as such at Part 12 of

Schedule 4;

"Supply Chain" means the supply chain of constructors, sub-

constructors, suppliers and consultants established and/or utilised by a Constructor in connection with the

Framework Works and any Works Package;

"Suspension Notice" has the meaning given to such term in clause 18.1;

"Term" has the meaning given to such term in clause 2.1;

"Third Parties Rights Act" means the Contracts (Rights of Third Parties) Act 1999;

"value for money" means the most economic, efficient and effective manner

appropriate to fulfilling (as the context requires) the requirements of the Authority under this Framework Agreement generally and in the context of each Works Package to be delivered under any Call-Off Contract;

"VAT" means value added tax at the rate prevailing at the time

of the relevant supply charged in accordance with the

provisions of the Value Added Tax Act 1994; and

"Works Package" means (as the context permits) each individual package

of Framework Works subject to or anticipated to be the subject of a Call-Off Contract from time to time, whether identified in the Framework Programme or otherwise.

1.2 In this Framework Agreement:

- 1.2.1 all headings and sub-headings are for ease of reference only and are not to be taken into consideration in the interpretation and/or construction of this Framework Agreement;
- 1.2.2 references to clauses, recitals and schedules (whether capitalised or otherwise) are references to clauses, recitals and schedules of and/or to this Framework Agreement unless expressly stated;
- 1.2.3 references to specific legal or regulatory provisions (including Applicable Law) include any amendment, update, replacement, consolidation and/or re-enactment of the same (in whatever form) from time to time and include any and all subordinate instruments, orders, rules, regulations and byelaws made thereunder and any guidelines issued in respect thereof from time to time;
- 1.2.4 references to specific standards and codes of practice, guidance and/or other instruments include any amendment, update, replacement, consolidation and/or re-enactment of the same from to time;
- 1.2.5 a reference to a person includes a reference to a firm, a body corporate, an unincorporated association, a partnership or a legal entity or public body of any kind;

- 1.2.6 any reference to a public body shall be deemed to include any successor to such organisation or authority which takes over its functions or responsibilities;
- 1.2.7 words used in this Framework Agreement, regardless of the gender specifically used, shall be deemed and construed to the masculine, feminine or neuter, as the context requires;
- 1.2.8 words expressed in the singular include the plural and vice versa;
- 1.2.9 where general words are followed or preceded by specific examples, the nature of such specific examples shall not restrict or qualify the natural meaning of the general words and the "ejusdem generis" rule shall not apply;
- 1.2.10 an obligation on a Constructor to do any act, matter or thing includes, unless expressly stated otherwise, an obligation to procure that it is done;
- 1.2.11 where the Authority is required to provide its "approval" under this Framework Agreement, such approval shall be in writing (and "approve" and "approved" shall be construed accordingly); and
- 1.2.12 this Framework Agreement shall not be construed or interpreted against or to the disadvantage of the Authority on the grounds that this Framework Agreement represents the Authority's standard terms and conditions of business and/or that this Framework Agreement and/or any particular term or condition hereof may have originated from the Authority.

2. TERM

- 2.1 This Framework Agreement shall commence on the Effective Date and shall (subject to clause 17) continue in force and effect for a period not exceeding sixty (60) months from the Effective Date (the "**Term**") whereupon, subject to clause 2.2, it shall automatically terminate.
- 2.2 The Authority may, at its sole discretion, by written notice to the Constructors not less than one (1) year before the expiration of Term (as it then stands), extend the Term and on each such extension the term "Term" shall be amended to take into account such period of extension, provided always that the maximum duration of this Framework Agreement shall be eighty-four (84) months from the Effective Date.

3. FRAMEWORK OBJECTIVES

- 3.1 Each Constructor shall work with the Authority in the spirit of trust, fairness and mutual cooperation in furthering and achieving the Framework Objectives and shall not interfere with the rights of any other Constructors and their respective Constructor Related Parties in performing their obligations under this Framework Agreement nor in any other way hinder or prevent such other Constructors and their respective Constructor Related Parties from performing those obligations.
- 3.2 \ In this Framework Agreement, the "Framework Objectives" include the following:
 - 3.2.1 the provision of a full suite of high quality construction works and services to meet the varied requirements of public bodies and all justice sector stakeholders with an interest in the Framework Works, including:
 - (a) Ministry of Justice (MoJ) Corporate;
 - (b) HM Prison and Probation Service (HMPPS) including Youth Custody Service:
 - (c) HM Courts and Tribunals Service (HMCTS);

- (d) Legal Aid Agency (LAA);
- (e) Office of the Public Guardian (OPG); and
- (f) Home Office;
- 3.2.2 maintaining and increasing the confidence of stakeholders in the construction works and services provided;
- 3.2.3 maintaining and improving fulfilment rates and customer satisfaction with the works and services provided;
- 3.2.4 supporting the sustainability of construction services in the justice sector and other sectors through improved capacity and capability;
- 3.2.5 reducing the administrative burden on, and associated costs to all justice sector stakeholders by having an efficient route to market;
- 3.2.6 enhancing the robustness and resilience of the supply chain;
- 3.2.7 enabling long term relationship development with constructors, prompting investment in capability and capacity to deliver projects to the right time, right quality, right price and right quantity;
- 3.2.8 to facilitate innovative technological solutions to improve quality, drive efficiency and deliver increased value for money in respect of the Works Packages;
- 3.2.9 to deliver value through compliance with Ministry of Justice policies and the Procurement Regulations;
- 3.2.10 to promote the Government Construction Policy objectives as stated within the Government Construction Strategy 2016-2020, Government Construction Strategy 2025, Government Soft Landings, the Government Construction Playbook, Greening Government Commitments and Net Zero Carbon;
- 3.2.11 to empower the public bodies and all justice sector stakeholders with an interest in the Framework Works to deliver sustainable construction, including but not limited to:
 - earlier constructor involvement and wider collaboration across the supply chain, enabling innovation and technological solutions to improve quality and drive efficiency;
 - (b) promotion of social value, the utilisation of apprentices and SMEs and the use of project bank accounts;
 - (c) promotion of the Government Soft Landings scheme via digital assets (BIM) and performance management throughout the lifetime of the asset;
- 3.2.12 reducing capital costs and whole-life costs;
- 3.2.13 reducing design, supply and construction time;
- 3.2.14 greater safety and the protection of health;
- 3.2.15 increasing predictability;
- 3.2.16 increasing productivity;

- 3.2.17 fair profit;
- 3.2.18 optimisation of SMEs in the supply chain;
- 3.2.19 optimising training and employment initiatives;
- 3.2.20 improving quality; and
- 3.2.21 any other objective that the Authority notifies the Constructors of in writing from time to time during the Term.
- 3.3 Each Constructor shall investigate and submit proposals to the Authority in respect of any matter relevant to the Framework Objectives from time to time, with the decision of the Authority (at its sole discretion) in relation to the implementation of such proposals being final.
- 3.4 Each Constructor shall particate in special interest group meetings with the Authority at such frequency as the Authority may notify to each Constructor in writing from time to time on a date to be notified in writing by the Authority to a Constructor in advance of the intended date of the special interest group meeting (each a "Special Interest Group Meeting"). At each Special Interest Group Meeting the Authority and each Constructor shall collaborate in relation to the advancement and development of:
 - 3.4.1 net zero initiatives;
 - 3.4.2 low carbon initiatives; and
 - 3.4.3 social value initiatives (including in relation to the employment of ex-offenders).

4. FRAMEWORK PROGRAMME

- 4.1 Subject to clause 5.3, the Authority intends to procure the delivery of Works Packages in accordance with the Framework Programme at Framework Works Sites, subject to and in accordance with this Framework Agreement and any Call-Off Contract(s).
- 4.2 The Constructors acknowledge and agree that the Framework Programme may be updated from time to time, and is referred to in this Framework Agreement for indicative purposes only and is not intended to represent, nor should it be construed as representing, any commitment and/or guarantee as to the actual volume, value and/or programme for the Framework Works.

5. BASIS OF ENGAGEMENT AND NON-EXCLUSIVITY

As from the Effective Date, the Authority appoints each Constructor as a potential provider of the Framework Works and, subject to clause 5.3, clause 7.3.3 and Schedule 1 and save where a Constructor is Excluded, each Constructor shall be eligible to be considered by the Authority to deliver Works Packages under Call-Off Contracts during the Term in accordance with the terms of this Framework Agreement.

5.2

- 5.3 Notwithstanding clause 5.2, each Constructor acknowledges and agrees that:
 - 5.3.1 it does not have the exclusive right to undertake any works and/or services to be performed and undertaken on behalf of the Authority under or pursuant to this Framework Agreement and the Authority may, at its sole and exclusive discretion, issue instructions to third parties



to carry out works and/or services and tasks in relation to the Framework Programme which are the same as or similar to the Framework Works:

- 5.3.2 the Authority makes no guarantee to any Constructor that it will be awarded any Works Package(s) and/or Call-Off Contract(s) whatsoever and no Constructor shall have an entitlement to perform the same;
- 5.3.3 no Constructor shall have any entitlement to make any claim against the Authority whatsoever (whether in contract, tort or any other basis of law) in respect of, without limitation, any costs, damages, expenses and/or losses (whether direct, indirect, consequential, linked to lost profit, loss of opportunity, loss of goodwill or otherwise) arising out of or in connection with it not being awarded any minimum amount or number of services and/or works under or in relation to this Framework Agreement;
- 5.3.4 without prejudice to the generality of clause 5.3.1, where the Authority has commenced a Call-Off Competition and either (i) each Constructor invited to participate in that Call-Off Competition has confirmed that it will not participate in that Call-Off Competition or (ii) no Call-Off Tenders have been received which are capable of acceptance, the Authority may, at its sole discretion, undertake a call-off competition for the works and/or services in that Works Package under such Related Framework(s) (as it may determine in its absolute discretion) and may award a contract for the work and/or services in that Works Package to a Related Framework Constructor, or may direct award a contract for the work and/or services in that Works Package to a Related Framework Constructor under such Related Framework(s);
- where the Authority has commenced a call-off competition under a Related Framework and either (i) each Related Framework Constructor invited to participate in that call-off competition has confirmed that it will not participate in that call-off competition or (ii) no call-off tenders have been received which are capable of acceptance, the Authority may, at its sole discretion undertake a Call-Off Competition for the works and/or services falling under the scope of that Related Framework and may award a Call-Off Contract to a Constructor or may Direct Award a Call-Off Contract to a Constructor for the works and/or services falling under the scope of that Related Framework in each case pursuant to and in accordance with this Framework Agreement and, in each case, any such works and/or services awarded to a Constructor pursuant to this clause 5.3.5 shall be Framework Works and a Works Package for the purposes of this Framework Agreement; and
- 5.3.6 without prejudice to the generality of clause 5.3.1, where the Authority requires works and/or services and the location at which it requires those works and/or services falls on or near a boundary between the geographical region covered by this Framework Agreement and the geographical region covered by a Related Framework, the Authority may, at its sole discretion:
 - (a) invite one or more of the Related Framework Constructors to participate in a call-off competition for those works and/or services under their Related Framework and/or award a contract for those work and/or services to a Related Framework Constructor, whether as a result of a call-off competition or direct award under a Related Framework; and/or
 - (b) invite one or more of the Constructors to participate in a Call-Off Competition for those works and/or services and/or award a Call-Off Contract to a Constructor, whether as a result of a Call-Off Competition or Direct Award pursuant to and in accordance with this Framework Agreement and any such work and/or services awarded to a Constructor pursuant to this clause 5.3.6 shall be Framework Works and a Works Package for the purposes of this Framework Agreement.
- 5.4 In this Framework Agreement:



- 5.4.1 where used in the context of clause 8.3.4, the term "Excluded" shall mean that the Authority shall be entitled to exclude that Constructor from participating in any new opportunity to be appointed under a Call-Off Contract, whether by way of Direct Award or pursuant to a Call-Off Competition, in relation to any proposed Works Packages that it seeks to procure pursuant to clause 7.1 during the CAN Period; or
- 5.4.2 to the extent that the Constructor is participating in a Call-Off Competition commenced by the Authority on the date on which a Corrective Action Notice is issued by the Authority, the Authority shall be entitled to exclude the Contactor from that Call-Off Competition with immediate effect in writing,

and where the Constructor is Excluded under this Framework Agreement, the Constructor shall have no entitlement to make any claim against the Authority whatsoever (whether in contract, tort or any other basis of law) in respect of, without limitation, costs, damages, expense and/or loss (whether direct, indirect, consequential, linked to lost profit, loss of opportunity, loss of goodwill or otherwise) or on any other basis, arising out of it being so Excluded.

6. CONSTRUCTOR WARRANTIES

- 6.1 Each Constructor warrants to the Authority that:
 - 6.1.1 in performing and/or satisfying its duties, obligations and liabilities under this Framework Agreement and each Call-Off Contract, it shall comply (and ensure that its Constructor Related Parties comply) with:
 - (a) all Applicable Law; and
 - (b) the Authority's Policies in force from time to time;
 - 6.1.2 it is a corporation, duly incorporated and validly existing under the law of its jurisdiction of incorporation;
 - 6.1.3 it has the power to own its assets and carry on its business as it is being conducted;
 - 6.1.4 it has the power, capacity and authority to enter into, perform and deliver, and has taken and will take all necessary action to authorise its lawful entry into this Framework Agreement and the legally binding transactions contemplated by this Framework Agreement, including the entering into any Call-Off Contracts, and to do so does not and shall not conflict with any Applicable Law, its constitutional documents or any agreement or instrument binding on it or any of its assets;
 - 6.1.5 this Framework Agreement is and any Call-Off Contract entered into pursuant to this Framework Agreement will be executed by its duly authorised representative(s);
 - 6.1.6 it is not subject to any contractual obligation that the compliance of is likely to have a material adverse effect on its ability to perform its obligations under this Framework Agreement and/or any Call-Off Contract;
 - 6.1.7 no litigation, arbitration or administrative proceedings or investigations of, or before, any court, arbitral tribunal or agency have been threatened and/or commenced that, if determined in favour of a party other than the Constructor, are reasonably likely to have (to the best of its knowledge and belief) a materially adverse effect on its ability to perform its obligations under this Framework Agreement and/or any Call-Off Contract;
 - 6.1.8 no judgment or order of a court, arbitral tribunal or other tribunal or any order or sanction of any governmental or other regulatory body has (to the best of its knowledge and belief) been made against it that is reasonably likely to have a materially adverse effect on its

ability to perform its obligations under this Framework Agreement and/or any Call-Off Contract;

- 6.1.9 it is not affected by an Insolvency Event;
- 6.1.10 all written statements and representations in any written submissions contained in its Constructor Tendered Information for Contract remain true, accurate, and are not misleading in any material respects (save as may have been specifically disclosed in writing to the Authority or superseded or varied by this Framework Agreement during the Term); and
- 6.1.11 in respect of itself and each of its Affiliates, in the two (2) years prior to the Effective Date and continuing throughout the Term, it has:
 - (a) conducted and will conduct all financial accounting and reporting activities in compliance in all material respects with the generally accepted accounting principles that apply to it in any country where it files its accounts;
 - (b) fully complied and will fully comply with all applicable securities laws and regulations in the jurisdiction in which it is established; and
 - (c) not performed and will not perform any act or omission with respect to its financial accounting or reporting which could have an adverse effect on the Constructor's position as a continuing business concern or its ability to fulfil its obligations under this Framework Agreement and/or any Call-Off Contract,

provided that, if a Constructor is a Joint Venture, the warranties given by a Constructor under this clause 6.1 shall be deemed to have been given by each party comprising that Constructor.

- 6.2 If a Constructor becomes aware that a warranty given by it under clause 6.1 has been breached, is incorrect or is misleading, it shall immediately notify the Authority in writing of the relevant breach, error or inaccuracy in sufficient detail so as to allow the Authority to make an accurate assessment of the disclosed issue(s).
- 6.3 Each time that a Call-Off Contract is entered into pursuant to this Framework Agreement, the warranties given by the relevant Constructor under clause 6.1 shall be deemed to be repeated by that Constructor in the context of that Call-Off Contract.

7. SELECTION FOR INDIVIDUAL WORKS PACKAGES

- 7.1 Where the Authority intends to engage a Constructor under this Framework Agreement to undertake a Works Package, the Authority shall do so in accordance with the Call-Off Procedure.
- 7.2 Following the selection of a Constructor pursuant to a Direct Award or a Call-Off Competition:
 - 7.2.1 the Authority will issue an execution form of the relevant Call-Off Contract to the appointed Constructor as soon as reasonably practicable following the date of such selection, particularised, populated and finalised to reflect all relevant details and supporting documentation in respect of the Works Package as agreed with the Constructor pursuant to the Call-Off Procedure, and any other information relevant to such documentation and/or Works Package; and
 - 7.2.2 the Constructor shall sign and return (but not date) the Call-Off Contract to the Authority within ten (10) Business Days of receiving the execution form of such document and in any event prior to commencing the Works Package (but the Constructor shall not have any authority to date a Call-Off Contract unless expressly authorised in writing by the Authority),



provided that the Authority may at its sole discretion from time to time elect to effect the execution of a Call-Off Contract electronically on prior written notice to the relevant Constructor of its requirements and procedures to effect execution in such a manner.

- 7.3 Where a Constructor fails to sign and return the Call-Off Contract within the period specified in clause 7.2 and/or otherwise requests and/or seeks to incorporate into a Call-Off Contract any amendments to its content following the completion of the Call-Off Procedure (whether in relation to the terms and conditions or otherwise):
 - 7.3.1 the Authority shall, at its sole discretion, have the right to notify the Constructor in writing that it no longer intends to enter into contract with the Constructor in respect of the Works Package;
 - 7.3.2 in such a circumstance, the Constructor shall not be authorised to execute and/or date and shall be required to return the Call-Off Contract to the Authority within two (2) Business Days of the date of such notice; and
 - 7.3.3 the Authority may seek to reprocure the Works Package that is subject to the Call-Off Contract either in accordance with the terms of this Framework Agreement or otherwise, provided always that the Constructor may be excluded from any such further process by the Authority at their sole discretion.
- 7.4 Notwithstanding any other provision of this Framework Agreement, the Authority may (at its sole discretion) decline to enter into a Call-Off Contract with a Constructor at any time and in such a circumstance it shall have no liability to that Constructor whatsoever arising out of or in connection with any failure by it to enter into a Call-Off Contract with that Constructor (whether in contract, tort or any other basis of law).
- 7.5 Each Constructor acknowledges and agrees that:
 - 7.5.1 this Framework Agreement and each Call-Off Contract shall be treated as complementary of one another and it shall be the duty of a Constructor to notify the Authority of any error, omission or discrepancy of which it becomes aware as between this Framework Agreement and any Call-Off Contract and to put forward proposals to resolve such error, omission or discrepancy fairly and constructively, whilst minimising any adverse effect on any Call-Off Contract and this Framework Agreement, provided always that any such proposal shall be subject to prior approval by the Authority at its sole discretion; and
 - 7.5.2 it shall be responsible for and bear the costs of the consequences of any error or omission in, or any discrepancy between, this Framework Agreement and any Call-Off Contract.

8. EARLY WARNING AND CORRECTIVE ACTION NOTICES

- 8.1 Except as otherwise approved by the Authority in advance and in writing:
 - 8.1.1 all notices, reports, submissions, decisions, consents, approvals, agreements, opinions, instructions and other communications issued in relation to this Framework Agreement shall be in writing, the effectiveness of which shall be determined pursuant to clause 37; and
 - 8.1.2 each and every document (in whatever medium) and/or communication prepared and/or issued by or on behalf of a Constructor pursuant to this Framework Agreement must be clearly marked "OFFICIAL" or with such other security-related designation that the Authority notifies to the Constructors in writing from time to time.
- 8.2 Each Constructor shall notify the Authority in writing (as an "**Early Warning Notice**") as soon as it becomes aware of any actual or potential:

- 8.2.1 Constructor Default;
- 8.2.2 General KPI Underperformance and/or Critical KPI Underperformance; and
- 8.2.3 adverse effect and/or threat to this Framework Agreement and/or any Call-Off Contract,

as well as proposing, in the Constructor's reasonable opinion, how any such matter(s) could be avoided or how their impact can be reduced, pursuant to which:

- 8.2.4 any such matter(s) shall be noted by the Authority as part of its internal risk register in connection with this Framework Agreement; and
- the Authority and the relevant Constructor shall meet within ten (10) Business Days from the date of such Early Warning Notice to discuss, its content and agree in writing the most appropriate course of action to avoid or minimise (as the context permits) such matter(s) (unless a longer time period is agreed by the Authority, acting reasonably) (the "Early Warning Proposal"),

with each Early Warning Notice and Early Warning Proposal being the subject of continued monitoring by the Authority and the relevant Constructor at any future Progress Meetings.

- 8.3 Without prejudice to the generality of clause 8.2:
 - 8.3.1 the Authority may issue a written notice to a Constructor at any time (a "Corrective Action Notice") where that Constructor:
 - may, in the reasonable opinion of the Authority, fail or has failed to implement any agreed actions on the part of the Constructor as set out an Early Warning Proposal;
 - (b) may be, in the reasonable opinion of the Authority, or is subject to and/or affected by
 - (i) a Constructor Default; and/or
 - any other adverse circumstance that is affecting or threatening or could affect and/or threaten (as the context permits) this Framework Agreement and/or any Call-Off Contract; and/or
 - may, in the reasonable opinion of the Authority (but subject always to the provisions of clause 10), be subject to a General KPI Underperformance and/or a Critical KPI Underperformance if the Constructor does not take reasonable steps to avoid the continued and/or anticipated underperformance of its obligations that are assessable by the Authority under this Framework Agreement by reference to the KPI Requirements, as identified by the Authority in the Corrective Action Notice;
 - 8.3.2 any Corrective Action Notice issued pursuant to clause 8.3.1 shall:
 - (a) set out the minimum period during which the Corrective Action Notice will remain in force (the "CAN Period"); and
 - (b) specify any remedial action which the Authority requires the relevant Constructor to undertake as a pre-condition to discharge of the Corrective Action Notice;
 - 8.3.3 following the issue of a Corrective Action Notice, the relevant Constructor and the Authority shall meet as soon as reasonably possible (and thereafter, on such further dates as the



Authority may reasonably require from time to time) in order to discuss the progress of the Constructor in discharging any remedial actions referred to in the Corrective Action Notice; and

each Constructor acknowledges and agrees that, where stated as such in the Corrective Action Notice, it shall be Excluded during the CAN Period (provided always that where the Constructor fails to avoid any potential underperformance in relation to the KPI Requirements that are identified in a Corrective Action Notice pursuant to clause 8.3.1(c) and such underperformance then occurs, such underperformance shall be governed by the provisions of clause 10).

9. PROGRESS MEETINGS AND REPORTING

- 9.1 Each Constructor shall (individually and without the presence of the other Constructors) attend a meeting with the Authority on a Quarterly basis (or at such other frequency as the Authority may notify to each Constructor in writing from time to time) on a date to be notified in writing by the Authority to a Constructor no later than five (5) Business Days before the intended date of the meeting (or, as the Authority may agree at its sole discretion, on such other date as it may agree with that Constructor in writing) (each a "Progress Meeting") to review and discuss:
 - 9.1.1 in the context of each Call-Off Contract to which that Constructor is (or will be) a party pursuant to any award under this Framework Agreement, details of any:
 - (a) negotiations as to price and terms and conditions and tender documentation in relation to the relevant Works Package;
 - (b) orders placed with any Constructor Related Parties (including in relation to any re-tendering process or replacement of any such Constructor Related Parties);
 - sums (of any type) paid or anticipated to be paid to that Constructor by the Authority pursuant to and in accordance with the terms of that Call-Off Contract as at (or, as the context permits, by) the date of the Progress Meeting;
 - (d) all sums paid by the Constructor to the Authority and any third parties and Constructor Related Parties under and in accordance with that Call-Off Contract;
 - (e) details of any rebates received and/or paid by the Constructor in connection with that Call-Off Contract;
 - 9.1.2 the content of any Progress Reports submitted by the Constructor during the preceding Quarter;
 - 9.1.3 the Constructor's progress in relation to achieving the Key Performance Indicators, including the remedying by the Constructor of any General KPI Underperformance and/or Critical KPI Underperformance;
 - 9.1.4 the Constructor's contribution towards achieving the Framework Objectives;
 - 9.1.5 any current Early Warning Notices, the progress of any Early Warning Proposals and any current Corrective Action Notices;
 - 9.1.6 any marketing initiatives in connection with this Framework Agreement;
 - 9.1.7 any case studies to be provided by the Constructor in connection with any completed Works Packages;

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

- 9.1.8 the performance of the Constructor generally under this Framework Agreement and each Call-Off Contract;
- 9.1.9 any anticipated or actual amendments to the Framework Programme;
- 9.1.10 any anticipated Works Packages that the Authority may be seeking to procure under this Framework Agreement during the following Quarter (and beyond, as appropriate);
- 9.1.11 the Constructor's likely capacity and ability to undertake, if required, any Works Packages during the following Quarter (and beyond, as appropriate);
- 9.1.12 any potential disputes under this Framework Agreement and/or any Call-Off Contracts;
- 9.1.13 the health and safety records of the Constructor in connection with any Works Packages; and/or
- 9.1.14 any other item(s) that the Authority notifies to the Constructor in advance of the Progress Meeting.
- 9.2 Each Constructor shall ensure that its Constructor Representative (or such deputy or deputies as the Authority may approve in advance of the Progress Meeting in writing, provided that at least two (2) Business Days' notice of the same is given by the Constructor to the Authority) attends each Progress Meeting.
- 9.3 Each Constructor shall provide a written report to the Authority (in a form to be approved by the Authority in writing in advance of the submission of the first of such report) on the first (1st) Business Day of each month throughout the Term (or at such other frequency and on such other date as the Authority may notify to each Constructor in writing from time to time) (each a "**Progress Report**") that provides an objective and transparent assessment on the items referred to in clause 9.1.1, clause 9.1.8, clause 9.1.11 and clause 9.1.13 (inclusive), as well as any other items that the Constructor (acting reasonably) determines that the Authority should be aware of in connection with this Framework Agreement and/or any Call-Off Contract on an Open Book Basis.

10. KEY PERFORMANCE INDICATORS

- 10.1 Each Constructor acknowledges and agrees that:
 - during the KPI Development Period, it shall use all reasonable endeavours to work with the Authority (and the other Constructors) to develop, supplement and/or refine (as the context permits) the Key Performance Indicators in order to agree tangible, clearly defined and continually measurable performance criteria, against which the Authority will be able to assess the performance of each Constructor under or in connection with this Framework Agreement including in relation to net zero, low carbon, time, schedule, budget, quality, employment, skills, supply chain SMEs, social value and sustainability; and
 - 10.1.2 following the expiration of the KPI Development Period (or on such earlier date that the Authority may determine on written notice to the Constructors in its sole discretion), the Authority may provide to the Constructors, by way of a notice in writing, an updated version of the KPI Requirements and the General KPIs and Critical KPIs stated in such updated KPI Requirements document shall be deemed to supersede the KPI Requirements included in this Framework Agreement as at the Effective Date as from the date of such notice and for the remainder of the Term.
- 10.2 Each Constructor shall use all reasonable endeavours to achieve the KPI Standard for each Key Performance Indicator throughout the Term and the Authority shall provide a written assessment of a Constructor's performance against the Key Performance Indicators at each Progress Meeting or, at its sole discretion, at such other time(s) as it considers appropriate in the circumstances.

- 10.3 Without prejudice to any other rights or remedies of the Authority under this Framework Agreement (including under clause 17 and clause 18), each Constructor acknowledges and agrees that where it is subject to a General KPI Underperformance or Critical KPI Underperformance at any time, the Authority shall have the right to exercise (in its absolute and sole discretion) all or any of the following remedies:
 - the Authority may, by written notice to a Constructor identifying an on-going General KPI Underperformance and/or a Critical KPI Underperformance, require that Constructor to prepare and submit an Improvement Plan to the Authority for approval within ten (10) Business Days of the date of the notice, following which:
 - (a) where, upon receiving the Improvement Plan, the Improvement Plan is:
 - (i) not approved by the Authority, the Authority shall:
 - (1) notify the Constructor in writing of such non-approval in writing as soon as is reasonably practicable in the circumstances, specifying why the Improvement Plan is not approved and specifying the Authority's requirements in relation to the content of the Improvement Plan;
 - require the Constructor to resubmit an updated Improvement Plan within five (5) Business Days of the date of such notice; and
 - unless the Authority specifies otherwise in writing, the process set out at clauses 10.3.1(a)(i)(1) and 10.3.1(a)(i)(2) shall be repeated until such time as the Authority approves any updated Improvement Plan; or
 - (ii) approved by the Authority:
 - the Authority shall notify the Constructor of such approval in writing as soon as is reasonably practicable in the circumstances; and
 - (2) the Constructor shall implement any corrective actions specified in the approved Improvement Plan in accordance with the requirements and within any timescales specified in such agreed Improvement Plan;
 - the Authority may issue an Improvement Notice to that Constructor, following which the Constructor shall implement any corrective actions specified in the Improvement Notice in accordance with the requirements of the Authority and within any timescales specified by the Authority in the Improvement Notice; and/or
 - 10.3.3 the Authority may, by written notice to the Constructor, require the Constructor to attend one (1) or more meetings with the Authority, at a time and location to be specified by the Authority in writing, to discuss and resolve any issues identified by the Authority relation to the identified General KPI Underperformance or Critical KPI Underperformance in such notice,

and where the Constructor fails to comply with the requirements specified in an agreed Improvement Plan and/or an Improvement Notice issued by the Authority, or fails to remedy any General KPI Underperformance and/or a Critical KPI Underperformance in a manner agreed with the Authority at the meeting convened pursuant to clause 10.3.3, the Authority shall be entitled to terminate the engagement of that Constructor under this Framework Agreement with immediate effect in writing.



11. KEY PERSONNEL AND EMPLOYEES

- 11.1 Where the Authority notifies a Constructor in writing that the Authority so requires, that Constructor shall:
 - 11.1.1 ensure that the Key Personnel shall be engaged in fulfilling the Constructor's obligations under this Framework Agreement and that each such person has a deputy who is aware of the structure and progress of this Framework Agreement and is able to provide continuity should it become necessary for any Key Personnel to be replaced; and
 - 11.1.2 in a circumstance where it is necessary for a Constructor to replace a member of the Key Personnel, the Constructor shall:
 - (a) notify the Authority of the same;
 - (b) provide details for approval by the Authority of the identity of the proposed replacement; and
 - (c) use reasonable endeavours to ensure a handover period of at least four (4) weeks during which the approved replacement shall work in parallel with the person being replaced.
- 11.2 Each Constructor shall ensure that its Key Personnel have the necessary skills, qualifications and experience to fulfil that Constructor's role, expertise and responsibilities under this Framework Agreement and the removal or replacement of any of the Key Personnel shall be subject to the provisions of clause 11.1 and clause 12.
- 11.3 Without prejudice to clause 12, if any Constructor Related Party disrupts or otherwise adversely affects this Framework Agreement and/or any Call-Off Contract, the Authority may require the exclusion of that individual or organisation from participating in this Framework Agreement and/or any Call-Off Contract and the Constructor shall engage a suitable replacement and notify the Authority accordingly.
- 11.4 The Authority may, by notice to a Constructor, refuse to admit onto or withdraw permission to remain on a Framework Works Site:
 - 11.4.1 any Constructor Related Party; or
 - 11.4.2 any person employed or engaged by a Constructor Related Party,

whose admission or continued presence at that Framework Works Site would, in its reasonable opinion, be undesirable.

12. **SECURITY AND VETTING**

- 12.1 Each Constructor shall:
 - 12.1.1 procure that, in respect of all potential individuals and parties to be engaged by the Constructor in connection with this Framework Agreement and/or any Call-Off Contract (whether an employee of the Constructor or any Constructor Related Party) (each a "Named Employee"), before attending any Framework Works Site:
 - (a) that Named Employee is questioned as to whether they have any Convictions;
 - (b) a Disclosure and Barring Service check is undertaken in respect of that Named Employee; and



- (c) save to the extent prohibited by Applicable Law, a copy of the results of such check are notified to the Authority;
- 12.1.2 procure that no person who discloses any Convictions, or who is found to have any Convictions following the results of a Disclosure and Barring Service check, is employed without the prior written consent of the Authority in connection with this Framework Agreement and/or any Call-Off Contract (such consent not to be unreasonably withheld or delayed);
- 12.1.3 save to the extent prohibited by Applicable Law, procure that the Authority is informed if any member of its staff (or any employee of a Constructor Related Party), whether a Named Employee or otherwise, involved in connection with this Framework Agreement and/or any Call-Off Contract who, subsequent to their commencement of employment as a member of staff, receives a Conviction or whose previous Convictions become known to the Constructor; and
- 12.1.4 without prejudice to clause 12.1.1 to clause 12.1.3 (inclusive), where the Authority notifies a Constructor that it will be working in a regulated activity with vulnerable groups for the purposes of the Safeguarding Vulnerable Groups Act 2006, or is working in an environment deemed as sensitive and/or vulnerable for any reason by the Authority, comply at its own cost with the requirements of the Authority to the extent relevant to the delivery of the relevant Framework Works, which may include (without limitation):
 - (a) asking any person acting for or on behalf of the Constructor in connection with the Framework Works for the details of any Convictions, obtaining an enhanced Disclosure and Barring Service disclosure (including a barred list) check; and/or
 - (b) complying with the HM Government Baseline Personnel Security Standard or similar standard,

and the results of such disclosures shall be shared with the Authority in writing.

12.2 Each Constructor:

- 12.2.1 shall ensure that it and its subconstructors comply with the Official Secrets Acts and (as the context requires), the provisions of section 11 of the Atomic Energy Act 1946 in the performance of its duties and obligations under this Framework Agreement and/or any Call-Off Contract;
- 12.2.2 shall notify its employees and each of its Constructor Related Parties of their duties pursuant to and in accordance with this clause 12.2; and
- 12.2.3 acknowledges and agrees that it shall comply with and shall ensure that its Constructor Related Parties comply with any security, safeguarding and/or vetting requirements and/or instructions:
 - (a) that the Authority notifies the Constructor of in writing from time to time in connection with the attendance of that Constructor at a Framework Works Site; and/or
 - (b) as may be specified and/or referred to in a Call-Off Contract.
- 12.3 Each Constructor agrees and acknowledges that at all times during its engagement under this Framework Agreement and/or any Call-Off Contract:



- 12.3.1 it shall comply in all respects with any security requirements specified by the Authority in any Call-Off Contract and it shall comply in all respects with the MoJ Security Requirements;
- 12.3.2 it shall comply with the Information and Security Obligations;
- 12.3.3 the Authority may, without prior notice, search any persons or vehicles engaged or used by a Constructor or a Constructor Related Party at any of its Framework Works Sites from time to time and at its sole discretion;
- at the written request of the Authority the Constructor shall, at its own cost, provide a list of the names, addresses, national insurance numbers and immigration status of all individuals who may require admission to the Framework Works Site(s) of the Authority, specifying the capacities in which such individuals are engaged by that Constructor in connection with the relevant Works Package(s) and provide such further information and details as may be reasonably requested by the Authority; and
- the Constructor shall ensure that it and all its Constructor Related Parties who have access to a Framework Works Site, an Authority System or Authority Data have been cleared and authorised to access the same pursuant to and in accordance with the BPSS.
- 12.4 Without prejudice to the generality of clauses 12.1 to 12.3 (inclusive), the Authority shall provide to a Constructor (as the context permits), upon receipt of a written request from that Constructor for the same, a written copy of its security policies and procedures current as at the time of the request.

13. MALICIOUS CODE

- 13.1 Each Constructor shall, at all times during its engagement under this Framework Agreement and any Call-Off Contract, ensure that:
 - 13.1.1 Anti-Virus Software is installed on its Constructor ICT System;
 - 13.1.2 such Anti-Virus Software is used on a continuous basis to:
 - (a) identify, detect and/or remove Malicious Code from its Constructor ICT System(s);
 - (b) prevent the transmission of Malicious Code from its Constructor ICT System onto any Authority ICT System or other Constructor ICT System(s); and
 - (c) protect (and inoculate) the Constructor ICT System and protect any Authority ICT System and other Constructor ICT System against Malicious Code;
 - 13.1.3 such Anti-Virus Software is maintained and updated on a continuous basis with all (without limitation) anti-virus definitions and signatures that are developed and distributed by the developer of such Anti-Virus Software from time to time;
 - 13.1.4 where such Anti-Virus Software is maintained and updated by its developer on a subscription basis, its subscription is maintained on a continuous basis and is not permitted to lapse; and
 - 13.1.5 where a piece of Anti-Virus Software ceases to be maintained on a continuous basis by its developer or is discontinued, it is replaced by at least an equivalent piece of Anti-Virus Software.
- 13.2 Without prejudice to the generality of clause 13.1, where (as an "Identifying Party"):

35



- 13.2.1 a Constructor becomes aware of the presence of or exposure to Malicious Code on its Constructor ICT System(s), any Authority ICT System and/or any other Constructor ICT System; or
- the Authority becomes aware of presence of or exposure to Malicious Code on its Authority ICT System, any other Authority ICT System and/or any Constructor ICT System,

each an "Affected ICT System", the Identifying Party shall immediately notify (as the context permits) the Authority and any Constructor who, in the reasonable opinion of the Identifying Party have been exposed to Malicious Code (each an "Affected Party"), following which:

- (a) the Identifying Party and each Affected Party shall cooperate to actively minimise the effect and (as the context permits) remove from and/or protect the Affected ICT System(s) from such Malicious Code as soon as reasonably practicable upon becoming aware of its presence on the Affected ICT System(s) or their exposure to the Malicious Code; and
- (b) where such Malicious Code causes (or could cause) a loss of operational efficiency and/or loss or corruption of the Authority Data, the Identifying Party and each Affected Party shall assist each other in order to:
 - (i) mitigate the immediate and long-term impact of the Malicious Code on the Affected ICT System(s);
 - (ii) minimise any actual or potential losses of operational efficiency or corruption of Authority Data on such Affected ICT System(s) (including by, as the context permits, restoring any affected Authority Data from the most recent back-ups of the Authority Data); and
 - (iii) protect (and inoculate) the Affected ICT System(s) against the Malicious Code in order to restore and maintain the full security of the Affected ICT Systems and protect the Authority Data from Malicious Code.
- 13.3 Where an Affected ICT System is affected by Malicious Code that has originated from a Constructor ICT System (including from Authority Data that was under the control of that Constructor at the relevant time), the Constructor from whose Constructor ICT System(s) the Malicious Code originated shall comply with the requirements of clause 13.2 at its own cost and reimburse each Affected Party in full in respect of any costs, losses and expenses arising out of or in connection with presence and impact on and/or removal of such Malicious Code on its Affected ICT System.

14. SUPPLY CHAIN

- 14.1 The Constructor shall use reasonable endeavours to establish such relationships with its Supply Chain over the course of the Term that:
 - 14.1.1 comply with and are consistent with the requirements of the UK Construction Industry Competition Law Code of Conduct;
 - 14.1.2 comply with any Applicable Law which may apply to the procurement of the relevant works, services and/or goods being procured from the Supply Chain;
 - 14.1.3 are transparent to the maximum achievable extent;
 - 14.1.4 assist with the satisfaction and achievement of the Framework Objectives;
 - 14.1.5 establish and demonstrate value for money in relation to the Works Packages;
 - 14.1.6 establish, where possible, relationships on terms and conditions complementary to those

described in this Framework Agreement;

- 14.1.7 secure the best available Supply Chain warranties and/or guarantees and support and maximise the potential for Supply Chain innovation and other contributions to each Works Package; and
- 14.1.8 adopt and reflect common Supply Chain arrangements across multiple Works Packages.

15. PRICING SCHEDULE AND PAYMENT

15.1 The overhead percentages and profit percentages in each Constructor's Pricing Schedule and, subject to clause 15.2, all other rates and prices in each Constructor's Pricing Schedule, shall be the maximum percentages and/or rates and prices (as the case may be) that may be applied by the respective Constructor and shall not be capable of adjustment.



Unless specifically stated in this Framework Agreement (and without prejudice to the terms and conditions of each Call-Off Contract), each Constructor shall comply with its obligations under this Framework Agreement at its own cost and expense and shall have no entitlement to payment from the Authority for so complying with such obligations.

16. **CHANGE OF CONTROL**

- 16.1 A Constructor shall notify the Authority within ten (10) Business Days of it:
 - 16.1.1 becoming aware that it may be subject to a Change of Control (provided always that where to do so would contravene any Applicable Law, the Constructor shall notify the Authority of such proposed Change of Control immediately upon it becoming permitted by Applicable Law to do so); or
 - 16.1.2 (in any event) being subject to a Change in Control,

with each of these circumstances being a "Change of Control Event".

- A failure by a Constructor to notify the Authority of a Change of Control Event within the time periods specified in clause 16.1 shall entitle the Authority to terminate the appointment of that Constructor under this Framework Agreement immediately on written notice to the Constructor.
- 16.3 Following the Authority receiving a notification of a Change of Control Event pursuant to clause 16.1:
 - (a) the Authority shall undertake and complete its own due diligence on the Constructor to determine (acting reasonably) whether, following such proposed or actual Change of Control, the Constructor shall satisfy or continue to satisfy (without limitation) the economic and financial standing and technical and professional competency requirements that the Constructor, prior to the Change of Control, was required to satisfy as a precondition to being appointed to this Framework Agreement, whether stated and/or referred to in the

Invitation to Tender and/or its Constructor Tendered Information for Contract; and

(b) if the Authority is not satisfied (in its sole discretion) that such requirements will be satisfied by the Constructor if a potential Change of Control occurs or are not satisfied by the Constructor following an actual Change of Control (as the context permits), the Authority shall be entitled to terminate the appointment of that Constructor under this Framework Agreement immediately on written notice to the Constructor.

17. TERMINATION

- 17.1 The Authority may, at its sole discretion at any time, terminate (for any reason) this Framework Agreement immediately on written notice to the Constructors.
- Where a Constructor is in default of any of its obligations under this Framework Agreement and such default does not constitute a Critical Default (a "Correctable Default") and the Constructor fails to remedy such Correctable Default within ten (10) Business Days of the Authority notifying the Constructor of the nature of the Correctable Default and requiring it to remedy the same within such time period, the Authority may terminate the appointment of that Constructor under this Framework Agreement by written notice to that Constructor with immediate effect.

17.3 Where:

- 17.3.1 any of the circumstances referred to in regulation 73(1)(a), 73(1)(b) or 73(1)(c) of the Public Contracts Regulations 2015 apply to a Constructor;
- 17.3.2 any Call-Off Contract between a Constructor and the Authority has been terminated as a consequence of a default of a Constructor in accordance with the terms of that Call-Off Contract:
- 17.3.3 a Constructor (or, where the Constructor is a Joint Venture, a party comprising the Constructor) suffers an Insolvency Event;
- 17.3.4 the Authority has a right to terminate the appointment of a Constructor in connection with:
 - (a) a Change of Control Event under clause 16;
 - (b) a General KPI Underperformance or a Critical KPI Default under clause 10.3;
 - (c) a Conflict of Interest and/or a Reputational Risk under clause 21.3; or
- 17.3.5 without prejudice to clauses 17.3.4 and 17.3.6, a Constructor commits a material and/or persistent and repeated breach of its duties and obligations under this Framework Agreement;

17.3.6 a Constructor breaches:

- (a) clause 6 (Constructor Warranties);
- (b) clause 19 (Intellectual Property);
- (c) clause 20 (Bribery and Corruption);
- (d) clause 23 (Data Protection);
- (e) clause 26 (Equality and Diversity); or
- (f) clause 27 (Anti-Slavery and Trafficking);



- 17.3.7 comply with all Applicable Law relating to slavery and human trafficking including, without limitation, the Modern Slavery Act 2015 ("Anti-Slavery Requirements");
- 17.3.8 any contract between a Constructor and a Central Government Body has been terminated as a consequence of a default of a Constructor in accordance with the terms of that contract,

with each being a "Critical Default", the Authority may terminate the appointment of that Constructor under this Framework Agreement by written notice to that Constructor with immediate effect.

- 17.4 Where the appointment of a Constructor under this Framework Agreement is terminated, the remaining Parties acknowledge and agree that this Framework Agreement shall continue in full force and effect with regard to the remaining Constructors and the Authority.
- 17.5 Where this Framework Agreement or (without prejudice to clause 17.4) the appointment of a Constructor under this Framework Agreement is terminated:
 - 17.5.1 the rights and obligations of the Authority and the Constructor(s) under each subsisting Call-Off Contract shall remain in full force and effect unless and until each such Call-Off Contract is terminated pursuant to its terms;
 - 17.5.2 the affected Constructor(s) shall have no entitlement to:
 - (a) any payment and/or other compensation from; and/or
 - (b) make any claim against,

the Authority whatsoever (whether in contract, tort or any other basis of law) in respect of, without limitation, costs, damages, expense and/or loss (whether direct, indirect, consequential, linked to lost profit, loss of opportunity, loss of goodwill or otherwise) or on any other basis, arising out of or in connection with such termination;

- 17.5.3 as a consequence of a Constructor Default, the Constructor shall indemnify the Authority in full in respect of any costs, losses and expenses (of any type) that the Authority may incur in connection appointing a third party to replace the Constructor under this Framework Agreement; and
- 17.5.4 such termination shall not affect the:
 - (a) accrued rights and obligations of the Authority and/or any Constructor(s) under this Framework Agreement as at the effective date of the termination; and
 - (b) rights and/or obligations of the Authority and any Constructor(s) on a continuing basis under the clauses referred to below:

| Clause / Schedule | Clause / Schedule heading |
|-------------------|---|
| Clause 1 | Definitions and interpretation |
| Clause 5 | Basis of Engagement and Non-Exclusivity |
| Clause 6 | Constructor Warranties |
| Clause 9 | Progress Meetings and Reports |
| Clause 12 | Security and Vetting |
| Clause 13 | Malicious Code |
| Clause 17 | Termination |



| Clause 18 | Suspension |
|------------------|---|
| Clause 19 | Intellectual Property |
| Clause 20 | Bribery and Corruption |
| Clause 21 | Conflicts of Interest and Reputational Risk |
| Clause 22 | Confidentiality |
| Clause 23 | Data Protection |
| Clause 24 | Freedom of Information |
| Clause 25 | Audit |
| Clause 26 | Equality and Diversity |
| Clause 27 | Anti-Slavery and Trafficking |
| Clause 28 | Order of Precedence of Documents |
| Clause 30 | Liability of a Constructor |
| Clause 31 | Problem Solving, Dispute Avoidance and Resolution |
| Clauses 32 to 45 | Miscellaneous |

18. SUSPENSION

- Where the Authority is entitled to terminate the appointment of a Constructor under this Framework Agreement due to a Constructor Default, the Authority may elect, in its sole discretion and on prior written notice to the Constructor (the "Suspension Notice"), to suspend that Constructor's rights pursuant to this Framework Agreement for the period specified in such Suspension Notice-
- 18.2 The issue of a Suspension Notice by the Authority pursuant to clause 18.1 shall:
 - 18.2.1 not affect the Constructor's general requirement to comply with its duties and obligations under this Framework Agreement insofar as they are compatible with such suspension;
 - 18.2.2 be without prejudice to any right of termination in favour of the Authority that has accrued as at or subsequently accrues after the date of the Suspension Notice;
 - 18.2.3 not affect the requirement for the relevant Constructor to continue to comply with its duties and obligations under this Framework Agreement and any Call-Off Contract; and
 - 18.2.4 not give rise to an extension to the Term.

18.3 Where:

- 18.3.1 the Authority is entitled to terminate the appointment of a Constructor under this Framework Agreement due to a Constructor Default;
- 18.3.2 a Central Government Body is entitled to terminate the appointment of a Constructor under any contract between that Constructor and the Central Government Body as a consequence of a default of that Constructor in accordance with the terms of that contract; or
- 18.3.3 the Authority is entitled to terminate the appointment of a Constructor under any Call-Off Contract as a consequence of a default of that Constructor in accordance with the terms of that Call-Off Contract,



that Constructor shall, whilst the termination entitlements referred to in this clause 18.3 are subsisting, be an "**Excepted Constructor**".

19. **INTELLECTUAL PROPERTY**

- 19.1 Each Constructor agrees and acknowledges that:
 - 19.1.1 the Intellectual Property Rights in all Constructor Materials shall remain vested in the relevant Constructor, but each Constructor grants to the Authority:
 - (a) in relation to Constructor Materials that relate primarily to this Framework Agreement (and are not specific to a Call-Off Contract); and
 - (b) in relation to Constructor Materials that relate to a Call-Off Contract,

(and, in each case, its nominees) with full title guarantee an irrevocable, royalty-free, worldwide and non-exclusive licence in perpetuity to use, copy and reproduce its Materials for any purpose whatsoever, including but not limited to in connection with this Framework Agreement and/or the Call-Off Contract and in connection with (but without limitation) the design, construction, completion, operation, extension, maintenance, letting, management, sale, advertisement, alteration, reinstatement and repair of any part of the Works Package (and any other project of the Authority);

- the Intellectual Property Rights in all Authority Materials shall remain vested in the Authority but it shall grant to each Constructor and its nominees a non-exclusive and royalty-free licence to copy, use and reproduce such Authority Materials for any purpose in connection with this Framework Agreement and each relevant Call-Off Contract, provided always that such licence shall automatically terminate upon the termination of this Framework Agreement (or, where such Authority Materials relate to a specific Call-Off Contract, on the termination of that Call-Off Contract, if later);
- 19.1.3 the licence granted under clause 19.1.1, carries the right for the Authority to grant sublicences, is transferable to third parties (including by way of an assignment and/or novation) and shall subsist notwithstanding the expiry of this Framework Agreement or termination of the Framework Agreement and/or the Constructor's appointment hereunder (for any reason):
- the rights given to the Authority to assign, novate, transfer and/or otherwise deal with the licence given under clause 19.1.1, pursuant to clause 19.1.3 or otherwise, shall include the right for the Authority to use such means to grant the licence to a Central Government Body or to any body which carries on any of the functions and/or activities that have previously been performed and/or carried on by the Authority at any time;
- 19.1.5 any change in the legal status of the Authority which means that it ceases to be a Central Government Body, shall not affect the validity of the licences granted under clause 19.1.1 and if the Authority ceases to be a Central Government Body, the successor body to the Authority shall be entitled to the benefit of the licence granted in clause 19.1.1; and
- 19.1.6 if a licence granted under clause 19.1.1 is novated as permitted by this clause 19 or there is a change in the Authority's status pursuant to clause 19.1.5, the rights acquired on that novation or change of status shall not extend beyond those previously enjoyed by the Authority.
- 19.2 Each Constructor unconditionally and irrevocably agrees to waive, in respect of any Constructor Materials in respect of which it has granted a licence clause 19.1.1, all moral rights to which the Constructor may now or at any future time be entitled under the Copyright, Designs and Patents Act 1988 and/or under any other Applicable Law in respect of the Constructor Materials, with this waiver

being made in favour of the Authority and extended to (as the context permits) the sub-licensees, assignees, transferees and successors in title of the Authority.

- 19.3 Each Constructor warrants and undertakes that:
 - 19.3.1 all Constructor Materials are and will continue to be its own original work (or the original work of Constructor Related Parties, as appropriate);
 - 19.3.2 the licence granted in any Constructor Materials pursuant to clause 19.1.1 does not and will not at any time infringe the rights of any third party;
 - 19.3.3 it has not and will not infringe the rights of the Authority or any other third party in the use of any Authority Materials to which the licence provided by the Authority pursuant to clause 19.1.2 applies; and
 - 19.3.4 it has obtained (and shall maintain at all times) all of the necessary licenses and consents in relation to the Intellectual Property Rights that are used or may be used by it or licenced to and/or by it under or in connection with this Framework Agreement and/or any Call-Off Contract and will provide evidence of the same on the written request of the Authority.
- The relevant Constructor shall not be liable for any such use by the Authority or its nominees, sublicensees, transferees and/or successors in title of any Constructor Materials licenced to the Authority under clause 19.1.1 for any purpose other than that for which such Constructor Materials were prepared and/or provided (as the context permits) by that Constructor.
- 19.5 The Authority shall have no liability whatsoever to a Constructor or any third party whatsoever (whether in contract, tort (including negligence), for breach of duty or otherwise) for any loss or damage of whatever kind and however caused arising out of or in connection with the use of and/or reliance by a Constructor on any Authority Materials (save for fraudulent misrepresentation) in respect of which a licence has been provided in favour of that Constructor pursuant to clause 19.1.2.
- 19.6 Each Constructor shall indemnify the Authority and its sub-licensees, assignees, transferees and successors in title against, without limitation, all payments, losses, demands, claims, damages, actions, costs, legal fees, fines, financial penalties and expenses that are paid, made or incurred by the Authority as a consequence of and in relation to any actual and/or alleged infringement of Intellectual Property Rights arising out of or in connection with its Constructor Materials and/or the Constructor's use of the Authority Materials.

20. BRIBERY AND CORRUPTION

20.1 Each Constructor warrants that:

20.1.1 it shall:

- (a) comply with all Applicable Laws and sanctions relating to anti-bribery and anti-corruption (including the Bribery Act 2010 and Section 117 of the Local Government Act 1972);
- (b) not engage in any activity, practice or conduct at any time which would constitute an offence under the Bribery Act 2010 if such activity, practice or conduct had been carried out in the United Kingdom;
- (c) comply with the Authority's anti-bribery and anti-corruption policies as published and updated by the Authority from time to time (whether identified as part of the Authority's Policies or otherwise);
- (d) have, maintain and enforce throughout the Term its own anti-bribery and anti-

- corruption policies and procedures, including procedures to ensure compliance with the Bribery Act 2010 and the policies referred to in clause 20.1.1(c);
- (e) immediately notify the Authority if a foreign public official becomes an officer or employee of the Constructor or acquires a direct or indirect interest in the Constructor (and the Constructor further warrants that it has no public officials as officers, employees or direct or indirect owners as at the Effective Date); and
- (f) ensure that all Constructor Related Parties comply with this clause 20.1; and
- 20.1.2 as at the Effective Date, it has not done and none of its officers, Constructor Related Parties or other persons acting with the authority of the Constructor have done anything that would have placed it or them in breach of the obligations at this clause 20.1.
- 20.2 Each Constructor shall indemnify the Authority against all payments, losses, damages, action, costs, fines, financial penalties and expenses that are paid, made or incurred by the Authority as a consequence of that Constructor being in breach of its obligations, representations and/or warranties under this clause 20.

21. CONFLICTS OF INTEREST AND REPUTATIONAL RISK

- 21.1 Each Constructor shall take all appropriate steps to ensure that neither it nor any personnel and/or party employed and/or engaged by the Constructor (in whatever capacity) is placed in a position where, in the reasonable opinion of the Authority:
 - 21.1.1 there is or may be an actual conflict or potential conflict, between the pecuniary or personal interests of the Constructor or any Constructor Related Parties and the duties owed to the Authority under the provisions of this Framework Agreement and/or any Call-Off Contract (a "Conflict of Interest"); or
 - 21.1.2 the behaviour of the Constructor or any Constructor Related Parties engaged by it is not in the Authority's best interest or might adversely affect the Authority's reputation (a "Reputational Risk").

21.2 Each Constructor:

- 21.2.1 warrants that, as at the Effective Date, it is not aware of any actual or potential Conflict of Interest and/or Reputational Risk; and
- 21.2.2 shall notify and disclose to the Authority full particulars of any behaviour which might give rise to an actual or potential Conflict of Interest and/or Reputational Risk immediately upon becoming aware of the same.
- 21.3 The Authority may terminate a Constructor's appointment under this Framework with immediate effect on written notice to the Constructor pursuant to clause 17.3.4(c) and/or take such other steps it deems necessary where, in the reasonable opinion of the Authority, there is or may be an actual or potential Conflict of Interest and/or Reputational Risk that is not capable of being remedied by the Constructor.

22. **CONFIDENTIALITY**

- 22.1 Except to the extent set out in this clause 22 or where disclosure of any Confidential Information is expressly permitted elsewhere in this Framework Agreement, a Recipient shall:
 - 22.1.1 treat a Disclosing Party's Confidential Information as strictly confidential and keep it in secure custody (at a location and in a manner commensurate to the nature, content and sensitivity of the Confidential Information and the medium upon which it is stored);

- 22.1.2 not disclose a Disclosing Party's Confidential Information to any other person except as expressly set out in this Framework Agreement or without obtaining a Disclosing Party's prior written consent;
- 22.1.3 not use or exploit a Disclosing Party's Confidential Information in any way except for the purposes anticipated under this Framework Agreement; and
- 22.1.4 immediately notify the relevant Disclosing Party if it suspects or becomes aware of any unauthorised access, copying, use or disclosure in any form of any of that Disclosing Party's Confidential Information.
- 22.2 Subject always to clause 22.5 where the Recipient is the Authority, a Recipient shall be entitled to disclose the Confidential Information of a Disclosing Party where:
 - 22.2.1 the Recipient is required to disclose the Confidential Information under Applicable Law, provided that clause 24 shall apply to any disclosures of Confidential Information required under the FOIA or the Environmental Information Regulations;
 - 22.2.2 the need for such disclosure arises out of or in connection with:
 - (a) any legal challenge or potential legal challenge against the Authority arising out of or in connection with this Framework Agreement and/or any Call-Off Contract;
 - (b) regulations 106, 108, 110 and 112 of the Procurement Regulations;
 - (c) the examination and certification of the accounts of the Authority (provided that the disclosure is made on a confidential basis) or for any examination pursuant to section 6(1) of the National Audit Act 1983 of the economy, efficiency and effectiveness with which the Authority making use of any Works Packages awarded pursuant to and in accordance with this Framework Agreement; or
 - (d) the conduct of a Central Government Body review in respect of this Framework Agreement and/or any Call-Off Contract; or
 - 22.2.3 that Recipient has reasonable grounds to believe that the relevant Disclosing Party is involved in activity that may constitute a criminal offence under the Bribery Act 2010 and/or any breach of clause 20 and the disclosure is being made to the Serious Fraud Office.
- 22.3 If a Recipient is required by Applicable Law to make a disclosure of Confidential Information, that Recipient shall as soon as reasonably practicable and to the extent permitted by Applicable Law notify the Disclosing Party (or Disclosing Parties) of the full circumstances of the required disclosure including the relevant Applicable Law and/or regulatory body requiring such disclosure and the Confidential Information to which such disclosure would apply.
- Subject to clause 22.7, a Constructor, as a Recipient, may disclose the Confidential Information of the Authority on a confidential basis only to:
 - 22.4.1 its Constructor Related Parties who are directly involved in the anticipated award of and/or undertaking of any Works Packages under a Call-Off Contract and need to know the Confidential Information to enable performance of that Constructor's obligations under this Framework Agreement and the relevant Call-Off Contract;
 - 22.4.2 its auditors; and
 - 22.4.3 its professional advisers for the purposes of obtaining advice in relation to this Framework Agreement, any Call-Off Contract,

and where a Constructor discloses any Confidential Information of the Authority pursuant to this clause 22.4, it shall remain responsible at all times for compliance with the confidentiality obligations set out in this Framework Agreement by the persons to whom disclosure has been made.

Each Constructor shall not (and shall ensure that its Constructor Related Parties do not):

- 22.4.4 publish, alone or in conjunction with any other party, any articles, illustrations, photographs, videos, press announcements or any other externally focused communications (in each case of any type and in any medium) in relation to this Framework Agreement, any Call-Off Contract; or
- 22.4.5 take photographs on or of a Framework Works Site,

without the prior written approval of the Authority.

- Without prejudice to the generality of clause 22.2, each Constructor acknowledges and agrees that the Authority shall, at its sole discretion, be entitled to disclose and/or publish the Confidential Information of a Constructor, this Framework Agreement, each Call-Off Contract in its entirety, in each case as amended from time to time and for any reason, including disclosure:
 - 22.5.1 to any Central Government Body for any proper purpose of the Authority;
 - 22.5.2 to parliament and parliamentary committees or if required by any parliamentary reporting requirement;
 - 22.5.3 where, acting reasonably, the Authority deems disclosure necessary or appropriate in the course of carrying out its public functions;
 - 22.5.4 on a confidential basis to a professional adviser, consultant, supplier or other person engaged by any of the entities described in clause 22.5.1 (including any benchmarking organisation) for any purpose relating to or connected with this Framework Agreement, each Call-Off Contract; and/or
 - 22.5.5 on a confidential basis to a proposed successor of the Authority in connection with any assignment, novation or disposal of any of its rights, obligations or liabilities under this Framework Agreement.
- 22.6 Subject to clause 22.7 in the case of a Constructor only, nothing in this clause 22 shall prevent a Recipient from using any techniques, ideas or know-how gained during the performance of this Framework Agreement, each Call-Off Contract in the course of its normal business to the extent that this use does not result in a disclosure of the Disclosing Party's Confidential Information or an infringement of its Intellectual Property Rights.
- 22.7 Without prejudice to any other provision of this Framework Agreement, each Constructor warrants and undertakes to the Authority that it shall not (and shall ensure that its Constructor Related Parties shall not) use and/or disclose to any third party any Constructor Materials and/or Authority Materials relating to any Security Measures in relation to a Works Package in connection with any other project or matter of any type and at any location without the prior written approval of the Authority (at its sole discretion).
- 22.8 Each Constructor shall ensure that any Constructor Related Party to whom it discloses Confidential Information as expressly permitted pursuant to this clause 22 are subject to obligations of confidentiality and non-disclosure that are no less onerous than those contained in this clause 22.
- 22.9 Each Constructor shall indemnify the Authority against all payments, losses, damages, action, costs, fines, financial penalties and expenses that are paid, made or incurred by the Authority as a consequence of that Constructor and/or its Constructor Related Party being in breach of the



requirements of this clause 22.

23. DATA PROTECTION

- 23.1 Each Constructor acknowledges and agrees that:
 - 23.1.1 for the purposes of the Data Protection Laws, the Authority is a Controller and that each Constructor is a Processor unless otherwise specified in the Data Protection Schedule; and
 - 23.1.2 the only Processing that the Processor is authorised to do is listed in the Data Protection Schedule by the Controller and may not be determined by the Processor.
- A Processor shall notify the Controller immediately if it considers that any of the Controller's instructions infringe the Data Protection Laws.
- A Processor shall provide all reasonable assistance to the Controller in the preparation of any Data Protection Impact Assessment prior to commencing any Processing and such assistance may, at the discretion of the Controller, include:
 - 23.3.1 a systematic description of the envisaged Processing operations and the purpose of the Processing;
 - 23.3.2 an assessment of the necessity and proportionality of the Processing operations in relation to this Framework Agreement;
 - 23.3.3 an assessment of the risks to the rights and freedoms of Data Subjects; and/or
 - 23.3.4 the measures envisaged to address the risks, including safeguards, security measures and mechanisms to ensure the protection of Personal Data.
- 23.4 A Processor shall, in relation to any Personal Data that is Processed in connection with its obligations under this Framework Contract:
 - 23.4.1 Process that Personal Data only in accordance with the Data Protection Schedule, unless the Processor is required to do otherwise by Applicable Law (provided that of it is so required, the Processor shall promptly notify the Controller before Processing the Personal Data unless prohibited by Applicable Law);
 - 23.4.2 ensure that it has in place Protective Measures appropriate to protect against a Data Loss Event, which the Controller may reasonably reject (but failure to reject shall not amount to approval by the Controller of the adequacy of the Protective Measures), having taken account of the:
 - (a) nature of the data to be protected;
 - (b) harm that might result from a Data Loss Event;
 - (c) state of technological development; and
 - (d) cost of implementing any measures:
 - 23.4.3 ensure that:
 - its Processor Personnel do not Process any Personal Data except in accordance with this Framework Agreement (and in particular the Data Protection Schedule);
 and

- (b) it takes all reasonable steps to ensure the reliability and integrity of any Processor Personnel who have access to the Personal Data and ensure that they:
 - (i) are aware of and comply with its duties as a Processor under this clause 23;
 - (ii) are subject to appropriate confidentiality undertakings with the Processor or any Sub-Processor;
 - (iii) are informed of the confidential nature of the Personal Data and do not publish, disclose or divulge any of the Personal Data to any third party unless directed in writing to do so by the Controller or as otherwise permitted by this Framework Agreement; and
 - (iv) have undergone adequate training in the use, care, protection and handling of Personal Data;
- (c) it does not transfer Personal Data outside of the United Kingdom unless the prior written consent of the Controller has been obtained and the following conditions are fulfilled:
 - (i) the Controller or the Processor has provided appropriate safeguards in relation to the transfer (whether in accordance with Article 46 of the GDPR or Article 37 of the LED) as determined by the Controller;
 - (ii) the Data Subject has enforceable rights and effective legal remedies;
 - (iii) the Processor complies with its obligations under the Data Protection Law by providing an adequate level of protection to any Personal Data that is transferred (or, if it is not so bound, uses all reasonable endeavours to assist the Controller in meeting its obligations); and
 - the Processor complies with any reasonable instructions notified to it in advance by the Controller with respect to the Processing of the Personal Data; and
- (d) at the written direction of the Controller, delete or return Personal Data (and any copies of it) to the Controller on termination of this Framework Agreement unless the Processor is required by Applicable Law to retain the Personal Data.
- 23.5 Subject to clause 23.6, a Processor shall notify the Controller immediately if it:
 - 23.5.1 receives a Data Subject Access Request (or purported Data Subject Access Request);
 - 23.5.2 receives a request to rectify, block or erase any Personal Data;
 - 23.5.3 receives any other request, complaint or communication relating to either Party's obligations under the Data Protection Laws;
 - 23.5.4 receives any communication from the Information Commissioner or any other regulatory authority in connection with Personal Data that is Processed under this Framework Agreement;
 - 23.5.5 receives a request from any third Party for disclosure of Personal Data where compliance with such request is required or purported to be required by Applicable Law; and/or
 - 23.5.6 becomes aware of a Data Loss Event.

- A Processor's notification obligation under clause 23.5 includes the provision of further information to the Controller in phases, as details become available.
- 23.7 Taking into account the nature of the Processing, a Processor shall provide the Controller with full assistance in relation to either Party's obligations under Data Protection Laws and any complaint, communication or request made under clause 23.5 (and insofar as possible within the timescales reasonably required by the Controller) including by promptly providing:
 - 23.7.1 the Controller with full details and copies of the complaint, communication or request;
 - 23.7.2 such assistance as is reasonably requested by the Controller to enable the Controller to comply with a Data Subject Access Request within the relevant timescales set out in the Data Protection Laws:
 - 23.7.3 the Controller, at its request, with any Personal Data it holds in relation to a Data Subject;
 - 23.7.4 assistance as requested by the Controller following any Data Loss Event; and
 - 23.7.5 assistance as requested by the Controller with respect to any request from the Information Commissioner's Office, or any consultation by the Controller with the Information Commissioner's Office.
- 23.8 Unless a Processor employs fewer than two-hundred and fifty (250) staff, a Processor shall maintain complete and accurate records and information to demonstrate its compliance with this clause 23 unless the Controller determines that:
 - 23.8.1 the Processing is not occasional;
 - 23.8.2 the Processing includes special categories of data under Article 9(1) of the GDPR or Personal Data concerning criminal convictions and offences under Article 10 of the GDPR; and/or
 - 23.8.3 the Processing is likely to result in a risk to the rights and freedoms of Data Subjects.
- A Processor shall allow for audits of its Data Processing activity by the Controller or the Controller's designated auditor.
- 23.10 Each Constructor shall designate its own Data Protection Officer if required by the Data Protection Law.
- 23.11 Before allowing any Sub-Processor to Process any Personal Data related to this Framework Agreement, a Processor must:
 - 23.11.1 notify the Controller in writing of the intended Sub-Processor and Processing;
 - 23.11.2 obtain the written consent of the Controller;
 - 23.11.3 enter into a written agreement with the Sub-Processor which gives effect to the terms set out in this clause 23 such that they apply to the Sub-Processor; and
 - 23.11.4 provide the Controller with such information regarding the Sub-Processor as the Controller may reasonably require.
- 23.12 A Processor shall remain fully liable for all acts or omissions of any of its Sub-Processors.
- 23.13 The Controller may, at any time on not less than thirty (30) Business Days' notice, revise this clause 23 by replacing it with any applicable "Controller" to "Processor" standard clauses or similar terms



forming part of an applicable certification scheme (which shall apply when incorporated by attachment to this Framework Agreement).

- 23.14 Each Constructor agrees to take account of any guidance issued by the Information Commissioner's Office and the Controller may on not less than thirty (30) Business Days' notice to the Constructors, amend this Framework Agreement to ensure that it complies with any guidance issued by the Information Commissioner's Office.
- 23.15 Each Processor shall be liable for and hereby indemnifies the Controller from and against all claims, proceedings, damages, liabilities, losses, costs and expenses suffered or incurred by the Controller where and to the extent that the same arises in connection with any breach of this clause 23 by that Processor and/or its personnel (of any type) and/or its Constructor Related Parties (as the context requires).

24. FREEDOM OF INFORMATION

- 24.1 Each Constructor acknowledges that the Authority is subject to the requirements of the FOIA and the Environmental Information Regulations and in such event, each Constructor shall assist and cooperate with the Authority (at its own expense) to enable them to comply with these information disclosure requirements.
- 24.2 Each Constructor shall and shall ensure that its Constructor Related Parties shall provide:
 - 24.2.1 to the Authority with a copy of all information in its possession, power or control in the form that they require within five (5) days (or such other period as the Authority may notify to the Constructor) of receiving a written request from the Authority for such information; and
 - 24.2.2 all necessary assistance as is reasonably requested by the Authority to enable them to respond to a Request for Information within the time for compliance set out in section 10 of the FOIA or regulation 5 of the Environmental Information Regulations, and each Constructor shall be liable for and hereby indemnifies the Authority from and against all claims, proceedings, damages, liabilities, losses, costs and expenses suffered or incurred by the Authority where and to the extent that the same arise in connection with any breach of this clause 24.2 by the Constructor and/or its Constructor Related Parties.
- If a Constructor considers that all or any information provided to the Authority under clause 24.2 is a "trade secret" for the purposes of section 43(1) of the FOIA, or a duty of confidentiality applies under section 41(1) of the FOIA, or is exempt by the operation of any other provision of FOIA:
 - 24.3.1 it shall ensure that the relevant information and the claimed exemption is clearly identified as such to the Authority when such information is disclosed and/or provided to it; and
 - 24.3.2 notwithstanding any such identification, the Authority shall be solely responsible for determining at its absolute discretion whether such Information and / or any other information:
 - (a) is exempt from disclosure in accordance with the provisions of the Code of Practice, the FOIA or the Environmental Information Regulations; or
 - (b) is to be disclosed in response to a Request for Information.
- 24.4 In no event shall a Constructor (or the Constructor allow a Constructor Related Party to) respond directly to any requests for information from members of the public unless expressly authorised to do so by the Authority.
- 24.5 Without prejudice to the generality of clause 22.5, each Constructor acknowledges that the Authority may, acting in accordance with the FOIA or the Environmental Information Regulations being



required to disclose information:

- 24.5.1 without consulting with that Constructor; or
- 24.5.2 following consultation with that Constructor and having considered its views.

AUDIT

- 25.1 Each Constructor shall keep and maintain and shall procure that its Constructor Related Parties keep and maintain until the expiration of the Liability Period, full and accurate reports, records, financial information and accounts in connection with its appointment under this Framework Agreement and each Call-Off Contract (and each Constructor Related Party's engagement in connection with the same), including:
 - 25.1.1 records of negotiations as to price and terms and conditions and tender documentation;
 - 25.1.2 orders placed with any Constructor Related Parties (including in relation to any re-tendering process or replacement of any such Constructor Related Parties);
 - 25.1.3 the works, services and/or materials supplied under each Call-Off Contract;
 - 25.1.4 risk management and special audit documentation;
 - 25.1.5 all sums (of any type) received by it pursuant to this Framework Agreement;
 - 25.1.6 all sums paid by the Constructor to the Authority and any third parties and Constructor Related Parties; and
 - 25.1.7 details of any rebates received and/or paid by the Constructor,

together the "Framework Records", with all Framework Records concerning any sums expended and/or received by a Constructor in connection with a Call-Off Contract being kept, maintained and (as the context requires) disclosed on an Open Book Basis.

- 25.2 Each Constructor shall allow the Authority and any regulatory authority (including, without limitation, the Competition and Markets Authority) such access to its Framework Records as may be required by the Authority or any regulatory authority from time to time.
- 25.3 Without prejudice to the generality of clause 25.2, each Constructor shall permit and shall procure that all Constructor Related Parties shall permit
 - 25.3.1 the Comptroller and Auditor General (and their appointed representatives) access, free of charge and during normal business hours on reasonable notice, to the Framework Records for the purposes of the financial audit of the and for carrying out examinations into the economy, efficiency and effectiveness with which the Authority has used resources in connection with this Framework Agreement and any Call-Off Contract, as well as provide such explanations as are reasonably required for these purposes; and
 - 25.3.2 any regulatory authority (including, without limitation, the Competition and Markets Authority) access, free of charge and during normal business hours on reasonable notice, to the Framework Records and shall comply with any requirements of such regulatory authority in respect of any audit of the Framework Records.
- Nothing in this clause 25 should be deemed to constitute a requirement or agreement for the examination, certification or inspection of the accounts of any Constructor by the Comptroller and Auditor General under section 6(3)(d) of the National Audit Act 1983.



26. **EQUALITY AND DIVERSITY**

- 26.1 The Constructor shall comply with and shall ensure that its Constructor Related Parties comply with:
 - 26.1.1 the Equality Act 2010;
 - 26.1.2 all Applicable Law in relation to human rights, equality, diversity and unlawful discrimination (including in relation to race sex, sexual orientation, gender and gender reassignment, religion or belief, disability, pregnancy, maternity, marital status, age or otherwise); and
 - 26.1.3 any other requirements and/or instructions that the Authority notifies the Constructor of in writing from time to time in connection with equality and diversity obligations (whether stated as part of the Authority's Policies or otherwise and as provided to the Constructors by the Authority from time to time),

together the "Equality Requirements".

- 26.2 Each Constructor shall indemnify the Authority against all payments, losses, damages, action, costs, fines, financial penalties and expenses that are paid, made or incurred by the Authority as a consequence of that Constructor and/or a Constructor Related Party being in breach of the requirements of this clause 26.
- 26.3 The Constructor agrees that it will provide the Authority with all information reasonably requested by them to allow it to monitor compliance with the Equality Requirements.

27. ANTI-SLAVERY AND TRAFFICKING

- 27.1 Each Constructor shall, and shall procure that all Constructor Related Parties shall:
 - 27.1.1 not take or knowingly permit any action to be taken that would or might cause or lead the Authority to be in breach of any Anti-Slavery Requirements;
 - 27.1.2 comply with the Authority's anti-slavery and trafficking policies (whether stated as part of the Authority's Policies or otherwise and as provided to the Constructors by the Authority from time to time) ("Anti-Slavery Policies");
 - 27.1.3 have, maintain and enforce throughout the Term its own policies and procedures to ensure compliance with the Anti-Slavery Requirements, the Anti-Slavery Policies and this clause 27;
 - 27.1.4 promptly report to the Authority if it becomes aware of any breach of potential breach of the Anti-Slavery Requirements, the Anti-Slavery Policies and this clause 27; and
 - 27.1.5 promptly upon the request of the Authority provide it with any information and/or documentation that has been requested in connection with the Anti-Slavery Requirements.
- Each Constructor warrants to the Authority that neither it nor any other person in its supply chain (including those described in clause 27.1) uses trafficked, bonded, child or forced labour or has attempted to use trafficked, bonded, child or forced labour within its supply chain.
- 27.3 The Constructor shall:
 - 27.3.1 ensure that any Constructor Related Party who is performing works and/or services and/or providing goods in connection with this Framework Agreement does so only on the basis of a written contract which imposes on and secures from such Constructor Related Party terms equivalent to those imposed on the Constructor in this clause 27 (the "Anti-Slavery Terms"); and



- 27.3.2 be responsible for the observance and performance by such persons of the Anti-Slavery Terms, and shall be directly liable to the Authority for any breach by such persons of any of the Anti-Slavery Terms.
- 27.4 Each Constructor shall indemnify the Authority against all payments, losses, damages, action, costs, fines, financial penalties and expenses that are paid, made or incurred by the Authority as a consequence of that Constructor and/or a Constructor Related Party being in breach of the requirements of this clause 27.

28. ORDER OF PRECEDENCE OF DOCUMENTS

- 28.1 Subject always to clause 28.2, any conflict, ambiguity and/or inconsistency as between the provisions of this Framework Agreement and any other document referred to in or annexed hereto shall be resolved in the following order of priority and precedence:
 - 28.1.1 the body of this Framework Agreement, which shall be deemed to include the recitals and clauses 1 to 45 (inclusive);
 - 28.1.2 Schedule 1 Call-Off Procedure;
 - 28.1.3 Schedule 2 KPI Requirements;
 - 28.1.4 Schedule 7 Information and Security Obligations;
 - 28.1.5 Schedule 8 MoJ Security Requirements;
 - 28.1.6 Schedule 3 Model Call-Off Contracts;
 - 28.1.7 Schedule 4 Performance Security Documents;
 - 28.1.8 Schedule 5 Insurance Requirements; and
 - 28.1.9 Schedule 6 Constructor Tendered Information for Contract.
- 28.2 Notwithstanding clause 28.1, the Authority may elect at its sole discretion to instruct a Constructor in writing that, in resolving any conflict, ambiguity and/or inconsistency as between the documents referred to in clause 28.1, the provisions in the conflicting, ambiguous and/or inconsistent documents that are the most favourable to the Authority shall prevail and take priority and precedence other such other provisions.

29. DUE DILIGENCE AND NON-RELIANCE

- 29.1 Each Constructor acknowledges and agrees that:
 - 29.1.1 prior to the Effective Date:
 - (a) the Authority has delivered and/or made available to the Constructor all of the information and documents that the Constructor considers necessary and/or relevant for the performance of its obligations under this Framework Agreement (including the content of the Invitation to Tender and the Contract Notice); and
 - (b) the Constructor has made its own independent enquiries and has satisfied itself as to the accuracy and adequacy of such information and documents, as well as all of the relevant details relating to this Framework Agreement,

and accordingly, the Constructor shall not be excused from the performance of any of its obligations under this Framework Agreement on the grounds of, nor shall it be entitled to

of Justice

recover any additional costs or charges:

- (i) arising as a result of any misinterpretation of the purpose and/or intent of this Framework Agreement (as stated in the Invitation to Tender, the Contract Notice or otherwise); and/or
- (ii) any failure by the Constructor to satisfy itself as to the accuracy and/or adequacy of such information in the manner referred to in clauses 29.1.1(a); and
- 29.1.2 prior to entering into any Call-Off Contract:
 - (a) the Constructor shall make its own enquiries and satisfy itself as to the accuracy and adequacy of any information and documentation supplied by the Authority in connection with such Call-Off Contract; and
 - (b) it shall satisfy itself of all the relevant details relating to the Call-Off Contract,

and accordingly, the Constructor shall not be excused from the performance of any of its obligations under this Framework Agreement that relate to the performance of any obligations under a Call-Off Contract on the grounds of, nor shall it be entitled to recover any additional costs or charges from the Authority:

- (i) arising as a result of any misinterpretation of the purpose and/or intent of a Call-Off Contract (as disclosed to the Constructor pursuant to the Call-Off Procedure or otherwise); and/or
- (ii) any failure by the Constructor to satisfy itself as to the accuracy and/or adequacy of such information provided to it in connection with the Call-Off Contract in the manner referred to at clauses 29.1.2(a) to 29.1.2(b) (inclusive).
- 29.2 Without prejudice to the generality of clause 29.1 and any liability the Authority may have in respect of fraudulent misrepresentation, each Constructor acknowledges and agrees that in entering into:
 - 29.2.1 this Framework Agreement, it has not placed and shall not place; and
 - 29.2.2 any Call-Off Contract, it shall not place,

any reliance upon any statement, representation or warranty made or given by the Authority (in whatever form) in connection with this Framework Agreement or any Call-Off Contract from time to time, in each case whether negligently or innocently made, which is not reflected in the documents comprising Framework Agreement or the relevant Call-Off Contract (as the context permits), as may be updated from time to time.

30. **LIABILITY OF A CONSTRUCTOR**

- 30.1 Subject to clause 30.2, each Constructor shall be independently and severally liable to the Authority for the performance of its obligations, liabilities, acts and omissions under and pursuant to this Framework Agreement.
- 30.2 If a Constructor is a Joint Venture, the Constructor acknowledges and agrees that:
 - 30.2.1 each of the parties comprising the Constructor shall be jointly and severally liable to the Authority for the performance of its obligations under this Framework Agreement and each Call-Off Contract and all liabilities, acts and omissions of the Constructor under or in connection with this Framework Agreement and each Call-Off Contract shall be deemed to be the liabilities, acts or omissions of each party comprising the Constructor;



- 30.2.2 without limiting or prejudicing any other provisions of this Framework Agreement and any Call-Off Contract, if any of the parties comprising the Constructor ceases to be a member of the Constructor or suffers an Insolvency Event, the other parties or party comprising the Constructor must carry out and complete the obligations of the Constructor in accordance with this Framework Agreement and each Call-Off Contract; and
- 30.2.3 the Constructor shall give notice to the Authority as to which of the parties comprising the Constructor has the authority to bind the Constructor for all the purposes of this Framework Agreement (including the entering into of Call-Off Contracts).
- 30.3 It is agreed that whatever the manner in which the Parties have executed this Framework Agreement, the period of limitations (in respect of which the Parties hereby waive all and any rights, whether already existing, arising now and/or in the future to raise as a defence to any claim brought under this Framework Agreement under the Limitation Act 1980) applicable to any claim or claims arising out of or in connection with this Framework Agreement shall expire on the expiration of the Liability Period.

31. PROBLEM SOLVING, DISPUTE AVOIDANCE AND RESOLUTION

- 31.1 Subject always to clause 31.2, where a Party notifies another Party (or Parties, as the context permits) in writing of an actual or potential difference or dispute between them (with each such Party being a "Relevant Party" and together the "Relevant Parties") arising out of or in connection with this Framework Agreement:
 - 31.1.1 the Relevant Parties shall use all reasonable endeavours in good faith to resolve such difference or dispute as soon as reasonably practicable following the date of such written notification:
 - 31.1.2 where a resolution in relation to the notified difference or dispute cannot be agreed between the Relevant Parties within fifteen (15) Business Days of the date of such notification:
 - (a) each Relevant Party shall refer the difference or dispute to their respective senior representatives for resolution; and
 - (b) if the dispute continues to remain unresolved after the period of ten (10) Business Days from the date of such referral:
 - any Relevant Party may, propose by service of written notice to the other Relevant Party (or Relevant Parties) that the difference or dispute be referred to mediation; and
 - (ii) if such proposal is accepted by the other Relevant Party (or Relevant Parties), the mediator(s) (if not appointed by the written agreement of the Relevant Parties within ten (10) Business Days of the service of such written notice) shall be nominated by and the mediation shall be governed by the rules of the Centre for Dispute Resolution; and
 - (c) if the difference or dispute referred to mediation is not resolved by such mediation within sixty (60) days of a mediator being appointed or if the Relevant Parties do not agree to refer the dispute to mediation under clause 31.1.2(b), then any of the Relevant Parties may refer the difference or dispute to adjudication.
- 31.2 Notwithstanding the provisions of clause 31.1:
 - 31.2.1 any Party may refer a dispute arising out of or in connection with this Framework Agreement to adjudication at any time under Part I of the Scheme for Construction Contracts (England and Wales) Regulations 1998 (as amended); and



31.2.2 if such a dispute is referred to adjudication (and in the absence of agreement between the relevant Parties), the adjudicator shall be nominated by the Royal Institution of Chartered Surveyors.

32. NO WAIVER

- 32.1 Failure or any relaxation, forbearance, indulgence or delay by a Party at any time to enforce any provision of this Framework Agreement against the other shall not be construed as a waiver of such entitlement and shall not affect the validity of this Framework Agreement or any part or parts hereof or the right of the relevant Party to enforce any provision in accordance with its terms.
- The rights and/or remedies of a Party may only be waived by formal written waiver which is signed by a duly authorised representative of the Party waiving its rights and which makes express and unequivocal reference to the waiver being made pursuant to this clause 32.

33. **CUMULATIVE RIGHTS**

The rights and remedies provided by this Framework Agreement are cumulative and (except as otherwise provided in this Framework Agreement) are not exclusive of any rights or remedies provided by Applicable Law or in equity and to the extent that any right or remedy provided by this Framework Agreement or by Applicable Law or in equity can be exercised more than once and/or in combination with other rights and/or remedies provided by this Framework Agreement or by Applicable Law or in equity, no single or partial exercise of such right or remedy by a Party shall prevent the further exercise by that Party of that right or remedy or the exercise of any other right or remedy.

34. **COUNTERPARTS**

This Framework Agreement may be executed in multiple counterparts, each of which when signed and delivered will be an original and together constitute a single agreement (and the Constructors acknowledge and agree that the Authority will execute each counterpart in acknowledgement that Schedule 6 in each counterpart only is confidential between it and the relevant Constructor).

35. **SEVERANCE**

- 35.1 If any provision of this Framework Agreement is found:
 - 35.1.1 by any court or administrative body of competent jurisdiction to be invalid or unenforceable, such invalidity or unenforceability will not affect the other provisions of this Framework Agreement which will remain in full force and effect; and
 - 35.1.2 to be invalid or unenforceable but would be valid or enforceable if some part of the provision were deleted, the provision in question will apply with such modification(s) as may be necessary to make it valid.
- The Parties agree, if the circumstance described in clause 35.1.1 occur and it is not possible to amend the provision in question in accordance with clause 35.1.2 without materially amending the original intention of the clause, that:
 - 35.2.1 they will use all reasonable endeavours to attempt to substitute for any invalid or unenforceable provision a valid or enforceable provision which achieves to the greatest extent possible the same effect as would have been achieved by the invalid or unenforceable provision; and
 - 35.2.2 the obligations of the Parties under any invalid or unenforceable provision of this Framework Agreement will be suspended while an attempt at such substitution is made.



36. **ASSIGNMENT AND SUB-CONTRACTING**

36.1 No Constructor shall be permitted to assign, novate and/or otherwise dispose all or part of this Framework Agreement without the prior written approval of the Authority.

36.2 Each Constructor:

- 36.2.1 shall not delegate or sub-contract the whole or any part of the performance its duties and obligations under this Framework Agreement without the Authority's prior written approval, such approval not to be unreasonably withheld or delayed; and
- 36.2.2 shall remain fully responsible and liable for any part of its duties and/or obligations that it sub-contracts or delegates to a third party as if it had performed those services itself and any subcontracting or delegation, whether or not the Authority has given its approval, shall not in any way relieve the Constructor from or reduce the Constructor's obligations and liabilities under this Framework Agreement.
- 36.3 The Authority may assign, novate and/or otherwise dispose of its rights and obligations under this Framework Agreement or any part thereof to:
 - 36.3.1 any other Crown Body or public body;
 - 36.3.2 any new body established to perform any of the functions that had previously been performed by the Authority; and
 - 36.3.3 any private sector body which substantially performs the functions of the Authority,

and each Constructor shall, at the Authority's written request, enter into a novation agreement in such form as reasonably specified by the Authority in order to enable the Authority to exercise its rights under this clause 36.3.

A change in the legal status of the Authority (or that of any party to which this Framework Agreement is assigned, novated and/or otherwise disposed of pursuant to clause 36.3) pursuant to which it ceases to be a "contracting authority" (as defined in Regulation 2(1) of the Procurement Regulations) shall not affect the validity of this Framework Agreement and this Framework Agreement shall continue to be binding on any successor body of the Authority (or that of any party to which this Framework Agreement is assigned, novated and/or otherwise disposed of pursuant to clause 36.3).

37. **NOTICES**

- 37.1 Save as specified otherwise in any Authority Policy that may be issued by the Authority to the Constructors from time to time in relation to the issuance and/or receipt of digital correspondence and/or use of digital signatures under or in connection with this Framework Agreement, any notice or other communication required to be given under or in relation to this Framework Agreement (referred to in this clause 37 as a "notice") by a Party must be in writing and given by:
 - 37.1.1 personal delivery or by sending it by pre-paid first class post, recorded delivery or registered post (or registered airmail in the case of an address for service outside the United Kingdom);
 - 37.1.2 by facsimile transmission; or
 - 37.1.3 by electronic mail,


to the address and for the attention of the relevant recipient as set out in clause 37.3 or, in the event that alternative contact details have been notified by a Party hereunder to the other Parties in accordance with and making specific reference to this clause 37, to such alternative address(es),

provided always that any service of proceedings and/or other documents in any legal action (including in respect of adjudication, arbitration and/or any other method of dispute resolution) by electronic mail alone shall not be permitted and such service shall only be deemed to be effective on the date on which any hard copy of the relevant notice is provided to the intended recipient pursuant to clause 37.2.5.

- 37.2 Any notice issued by a Party pursuant to clause 37.1 will be deemed to have been received:
 - 37.2.1 if delivered personally, at the time of delivery;
 - 37.2.2 in the case of pre-paid first class post, recorded delivery or registered post, forty-eight (48) hours from the date of posting if from and to an address in the United Kingdom or Northern Ireland and five (5) days from the date of posting if from and to an address elsewhere;
 - 37.2.3 in the case of registered airmail, five (5) days from the date of posting;
 - 37.2.4 in the case of facsimile, twelve (12) hours after the time of transmission provided that within twenty-four (24) hours of such transmission a copy of the facsimile is sent by post to the intended recipient in accordance with the provisions of clause 37.1; and
 - 37.2.5 in the case of electronic mail, at the time of transmission to the intended recipient provided that no error message indicating failure to deliver has been received by the sender and provided further that within twenty-four (24) hours of such transmission a hard copy of the electronic mail is sent by post to the intended recipient in accordance with the provisions of clause 37.1.

in each case:

- (a) provided that, if deemed receipt occurs before 09.00 on a Business Day, the notice will be deemed to have been received at 09.00 on that day, and if deemed receipt occurs after 17.00 on a Business Day, or on a day which is not a Business Day, the notice will be deemed to have been received at 09.00 on the next Business Day; and
- (b) in proving such service it will be sufficient to prove that the envelope containing such notice was addressed to the address of the relevant Party set out in clause 37.3 (or as otherwise notified by that Party hereunder) and delivered either to that address or into the custody of the postal authorities as a pre-paid recorded delivery, registered post or airmail letter, or that the notice was transmitted by fax to the fax number of the relevant Party set out in clause 37.2 (or as otherwise notified by that Party hereunder).
- 37.3 The postal address, facsimile number and email address of the Authority and the Constructors for the purposes of clause 37.1 are:







38. NO PARTNERSHIP OR AGENCY

- Nothing in this Framework Agreement is intended to or shall operate to create a partnership or joint venture of any kind between the Parties or any of them, or to authorise any Party to act as agent for any other or to establish any other fiduciary relationship between the Parties.
- No Party shall have authority to act in the name or on behalf of or otherwise to bind any other Party in any way (including but not limited to the making of any representation or warranty, the assumption of any obligation or liability and the exercise of any right or power) under or in connection with this Framework Agreement.

39. VARIATIONS

No variation, addition, amendment and/or modification to the terms and conditions of this Framework Agreement shall be valid unless it is in writing and signed by or on behalf of each of the Parties by a duly authorised representative of each Party.



40. COSTS AND EXPENSES

Each Party shall be responsible for paying its own costs and expenses incurred in connection with the negotiation, preparation, execution and implementation of this Framework Agreement and of each document referred to in it.

41. THIRD PARTY RIGHTS

- 41.1 This Framework Agreement does not create any right enforceable by any person not a party to it (whether pursuant to the Third Parties Rights Act or otherwise) except that a person who is the successor to or the permitted assignee of the rights of the Authority is deemed to be a party to this Framework Agreement.
- 41.2 Any amendments and/or modifications to this Framework Agreement may be made and any amendments rights created under clause 41.1 may be amended and/or rescinded, in whole or in part, by the Authority at any time without the prior approval of the Constructors.

42. WELSH LANGUAGE REQUIREMENTS

42.1 Each Constructor shall

- 42.1.1 at all times comply with:
 - (a) the Welsh Language Act 1993; and
 - (b) in the context of each Works Package, comply with the Welsh language scheme of the Authority (as such Welsh language scheme may be amended from time to time) as if it were the Authority; and
- 42.1.2 use reasonable endeavours to promote and facilitate the use of the Welsh language at all times and so far as is practicable when undertaking (or preparing to undertake) a Works Package at a Framework Works Site that is located in Wales.

43. FURTHER ASSURANCE

Each Constructor shall, at its own expense, use all reasonable endeavours to do or procure to be done all such further acts and things and execute or procure the execution of all such other documents as the Authority may from time to time require for the purpose of giving full effect to the provisions of this Framework Agreement.

44. ENTIRE AGREEMENT

This Framework Agreement, together with the documents referred to in it, constitutes the entire agreement and understanding between the Parties in respect of the subject matter of this Framework Agreement and supersedes any previous agreement, understanding or arrangement agreement between the Parties or any of them relating to such subject matter.

15. GOVERNING LAW

- 45.1 This Framework Agreement shall be governed by and construed in accordance with the laws of England and Wales.
- This Framework Agreement and any non-contractual obligations in connection with this Framework Agreement are subject in all respects to English law and the Parties hereby submit to the exclusive jurisdiction of the English Courts, provided that other jurisdictions may apply solely for the purpose of giving effect to this clause 45 and for the enforcement of any judgment, order or award given under English jurisdiction.



IN WITNESS WHEREOF THIS FRAMEWORK AGREEMENT HAS BEEN EXECUTED BY THE PARTIES AS A DEED ON THE DATE FIRST WRITTEN ABOVE



Witness occupation:

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

| SIGNED AS A DEED by THE SECRETARY OF STATE FOR JUSTICE acting by affixing hereto its corporate seal and authenticated by: |
|---|
| |
| |
| |
| Authenticated by (signature): |
| Authenticated by (printed name): |
| EXECUTED AS A DEED by WATES CONSTRUCTION LIMITED acting by a director in the presence of a witness: |
| Director (signature): |
| Director (printed name): |
| Witness (signature): |
| Witness (printed name): |
| Witness address: |
| Witness occupation: |
| EXECUTED AS A DEED by BOWMER AND KIRKLAND LIMITED acting by a director in the presence of a witness: |
| Director (signature): |
| Director (printed name): |
| Witness (signature): |
| Witness (printed name): |
| Witness address: |

| SIGNED AS A DEED by THE SECRETAR seal and authenticated by: | Y OF STATE FOR JUSTICE acting by affixing hereto its corporate |
|---|--|
| | The state of the s |
| | |
| | |
| , <u>, , , , , , , , , , , , , , , , , , </u> | |
| | |
| Authenticated by (signature): | A STATE OF THE STA |
| Authenticated by (Signature). | |
| Authenticated by (printed name): | |
| EXECUTED AS A DEED by WATES COI witness: | NSTRUCTION LIMITED acting by a director in the presence of a |
| Director (signature): | |
| Director (printed name): | The state of the s |
| Witness (signature): | |
| Witness (printed name): | |
| Witness address: | |
| Witness occupation: | |
| EXECUTED AS A DEED by BOWMER AN witness: | ND KIRKLAND LIMITED acting by a director in the presence of a |
| Director (signature): | |
| Director (printed name): | |
| Witness (signature): | |
| Witness (printed name): | |
| Witness address: | |
| | |

Witness occupation:

| EXECUTED AS A DEED by GALLIFORD TRY CONSTRUCTION LIMITED acting by a director in the presence of a witness: |
|---|
| Director (signature): |
| Director (printed name): |
| Witness (signature): |
| Witness (printed name): |
| Witness address: |
| Witness occupation: |
| EXECUTED AS A DEED by MORGAN SINDALL CONSTRUCTION AND INFRASTRUCTURE LTD acting by a director in the presence of a witness: |
| Director (signature): |
| Director (printed name): |
| Witness (signature): |
| Witness (printed name): |
| Witness address: |
| Witness occupation: |
| EXECUTED AS A DEED by WILLMOTT DIXON INTERIORS LIMITED acting by a director in the presence of a witness: |
| Director (signature): |
| Director (printed name): |
| Witness (signature): |
| Witness (printed name): |
| Witness address: |
| Witness occupation: |



| | EXECUTED AS A DEED by GALLIFORD TRY CONSTRUCTION LIMITED acting by a director in the presence of a witness: |
|----------|---|
| | Director (signature): |
| | Director (printed name): |
| | Witness (signature): |
| | Witness (printed name): |
| | Witness address: |
| | Witness occupation: |
| Attorney | EXECUTED AS A DEED by MORGAN SINDALL CONSTRUCTION AND INFRASTRUCTURE LTD action by a director in the presence of a witness: an afformation description and infrastructure LTD actions and infrastructure LTD actions are director (signature): |
| Morrey | -Director (printed name): |
| | Witness (signature): |
| | Witness (printed name): |
| | Witness address: |
| | Witness occupation: |
| | EXECUTED AS A DEED by WILLMOTT DIXON INTERIORS LIMITED acting by a director in the presence a witness: |
| | Director (signature): |
| | Director (printed name): |
| | Witness (signature): |
| | Witness (printed name): |
| | Witness address: |
| | Witness occupation: |

62

| EXECUTED AS A DEED by GALLIFORD TRY CONSTRUCTION LIMITED acting by a director in the presence of a witness: |
|---|
| Director (signature): |
| Director (printed name): |
| Witness (signature): |
| Witness (printed name): |
| Witness address: |
| Witness occupation: |
| EXECUTED AS A DEED by MORGAN SINDALL CONSTRUCTION AND INFRASTRUCTURE LTD acting by a director in the presence of a witness: |
| Director (signature): |
| Director (printed name): |
| Witness (signature): |
| Witness (printed name): |
| Witness address: |
| Witness occupation: |
| EXECUTED AS A DEED by WILLMOTT DIXON INTERIORS LIMITED acting by a director in the presence of a witness: |
| Director (signature): |
| Director (printed name): |
| Witness (signature): |
| Witness (printed name): |
| Witness address: |
| Witness occupation: |



SCHEDULE 1 - CALL-OFF PROCEDURE

PART 1 – OVERVIEW

If the Authority elects at its sole discretion to source the delivery of part of any Framework Works through this Framework Agreement during the Term, then it will seek to appoint a Constructor to undertake that Works Package under a Call-Off Contract as awarded in accordance with this Call-Off Procedure.

PART 2 – CALL-OFF COMPETITIONS

- Subject to the provisions of Part 2 and clause 5.1 of this Framework Agreement, where the Authority wishes to engage a Constructor to deliver a Works Package under a Call-Off Contract, it may request the Constructors to express interest in delivering that Works Package and in participating in a further competition in respect of that Works Package in accordance with this Part 2 (a "Call-Off Competition") provided always that the Authority shall be under no obligation to include (but may in its absolute discretion) an Excepted Constructor. If at any time during a Call-Off Competition a Constructor is deemed to be an Excepted Constructor, that Constructor may, in the absolute discretion of the Authority, be excluded by the Authority from any further participation in that Call-Off Competition.
- Where the Authority wishes to operate a Call-Off Competition:
 - a. it shall issue an invitation in writing to all Constructors that have expressed an interest in participating in the Call-Off Competition (a "Call-Off Invitation") that:
 - includes a clear statement that specifies its technical specification and design requirements in relation to the Works Package and the intended role of a Constructor in delivering the Works Package;
 - ii. sets out a summary of any amendments to the Model Call-Off Contract that the Authority requires in the context of the specific Works Package;
 - iii. clarifies whether or not, if successful, a Constructor will need to provide and/or procure (as the context permits):
 - any Constructor Collateral Warranties;
 - 2. any Sub-Constructor Collateral Warranties;
 - 3. any Sub-Consultant Collateral Warranties;
 - 4. any Sub-Sub-Constructor Collateral Warranties;
 - 5. any Sub-Sub-Consultant Collateral Warranties
 - 6. any Constructor Third Party Rights;
 - 7. any Sub-Constructor Third Party Rights;
 - 8. any Sub-Consultant Third Party Rights;
 - 9. any Sub-Sub-Constructor Third Party Rights;
 - 10. any Sub-Sub-Consultant Third Party Rights; and/or



11. any other Performance Security Documents,

in connection with the Works Package;

- iv. clarifies whether or not, if successful, a Constructor will need to provide and/or procure (as the context permits) any other documents in connection with the Works Package:
- v. specifies the insurance requirements for the Works Package (as determined by reference to the Insurance Requirements or otherwise);
- vi. specifies the procurement timetable in relation to the Works Package and the submission deadline (the "Call-Off Competition Deadline") by which the Constructors will be required to prepare and submit their qualitative and quantitative responses to the Call-Off Invitation in accordance with this Part 2 (each a "Call-Off Tender"), with this timescale being proportionate (in the reasonable opinion of the Authority) to the requirements of the Call-Off Invitation, the complexity of the Works Package and any proposed amendments to the Model Call-Off Contract;
- vii. specifies the rules for the Call-Off Competition;
- viii. specifies the qualitative and quantitative criteria against which the Call-Off Tender submitted by each Constructor will be assessed and evaluated;
- ix. specifies what (if any) interview requirements, site visits and/or reference requirements will apply to the Call-Off Competition;
- x. specifies what (if any) procedure will apply in relation to the ability of the Constructors to raise clarifications in relation to the Call-Off Invitation (and any timescales within which the Authority will be required to respond to the same);
- xi. includes blank or template versions of any forms that the Constructors are required to submit as part of their Call-Off Tenders; and
- xii. includes any other documentation of any type that the Authority regards as being applicable to the Call-Off Competition;
- b. within five (5) days of receiving of Call-Off Invitation, a Constructor must notify the Authority in writing whether or not it intends to submit a Call-Off Tender to the Authority in response to the Call-Off Invitation;
- c. if a Constructor notifies the Authority that it intends to submit a Call-Off Tender:
 - it must submit its Call-Off Tender and all of the information required by the Call-Off Invitation in the format specified in and in accordance with the rules specified in the Call-Off Invitation no later than the Call-Off Competition Deadline (which may only by adjusted in writing by the Authority);
 - ii. no unauthorised alteration or addition (save for the inclusion of the relevant information requested by the Authority) should be made to any document provided to the Constructors as part of the Call-Off Invitation;
 - iii. that Constructor will be responsible for obtaining all information necessary for the preparation of its Call-Off Tender and all costs, expenses and liabilities incurred by the Constructor in connection with the preparation and submission of the Call-Off Tender and the finalisation and entering into of any subsequent Call-Off




Contract entered into following an award of the relevant Works Package shall be borne by the Constructor;

- iv. it may raise any clarifications in relation to the Call-Off Competition only to the extent as permitted by the rules of the Call-Off Invitation and in compliance with any procedural requirements and within any timescales specified in the Call-Off Invitation;
- v. its Call-Off Tender, when submitted, must not be qualified in any way (save as expressly permitted in the Call-Off Invitation) nor accompanied by any covering letter and/or any statement that could be construed as rendering the Call-Off Tender equivocal and/or placing it on a different footing from other Call-Off Tenders received in respect of the relevant Works Package; and
- vi. its Call-Off Tender must confirm that it continues to meet the requirements specified in the SQ including but not limited to: the financial position of the Constructors as assessed by the Authority by reference to the Financial Viability Risk Assessment section of the SQ; the Carbon Reduction Plan requirements as articulated in PPN 06/21 and as assessed in the SQ under the section entitled "Carbon Reduction Plan"; and the requirement for prompt payment of the Constructor's supply chain in accordance with PPN 07/20 and assessed in the SQ under the section entitled "Supplier's approach to Payment";
- vii. when submitting its Call-Off Tender, the Constructor must ensure that it is signed:
 - 1. where the Constructor is a partnership, by all the partners or by at least two (2) partners signing under a power of attorney on behalf of the other partners, a copy of which is to be provided with its Call-Off Tender; or
 - 2. where the Constructor is a company, by two (2) directors or by a director and the company secretary, such persons being duly authorised for that purpose,

and Constructors shall provide, as soon as reasonably practicable following a written request from the Authority, documentary evidence to demonstrate the authority of such person(s) to sign the Call-Off Tender on behalf of that Constructor;

- d. all Call-Off Invitations and all other documents provided to Constructors by the Authority in connection with a Call-Off Invitation shall remain the property of the Authority and will be returned to the Authority with the Call-Off Tenders or, if no Call-Off Tenders are submitted, upon demand; and
- e. if a Constructor does not retain a copy of its Call-Off Tender, the Authority may provide a copy of the same to that Constructor subject to the Constructor reimbursing the Authority its reasonable administrative and copying charges for producing a copy of the Call-Off Tender for that Constructor.
- Following the completion of the Call-Off Competition process and the evaluation process undertaken pursuant to the same, if the Authority then decides to appoint a Constructor to deliver the Works Package that has been the subject to the Call-Off Competition, the Authority shall issue a Call-Off Contract to the successful Constructor in accordance with 7.2 to 7.3 of this Framework Agreement and notify the other Constructors who submitted a Call-Off Tender in relation to that Works Package of its decision.
- 4 In respect of a Call-Off Competition, each Constructor acknowledges and agrees that:

- a. the Authority will not be bound to accept any Call-Off Tender and may at its absolute discretion elect to accept or not accept any Call-Off Tender;
- b. Call-Off Tenders must remain open for acceptance by the Authority for 90 days (or such other period specified in the Call-Off Competition;
- the obligations, duties and liabilities of the Constructor under the terms and conditions of this Framework Agreement apply, as the context permits, mutatis mutandis to each Call-Off Competition;
- d. the receipt of a Call-Off Invitation by a Constructor does not necessarily mean that the Authority is satisfied that the Constructor has sufficient capacity, technical ability and/or financial standing to deliver the Works Package and the Authority reserves the right to make further enquiries of the Constructors in this regard as part of the Call-Off Competition;
- e. in relation to the evaluation of Call-Off Tenders:
 - the evaluation criteria and weightings may differ from those previously referred to in the Invitation to Tender; and
 - ii. Call-Off Competitions will be conducted on the basis of the most economically advantageous tender on the basis of price per quality point:



- f. when responding to a permitted clarification as part of the Call-Off Competition process, the Authority will, upon responding to the clarification, circulate both the original clarification and its response to the other Constructors (provided that the clarification and response is not commercially sensitive);
- g. save where the Authority is legally obliged to exclude a Constructor including where the Constructor no longer satisfies the selection criteria set out in the SQ, or is excluded in accordance with Regulation 57 of the Procurement Regulations, the Authority may, at its sole discretion, not invite a Constructor to participate in a Call-Off Competition or (as the context permits) exclude a Constructor from participating in a Call-Off Competition on written notice to that Constructor, if:
 - the Constructor has confirmed to the Authority in writing (via any online portal specified by the Authority or otherwise) that it does not wish to take part in the Call-Off Competition or does not want to or cannot be party to the relevant Call-Off Contract;
 - ii. that Constructor is Excluded and/or subject to a Suspension Notice;
 - iii. the Authority and that Constructor are in dispute resolution discussions (or proceedings) in relation to a dispute and/or difference under this Framework Agreement and/or in connection with a Call-Off Contract;
 - iv. there is a material detrimental change in the financial standing and/or the credit



- rating of the Constructor which adversely impacts on its ability to perform its obligations under a Call-Off Contract or could be reasonably expected to adversely impact its ability to perform its obligations under a Call-Off Contract;
- v. its Call-Off Tender does not confirm that it continues to meet the requirements specified in the SQ including but not limited to: the financial position of the Constructors as assessed by the Authority by reference to the Financial Viability Risk Assessment section of the SQ; the Carbon Reduction Plan requirements as articulated in PPN 06/21 and as assessed in the SQ under the section entitled "Carbon Reduction Plan"; and the requirement for prompt payment of the Constructor's supply chain in accordance with PPN 07/20 and assessed in the SQ under the section entitled "Supplier's approach to Payment"; and/or
- vi. the Constructor has previously failed to comply with any requirement of the Call-Off Invitation or the requirements of this Part 2 in connection with a previous Call-Off Competition;
- h. the Authority may issue Call-Off Invitations which require Constructors to provide qualitative and quantitative submissions on the basis of two (2) forms of Call-Off Contract and/or alternative pricing in respect of the use of project bank accounts and/or the level of any retention and, in such circumstances, the Authority will treat each submission as a separate Call-Off Tender and details of evaluations will be set out in the relevant Call-Off Invitation;
- i. in the event that, upon receipt of a Call-Off Invitation, a Constructor identifies any omission, discrepancy or inconsistency between or within this Framework Agreement and the Call-Off Invitation, it shall notify the Authority as soon as reasonably practicable (following which the Authority may, at its sole discretion, issue a supplemental notice in relation to the Call-Off Competition that clarifies the position in respect of such omission, discrepancy or inconsistency);
- j. whilst the Authority shall use reasonable endeavours to ensure that all information provided by or on behalf of it in connection with a Call-Off Competition whether as part of a Call-Off Invitation, in response to any permitted clarifications or otherwise is truthful and accurate, it does not warrant the same to the Constructors and each Constructor must satisfy itself as to the accuracy of any information provided by or on behalf of the Authority in relation to a Call-Off Competition and the Authority shall have no responsibility and/or liability to any Constructor whatsoever (whether in contract, tort (including negligence), for breach of duty or otherwise) for any loss or damage of whatever kind and however caused arising out of or in connection with the use of and/or reliance by a Constructor on such information (save for fraudulent misrepresentation);
- k. unless specified in the Call-Off Invitation or otherwise agreed in writing by the Authority and notified to the Constructors during the Call-Off Competition at its sole discretion, subject to clause 15.2 of the Framework Agreement, a Constructor shall not be entitled to make any increase to its rates, prices, overhead percentages, profit percentages and/or other pricing-related elements as stated in its Pricing Schedule;
- I. it shall not be permitted to:
 - fix or adjust any rates, prices, overhead percentages, profit percentages and/or other pricing-related elements of its Call-Off Tender:
 - by or in connection with any agreement or arrangement with any other person; or
 - 2. by reference to any other Call-Off Tender;

of Justice

- ii. communicate to any person other than the Authority any information in connection with this Call-Off Tender;
- iii. enter into any agreement or arrangement with any other person that such other person shall refrain from submitting a Call-Off Tender or shall limit or restrict the rates, prices, overhead percentages, profit percentages and/or other pricing-related elements forming part of its Call-Off Tender and other documents;
- iv. offer or agree to pay or give, or does pay or give, any sum of money, inducement or valuable consideration directly or indirectly to any person for doing or having done or causing or having caused to be done in relation to any other Constructor or any other proposed Call-Off Tender or other documents any act or omission; or
- v. directly or indirectly canvass any member or official of the Authority concerning the acceptance of any Call-Off Tender or has directly or indirectly obtained or attempted to obtain information from any such member or official concerning any other Call-Off Tender submitted by any other Constructor; and
- m. without prejudice to the generality of this paragraph 4, the Authority may reject any Call-Off Tender that:
 - is not completed in accordance with and in the format required by the Call-Off Invitation, contains any material omissions, written in the English language and/or specifies any monetary amounts in a currency other than pound sterling;
 - ii. is received after the Call-Off Competition Deadline;
 - iii. is not presented in accordance with any requirements set out in the Call-Off Competition Deadline; and
 - iv. is not submitted in accordance with any requirements stated in the Call-Off Invitation.

PART 3 – DIRECT AWARDS

- 5 Where the Authority:
 - a. has developed a clear statement that specifies its technical specification and design requirements in relation to the Works Package that it wishes a Constructor to deliver (the "Authority's Requirements");
 - b. determines that it would be able to instruct any one of the Constructors to deliver the Works Package in accordance with the Authority's Requirements without it being necessary for the Authority or any Constructor to materially clarify and/or amend the same, by reference to one or more of the below criteria:
 - where the Authority's requirement for the provision of Framework Works is urgent, therefore needing an accelerated award process. Such urgency may include situations where the integrity of the physical environment is compromised, or security is undermined and immediate action is required:
 - 2. where the provision of Framework Works is required and a Constructor previously carried out substantial works at that Framework Works Site (whether pursuant to this Framework Agreement or otherwise);
 - 3. where the Authority has appointed a Constructor under a Call-Off Contract pursuant to which that Constructor has been appointed and has provided



certain works and/or services in respect of a Works Package and there is a further Call-Off Contract to be awarded by the Authority at a later date (at its sole discretion) and the Authority determines that it requires continuity in respect of the provision of works and/or services from the Constructor who originally provided the works and/or services under the earlier Call-Off Contract;

- 4. where a Call-Off Competition does not produce any response or any suitable response;
- c. determines that all the terms governing the provision of Framework Works are laid down in this Framework Agreement; and
- d. determines that:
 - 1. no material amendments to the forms of:
 - a. Model Call-Off Contract under which the Authority intends to engage a Constructor to deliver the Works Package subject to paragraph 1 (d)(2) of this Part 3 of Schedule 1;
 - b. template Constructor Collateral Warranty;
 - c. template Sub-Constructor Collateral Warranty;
 - d. template Sub-Consultant Collateral Warranty;
 - e. template Sub-Sub-Constructor Collateral Warranties;
 - f. template Sub-Sub-Consultant Collateral Warranties
 - g. template Constructor Third Party Rights;
 - template Sub-Constructor Third Party Rights;
 - i. template Sub-Consultant Third Party Rights;
 - j. template Sub-Sub-Constructor Third Party Rights;
 - k. template Sub-Sub-Consultant Third Party Rights; and/or
 - I. other Performance Security Documents,

are required;

- 2. the Constructor's liability under the Call-Off Contract (other than in respect of any excluded matters) will be one hundred and fifty per cent (150%) of the Agreed Maximum Price (as defined in the Call-Off Contract and as may adjusted in accordance with that Call-Off Contract); and
- 3. the insurance requirements of the Authority in relation to the Works Package do not materially differ from those specified in the Insurance Requirements,

then the Authority may, subject to that Constructor confirming that it continues to meet the selection criteria, is not excluded in terms of Regulation 57 of the Procurement Regulations, it continues to meet the requirements specified in the SQ including but not limited to: the financial position of the Constructors as

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

assessed by the Authority by reference to the Financial Viability Risk Assessment section of the SQ; the Carbon Reduction Plan requirements as articulated in PPN 06/21 and as assessed in the SQ under the section entitled "Carbon Reduction Plan"; and the requirement for prompt payment of the Constructor's supply chain in accordance with PPN 07/20 and assessed in the SQ under the section entitled "Supplier's approach to Payment" and provided that such Constructor is not (i) Excluded (ii) an Excepted Constructor (other than in the Authority's absolute discretion):

- 4. in the circumstances identified in paragraphs 1(b)(2) and/or 1(b)(3) of this Schedule 1 Part 3 invite the specific Constructor who has previously carried out substantial works at that Framework Works Site (whether pursuant to this Framework Agreement or otherwise) to submit a price for delivering the Works Package in accordance with the Authority's Requirements by reference to that specific Constructor's rates, prices, overhead percentages, profit percentages and/or other pricing as stated in its Pricing Schedule
- 5. in all other circumstances identified in paragraph 1(b) of this Schedule 1 Part 3 invite the First Ranked Constructor to submit a price for delivering the Works Package in accordance with the Authority's Requirements by reference to the First Ranked Constructor's rates, prices, overhead percentages, profit percentages and/or other pricing as stated in its Pricing Schedule
- Where, following scrutiny of the price and other information submitted by the Constructor (as determined in accordance with this Schedule 1 Part 3) invited to submit a price for delivering the Works Package in accordance with the Authority's Requirements (including by reference to the rates, prices, overhead percentages, profit percentages and/or other pricing as stated in its Pricing Schedule subject to clauses 15.1 and 15.2):
 - a. the Authority is satisfied with the price submitted (having regard as it thinks relevant to comparable model prices submitted by the Constructor in response to the Invitation to Tender), the Authority may award a Call-Off Contract for the relevant Works Package to that Constructor without needing to hold a further competition under Part 2 of this Call-Off Procedure (a "Direct Award").
 - b. the Authority is not satisfied with the price for delivering the Works Package (as set out in paragraph a. above), the Authority shall, in respect of that Works Package, hold a competition under Part 2 of this Call-Off Procedure.

SCHEDULE 2 – KPI REQUIREMENTS

PART 1 – GENERAL KPIs

PART 2 - CRITICAL KPIs



SCHEDULE 3 - MODEL CALL-OFF CONTRACTS

PART 1

PPC2000 (AMENDED 2013) (AS AMENDED)





DATED 20[]

[INSERT NAME OF CLIENT]

and

[INSERT NAME OF CONSTRUCTOR]

and

[INSERT NAME OF PARTNERING TEAM MEMBER]

and

[INSERT NAME OF PARTNERING TEAM MEMBER - REPEATING AS APPROPRIATE]

PPC2000 (AMENDED 2013) – ACA STANDARD FORM OF CONTRACT FOR PROJECT PARTNERING (AS AMENDED)

IN RELATION TO [INSERT NAME OF PROJECT]

(AWARDED PURSUANT TO AND UNDER LOT[] OF THE [CONSTRUCTOR SERVICES PROJECT FRAMEWORK])

PPC2000 (AMENDED 2013)

ACA STANDARD FORM OF CONTRACT FOR PROJECT PARTNERING

PROJECT PARTNERING AGREEMENT (AS AMENDED)

| A PARTNERING | GC | ONTRAC | IS | made | as | а | deed | on | the . | | | | | c | lay | ot |
|--------------|--------------------|------------|------------|-------|------|----|--------------|-----|-------|---------|-----|----|----|----------|-----|----|
| | | | 2 |]C | |] | | | | | | | | | | |
| | | | | | | | | | | | | | | | | |
| IN RELATION | ТО | [INSERT | DES | CRIPT | ION | OF | THE | E W | ORKS | THAT | ARE | TO | BE | DESIGNED | Al | ND |
| CONSTRUCTED | <mark>)</mark> (th | e "Project | ") at | INSEF | RT D | ES | CRIPT | 70N | (the | "Site") | | | | | | |

BETWEEN the parties who have executed this Project Partnering Agreement

WHO AGREE working in mutual co-operation to fulfil their agreed roles and responsibilities and apply their agreed expertise in relation to the Project, in accordance with and subject to the Partnering Terms attached to this Project Partnering Agreement and the other Partnering Documents described in or created pursuant to the Partnering Terms, and that subject to amendment in accordance with the Partnering Terms:

| Reference in Partnering Terms | |
|-------------------------------------|--|
| Clause 1.1 | The Project and the Site are further described in the Project Brief and the Project Proposals. |
| Clause 1.2A | The Project Consultants (which do not include the Consultants) are as follows: |
| | [INSERT NAMES OF ANY CONSULTANTS THAT HAVE BEEN ENGAGED BY THE CLIENT IN RELATION TO THE PROJECT GENERALLY BUT ARE NOT A PARTY TO THIS PARTNERING CONTRACT] |
| | The Operational Parties (which do not include the Project Consultants) are as follows: |
| | > [INSERT NAMES OF ANY OPERATIONAL PARTIES (SUCH AS FM PROVIDERS) THAT HAVE BEEN ENGAGED BY THE CLIENT IN RELATION TO THE PROJECT GENERALLY BUT ARE NOT A PARTY TO THIS PARTNERING CONTRACT] |
| | The Client Representative may notify the Partnering Team members of any additional Project Consultants and/or Operational Parties from time to time in writing. |
| Clause 1.3 | The roles, expertise and responsibilities of the Client and the Constructor are further described in the Project Brief and the Project Proposals and the Constructor shall be paid in accordance with the Partnering Terms and the Price Framework. |
| Clauses 1.3 and 1.5 | In addition to the Constructor, the Partnering Team shall include the following Consultants whose roles, expertise and responsibilities are each further described in the Project Brief and Consultant Services Schedules and who shall be paid in accordance with the Partnering Terms and the Consultant Payment Terms: |
| | > [UPDATE ON A PROJECT-SPECIFIC BASIS] |
| | [DRAFTING NOTE: THE WORDING BELOW IS OPTIONAL WHERE FURTHER |

| Reference in Partnering Terms | |
|-------------------------------------|---|
| | DETAILS ARE SPECIFIED AS PART OF THE A SEPARATE SCHEDULE.] |
| | [Further details of the Partnering Team members, as at the date of this Project Partnering Agreement and as may be amended and updated from time to time (whether pursuant to a Joining Agreement or as otherwise agreed in writing between the parties), are set out at [INSERT LOCATION] to this Project Partnering Agreement.] |
| Clauses 1.3, 1.6 and 10.2 | [The Client may (and at its sole discretion) approve the engagement of one or more Specialists as Partnering Team members from time to time following its prior approval of the proposed role(s), expertise and responsibilities of such Specialists, who shall (once appointed as such pursuant to a Joining Agreement or as otherwise agreed in writing by the Client) be paid in accordance with the relevant Specialist Payment Terms.] |
| | [DRAFTING NOTE: WHERE ANY CLIENT-APPOINTED SPECIALISTS ARE KNOWN AT DAY ONE THIS WORDING SHOULD BE UPDATED] |
| Clause 2 | The Partnering Documents (subject to addition and/or amendment in accordance with the Partnering Terms) shall comprise: |
| | this Project Partnering Agreement and the Partnering Terms set out at INSERT LOCATION] of this Project Partnering Agreement (including, in relation to any particular party, its Joining Agreement); |
| | the Partnering Timetable set out at [INSERT LOCATION] of this Project Partnering Agreement; |
| | the Consultant Services Schedules set out at [INSERT LOCATION] of this Project Partnering Agreement; |
| | the Consultant Payment Terms set out as part of [INSERT LOCATION] of this Project Partnering Agreement; |
| | the Project Brief set out at |

| Reference in Partnering Terms | | | | |
|---|--|--|--|--|
| | with the Partnering Terms, | | | |
| | operation of the relevant Joining Agreem | Oocuments or as incorporated therein by the ent(s), and any additional and/or amended ed to the Partnering Documents in accordance e. | | |
| Clause 2.2A | DATE] and entered into between (1) [INSER | is a [INSERT DESCRIPTION] dated [INSERT RT NAME OF PARTY] and (2) [INSERT NAME rties named therein)] and which is known as Framework]. | | |
| Clause 2.2B | The Consultant Framework Agreements | are | | |
| | NAME OF PARTY] and (2) [INSERT NAM | DATE] and entered into between (1) [INSERT ID OF THE APPOINTED CONSULTANT(S)] oh is known as [INSERT DESCRIPTION]; and | | |
| | [INSERT DESCRIPTION] dated [INSERT DATE] and entered into between (NAME OF PARTY] and (2) [INSERT NAME OF THE APPOINTED CONSULTATION (and other parties named therein)] and which is known as [INSERT DESCRIPTION (INSERT DESCRIPT | | | |
| | [DRAFTING NOTE: REPEAT AS MAY BE NECESSARY OR WHERE THERE ARE NONE INSERT "NOT USED".] | | | |
| | with each being a "Consultant Framework | Agreement". | | |
| Clause 3.2 | The Communications Protocol as set out | at [INSERT LOCATION]. | | |
| | DRAFTING NOTE: WHERE THERE IS NO | PROTOCOL INSERT "NOT USED".] | | |
| Clause 3.3 | The Core Group shall comprise: | | | |
| 7 | For the Client: | [INSERT DETAILS] | | |
| 2 | For the Constructor: | [INSERT DETAILS] | | |
| | For [insert Partnering Team member]: | [INSERT DETAILS] | | |
| | For [insert Partnering Team member]: | [INSERT DETAILS] | | |
| | For [insert Partnering Team member]: | [INSERT DETAILS] | | |
| The membership of the Core Group [is also provided in [INSERT LOCATION] to Project Partnering Agreement and] shall be updated from time to time as partie and/or leave the Partnering Team and/or the Core Group as a consequence of a Journal of the engagement of a Partnering Team member or a notification. | | | | |

| Reference in Partnering Terms | |
|-------------------------------------|--|
| | from a Partnering Team member to all other Partnering Team members advising that its Core Group representative should change and identifying its new representative. |
| Clause 3.9 | [DRAFTING NOTE: UPDATE TO REFLECT THE INTERESTED PARTIES, WHO WILL INCLUDE FACILITIES MAINTENANCE PROVIDERS, OPERATORS ETC. ON LIVE SITES. IF THERE ARE ANY SPECIFIC REQUIREMENTS THAT WILL GOVERN THE RELATIONSHIP / COMMUNICATIONS BETWEEN THE PARTNERING TEAM MEMBERS AND ANY INTERESTED PARTIES E.G. FROM ANY AGREEMENTS AND/OR ARRANGEMENTS THAT THE CLIENT HAS IN PLACE WITH THOSE INTERESTED PARTIES, SUCH REQUIREMENTS CAN ALSO BE STATED BELOW AS A NEW PARAGRAPH.] |
| | Interested Parties additional to the Partnering Team shall comprise: |
| | > [INSERT LOCATION]; and |
| | such other parties as may be notified by the Client to the Partnering Team members from time to time in writing and/or such additional parties as are specified pursuant to the Project Brief. |
| | In accordance with clause 3.9, the Partnering Team shall work together and individually in accordance with the Partnering Documents to establish the maximum practical involvement of the Interested Parties. |
| Clause 4.1 | Additional objectives of the Partnering Team members shall comprise: |
| | [As notified by the Client to the Partnering Team members in writing from time to time.] |
| | |
| Clause 5.2 | DRAFTING NOTE: SUBJECT TO REVIEW / APPROVAL ON A CASE-BY-CASE |
| | BASIS.] |
| | The authority of the Client Representative shall be subject to the following restrictions: |
| | The Client Representative shall not, without the Client's prior written consent, amend or vary any of the Partnering Documents and/or give any instructions, whether in writing or otherwise which have (or could be construed as having) the effect of: |
| | ➤ amending / varying the Project Brief; |
| | > changing the Date for Completion; |
| | increasing or decreasing the overall cost or quality of Project and/or cause a delay to Project Completion; and/or |
| | detrimentally affect the interests of the Client in the context of the Project or otherwise. |
| | > The Client Representative shall not have the authority to execute any Pre- Construction Agreement and/or Commencement Agreement on behalf of the Client; |
| | > Without prejudice to the generality of the above, the Client Representative shall not |

| Reference in Partnering Terms | | | | | |
|-------------------------------|--|--|--|--|--|
| | have the authority to waive any liability of a Partnering Team member to the Client under or in connection with any part of this Partnering Contract. | | | | |
| | The above restrictions <u>shall not apply</u> in the event that an urgent instruction is needed in respect of an issue affecting health and safety or security. In this instance, the Client Representative shall take all reasonable steps to contact and liaise with the Client prior to authorising any such expenditure however, in the event that an urgent decision is needed, shall take its decision in the interests of the Project and the Client. | | | | |
| | Contract on behalf of the Client (including assessing extension of time and loss and from each Partnering Team member and issections.) | orised by the Client to manage this Partnering ng, but not limited to, issuing instructions, expense claims, assessing payments to and uing (but not executing) any Pre-Construction ment in accordance with the terms of this | | | |
| Clause 5.6 | The Partnering Adviser shall be: > [INSERT DETAILS]. | 2 | | | |
| Clause 5.8 | The Key Personnel shall comprise: | | | | |
| | For the Constructor: | [INSERT DETAILS] | | | |
| | For [insert Partnering Team member]: | [INSERT DETAILS] | | | |
| | For [insert Partnering Team member]: | [INSERT DETAILS] | | | |
| | For [insert Partnering Team member]: | [INSERT DETAILS] | | | |
| Clause 5.9 | | entage of all people (including Specialists) ion with the Project are set out in the Project | | | |
| 2 | > The reporting interval is [INSERT DE | TAILS] | | | |
| Clause 6.4 and Clause 6.4A | A Decant Protocol: | | | | |
| | [applies / does not apply] to this Partneis set out at [INSERT LOCATION].] | ering Contract <mark>[.][; and</mark> | | | |
| Clause 7.1 | The Principal Designer is: | | | | |
| | The Constructor (or any successor a | ppointed by the Client from time to time). | | | |



| Reference in Partnering Terms | |
|---|--|
| Clause 7.1 | The "principal contractor" is: The Constructor (or any successor appointed by the Client from time to time). |
| Clauses 7.8, 25.6, 25.10, 25.12 and 25.13 | The Client's Policies are set out at: > [INSERT LOCATION]. |
| Clause 7.7 | [DRAFTING NOTE: THIS ENTRY IS REPLICATED IN THE COMMENCEMENT AGREEMENT IN THE EVENT THAT THE DOCUMENTATION IS NOT AVAILABLE ON DAY ONE OR IS FURTHER DEVELOPED DURING THE PRE-CONSTRUCTION STAGE.] The ESP (Employment and Skills Plan) is set out at: [INSERT LOCATION]. |
| Clause 7.8 | [DRAFTING NOTE: THESE REQUIREMENTS MAY BE SET OUT IN THE "SECURITY ASPECTS LETTER". TO BE CONFIRMED ON A CASE-BY-CASE BASIS.] The Information and Security Requirements are set out at: [INSERT LOCATION]. |
| Clause 7.8 | [DRAFTING NOTE: THESE REQUIREMENTS MAY BE SET OUT IN THE "SECURITY ASPECTS LETTER". TO BE CONFIRMED ON A CASE-BY-CASE BASIS.] The Security Requirements are set out at: [INSERT LOCATION]. [DRAFTING NOTE: THE SECURITY ASPECTS LETTER MAY BE UPDATED DURING THE PRE-CONSTRUCTION STAGE AND, IF SO, THE COMMENCEMENT AGREEMENT SHOULD REFER TO THE VERSION CURRENT AS AT ITS ISSUE (FOR |
| | The Security Management Plan is: |

| Reference in Partnering Terms | |
|-------------------------------------|--|
| | [OPTION 1: set out at [INSERT LOCATION] of the Security Aspects Letter][OPTION 2: to be developed and finalised between the Partnering Team members in writing within [INSERT PERIOD IN WORDS] ([INSERT PERIOD AS A NUMBER]) Working Days from the date of this Project Partnering Agreement]. The Partnering Team members acknowledge and agree that the Security Aspects Letter |
| | and/or the Security Management Plan may be updated and/or replaced by the Client from time to time by way of a written notice from the Client Representative. |
| Clause 7.11 | [DRAFTING NOTE: OPERATIONAL SITES ONLY. NOTE THAT THE 4.20 MEETING MINUTES MAY NOT BE APPLICABLE DURING THE PRE-CONSTRUCTION STAGE (WHERE SITE ACCESS IS NOT REQUIRED) AND MAY ONLY COME INTO PLAY WHEN THE COMMENCEMENT AGREEMENT IS SIGNED. IF SO, THE COMMENCEMENT AGREEMENT SHOULD REFER TO THE VERSION CURRENT AS AT ITS ISSUE.] |
| | The 4.20 Meeting Minutes [apply / do not apply] to the Project [and are: |
| | the minutes of the meeting attended by (a) the governor of the Site at which the works and/or services comprising the Project are to be undertaken and (b) the Partnering Team members, the purpose of which is to discuss and agree security and access issues and requirements in relation to the Site and the Project; and |
| | [OPTION 1: a copy of which is set out at [INSERT LOCATION][OPTION 2: which will be finalised between the governor and the Partnering Team members in writing on or prior to the issue of the Commencement Agreement]. |
| | The Partnering Team members acknowledge and agree that the 4.20 Meeting Minutes may be updated and/or replaced by the Client from time to time by way of a written notice from the Client Representative.] |
| Clause 8 | The Client Consents which the Client shall be responsible for obtaining and/or maintaining in connection with the Project shall be as follows: |
| | [None, save as notified by the Client to the Partnering Team members in writing from time to time (or, as the context requires, as stated in the Commencement Agreement).] |
| Clause 8 | The Lead Designer shall be: |
| | > [The Constructor.] |
| Clause 8 | The Design Team shall comprise: |
| | [The Constructor and any parties that are identified below (or subsequently join this Project Partnering Agreement and are identified as such through a Joining Agreement): [INSERT DETAILS].] |
| | |



| Reference in | |
|-----------------------|---|
| Partnering Terms | |
| | |
| Clauses 8 and 9 | [DRAFTING NOTE: ALTHOUGH AS A GENERAL RULE BIM WILL BE APPLICABLE, APPLICATION OF BIM TO VERY SMALL, LOW VALUE PROJECTS TO BE CONSIDERED BY THE CLIENT ON A CASE-BY-CASE BASIS. THE ADDITIONAL TEXT IN YELLOW IS TO ONLY BE INCLUDED WHERE "IS NOT" IS THE SELECTED OPTION] |
| | The Project [is/is not] a BIM enabled project. [Clause 8.14 does not apply and the references in this Partnering Contract to BIM Protocol, BIM Coordinator and BIM Model shall, for all purposes, be disregarded.] |
| | The BIM Protocol is set out at: |
| | > [INSERT LOCATION] |
| | The BIM Coordinator is: |
| | > [INSERT DETAILS] |
| Clauses 8.3 and 8.6 | The design development process described in clause 8 of the Partnering Terms shall be amended as follows: |
| | Not applicable / As detailed in the Project Brief.] |
| Clause 8.4 | The following Site surveys and investigations shall be commissioned or undertaken by the following Partnering Team members: |
| | > [As detailed in the Project Brief.] |
| Clause 10.9(ii) | The Required SME Percentage is: |
| | > [INSERT PERCENTAGE IN WORDS] ([INSERT PERCENTAGE]%) of all Specialists engaged by the Constructor in connection with the Project. |
| Clauses 1.6 and 10.11 | The Client shall appoint the following Specialists directly: |
| 2 | [None, save as notified by the Client to the relevant Partnering Team member(s) in writing from time to time.] |
| Clause 13.2 | |
| | |
| | |
| | The shared savings arrangements, shared added value and pain/gain Incentives |



| Reference in Partnering Terms | between Partnering Team members as follows: |
|-------------------------------|--|
| | |
| Clause 13.2A | The Shared Savings Scheme requirements set out in clause 13.2A apply to this Partnering Contract. The Share Savings Scheme is set out at: INSERT LOCATION]. |
| Clause 13.3 | [DRAFTING NOTE: TO BE UPDATED ON A CASE-BY-CASE BASIS. IF SUCH ARRANGEMENTS ARE KNOWN UPFRONT, THESE SHOULD BE SPECIFIED BY REFERENCE TO THE PROJECT BRIEF. IF THEY ARE TO BE AGREED LATER, THE WORDING BELOW CAN BE USED.] The Incentives that link payment to achievement of the Date for Completion or any Targets are: |
| Clause 15.5 | The form of Vesting Agreement is set out: > [INSERT LOCATION]. |
| Clause 18.7 | The Site Surveys are set out at: > [INSERT LOCATION]. |
| Clauses 19.3 and 19.4 | [DRAFTING NOTE: TO BE REVIEWED AND UPDATED BY THE CLIENT ON A CASE-BY-CASE BASIS, NOTING THE "INSURANCE REQUIREMENTS" IN THE FRAMEWORK AGREEMENT.] The amounts of third party public liability / product liability insurance and professional indemnity insurance of each Partnering Team member shall be as set out below (and subject always to any additional requirements of the Client in relation to such insurances, such as in relation to the identity of the insured parties and the coverage and |

| Reference in Partnering Terms | | | |
|-------------------------------------|---|---|---|
| | maximum deductible threshold | d of such policies, as may be se | et out in the Project Brief): |
| | Partnering Team member | Third party public liability insurance (all Partnering Team members) and product liability insurance (Constructor only) | Professional indemnity insurance |
| | The Constructor | The sum of £[SUM AS A NUMBER] ([SUM IN WORDS] pounds) for any one occurrence, the number of occurrences being unlimited in any annual policy period, but in the annual aggregate in respect of products or pollution liability (to the extent insured by the policy). | The sum of £[SUM AS A NUMBER] ([SUM IN WORDS] pounds) for any one claim and in the annual aggregate. |
| | [INSERT DETAILS (e.g. Client Representative)] | The sum of £[SUM AS A NUMBER] ([SUM IN WORDS] pounds) for any one occurrence, the number of occurrences being unlimited in any annual policy period, but in the annual aggregate in respect of products or pollution liability (to the extent insured by the policy). | The sum of £[SUM AS A NUMBER] ([SUM IN WORDS] pounds) for any one claim and in the annual aggregate |
| | [INSERT DETAILS (e.g. Cost Consultant)] | The sum of £[SUM AS A NUMBER] ([SUM IN WORDS] pounds) for any one occurrence, the number of occurrences being unlimited in any annual policy period, but in the annual aggregate in respect of products or pollution liability (to the extent insured by the policy). | The sum of £[SUM AS A NUMBER] ([SUM IN WORDS] pounds) for any one claim and in the annual aggregate |
| | | | to be maintained by the Partnering Team member for the period of [twelve] ([12]) years from the later of the: • the last date on which a |



| Reference in Partnering Terms | |
|-------------------------------------|---|
| | Partnering Team member (other than the Client) performed any works and/or services in connection with the Project under this Partnering Contract; • the date on which that Partnering Team member's engagement under this Partnering Contract is terminated; or • the date of Project Completion. |
| Clause 20.10 | The rate of interest on late payment shall be: |
| | Three per cent (3%) above the base rate of the Bank of England current on the date the payment becomes overdue and the Partnering Team members agree that this is a substantial remedy for the purposes of the Late Payment Act. |
| Clause 20.13 | The Client is not a "contractor" for the purposes of the Finance Act. |
| Clause 20.19 to 20.22 | [DRAFTING NOTE: TO BE REVIEWED AND UPDATED BY THE CLIENT ON A CASE-BY-CASE BASIS] |
| | A Project Bank Account [will / will not] be used. |
| Clause 21.4 | The Defects Liability Period for a Partnering Team member in relation to its contribution to the Project shall be twenty-four (24) months from the later of: |
| 2 | the last date on which a Partnering Team member (other than the Client) performed any works and/or services in connection with the Project under this Partnering Contract; |
|), | > the date on which that Partnering Team member's engagement under this Partnering Contract is termination; or |
| | > the date of Project Completion. |
| | Where the Project is divided into Sections, the reference to "Project Completion" above shall mean Project Completion of the final Section forming part of the Project. |
| Clause 21.4 | The time limits for rectification of defects shall be: |
| | > for items which represent a breach of security or health and safety risk or |



| Reference in Partnering Terms | |
|-------------------------------------|---|
| | where the continuing safe and comfortable occupancy of any part of the establishment affected by the works forming part of the Project is seriously prejudiced: respond and rectify or make safe within two (2) hours and rectify as soon as possible and in any event no later than forty-eight (48) hours of notification by the Client Representative of the defect or the date on which the Constructor becomes (or ought reasonably to have become) aware of the defect, whichever is the earlier; |
| | for items which result in discomfort or could, if ignored, represent a breach of security or a health & safety risk: rectify as soon as possible and in any event no later than five (5) Working Days from notification by the Client Representative of the defect or the date on which the Constructor becomes (or ought reasonably to have become) aware of the defect, whichever is the earlier; and |
| | for any other item, which cannot in the reasonable opinion of the Client Representative be left until the end of Defects Liability Period: rectify as soon as possible and in any event no later than fourteen (14) Working Days from notification by the Client Representative of the defect or the date on which the Constructor becomes (or ought reasonably to have become) aware of the defect, whichever is the earlier. |
| Clause 22.1 | The duty of care and warranties of the Partnering Team members described in clause 22 of the Partnering Terms shall be amended as follows: |
| | Without prejudice to the generality of clause 22.1 and clause 15.2A, the Constructor accepts full responsibility to the Client for the design, supply, construction and completion of the Project undertaken by it pursuant to the Commencement Agreement and in accordance with the Partnering Documents, including the selection and standards of all materials, goods, equipment and workmanship forming part of the Project and including any design and other work undertaken in relation to the Project before or after the date of the Commencement Agreement by any other Partnering Team member, but without prejudice to the duty of care of each Partnering Team member (other than the Client) to the Constructor in respect of its contribution to the design, supply, construction and completion of the Project. |
| Clauses 22.2, 22.4 and 22.5 | [DRAFTING NOTE: IF THIRD PARTY RIGHTS ARE NOT BEING USED, THAT PART OF THIS SECTION CAN BE DELETED] |
| | The following collateral warranties shall be provided (and, as the context requires, third party rights granted): |
| | Part 1 – Collateral warranties |
| | Subject to any specific requirements as set out in this Partnering Contract or in the Commencement Agreement, collateral warranties (and/or any manufacturer warranties, as the context requires) shall be provided by (or procured from, as the context requires) a "Grantor" in favour of each "Beneficiary" (or "Beneficiaries") on the basis specified in the "Warranties Table" below. |
| | Part 2 – Third party rights |

| Reference Partnering Terms | in | |
|----------------------------------|----------|---|
| | | |
| | P | A. In substitution for one or more of the collateral warranties that are required to be provided by a Grantor in accordance with the Warranties Table: |
| | | the Client may, in its sole discretion and by written notice to the relevant Grantor, issue to that Grantor a notice, in the form set out at [INSERT LOCATION] of this Project Partnering Agreement (or in such equivalent form as may be set out in the relevant sub-contract, consultancy appointment and/or Specialist Contract (as the context requires) pursuant to paragraph (C) below); and |
| | | such notice shall confirm the granting of the rights referred to in [INSERT LOCATION] of this Project Partnering Agreement (or such equivalent rights as may be set out in the relevant sub-contract, consultancy appointment and/or Specialist Contract (as the context requires) pursuant to paragraph (C) below) by the relevant Grantor to the Beneficiary listed in the Warranties Table and identified in the notice, |
| | | provided that such Beneficiary does not already have the benefit of a collateral warranty provided (or procured) pursuant to clause 2.22 and/or clause 2.23 from that Partnering Team member. |
| | E | 3. Any notice issued pursuant to paragraph (A) above shall take effect on the date of the notice and state the name of the person to whom the rights stated in that notice are granted and their interest in the Project. |
| | C | C. In order to give effect to the intention of paragraph (A) above, each Partnering Team member shall ensure that: |
| | | any sub-contract, consultancy appointment and/or Specialist Contract that it enters into with a sub-contractor, consultant, Specialist and/or any other third party in connection with the Project includes an equivalent right for a Beneficiary listed in the Warranties Table to serve a written notice on such party / parties on the basis described at paragraphs (A) and (B) above; and |
| | | any sub-sub-contracts entered into by any sub-contractor, consultant, Specialist and/or any other third party of a Partnering Team member in connection with the Project also include an equivalent right for a Beneficiary listed in the Warranties Table to serve a written notice on such sub-sub-contractor / sub-sub-consultant on the basis described at paragraphs (A) and (B) above. |
| | <u>F</u> | Part 3 – Manufacturers |
| | n v | n the Warranties Table (and in clause 22.5), the term " Manufacturer " shall mean any manufacturer of the materials, goods or equipment procured pursuant to an agreement with a Partnering Team member and/or any Specialist and/or other sub-contractor or subconsultant of that Partnering Team member and/or of a Specialist in connection with the Project as specified in the Commencement Agreement. |
| | <u> </u> | Part 4 – Warranties Table |
| | [| DRAFTING NOTE: THE REQUIREMENT FOR WARRANTIES TO BE PROVIDED BY |



| Reference in Partnering Terms | CONSULTAN | TS TRO ON A | CASE BY CASE B | PACIC 1 | |
|-------------------------------|---|--|--|--|--|
| | Grantor | Procuring party | Beneficiary / Beneficiaries | When to be provided | Form of collateral warranty |
| | The Constructor | The Constructor | Any party nominated by the Client from time to time in writing as having an interest in the Project. | Within ten (10) Working Days of a request from the Client Representative. | As set out at [INSERT LOCATION] of this Project Partnering Agreement (or as otherwise specified in the Commencement Agreement). |
| | [The Consultants | The Consultants | Any party nominated by the Client from time to time in writing as having an interest in the Project. | Within ten (10) Working Days of a request from the Client Representative. | As set out at [INSERT LOCATION] of this Project Partnering Agreement (or as otherwise specified in the Commencement Agreement).] |
| | Each Specialist and Sub- Consultant with material design responsibility | The party that appointed such Specialist or Sub-Consultant | The Client; and any party nominated by the Client from time to time in writing as having an interest in the Project. | Within ten (10) Working Days of the earlier of: • a request from the Client Representative; or • the appointment of the Specialist or Sub-Consultant (as the context requires) in connection with the Project. | As set out at [INSERT LOCATION] of this Project Partnering Agreement (or as otherwise specified in the Commencement Agreement). |
| | Each sub- contractor and sub- consultant of a Specialist or Sub- Consultant with material design responsibility. | The party that originally appointed the Specialist or Sub-Consultant that has subsequently sub-sub-contracted the whole or part of its | The Client; and any party nominated by the Client from time to time in writing as having an interest in the Project. | Within ten (10) Working Days of the earlier of: • a request from the Client Representative; or • the appointment of the subcontractor or | As set out at [INSERT LOCATION] of this Project Partnering Agreement (or as otherwise specified in the Commencement Agreement). |

| Reference in Partnering Terms | | | | | |
|-------------------------------------|--|--|--|---|--|
| | | obligations. | | sub-consultant of the Specialist or Sub- Consultant (as the context requires) in connection with the Project. | |
| | Any Manufacturer | The Partnering Team member who has entered into an agreement with the Manufacturer for the relevant materials, goods or equipment. | The Client; are any party nominated by the Client fror time to time ir writing as have an interest in Project. | 22.5, within ten (10) Working Days of the earlier of: a request from the Client | Beneficiary (acting reasonably) from time to time. |
| Clause 25.2 | The Client mainterest in the Partnering Tetransfer the Partnering Tetr | y novate, assi Partnering C am. No other | ontract without member of the ract or any part, | ply:- e Partnering Contract the consent of any or e Partnering Team ma share or interest in the | ther members of the ay assign, novate or |
| Clause 25.6 | | tection Sched | l ule is set out at: | - | |
| Clause 27,2 | below shall h individuals sta difference or any) (as such | ave a period of ated above or dispute shall b parties may o | of twenty (20) V below their rese e referred to the change from time | of the following individed Vorking Days to agree spective names, failing next named individual to time as a consequent of a Partnering Teat | e a solution with the og which the notified al in the sequence (if uence of any Joining |
| | Client: | (1) DETA | [INSERT | | (3) [INSERT DETAILS] |
| | For | the (1) | [INSERT | (2) [INSERT | (3) [INSERT |

| Reference in Partnering Terms | | | | | | | |
|--------------------------------------|--|---|---|--|--|--|--|
| | Constructor: | DETAILS] | DETAILS] | DETAILS] | | | |
| | For [INSERT PARTNERING TEAM MEMBER]: | (1) [INSERT DETAILS] | (2) [INSERT DETAILS] | (3) [INSERT DETAILS] | | | |
| Clauses 25.4, 27.6 and 27.7 | The applicable law a | nd the courts with ju | risdiction shall be the | ose of:- | | | |
| | ➤ English law and t | the Court of England a | and Wales. | | | | |
| Clause 27.5 and Appendix 5 Part 2 | The Adjudicator shal | l be appointed by:- | | | | | |
| | the President of t | the Royal Institute of C | Chartered Surveyors. | | | | |
| | Industry Council's "Mois referred to adjudicate | del Adjudication Procition. As at the date of | edure" current as at th this Partnering Contra | on of the Construction e date that the dispute act, the current version erence "CIC/MAP fifth | | | |
| Clause 27.8 | It is agreed that whatever the manner in which the Parties have executed this Partnering Contract, the period of limitations (in respect of which the Parties hereby waive all and any rights, whether already existing, arising now and/or in the future to raise as a defence to any claim brought under this Partnering Contract under the Limitation Act 1980) applicable to any claim or claims arising out of or in connection with this Partnering Contract shall be twelve (12) years from the later of:- | | | | | | |
| | | | | n the Client) performed under this Partnering | | | |
| | | nich that Partnering act is termination; or | Team member's en | gagement under this | | | |
| | the date of Project | ct Completion. | | | | | |
| Clause 28 | All Special Terms that apply to this Partnering Contract as at the date of this Project Partnering Agreement are included in the Partnering Terms annexed to this Project Partnering Agreement. | | | | | | |
| Execution by counterparts | The Parties to this Pro Partnering Agreement | | nent acknowledge and | agree that this Project | | | |
| | each of which wh | | delivered is an origina | separate counterparts, al, and all counterparts | | | |
| | | | | riginal signature for all l effect as an original | | | |

| Reference Partnering Terms | in | |
|----------------------------------|----|---|
| | | signature (with "electronic signature" in this context including, without limitation, electronically scanned and transmitted versions of an original signature provided by a Party to the other Party). |



[APPENDIX 1]

(OF THE PROJECT PARTNERING AGREEMENT)

PARTNERING TERMS (INCORPORATING THE SPECIAL TERMS)

| | 1. | PROJECT AND PARTNERING TEAM MEMBERS |
|---|------|--|
| Partnering Contract | 1.1 | The Partnering Contract relates to the Project and the Site as each identified in the Project Partnering Agreement to which these Partnering Terms are attached and is made between the Client and the Constructor as each identified in the Project Partnering Agreement and each of the other parties who have executed the Project Partnering Agreement. |
| Partnering Team | 1.2 | The parties referred to in clause 1.1 shall together comprise the Partnering Team members, subject to changes in accordance with these Partnering Terms and together with each of those further parties who execute a Joining Agreement in accordance with clause 10.2 or clause 26.10. |
| Project Consultants and Operational Parties | 1.2A | [DRAFTING NOTE: IF DETAILED PROVISIONS ARE REQUIRED REGARDING INTERFACING WITH OPERATORS ETC., THESE ARE TO BE SCOPED AND CAN BE INCORPORATED BY WAY OF FURTHER DRAFTING OR AN OPERATIONAL INTERFACING PROTOCOL CAN BE CROSS-REFERENCED.] |
| | | The Partnering Team members acknowledge and agree that: |
| | | (i) in addition to the Constructor and each of the Consultants, the Client has engaged the Project Consultants in connection with the Project under separate contractual arrangements; and/or |
| | | (ii) due to the operational (or to be operational) nature of the Site, each Operational Party has an interest in the on-going management and operation of the Site and the interfacing of the works and/or services comprising the Project with its own duties, obligations and responsibilities to the Client under separate contractual arrangements, |
| | | and the Partnering Team members shall cooperate and work with the Project Consultants and the Operational Parties on the basis set out in this Partnering Contract. |
| Partnering Team members and Project collaboration | 1.2B | (i) Without prejudice to any other provision of this Partnering Contract, each the Constructor and each of the Consultants shall, at their own cost, consult and cooperate with any other Partnering Team member (including any Operational Parties and each Project Consultant) as may reasonably be necessary and/or appropriate when performing its obligations under this Partnering Contract generally and in respect of the Project specifically which affect or are likely to affect any other Partnering Team member's performance of its obligations under this Partnering Contract and/or in connection with the Project and/or the performance of and discharge by any Project Consultant and/or an Operational Party of their duties and obligations in connection with the Project (or the Site of the Project), including, but not limited, to:- |
| | | (a) the development of and contribution towards shared designs for the benefit of all Partnering Team members, each Project |

| of Justice | | | |
|------------|-------|----------------------------------|--|
| | | | Consultant and the Project; |
| | | (b) | assisting the other Partnering Team members in the furtherance of their own obligations under this Partnering Contract and any Project Consultant (as well as any Interested Party, as the context requires) in the furtherance of its obligations under its separate contractual appointment by the Client; |
| | | (c) | the appointment of Specialists (whether under joint engagements or otherwise); |
| | | (d) | Sustainability; |
| | | (e) | Value Engineering; |
| | | (f) | the entering into of Volume Supply Agreements and generally in furtherance of the obligations of the Partnering Team members pursuant to clauses 10.15 and 10.16; and |
| | | (g) | Value Management, |
| | | | that, for the avoidance of doubt, no Partnering Team member shall ed to perform tasks or duties which are: |
| | | 1. | the express responsibility of another Partnering Team member under this Partnering Contract or pursuant to the Commencement Agreement; or |
| | | 2. | any Project Consultant and/or Operational Party under their separate contractual appointments with the Client, |
| | | unless s | pecifically agreed in advance and in writing in with the Client. |
| | (ii) | to in thi member cost) all | prejudice to any other provision of this Partnering Contract, the ctor and each of the Consultants agrees, for the purposes referred is clause 1.2A, to promptly supply to any other Partnering Team and/or any Project Consultant and Operational Parties (at its own information and documentation that is reasonably requested by try, insofar as the same is:- |
| | | (a) | within its possession or control; |
| | | (b) | not subject to disclosure and/or confidentiality restrictions by statute or pursuant to this Partnering Contract; |
| 3/ | | (c) | reasonably required by the other Partnering Team member to properly perform its obligations under this Partnering Contract and/or pursuant to this Partnering Contract; and/or |
| | | (d) | reasonably required by a Project Consultant and/or an Operational Party (as the context requires) to properly perform its obligations under its separate contractual appointment by the Client. |
| | (iii) | The Cor | nstructor and each of the Consultants:- |
| | | (a) | comply with and perform its obligations under this Partnering Contract so as to avoid or (where avoidance is not practicable) mitigate causing any other Partnering Team member, any Project |

| | | | (b) | delay and duties a Partnerii by the C | ant and/or Operational Party to incur any additional cost, ad/or disruption in connection with the performance of their and obligations under and in accordance with this ang Contract and/or any separate contractual appointment client respectively (as the context requires); all procure that its respective Non-Client Personnel and pective agents or employees shall) otherwise not: |
|----------------------------|-----|----------------------------------|-------------------------------------|---------------------------------------|--|
| | | | | 1. | delay, impede, inhibit, disrupt and/or hinder any other Partnering Team member, any Project Consultant and/or Operational Party in the carrying out of their duties and obligations under and in accordance with this Partnering Contract and/or any separate contractual appointment by the Client respectively (as the context requires); and |
| | | | | 2. | act in a manner that might reasonably be expected to cause another Partnering Team member, any Project Consultant and/or Interested Party to be in breach of its own obligations under this Partnering Contract and/or any separate contractual appointment by the Client respectively (as the context requires) and/or otherwise to suffer and/or incur any loss, delay, disruption, and/or inconvenience in performance of such obligations. |
| | | (iv) | Nothing | in this cla | use 1.2B shall:- |
| | | | (a) | waiving | strued as having the effect of reducing, varying and/or the obligations and/or liabilities of a Partnering Team under this Partnering Contract; |
| | | | (b) | | a Partnering Team member from any obligation to make a t to the Client under its Partnering Contract; and/or |
| | | | (c) | paymen | ability of the Client to make any deductions from any ts falling due to a Partnering Team member under this ng Contract. |
| Roles and responsibilities | 1.3 | trust, fair | ness and agreed re | mutual c | nbers shall work together and individually in the spirit of o-operation for the benefit of the Project, within the scope pertise and responsibilities as stated in the Partnering |
| Definitions | 1.4 | Docume | nts shall h conflict wi | nave the n | used in these Partnering Terms and in the other Partnering meanings stated in the Definitions set out in Appendix 1 or finitions) the meanings stated elsewhere in the Partnering |
| Consultants | 1.5 | except w case cla shall be | here any use 1.6 sl responsib | Consultar hall apply ble for ma | tant is or shall become a Partnering Team member (and nt becomes a Specialist pursuant to clause 10.10 in which), only the Client and no other Partnering Team member king all payments due to each Consultant in accordance t Payment Terms. |
| Specialists | 1.6 | | | | list is or shall become a Partnering Team member (and becialist appointed by the Client pursuant to clause 10.11), |
| | | | | | |



| | | | all paymer | or and no other Partnering Team member shall be responsible for its due to each Specialist in accordance with the relevant Specialist |
|----------------------|-----|--------------------|------------------------------------|---|
| Reasonablene ss | 1.7 | required valuation | notice, n, agreem | erned by the Partnering Contract, including without limitation any request, submission, decision, consent, approval, comment, ent, opinion, instruction and other communication and activity, the members (excluding the Client) shall act reasonably and without |
| Change of Control | 1.8 | (i) | A Partne Days of i | ering Team member shall notify the Client within ten (10) Working |
| | | | (a) | becoming aware that it may be subject to a Change of Control (provided always that where to do so would contravene any applicable law, the Partnering Team member shall notify the Client of such proposed Change of Control immediately upon it becoming permitted by applicable law to do so); or |
| | | | (b) | (in any event) being subject to a Change of Control, |
| | | | with each | n of these circumstances being a "Change of Control Event". |
| | | (ii) | Control E the Clier under th | by a Partnering Team member to notify the Client of a Change of Event within the time periods specified in clause 1.8(i) shall entitle at to terminate the appointment of that Partnering Team member his Partnering Contract immediately on written notice to the ag Team member. |
| | | (iii) | | he Client receives a notification of a Change of Control Event to clause 1.8(i):- |
| | ~ | | (a) | the Client shall undertake and complete its own due diligence on the relevant Partnering Team member to determine (acting reasonably) that, following such proposed or actual Change of Control, that Partnering Team member shall continue to satisfy (without limitation) the economic and financial standing and technical and professional competency requirements that the Partnering Team member, prior to the Change of Control, was required to satisfy as a precondition to being appointed to this Partnering Contract; and |
| 58- | | | (b) | if the Client is not satisfied (in its sole discretion) that such requirements will be satisfied by the relevant Partnering Team member if a potential Change of Control occurs or are not satisfied by the Partnering Team member following an actual Change of Control (as the context requires), the Client shall be entitled to terminate the appointment of that Partnering Team member under this Partnering Contract immediately on written notice to the Partnering Team member. |
| | 2. | PARTNI | ERING DO | DCUMENTS |
| | 1 | 1 | | |



| Roles and relationships | 2.1 | The Partnering Documents describe the roles, expertise and responsibilities of the Partnering Team members and shall govern the relationships between the Partnering Team members and the implementation of the Project. |
|---|------|--|
| Partnering Documents | 2.2 | In addition to the Project Partnering Agreement and these Partnering Terms, the Partnering Documents shall comprise the documents listed in the Project Partnering Agreement and the additional or amended Partnering Documents developed in accordance with these Partnering Terms including without limitation the Project Timetable established in accordance with clause 6, the designs agreed as Project Proposals in accordance with clause 8, the prices incorporated in the Price Framework in accordance with clause 12, any Joining Agreements entered into pursuant to clause 10.2 or clause 26.10 (and any Consultant Services Schedule and Consultant Payment Terms or Specialist Contract and Specialist Payment Terms incorporated in such Joining Agreement), any Pre-Construction Agreement entered into pursuant to clause 13.5 and any Commencement Agreement entered into pursuant to clause 15.1. |
| Constructor Framework Agreement | 2.2A | Subject to the provisions of clause 2.5 and clause 2.6, the Constructor warrants to the Client that, in complying with its duties and obligations under or in connection with this Partnering Contract, it shall do so in all respects in a manner that is entirely consistent with its duties and obligations to the Client under the Constructor Framework Agreement. |
| Consultant Framework Agreement | 2.2B | Subject to the provisions of clause 2.5 and clause 2.6, each Consultant warrants to the Client that, to the extent that it has been identified in the Project Partnering Agreement as being a party to a Consultant Framework Agreement, in complying with their duties and obligations under or in connection with this Partnering Contract, it shall do so in all respects in a manner that is entirely consistent with its duties and obligations to the Client under its respective Consultant Framework Agreement. |
| Effect of Partnering Documents | 2.3 | Any Partnering Document created or amended in accordance with these Partnering Terms shall be binding on all Partnering Team members except that no Partnering Document shall create or amend the role, expertise, responsibilities or other obligations of any Partnering Team member who does not sign it. |
| Responsibility for Partnering Documents | 2.4 | Subject to clause 2.5, each Partnering Team member who prepares or contributes to any one or more Partnering Documents shall be responsible for the consequences of any error or omission in, or any discrepancy between, such Partnering Documents or its contributions to them, except to the extent of its reliance (if stated in such Partnering Documents) on any contribution or information provided by any one or more other Partnering Team members. |

| | 1 | | | | | | |
|--|-----|--|--|--|--|--|--|
| Partnering Documents complementary | 2.5 | All Partnering Documents shall be treated as complementary and it shall be the duty of all Partnering Team members to warn each other and the Client Representative of any error, omission or discrepancy of which they become aware and (within the scope of their agreed roles, expertise and responsibilities, including any error, omission or discrepancy as between the Partnering Documents and the terms and conditions of (as the context requires) the Constructor Framework Agreement or each Consultant Framework Agreement in the context of the Constructor's and each Consultant's respective obligations under and in connection with this Partnering Contract) to put forward proposals to resolve any such error, omission or discrepancy fairly and constructively within the Partnering Team without adversely affecting the agreed cost | | | | | |
| | | or time for completion or quality of the Project. | | | | | |
| | | Any proposal pursuant to this clause 2.5 shall be subject to prior approval by the Client after Core Group Consultation, pursuant to which the Client shall (in its sole discretion) elect to adopt any proposal to resolve any such error, omission or discrepancy put forward by the Partnering Team members, instruct a proposal of its own or notify the Partnering Team members which document(s) forming part of the Partnering Documents take precedence over the other in relation to the identified issue and, in each case, the Partnering Team members shall be obliged to comply with the decision or acceptance by the Client without cost to the Client and without any entitlement to any extension of the Date for Completion (or any analogous period of time within which a Partnering Team member is required to complete a specific requirement under or in connection with this Partnering Contract). | | | | | |
| Priority of Partnering Documents | 2.6 | Except where a different priority is determined by the Client in its sole discretion pursuant to clause 2.5 (and with whose decision the Partnering Team members shall comply without cost to the Client and without any entitlement to any extension of the Date for Completion or any analogous period of time within which a Partnering Team member is required to complete a specific requirement under or in connection with this Partnering Contract), the priority between the Partnering Documents shall be as follows in descending order:- | | | | | |
| | | [DRAFTING NOTE: TO BE UPDATED TO REFLECT THE SPECIFIC REQUIREMENTS OF THE PROJECT.] | | | | | |
| | | (i) [(in the context of all matters relating to the security of and/or access to the Site only) the 4.20 Meeting Minutes;] | | | | | |
| | (3) | (ii) [(in the context of the duties and obligations of the Constructor under or in connection with the Constructor Framework Agreement) the terms and conditions of the Constructor Framework Agreement;] | | | | | |
| P | | (iii) [(in the context of the duties and obligations of a Consultant that is named in the Project Partnering Agreement as being a party to a Consultant Framework Agreement under or in connection with that Consultant Framework Agreement) the terms and conditions of that Consultant Framework Agreement;] | | | | | |
| | | (iv) the Commencement Agreement; | | | | | |
| | | (v) the Project Partnering Agreement; | | | | | |
| | | (vi) these Partnering Terms; | | | | | |
| | | (vii) the BIM Protocol; | | | | | |
| | | | | | | | |

| | | (viii) | the Project Timetable; |
|--------------------------------|-----|---|--|
| | | (ix) | the Partnering Timetable; |
| | | (x) | the Consultant Services Schedules and Consultant Payment Terms; |
| | | (xi) | the Project Brief incorporating any Constructor's Services Schedule; |
| | | (xii) | the Project Proposals; |
| | | (xiii) | the Price Framework; |
| | | (xiv) | any Joining Agreement; |
| | | (xv) | any Pre-Construction Agreement; |
| | | (xvi) | any Risk Register; |
| | | (xvii) | the KPIs and Targets; and |
| | | (xviii) | any other Partnering Documents. |
| | | | |
| Insolvency Act | 2.7 | | under or in connection with this Partnering Contract shall constitute a supply or services by the Client for the purposes of section 233B of the Insolvency S. |
| Provision of other information | 2.8 | period a provide t Project v to obtain | tnering Team member shall, within ten (10) Working Days (or such other is is reasonable) of any request by any other Partnering Team member, to the requesting party any information (or a copy of the same) relating to the which is in its possession or in respect of which it is the party most appropriate is such information and shall ensure that such information is accurate, unless e stated in writing at the time of its provision. |
| No exclusivity or guarantee | 2.9 | Each of | the Partnering Team members acknowledges and agrees that:- |
| | | (i) | notwithstanding their appointment under this Partnering Contract, no Partnering Team member has or shall have the exclusive right to undertake any works and/or services to be performed and undertaken on behalf of the Client in relation to the Project and the Client may, at its sole discretion and without incurring any liability to any party to this Partnering Contract, issue instructions to other Partnering Team members, constructors, consultants and/or third parties to carry out works and/or services and tasks in relation to the Project which are the same as or similar to the services under this Partnering Contract; |
| J' | | (ii) | the decision to instruct and/or maintain the engagement of any Partnering Team member under this Partnering Contract to carry out and complete any works and/or services in relation to the Project (if at all) is at the sole discretion of the Client; |
| | | (iii) | the Client makes no guarantee to any Partnering Team member that it shall proceed with the design and construction of the Project and no Partnering Team member shall have an entitlement to perform any works and/or services in connection with the same; and |
| | | | |



| | | the Partnering Team members, whether jointly or individually, shall have no entitlement to make any claim against the Client (whether in contract, tort or any other basis of law) in respect of costs, damages, expense and/or loss (whether direct, indirect, consequential, linked to lost profit or otherwise) or on any other basis, arising out of it not being awarded any minimum number of services and/or works in relation to the Project, whether in number or in value. | | |
|---------------------------|------|--|--|--|
| Partnering Documents | 2.10 | The Partnering Contract, the Project Partnering Agreement, the Commencement Agreement (if and when issued) and these Partnering Terms are to be read as a whole and the Partnering Team members acknowledge and agree that the Partnering Documents form the entire contract between them to the exclusion of any antecedent statement or representation. | | |
| Third Party Agreements | 2.11 | [DRAFTING NOTE: NOTE THAT THIS POSITION ASSUMES THAT ANY THIRD-PARTY AGREEMENTS WILL BE PROVIDED BEFORE THE DATE OF THE COMMENCEMENT AGREEMENT. IF ANY WILL BE PROVIDED ON DAY ONE, THE DRAFTING WILL NEED TO BE UPDATED (AND THE PROJECT PARTNERING AGREEMENT AMENDED) TO REFLECT THIS.] | | |
| | | (i) The Constructor acknowledges that the Client has and will from time to time enter into Third Party Agreements and be bound by decisions, consents and approvals of relevant authorities which may relate to the Constructor's obligations under this Partnering Contract. The details of any Third Party Agreement(s) entered into by the Client before the Commencement Agreement are referred to in the Commencement Agreement. | | |
| | | (ii) The Constructor complies with and performs its obligations under and arising out of this Partnering Contract so that no negligent act, omission or default on its part (or on the part of any Specialists engaged by it or other subcontractors of any tier engaged in connection with the Project):- | | |
| | | (a) causes or contributes to any breach by the Client of any of its obligations;(b) gives rise to any liability of the Client; and/or | | |
| | | (b) gives rise to any liability of the Client; and/or(c) leads to any diminution or loss of any rights, entitlements or other benefits of the Client, | | |
| | | under any Third Party Agreement, save to the extent that the Constructor has not been provided with a copy of such Third Party Agreement. | | |
| | | (iii) The Constructor shall indemnify the Client against the Client's reasonably foreseeable and properly incurred and mitigated expenses, liabilities, losses, claims and proceedings whatsoever arising out of or in connection with a failure by the Constructor to comply with the requirements of this clause 2.11, save only where such failure is the direct consequence of an instruction of the Client Representative (which is not itself the result of any negligence, default or breach of contract by or on behalf of the Constructor or any Specialist) and could not have been avoided by the Constructor using reasonable and practical means. | | |
| | | (iv) In the event the Client enters into any Third Party Agreement after the date of the Commencement Agreement that was not disclosed to the Constructor and/or referred to in the Commencement Agreement as at the date of the Commencement Agreement (including any amendment agreement to a Third Party Agreement entered into before the date of the Commencement | | |



| | 1 | | |
|-------------------------|------|------------|---|
| | | | Agreement) the same shall be treated as a Change for the purposes of clause 17. |
| | | (v) | The Constructor provides the Client Representative with copies of all correspondence and communications between the Constructor and any third party in relation to any actual or potential Third Party Agreements. |
| ļ | | | |
| Rules of interpretation | 2.12 | In this Pa | artnering Contract, the following rules of interpretation shall apply: |
| | | (i) | any reference to "law", "applicable law(s)" and/or "regulations" means (as the context requires) any and all of the following:- |
| | | | (a) any Act of Parliament or subordinate legislation, any exercise of the Royal Prerogative, any enforceable community right within the meaning of section 2 of the European Communities Act 1972, any planning or building permission or regulation and any other official request or requirement made by any Statutory Authority or other body of competent jurisdiction in respect of which the Client and/or a Partnering Team member has a legal obligation to comply; |
| | | | (b) any enforceable community right within the meaning of section 2 of the European Communities Act 1972, any other applicable law, common law proclamation, bye-law, directive, decision, regulation, rule, notice or court ruling binding on the Parties directly or through precedent, international convention or treaty ratified by the United Kingdom, all applicable laws, regulations, directives, orders, decisions or other rules having the force of law in the jurisdiction (including in relation to international waters) where the Partnering Team member's obligations under this Partnering Contract are carried out including for the avoidance of doubt the European Union (Withdrawal) Act 2018 and the European Union (Withdrawal Agreement) Act 2020 and any United Kingdom government policy legally binding on the Parties either particularly or as part of a class; and |
| | | | (c) all orders, rules, regulations, ordinances, notices, guidance notes, schemes, warrants, bye-laws, directives, franchises, licences, permits, circulars and codes of practice issued or raised under or in connection with any of the foregoing; |
| 5 | | (ii) | all headings and sub-headings are for ease of reference only and are not to be taken into consideration in the interpretation and/or construction of this Partnering Contract; |
| | | (iii) | references to clauses, recitals and schedules (whether such references are capitalised or otherwise) are references to clauses, recitals and schedules of and/or to this Partnering Contract unless expressly stated; |
| | | (iv) | references to specific legal or regulatory provisions include any amendment, update, replacement, consolidation and/or re-enactment of the same (in whatever form) from time to time and include any and all subordinate instruments, orders, rules, regulations and byelaws made thereunder and any guidelines issued in respect thereof from time to time; |
| | | | |



| | | (v) references to specific standards and codes of practice, guidance and/or other instruments include any amendment, update, replacement, consolidation and/or re-enactment of the same from to time; |
|-------------------------------------|-----|---|
| | | (vi) a reference to a person includes a reference to a firm, a body corporate, an unincorporated association, a partnership or a legal entity or public body of any kind (as the context requires); |
| | | (vii) any reference to a public body shall be deemed to include any successor to such organisation or authority which takes over their functions or responsibilities; |
| | | (viii) where general words are followed or preceded by specific examples, the nature of such specific examples shall not restrict or qualify the natural meaning of the general words and the "ejusdem generis" rule shall not apply; |
| | | (ix) any obligation on a Partnering Team member to do any act, matter or thing includes, unless expressly stated otherwise, an obligation to procure that it is done; and |
| | | this Partnering Contract shall not be construed or interpreted against or to the disadvantage of the Client on the grounds that this Partnering Contract represents the Client's standard terms and conditions of business and/or that this Partnering Contract and/or any particular term or condition hereof may have originated from the Client. |
| | 3. | COMMUNICATION AND ORGANISATION |
| Cooperative exchange of information | 3.1 | The Partnering Team members shall work together and individually, in accordance with the Partnering Documents, to achieve transparent and cooperative exchange of information in all matters relating to the Project and to organise and integrate their activities as a collaborative team. |
| Methods of communication | 3.2 | Unless otherwise specified by the Client Representative from time to time and in writing (but subject always to clause 3.2(iii)), all notices, requests, submissions, decisions, consents, approvals, comments, valuations, agreements, opinions, instructions and other communications between any Partnering Team members under or in connection with this Partnering Contract (referred to in this clause 3.2 as "communications") shall be by:- |
| | | (a) hand delivery; |
| | | (b) first class inland (or recorded delivery) post; and/or |
| | | (c) electronic mail. |
| | | Notwithstanding the above, where the Client Representative notifies the Partnering Team members in writing, as soon as reasonably practicable after the date of the Commencement Agreement, that a named piece of contract management software ("Communications Software") must be used by the Partnering Team members to issue and receive communications, the Communications Software will (subject to clause 3.2(iii) and unless otherwise specified by the Client Representative in its notice) thereafter be used exclusively by the Partnering Team members until such time as the Client |

| l of Justic | e | | | |
|-------------|---|-------|-------------------|--|
| | | | Represe | entative notifies them otherwise. |
| | | (ii) | notified | always to clause 3.2(iii) and clause 3.2A (and save where otherwise to the Partnering Team members by the Client Representative in from time to time):- |
| | | | (a) | a communication issued via the Communications Software (if used) shall have effect when it is communicated by the sender to the recipient in accordance with the Communications Software specified, provided that any communication sent after 17:00 pm shall be treated as having been received at 09.00 am on the first (1st) Working Day after its transmission; and |
| | | | (b) | a communication not issued via the Communications Software shall have effect on the following basis: |
| | | | | any communication sent by hand is deemed to be received upon delivery to the address of the recipient as set out in the Project Partnering Agreement or any Joining Agreement (or as may be notified by a Partnering Team member to the other Partnering Team members from time to time and in writing); |
| | | | | any communication sent by first class inland post and/or recorded delivery post to the address of the recipient (determined by reference to the above) is deemed as having been received two (2) Working Days following the date of posting; |
| | | | | any communication sent by electronic mail is deemed to have been received on the day of its transmission in legible form unless outside the hours of 09:00 am to 17:00 pm in which case it is treated as having been received at 09:00 am on the first (1st) Working Day after its transmission, provided always that (save to the extent that such addresses are set out in the "Project Execution Plan" forming part of the Project Brief) the Partnering Team members have first confirmed to one another and to the Client Representative in writing their respective addresses for the purposes of sending and receiving electronic mail; and |
| 58- | | | | any other communication sent by electronic means as provided for in the Communications Protocol instead of electronic mail shall be deemed to have been received when, in additional to the issue or uploading of the original communication itself, confirmation of the same is provided by the sender to the relevant recipients by one of the above-mentioned means (and in accordance with the rules of receipt referred to therein). |
| | | (iii) | Represe (includin | otherwise notified to the Partnering Team members by the Client entative in writing from time to time, electronic communications ng by any Communications Software) are not effective as a method munication for a communication by: |
| | | | (a) | a Partnering Team member seeking to exercise its right to suspend |



| | | | performance under this Partnering Contract; |
|---|------|--|---|
| | | (b) | any Partnering Team member pursuant to clause 26; and/or |
| | | (c) | any Partnering Team member for the purpose of giving a notice of adjudication or referring a dispute for resolution pursuant to clause 27, |
| | | | hat a duplicate copy of any written communication may also be sent party (or parties) by electronic mail and/or the Communications mation only. |
| Methods of communication | 3.2A | Each Partnering | Team member shall ensure that:- |
| | | (electro behalf o is clearly | nd every document (in whatever form, including hard and/or soft nic) copy) and/or communication prepared and/or issued by or on if that Partnering Team member pursuant to this Partnering Contract y marked "OFFICIAL" or with such other security-related designation Client notifies the Partnering Team members of in writing from time and |
| | | Project) protoco membe | nd ensure that any third parties engaged by it in connection with the comply with any communication protocol and/or document security of the Client that the Client may issue to the Partnering Teamers (and thereafter update and/or replace at its sole discretion) from time, at its own cost and without any adjustment to any Date for tion. |
| Core Group and members | 3.3 | to review and sti Partnering Contra Terms. Members Project Partnering | eam members shall establish a Core Group who shall meet regularly mulate the progress of the Project and the implementation of the act and to fulfil their other functions as described in these Partnering of the Core Group shall comprise the individuals so listed in the garagement or any Joining Agreement subject to replacement only sent of the current Partnering Team members. |
| Responsibility for Core Group members | 3.4 | Group members | Team member shall ensure that any of its employees who are Core shall attend Core Group meetings and fulfil the agreed functions of a ber in accordance with the Partnering Documents. |
| Core Group meetings | 3.5 | Representative at by the Partnering Core Group mem all Partnering Tea such meeting sha | he Core Group members shall be convened by the Client the request of any Core Group member and otherwise as required Documents, at not less than five (5) Working Days' notice unless all bers agree a shorter period, to all Core Group members (copied to m members, who shall be entitled to attend) stating its agenda. Each all be chaired by an individual to be agreed at that meeting and shall matters listed in its agenda (unless all Core Group members agree |
| Core Group decisions | 3.6 | present at that i | Core Group shall be by Consensus of all Core Group members meeting. The Partnering Team members shall comply with any ore Group made within the scope of its agreed functions. |
| Early Warning | 3.7 | Partnering Team | eam members shall operate an Early Warning system, whereby each member shall notify the others as soon as it is aware of any matter ng or threatening the Project or that Partnering Team member's |



| | ı | , , , , , , , , , , , , , , , , , , , |
|--|------|--|
| | | performance under the Partnering Contract, and (within the scope of its agreed role, expertise and responsibilities) shall include in such notification proposals for avoiding or remedying such matter. The Client Representative shall convene a meeting of the Core Group within five (5) Working Days from the date of any such notification to agree an appropriate course of action unless all Core Group members agree such course of action without a meeting. |
| No waiver or approval | 3.7A | Each Partnering Team member acknowledges and agrees that its liability under this Partnering Contract shall not be released, diminished or in any other way affected by:- |
| | | (i) any direction, admission, approach, consent, approval, confirmation, comment, sanction, acknowledgement or advice made or given by or on behalf of the Client or the Client Representative; |
| | | (ii) any act, omission or delay by or on behalf of the Client, any Project Consultant and/or any Interested Party in inspecting approving or informing itself about anything relating to the Project; |
| | | (iii) any enquiry or inspection into any relevant matter which may be made or carried out by or on behalf of the Client or the Client Representative; |
| | | (iv) the inclusion of the value of any work, materials or goods in any payment; |
| | | (v) the issue of any written confirmation that Project Completion has been achieved or that any defects in the Project have been rectified; or |
| | | (vi) the engagement by a Partnering Team member of a Specialist (whose acts and omissions that Partnering Team member shall be responsible and liable for as if such acts or omissions were its own), |
| | | and the rights and/or remedies of a Partnering Team member may only be waived by formal written waiver which is signed by a duly authorised representative of the Client waiving its rights and which makes express and unequivocal reference to the waiver being made pursuant to this clause 3.7. |
| Partnering Team meetings and decisions | 3.8 | A meeting of the Partnering Team members shall be convened by the Client Representative at the request of any Partnering Team member and otherwise as required by the Partnering Documents, at not less than five (5) Working Days' notice to all other Partnering Team members stating its agenda. Each such meeting shall be chaired by the Client Representative (unless those present agree otherwise) and shall deal only with the matters listed in its agenda (unless all Partnering Team members agree otherwise). Decisions of a Partnering Team meeting shall be by Consensus of all Partnering Team members present at that meeting. |
| Retrospective effect | 3.8A | Notwithstanding the date of this Partnering Contract (or the date of a Partnering Team member's Joining Agreement, as the context requires), where a Partnering Team member has performed any works and/or services in connection with the Project prior to the date of the Partnering Contract or its Joining Agreement (as the context requires), the duties and obligations contained in this Partnering Contract shall be deemed to have applied to the carrying out of any of such works and/or services prior to such date (provided always that where the Constructor has entered into a "Pre-Construction Services Agreement" with the Client in accordance with the terms of the Framework Agreement in advance of entering into this Partnering Contract, the Constructor acknowledges and agrees that it shall have no entitlement to payment |



| | | whatsoever under this Partnering Contract in respect of any works and/or services previously provided to the Client under such "Pre-Construction Services Agreement"). |
|---|------|--|
| Interested Parties | 3.9 | The Partnering Team members shall work together and individually in accordance with the Partnering Documents to establish the maximum practicable involvement in the Project, subject to clause 22.4, by those Interested Parties listed in the Project Partnering Agreement and such other Interested Parties as they may agree. |
| Secondments and further co- operation | 3.10 | The Partnering Team members shall together consider and develop such secondments, office sharing arrangements and access to each other's computer networks and databases as shall benefit the Project, subject to clause 25.5 and to signature of appropriate procedural agreements, and including any specific arrangements set out in the Project Brief and the Project Proposals. |
| | | The Partnering Team members shall not, in complying with clause 3.10, be required to make available staff or resources that were intended to be utilised for purposes other than the Project nor be required to permit access to databases that do not or reveal confidential information that does not relate to the Project. |
| Records | 3.11 | The Partnering Team members shall keep such records of their activities in relation to the Project as are required by the Partnering Documents and, subject to clause 25.5, shall permit inspection of their activities and records in relation to the Project by other Partnering Team members, any Project Consultant, any Operational Party and by any third parties stated in the Project Brief. |
| | 4. | OBJECTIVES AND TARGETS |
| | | |
| Objectives | 4.1 | The Partnering Team members shall establish, develop and implement their partnering relationships, within their agreed roles, expertise and responsibilities and in accordance with the Partnering Documents, with the objectives of achieving for the benefit of the Project and for the mutual benefit of Partnering Team members:- |
| | | (i) trust, fairness, mutual co-operation, dedication to agreed common goals and an understanding of each other's expectations and values; |
| | | (ii) finalisation of the required designs, timetables, prices and supply chain for the Project; |
| | | (iii) innovation, improved efficiency, cost-effectiveness, lean production and improved Sustainability; |
| ? | | (iv) completion of the Project within the agreed time and price and to the agreed quality; |
|) , | | (v) measurable continuous improvement by reference to the Targets described in clause 4.2 and the KPIs; |
| | | (vi) commitment to people including staff and Users; |
| | | (vii) implementation of the Project in accordance with the BIM Protocol; and |
| | | (viii) any additional objectives stated in the Project Partnering Agreement. |
| | | |

| Each Partnering Team member undertakes to the others to do all that it can, withir agreed role, expertise and responsibilities and in accordance with the Partnering Documents, to pursue for the benefit of the Project and for the mutual benefit Partnering Team members the Targets stated in the KPIs for:- (i) reduced capital cost and whole life costs; (ii) reduced design, supply and construction time; (iii) reduced defects and zero defects; (iv) reduced accidents; (v) increased productivity; (vii) increased productivity; (viii) improved quality; (ix) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. CLIENT REPRESENTATIVE AND PARTNERING ADVISER | agreed role, expertise and responsibilities and in accordance with Documents, to pursue for the benefit of the Project and for the multipartnering Team members the Targets stated in the KPIs for:- (i) reduced capital cost and whole life costs; (ii) reduced design, supply and construction time; (iii) reduced defects and zero defects; (iv) reduced accidents; (v) increased predictability; (vi) increased productivity; (vii) increased turnover and Profit; (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the si | the Partnering |
|---|--|--|
| (iii) reduced design, supply and construction time; (iii) reduced defects and zero defects; (iv) reduced accidents; (v) increased predictability; (vi) increased productivity; (vii) increased turnover and Profit; (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms and the ot Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and constructive and facilitate an integrated design, supply and constructive and reactive with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (ii) call, organise, attend and minute meetings of the Core Group members accordance with the Partnering Team members whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as stated in the Partnering Team members are stated in the Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; | (iii) reduced design, supply and construction time; (iii) reduced defects and zero defects; (iv) reduced accidents; (v) increased predictability; (vi) increased productivity; (vii) increased turnover and Profit; (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the si | |
| (iii) reduced defects and zero defects; (iv) reduced accidents; (v) increased predictability; (vi) increased productivity; (vii) increased turnover and Profit; (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions 5.1 The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms and the ot Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and construction process accordance with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (ii) call, organise, attend and minute meetings of the Core Group members the Partnering Team members whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Team members shall contrib if so requested), as stated in the Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members and the core Group proposals for approval based on the results of these exercises and in best interests of the Project; | (iii) reduced defects and zero defects; (iv) reduced accidents; (v) increased predictability; (vi) increased productivity; (vii) increased turnover and Profit; (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the si | |
| (iv) reduced accidents; (v) increased predictability; (vii) increased turnover and Profit; (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms and the ot Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and constructive and facilitate an integrated design, supply and construction process accordance with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (ii) call, organise, attend and minute meetings of the Core Group members at the Partnering Team members, whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members Value Engineering, Value Management and Risk Management exercise relation to the Project (to which Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as | (iv) reduced accidents; (v) increased predictability; (vi) increased productivity; (vii) increased turnover and Profit; (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the si | |
| (v) increased predictability; (vii) increased turnover and Profit; (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions 5.1 The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms and the ot Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and constructive and facilitate an integrated design, supply and construction process accordance with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (ii) call, organise, attend and minute meetings of the Core Group members at the Partnering Team members, whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members Value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as | (v) increased predictability; (vi) increased productivity; (vii) increased turnover and Profit; (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions 5.1 The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the signal contents and contents |) |
| (vii) increased turnover and Profit; (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms and the ot Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and construction process accordance with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (ii) call, organise, attend and minute meetings of the Core Group members at the Partnering Team members, whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members Value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as | (vi) increased productivity; (vii) increased turnover and Profit; (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the second contents | |
| (viii) increased turnover and Profit; (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms and the ot Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and construction process accordance with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (ii) call, organise, attend and minute meetings of the Core Group members the Partnering Team members, whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members Value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Team members shall contribing if so requested), as stated in the Partnering Documents and as otherwork agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as the partnering Team members as the project; | (viii) increased turnover and Profit; (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the second contents. | |
| (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER 5.1 The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms and the ot Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and construction process accordance with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (ii) call, organise, attend and minute meetings of the Core Group members at the Partnering Team members, whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members Value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Team members shall contrib if so requested), as stated in the Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as | (viii) improved quality; (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the second contents and with the second contents. | |
| (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions (i) fulfil its functions as described in these Partnering Terms and the ot Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and constructive and facilitate an integrated design, supply and construction process accordance with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (ii) call, organise, attend and minute meetings of the Core Group members at the Partnering Team members, whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members Value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Team members shall contrib if so requested), as stated in the Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as | (ix) improved Sustainability; and (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the signal construct accordance with the Partnering Documents and with the signal construct accordance with the Partnering Documents and with the signal construct accordance with the Partnering Documents and with the signal construct accordance with the Partnering Documents and with the signal construct accordance with the Partnering Documents and with the signal construct accordance with the partnering Documents and with the signal construct accordance with the partnering Documents and with the signal construct accordance with the partnering Documents and with the signal construct accordance with the partnering Documents and with the signal construct accordance with the partnering Documents and Documents and Documents and D | |
| (i) The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms and the of Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and construction process accordance with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (ii) call, organise, attend and minute meetings of the Core Group members at the Partnering Team members, whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members Value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as | (x) any other Targets identified in the KPIs. 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions 5.1 The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the signal construct accordance with the Partnering Documents and with the signal construct accordance with the Partnering Documents and with the signal construct accordance with the partnering Documents and with the signal construct accordance with the Partnering Documents and with the signal construct accordance with the partnering Documents and with the signal construct accordance with the partnering Documents and with the signal construct accordance with the partnering Documents and with the signal construct accordance with the partnering Documents and with the signal construct accordance with the partnering Documents and with the signal construct accordance with the partnering Documents and Documents and Documents | |
| Client Representative functions 5.1 The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms and the ot Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and construction process accordance with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (ii) call, organise, attend and minute meetings of the Core Group members at the Partnering Team members, whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members Value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Team members shall contribit if so requested), as stated in the Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as | 5. CLIENT REPRESENTATIVE AND PARTNERING ADVISER Client Representative functions (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the supply and construct accordance with the Partnering Documents and with the supply and construct accordance with the Partnering Documents and with the supply and construct accordance with the Partnering Documents and with the supply and construct accordance with the Partnering Documents and with the supply and construct accordance with the Partnering Documents and with the supply and construct accordance with the Partnering Documents and with the supply and construct accordance with the Partnering Documents and with the supply accordance with the partnering Documents and with the supply accordance with the partnering Documents and with the supply accordance with the partnering Documents and with the supply accordance with the partnering Documents and with the supply accordance with the partnering Documents and with the partnering Docu | |
| Client Representative functions The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms and the of Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and construction process accordance with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (ii) call, organise, attend and minute meetings of the Core Group members at the Partnering Team members, whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members Value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Gro proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as | Client Representative functions 5.1 The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the second constructs. | |
| Client Representative functions The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms and the of Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and construction process accordance with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (ii) call, organise, attend and minute meetings of the Core Group members at the Partnering Team members, whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members Value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Gro proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as | Client Representative functions 5.1 The Client Representative shall:- (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the second constructs. | |
| Representative functions (i) fulfil its functions as described in these Partnering Terms and the ot Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and construction process accordance with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (ii) call, organise, attend and minute meetings of the Core Group members at the Partnering Team members, whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members Value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Team members shall contribit if so requested), as stated in the Partnering Documents and as otherwall agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as | Representative functions (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the second control of the process | |
| (ii) fulfil its functions as described in these Partnering Terms and the of Partnering Documents, exercising any discretion fairly and constructive and facilitate an integrated design, supply and construction process accordance with the Partnering Documents and with the support of ot Partnering Team members as stated in the Partnering Documents; (iii) call, organise, attend and minute meetings of the Core Group members at the Partnering Team members, whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members Value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Team members shall contribit if so requested), as stated in the Partnering Documents and as otherwagreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as | (i) fulfil its functions as described in these Partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the sign and the sign are partnering and the partnering described in these Partnering Terms Output Described in these Partnering Terms Partnering Terms Partnering Terms Partnering Documents and discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents and with the sign and partnering Terms Partnering Documents, exercising any discretion fairly and and facilitate an integrated design, supply and construct accordance with the Partnering Documents. | |
| the Partnering Team members, whenever required or appropriate accordance with the Partnering Documents; (iii) organise and monitor the contributions of Partnering Team members Value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Team members shall contrib if so requested), as stated in the Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as | | constructively, ion process in upport of other |
| Value Engineering, Value Management and Risk Management exercises relation to the Project (to which Partnering Team members shall contrib if so requested), as stated in the Partnering Documents and as otherw agreed by the Core Group, and submit to the Client and the Core Group proposals for approval based on the results of these exercises and in best interests of the Project; (iv) organise partnering workshops for Partnering Team members as | the Partnering Team members, whenever required or | |
| | Value Engineering, Value Management and Risk Management relation to the Project (to which Partnering Team members of if so requested), as stated in the Partnering Documents an agreed by the Core Group, and submit to the Client and the proposals for approval based on the results of these exercises. | ent exercises in shall contribute |
| otherwise requested by the Core Group; and | Interested Parties, as and when stated in the Partnering Tir | ne Core Group |
| (v) monitor the implementation of the Project on and off Site with the suppor other Partnering Team members as stated in the Partnering Documents | | ne Core Group ses and in the members and |

| Client Representative authority | 5.2 | The Client Representative shall be authorised to represent the Client in all matters relating to the Project, except membership of the Core Group, subject to such restrictions as are stated in the Project Partnering Agreement and in accordance with such procedures as are stated in the Partnering Documents. |
|---------------------------------------|-----|--|
| Instructions to Constructor | 5.3 | Where necessary and without prejudicing the collaborative spirit of the partnering relationships, the Client Representative may issue such instructions to the Constructor as are consistent with the Partnering Documents, including as to the opening up for inspection or testing of any part of the Project and the rectification or replacement at no cost to the Client of any designs, works, services, materials, goods or equipment that are defective or otherwise not in accordance with the Partnering Documents. |
| Objection to instructions | 5.4 | If an instruction issued by the Client Representative is contrary to any Partnering Document or otherwise demonstrably not in the best interests of the Project, the Constructor shall notify the Client and the Client Representative within five (5) Working Days from the date of such instruction. Following Consultation between the Client, the Constructor, the Client Representative with input from other Partnering Team members as appropriate, to seek to resolve the Constructor's objection, the Client Representative shall confirm, amend or withdraw the relevant instruction and the Constructor shall comply with such confirmation, amendment or withdrawal, or within five (5) Working Days from its date shall implement the procedures described in clause 17 or clause 18 or clause 27 if appropriate. |
| Compliance with instructions | 5.5 | Subject to clause 5.4, the Constructor shall promptly carry out an instruction of the Client Representative that is consistent with the Partnering Documents. If the Client, after Consultation with the Core Group, has reason to consider that failure to carry out any such instruction shall materially adversely affect the Project, and if the Constructor shall not carry out such instruction within five (5) Working Days from the date of a notice from the Client under this clause 5.5 repeating the instruction, then the Client may pay another party (whether or not a Partnering Team member) to carry out such instruction and the Constructor shall permit such other party to do so and any consequent cost additional to the Agreed Maximum Price shall be borne by the Constructor by payment to the Client or deduction from payments otherwise due pursuant to clause 20. |
| Partnering Adviser | 5.6 | In all matters relating to their partnering relationships and the operation of the Partnering Contract, the Partnering Team members may together or individually utilise the advice and support of the Partnering Adviser, subject to prior agreement of costs and the Partnering Adviser's duty of care, including:- |
| 2 | | (i) selection of Partnering Team members, team-building, review of the Partnering Documents and review of Specialist Contracts for consistency with the Partnering Documents; |
| | | (ii) preparation of the Project Partnering Agreement; |
| | | (iii) preparation of any Joining Agreements, Pre-Construction Agreement and Commencement Agreement; |
| | | (iv) provision of fair and constructive advice as to the partnering process, the development of the partnering relationships and the operation of the Partnering Contract; |
| | | (v) attendance at such meetings of the Core Group and the Partnering Team as their members consider appropriate; and |



| | | (vi) assistance in the solving of problems and the avoidance or resolution disputes in accordance with clause 27. | of |
|---|-----|---|------------------|
| Replacement of Partnering Adviser | 5.7 | The Partnering Adviser may be replaced at any time by a decision of the Core Grou | лр. |
| Key Personnel | 5.8 | (i) In this Partnering Contract, the term " Key Personnel " means the person (or any of them as the context requires) identified as such in the Project Partnering Agreement, a Joining Agreement and/or Commencement Agreement and their replacement(s) as approved by the Client accordance with clause 5.8(iii). | ect ent |
| | | (ii) Each Partnering Team member acknowledges that one of the key reaso for the Client appointing that Partnering Team member under and pursuant to this Partnering Contract is that the Partnering Team member has within its staff certain experienced and/or recognised technical experimental in this Partnering Contract as Key Personnel. | or oer |
| | | (iii) Pursuant to clause 5.8(ii), each Partnering Team member shall:- | |
| | | (a) use all reasonable endeavours to retain the Key Personr throughout the performance of the works and/or services provid or to be provided by it in connection with the Project; | |
| | | (b) promptly inform the Client in the event that any of the K Personnel leave, or give notice of an intention to leave t employment of that Partnering Team member and obtain substitute in accordance with the requirements of clause 5.8(iii)(| he a |
| | | (c) not reassign or allow the reassignment of the Key Personnel other projects during the performance of the Partnering Teamember's works and/or services in connection with the Projection without the Client's written approval (such consent not to unreasonably withheld or delayed); | am ect |
| | | (d) take all reasonable steps to ensure that the Key Personnel perfo their roles and responsibilities in accordance with a organisational structure agreed in writing between that Partneri Team member and the Client from time to time; and | ny |
| | 7 | (e) if during the performance by a Partnering Team member of works and/or services in connection with the Project:- | its |
| 2 | | that Partnering Team member wishes to reassign or replace an individual designated as Key Personnel; or | |
|), | | an individual designated as Key Personnel gives noti of their intention to terminate its contract of employment or is otherwise no longer able to perform its duties, | |
| | | that Partnering Team member will provide details of a substitu- with experience and qualifications equivalent or similar to the K Personnel to be replaced to the Client for the Client's approv (such approval not to be unreasonably withheld nor delayed) a sufficiently in advance of the replacement date to allow the Client | ey val ind |



| | - | | | | |
|------------------|-----|-------|-----------------------------------|---------------------------------------|--|
| | | | | | y consider such substitute and approve such substitute asonably). |
| | | (iv) | spoken a contrary | and written between th | g Team member's Key Personnel must be fluent in both English except to the extent as may be agreed to the ne Client and that Partnering Team member in writing in ndividuals or positions to be filled from time to time. |
| Apprenticeship s | 5.9 | (i) | apprentic | ces and s | all take all reasonable steps to, where applicable, employ hall report to the Client the numbers of apprentices wider skills training provided, during the delivery of the |
| | | (ii) | the Req programi Project, (| uired App mes or tha (which may | all take all reasonable steps to ensure that no less than renticeship Percentage are on formal apprenticeship at a similar proportion of hours worked in providing the y include support staff and Specialists) are provided by operenticeship programmes. |
| | | (iii) | on this | Partnering | all make available to its people and Specialists working g Contract, information about the United Kingdom enticeship programme and wider skills opportunities. |
| | | (iv) | | | all provide any further skills training opportunities that are eople engaged in providing the Project. |
| | | (v) | the repor | ting interva | nall provide a report detailing the following measures at al specified in the Project Partnering Agreement and shall scuss apprenticeships at its regular meetings with the ve:- |
| | | | (a) | | er of people during the reporting period employed on the including support staff and Specialists; |
| | | | (b) | | per of apprentices and number of new starts on eships directly initiated through this Partnering Contract; |
| | | | (c) | the perce | entage of all people taking part in an apprenticeship ne; |
| | | | (d) | | ole, an explanation from the Constructor as to why it is ging to meet the specified percentage target; |
| | | | (e) | actions be | eing taken to improve the take up of apprenticeships; and |
| | | | (f) | | ning/skills development being undertaken by people in this contract, including:- |
| | | | | 1. | work experience placements for fourteen (14) to sixteen (16) year olds; |
| | | | | 2. | work experience / work trial placements for other ages; |
| | | | | 3. | student sandwich / gap year placements; |
| | | | | 4. | graduate placements; |
| l | 1 | ı | | | |



| | | 5. vocational training; |
|--|------|---|
| | | 6. basic skills training; and |
| | | 7. on-site training provision / facilities. |
| | 6. | PARTNERING TIMETABLE AND PROJECT TIMETABLE |
| Partnering Timetable | 6.1 | Subject to any agreed preconditions and subject to clauses 17, 18, 20.17 and 26.6, the Partnering Team members shall undertake their agreed activities in relation to the Project, during the period prior to the date of the Commencement Agreement, regularly and diligently in accordance with the Partnering Timetable. |
| Development of Project Timetable | 6.2 | The proposed Project Timetable, comprising the Date of Possession, the Date for Completion and other detailed arrangements as to timing for implementation of the Project with effect from the date of the Commencement Agreement, shall be submitted to the Client Representative by the Constructor with supporting method statements and procedures by the date or dates stated in the Partnering Timetable, shall be reviewed by the Core Group and shall be subject to approval by the Client. |
| Sections | 6.3 | If the Partnering Timetable or the Project Timetable refers to the division of the Project into Sections, then (except where expressly stated to the contrary) all references in the Partnering Documents to the Project, the Date of Possession, Project Completion, the Date for Completion and the Completion Date and all other provisions of the Partnering Documents shall apply to the whole Project and to each and any Section. |
| Site possession and access | 6.4 | (i) Unless otherwise specified in the Commencement Agreement (and without prejudice to the ability of the Client and/or any parties engaged by it or acting on its behalf to access the Site at any time at the Client's sole discretion), the Constructor shall have non-exclusive access to the Site, for the purposes of constructing the Project in accordance with this Partnering Contract, as from the Date of Possession until the date immediately prior to the Completion Date (or as otherwise specified in the Project Brief). Any additional arrangements and/or requirements relating to this period of non-exclusive possession (or otherwise) will be set out in the Commencement Agreement and/or (to the extent specified as applying to this Partnering Contract in the Project Partnering Agreement) the Decant Protocol. |
| 58- | | (ii) If the Constructor or the Consultant(s) require access to any area within the Client's control outside the agreed Site, it shall notify the Client as soon as reasonably practicable and not access any such area(s) without the Client's express written approval. The Constructor and the Consultant(s) shall comply with any restrictions in relation to such areas that are referred to in this Partnering Contract (including as part of the Project Brief and/or the 4.20 Meeting Minutes) which shall be deemed to include the equivalent requirements set out in this Partnering Contract in relation to the Site or any other requirements that may be notified to the Constructor by the Client. |
| Decant Protocol | 6.4A | (i) The provisions of this clause 6.4A apply where it is specified in the Project Partnering Agreement that a Decant Protocol applies to this Partnering Contract. |





| | | (ii) The Parties acknowledge that each Partnering Team member shall comply with the Decant Protocol (and if the Project is to be constructed in Sections, the Decant Protocol shall apply to each Section on the basis set out therein). |
|---|-----|---|
| | | (iii) Without prejudice to the generality of clause 6.4A(ii), each Partnering Team member agrees that no Partnering Team member shall commence any works in connection with the Project at the Site other than in accordance with the Decant Protocol. |
| Compliance with Project Timetable | 6.5 | With effect from the date of the Commencement Agreement, subject to any agreed preconditions, and subject to clauses 6.6, 17, 18, 20.17 and 26.6, the Partnering Team members shall undertake their agreed activities in relation to the Project regularly and diligently in accordance with the Project Timetable. |
| Acceleration or postponement | 6.6 | The Client Representative may instruct acceleration, postponement or resequencing of any date or period stated in the Project Timetable and, subject to clause 5.4, the Constructor shall treat such instruction as a proposed Change in accordance with clause 17. |
| Updating Project Timetable | 6.7 | The Constructor shall update the Project Timetable regularly to reflect any agreed adjustment pursuant to these Partnering Terms and shall circulate it to the other Partnering Team members. The receipt or use of any updated Project Timetable shall not be evidence of any Partnering Team member's agreement to its contents. |
| | 7. | HEALTH AND SAFETY, SITE WELFARE AND EMPLOYEES |
| CDM Regulations | 7.1 | For the purposes of the CDM Regulations:- |
| | | (i) the term "principal designer" shall mean the Principal Designer as identified as such in the Project Partnering Agreement; |
| | | (ii) the term "principal contractor" shall mean the party identified as such in the Project Partnering Agreement; |
| | N | (iii) all Partnering Team members shall fulfil their respective responsibilities under the CDM Regulations, including without limitation the preparation, collation and circulation of the Pre-Construction Information by the Client or the Principal Designer, as appropriate, and the preparation of the Construction Phase Plan by the Constructor in compliance with the CDM Regulations as pre-conditions to the implementation of the Project on Site; and |
|)/~ | | (iv) where the Constructor is not the Principal Designer, but is the "principal contractor" and the Principal Designer's appointment concludes before Project Completion, the Constructor shall review, update and revise the health and safety file in accordance with regulations 12(8) to (10) of the CDM Regulations. |
| Health and safety | 7.2 | The Partnering Team members shall work together and individually within their agreed roles, expertise and responsibilities and in accordance with the Partnering Documents to achieve the highest possible standards of health and safety in all activities forming part of the Project and shall implement such health and safety and site welfare measures as are described in the Partnering Documents. |
| | | · · |



| Health and safety | 7.2A | A Partnering Team member shall promptly notify the Client of any health and safety hazards which may arise in connection with the performance of the Project. The Client shall promptly notify the Partnering Team members of any health and safety hazards which may exist or arise at the Site and which may affect that Partnering Team member in the performance of the Project. |
|---|------|--|
| Health and safety | 7.2B | Each member of the Partnering Team warrants that it has the skills, knowledge, experience and organisational ability to fulfil the role or roles they are appointed to fulfil under this Partnering Contract with regard to and in compliance with the CDM Regulations. |
| Health and safety | 7.2C | Without prejudice to the generality of clause 7.2A and/or this clause 7.2C, each Partnering Team member:- |
| | | (i) shall perform the Project having regard to the health and safety of persons involved in the Project and shall comply with:- |
| | | (a) any codes of practice, guidance notes and recommendations published by the Health and Safety Executive; |
| | | (b) any safety policies produced by the Client and any contractors; and |
| | | (c) the "Joint Code of Practice on the Protection from Fire of Construction Sites and Buildings Undergoing Renovation" (as amended from time to time) as published by the Construction Confederation and the Fire Protection Association; |
| | | (ii) promptly notifies the Client of any health and safety hazards which may arise in connection with the performance of its duties and obligations under this Partnering Contract (and the Client promptly notifies the Partnering Team member of any health and safety hazards which may exist or arise in connection with the Project from time to time and which may affect the Partnering Team member in the performance of its duties and obligations under this Partnering Contract); |
| | | (iii) notifies the Client immediately in the event of any incident occurring in connection with the performance of its duties and obligations under this Partnering Contract at the Site from time to time (including where notified by the Client to the Partnering Team member) where that incident causes any personal injury or damage to property which could give rise to personal injury; and |
| 58- | , | (iv) ensures that its health and safety policy statement (as required by the Health and Safety at Work etc. Act 1974) is made available to the Client on request to the extent required in connection with the works and/or services being provided by the Partnering Team member. |
| Skills, qualifications and experience | 7.3 | Each Partnering Team member shall employ for the purposes of the Project individuals with the necessary skills, qualifications and experience to fulfil that Partnering Team member's role, expertise and responsibilities under the Partnering Contract. The removal or replacement of any individual named in the Partnering Documents shall be subject to the restrictions stated in the Partnering Documents. |

| Responsibility for individuals | 7.4 | clause 2 responsi shall be death c | artnering Team member shall use the standard of skill and care specified in 22.1 to ensure that its employees and all other individuals for whom it is ible shall adhere to the Partnering Contract. Each Partnering Team member liable to the other Partnering Team members for any loss, damage, injury or aused by the default or negligence of any such employees and other als when on Site or otherwise under its control. | | | |
|---|-----|---|--|--|--|--|
| Replacement of individuals | 7.5 | If any individual employed by a Partnering Team member or for whom it is responsible disrupts or otherwise adversely affects the Project then, after Consultation with the Core Group, the Client may require the exclusion of that individual from the Project and the Site and the relevant Partnering Team member shall engage a suitable replacement and notify the Core Group accordingly. | | | | |
| Employment and training initiatives | 7.6 | The Partnering Team members shall implement together and individually suclemployment and training initiatives as are described in the Partnering Documents of otherwise agreed between them. | | | | |
| Employment and Skills Strategy | 7.7 | (i) | Pursuant to clause 7.6, the Constructor shall comply with and implement the ESP and Method Statement in accordance with the Employment and Skills Strategy. | | | |
| | | (ii) | The Constructor shall nominate an individual to liaise with the Client Representative and provide the Client Representative with information as required to demonstrate the Constructor's on-going compliance with the ESP and Method Statement. | | | |
| | | (iii) | The Client Representative shall provide to the Constructor such information that it has available to enable the Constructor to comply with and implement the ESP and Method Statement, including the details listed in the Employment and Skills Strategy during the design and construction phase of the Project. | | | |
| | | (iv) | The Constructor shall provide to the Client Representative on a monthly basis, in accordance with the Partnering Timetable and the Project Timetable, a report outlining the achievements during the previous month against the ESP and Method Statement and the employment and skills KPI and Targets, and provide details of the various employment and skills activities delivered in the month. The Client Representative shall be responsible for monitoring the Constructor's compliance with and implementation of the ESP and Method Statement, and such monitoring shall form part of the Client's assessment of the employment and skills KPI and Targets. | | | |
| 0 | | (v) | Any and all costs relating to compliance with and implementation of the ESP and Method Statement by the Constructor are deemed to be included in the Price Framework. | | | |
| Security and vetting | 7.8 | (i) | The provisions of clause 7.8(i) to clause 7.8(xvii) (inclusive) are subject always to the requirements of the Client notified to a Partnering Team member pursuant to clause 7.8(xviii). | | | |
| | | (ii) | Where Non-Client Personnel who are required to have a pass for admission to the Site are identified by the relevant Partnering Team member to the Client (provided always that the relevant Partnering Team member first notifies the Client in writing of such Non-Client Personnel within a reasonable period ahead of their scheduled attendance(s) at the Site), the | | | |





requirements to the extent relevant to the delivery of the works, which may include (without limitation):-

- (a) asking any person acting for or on behalf of the Partnering Team member in connection with this Partnering Contract for the details of any Relevant Convictions, obtaining an enhanced Disclosure and Barring Service disclosure (including a barred list) check; and/or
- (b) complying with the HM Government Baseline Personnel Security Standard or similar standard.

and the results of such disclosures shall be shared with the Client in writing.

- (xiv) Whilst on the Site, a Partnering Team member must ensure that its Non-Client Personnel comply with all security requirements and measures implemented by the Client in respect of staff and other persons attending the Site. The Client shall provide copies of its written security procedure to the Partnering Team members on request. The Partnering Team members and all their Non-Client Personnel shall be prohibited from taking any photographs on the Site unless the Client has given prior written consent and a representative of the Client is present so as to have full control over the subject matter of each photograph to be taken.
- (xv) The Partnering Team members shall co-operate with any investigation relating to security which is carried out by the Client or by any person who is responsible to the Client for security matters, and when required by the Client:-
 - (a) take all reasonable measures to make any Non-Client Personnel identified by the Client available to be interviewed by the Client, or by a person who is responsible to the Client for security matters, for the purposes of the investigation (and all Non-Client Personnel have the right to be accompanied by and to be advised or represented to the other person whose attendance at the interview is acceptable to the Client); and
 - (b) subject to any legal restriction on their disclosure, provide all documents, records or other material of any kind which may reasonably be required by the Client or by a person who is responsible to the Client for security matters, for the purposes of the investigation, so long as the provision of that material does not prevent the Constructor from carrying out and completing the Project (and the Client has the right to retain any such material for use in connection with the investigation and, so far as possible, provide the Constructor with a copy of any material retained).
- (xvi) Each Partnering Team member shall:-
 - (a) ensure that it and its Specialists comply with the Official Secrets Acts 1911 to 1989 and (as the context requires), the provisions of section 11 of the Atomic Energy Act 1946 in the performance of its duties and obligations under this Partnering Contract; and
 - (b) notify its employees and its Specialists of their duties pursuant to this clause 7.8(xvii).

| | (xvii) | | ortnering Team member acknowledges that at all times during its nent under this Partnering Contract:- |
|-------|---------|----------------------|---|
| | | | The fit drider this i arthering Contract. |
| | | (a) | it shall comply in all respects with the Security Requirements; |
| | | (b) | (without prejudice to the generality of clause 7.10 and clause 25.8) it shall comply with the Information and Security Requirements; |
| | | (c) | the Client may, without prior notice, search any persons or vehicles engaged or used by a Partnering Team member or its Non-Client Personnel at any of the Site from time to time and at its sole discretion; |
| | | (d) | at the written request of the Client, a Partnering Team member shall, at its own cost, provide a list of the names, addresses, national insurance numbers and immigration status of all individuals who may require admission to the Site, specifying the capacities in which such individuals are engaged by that Partnering Team member in connection with the Project and provide such further information and details as may be reasonably requested by the Client; and |
| | | (e) | each Partnering Team member shall ensure that it and all its Non-Client Personnel who have access to a Site, a Client ICT System or Client Data have been cleared and authorised to access the same pursuant to and in accordance with the BPSS. |
| | (xviii) | (inclusive shall con | prejudice to the generality of clause 7.8(i) to clause 7.8(xvii) e), each Partnering Team member acknowledges and agrees that it nply with and shall ensure that its Non-Client Personnel comply with urity, safeguarding and/or vetting requirements and/or instructions:- |
| | | (a) | as specified in the Client's Policies; |
| | | (b) | that the Client notifies them of in writing from time to time in connection with their attendance at the Site; and/or |
| 58-18 | | (c) | as may be specified and/or referred to elsewhere in the Partnering Documents provided always where any such requirements in the Partnering Documents are less onerous than those specified in clause 7.8(i) to clause 7.8(xvi) and/or those specified in the Client's Policies, a Partnering Team member shall notify the Client of this and the Client (at its sole discretion) shall advise the Constructor in writing, as soon as reasonably practicable upon receiving the notice, which requirements shall take precedence and that Partnering Team member shall comply with the same without any entitlement to any additional payment and (in the context of the Constructor only) an adjustment to the Completion Date and/or the Agreed Maximum Price. |
| | (xix) | (inclusive receipt o | prejudice to the generality of clause 7.8(i) to clause 7.8(xviii) e), the Client shall provide to a Partnering Team member, upon f a written request from that Partnering Team member for the same, copy of its security policies and procedures current as at the time quest. |

| Security and vetting | 7.9 | The Client shall be entitled to require any of the Partnering Team members' employees to be replaced if in the reasonable opinion of the Client that person's performance is unsatisfactory and/or that person has breached the security requirements of the Client as referred to in clause 7.8 or as otherwise set out in the Project Brief or notified to the Partnering Team members in writing from time to time. Such person shall be replaced with a person of at least the same experience and expertise at the expense of the relevant Partnering Team member subject to the Client's prior written approval (such approval not to be unreasonably withheld or delayed). |
|----------------------------|------|---|
| Security Aspects Letter | 7.10 | (i) Each Partnering Team member shall comply with, and procure the compliance of its personnel, with: |
| | | (a) the Security Aspects Letter; and |
| | | (b) the Security Management Plan. |
| | | (ii) The Constructor shall ensure that the Security Management Plan produced by the Constructor fully complies with the Security Aspects Letter. |
| | | (iii) Each Partnering Team member acknowledges that the Security Aspects Letter is a standard template and as such cannot be directly amended and agrees that it shall be interpreted as follows for the purposes of these Partnering Terms:- |
| | | (a) for the purposes of the Constructor's compliance with the Security Aspects Letter, any references to "Contractor" (or any analogous party) shall be construed as the "Constructor"; |
| | | (b) for the purposes of a Consultant's compliance with the Security Aspects Letter any references to "Contractor" (or any analogous party) shall be construed as the "Consultant"; and |
| | | (c) any references to the "Ministry of Justice", "MoJ" and/or "Client" (or any analogous party) shall be construed as the "Client" as appropriate. |
| | P | (iv) The Parties also agree that if there are any requirements in the Security Aspects Letter that any Partnering Team member believes, exercising the standard of skill and care referred to in 22.1, are not relevant to the Project and/or the performance of these Partnering Terms the relevant Partnering Team member shall notify the Client as soon as reasonably practicable and the Client shall confirm whether or not such requirements are applicable or not. |
| 4.20 Meeting Minutes | 7.11 | Each Partnering Team member shall at all times comply with any requirements set out and/or referred to in the 4.20 Meeting Minutes. |
| Malicious Code | 7.12 | (i) Each Partnering Team member shall, at all times during its engagement under this Partnering Contract, ensure that:- |
| | | (a) Anti-Virus Software is installed on its Non-Client ICT System; |
| | | (b) such Anti-Virus Software is used on a continuous basis to:- |
| | | 1. identify, detect and/or remove Malicious Code from its |

| of Justice | | | |
|------------|---------------|---|--|
| | | | Non-Client ICT System(s); |
| | | 2. | prevent the transmission of Malicious Code from its Non- Client ICT System onto any Client ICT System or other Non-Client ICT System(s); and |
| | | 3. | protect (and inoculate) its Non-Client ICT System(s) and protect any Client ICT System and other Non-Client ICT System(s) against Malicious Code; |
| | (c) | continue and sig | anti-Virus Software is maintained and updated on a ous basis with all (without limitation) anti-virus definitions gnatures that are developed and distributed by the per of such Anti-Virus Software from time to time; |
| | (d) | develop | such Anti-Virus Software is maintained and updated by its per on a subscription basis, its subscription is maintained ntinuous basis and is not permitted to lapse; and |
| | (e) | a conti | a piece of Anti-Virus Software ceases to be maintained on nuous basis by its developer or is discontinued, it is d by at least an equivalent piece of Anti-Virus Software. |
| | | out prejudic ntifying Part | e to the generality of clause 7.10(i), where (as an y"):- |
| | (a) | exposu | ering Team member becomes aware of the presence of or re to Malicious Code on its Non-Client ICT System(s), any CT System and/or any other Non-Client ICT System(s); or |
| | (b) | | nt becomes aware of presence of or exposure to Malicious on its Client ICT System and/or any Non-Client ICT (s), |
| | notify mem | y (as the con ber who, in t | d ICT System", the Identifying Party shall immediately text requires) the Client and any Partnering Team the reasonable opinion of the Identifying Party have been ious Code (each an "Affected Party"), following which:- |
| a Ri | 1. | actively from a Maliciou aware | ntifying Party and each Affected Party shall cooperate to minimise the effect and (as the context requires) remove nd/or protect the Affected ICT System(s) from such us Code as soon as reasonably practicable upon becoming of its presence on the Affected ICT System(s) or their re to the Malicious Code; and |
|) , | 2. | operation the Ide | such Malicious Code causes (or could cause) a loss of onal efficiency and/or loss or corruption of the Client Data, ntifying Party and each Affected Party shall assist each order to:- |
| | | Α | mitigate the immediate and long-term impact of the Malicious Code on the Affected ICT System(s); |
| | | В | minimise any actual or potential losses of operational efficiency or corruption of Client Data on such Affected ICT System(s) (including by, as the context requires, |



| | | restoring any affected Client Data from the most recent back-ups of the Client Data); and |
|-----------------------|------|---|
| | | C protect (and inoculate) the Affected ICT System(s) against the Malicious Code in order to restore and maintain the full security of the Affected ICT Systems and protect the Client Data from Malicious Code. |
| | | (iii) Where an Affected ICT System is affected by Malicious Code that has originated from a Non-Client ICT System (including from Client Data that was under the control of that Partnering Team member at the relevant time), the Partnering Team member from whose Non-Client ICT System(s) the Malicious Code originated shall comply with the requirements of clause 7.10(ii) at its own cost and reimburse each Affected Party in full in respect of any costs, losses and expenses arising out of or in connection with presence and impact on and/or removal of such Malicious Code on its Affected ICT System. |
| | 8. | CONSENTS AND DESIGN AND PROCESS DEVELOPMENT |
| Planning and Consents | 8A.1 | Save in respect of the Client Consents only, the Constructor shall:- |
| | | (i) (save as stated in clause 8A.1(iii)) obtain, enter into and maintain (as the context permits) and discharge the requirements of each and every Consent required by applicable law for it to design and construct and/or provide any works and/or services in connection with the Project and/or to remedy any defects in the Project and otherwise perform its obligations under this Partnering Contract; |
| | | (ii) give all notices and submit all applications as may be required in order to discharge its obligations in clause 8A.1(i); and |
| | | (iii) pay (at its own cost) any and all costs, taxes, duties, fees and otherwise satisfy and/or discharge any financial and/or security requirements in connection with each Consent as may be required, save only where, |
| | 3 | in respect of a Client Consent, it is expressly stated that the Client is responsible for making specific types of payment to an identified third party in connection with a Consent (and identifies the nature, type and, where known, value of any such payment); and/or |
| 5 | | due to the nature of the Consent, the counterparty to the Consent confirms in writing to the Constructor and the Client that certain sums payable under or in connection with the Consent can only be paid directly by the Client in which case, to the extent that the Agreed Maximum Price includes any sums in connection with such Consent on the assumption that the Constructor is responsible for paying it directly under this clause 8A.1, the Agreed Maximum Price will be reduced following a written notice of the Client Representative to the Constructor, without giving rise to any adjustment to the Date for Completion in an amount equal to the sums paid by the Client to such third party where it is identified that the Constructor is unable to make such payment directly, provided that where the amount to be paid to such third party is greater than the sum allowed for by the Constructor in the Agreed Maximum Price, the surplus will be borne by the Client. |

| Planning and Consents | 8A.2 | The Constructor shall indemnify the Client against the Client's reasonably foreseeable and properly incurred and mitigated expenses, liabilities, losses, claims and proceedings whatsoever arising out of or in connection with a failure by the Constructor to comply with the requirements of this clause 8A, save only where such failure is the direct consequence of an instruction of the Client Representative (which is not itself the result of any negligence, default or breach of contract by or on behalf of the Constructor or any Specialist) and could not have been avoided by the Constructor using reasonable and practical means. |
|--------------------------|------|--|
| Planning and Consents | 8A.3 | The Constructor shall provide to the Client such:- |
| | | (i) advice and information as may be reasonably required; and |
| | | (ii) additional assistance (including providing confirmations to third parties and Statutory Authorities) as may be reasonably required, |
| | | including the provision of information and of documents (including methodologies, specifications, plans and drawings), as and when reasonably requested by the Client and/or the Client Representative from time to time in connection with the Project and/or the obtaining, maintenance and discharge by the Client of the Client Consents and/or any payments that are to be made by the Client in connection with a Consent pursuant to 8A.1 (and at such times, in such form and content and with such level of detail reasonably required or approved by the Client). |
| Planning and Consents | 8A.4 | If and insofar as discharge of any condition of any Consent is part of the works and/or services in connection with the Project (or necessary to create and/or complete the same), the Constructor shall discharge the same in accordance with (and by the date(s), if any, required by) the Consent. |
| Planning and Consents | 8A.5 | The Constructor hereby agrees that it shall:- |
| | | (i) ensure that the works comply with, and its performance of its obligations under the contract are in compliance with the Consents; |
| | | (ii) ensure that the works (as designed, constructed, commissioned and completed in accordance with the contract) are capable of operation in accordance with the applicable laws and Consents applicable to the works and/or to the Client; and |
| | 1 | (iii) as otherwise necessary or appropriate for the proper carrying out of the works, be responsible for the removal and/or re-routing of any temporary cables, utilities and/or pipelines which are present on the Site, |
| | | provided that nothing in this clause 8A.5 shall: |
|) , | | (a) impose upon the Constructor a higher standard of care in respect of the preparation of the design of such part(s) of the works as may be referred to in and/or specified by any Consents than the standard of skill and care specified at clause 22.1[.][and |
| | | [DRAFTING NOTE: MAY NOT BE APPROPRIATE ON A DESIGN AND BUILD PROJECT WHERE THE CONSTRUCTOR WILL BE RESPONSIBLE FOR UTLITIES MANAGEMENT. TO BE CONSIDERED ON A CASE-BY-CASE BASIS.] |
| | | (b) [other than those activities that are required to properly perform its obligations under this Partnering Contract, the Constructor shall not interfere with the provision of any utility services to the existing structures on Site, |

| | T | |
|---|------|---|
| | | including water, electricity, gas or any of the other general systems such as the security systems and/or alarms.] |
| Planning and Consents | 8A.6 | The Constructor shall be responsible, at its own cost, for liaising with all appropriate Statutory Authorities to locate and connect water and electricity, where required in relation to the works, and for obtaining and installing all necessary apparatus for the metering and consumption of such consumables and will pay the cost for all electricity and water consumed at the Site(s) by or on behalf of the Constructor (including its subcontractors) until Project Completion. |
| Planning and Consents | 8A.7 | The Constructor shall carry out and complete the works and/or services it is required to perform for the works in accordance with all Statutory Agreements, which shall include paying all sums, fees and/or fines required pursuant to the Statutory Agreements in order to perform such works and/or services. |
| Planning and Consents | 8A.8 | Without prejudice to the generality of clause 8A.1 to clause 8A.7 (inclusive), each Partnering Team member warrants and undertakes to the Client that, as part of the performance of its duties and obligations under this Partnering Contract, it has performed and that it shall continue to comply with all Consents relating to the Project that the Client and/or the Client Representative has notified to that Partnering Team members and/or which that Partnering Team member ought reasonably to have been aware. |
| Design development | 8.1 | The Partnering Team members agree and acknowledge that notwithstanding that the Constructor may be the sole "Lead Designer" in respect of the Project, the other Design Team members shall develop the design and process of the Project (including any designs prepared by the Project Consultants), in accordance with this clause 8, with the objective of achieving best value for the Client for the Project. |
| Design contributions | 8.2 | Without limiting any duty of care or warranty described in clause 22, each Design Team member shall contribute those aspects of the design of the Project that fall within its role, expertise and responsibilities as stated in the Partnering Documents. The Design Team shall work together and individually in the development of an integrated design, supply and construction process for the Project in accordance with the Partnering Documents and under the co-ordination of the Lead Designer. |
| Pre- commencemen t designs | 8.3 | As supplemented and amended by the Project Partnering Agreement, the Project Brief, the Project Proposals, the BIM Protocol and the Consultant Services Schedules, the designs for the Project shall be developed as follows within the periods stated in the Partnering Timetable:- |
| Outline designs and alternative solutions | | (i) the Lead Designer, with input as agreed from other Design Team members, shall prepare and submit to the Client and Core Group outline designs for the Project including such alternative solutions for the integrated design, supply and construction of the Project and any part of it as are required by the Project Brief or Project Proposals or as are otherwise appropriate; |
| Presentation of designs | | (ii) the Design Team members shall present for Core Group consideration and Client approval the designs prepared in accordance with clause 8.3(i), and comparisons between any alternative solutions by reference to the Partnering Documents and the recommendations and targets referred to in clause 4.2; |

| Development of designs | | (iii) following Client approval, after Core Group Consultation, of outline designs and choice of any alternative solution or solutions pursuant to clause 8.3(ii), the Lead Designer, with input as agreed from other Design Team members, shall develop designs for the Project based on such outline designs and solution or solutions and shall submit these to the Client and Core Group, developed to the level of detail stated in the Partnering Timetable and sufficient to comprise the basis for all applicable Consents for the Project (if required); |
|-----------------------------|-----|---|
| Specialist design input | | (iv) the Lead Designer shall obtain the maximum input to design development under clauses 8.3(i), (ii) and (iii) from relevant proposed Specialists as is required by the Project Brief or Project Proposals or as is otherwise appropriate; and |
| Detailed designs | | (v) following Client approval, after Core Group Consultation, of designs developed pursuant to clause 8.3(iii), the Lead Designer shall submit in the name of the Client all applicable Consents for the Project (if required) and shall further develop and submit to the Client and Core Group designs for the Project, with input as agreed from other Design Team members, in the sequence and to the level of detail stated in the Partnering Timetable for Client approval after Core Group Consultation and for the selection of Specialists, the development of the Price Framework and the satisfaction of any Consents and other pre-commencement regulatory approvals. |
| Surveys and investigations | 8.4 | The Partnering Team members stated in the Project Partnering Agreement shall commission or undertake, and the Lead Designer shall coordinate and monitor, any Site surveys and investigations stated in the Project Partnering Agreement. The Lead Designer, with input as agreed from other Design Team members, shall review the results of such surveys and investigations and advise the Client and Core Group as to their effect on the integrated design, supply and construction of the Project, and shall amend designs as required as a consequence, for Client approval after Core Group Consultation. |
| Approvals | 8.5 | The Lead Designer, with input as agreed from other Partnering Team members, shall apply for and diligently pursue, in accordance with the Partnering Timetable, all regulatory approvals stated in the Project Brief and otherwise required for commencement of the Project on Site, and shall report to the Client and Core Group on progress and results with recommendations to overcome any problems. |
| Designs after commencemen t | 8.6 | As supplemented and amended by the Project Partnering Agreement, the Project Brief, the Project Proposals, the BIM Protocol and the Consultant Services Schedules, all designs required after the date of the Commencement Agreement shall be prepared and developed as follows:- |
|) , | | (i) designs shall be prepared and submitted by the Design Team members stated in the Project Timetable to the Client and other Partnering Team members stated in the Project Timetable for approval or comment, no later than the end of the periods stated in the Project Timetable and in any event prior to commencement of construction of each relevant part of the Project; |
| | | (ii) each recipient of designs submitted pursuant to clause 8.6(i) shall respond within the period stated in the Project Timetable following the date of submission and, if the comments of the Client or any other recipient identify any non-compliance with the Partnering Documents, then the Design Team members who prepared the designs shall make the necessary adjustments |



| | | and shall resubmit such designs for approval or comment in accordance with clause 8.6(i); |
|---------------------------------------|------|---|
| | | (iii) where Design Team members are required to contribute to any design after the date of the Commencement Agreement, then such contributions shall be prepared and submitted in accordance with clauses 8.6(i) and 8.6(ii), within the periods stated in the Project Timetable; and |
| | | (iv) the Lead Designer shall coordinate the process described in this clause 8.6 and shall fully involve the BIM Coordinator at all times. |
| Budget and cost estimates | 8.7 | At each stage of design development the Lead Designer and other Design Team members shall take into account any Budget stated in the Price Framework and shall provide, with all design submissions, updated cost estimates reconciled with such Budget. |
| Value engineering | 8.8 | At each stage of design development the Lead Designer (and without prejudice to the generality of clause 13.2A), with input as agreed from other Design Team members, shall amend designs as necessary to adopt the results of Value Engineering exercises undertaken in accordance with clause 5.1(iii), where such results are approved by the Client after Core Group Consultation. |
| Principal Designer | 8.9 | At each stage of design development the Lead Designer, with input as agreed from other Design Team members, shall provide to the Principal Designer copies of all designs submitted pursuant to this clause 8, together with related information in accordance with regulation 9(4) of the CDM Regulations and the Principal Designer shall provide within five (5) Working Days from the date of provision of such copies (or within any other period stated in the Partnering Timetable) advice to the Client and Design Team members as to the health and safety implications of such designs and related information. |
| Approvals and comments | 8.10 | No approval or comment by the Client or any other Partnering Team member in respect of any design submitted in relation to the Project shall in any way relieve or affect the responsibility for that design of each Partnering Team member who prepared or contributed to it. |
| Constructor objection to designs | 8.11 | At each stage of design development the Lead Designer, with input as agreed from other Design Team members, shall provide to the Constructor copies of all designs submitted pursuant to this clause 8 (including those contained in the BIM Model once approved by the Client) and, if and to the extent that neither the Constructor nor any Specialist has prepared or contributed to a design and such design is contrary to any Partnering Document or otherwise demonstrably not in the best interests of the Project, the Constructor may notify an objection to such design to the Client and the Lead Designer within five (5) Working Days from the date of provision of such copies (or within any other period stated in the Partnering Timetable). Following Consultation between the Client, the Constructor and the Lead Designer, with input of other Design Team members as appropriate, the Lead Designer shall confirm, amend or withdraw the relevant design and the Constructor shall accept such confirmation, amendment or withdrawal, or within five (5) Working Days from its date shall implement the procedures described in clause 17 or clause 18 or clause 27 if appropriate. |
| Designs as Partnering Documents | 8.12 | All designs approved by the Client in accordance with this clause 8 (including those contained in the BIM Model once approved by the Client) shall become Partnering Documents forming part of the Project Proposals, and any subsequent proposed |



| | | Change to any such approved design shall be subject to clauses 2.4, 2.5 and 2.6 or to clause 17 as appropriate. |
|---------------------------------|------|---|
| Design Team meetings | 8.13 | The Lead Designer shall arrange, and Design Team members shall attend, meetings of all and any Design Team members, in accordance with the Partnering Timetable and Project Timetable and otherwise as necessary in the best interests of the Project, and shall notify the Client Representative of all such meetings in advance. |
| BIM Protocol | 8.14 | Each Partnering Team member shall:- |
| | | (i) comply with the BIM Protocol; and |
| | | (ii) input into the BIM Model in accordance with the BIM Protocol and other the Partnering Documents as required by the BIM Coordinator. |
| | 9. | INTELLECTUAL PROPERTY RIGHTS |
| | 0. | INTELLEGICAL FROM EACH MONTO |
| Intellectual Property Rights | 9.1 | Each Partnering Team member agrees and acknowledges that:- |
| | | (i) in this clause 9, the term "Partnering Team member" shall not include the Client; |
| | | (ii) the Intellectual Property Rights in all Partnering Team Member Materials provided in connection with the Project shall remain vested in the relevant Partnering Team member, but each Partnering Team member grants to: |
| | | the Client and its nominees with full title guarantee an irrevocable, royalty-free, worldwide and non-exclusive licence in perpetuity to use, copy and reproduce its Partnering Team Member Materials for any purpose whatsoever, including but not limited to in connection with Project (and any other project of the Client) and in connection with (but without limitation) the design, construction, completion, operation, extension, maintenance, letting, management, sale, advertisement, alteration, reinstatement and repair of any part of the Project (and any other project of the Client); and |
| 58- | | (b) the other Partnering Team members an irrevocable, royalty-free, worldwide and non-exclusive licence in perpetuity to use, copy and reproduce any of its Foreground Materials that are not prepared by or on behalf of that Partnering Team member in connection with the Project for any purpose in connection with the Project, including in connection with (but without limitation) the design, construction, completion, operation, extension, maintenance, letting, management, sale, advertisement, alteration, reinstatement and repair of any part of the Project. |
| | 9.2 | The Intellectual Property Rights in all Client Materials shall remain vested in the Client but the Client grants to each Partnering Team member and its nominees a non-exclusive and royalty-free licence to copy, use and reproduce such Client Materials for any purpose in connection with the Project, provided always that such licence shall automatically terminate upon the termination of a Partnering Team member's engagement under the Partnering Contract. |

| | - | |
|-----|-----|---|
| | 9.3 | The licence granted to the Client and the Partnering Team members under clause 9.1, carries the right for the Client and the relevant Partnering Team members to grant sub-licences, is transferable to third parties (including by way of an assignment and/or novation) and shall subsist notwithstanding the expiry of the Partnering Contract or ermination (for any reason) of the grantor Partnering Team member's engagement under the whole or part of the Partnering Contract. |
| | | |
| | 9.4 | The right given to the Client to assign, novate, transfer and/or otherwise deal with the icence given under clause 9.1, pursuant to clause 9.3 or otherwise, shall include the light for the Client to use such means to grant the licence to a Central Government Body or to any body which carries on any of the functions and/or activities that have previously been performed and/or carried on by the Client at any time. |
| | 9.5 | Any change in the legal status of the Client which means that it ceases to be a Central Government Body, shall not affect the validity of the licence granted in favour of the Client under clause 9.1 and if the Client ceases to be a Central Government Body, the successor body to the Client shall be entitled to the benefit of the licence granted in clause 9.1. |
| | 9.6 | f a licence granted in favour of the Client under clause 9.1 is novated as permitted by his clause 9 or there is a change in the Client's status pursuant to clause 9.5, the ights acquired on that novation or change of status shall not extend beyond those previously enjoyed by the Client. |
| | 9.7 | Each Partnering Team member unconditionally and irrevocably agrees to waive, in espect of any Partnering Team Member Materials in respect of which it has granted a licence in favour of the Client and/or any other Partnering Team member under clause 9.1, all moral rights to which that Partnering Team member may now or at any uture time be entitled under the Copyright, Designs and Patents Act 1988 and/or under any other Applicable Law in respect of the relevant Partnering Team Member Materials, with this waiver being made in favour of the Client and extended to (as the context requires) the sub-licensees, assignees, transferees and successors in title of the Client and/or the other Partnering Team members. |
| | 9.8 | Each Partnering Team member warrants and undertakes to the Client and the other Partnering Team members that:- |
| | | all Partnering Team Member Materials are and will continue to be its own original work (or the original work of its subcontractors, as appropriate); |
| 0 | | the licence granted in any Partnering Team Member Materials pursuant to clause 9.1 does not and will not at any time infringe the rights of any third party; |
| 0, | | iii) it has not and will not infringe the rights of the Client or any other third party in the use of any Client Materials to which the licence provided by the Client to the Partnering Team member pursuant to clause 9.2 applies; and |
| | | it has obtained (and shall maintain at all times) all of the necessary licenses and consents in relation to the Intellectual Property Rights that are used or may be used by that Partnering Team member or licenced to and/or by that Partnering Team member under or in connection with Partnering Contract and will provide evidence of the same on the written request of the Client. |
| i . | Ī. | |

| | 9.9 | A Partnering Team member shall not be liable for any use by:- |
|---|------|---|
| | | (i) the Client or its nominees of any Partnering Team Member Materials; or |
| | | (ii) another Partnering Team member of its Foreground Materials, |
| | | for any purpose other than that for which such Partnering Team Member Materials were prepared and/or provided (as the context permits) by or on its behalf. |
| | 9.10 | The Client shall have no liability whatsoever to any Partnering Team member or any third party whatsoever (whether in contract, tort (including negligence), for breach of duty or otherwise) for any loss or damage of whatever kind and however caused arising out of or in connection with the use of and/or reliance by an Partnering Team member on any Client Materials (save for fraudulent misrepresentation) in respect of which a licence has been provided in favour of the Partnering Team member pursuant to clause 9.2. |
| | 9.11 | Each Partnering Team member shall indemnify the Client and its sub-licensees, assignees, transferees and successors in title against, without limitation, all payments, losses, demands, claims, damages, actions, costs, legal fees, fines, financial penalties and expenses that are paid, made or incurred by the Client as a consequence of and in relation to any actual and/or alleged infringement of Intellectual Property Rights arising out of or in connection with its Partnering Team Member Materials and/or that Partnering Team member's use of the Client Materials. |
| | 10. | SUPPLY CHAIN |
| Specialist relationships | 10.1 | The Partnering Team members shall implement the procedures in this clause 10 in accordance with the Partnering Timetable in order to establish Specialist relationships in relation to all aspects of the Project that:- |
| | | (i) are Open-book to the maximum achievable extent; |
| | | (ii) clearly reflect the agreed requirements of the Client, the interests of the Partnering Team members and the needs of the Project; |
| | | (iii) secure the best available Specialist warranties and support and maximise the potential for Specialist innovation and other contributions to the Project; |
| | | (iv) establish and demonstrate best value to the Client; and |
| ~ | | (v) establish, wherever possible, partnering relationships complementary to those described in the Partnering Contract. |
| Additional Partnering Team members | 10.2 | (i) As at the original date of the Partnering Contract and in respect of a particular Partnering Team member under a subsequent Joining Agreement, the Partnering Team members acknowledge and agree that the Client may enter into the Partnering Contract and/or subsequent Joining Agreements without simultaneously appointing the Constructor hereunder. |
| | | (ii) To the extent that one or more proposed Partnering Team members are not appointed as at the date of the Project Partnering Agreement:- |
| | | (a) the Client may, at its sole discretion, arrange for other Partnering Team members to execute a Joining Agreement based upon the |



| | | form set out at Appendix 2, which the Client Representative shall arrange for a Joining Agreement to be prepared (incorporating a detailed description of that Partnering Team member's role, expertise and responsibilities and Consultant's Payment Terms (as applicable)) and which the Client, the Constructor and the other Partnering Team members shall also execute; |
|--|------|--|
| | | (b) with effect from the date stated in a Joining Agreement executed in accordance with this clause 10.2(ii), the Partnering Team(s) member identified in the Joining Agreement shall assume all the rights and obligations of a "Partnering Team member" and "Constructor" (as the context requires) as a party to the Partnering Contract for all purposes with the role, expertise and responsibilities identified in the Joining Agreement (and associated Partnering Documents) as being applicable to that Partnering Team member, including in respect of any designs and other activities undertaken by that Partnering Team member in relation to the Project prior to the date of the Joining Agreement; and |
| | | (c) a decision not to appoint, a delay in appointing or a failure to appoint an additional Partnering Team member to the Partnering Team by the Client pursuant to clause 10.2(ii)(a) and clause 10.2(ii)(b) shall not affect the requirement of the existing Partnering Team members at the relevant time to perform their roles, responsibilities and obligations in accordance with the terms of the Partnering Contract and shall not result in the Client having any liability to any existing Partnering Team member arising out of or in connection with the same. |
| | | (iii) Where a Specialist is so identified in the Project Partnering Agreement or where the Partnering Team members agree that a Specialist offers sufficient design or other contribution to the Project (including a replacement for such a Specialist appointed in accordance with clause 10.13), then the Constructor shall arrange for such Specialist, after selection in accordance with this clause 10, to execute a Joining Agreement based on the form set out in Appendix 2, which the Client Representative shall arrange for the Partnering Adviser to prepare (incorporating a detailed description of the Specialist's role, expertise and responsibilities and Specialist Payment Terms as prepared by the Constructor for approval by the Client), and which the Client and the Constructor and the other Partnering Team members shall also execute. With effect from the date of a Joining Agreement executed in accordance with this clause 10, that Specialist shall assume all the rights and obligations of a Partnering Team member as a party to the Partnering Contract for all purposes with the role, expertise and responsibilities identified in the Joining Agreement and the relevant Specialist Contract, including in respect of any designs and other activities undertaken by that Specialist prior to the date of the Joining Agreement. |
| Business Case for Preferred Specialists / Direct Labour Packages | 10.3 | The Constructor shall submit to the Client its Business Case for each and any part of the Project that it wishes to undertake either as a Direct Labour Package or through the appointment of any Preferred Specialist, and such Business Case shall be developed and presented on an Open-book basis by reference to the Project Brief, the Project Proposals and relevant designs proposed under clause 8. |
| | _ | |



| Analysis of Business Cases | 10.4 | The Client and the Core Group shall be entitled to analyse each Business Case submitted pursuant to clause 10.3 and to request reasonable further information from the Constructor and any Preferred Specialist, and in each Business Case it shall be the Constructor's responsibility to demonstrate best value to the Client. | | |
|--|------|--|--------|--|
| Market testing | 10.5 | If the Client, after Core Group Consultation, is not satisfied with any aspect of a Business Case submitted pursuant to clause 10.3, then it may reject that Business Case, and the Constructor shall test that Business Case against the prices and proposals of comparable prospective Specialists on an Open-book basis in accordance with clause 10.6. | | |
| Specialist tenders | 10.6 | With the exception of each Direct Labour Package and Preferred Specialist in respect of which a Business Case submitted pursuant to clause 10.3 is approved by the Client, the Constructor shall invite tenders from prospective Specialists approved by the Client and the Constructor, and shall select those Specialists who are approved by the Client after Core Group Consultation on the basis of prices and other proposals which offer best value to the Client, including experience of partnering and proposals for pursuing the recommendations and targets described in clause 4.2 in a manner consistent with the Partnering Documents and of benefit to the Project. | | |
| Selection documentation | 10.7 | In the course of the development of the Business Case for a Direct Labour Package or a Preferred Specialist and in the course of tendering to other prospective Specialists, all documentation prepared and issued by or for the Constructor, all tender returns and proposals submitted by prospective Specialists and all related correspondence with prospective Specialists shall be copied by the Constructor to the Client Representative upon their issue or receipt by the Constructor. The Partnering Team members shall treat all such documentation as confidential. The Client Representative shall be invited and entitled to attend all interviews and other meetings organised by the Constructor with prospective Specialists. | | |
| Maximum Specialist contributions | 10.8 | All documents relating to the selection of Specialists shall encourage their maximum contribution to and participation in an integrated design, supply and construction process for the Project in accordance with the Partnering Documents. All designs prepared by Specialists and approved in accordance with clause 8 shall form part of the Project Proposals. | | |
| Specialist Contracts | 10.9 | (i) Each proposed form of Specialist Contract shall be prepared be Constructor and approved by the Client prior to its issue to any Special and shall not conflict with any of the Partnering Documents. | | |
| | | (ii) The Constructor shall take all reasonable steps to:- | | |
| | | (a) engage SMEs as Specialists in connection with the Project; | | |
| | | (b) ensure that:- | | |
| | | no less than the Required SME Percentage of Specialists are SMEs; or | of the | |
| | | the value of the Agreed Maximum Price equivalence such percentage relates to works and/or se provided by (and will accordingly be paid to) SMEs Specialist Contracts. | rvices | |
| | | | | |

| _ | | | |
|-----------------------------|-------|-----------|--|
| | | (iii) | The Constructor shall ensure that each and every Specialist Contract contains:- |
| | | | [DRAFTING NOTE: LIMB (A) AND THE WORDING IN BRACKETS IN LIMB (B) ASSUME THAT THE CONSTRUCTOR WILL NOT BE PAID UNDER ANY PROJECT BANK ACCOUNT AND, AS SUCH, THERE WILL BE A BUFFER BETWEEN THE DATE IT RECEIVES PAYMENT UNDER THE PARTNERING CONTRACT AND MAKES PAYMENT TO ITS SPECIALISTS. TO BE UPDATED WHERE THE PPA IDENTIFIES THAT A PROJECT BANK ACCOUNT IS APPLICABLE] |
| | | | (a) [a period for payment of the amount due to the Specialist not greater than five (5) days after the final date for payment in this Partnering Contract (with the "amount due" to the Specialist in this context including, but not being limited to, payment for any services and/or works which the Specialist has completed following the date of the previous payment application date under the Specialist Contract and up to the current application date in this Partnering Contract);] |
| | | | (b) provisions equivalent to those set out in this clause 10.9(iii) [(save that the date referred to in clause 10.9(iii)(a) is not to be greater than nine (9) days after the final date for payment in this Partnering Contract);] |
| | | | (c) terms and conditions that that are consistent with the intention of and are, as the context requires, no less favourable than those of this Partnering Contract; and |
| | | | (d) any other provisions and/or requirements that are otherwise specified in the Project Brief, |
| | | Specialis | d always that the Client shall be entitled to reject any proposed terms of a st Contract that, in the opinion of the Client (acting reasonably), are unduly ntageous to the Client and/or the Constructor. |
| Sub-Consultant appointments | 10.9A | (i) | The provisions of this clause 10.9A apply to a Consultant to the extent that it intends to sub-contract (or has sub-contracted) its duties and obligations under this Partnering Contract to a Sub-Consultant. |
| 2 | 1 | (ii) | Each Consultant shall be responsible for all aspects of the performance by any of its Sub-Consultants of its duties and obligations in relation to the Project and no approval and/or other involvement by the Client or any other Partnering Team member in the selection of any sub-consultant shall in any way affect that responsibility. |
| O_{k} | | (iii) | Each proposed form of sub-contract between a Consultant and a Sub-Consultant shall be prepared by the Consultant and approved by the Client prior to its issue to the Consultant. |
| | | (iv) | A Consultant shall not terminate any Sub-Consultant appointment without the prior approval of the Client. If any Sub-Consultant appointment is so terminated, the Consultant shall replace, by way of a separate appointment, that Sub-Consultant with an alternative party of comparable expertise subject to approval by the Client after Core Group Consultation. |

| _ | | |
|---------------------------------------|-------|--|
| | | (v) Each Consultant shall ensure that each and every Sub-Consultant appointment contains: |
| | | [DRAFTING NOTE: LIMB (A) AND THE WORDING IN BRACKETS IN LIMB (B) ASSUME THAT THE CONSULTANT WILL NOT BE PAID UNDER ANY PROJECT BANK ACCOUNT AND, AS SUCH, THERE WILL BE A BUFFER BETWEEN THE DATE IT RECEIVES PAYMENT UNDER THE PARTNERING CONTRACT AND MAKES PAYMENT TO ITS SUBCONSULTANTS. TO BE UPDATED WHERE THE PPA IDENTIFIES THAT A PROJECT BANK ACCOUNT IS APPLICABLE] |
| | | [a period for payment of the amount due to the Sub-Consultant not greater than five (5) days after the final date for payment in this Partnering Contract (with the "amount due" to the Sub-Consultant in this context including, but not being limited to, payment for any services and/or works which the Sub-Consultant has completed following the date of the previous payment application date under its appointment and up to the current application date in this Partnering Contract)]; |
| | | (b) provisions equivalent to those set out in this clause 10.9A(v) [(save that the date referred to in clause 10.9A(v)(a) is not to be greater than nine (9) days after the final date for payment in this Partnering Contract)]; |
| | | (c) a provision requiring the Sub-Consultant to assess the amount due to a sub-contractor of its own without taking into account the amount paid to the Sub-Consultant by the Consultant at the relevant time; and |
| | | (d) any other provisions and/or requirements that are otherwise specified in the Project Brief, |
| | | provided always that the Client shall be entitled to reject any proposed terms of a Sub-Consultant's appointment that, in the opinion of the Client (acting reasonably), are unduly disadvantageous to the Client and/or the Consultant. |
| Consultants as Specialists | 10.10 | If and when the Constructor and any Consultant agree to enter into a Specialist Contract in relation to all or part of the relevant Consultant Services or otherwise, and if the Client so approves, that Consultant shall become a Specialist for the purposes so agreed. |
| Client- appointment Specialists | 10.11 | If so stated in the Project Partnering Agreement, or if the Client and the Constructor agree that to do so is in the best interests of the Project, the Client shall appoint one or more Specialists direct, with or without provision for the later novation of their Specialist Contracts to the Constructor. Pending any such novation, the Client shall be responsible for making all payments due to any such Specialist in accordance with its Specialist Payment Terms, for its performance in accordance with its Specialist Contract and, in the event of termination of the relevant Specialist Contract, for its replacement with an alternative Specialist of comparable expertise subject to approval by the Constructor after Core Group Consultation. Project Consultants are not Client-appointed Specialists for the purpose of this Partnering Contract. |
| Responsibility for Specialists | 10.12 | With the exception of Specialists appointed by the Client pursuant to clause 10.11, the Constructor shall be responsible for all aspects of the performance by each Specialist of its responsibilities in relation to the Project and no approval or other involvement by |

| | | the Client or any other Partnering Team member in the selection of any Specialist shall in any way affect that responsibility. | | | |
|---|-------|--|--|--|--|
| Termination of Specialist Contracts | 10.13 | The Constructor shall not terminate any Specialist Contract without prior Consultation with the Client (nor, if the Specialist is a Partnering Team member, without following the procedure set out in clause 26.3). If any Specialist Contract is so terminated, the Constructor shall replace that Specialist with an alternative Specialist of comparable expertise subject to approval by the Client after Core Group Consultation. | | | |
| Instructions to Specialists | 10.14 | With the exception of Specialists appointed by the Client pursuant to clause 10.11 only the Constructor shall have authority to issue instructions to any Specialist. | | | |
| Supply Chain | 10.15 | The Constructor shall ensure that all Specialist Contracts and each Consultant shall ensure that its appointments with Sub-Consultants include terms and conditions that are back-to-back and consistent with the intention of and are, as the context requires, no less favourable than those of this Partnering Contract and shall cooperate in all measures taken by the Client and/or Client Representative to monitor compliance with the provisions of this clause 10.15. | | | |
| Supply Chain | 10.16 | The Constructor and each Consultant acknowledges and agrees that, whilst it may implement systems and logistics and engage Specialists and Sub-Consultants in order to perform its obligations in relation to the Project, it is a fundamental requirement of its appointment under this Partnering Contract by the Client that such systems, logistics, Specialists and Sub-Consultants must be made available for the benefit of the Project and any future projects of the Client. Where making such systems, logistics, Specialists and Sub-Consultants available would, in the aggregate, be of benefit to the Project as a whole but would cause the Constructor or a Consultant to suffer cost and/or expense, then the Client shall issue to the Constructor and/or relevant Consultant(s) an instruction setting out which course of action to adopt and the Constructor and relevant Consultant(s) shall not be required to suffer such cost and/or expense where it is unavoidable. | | | |
| | 11. | VOLUME SUPPLY AGREEMENTS | | | |
| Notifying Volume Supply Agreements | 11.1 | If any Partnering Team member enters into or has entered into any Volume Supply Agreement that may be of benefit to the Project, then that Partnering Team member shall notify the Client Representative with brief particulars of each such Volume Supply Agreement. | | | |
| Review of Volume Supply Agreements | 11.2 | The Client Representative and the Core Group shall review the terms of each Volume Supply Agreement as to its appropriateness in relation to the Project and shall make a recommendation to the Client and the Constructor. | | | |
| Volume Supply Agreements as Specialist Contracts | 11.3 | Where a Volume Supply Agreement is approved by the Client and the Constructor, the Constructor shall enter into a Specialist Contract adopting the prices and terms of such Volume Supply Agreement and shall assume responsibility for the relevant Specialist. | | | |
| | 12. | PRICES | | | |

| Payment for Constructor's Services | 12.1 | In respect of the Constructor's Services performed during the period prior to the date of the Commencement Agreement, the Client shall pay the Constructor those amounts stated in the Price Framework. |
|--|-------|--|
| Payment under Pre- Construction Agreement | 12.2 | In respect of Pre-Construction Activities under any Pre-Construction Agreement entered into pursuant to clause 13.5, the Client shall pay the Constructor those amounts stated in such Pre-Construction Agreement. |
| Price Framework, Agreed Maximum Price and Budget | 12.3 | Prices for all aspects of the Project shall be developed and agreed in accordance with this clause 12, by reference to the Price Framework and other Partnering Documents, to establish an Agreed Maximum Price within any Budget stated in the Price Framework and otherwise as low as is achievable consistent with best value and in compliance with the Partnering Documents. |
| Profit, Central Office Overheads and Site Overheads | 12.4 | The Constructor's Profit, Central Office Overheads and Site Overheads for the Project shall be fixed at the agreed amounts set out in the Price Framework, subject only to such variations as the Client and the Constructor may agree, and shall form part of the Agreed Maximum Price. |
| Proposed Direct Labour Packages and Preferred Specialists | 12.5 | Those prices attributable to each of the Constructor's proposed Direct Labour Packages and Preferred Specialists shall be developed by the Constructor, in conjunction with each relevant Preferred Specialist, and shall form part of each Business Case submitted pursuant to clause 10.3. |
| Prices of approved Direct Labour Packages and Preferred Specialists | 12.6 | If the Client approves the prices proposed by the Constructor as part of the Business Case for any proposed Direct Labour Package or Preferred Specialist, then those prices shall be incorporated in the Price Framework and shall form part of the Agreed Maximum Price. |
| Prices of other Specialists | 12.7 | Where a Specialist is selected by tender in accordance with clause 10.6, then the prices of the selected Specialist shall be incorporated in the Price Framework and shall form part of the Agreed Maximum Price. |
| Discounts | 12.8 | No discounts or other benefits shall be payable by any Specialist to the Constructor for prompt payment or otherwise unless agreed pursuant to this clause 12 or clause 13. |
| Risk contingencies | 12.9 | All and any proposed risk contingencies shall be notified by the Constructor to the Client, but shall only be incorporated in the Price Framework and form part of the Agreed Maximum Price if and to the extent that any such risk contingency has been approved by the Client after the Constructor and other Partnering Team members with relevant expertise have first reviewed each relevant risk in accordance with clause 18.1 and have submitted proposals for Core Group review and Client approval as to how the relevant risk should or could be eliminated, reduced, insured, shared or apportioned and as to the extent to which the risk contingency can be removed or reduced and subject to such Client approval have taken appropriate actions including those stated in any Risk Register. |
| Cost savings and added value | 12.10 | The Core Group shall investigate the potential for cost savings against the Agreed Maximum Price and for added value in the design, supply, construction and Operation of the Project, and shall make recommendations for approval by the Client. |

| | 13. | INCENTIVES AND PRE-CONSTRUCTION ACTIVITIES |
|--|-------|--|
| Appropriate Incentives | 13.1 | The Core Group shall seek to agree and recommend for Client approval such Incentives, additional to any described in the Partnering Documents, as may be appropriate to encourage Partnering Team members to maximise their efforts pursuant to the Partnering Contract for the benefit of the Project. |
| Shared savings, added value and pain/gain Incentives | 13.2 | The Partnering Team members shall implement any shared savings, shared added value and pain/gain Incentives described in the Project Partnering Agreement and otherwise recommended by the Core Group and approved by the Client. Any cost saving or demonstrable added value proposed by one or more Partnering Team members and approved by the Client on the recommendation of the Core Group shall be subject to such shared savings arrangements and/or added value Incentives. |
| Value Engineering | 13.2A | (i) If specified in the Project Partnering Agreement as applying to this Partnering Contract, the Partnering Team members shall operate the Shared Savings Scheme in connection with the Project. |
| | | (ii) Without prejudice to the generality of clause 17.1:- |
| | | (a) each Partnering Team member shall proactively, exercising the standard of skill and care referred to in clause 22.1, explore opportunities to optimise and improve the overall design, delivery, construction, installation, commissioning, operation and/or maintenance of the Project; and |
| | | (b) where any Partnering Team member identifies such an opportunity that, should they be utilised for the Project, would:- |
| | | accelerate Project Completion; |
| | | 2. reduce the cost to the Client of executing, maintaining and/or operating the Project; |
| | | 3. optimise and improve the efficiency and/or value to the Client of the completed Project; or |
| | | 4. otherwise be of benefit to the Client, |
| | | (each being a "Value Engineering Opportunity") as a result of such exploration: |
| 58- | | A where the Partnering Team member is not the Constructor, it shall notify the Constructor of the Value Engineering Opportunity as soon as reasonably practicable upon becoming aware of the same and if the Constructor, acting reasonably agrees with the Value Engineering Opportunity; or |
| | | B where the Partnering Team member is the Constructor, |
| | | the Constructor shall issue to the Client a written proposal (as a "Value Engineering Proposal") as soon as reasonably practicable, provided always that the Constructor may not submit a written proposal under this 13.2A(ii) in response to a request from the Client for the Constructor or any other Partnering Team |

| | | | member to submit a Constructor's Change Submission under clause 17.2. |
|----------|-------|---|---|
| | (iii) | Each Va | alue Engineering Proposal:- |
| | | (a) | shall be prepared at the cost of the Partnering Team members; and |
| | | (b) | may be accepted or refused by the Client at its sole discretion. |
| | (iv) | Proposa | event that the Client approves in principle a Value Engineering al, the Client and the Constructor shall, as soon as reasonably ble, discuss in good faith a fair and reasonable adjustment to (as iate): |
| | | (a) | (subject to clause 13.2A(v)) the Agreed Maximum Price; |
| | | (b) | the Completion Date; and |
| | | (c) | any other changes to the Partnering Terms (if any), |
| | | | case to reflect the implementation of the Value Engineering Proposal greed basis, following which:- |
| | | 1. | if agreement is reached on the items above, the Client may issue to the Constructor a written notice confirming that it is to implement the Value Engineering Proposal (a "Value Engineering Instruction"); or |
| | | 2. | the Client may issue to the Constructor a written notice confirming that it does not accept the Value Engineering Proposal, |
| | | | Constructor shall not implement any Value Engineering Proposal ch time as It receives a Value Engineering Instruction in respect of e. |
| | (v) | and issu Constru reduced determindeduction | consequence of the Client accepting a Value Engineering Proposal uing a Value Engineering Instruction in respect of the same, the ctor's costs shall decrease, the Agreed Maximum Price shall be by an amount calculated by multiplying the assessed cost savings ned by reference to the Value Engineering Proposal (following the on of the costs reasonably and properly incurred by the Constructor menting such Value Engineering solution) by [fifty per cent (50%)]. |
| Q_ ' | (vi) | The Cor | nstructor and the Consultants acknowledge and agree that:- |
|) | | (a) | nothing in this clause 13.2A shall give rise to an adjustment to the Completion Date and/or the Agreed Maximum Price under this Partnering Contract other than as agreed pursuant to clause 13.2A(iv); |
| | | (b) | Value Engineering Proposals are not and are not to be treated as Change proposals issued and/or requested under and/or implemented in accordance with clause 17; and |
| | | (c) | notwithstanding the above, the provisions of clause 17.7, clause 17.8 and clause 17.9 shall apply to any Value Engineering Proposal that is the subject of a Value Engineering Instruction on |

| | | a mutatis mutandis basis. | | |
|------------------------------------|------|---|--|--|
| Incentives and KPIs | 13.3 | If and to the extent that Incentives, as described in the Project Partnering Agreement and otherwise recommended by the Core Group and approved by the Client, link payment of the Constructor or any Consultant to achievement of the Date for Completion or any of the Targets, then as soon as the level of such achievement is clearly demonstrable (and whether or not any adjustment appears in the Constructor's or the relevant Consultant's applications for payment), the Client Representative shall determine the amount of any consequent additional or reduced payment in accordance with the Partnering Documents, and a corresponding adjustment shall be made in the next valuation or valuations of the Project pursuant to clause 20.3 or the next notice or notices to the relevant Consultant pursuant to clause 20.4. | | |
| Third party benefits | 13.4 | Each Partnering Team member shall notify the Client of any payment or benefit offered or received by it in relation to the Project other than pursuant to the Partnering Documents or a Specialist Contract. Any such payment or benefit shall be subject to the Client's prior approval. | | |
| Pre- Construction Agreement | 13.5 | The Client and the Constructor may agree that the Constructor shall undertake and be paid for Pre-Construction Activities forming part of the Project, in accordance with the terms of a Pre-Construction Agreement based on the form set out in Appendix 3, which the Client Representative shall arrange for the Partnering Adviser to prepare and which shall be signed by the Client and the Constructor. | | |
| Pre- Construction Activities | 13.6 | In relation to all Pre-Construction Activities (except only as otherwise stated in the Pr Construction Agreement):- (i) Intellectual Property Rights, insurance obligations, risk, responsibility ar | | |
| | | ownership shall be governed by these Partnering Terms; (ii) timing shall be governed by the Partnering Timetable; | | |
| | | (iii) the only payment shall be the amount or amounts stated in the Pre- Construction Agreement, payable under the procedures set out in these Partnering Terms; | | |
| | | (iv) problem solving and avoidance or resolution of disputes shall be governed by these Partnering Terms; | | |
| | | (v) the Pre-Construction Agreement shall not create any other obligations on any Partnering Team member; | | |
| 2 | • | (vi) all Pre-Construction Activities shall form part of the Project; and | | |
|) , | | (vii) the Constructor shall cease all Pre-Construction Activities and vacate the Site if and when so requested by the Client Representative. | | |
| | 14. | PRE-CONDITIONS TO START ON SITE | | |
| Pre-conditions to start on Site | 14.1 | Implementation of the Project on Site shall commence subject to satisfaction of the following pre-conditions, either completely or to such lesser extent as is stated in the Partnering Documents or is otherwise agreed by all Partnering Team members:- | | |



| | ·- | | |
|-------------------------------|------|---|---|
| | | (i) | agreement of the Project Timetable in accordance with clause 6; |
| | | (ii) | completion and distribution of the Pre-Construction Information and the Construction Phase Plan in accordance with clause 7 and confirmation that the Client is satisfied that the requirements of regulation 13(4)(c) of the CDM Regulations have been met; |
| | | (iii) | completion of pre-commencement Site surveys and investigations in accordance with clause 8; |
| | | (iv) | grant of any required Consents satisfactory to the Client and of other pre- commencement regulatory approvals in accordance with clause 8; |
| | | (v) | development of an integrated design, supply and construction process in accordance with clause 8; |
| | | (vi) | selection and full involvement of Specialists, and their execution where appropriate of Joining Agreements, in accordance with clause 10; |
| | | (vii) | finalisation of an Agreed Maximum Price supported by a Price Framework in accordance with clause 12; |
| | | (viii) | evidence of all insurances required in accordance with clause 19; |
| | | (ix) | finalisation of and satisfactory progress against KPIs and Targets in accordance with clause 23; |
| | | (x) | completion by the Client of any required Site acquisition or funding and satisfaction of any other pre-conditions stated in the Project Brief; |
| | | (xi) | signature by the Partnering Team members of all agreed Partnering Documents; |
| | | (xii) | the BIM Model having been sufficiently developed in accordance with clause 8 and the BIM Protocol; |
| | | (xiii) | agreement to all remaining Project details for inclusion in the Commencement Agreement; and |
| | N | (xiv) | development and finalisation by the Constructor of the ESP and the Method Statement. |
| Satisfying pre- conditions | 14.2 | to in clau | nering Team members shall exercise the standard of skill and care referred se 22.1 to pursue diligently and satisfy the pre-conditions described in clause d shall notify each other as soon as they are aware that such pre-conditions en satisfied. |
| | 15. | PROJEC | CT ON SITE |
| Commenceme nt Agreement | 15.1 | Represe Agreeme Project of the Partr | as the pre-conditions described in clause 14.1 have been satisfied, the Client ntative shall arrange for the Partnering Adviser to prepare a Commencement ent, based on the form set out in Appendix 4, completed as to all agreed letails listed in the Commencement Agreement, and shall provide copies to hering Team members allowing not less than ten (10) Working Days for their ts. Subject to its amendment after Consultation to reflect such comments as |
| | | | |



| | | are necessary for compliance with the Partnering Documents, the Partnering Team members shall sign the Commencement Agreement. |
|-------------------------|-------|--|
| Commenceme nt Agreement | 15.1A | When the Commencement Agreement is issued in accordance with clause 15.1:- |
| 3 | | (i) the Constructor and relevant Partnering Team members shall, within ten (10) Working Days of the date of receiving the Commencement Agreement, execute and return the Commencement Agreement to the Client Representative; |
| | | (ii) following the receipt of the properly executed Commencement Agreement by the Client Representative, the Client shall then execute and date the same, with the Client Representative then confirming such execution to the relevant Constructor and relevant Partnering Team members in writing; and |
| | | (iii) following such confirmation, the Commencement Agreement shall become effective and binding as from the date referred to at clause 15.1A(ii) and the parties to the Commencement Agreement shall immediately commence the activities authorised and instructed pursuant to the same. |
| Carrying out Project | 15.2 | Following execution of the Commencement Agreement pursuant to clause 15.1A, the Constructor, with input as agreed from other Partnering Team members, shall carry out and complete the Project in accordance with the Partnering Documents by the Date for Completion (subject to extension in accordance with these Partnering Terms), in consideration for which the Client shall pay to the Constructor the Agreed Maximum Price, subject only to reduction by means of any shared savings achieved pursuant to clause 13.2 and to such other increases and decreases as are in accordance with these Partnering Terms. |
| Carrying out Project | 15.2A | Without prejudice to the generality of clause 15.2:- |
| | | (i) the Constructor shall be fully responsible in all respects for: |
| | | the design of the Project and for any discrepancy in or divergence between such documents and/or any drawings, details, documents and other information submitted by the Constructor in connection with the Project pursuant to this Partnering Contract; |
| R- | | (b) the co-ordination and integration of all design and the interface between design elements for the Project, whether carried out by the Constructor or by any other party engaged by the Client in connection with the Project and the Constructor shall adopt and take responsibility for any design work in relation to the Project which may be carried out or which may have been carried out by the Constructor or by or on behalf of the Client; |
| | | (c) every aspect of design development, selection of goods and materials and the satisfaction of performance specifications included or referred to in the Partnering Documents, this Partnering Contract or pursuant to any Change; and |
| | | (d) ensuring materials and goods are new and appropriate for their use, and materials, goods and workmanship are of satisfactory quality. |



| | | (ii) | the Cons | structor warrants to the Client that:- |
|------------------------|------|-------|-----------------------------------|--|
| | | | (a) | the Project will, when completed, comply with any performance specification or requirements included or referred to in the Partnering Documents, this Partnering Contract or pursuant to any Change; and |
| | | | (b) | the Constructor shall design and construct the Project in compliance with all Consents (including the discharge of any reserved matters in planning consents relating to the Project), Statutory Agreements, applicable law, relevant codes of practice British Standards or European Union equivalents and manufacturers recommendations; |
| | | (iii) | and has care req | structor warrants to the Client that it has not used and shall not use exercised and shall continue to exercise the standard of skill and uired by clause 22.1 to ensure that it has not and shall not specify, e, cause or allow to be used in the Project any products or materials |
| | | | (a) | do not conform with British or European Standards (where appropriate) or Codes of Practice (or where no such standard exists do not conform with a British Board of Agrément Certificate); |
| | | | (b) | are generally known in the construction industry to be deleterious, in the particular circumstances in which they are specified for use, to health and safety and/or the durability of buildings or structures; |
| | | | (c) | do not comply with the guidance set out in the "Good Practice in the Selection of Construction Materials 2011" (the "Good Practice Guide") published by the British Council of Offices (as may be amended, supplemented and/or replaced from time to time), unless such materials or substances are used in accordance with the points of caution and good practice notes set out in the Good Practice Guide; and/or |
| | | | (d) | are specifically prohibited by this Partnering Contract, |
| | | | or actua | Il immediately notify the Client if it becomes aware of any proposed Il specification and/or use in the Project of any products and/or s which do not comply with clause 15.2A(iii); and |
| 2 | | (iv) | place sig | structor shall allow the Client and anyone authorised by the Client to gnage on any hoardings erected by the Constructor, or at such other as is reasonably required by the Client. |
| Constructor on Site | 15.3 | | | Possession until Project Completion in accordance with clause 21 ne performance of any Pre-Construction Activities):- |
| | | (i) | the Site are being relevant | rtnering Team member shall have access at all reasonable times to and to other places where activities in connection with the Project g carried out (which the Constructor shall in turn arrange with the Specialists), subject in all cases to reasonable prior notice and ble restrictions; |



| | - | | |
|---|------|---|--|
| | | (ii) | the Constructor shall be responsible for the security of the Project and the Site; |
| | | (iii) | the Constructor shall permit activities on Site by any Specialist appointed by the Client pursuant to clause 10.11, except at such times as are stated in the Project Timetable or as the Constructor shall make a reasonable objection to the Client Representative by reason of a risk to health and safety; |
| | | (iv) | subject to clause 18 the risk of loss or damage to the Project and all and any materials, goods and equipment intended for (or for use in connection with) the Project, whether on or off Site, shall remain with the Constructor; |
| | | (v) | the Constructor shall be liable for, and shall indemnify the Client against, any liability, damage, loss, expense, cost, claim or proceedings in respect of personal injury to or death of any person and in respect of loss of or damage to any property (except such property as is required to be insured pursuant to clause 19.1) arising out of, or in connection with the implementation of the Project, whether arising on or off Site, provided that the Constructor's liability in respect of loss of or damage to any such property shall arise only insofar as this is due to any negligence, omission or default of the Constructor or any Specialist; |
| | | (vi) | the Constructor shall comply with all health and safety law in connection with the Project (including the Health and Safety at Works etc. Act 1974 and the CDM Regulations) and with all health and safety measures implemented by the Client in respect of employees and other individuals working at the Site; |
| | | (vii) | the Constructor shall notify the Client immediately in the event of any incident occurring in the performance of the Project on Site where that incident causes any personal injury or damage to property which could give rise to personal injury; and |
| | | (viii) | the Constructor shall ensure that any health and safety policy statement (as required by the Health and Safety at Work etc. Act 1974) and any documents that the Constructor is required to maintain pursuant to the CDM Regulations are made available to the Client on request. |
| Ownership of materials, goods and equipment | 15.4 | to the CI receives Where th pursuant equipment situated a clearly m | ip of all materials, goods and equipment intended for the Project shall pass ient when they are incorporated into the Project or when the Constructor payment for them pursuant to clause 20 (whichever shall be the earlier). e value of any such materials, goods or equipment is included in a valuation to clause 20.3, the Constructor shall ensure that such materials, goods and are not removed from the Site or from any other place where they are at the date of such valuation except for delivery to the Site, and that they are arked as owned by the Client, and are stored separately and securely, and ed for their full value against all customary risks in the name of the Client. |
| Vesting Agreement | 15.5 | (i) | It is a precondition to payment for any materials, goods and/or equipment that the Constructor marks and stores such materials, goods or equipment in accordance with the Partnering Contract (including the Project Brief) and, unless otherwise agreed in advance and in writing by the Client Representative, provides a properly executed Vesting Agreement in favour of the Client in respect of such materials, goods or equipment in the form referred to in the Partnering Agreement (with such amendments as the Client Representative may approve in advance, acting reasonably) or in |



| | | | such alternative form as is acceptable to the Client Representative, acting reasonably. |
|-------------------------|------|-------|---|
| | | (ii) | Upon request, the Constructor provides reasonable proof to the Client (in a form to be agreed in writing in advance with the Client Representative) that the relevant item of materials, goods or equipment has been so set aside and marked (including procuring access for the Client and/or the Client Representative to inspect the item of materials, goods or equipment at the relevant place of storage). |
| Free Issue Materials | 15.6 | | e Commencement Agreement specifies that the Client will provide Free Issue to the Constructor in connection with the Project:- |
| | | (i) | the Constructor acknowledges and agrees that it is familiar with the specification of the Free Issue Materials and has no objection to the incorporation of such Free Issue Materials into the Project; |
| | | (ii) | the Client shall supply to the Constructor, free of charge, the Free Issue Materials in accordance with any timescales specified in the Partnering Timetable, so as not to prevent, hinder and/or delay the Constructor complying with its obligations under this Partnering Contract; |
| | | (iii) | unless otherwise agreed between the Client and the Constructor, such Free Issue Materials may be supplied in one of the following ways (at the sole discretion of the Client):- |
| | | | (a) the Constructor may be required to collect the Free Issue Materials from a location specified in advance and in writing by the Client; or |
| | | | (b) the Client may deliver (or arrange the delivery of) the Free Issue Materials to another location under the control of the Constructor and notified by the Constructor to the Client no later than seventy-two (72) hours in advance of such delivery in writing; |
| | | (iv) | when attending a location specified by the Client to collect the Free Issue Materials or taking receipt of the Free Issue Materials (as the context requires):- |
| 58- | | | the Constructor shall inspect the Free Issue Materials within the Free Issue Inspection Period to determine their suitability for use in the Project (as assessed by reference to the Constructor's own duties and obligations relating to the provision of goods and materials under or in connection with this Partnering Contract) provided always that the Constructor shall not object to that suitability if such items are in accordance with any specification for the same referred to in the Project Brief or otherwise made known to the Constructor in advance of the delivery of the Free Issue Materials; |
| | | | the Constructor shall give notice to the Client (or the party delivering the Free Issue Materials to the Constructor, if not the Client) of any shortage and/or defect in the Free Issue Materials identified by such inspection (and in the context of Free Issue Materials delivered by a party other than the Client, comply with any requirements of that party in relation to the inspection and notification of shortages and/or defects in the Free Issue Materials as may be specified in any accompanying delivery note or as |

| | | notified to the Constructor as at the time of such delivery, including within a time period shorter than the Free Issue Inspection Period where so specified, with the Free Issue Inspection Period being deemed to be adjusted to reflect such time period); |
|--|------|--|
| | | (c) the Client (acting reasonably) shall rectify any notified shortage and/or arrange for any defective Free Issue Materials to be replaced as soon as reasonably practicable upon being notified of the same and the provisions of this clause 15.6(iv) shall apply mutatis mutandis to such replacement Free Issue Materials; and |
| | | (d) following the expiration of the Free Issue Inspection Period (or following the inspection of any shorter period specified by a party other than the Client where that party has delivered the Free Issue Materials), risk in the Free Issue Materials shall come under the care, custody and control of the Constructor (save in respect of any defective or missing Free Issue Materials that have been properly notified by the Constructor in accordance with clause 15.6(iv)(b), in which case the defective and/or missing Free Issue Materials so notified shall come under the care, custody and control of the Constructor once replaced, inspected and free from any further shortage or defect in accordance with this clause 15.c(iv)). |
| | 16. | QUALITY AND ENVIRONMENT |
| Quality of Project | 16.1 | The Partnering Team members shall work together and individually, in accordance with the Partnering Documents, to achieve the quality of the Project described in the Partnering Documents and to seek in accordance with the KPIs to reduce defects in the Project, to increase its expected lifespan, to improve its Sustainability and to reduce the cost of its Operation. |
| Standards | 16.2 | In implementing the Project, the Constructor and the Specialists shall use and supply materials, goods and equipment of types and standards that are compliant with the Partnering Documents and otherwise appropriate to the Project. |
| Quality Management System | 16.3 | The Partnering Team members shall implement a Quality Management System as set out in the Project Brief, Project Proposals and Consultant Services Schedules. |
| Environmental risk and Hazardous Substances | 16.4 | Each Partnering Team member shall exercise the standard of skill and care referred to, at clause 22.1:- |
| O ^X | | (i) to implement the measures stated in the Partnering Documents to eliminate or render negligible the risk of harm to the Environment or migration of Hazardous Substances onto or from the Site; and |
| | | (ii) not to transport to, generate, store, use, treat, dispose of or install at the Site any Hazardous Substance and not to cause any release of Hazardous Substances into or contamination of the Environment, except in accordance with the Environmental Laws applicable at the time of implementing the |
| | | Project. |



| 17.1 Any Partnering Team member may propose a Change to the Client at any time if it is be manifered to the best interests of the Project, and any such proposed Change shall be considered by the Client with the Client Representative (and, if appropriate under clause 23.4, the Core Group) advised by other relevant Partnering Team members and, if approved by the Client, shall then be notified by the Client to the Constructor in accordance with clause 17.2. 17.2 The Client may propose a Change at any time by notification to the Constructor and the other Partnering Team members and, upon notification of a proposed Change (or following compliance with clause 5.4 or clause 8.1 if applicable) the Constructor within ten (10) Working Days (or such other period as may be agreed by the Client Representative) shall submit to the Client a Constructor's Change Submission comprising its proposals as to the effect of the proposed Change on amounts payable in respect of Constructor's Services (if a Change is proposed prior to the date of the Commencement Agreement) and on the Agreed Maximum Price, calculated in each case on the basis of the Price Tramework, and/or as to its effect on the progress of the Project and the Date for Completion, calculated on the basis of the Partnering Team members, and shall seek to agree it with the Constructor (with or without modification). By notice within five (5) Working Days from the date of a Constructor's Change Submission (or such other period as may be agreed by the Constructor), the Client Representative shall: Vicinity of the Constructor to proceed with the Change (whether or not reserving any aspect of the Constructor's Change Submission for later agreement or suggested modification); or Vicinity of the Client Representative instructs the Constructor to proceed with a further twenty (20) Working Days from the date of such instruction any time and/or cost proposals in the Constructor's Change Submission, then the Price Framework, and within a further twenty (20) Working | | | |
|--|---------------|------|---|
| the other Partnering Team members and, upon notification of a proposed Change (or following compliance with clause 5.4 or clause 8.11 if applicable) the Constructor within ten (10) Working Days (or such other period as may be agreed by the Client Representative) shall submit to the Client a Constructor's Change Submission comprising its proposals as to the effect of the proposed Change on amounts payable in respect of Constructor's Services (if a Change is proposed prior to the date of the Commencement Agreement) and on the Agreed Maximum Price, calculated in each case on the basis of the Price Framework, and/or as to its effect on the progress of the Project and the Date for Completion, calculated on the basis of the Partnering Timetable and the Project Timetable. The Client shall consider any Constructor's Change Submission submitted pursuant to clause 17.2 with the Client Representative, advised by other relevant Partnering Team members, and shall seek to agree it with the Constructor (with or without modification). By notice within five (5) Working Days from the date of a Constructor's Change Submission (or such other period as may be agreed by the Constructor), the Client Representative shall:- (i) instruct the Constructor to proceed with the Change (whether or not reserving any aspect of the Constructor's Change Submission for later agreement or suggested modification); or (ii) withdraw the proposed Change. Evaluation of Change in the Constructor to proceed with a Change pursuant to clause 17.3, but the Client and the Constructor have not agreed within a further twenty (20) Working Days from the date of such instruction any time and/or cost proposals in the Constructor's Change Submission, then the Client Representative shall ascertain the time and cost effects of such Change on a fair and reasonable basis utilising wherever possible relevant periods of time in the Partnering Timetable or the Project Timetable (as appropriate) and prices for similar work in the Price Framework, and within a further tw | Team proposed | 17.1 | demonstrably in the best interests of the Project, and any such proposed Change shall be considered by the Client with the Client Representative (and, if appropriate under clause 23.4, the Core Group) advised by other relevant Partnering Team members and, if approved by the Client, shall then be notified by the Client to the Constructor in |
| to clause 17.2 with the Client Representative, advised by other relevant Partnering Tearn members, and shall seek to agree it with the Constructor (with or without modification). By notice within five (5) Working Days from the date of a Constructor's Change Submission (or such other period as may be agreed by the Constructor), the Client Representative shall:- (i) instruct the Constructor to proceed with the Change (whether or not reserving any aspect of the Constructor's Change Submission for later agreement or suggested modification); or (ii) withdraw the proposed Change. Evaluation of Change if not agreed 17.4 If the Client Representative instructs the Constructor to proceed with a Change pursuant to clause 17.3, but the Client and the Constructor have not agreed within a further twenty (20) Working Days from the date of such instruction any time and/or cost proposals in the Constructor's Change Submission, then the Client Representative shall ascertain the time and cost effects of such Change on a fair and reasonable basis utilising wherever possible relevant periods of time in the Partnering Timetable or the Project Timetable (as appropriate) and prices for similar work in the Price Framework, and within a further twenty (20) Working Days from expiry of the period for agreement shall notify the Client and the Constructor accordingly. If the Client or the Constructor disputes any consequent adjustment to the Agreed Maximum Price and/or the Date for Completion, it shall notify such dispute under clause 27.1 within twenty (20) Working Days from the date of the Client Representative's notice and, in the absence of such notification of dispute or pending its resolution, the adjustment to the Agreed Maximum Price and/or the Date for Completion set out in the Client Representative's notice shall prevail. Urgent or simple Change 17.5 If the Client considers a proposed Change to be sufficiently urgent or simple, the Client Representative shall instruct the Constructor to proceed with that Change by reference | proposed | 17.2 | the other Partnering Team members and, upon notification of a proposed Change (or following compliance with clause 5.4 or clause 8.11 if applicable) the Constructor within ten (10) Working Days (or such other period as may be agreed by the Client Representative) shall submit to the Client a Constructor's Change Submission comprising its proposals as to the effect of the proposed Change on amounts payable in respect of Constructor's Services (if a Change is proposed prior to the date of the Commencement Agreement) and on the Agreed Maximum Price, calculated in each case on the basis of the Price Framework, and/or as to its effect on the progress of the Project and the Date for Completion, calculated on the basis of the Partnering |
| pursuant to clause 17.3, but the Client and the Constructor have not agreed within a further twenty (20) Working Days from the date of such instruction any time and/or cost proposals in the Constructor's Change Submission, then the Client Representative shall ascertain the time and cost effects of such Change on a fair and reasonable basis utilising wherever possible relevant periods of time in the Partnering Timetable or the Project Timetable (as appropriate) and prices for similar work in the Price Framework, and within a further twenty (20) Working Days from expiry of the period for agreement shall notify the Client and the Constructor accordingly. If the Client or the Constructor disputes any consequent adjustment to the Agreed Maximum Price or Date for Completion, it shall notify such dispute under clause 27.1 within twenty (20) Working Days from the date of the Client Representative's notice and, in the absence of such notification of dispute or pending its resolution, the adjustment to the Agreed Maximum Price and/or the Date for Completion set out in the Client Representative's notice shall prevail. 17.5 If the Client considers a proposed Change to be sufficiently urgent or simple, the Client Representative shall instruct the Constructor to proceed with that Change by reference to this clause 17.5, in advance of a Constructor's Change Submission, which shall then be submitted in accordance with clause 17.2 and considered and | Change | 17.3 | to clause 17.2 with the Client Representative, advised by other relevant Partnering Team members, and shall seek to agree it with the Constructor (with or without modification). By notice within five (5) Working Days from the date of a Constructor's Change Submission (or such other period as may be agreed by the Constructor), the Client Representative shall:- (i) instruct the Constructor to proceed with the Change (whether or not reserving any aspect of the Constructor's Change Submission for later agreement or suggested modification); or |
| Representative shall instruct the Constructor to proceed with that Change by reference to this clause 17.5, in advance of a Constructor's Change Submission, which shall then be submitted in accordance with clause 17.2 and considered and | Change if not | 17.4 | pursuant to clause 17.3, but the Client and the Constructor have not agreed within a further twenty (20) Working Days from the date of such instruction any time and/or cost proposals in the Constructor's Change Submission, then the Client Representative shall ascertain the time and cost effects of such Change on a fair and reasonable basis utilising wherever possible relevant periods of time in the Partnering Timetable or the Project Timetable (as appropriate) and prices for similar work in the Price Framework, and within a further twenty (20) Working Days from expiry of the period for agreement shall notify the Client and the Constructor accordingly. If the Client or the Constructor disputes any consequent adjustment to the Agreed Maximum Price or Date for Completion, it shall notify such dispute under clause 27.1 within twenty (20) Working Days from the date of the Client Representative's notice and, in the absence of such notification of dispute or pending its resolution, the adjustment to the Agreed Maximum Price and/or the Date for Completion set out in the Client |
| | | 17.5 | Representative shall instruct the Constructor to proceed with that Change by reference to this clause 17.5, in advance of a Constructor's Change Submission, which shall then be submitted in accordance with clause 17.2 and considered and |



| Minimum adverse effects | 17.6 | In all cases a Constructor's Change Submission shall minimise, by means of effective Value Management and otherwise, any adverse effect on the Agreed Maximum Price and the Date for Completion, and shall reflect the spirit and content of the Partnering Documents, and all Partnering Team members shall assist in achieving these objectives within their agreed roles, expertise and responsibilities. |
|----------------------------|-------|---|
| Effect of Change | 17.7 | Any Change and its effect on the Agreed Maximum Price and/or Date for Completion, when agreed or established in accordance with this clause 17, shall be binding on the Partnering Team members. |
| Changes and Consultants | 17.8 | Any Change, when agreed or established in accordance with this clause 17, shall give rise to an equivalent adjustment in the time for performance of the affected Consultant Services of each affected Consultant, and shall amend each Consultant's entitlement to payment in the manner described in the relevant Consultant Payment Terms but not otherwise. |
| Changes – Additional | 17.9 | Where any Change agreed or established in accordance with this clause 17 has the effect of substantially increasing or decreasing the Agreed Maximum Price, the Constructor may propose a corresponding and proportionate amendment to the employment and skills output figures contained in the ESP, the Method Statement and any relevant KPIs and Targets. The Client and the Client Representative shall consider any such proposal made by the Constructor and shall seek to agree any amendments with the Constructor. |
| Changes in scope | 17.10 | The Partnering Team members acknowledge and agree that, as part of any Change proposed or instructed by it pursuant to clause 17.2:- (i) the Client may, at any time, remove or omit all or part of the services and/or works from the scope of a Partnering Team member's role and/or responsibilities and/or in respect of the Project generally and (at its sole discretion) engage a third party or third parties to carry out such omitted works and/or services; (ii) (as the context requires) the Agreed Maximum Price shall be reduced to reflect such removal or omission, calculated in accordance with this clause 17.10 or as otherwise agreed between the affected Partnering Team members in the relevant circumstances, acting reasonably (in each case subject to clause 17.11); (iii) the Client shall have no liability whatsoever to any affected Partnering Team member in respect of any such reduction or omission (whether in contract, tort (including negligence) or otherwise), which shall not give rise to any entitlement for such Partnering Team member(s) to claim for abortive costs, actual or expected loss of payment or profit, loss of revenue, loss of goodwill, loss of opportunity or any direct, consequential or indirect losses or for any other amount under this Partnering Contract; and |
| | | (iv) the Constructor shall not be entitled to any adjustment to the Date for Completion and/or to any other adjustment to the Agreed Maximum Price arising out of or in connection with any instruction(s) issued by the Client pursuant to this clause 17.10, provided always that nothing in this clause 17.10 shall affect the entitlement of a Partnering Team member to be paid for any services and/or works properly performed |



| | | in accordance with this Partnering Contract prior to the date of such reduction or omission. |
|------------------|-------|---|
| Changes in scope | 17.11 | A removal or omission made by the Client pursuant to clause 17.10 shall not affect, in respect of any works and/or services forming part of an activity that is subject to such a notification, the Constructor's entitlement to payment (or reimbursement) after the date of the Commencement Agreement in respect of:- |
| | | (i) any works and/or services forming part of that activity that have been properly performed by the Constructor as at the effective date of the relevant notification but which cannot, by reason of the omission, be completed, the value of which shall be determined by the Client Representative, acting reasonably, on a pro rata basis by reference to the value of the relevant works and/or services as against the total of the prices for the relevant activity; |
| | | (ii) the Constructor's reasonably and properly incurred direct demobilisation costs (as disclosed to the Client Representative for review and approval on an open book basis) in relation to the omitted works and/or services only; |
| | | (iii) the cost of any plant and materials that the Constructor has itself manufactured in connection with the Project and that are stored, as at the date of the omission, at a location other than at the site that and provided that the Constructor has used reasonable endeavours to mitigate such costs, either whole or in part (including by using such plant and materials as part of the wider delivery of the Project); and |
| | | (iv) any direct costs that the Constructor is contractually committed to pay to any third party (including its Specialists) that relate to such omitted works and/or services only (such as cancellation costs and the cost of plant and materials that have been manufactured by a third party in connection with the Project and that are stored, as at the date of the notification, at a location other than at the site) and to the extent that which the Constructor is unable, using reasonable endeavours and exercising the terms of the relevant contract with such third party (but without having to incur further costs to such third party in doing so) to mitigate such costs, either whole or in part (including by using any plant and materials, equipment and/or other physical items that the Constructor is contractually committed to purchase as part of the wider delivery of the Project). |
| | | Where any sums are to be paid to the <i>Contractor</i> under items (iii) and (iv) above in respect of plant and materials, equipment and/or other physical items referred to in the listed items generally, it shall be a precondition to the Constructor's entitlement to payment in respect of the same under this clause 17.11 that:- |
| | | (a) (save in relation to plant and materials and/or equipment that is hired by the Constructor and/or its Specialists) ownership and title in such plant and materials, equipment and/or other physical items transfers to the Client; and |
| | | (b) the Constructor delivers the same to a location to be agreed with the Client in advance, |
| | | no later than the date on which the Constructor receives payment from the Client in connection with the relevant plant and materials, equipment and/or other physical items pursuant to this 17.11. |

| | 18. | RISK MANAGEMENT |
|---------------------|------|--|
| Risk Management | 18.1 | The Partnering Team members recognise the risks involved in the design, supply and construction of the Project, and the costs associated with those risks. The Partnering Team members shall work together and individually, through Risk Management exercises in accordance with clauses 5.1(iii) and 12.9, and otherwise in accordance with the Partnering Documents, including through the actions described in any Risk Register within the periods and/or deadlines stated in such Risk Register and in the Partnering Timetable and the Project Timetable, to analyse and manage risks in the most effective ways including:- |
| | | (i) identifying risks and their likely costs; |
| | | (ii) eliminating or reducing risks and their costs; |
| | | (iii) insuring risks wherever affordable and appropriate; and |
| | | (iv) sharing or apportioning risks according to which one or more Partnering Team members are most able to manage such risks. |
| | | The risks identified in the Risk Register from time to time shall not affect the risk allocation between the Parties as set out in this Partnering Contract. The Agreed Maximum Price and/or the Date for Completion are not to be changed to reflect any risks entered into the Risk Register or for any matter notified as an early warning. The Client has no liability to any Partnering Team member for any risks entered into the Risk Register or for any matter notified as an early warning unless the risks are carried by the Client as stated in the Partnering Terms. |
| Constructor risk | 18.2 | From the date of the Commencement Agreement until the Completion Date, the Constructor shall be responsible for managing all risks associated with the Project and the Site, except as otherwise stated in these Partnering Terms. |
| Extensions of time | 18.3 | The Constructor shall use its best endeavours at all times to minimise any delay or increased cost in the Project. From the date of the Commencement Agreement, subject to the Constructor's compliance with the procedures set out in clause 18.4, the Constructor shall be entitled to be granted an appropriate extension of the Date for Completion if and to the extent that, despite the Constructor's best endeavours, any of the following adversely affect the Date for Completion (in each case only to the extent that such events are not in any way contributed towards, consequent upon and/or necessitated by any negligence, error, omission, default, breach of contract or breach of statutory duty of the Constructor, its servants or agents or any Specialist or supplier or their respective servants or agents):- |
| 2/ | | (i) a delay caused by a default or failure of the Client or any Consultant (except to the extent caused or contributed to by the Constructor or any Specialist or other party for whom the Constructor is responsible) beyond any agreed time limit stated in these Partnering Terms or the Project Timetable, provided that the Constructor has given Early Warning to the Client in accordance with clause 3.7 not more than five (5) Working Days after expiry of the agreed time limit; |
| | | (ii) not used; |
| | | (iii) in respect of a Consent: |
| | | (a) a Statutory Authority or other third party fails to issue to, enter into |

or approve (as the context requires) a Consent by the date stated on the Project Timetable in respect of the same, provided always that:-

- 1. where the Consent is not a Client Consent, the Constructor demonstrates to the Client Representative (acting reasonably) that the Constructor, has used reasonable endeavours to secure (or, as the context requires, facilitate) such issuance, entering into and/or approval in accordance with clause 28B by the date shown on the Project Timetable and (save where attributable to the acts or omissions of such Statutory Authority or third party) is not in breach of its obligations under clause 8A; or
- 2. where the Consent is a Client Consent, such failure is not attributable to any failure by or on behalf of the Constructor to comply with the requirements of clause 8A; or
- (b) a Statutory Authority, acting in the capacity of a statutory undertaker or utility provider and pursuant to a Consent fails to undertake the works and/or services that it is required to undertake and complete under that Consent within any period(s) identified in the Project Timetable for such works and/or services, provided that where such works are to be undertaken pursuant to:
 - 1. a Consent other than a Client Consent, the Constructor has first supplied such information required, placed any necessary orders and otherwise performed its obligations under this Partnering Contract as at that time so as not to delay or disrupt such Statutory Authority in undertaking and completing such work and/or services and/or (save where attributable to the acts or omissions of such Statutory Authority) is not in breach of its obligations under clause 8A and/or under the relevant Consent; or
 - 2. a Client Consent (and without prejudice to the generality of clause 8A), the Constructor has first supplied to the Client such information required, assisting the Client with the placing of any necessary orders and otherwise performed its obligations under this Partnering Contract in respect of such work as soon as reasonably practicable so as not to cause the Client to delay or disrupt such Statutory Authority in relation to such work (save where attributable to the acts or omissions of such Statutory Authority) is not in breach of its obligations under clause 8A;
- (iv) a change in any law or regulation of the country in which the Site is located after the date of the Commencement Agreement that the Constructor:-
 - (a) was not aware of and did not foresee and would not have been in the awareness of or have been reasonably foreseeable by a qualified and competent constructor experienced in undertaking the design, construction and commissioning of works of a similar size, scope,



| | | | nature, complexity, value and character as the Project; and |
|------------------------|------|--------|--|
| | | | (b) is able to demonstrate to the reasonable satisfaction of the Client will require a change to the Project and/or the Constructor's method of working in relation to the delivery of the Project; |
| | | (v) | exceptionally severe weather conditions (of the kind that on average occur no more frequently than once every twenty (20) years, such weather conditions to be judged by reference to records from the Meteorological Office in respect of the weather station situated at the town closest to the Site); |
| | | (vi) | not used; |
| | | (vii) | opening up for inspection or testing of any part of the Project if such inspection or testing does not reveal anything not in accordance with the Partnering Documents, except where such opening up for inspection or testing was reasonable in view of similar non-compliance with the Partnering Documents having been discovered in another part of the Project; |
| | | (viii) | loss or damage occasioned by any one or more of the matters required to be insured pursuant to clause 19.1, where such insurance is required to be taken out by the Constructor; |
| | | (ix) | strike, lockout or trade dispute occurring nationwide and neither involving solely nor originating with the personnel or other employees of the Partnering Team member or lower tier subcontractors or the employees or subcontractors of any group company associated with the Partnering Team member; |
| | | (x) | exercise, after the Date of Possession, by the government of the country in which the Site is located of any statutory power directly affecting implementation of the Project by restricting labour, materials, goods or equipment required for the Project; |
| | | (xi) | subject to clauses 6.4 and 15.3(i), failure by the Client to allow access to or possession of all or any part of the Site, to the extent that such access and possession are within the Client's control; |
| | | (xii) | suspension by the Constructor of performance of its obligations under the Partnering Contract in accordance with clause 20.17 or suspension of the Project in accordance with clause 26.6; |
| | | (xiii) | a Force Majeure Event occurs; |
| | | (xiv) | breach of the Partnering Contract by the Client or any Consultant of which the Constructor has given Early Warning; and |
| | | (xv) | delay, damage or obstruction by any Specialist appointed by the Client pursuant to clause 10.11, provided that the Constructor has taken all reasonable precautions to avoid or reduce such delay, damage or obstruction. |
| Notification of events | 18.4 | The Co | nstructor shall:- |
| | | (i) | notify the Client Representative within ten (10) Working Days of the date on which the Constructor becomes aware (or ought reasonably to have been |
| | 1 | 1 | |



| | | aware) of any of the events described in clause 18.3, together with all evidence and cost information then available to the Constructor and detailed proposals consistent with the Partnering Documents for overcoming such events and minimising their adverse effects on the cost, time for completion and quality of the Project; |
|---------------------------------------|------|---|
| | | (ii) implement such proposals (if and to the extent that they are not proposed Changes, in respect of which clause 17 shall apply) unless the Client Representative instructs otherwise within five (5) Working Days from the date of such notification; and |
| | | (iii) provide such reasonable additional evidence and cost information as the Client Representative may request and/or as shall become available to the Constructor after notification in accordance with clause 18.4(i), |
| | | and the Client Representative shall respond within twenty (20) Working Days from the date of notification in accordance with clauses 18.4(i) and 18.4(iii) and in its response shall ascertain any fair and reasonable extension of time in accordance with clause 18.3, taking into account the Project Timetable, and shall ascertain any fair and reasonable additional Site Overheads in accordance with clause 18.5 and any other fair and reasonable increase in the Agreed Maximum Price in accordance with clause 18.6, taking into account the Price Framework. If the Client or the Constructor disputes any such extension of time or increase in the Agreed Maximum Price, it shall notify such dispute under clause 27.1 within twenty (20) Working Days from the date of the Client Representative's response. In the absence of such notice of dispute or pending resolution of any such dispute, the Constructor shall be entitled to any extension of time and any increase in the Agreed Maximum Price stated in the Client Representative's response. Where the Constructor fails to notify the Client of any of the events described in clause 18.3 within the time period specified at clause 18.4(i), it shall have no entitlement to any extension to the Date for Completion time, any adjustment to the Agreed Maximum Price and/or any other payment whatsoever under this Partnering Contract. |
| Time-based Site Overheads | 18.5 | Where an event described in clause 18.3, other than an event described in any of clauses 18.3(iii), 18.3(v), 18.3(viii), 18.3(ix), 18.3(x) and/or 18.3(xiii) (subject to any agreed adjustment in the Commencement Agreement), gives rise to an extension of the Date for Completion then, in respect of those Site Overheads agreed to be time-based in the Price Framework, proportionate appropriate additional Site Overheads shall be added to the Agreed Maximum Price. |
| Unavoidable work or expenditure | 18.6 | Where an event described in clause 18.3, other than an event described in any of clauses 18.3(iii), 18.3(v), 18.3(viii), 18.3(ix), 18.3(x) and/or 18.3(xiii) (subject to any agreed adjustment in the Commencement Agreement), and whether or not such event gives rise to an extension of the Date for Completion, properly requires unavoidable additional work or expenditure, then such work or expenditure (if not within the scope of matters covered by Central Office Overheads or Site Overheads) shall be included in the Constructor's proposals pursuant to clause 18.4, calculated wherever possible on the basis of the Price Framework and subject to the following conditions:- |
| | | (i) the Constructor shall minimise the amount of any such additional work or expenditure and its cost and duration; |
| | | (ii) the cost of any such additional work or expenditure shall be calculated and presented on an Open-book basis and shall not include any additional Profit or Central Office Overheads or any loss of profit on other projects; and |



| | 1 | |
|----------------------------|------|---|
| | | (iii) the Constructor shall not be entitled to claim any additional payment of any kind, other than those payments described in clause 18.5 and this clause 18.6, by reason of any event described in clause 18.3. |
| Extensions and Consultants | 18.7 | Any extension of time agreed or established in accordance with this clause 18, if and to the extent that it is not caused by default or failure of that Consultant, shall entitle each affected Consultant to an equivalent extension of time for performance of its affected Consultant Services, and shall amend each Consultant's entitlement to payment in the manner described in the relevant Consultant Payment Terms but not otherwise. |
| Site and boundaries | 18.8 | The Constructor shall be deemed to have satisfied itself as to the extent of the boundaries comprising the Site and notwithstanding any other provision of this Partnering Contract no matter arising from the extent of the boundaries of the Site shall give rise to any entitlement to an extension to the Date for Completion, any adjustment to the Agreed Maximum Price and/or any other payment whatsoever under this Partnering Contract. |
| Site conditions | 18.9 | (i) The Site Conditions are the sole responsibility of the Constructor and accordingly (but without prejudice to any other obligation of the Constructor under this Partnering Contract) the Constructor is deemed to have:- |
| | | (a) carried out a ground physical and geophysical investigation and to have inspected and examined the Site and its surroundings and (where applicable) any existing structures or works on, over or under the Site; |
| | | (b) satisfied itself as to the nature of the Site Conditions, the ground and the subsoil, the form and nature of the Site, the load bearing and other relevant properties of the Site, the risk of injury or damage to property affecting the Site, the nature of the materials (whether natural or otherwise) to be excavated and the nature of the design, works and materials necessary for carrying out and completing the Project; |
| | | satisfied itself as to the adequacy of the means and rights of access to and through the Site and any accommodation it may require for the purposes of fulfilling its obligations under the contract (such as additional land or buildings outside the Site); |
| 0 | | (d) satisfied itself as to the possibility of interference by persons of any description whatsoever (other than the Client) with access to or use of, or rights in respect of, the Site with particular regard to the owners of any land adjacent to the Site; and |
|) , | | (e) satisfied itself as to the precautions, times and methods of working necessary to prevent any nuisance or interference, whether public or private, being caused to third parties, |
| | | prior to the date of the Commencement Agreement and the Constructor acknowledges that it has sufficient knowledge of the Site and its surroundings (including but not limited to the items listed above) and the Constructor acknowledges that should it encounter any of the foregoing (without limitation) in carrying out and completing the Project, the Agreed Maximum Price and/or the Date for Completion are not to be changed, and the Constructor will not be entitled to have or make a claim for any adjustment |

| | - | |
|--|-------|--|
| | | to the same under this Partnering Contract nor entitled to have a claim against the Client in law or otherwise to deal with such matters under this clause 18.9(i). |
| | | No failure on the part of the Constructor to discover or foresee any such condition, risk, contingency or circumstance relating to the Site and its surroundings entitles the Constructor to any adjustment to the Agreed Maximum Price and/or the Date for Completion, nor entitles the Constructor to have a claim against the Client under applicable law or otherwise to deal with such matters under this clause 18.9(i). |
| | | (ii) The Constructor acknowledges and agrees:- |
| | | the Client makes no representation or gives any warranty as to the accuracy, adequacy, sufficiency, suitability or completeness of the Site Surveys and/or any other information provided by or on behalf of it to the Constructor in connection with the Site; and |
| | | (b) to the extent permitted by applicable law, the Client has no liability arising out of or in relation to such Site Surveys and/or other information provided by or on behalf of it to the Constructor or from any representation or statement, whether negligently or otherwise made in relation to the Site. |
| Delay or disruption by Specialists | 18.10 | With the exception only of any Specialist appointed by the Client pursuant to clause 10.11, any delay or disruption caused by any Specialist (or by its termination and replacement) shall be at the risk of the Constructor and shall not give rise to any extension of the Date for Completion or any increase in the Agreed Maximum Price or entitle the Constructor to claim additional payment of any kind. |
| Force Majeure | 18.11 | (i) If a Force Majeure Event comes to the attention of a Party, it notifies the other Partnering Team members. Following such notice the Client may: - |
| | | give each Partnering Team member an instruction as to how the Partnering Team member is to respond to the relevant Force Majeure Event; and/or |
| | Z | (b) instruct the Partnering Team member to submit proposals as to how the Partnering Team member should respond to the relevant Force Majeure Event and postpone the giving of any further instruction until after it has received the Partnering Team member's proposals. |
| ~ | | Without prejudice to the generality of clause 18.3, each Partnering Team member, exercising the standard of skill and care described in clause 22.1 of this Partnering Contract, shall use all reasonable diligence to: |
| O | | (a) mitigate the cause(s) and result(s) (including any cost expenditure) of the relevant Force Majeure Event; |
| | | (b) remedy the situation; and |
| | | (c) resume its duties and obligations under this Partnering Contract, |
| | | including complying with any instructions from the Client as to how to do so and in particular the Partnering Team member complies with any instruction relating to the minimisation of costs expenditure. |
| i | i | 1 |

| Nuisance | 18.12 | The Constructor shall at all times take reasonable steps to prevent any nuisance (including, but without limitation, any noisy working operations noxious fumes or the deposit on public highways of any material or debris) or other interference with the rights of any adjoining landowner, tenant or occupier or any statutory undertaker arising out of the carrying out of the works and shall defend or, at the Client's option, assist the Client in defending any action or proceeding which may be instituted in relation thereto. |
|---|-------|--|
| | | The Constructor shall be responsible for and shall indemnify the Client from and against any and all expenses, liabilities, losses, claims and proceedings resulting from any failure or default by the Constructor in performing his obligations under this clause 18.12 save only where such nuisance or interference is the consequence of a Change or other instruction of the Client (which is not itself the result of any negligence default or breach of contract by or on behalf of the Constructor) and which could not have been avoided by the Constructor using reasonable and practical means. |
| | 19. | INSURANCE AND SECURITY |
| Insurance of Project and Site and third party property damage | 19.1 | Insurance of the Project shall be taken out by the Partnering Team member or members named in the Commencement Agreement, in the joint names of the Client and the Constructor and any additional parties stated in the Commencement Agreement and with waivers of subrogation as each stated in the Commencement Agreement, for the risks and duration stated in Appendix 9 and any additional or adjusted risks and duration stated in the Commencement Agreement or any Pre-Construction Agreement and, if so stated in the Commencement Agreement, for third party property damage cover in the amount stated in the Commencement Agreement and for the risks and duration stated in Appendix 9. |
| | | The Client elects to "self-indemnify" the existing buildings and property at the Site and in doing so accepts all of the Client's associated risks arising out of or in relation to such "self-indemnification", provided always that the Partnering Team shall exercise the standard of care referred to at 22.1 in carrying out any works and/or services in relation to the existing structures and shall be responsible for any damage that may result from its negligence and/or wilful default. In accordance with the Client's decision to "self-indemnify", the Client does not require any additional premium / cost from the Constructor or any of the Consultants. |
| Repair and restoration | 19.2 | Upon the occurrence of any event giving rise to a claim under the insurance policy described in clause 19.1, and subject to clause 26.6, the Constructor shall without delay repair and restore the Project, replace any work, materials, goods and equipment damaged or destroyed, remove all debris from the Site and continue with the execution and completion of the Project. If and to the extent that such insurance is to be taken out by the Constructor, then no additional payment shall be due as a result. |
| Third party liability insurance | 19.3 | (i) Third party liability insurance shall be taken out by each Partnering Team member and maintained throughout the period that such Partnering Team member participates in the Project in the amount stated against its name in the Project Partnering Agreement or any Joining Agreement and for the risks stated in Appendix 9. |
| | | (ii) Products liability insurance shall be taken out by the Constructor and maintained throughout the period in the amount stated against its name in the Project Partnering Agreement or any Joining Agreement and for the risks stated in Appendix 9. |

| Professional indemnity/prod uct liability insurance | 19.4 | Professional indemnity insurance shall be taken out by those Partnering Team members and for those amounts stated against their names in the Project Partnering Agreement or any Joining Agreement, for the risks stated Appendix 9, and shall be maintained throughout the limitation period referred to in clause 27.8, unless such cover is no longer generally available in the market-place on reasonable terms and at reasonable premiums. |
|--|------|--|
| Environmental Risk Insurance | 19.5 | If so stated in the Commencement Agreement, Environmental Risk Insurance shall be taken out and maintained by the Partnering Team member stated in the Commencement Agreement, in the amounts and for the risks and period stated in the Commencement Agreement. |
| Latent Defects Insurance | 19.6 | If so stated in the Commencement Agreement, Latent Defects Insurance shall be taken out by the Partnering Team member stated in the Commencement Agreement, in the amount and for the risks and period stated in the Commencement Agreement. The Partnering Team members shall comply with all the reasonable requirements of the Latent Defects Insurance provider as to inspection and provision of information. |
| Whole Project Insurance | 19.7 | If so stated in the Commencement Agreement, the Project shall be covered by the Whole Project Insurance described in the Commencement Agreement. |
| Insurance obligations | 19.8 | (i) In relation to all insurances described in this clause 19, the Partnering Team members shall fulfil the obligations set out in Appendix 9. |
| | | (ii) Without prejudice to the generality of clause 19.8(i), the Constructor and each Consultant shall as soon as reasonably practicable (and no later than five (5) Working Days) after the Client's request for the same provide the Client with suitable evidence that any insurance policy required to be taken out by it pursuant to this Partnering Contract is being maintained. |
| Other forms of security | 19.9 | If so stated in the Project Brief the Constructor shall provide to the Client:- |
| | | (i) on or prior to the Date of Possession: |
| | | (a) an advance payment guarantee in the form annexed to and in the amount stated in the Commencement Agreement; |
| | | (b) a performance bond in the form annexed to and in the amount stated in the Commencement Agreement, |
| 0 | | in each case, executed by a bank or insurance company acceptable to the Client; and/or |
|), | | (c) a parent company guarantee in the form annexed to the Commencement Agreement, executed by the Constructor's ultimate holding company; and/or |
| | | (ii) on the date stated in the Project Brief, a retention bond in the form annexed to the Commencement Agreement and in the amount stated in the Commencement Agreement, executed by a bank or insurance company acceptable to the Client, |
| | | provided always that it shall be a precondition to the Constructor's entitlement to payment under this Partnering Contract, that from the date of the Commencement Agreement the Constructor has first delivered to the Client any duly executed |



| | ı | |
|---------------------------------------|------|---|
| | | performance bond, parent company guarantee and/or retention bond as required by this clause 19.9. |
| | 20. | PAYMENT |
| Payment obligations | 20.1 | Unless otherwise agreed in writing between the Client and the relevant Partnering Team member and pursuant to clause 12, the Client shall be responsible for making payment(s) to the Consultants and the Constructor appointed pursuant to this Partnering Contract (including any VAT properly chargeable), with the basis (and amount) of any such payments from time to time being subject and adjustable pursuant to this clause 20 and the Partnering Terms. |
| Payment applications | 20.2 | Subject to any agreed payment milestones, activity schedules or cashflows and any other payment arrangements set out in the Price Framework and the Consultant Payment Terms and any Pre-Construction Agreement, applications for payment of amounts due to the Consultants and the Constructor shall be submitted respectively by each Consultant and the Constructor to the Client and the Client Representative on the final Working Day of each calendar month. |
| | | Each application for payment shall state the sum the relevant Consultant or the Constructor considers to be due to it on the due date for payment and the basis on which that sum is calculated and shall be accompanied by such details as are stated in the Project Brief and such further information as the Client Representative may reasonably require. The due date for payment in respect of each application for payment shall be seven (7) days after the date of receipt by the Client of the relevant application, submitted in accordance with this clause 20.2. |
| Valuations and payment to Constructor | 20.3 | Subject to any revised periods stated in the Price Framework, within five (5) days from receipt of each application for payment made by the Constructor in accordance with clause 20.2, clause 20.15 or when otherwise required by these Partnering Terms, the Client Representative shall issue to the Constructor and the Client a payment notice calculated in accordance with clause 20.5 and clause 21.8 specifying the sum the Client Representative considers to have been due on the due date for payment and the basis on which that amount is calculated. |
| | | Subject to any notice issued in accordance with clause 20.7, the Client shall pay to the Constructor the sum stated as due in the payment notice by the final date for payment. |
| 2 | | The final date for payment shall be the later of fourteen (14) Working Days from the due date for payment and fourteen (14) Working Days from the date of receipt by the Client of any required VAT invoice from the Constructor in the same sum as the payment notice. |
| Payments to Consultants | 20.4 | Within five (5) days from receipt by the Client of each application for payment made by a Consultant in accordance with clause 20.2 the Client shall issue a payment notice to each Consultant, calculated according to the relevant Consultant Payment Terms on the basis of the Consultant Services provided and taking into account sums due pursuant to clauses 20.10 and 20.17, specifying the sum the Client considers to have been due on the due date for payment and the basis on which that sum is calculated. Subject to any notice issued in accordance with clause 20.7, the Client shall pay to the relevant Consultant the amount stated as due in the relevant payment notice by the final date for payment. Subject to any revised periods stated in the Consultant Payment Terms, the final date for payment shall be the later of thirty (30) Working Days from the date |



| | | of receipt by the Client from the relevant Consultant of any required VAT invoice in the same sum as the relevant payment notice. |
|---|------|--|
| Content of Constructor valuations | 20.5 | The amount payable under each application for payment by the Constructor shall be calculated in accordance with the Price Framework to establish the value of the Constructor's Services properly performed, or the value of any Pre-Construction Activities properly performed or the value of that part of the Project properly progressed, including the value of any unfixed materials, goods and equipment on and off Site intended for the Project (subject to clause 15.4 and if and to the extent provided in the Price Framework), less the total of all amounts previously paid, and adjusted to reflect any Retention under clause 21.8, to reflect shared savings, shared added value and pain/gain Incentives pursuant to clause 13.2 and any Incentives that link payment to achievement of the Date for Completion or any Targets pursuant to clause 13.3 and any sums due pursuant to clauses 17.3, 17.4, 18.5 or 18.6 and taking into account sums due pursuant to clauses 20.10 and 20.17. |
| Default notice | 20.6 | If the Client Representative or the Client does not issue a payment notice in accordance with clause 20.3 or clause 20.4 respectively:- |
| | | (i) the relevant Consultant's application for payment under clause 20.2 or the Constructor's application under clause 20.2 or clause 20.15 shall be treated as the payment notice; and |
| | | (ii) subject to any notice issued in accordance with clause 20.7, the Client shall pay the amount stated as due in the application for payment by the final date for payment. |
| Pay less notice | 20.7 | Not later than two (2) Working Days before the final date for payment of any sum due, the payer or (in respect of payments due to the Constructor) the Client Representative may give notice to the payee pursuant to Section 111(3) of the HGCRA, specifying the sum that the payer considers to be due on the date the notice is served and the basis on which that sum is calculated. If a notice is issued under this clause 20.7:- |
| | | (i) the payer shall pay the amount stated in such notice by the final date for payment; and |
| | | (ii) the payee shall reissue any required VAT invoice to reflect the sum stated in such notice. |
| Adjustment of valuations and notices | 20.8 | The issue of any notice or VAT invoice or the payment of any amount by the payer shall not in any way affect the right of the payer or any payee to contend that:- |
| ~ | | (i) any Consultant Services or Constructor's Services or Pre-Construction Activities or the Project have or have not been properly valued; and/or |
| | | (ii) that any amount has been improperly paid or withheld. |
| | | In calculating any notice, the payer or (in the case of payments to the Constructor) the Client Representative shall be entitled to reconsider and, if necessary, adjust any assessment made in arriving at any previous notice. |
| Notices not approved | 20.9 | The issue of any notice or VAT invoice or the payment of any amount shall not:- |



| | | (i) constitute or imply or be evidence of the Client's approval or acceptance of any part of any Consultant Services or Constructor's Services or Pre-Construction Activities or the Project; or | | | | | |
|-------------------------------------|-------|--|--|--|--|--|--|
| | | (ii) in any way affect the responsibilities of any Partnering Team member under the Partnering Contract. | | | | | |
| Interest on late payment | 20.10 | Any delay in a due payment beyond the final date stated in clause 20.3, clause 20.4, clause 20.16(iii) or clause 20.18 shall entitle the payee to be paid interest at the percentage specified in the Project Partnering Agreement, and the Partnering Team members confirm that such interest is a substantial remedy for late payment in compliance with Section 9 of the Late Payment Act. | | | | | |
| Fluctuation | 20.11 | Amounts in the Price Framework and Consultant Payment Terms shall be subject only to such fluctuation provisions, if any, as are set out in the Price Framework and Consultant Payment Terms. | | | | | |
| Payment of Specialists | 20.12 | The Constructor shall pay all Specialists (other than Specialists appointed pursuant to clause 10.11) the amounts to which they are entitled in accordance with the Specialist Payment Terms (with provision for interest on late payment equivalent to clause 20.10), shall maintain full records of all amounts payable and paid to each Specialist and shall make these records available to the Client Representative on request. | | | | | |
| Inspection of financial records | 20.13 | Each Partnering Team member shall allow the Client Representative (or party acting on its behalf on written authority) to visit its offices and to inspect its financial records in relation to the Project at any time subject to reasonable prior notice. The Constructor shall use reasonable endeavours to ensure that a clause is inserted into the Specialist Contracts of the key Specialists (in this case any Specialist supplying any goods or services or undertaking any works in excess of five per cent (5%) of the value of the Agreed Maximum Price) specifically stating that the Client Representative (or party acting on its behalf on written authority) shall be entitled to visit a Specialist's offices and to inspect its financial records in relation to the Project at any time on a Working Day subject to reasonable prior notice being provided by or on behalf of the Client Representative. | | | | | |
| Statutory deduction | 20.14 | Where the Client is a "contractor" for the purposes of the Finance Act, then not later than fifteen (15) Working Days prior to the Constructor's first application for payment in relation to the Project, and at any other time upon request, the Constructor shall either provide the Client with evidence that the Constructor is entitled to be paid without the statutory deduction referred to in the Finance Act or inform the Client in writing that it is not entitled to be paid without such statutory deduction (and in the latter case the Constructor shall immediately inform the Client if it subsequently becomes entitled to be paid without such statutory deduction) and the Client shall be entitled to receive from the Constructor evidence supporting the Constructor's stated entitlement to be paid without such statutory deduction. | | | | | |
| Payment on Project Completion | 20.15 | Within twenty (20) Working Days following Project Completion (or any other period stated in the Price Framework), the Client Representative shall prepare and issue to the Client and the Constructor an account confirming the balance of the Agreed Maximum Price due as between the Client and the Constructor, calculated in accordance with clause 20.5. The Client and the Constructor shall seek to agree the amount of that balance, taking into account any adjustment provided for in these Partnering Terms and subject to deduction of any Retention under clause 21.8. On or after forty (40) Working Days following Project Completion (or any revised period stated in the Price Framework) the Constructor shall issue a payment application in | | | | | |



| | | accordance with clause 20.2 and the due date for payment shall be the date of receipt by the Client of such application. |
|---------------|-------|---|
| Final Account | 20.16 | The following procedures shall apply in relation to the Final Account:- |
| | | (i) within twenty (20) Working Days following notice to the Client and the Constructor by the Client Representative confirming satisfaction of the Constructor's obligations under clause 21.4 as to rectification of defects(or on such earlier date as the Client and the Constructor may agree), the Client Representative shall prepare and issue to the Client and the Constructor a Final Account (calculated in accordance with clause 20.5 and taking into account any adjustment provided for in these Partnering Terms) for agreement between the Client and the Constructor; |
| | | (ii) on or after forty (40) Working Days of the notice confirming satisfaction of the Constructor's obligations under clause 21.4 (or any revised period stated in the Price Framework) the Constructor or the Client (as the case may be) shall make an application for payment which shall state the sum the Constructor or the Client considers to be due to it and the basis on which that sum is calculated and which shall be accompanied by such details as are stated in the Project Brief and such further information as the Constructor or the Client Representative may reasonably require. Such application shall either be in the agreed amount or if agreement is not reached then in such amount as the payee considers to be due on the due date for payment, calculated in accordance with clause 20.5 and taking into account any adjustment provided for in these Partnering Terms; |
| | | (iii) the due date for payment in respect of the application as referred to in clause 20.16(ii) shall be the date of receipt by the payer of such application; |
| | | (iv) within five (5) days of the due date for payment the payer or (in respect of payments due to the Constructor) the Client Representative shall issue to the payee a payment notice setting out the sum the payer or the Client Representative considers to have been due on the due date for payment (either in the agreed sum or as calculated in accordance with clause 20.5 and taking into account any adjustment provided for in these Partnering Terms) and the basis on which that sum is calculated; |
| | | (v) subject to any revised periods in the Price Framework, the final date for payment shall be the later of twenty (20) Working Days from the due date for payment and fifteen (15) Working Days from the date of receipt by the payer of any required VAT invoice in the same sum as the payment notice; |
| P | | (vi) if a payment notice is not issued in accordance with clause 20.16(iv) the application for payment pursuant to clause 20.16(ii) shall be treated as the payment notice; |
| | | (vii) subject to any notice issued in accordance with clause 20.7, the payer shall pay the sum stated as due in the payment notice or the application for payment by the final date for payment; and |
| | | (viii) the Final Account, when agreed, shall be conclusive evidence as to the balance of the Agreed Maximum Price due between the Client and the Constructor. |



| Suspension of performance | 20.17 | If the Client fails to make any payment due in accordance with this clause 20 by the performance stated final date for payment, and if such failure shall continue for seven (7) days after the Constructor or a Consultant has given the Client written notice of its intention to suspend performance of any or all of its obligations and the grounds for such intended suspension, then the Constructor or such Consultant may suspend performance of any or all of its obligations under the Partnering Contract until payment is received in full. Where the Constructor or a Consultant exercises such right of suspension it shall be entitled to a reasonable amount in respect of costs and expenses reasonably incurred by it as a result of the exercise of the right. | | | | | |
|---------------------------|-------|---|--|--|--|--|--|
| Sums due to the Client | 20.18 | Any sum due to the Client from a Partnering Team member (other than pursuant to clause 20.16) which the Client does not deduct and/or withhold from sums due or to become due to the relevant Partnering Team member shall be due for payment on receipt of an application from the Client by the relevant Partnering Team member. In such application the Client shall specify the sum it considers to be due on the payment due date and the basis on which that sum is calculated. Within 5 days of the payment due date the relevant Partnering Team member shall issue a notice confirming the sum that it considers to have been due on the payment due date and the basis on which that sum is calculated. If the relevant Partnering Team member fails to serve such notice the Client's application shall be treated as the payment notice. The final date for payment for any such sum applied for shall be the later of twenty (20) Working Days from the payment due date and fifteen (15) Working Days from the date of receipt by the relevant Partnering Team member of any required VAT invoice from the Client in the same amount as the payment notice. | | | | | |
| Project Bank Account | 20.19 | Where it is stated in the Project Partnering Agreement that a Project Bank Account will be used, the Client and the Constructor shall at the same time as entering into the Commencement Agreement enter into the Project Bank Account Agreement and the Constructor shall obtain signature to the Project Bank Account Agreement by those Specialists identified at that stage to be Project Bank Account Parties. | | | | | |
| Project Bank Account | 20.20 | Where it is stated in the Project Partnering Agreement that a Project Bank Account will be used, the Client and the Constructor shall each: (i) nominate individuals authorised to issue instructions to the Project Bank; (ii) authorise those individuals to issue instructions to the Project Bank to allow payments to be made to the Project Bank Account Parties in accordance with the terms of the Project Bank Account as and when required; and (iii) not cancel the nomination of any such individual without the prior consent of the other Party. | | | | | |
| Project Bank Account | 20.21 | Where it is stated in the Project Partnering Agreement that a Project Bank Account will be used, within five (5) Working Days from the date of issue of a payment notice in accordance with clause 20.3 or a pay less notice in accordance with clause 20.7, the Constructor shall issue to the Client a breakdown of amounts forming part of the relevant payment or pay less notice identifying all amounts due to those Specialists who are Project Bank Account Parties and amounts due to the Constructor (including amounts due to those Specialists who are not Project Bank Account Parties). | | | | | |
| Project Bank Account | 20.22 | Where it is stated in the Project Partnering Agreement that a Project Bank Account will be used, the Constructor acknowledges that payments into the Project Bank | | | | | |



| | | Account shall take effect as a payment by the Client to the Constructor under the Partnering Contract to the extent of that payment. |
|--------------|-------|---|
| VAT invoices | 20.23 | The Constructor or the Consultant (as applicable) shall within four (4) days of the day of issue of the relevant payment notice pursuant to clause 20.3, clause 20.4 or clause 20.16(iii) deliver the required VAT invoice to the Client and to the extent that the Constructor or the Consultant does not comply with this requirement, the Consultation or the Constructor (as applicable) hereby waivers its right to interest pursuant to the Late Payment Act for the period up to and including the final date for payment. |
| Audit | 20.24 | (i) Without prejudice to any other provision of this Partnering Contract, ea Partnering Team member shall keep and maintain and shall procure that Non-Client Personnel keep and maintain until the expiration of its limitatin period under this Partnering Contract (determined in accordance with clau 27.8), full and accurate reports, records, financial information and accour in connection with its appointment under this Partnering Contract (and ea Non-Client Personnel's engagement in connection with the same including:- |
| | | (a) records of negotiations as to price and terms and conditions a tender documentation; |
| | | (b) orders placed with any Non-Client Personnel (including in relatito any re-tendering process or replacement of any such Non-Client Personnel); |
| | | (c) the works, services and/or materials supplied under this Partneric Contract; |
| | | (d) risk management and special audit documentation; |
| | | (e) all sums (of any type) received by it pursuant to this Partneri Contract; |
| | | (f) all sums paid by the Partnering Team member to the Client, a third parties and Non-Client Personnel; and |
| | | (g) details of any rebates received and/or paid by the Partnering Teamember, |
| 0 | | together the "Contract Records", with all Contract Records concerning a sums expended and/or received by a Partnering Team member connection with this Partnering Contract being kept, maintained and (as t context requires) disclosed on an Open-Book basis. |
| | | (ii) Each Partnering Team member shall allow the Client such access to Contract Records as may be required by the Client from time to time. |
| | | (iii) Without prejudice to the generality of clause 25.24(ii), each Partnering Teamember shall permit and shall procure that all Non-Client Personnel shall permit the Comptroller and Auditor General (and their appoint representatives) access, free of charge and during normal business hou on reasonable notice, to the Contract Records for the purposes of the financial audit of the Client and for carrying out examinations into the economy, efficiency and effectiveness with which the Client has use |



| | | | | es in connection with this Partnering Contract, as well as provide planations as are reasonably required for these purposes. |
|------------------------|-------|-------|--|---|
| | | (iv) | or agree of any F | in this clause 20.24 should be deemed to constitute a requirement ment for the examination, certification or inspection of the accounts Partnering Team member by the Comptroller and Auditor General ection 6(3)(d) of the National Audit Act 1983. |
| Tax Non- Compliance | 20.25 | (i) | warrants date of permits) Complia | artnering Team member that is not the Client represents and to the Client that as at the date of this Partnering Contract (or the a Partnering Team member's Joining Agreement, as the context, it has notified the Client in writing of any Occasions of Tax Nonnce or any litigation that it is involved in that is in connection with asions of Tax Non-Compliance. |
| | | (ii) | subject Consulta Represe | y time the Constructor or any Consultant becomes aware that it is to an Occasion of Tax Non-Compliance, the Constructor and/or ant (as the case may be) shall notify the Client and the Client entative in writing of the same within seven (7) days of its occurrence eafter promptly give the Client and the Client Representative: |
| | | | (1) | details of the steps it is taking to address the Occasion of Tax Non-Compliance and to prevent the same from recurring, together with any mitigating factors it considers relevant; and |
| | | | (2) | such other information in relation to the Occasion of Tax Non-Compliance as the Client and/or the Client Representative may reasonably require. |
| | | (iii) | or indire United h under or | constructor or the Consultants or any persons engaged by it (directly ctly and at any tier) from time to time are liable to be taxed in the Kingdom and/or to pay NICs in respect of consideration received repursuant to this Partnering Contract, the Constructor and/or the ants (as the case may be) shall: |
| | | | (1) | at all times comply with ITEPA and all other law relating to income tax, SSCBA and all other statutes and regulations relating to NICs, in respect of that consideration; and |
| 58- | | | (2) | indemnify the Client against any income tax, NICs (including secondary contributions), apprenticeship levies, social security contributions and any other liability, deduction, contribution, assessment or claim (including any interest, fines, penalties and/or expenses thereon) arising from or made in connection with the Project provision of any works and/or services and/or any other activities performed under this Partnering Contract by the Constructor or Consultants (as the case may be) or any persons engaged by it, including where the Client is required to pay or account to the relevant taxing authority any sums (of whatever type and nature) due to the engagement by the Constructor or any Consultant of any individual(s) engaged through a limited company or partnership which meets the conditions specified in sections 610 or 61P of ITEPA. |
| | | (iv) | of the of | nt and the Constructor agree that, as between them for the purposes f-payroll working rules known as "IR35", the Constructor agrees that client" and shall be responsible for issuing all status determinations |

| | | in respect of all persons engaged directly by the Constructor or indirectly through its supply chain and/or through a limited company or other entity. (v) Unless specifically authorised by the Client in writing to do so, each Consultant shall ensure (and shall ensure that all or any other third parties). |
|-----------------------|-------|---|
| | | Consultant shall ensure (and shall ensure that all or any other third parties ensure on behalf of the Consultant) that none of its Non-Client Personnel will be supplied or otherwise allowed to be utilised in the undertaking of any Consultant Services if they are an IR35 Contractor. |
| | | (vi) Where, as per (v) above, the Client provides written authorisation to the relevant Consultant that an IR35 Contractor can be utilised in the undertaking of any Consultant Services, prior to the IR35 Contractor commencing any Consultant Services, the relevant Consultant shall provide (and shall ensure that all or any other third parties provide on behalf of the Consultant) all such information and documentation as is reasonably required by the Client to make a determination as to whether the IR35 Contractor would be regarded for income tax purposes as an employee of the Client under Part 2 Chapter 10 of ITEPA. |
| | | (vii) Unless, as per (v) above, the Client has provided written authorisation that an IR35 Contractor can be supplied, in any other circumstances, in the event that the Client determines that an IR35 Contractor has been supplied or otherwise engaged, it will be considered that there has been a material breach of this Partnering Contract. |
| | | (viii) Each Consultant shall pay all corporation tax, income taxes, NICs, VAT and other taxes, duties, levies, charges and contributions (and any interest or penalties thereon) whatsoever properly payable by the Consultant in respect of payments to its Non-Client Personnel. In particular, and without limitation, each Consultant shall comply with any requirement to make deductions of income tax and NICs at source and to pay employer NICs and Apprenticeship Levy in respect of each and any of its Non-Client Personnel. |
| | | Each Consultant shall indemnify the Client and keep the Client indemnified in full against any and all expenses, liability, costs, claims, loss and proceedings of any kind and character howsoever arising in connection with any breach by the Consultant of sub-clauses (v) to (viii) above. Each Consultant shall also indemnify the Client and keep the Client indemnified in full against any liability of the Client to account for deductions of income tax, and/or employee NICs, or to make a payment of employer NICs or Apprenticeship Levy (and in each case against any liability of the Client to pay interest or penalties in respect of such sums), in respect of services provided by, or payments made to or in respect of, any Non-Client Personnel, in each case regardless of whether or not the Client has or is deemed by HM Revenue & Customs to have complied with its own obligations under Chapter 10 of Part 2 ITEPA or otherwise. |
| VAT Reverse Charge | 20.26 | The Client confirms that it is an end user in respect of the services to be supplied to it by the Constructor or the other Partnering Team members under this Project Partnering Agreement for the purposes of paragraph 8(1)(b) of the Value Added Tax (Section 55A) (Specified Services and Excepted Supplies) Order 2019 and accordingly the Partnering Team agrees that the reverse charge on such services will not apply to supplies under this Project Partnering Agreement. |
| | 21. | PROJECT COMPLETION AND SUPPORT |
| | 1 | |

| Notice of Project Completion | 21.1 | When the Constructor considers that the Project is about to achieve Project Completion, it shall give the Client Representative and each Operational Party not less than five (5) Working Days' notice (or such other period of notice as may be stated in the Project Brief), requesting the Client Representative and each Operational Party to attend, inspect and test as provided for in the Project Brief. The Constructor shall not request such attendance, inspection or testing at any time excluded in the Project Brief, or without handing over such documents (including the Handover Documents) and completing such pre-conditions and procedures as are specified in the Project Brief. The Constructor acknowledges and agrees that the Client may, at its sole discretion, withhold the issuing of any notice confirming that the Project has achieved Project Completion pursuant to clause 21.2 until such time as all of the Handover Documents are provided by the Constructor to the Client. |
|--|------|---|
| Inspection and testing | 21.2 | The Client Representative, each Operational Party and other appropriate Partnering Team members shall attend, inspect and test as requested in accordance with clause 21.1 and, within two (2) Working Days following completion of such attendance, inspection and testing, the Client Representative shall issue a notice to the Client and the Constructor either:- (i) confirming that the Project has achieved Project Completion; or (ii) stating where any aspect of the Project is not in accordance with the Partnering Documents, in which case the Constructor shall rectify such non-compliance and again present the Project in accordance with clause 21.1. |
| Part Project Completion | 21.3 | The Client and the Constructor may agree the early attendance, inspection and testing for Project Completion of a part of the Project and, following a procedure equivalent to that described in clauses 21.1 and 21.2, the defects rectification arrangements described in clause 21.4 shall apply to that part of the Project. |
| Rectification of defects | 21.4 | Following confirmation of Project Completion in accordance with clause 21.2(i), the Constructor shall attend the Site in accordance with the (as the context requires) 4.20 Meeting Minutes, Project Brief and the Decant Protocol whenever it becomes aware of and/or is notified by the Client of any defects in the Project which may appear before Project Completion or within the Defects Liability Period stated in the Project Partnering Agreement and which are due to materials, goods, equipment or workmanship not in accordance with the Partnering Documents. Such defects shall be rectified by the Constructor in accordance with any requirements as set out in (as the context requires) 4.20 Meeting Minutes, Project Brief and the Decant Protocol at no cost to the Client within the periods stated in the Project Partnering Agreement unless the Client Representative shall otherwise instruct. |
| Rectification of defects | 21.5 | If the Constructor fails to remedy any defects in the Project in accordance with the requirements of and the timescale specified in clause 21.4 (and without prejudice to any other remedy of the Client arising out of or in connection with such defect, excessive shrinkage and/or other fault), the Client may undertake such remedial work itself or engage a third party to do so at the Constructor's cost (whether by way of a deduction from any further sums that may otherwise be payable to the Constructor under this Partnering Contract or otherwise as a debt recoverable from the Constructor). |
| Confirmation of rectification of defects | 21.6 | The Client Representative shall issue a notice to the Client and the Constructor confirming the date when the Constructor's obligations under clause 21.4 have been |



| | | - C. C. J. and J. M. M. M. M. J. C. | | | | | |
|---|-------|---|--|--|--|--|--|
| | | satisfied and, with effect from the date of such notice, such obligations shall be treated as having been satisfied. | | | | | |
| Operation of completed Project | 21.7 | The Constructor, the Consultants and the Specialist Partnering Team members may submit proposals for the Operation of the completed Project, which the Core Group shall consider in accordance with clause 23.4. | | | | | |
| Dates for Completion of Sections | 21.8 | If the Project is to be completed in Sections, a description of each Section and the Date for Completion for each Section shall be set out in the Commencement Agreement. | | | | | |
| Liquidated damages | 21.9 | (i) If the Constructor fails to achieve Project Completion of (as the context requires):- | | | | | |
| | | (a) a Section by the Date for Completion applicable to that Section; and/or | | | | | |
| | | (b) the Project by the Date for Completion for the Project, | | | | | |
| | | the Client shall (provided that the Client Representative has issued a notice in writing to the Constructor to that effect) be entitled either to:- | | | | | |
| | | require the Constructor to pay to the Client liquidated and ascertained damages at the applicable rate specified in the Commencement Agreement for the period between the relevant Date for Completion and its associated Completion Date and the Client may recover the same as a debt; or | | | | | |
| | | 2. deduct from monies otherwise due to the Constructor liquidated and ascertained damages at the applicable rate specified in the Commencement Agreement for the period between the relevant Date for Completion and its associated Completion Date. | | | | | |
| ~ | | (ii) Notwithstanding clause 21.9(i), if the Client fixes a later Date for Completion for a Section and/or the Project, the Client shall pay or repay to the Constructor any amounts recovered allowed or paid under this clause 21.9 for the period up to such later Date for Completion for the Section and/or the Project (as the context requires) provided that the fixing of such later Date for Completion shall not invalidate the Client Representative's notice as to deduction of liquidated and ascertained damages and the payment or repayment or the amounts under this clause shall be limited to the net difference between the amounts deducted and the amounts properly due after the fixing by the Client Representative of the later Date for Completion for that Section and/or the Project. Interest shall not be payable by the Client on any amounts payable or repayable under this clause 21.9. | | | | | |
| Requirements for Sectional Completion | 21.10 | The Parties agree that notwithstanding any other provision of this Partnering Contract the whole Project (and any Section) shall not be deemed to have achieved Project Completion in accordance with this clause 21 unless the requirements in the Project Brief and/or (as the context requires) the Decant Protocol and/or any other express requirement in these Partnering Terms in relation to Project Completion have been complied with. | | | | | |
| Retention | 21.11 | (i) Subject to clauses 21.11(ii) to 21.11(vi) (inclusive), the Client shall be entitled to withhold a retention from any sums due to the Constructor under | | | | | |



| | | | this Partnering Contract (the " Retention ") until the date of the notice issue by the Client Representative pursuant to clause 21.5. |
|----------------|-----------------|---------|---|
| | | (ii) | Until Project Completion, the Retention which the Client may deduct an maintain shall be the percentage sum identified as such in the Commencement Agreement (the "Retention Percentage"). |
| | | (iii) | From Project Completion until the date on which a notice pursuant to claus 21.5 has been issued by the Client Representative, the Retention which the Client may deduct and maintain shall be half of the Retention Percentage. |
| | | (iv) | The Client shall have the full and unencumbered beneficial interest in the Retention. |
| | | (v) | Neither the Constructor nor any Specialist shall have any proprietary right of interest (whether at law or in equity) in or over the Retention except a unsecured creditor. |
| | | (vi) | The Client shall:- |
| | | | (a) owe no fiduciary obligation to the Constructor in relation to the Retention; and/or |
| | | | (b) have no obligation to invest the Retention or any part of th Retention or to segregate the Retention or any part of th Retention in a separate bank account or in any other manner. |
| | | | |
| | 22. | DUTY O | F CARE AND WARRANTIES |
| Skill and care | 22. 22.1 | | rtnering Team member:- |
| Skill and care | | | |
| Skill and care | | Each Pa | undertakes and warrants to the Client that, in the performance and discharge of its obligations under or in connection with this Partnerin Contract, it has carried out and shall continue to carry out such obligation using all of the reasonable skill, care, diligence and prudence to be expected of an appropriately qualified, skilled, competent and experience professional of the same discipline as that Partnering Team member that experienced in the carrying out of such activities for projects of a similar size scope, value, character and complexity to the Project (provided always that where a Partnering Team member's obligations include a requirement to prepare, review scrutinise, validate, authorise, comment upon, approvand/or otherwise contribute towards the design of the Project, the reference in this clause 22.1(i) to "experienced professional of the same discipline at that Partnering Team member" shall, in the context of such design-related |




| Agreement as and when requested by (or on behalf of) the Client. Specialist warranties 22.3 The Constructor shall obtain and submit to the Client such direct Specialist warranties in favour of the Client in respect of individual parts of the Project as are described in the Project Brief or the Project Proposals and any additional direct warranties offered by or available from particular Specialists. Third party rights 22.4 Except as otherwise stated in the Project Partnering Agreement, and notwithstanding any other provision of the Partnering Terms, and without prejudice to any collateral warranty entered into pursuant to clause 22.2, nothing in the Partnering Confers or purports to confer any benefit or right to enforce any of its terms on any person who is not a party to it. Manufacturer warranty 22.5 Where a manufacturer warranty is procured from a Manufacturer pursuant to clause 22.3 and/or clause 22.3 in favour of a party other than the Client, the relevance Partnering Team member shall ensure that such manufacturer warranty is assigned to the Client immediately following the expiration of the Defects Liability Period of termination of that Partnering Team member's engagement on the Project, whicheve occurs first. 22.6 Notwithstanding any other terms of this Partnering Contract, the Client and each partnering Team member agrees that, in the context of the Project: (i) If any collateral warranty or collateral warranties requested by or on behald of the Client pursuant to clause 22.2 and/or clause 22.3 are not provided the expiration of the period within which the Partnering Team member is required to provide the same under such clauses, the Client may, at its sold discretion, withhold any notice confirming that the Project as achieved Project Completion pursuant to clause 21.2 until such time as any deed of deeds of collateral warranty are provided to the Client; and (ii) the Constructor shall include in each of its appointments with Sub-Consultant there such agreements (financial or otherwise) to | | | |
|--|---------|------|---|
| in favour of the Client in respect of individual parts of the Project as are described in the Project Brief or the Project Proposals and any additional direct warranties offered by or available from particular Specialists. Third party nights 22.4 Except as otherwise stated in the Project Partnering Agreement, and notwithstanding any other provision of the Partnering Terms, and without prejudice to any collaters warranty entered into pursuant to clause 22.2, nothing in the Partnering Contrac confers or purports to confer any benefit or right to enforce any of its terms on any person who is not a party to it. Manufacturer warranty 22.5 Where a manufacturer warranty is procured from a Manufacturer pursuant to clause 22.2 and/or clause 22.3 in favour of a party other than the Client, the relevant Partnering Team member shall ensure that such manufacturer warranty is assigned to the Client immediately following the expiration of the Defects Liability Period of termination of that Partnering Team member's engagement on the Project, whicheve occurs first. 22.6 Notwithstanding any other terms of this Partnering Contract, the Client and each Partnering Team member agrees that, in the context of the Project. (i) if any collateral warranty or collateral warranties requested by or on behalf of the Client pursuant to clause 22.2 and/or clause 22.3 are not provided by the expiration of the period within which the Partnering Team member is required to provide the same under such clauses, the Client may, at its sold discretion, withhold any notice confirming that the Project has achieved Project Completion pursuant to clause 21.2 until such time as any deed of deeds of collateral warranty has the such specialist Contracts and each Consultant under such agreements (financial or otherwise) to be so withhele by them until such time as any deed or deeds of collateral warranty that the Specialist Contracts and appointments with Sub-Consultants are so provided to the Client; and the Specialist Contracts and appointments with S | | | Agreement within the relevant timescale(s) specified in the Project Partnering Agreement as and when requested by (or on behalf of) the Client. |
| any other provision of the Partnering Terms, and without prejudice to any collateral warranty entered into pursuant to clause 22.2, nothing in the Partnering Contract confers or purports to confer any benefit or right to enforce any of its terms on any person who is not a party to it. Manufacturer warranty 22.5 Where a manufacturer warranty is procured from a Manufacturer pursuant to clause 22.2 and/or clause 22.3 in favour of a party other than the Client, the relevan Partnering Team member shall ensure that such manufacturer warranty is assigned to the Client immediately following the expiration of the Defects Liability Period of termination of that Partnering Team member's engagement on the Project, whicheve occurs first. Pailure to provide any other terms of this Partnering Contract, the Client and each Partnering Team member agrees that, in the context of the Project: (i) if any collateral warranty or collateral warranties requested by or on behall of the Client pursuant to clause 22.2 and/or clause 22.3 are not provided the expiration of the period within which the Partnering Team member is required to provide the same under such clauses, the Client may, at its sold discretion, withhold any notice confirming that the Project has achieved Project Completion pursuant to clause 21.2 until such time as any deed or deeds of collateral warranty are provided to the Client; and (ii) the Constructor shall include in each of its appointments with Sub-Consultant provisions that allow any retention withheld by the Constructor or the Consultant under such agreements (financial or otherwise) to be so withheld by them until such time as any deed or deeds of collateral warranty that the the Specialist on such Specialist Contracts and appointments with Sub-Consultant are so provided to the Client. 23. KPIS AND CONTINUOUS IMPROVEMENT Targets and Targets. If and to the extent that KPIs or Targets have not been finalised at the date of the Project Partnering Agreement they shall be finalised by the Core Group and app | • | 22.3 | The Constructor shall obtain and submit to the Client such direct Specialist warranties in favour of the Client in respect of individual parts of the Project as are described in the Project Brief or the Project Proposals and any additional direct warranties offered by or available from particular Specialists. |
| 22.2 and/or clause 22.3 in favour of a party other than the Client, the relevan Partnering Team member shall ensure that such manufacturer warranty is assigned to the Client immediately following the expiration of the Defects Liability Period of termination of that Partnering Team member's engagement on the Project, whicheve occurs first. 22.6 Notwithstanding any other terms of this Partnering Contract, the Client and each Partnering Team member agrees that, in the context of the Project: (i) if any collateral warranty or collateral warranties requested by or on behalf of the Client pursuant to clause 22.2 and/or clause 22.3 are not provided by the expiration of the period within which the Partnering Team member is required to provide the same under such clauses, the Client may, at its sole discretion, withhold any notice confirming that the Project has achieved Project Completion pursuant to clause 21.2 until such time as any deed of deeds of collateral warranty are provided to the Client; and (ii) the Constructor shall include in each of its Specialist Contracts and each Consultant shall include in each of its appointments with Sub-Consultant provisions that allow any retention withheld by the Constructor or the Consultant under such agreements (financial or otherwise) to be so withheld by them until such time as any deed or deeds of collateral warranty that the the Specialist or Sub-Consultant (as the context requires) are required to provide in accordance with the requirements of this Partnering Contract at to be reflected in such Specialist Contracts and appointments with Sub-Consultant (as the context requires) are required to be reflected in such Specialist Contracts and appointments with Sub-Consultant (as the context requires) are required to be reflected in such Specialist Contracts and appointments with Sub-Consultant (as the context requires) are required to be reflected in such Specialist Contracts and appointments with Sub-Consultant (as the context requires) are required to be reflected in suc | | 22.4 | Except as otherwise stated in the Project Partnering Agreement, and notwithstanding any other provision of the Partnering Terms, and without prejudice to any collateral warranty entered into pursuant to clause 22.2, nothing in the Partnering Contract confers or purports to confer any benefit or right to enforce any of its terms on any person who is not a party to it. |
| Partnering Team member agrees that, in the context of the Project:- (i) if any collateral warranty or collateral warranties requested by or on behal of the Client pursuant to clause 22.2 and/or clause 22.3 are not provided by the expiration of the period within which the Partnering Team member is required to provide the same under such clauses, the Client may, at its sold discretion, withhold any notice confirming that the Project has achieved Project Completion pursuant to clause 21.2 until such time as any deed of deeds of collateral warranty are provided to the Client; and (ii) the Constructor shall include in each of its Specialist Contracts and each Consultant shall include in each of its appointments with Sub-Consultant provisions that allow any retention withheld by the Constructor or the Consultant under such agreements (financial or otherwise) to be so withheld by them until such time as any deed or deeds of collateral warranty that that the Specialist or Sub-Consultant (as the context requires) are required to provide in accordance with the requirements of this Partnering Contract at to be reflected in such Specialist Contracts and appointments with Sub-Consultants are so provided to the Client. KPIS and Targets 23.1 The performance of each Partnering Team member shall be kept under regular review by the Core Group by reference to the KPIs and Targets. If and to the extent that KPIs or Targets have not been finalised at the date of the Project Partnering Agreement they shall be finalised by the Core Group and approved by the Client in accordance with the Partnering Timetable as a precondition to implementation of the Project or Site. The Partnering Team members shall exercise the standard of skill and care | | 22.5 | Where a manufacturer warranty is procured from a Manufacturer pursuant to clause 22.2 and/or clause 22.3 in favour of a party other than the Client, the relevant Partnering Team member shall ensure that such manufacturer warranty is assigned to the Client immediately following the expiration of the Defects Liability Period or termination of that Partnering Team member's engagement on the Project, whichever occurs first. |
| KPIs and Targets 23.1 The performance of each Partnering Team member shall be kept under regular review by the Core Group by reference to the KPIs and Targets. If and to the extent that KPIs or Targets have not been finalised at the date of the Project Partnering Agreement they shall be finalised by the Core Group and approved by the Client in accordance with the Partnering Timetable as a precondition to implementation of the Project or Site. The Partnering Team members shall exercise the standard of skill and care | provide | | (i) if any collateral warranty or collateral warranties requested by or on behalf of the Client pursuant to clause 22.2 and/or clause 22.3 are not provided by the expiration of the period within which the Partnering Team member is required to provide the same under such clauses, the Client may, at its sole discretion, withhold any notice confirming that the Project has achieved Project Completion pursuant to clause 21.2 until such time as any deed or deeds of collateral warranty are provided to the Client; and (ii) the Constructor shall include in each of its Specialist Contracts and each Consultant shall include in each of its appointments with Sub-Consultants provisions that allow any retention withheld by the Constructor or the Consultant under such agreements (financial or otherwise) to be so withheld by them until such time as any deed or deeds of collateral warranty that that the Specialist or Sub-Consultant (as the context requires) are required to provide in accordance with the requirements of this Partnering Contract as to be reflected in such Specialist Contracts and appointments with Sub-Consultants are so provided to the Client. |
| by the Core Group by reference to the KPIs and Targets. If and to the extent that KPIs or Targets have not been finalised at the date of the Project Partnering Agreement they shall be finalised by the Core Group and approved by the Client in accordance with the Partnering Timetable as a precondition to implementation of the Project or Site. The Partnering Team members shall exercise the standard of skill and care | | 23. | KPIS AND CONTINUOUS IMPROVEMENT |
| | | 23.1 | The performance of each Partnering Team member shall be kept under regular review by the Core Group by reference to the KPIs and Targets. If and to the extent that KPIs or Targets have not been finalised at the date of the Project Partnering Agreement, they shall be finalised by the Core Group and approved by the Client in accordance with the Partnering Timetable as a precondition to implementation of the Project on Site. The Partnering Team members shall exercise the standard of skill and care referred to in clause 22.1 to achieve their respective Targets. |



| Demonstration of progress against KPIs | 23.2 | The Partnering Team members shall work together and individually in accordance with the Partnering Documents:- | | | | | |
|---|------|---|--|--|--|--|--|
| | | (i) to maximise through measurable continuous improvement the potential for the Project to achieve the objectives set out in clause 4 and to provide best value to the Client; and | | | | | |
| | | (ii) subject to the approvals and procedures set out in the Partnering Terms, to refine and improve the agreed design, supply and construction process for the benefit of the Project and future projects. | | | | | |
| Measurable continuous improvement | 23.3 | Each Partnering Team member shall provide to the Client Representative such information on an Open-book basis as may be reasonably necessary to demonstrate progress against its KPIs and Targets. The Core Group shall consider and seek to agree the measures necessary to remedy any failure to achieve any of the Targets. | | | | | |
| Core Group review of continuous improvement proposals | 23.4 | The Core Group members shall attend meetings to be convened by the Client Representative to investigate proposals submitted by any Partnering Team member for achieving continuous improvement, whether by way of proposals for savings and/or added value under clause 13.2 or otherwise to provide best value to the Client and benefit to the Project and future projects, and shall submit their recommendations for Client approval. | | | | | |
| Criteria for continuous improvement | 23.5 | The criteria for continuous improvement shall be those set out in the KPIs and Targets, with such revisions from time to time as the Core Group may recommend and as the Client and the affected Partnering Team members may approve. | | | | | |
| Post-Project Completion review | 23.6 | All Partnering Team members shall attend a meeting (to be convened by the Client Representative) after Project Completion, to review the completed Project and their performance against the KPIs and Targets, (including the employment and skills KPI and Targets), and its compliance with and implementation of the ESP and the Method Statement and to consider the scope for further improvement on future projects. | | | | | |
| | 24. | JOINT INITIATIVES AND STRATEGIC ALLIANCING | | | | | |
| Joint Initiatives | 24.1 | The Partnering Team members shall pursue together such joint initiatives for the benefit of the Project as they may agree to be appropriate and consistent with the Partnering Contract and the objectives of their partnering relationships. Such initiatives shall be considered by the Core Group in accordance with clause 23.4. | | | | | |
| Strategic alliancing | 24.2 | The Partnering Team members recognise the potential benefits of developing strategic alliancing relationships for the implementation of further projects and agree to develop such relationships, subject to their respective performance against the KPIs and subject to agreement of specific terms between them consistent with current applicable laws and regulations in force in the country referred to in clause 27.7. | | | | | |
| | 25. | GENERAL | | | | | |
| Exclusion of partnership | 25.1 | Nothing in the Partnering Documents shall create, or be construed as creating, a partnership between any of the Partnering Team members. No Partnering Team member shall conduct itself in such a way as to create an impression that such a partnership exists. | | | | | |

| Assignment and sub-contracting | 25.2 | The Partnering Contract is personal to the Partnering Team members and none of their rights or obligations may be assigned or sub-contracted without the prior consent of all other Partnering Team members, except as stated in the Project Partnering Agreement or in accordance with these Partnering Terms. | | | | | |
|---------------------------------|------|---|---|--|--|--|--|
| Whole Partnering Contract | 25.3 | Except for Specialist Contracts and Specialist Payment Terms incorporated in Joining Agreements entered into with Specialist Partnering Team members, the Partnering Documents shall together represent the entire understanding between the Partnering Team members in relation to the Project. No amendment to the Partnering Documents shall be valid or binding on any Partnering Team member unless made in writing and signed by all Partnering Team members, or otherwise made in accordance with these Partnering Terms (save that, in connection with the engagement of the Constructor under this Partnering Contract, the obligations and duties of the Constructor as set out in the Partnering Documents shall be without prejudice to and shall not supersede the Framework Agreement). | | | | | |
| Laws and regulations | 25.4 | force in the country which the Site is I | eam members shall comply with all laws and regulations currently in ry stated in the Project Partnering Agreement and in the country in ocated, and with the terms of all statutory and other legally binding ting to implementation of the Project. | | | | |
| Confidentiality | 25.5 | Confider | o the extent set out in this clause 25.5 or where disclosure of any nitial Information is expressly permitted elsewhere in this Partnering (and without prejudice to the requirements of clause 3.2A), a stability that a Disclosing Party's Confidential Information as strictly confidential and keep it in secure custody (at a location and in a manner commensurate to the nature, content and sensitivity of the Confidential Information and the medium upon which it is stored); not disclose a Disclosing Party's Confidential Information to any other person except as expressly set out in this Partnering Contract or without obtaining a Disclosing Party's prior written consent; not use or exploit a Disclosing Party's Confidential Information in any way except for the purposes anticipated under this Partnering Contract; and immediately notify the relevant Disclosing Party if it suspects or becomes aware of any unauthorised access, copying, use or | | | | |
| 58- | | Recipier | disclosure in any form of any of that Disclosing Party's Confidential Information. always to clause 25.5(vi) where the Recipient is the Client, a set shall be entitled to disclose the Confidential Information of a set party where:- | | | | |
| | | (a) | the Recipient is required to disclose the Confidential Information under applicable law, provided that clause 25.7 shall apply to any disclosures of Confidential Information required under the FOIA or the Environmental Information Regulations; | | | | |
| | | (b) | the need for such disclosure arises out of or in connection with: | | | | |



other externally focused communications (in each case of any type

| | - | | |
|--|--------|---|--|
| | | | and in any medium) in relation to this Partnering Contract; or |
| | | (b) | take photographs on or of a Site, |
| | | without t | he prior written approval of the Client. |
| | (vi) | member be entit Partneri | prejudice to the generality of clause 25.5(ii), each Partnering Team acknowledges and agrees that the Client shall, at its sole discretion, led to disclose and/or publish the Confidential Information of a ng Team member and this Partnering Contract in its entirety, in each is amended from time to time and for any reason, including re:- |
| | | (a) | to any Central Government Body for any proper purpose of the Client; |
| | | (b) | to parliament and parliamentary committees or if required by any parliamentary reporting requirement; |
| | | (c) | where, acting reasonably, the Client deems disclosure necessary or appropriate in the course of carrying out its public functions; |
| | | (d) | on a confidential basis to a professional adviser, consultant, supplier or other person engaged by any of the entities described in clause 25.5(vi)(a) (including any benchmarking organisation) for any purpose relating to or connected with this Partnering Contract; and/or |
| | | (e) | on a confidential basis to a proposed successor of the Client in connection with any assignment, novation or disposal of any of its rights, obligations or liabilities under this Partnering Contract. |
| | (vii) | nothing technique Partnering this use | to clause 25.5(viii) in the case of a Partnering Team member only, in this clause 25.5 shall prevent a Recipient from using any les, ideas or know-how gained during the performance of this ng Contract in the course of its normal business to the extent that does not result in a disclosure of the Disclosing Party's Confidential ion or an infringement of its Intellectual Property Rights. |
| ~\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\ | (viii) | Partneri not (and disclose in relation | prejudice to any other provision of this Partnering Contract, eaching Team member warrants and undertakes to the Client that it shall a shall ensure that its Non-Client Personnel shall not) use and/or to any third party any Materials relating to any Security Measures on to the Project in connection with any other project or matter of any at any location without the prior written approval of the Client (at its cretion). |
| J | (ix) | to whor pursuan | artnering Team member shall ensure that any Non-Client Personnel it discloses Confidential Information as expressly permitted to this clause 25.5 are subject to obligations of confidentiality and closure that are no less onerous than those contained in this clause |
| | (x) | paymen | artnering Team member shall indemnify the Client against all ts, losses, damages, action, costs, fines, financial penalties and as that are paid, made or incurred by the Client as a consequence of |



| | | | | tnering Team member and/or its Non-Client Personnel being in f the requirements of this clause 25.5. |
|-------------------------|------|-------|-----------|---|
| Data Protection Laws | 25.6 | (i) | Each Pa | rtnering Team member acknowledges that: |
| | | | (a) | for the purposes of the Data Protection Laws and this Partnering Contract, the Client is the Controller and each Partnering Team member is individually a Processor, unless otherwise specified in the Data Protection Schedule; and |
| | | | (b) | the only Processing that a Processor is authorised to do is listed in the Data Protection Schedule by the Controller and may not be determined by that Processor. |
| | | (ii) | | ssor shall notify the Controller immediately if it considers that any of roller's instructions infringe the Data Protection Laws. |
| | | (iii) | preparati | ssor shall provide all reasonable assistance to the Controller in the ion of any Data Protection Impact Assessment prior to commencing essing and such assistance may, at the discretion of the Controller, |
| | | | (a) | a systematic description of the envisaged Processing operations and the purpose of the Processing; |
| | | | (b) | an assessment of the necessity and proportionality of the Processing operations in relation to the Project; |
| | | | (c) | an assessment of the risks to the rights and freedoms of Data Subjects; and/or |
| | | | (d) | the measures envisaged to address the risks, including safeguards, security measures and mechanisms to ensure the protection of Personal Data. |
| | | (iv) | | ssor shall, in relation to any Personal Data that is Processed in on with its obligations under this Partnering Contract: |
| | | | (a) | Process that Personal Data only in accordance with the Data Protection Schedule, unless the Processor is required to do otherwise by applicable law (provided that of it is so required, the Processor shall promptly notify the Controller before Processing the Personal Data unless prohibited by applicable law); |
| 2/ | | | (b) | ensure that it has in place Protective Measures appropriate to protect against a Data Loss Event, which the Controller may reasonably reject (but failure to reject shall not amount to approval by the Controller of the adequacy of the Protective Measures), having taken account of the:- |
| | | | | 1. nature of the data to be protected; |
| | | | | 2. harm that might result from a Data Loss Event; |
| | | | | 3. state of technological development; and |
| | l . | İ | | |

| of Justic | e | | | |
|-----------|---|-----|----------|--|
| | | | 4. | cost of implementing any measures; |
| | | (c) | ensure t | that:- |
| | | | 1. | its Processor Personnel do not Process any Personal Data except in accordance with this Partnering Contract (and in particular the Data Protection Schedule); and |
| | | | 2. | it takes all reasonable steps to ensure the reliability and integrity of any Processor Personnel who have access to the Personal Data and ensure that they: |
| | | | | A are aware of and comply with its duties as a Processor under this clause 25.6, |
| | | | | B are subject to appropriate confidentiality undertakings with the Processor or any Sub-Processor; |
| | | | | C are informed of the confidential nature of the Personal Data and do not publish, disclose or divulge any of the Personal Data to any third Party unless directed in writing to do so by the Controller or as otherwise permitted by this Partnering Contract; and |
| | | | | D have undergone adequate training in the use, care, protection and handling of Personal Data; |
| | | | 3. | it does not transfer Personal Data outside of the United Kingdom unless the prior written consent of the Controller has been obtained and the following conditions are fulfilled:- |
| | | | | A the Controller or the Processor has provided appropriate safeguards in relation to the transfer (whether in accordance with Article 46 of the GDPR or Article 37 of the LED) as determined by the Controller; |
| | | | | B the Data Subject has enforceable rights and effective legal remedies; |
| 58- | | | | C the Processor complies with its obligations under the Data Protection Law by providing an adequate level of protection to any Personal Data that is transferred (or, if it is not so bound, uses all reasonable endeavours to assist the Controller in meeting its obligations); and |
| | | | | D the Processor complies with any reasonable instructions notified to it in advance by the Controller with respect to the Processing of the Personal Data; and |
| | | | 4. | at the written direction of the Controller, delete or return Personal Data (and any copies of it) to the Controller on |

| | | | termination of this Partnering Contract unless the Processor is required by applicable law to retain the Personal Data. |
|----|--------|---------------------|--|
| | (v) | Subject immediate | to clause 25.6(vi), a Processor shall notify the Controller ely if it:- |
| | | | receives a Data Subject Access Request (or purported Data Subject Access Request); |
| | | (b) | receives a request to rectify, block or erase any Personal Data; |
| | | | receives any other request, complaint or communication relating to either Party's obligations under the Data Protection Laws; |
| | | . , | receives any communication from the Information Commissioner or any other regulatory authority in connection with Personal Data that is Processed under this Partnering Contract; |
| | | | receives a request from any third Party for disclosure of Personal Data where compliance with such request is required or purported to be required by applicable law; and/or |
| | | (f) | becomes aware of a Data Loss Event. |
| | (vi) | | ssor's notification obligation under clause 25.6(vi) includes the of further information to the Controller in phases, as details available. |
| | (vii) | the Contrunder Date | to account the nature of the Processing, a Processor shall provide roller with full assistance in relation to either Party's obligations ta Protection Laws and any complaint, communication or request der clause 25.6(v) (and insofar as possible within the timescales ly required by the Controller) including by promptly providing:- |
| | | | the Controller with full details and copies of the complaint, communication or request; |
| | | | such assistance as is reasonably requested by the Controller to enable the Controller to comply with a Data Subject Access Request within the relevant timescales set out in the Data Protection Laws; |
| 2 | | | the Controller, at its request, with any Personal Data it holds in relation to a Data Subject; |
|), | | . , | assistance as requested by the Controller following any Data Loss Event; and |
| | | | assistance as requested by the Controller with respect to any request from the Information Commissioner's Office, or any consultation by the Controller with the Information Commissioner's Office. |
| | (viii) | | Processor employs fewer than two-hundred and fifty (250) staff, a r shall maintain complete and accurate records and information to |



| | - | | | | | |
|------------------------|------|--------|---|---|--|--|
| | | | | trate its compliance with this clause 25.6 unless the Controller nes that:- | | |
| | | | (a) | the Processing is not occasional; | | |
| | | | (b) | the Processing includes special categories of data under Article 9(1) of the GDPR or Personal Data concerning criminal convictions and offences under Article 10 of the GDPR; and/or | | |
| | | | (c) | the Processing is likely to result in a risk to the rights and freedoms of Data Subjects. | | |
| | | (ix) | A Processor shall allow for audits of its Processing activity by the Controll or the Controller's designated auditor. | | | |
| | | (x) | | artnering Team member shall designate its own Data Protection required by the Data Protection Law. | | |
| | | (xi) | | llowing any Sub-Processor to Process any Personal Data related to nering Contract, a Processor must:- | | |
| | | | (a) | notify the Controller in writing of the intended Sub-Processor and Processing; | | |
| | | | (b) | obtain the written consent of the Controller; | | |
| | | | (c) | enter into a written agreement with the Sub-Processor which give effect to the terms set out in this clause 25.6 such that they apply to the Sub-Processor; and | | |
| | | | (d) | provide the Controller with such information regarding the Sub-Processor as the Controller may reasonably require. | | |
| | | (xii) | A Proce Sub-Pro | ssor shall remain fully liable for all acts or omissions of any of its cessors. | | |
| | | (xiii) | notice, re to "Proc applicab | ntroller may, at any time on not less than thirty (30) Working Days' evise this clause 25.6 by replacing it with any applicable "Controller" cessor" standard clauses or similar terms forming part of an le certification scheme (which shall apply when incorporated by ent to this Partnering Contract). | | |
| R | | (xiv) | issued b not less member | thering Team members agree to take account of any guidance y the Information Commissioner's Office and the Controller may. on than thirty (30) Working Days' notice to the other Partnering Team s, amend this Partnering Contract to ensure that it complies with any e issued by the Information Commissioner's Office. | | |
| | | (xv) | and aga expense same and Process | ocessor shall be liable for and hereby indemnifies the Client from inst all claims, proceedings, damages, liabilities, losses, costs and as suffered or incurred by the Client where and to the extent that the rises in connection with any breach of this clause 25.6 by that or and/or its personnel (of any type) and/or its Specialists and/or insultants (as the context requires). | | |
| Freedom of Information | 25.7 | (i) | | artnering Team member acknowledges that the Client is subject to uirements of the FOIA and the Environmental Information | | |
| | | | | | | |

| of Justice | | |
|------------|-------|---|
| | | Regulations and in such event, each Partnering Team member shall assist and co-operate with the Client (at its own expense) to enable them to comply with these information disclosure requirements. |
| | (ii) | Each Partnering Team member shall and shall ensure that its Non-Client Personnel shall provide:- |
| | | (a) the Client with a copy of all information in its possession, power or control in the form that they require within five (5) days (or such other period as the Client, as the context requires, may notify to the Partnering Team member) of receiving a written request from the Client for such information; and |
| | | (b) all necessary assistance as is reasonably requested by the Client to enable them to respond to a Request for Information within the time for compliance set out in section 10 of the FOIA or regulation 5 of the Environmental Information Regulations, and each Partnering Team member shall be liable for and hereby indemnifies the Client from and against all claims, proceedings, damages, liabilities, losses, costs and expenses suffered or incurred by the Client where and to the extent that the same arises in connection with any breach of this clause 25.7(ii) by the Partnering Team member and/or its Partnering Team member related parties. |
| | (iii) | If a Partnering Team member considers that all or any information provided to the Client under clause 25.7(ii) is a "trade secret" in accordance with section 43(1) of the FOIA, or a duty of confidentiality applies under section 41(1) of the FOIA, or is exempt by the operation of any other provision of FOIA:- |
| | | (a) it shall ensure that the relevant information and the claimed exemption is clearly identified as such to the Client; and |
| | | (b) notwithstanding any such identification, the Client (as the context requires) shall be solely responsible for determining at its absolute discretion whether such information and / or any other information:- |
| | | is exempt from disclosure in accordance with the provisions of the Code of Practice, the FOIA or the Environmental Information Regulations; or |
| 2 | | is to be disclosed in response to a Request for Information. |
|) | (iv) | In no event shall a Partnering Team member (or the Partnering Team member allow its Non-Client Personnel to) respond directly to any requests for information from members of the public unless expressly authorised to do so by the Client. |
| | (v) | Each Partnering Team member acknowledges that the Client may, acting in accordance with the FOIA or the Environmental Information Regulations being required to disclose information:- |
| | | (a) without consulting with that Partnering Team member; or |
| | | (b) following consultation with that Partnering Team member and |

| | | | | having considered its views. |
|----------------------|------|-------|---|--|
| Information security | 25.8 | (i) | always membe | ovisions of clause 25.8(ii) to clause 25.8(x) (inclusive) are subject to the requirements of the Client notified to a Partnering Team r pursuant to clause 25.8(xi) and are without prejudice to the ity of clause 25.10. |
| | | (ii) | Each Pa | artnering Team member shall:- |
| | | | (a) | identify, keep and disclose to the Client upon request a record of those members of the Non-Client Personnel and any Specialists or Sub-Consultants with access to or who are involved in handling Client Data (users); |
| | | | (b) | provide to the Client details of its policy for reporting, managing and recovering from information risk incidents, including losses of protected Personal Data and ICT security incidents and its procedures for reducing risk and raising awareness; and |
| | | | (c) | immediately report information security incidents to the Client Significant actual or potential losses of Personal Data may be shared with the Information Commissioner and the Cabinet Office by the Client. |
| | | (iii) | loss commember is proce | rtnering Team members shall protect Client Data whose release of uld cause harm or distress to individuals. The Partnering Team residuals shall handle all such Client Data as if it were confidential while it essed or stored by the Partnering Team members or Specialists of insultants, applying the measures set out in clauses 25.8(i) to 25.8(ix ye). |
| | | (iv) | away w If Client form of accesse membe protecti measur Client's measure | Client Data is held on paper it shall be kept secure at all times, locked hen not in use or the premises on which it is held shall be secured. Data held on paper is transferred it shall be by an approved secure transfer with confirmation of receipt. When Client Data is held and ed on ICT Systems on secure premises, all Partnering Teams shall (so far as is relevant to their role) apply the minimum ons for information set out in the Project Brief, or equivalences, as well as any additional protections as needed as a result of the risk assessment. Where in exceptional circumstances equivalences are adopted, the relevant Partnering Team member shall obtain nt's prior approval in writing. |
| SP | | (v) | ICT Sys membe discs, C storage agrees t the follo | ter possible, Client Data should be held and accessed on paper of stems on secure premises protected as above. The Partnering Team rs shall not use removable media (including laptops, removable CD-ROMs, USB memory sticks, PDAs and media card formats) for access to such Client Data where possible. Where the Client that this is not possible, the Partnering Team members shall work to bwing hierarchy, recording the reasons for a particular approach not dopted in a particular case or a particular business area:- |
| | | | (a) | best option: hold and access data on ICT Systems on secure premises; |
| | | | (b) | second best option: secure remote access, so that Client Data can be viewed or amended without being permanently stored or |

| | | the remote computer, which is possible for Client Data over the internet using products meeting the FIPS 140-2 standard or equivalent, unless otherwise agreed with the Client; |
|--------|-------------------|--|
| | (c) | third best option: secured transfer of Client Data to a remote computer on a secure site on which it will be permanently stored, provided that both the Client Data at rest and the link should be protected at least to the FIPS 140-2 standard or equivalent and protectively marked Client Data shall not be stored on privately owned computers unless they are protected in this way; and |
| | (d) | in all cases the remote computer should be password protected, configured so that its functionality is minimised to its intended business use only, and have up to date software patches and antivirus software. |
| (vi) | removal | he Client agrees in writing that it is not possible to avoid the use of ole media in reference to the storage of Client Data, the Partnering tembers shall implement all of the following conditions:- |
| | (a) | the Client Data transferred to the removal media should be the minimum necessary to achieve the business purposes, both in terms of the numbers of people covered by the Client Data and the Client Data held. Where possible only anonymised Client Data should be held; |
| | (b) | the removal media should be encrypted to a standard of at least FIPS 140-2 or equivalent in addition to being protected by an authentication mechanism, such as a password; |
| .< | (c) | user rights to transfer Client Data to removable media shall be carefully considered and strictly limited to ensure that this is only provided where absolutely necessary for business purposes and subject to monitoring by the relevant Partnering Team member and the Client; and |
| | (d) | the individual responsible for the removable media should handle it themselves, or if they entrust it to others as if it were the equivalent of a large amount of their own cash. |
| (vii) | as referrand disa | he Client agrees in writing that the second condition of encryption red to in clause 25.8(v) cannot be applied due to business continuity aster recovery considerations, such unprotected Client Data shall recorded, moved, stored and monitored with strong controls. |
| (viii) | | rial that has been used for confidential Client Data should be subject blled disposal. The Partnering Team members shall:- |
| | (a) | destroy paper records containing protected Personal Data by incineration, pulping or shredding so that reconstruction is unlikely; and |
| | (b) | dispose of electronic media that has been used for protected Personal Data through secure destruction, overwriting, erasure or degaussing for re-use. |
| (ix) | | tnering Team members shall have appropriate mechanisms in place to comply with the Client's requirements as set out in this clause |

| | | | 25.8 including adequate training in handling Client Data and Confidentia Information for their personnel. |
|------------------------------------|-------|------|---|
| | | (x) | The Partnering Team members shall:- |
| | | | put in place arrangements to log the activity of Client Data users in respect of electronically held protected personal information and for managers to check the arrangements are being properly conducted, with a particular focus on those working remotely and those with higher levels of functionality (and summary records of managers' activity shall be shared with the Client and be available for inspection by the Information Commissioner's office or request); and |
| | | | (b) minimise the number of users with access to the Client Data. |
| | | (xi) | Without prejudice to the generality of clause 25.8(ii) to clause 25.8(x (inclusive), each Partnering Team member acknowledges and agrees that i shall comply with and shall ensure that its Non-Client Personnel comply with any information and/or data security requirements and/or instructions:- |
| | | | (a) as specified in the Client's Policies; |
| | | | (b) that the Client notifies them of in writing from time to time in connection with their attendance at the Site; and/or |
| | | | as may be specified and/or referred to elsewhere in the Partnering Documents (provided always where any such requirements in the Partnering Documents are less onerous than those specified in clause 25.8(ii) to clause 25.8(x) (inclusive) and/or those specified in the Client's Policies), the Constructor shall notify the Client of this and the Client (at its sole discretion) shall advise the Constructor in writing, as soon as reasonably practicable upon receiving the notice, which requirements shall take precedence and the Constructor shall comply with the same without any entitlement to an adjustment to the Completion Date and/or the Agreed Maximum Price. |
| Fraud and prevention of corruption | 25.9 | (i) | Each Partnering Team member shall take all reasonable steps to preven Fraud. |
| 2 | | (ii) | Each Partnering Team member shall notify the Client immediately if it has any reason to suspect that any Fraud has occurred or is occurring or is likely to occur. |
| Anti-Bribery and Corruption | 25.10 | (i) | Without prejudice to the generality of clause 25.9, each Partnering Team member warrants that:- |
| | | | (a) it shall:- |
| | | | comply with all applicable laws, regulations, codes and sanctions relating to anti-bribery and anti-corruption (including the Bribery Act 2010 and section 117 of the Local Government Act 1972); |
| | | | not engage in any activity, practice or conduct at any time which would constitute an offence under the Bribery |




| | | | | Act 2010 if such activity, practice or conduct had been carried out in the United Kingdom; |
|---|-------|------------------------------|--|--|
| | | | 3. | comply with the Client's anti-bribery and anti-corruption policies as published and updated by the Client from time to time (whether identified as part of the Client's Policies or otherwise); |
| | | | 4. | have, maintain and enforce its own anti-bribery and anti- corruption policies and procedures, including procedures to ensure compliance with the Bribery Act 2010 and the policies referred to in clause 25.10(i)(a)(3); |
| | | | 5. | immediately notify the Client if a foreign public official becomes an officer or employee of the Partnering Team member or acquires a direct or indirect interest in the Partnering Team member (and the Partnering Team member further warrants that it has no public officials as officers, employees or direct or indirect owners at the date of this Partnering Contract); |
| | | | 6. | ensure that all persons associated with and/or engaged by the Partnering Team member or other persons who are providing any works, services and/or goods for the Constructor in connection with this Partnering Contract comply with this clause 25.10; and |
| | | (b) | of its contract Partneri | e date of this Partnering Contract, it has not done and none officers, employees, agents, representatives, subors or other persons acting with the authority of the ng Team member have done anything that would have it or them in breach of the obligations at this clause (a). |
| | | paymen expense that Pa | ts, losses es that are artnering | Team member shall indemnify the Client against all and a damages, action, costs, fines, financial penalties and a paid, made or incurred by the Client as a consequence of Team member being in breach of its obligations, and/or warranties under this clause 25.10. |
| Conflicts of interest and reputational risk | 25.11 | that neit the Part | ther it nor nering Te | Team member shall take all appropriate steps to ensure any personnel and/or party employed and/or engaged by am member (in whatever capacity) is placed in a position conable opinion of the Client:- |
| O _x | | (a) | the peo member by it and | or may be an actual conflict or potential conflict, between cuniary or personal interests of the Partnering Team or any personnel and/or party employed and/or engaged the duties owed to the Client under the provisions of this ng Contract (a "Conflict of Interest"); or |
| | | (b) | and/or p | aviour of the Partnering Team member or any personnel party employed and/or engaged by it is not in the Client's erest or might adversely affect the Client's reputation (a ational Risk"). |
| | | | | |

| | | (ii) | Each Partnering Team member:- |
|------------------------------|-------|-------|--|
| | | | (a) warrants that, as at the date of this Partnering Contract, it is not aware of any actual or potential Conflict of Interest and/or Reputational Risk; and |
| | | | (a) shall notify and disclose to the Client full particulars of any behaviour which might give rise to an actual or potential Conflict of Interest and/or Reputational Risk immediately upon becoming aware of the same. |
| | | (iii) | The Client may terminate a Partnering Team member's appointment under this Partnering Contract with immediate effect on written notice to the Partnering Team member pursuant to clause 26.3 or clause 26.4 (as the context requires) and/or take such other steps it deems necessary where, in the reasonable opinion of the Client, there is or may be an actual or potential Conflict of Interest and/or Reputational Risk that is not capable of being remedied by the Partnering Team member. |
| Equality and | 25.12 | (i) | Each Partnering Team member shall comply with and shall ensure that its |
| diversity | 23.12 | (1) | Non-Client Personnel comply with:- |
| | | | (a) the Equality Act 2010; |
| | | | (b) all applicable law in relation to human rights, equality, diversity and unlawful discrimination (including in relation to race sex, sexual orientation, gender and gender reassignment, religion or belief, disability, pregnancy, maternity, marital status, age or otherwise); and |
| | | | (c) any other requirements and/or instructions that the Client notifies the Partnering Team members of in writing from time to time in connection with equality and diversity obligations (whether stated as part of the Client's Policies or otherwise and as provided to the Partnering Team members by the Client from time to time), |
| | | | together the "Equality Requirements". |
| | N | (ii) | Each Partnering Team member shall indemnify the Client against all payments, losses, damages, action, costs, fines, financial penalties and expenses that are paid, made or incurred by the Client as a consequence of that Partnering Team member and/or its Non-Client Personnel being in breach of the requirements of this clause 25.12. |
| 5 | | (iii) | Each Partnering Team member agrees that it will provide the Client with all information reasonably requested by that Client to allow it to monitor compliance with the Equality Requirements. |
| Anti-slavery and trafficking | 25.13 | (i) | Each Partnering Team member shall, and shall procure that all personnel and/or party employed and/or engaged by the Partnering Team member (in whatever capacity) in connection with this Partnering Contract shall:- |
| | | | (a) comply with all applicable law relating to slavery and human trafficking including, without limitation, the Modern Slavery Act 2015 ("Anti-Slavery Requirements"); |
| | | | (b) not take or knowingly permit any action to be taken that would or |
| | | | |



| | | | | might cause or lead the Client to be in breach of any Anti-Slavery |
|--------------|-------|-------|---------------------------------|--|
| | | | | Requirements; |
| | | | (c) | comply with the Client's anti-slavery and trafficking policies (whether stated as part of the Client's Policies or otherwise and as provided to the Partnering Team members by the Client from time to time) ("Anti-Slavery Policies"): |
| | | | | to time) ("Anti-Slavery Policies"); |
| | | | (d) | have, maintain and enforce throughout the duration of its appointment under this Partnering Contract its own policies and procedures to ensure compliance with the Anti-Slavery Requirements, the Anti-Slavery Policies and this clause 25.13; |
| | | | (e) | promptly report to the Client if it becomes aware of any breach o potential breach of the Anti-Slavery Requirements, the Anti-Slavery Policies and this clause 25.13; and |
| | | | (f) | promptly upon the request of the Client provide it with any information and/or documentation that has been requested in connection with the Anti-Slavery Requirements. |
| | | (ii) | other per uses tra | ertnering Team member warrants to the Client that neither it nor any erson in its supply chain (including those described in clause 25.13(i) afficked, bonded, child or forced labour or has attempted to used, bonded, child or forced labour within its supply chain. |
| | | (iii) | Each Pa | artnering Team member shall:- |
| | | | (a) | ensure that its Non-Client Personnel who are performing works and/or services and/or providing goods in connection with this Partnering Contract does so only on the basis of a written contract which imposes on and secures from such Non-Client Personne terms equivalent to those imposed on the Partnering Team member in this clause 25.13 (the "Anti-Slavery Terms"); and |
| | | | (b) | be responsible for the observance and performance by such persons of the Anti-Slavery Terms, and shall be directly liable to the Client for any breach by such persons of any of the Anti-Slavery Terms. |
| 0 | | (iv) | payment expense requires) | Partnering Team member shall indemnify the Client against all its, losses, damages, action, costs, fines, financial penalties and es that are paid, made or incurred by the Client (as the context) as a consequence of that Partnering Team member and/or its Non ersonnel being in breach of the requirements of this clause 25.13. |
| Co-operation | 25.14 | (i) | In this cla | lause 25.14, the terms below shall have the following meanings:- |
| | | | (a) | "Project Appointment" means: |
| | | | | in the case of the Constructor and each Consultant, this Partnering Contract; and |
| | | | | any appointment entered into by the Client with Partnering Team member as notified by the Client to the Partnering Team member from time to time; |







| | | is reasonably requested by each Project Team Member in connection with the Project, insofar as the same is:- |
|----------------|-------|--|
| | | (a) not subject to disclosure and/or confidentiality restrictions by statute or this Partnering Contract; and |
| | | (b) reasonably required by a Project Team Member to properly perform its obligations under its Project Appointment, |
| | | provided that a Partnering Team member will seek written approval from the Client before providing access to such information and documentation if it believes that doing so may prejudice the interests of the Client in connection with the Project and/or involve the disclosure of commercially sensitive or Confidential Information. |
| | | (v) Each Partnering Team member shall, in complying with its obligations under this clause 25.14, consult with each Project Team Members and the Client and attend such meetings as and when reasonably requested by the Client to discuss any matters arising under this Partnering Contract, any Project Appointment (if not this Partnering Contract) and/or in relation to the Project. |
| Whistleblowing | 25.15 | Each Partnering Team member shall ensure that staff engaged by the Partnering Team member in connection with the Project (and shall use reasonable endeavours to ensure that any staff engaged by any sub-contractor and/or sub-consultant, where appropriate) are aware of the requirements of the Public Interest Disclosure Act 1998, any whistle blowing policy that the Partnering Team member may have and the arrangements to be followed in the event of any staff having any concerns and wishing to make a disclosure pursuant to the Public Interest Disclosure Act 1998. |
| Sustainability | 25.16 | (i) In this clause 25.16 the terms below shall have the following meanings:- |
| | | (a) "Government Buying Standards " means the standards published here:- |
| | | https://www.gov.uk/government/collections/sustainable-procurement-the-government-buying-standards-gbs (or such other standards as the Client or the Client Representative may notify to the Partnering Team members in writing from time to time); and |
| | | (b) "Greening Government Commitments" means the Government's policy to reduce its effects on the environment, the details of which are published here:- |
| 2/ | | https://www.gov.uk/government/collections/greening-government-commitments (or such other policy as the Client or the Client Representative may notify to the Partnering Team members in writing from time to time). |
| | | (ii) Each Partnering Team member shall:- |
| | | (a) comply with the applicable Government Buying Standards; |
| | | (b) provide, from time to time, in a format reasonably required by the Client, reports on the environmental effects of providing its works and/or services in relation to the Project; |
| 1 | 1 | |



| | - | | | |
|--------------------------------|-------|--|---|--|
| | | (c) | environm Organisa published performa | ISO 14001 (as the family of standards related to ental management published by the International tion for Standardisation) or BS 8555 (as the standard to help organisations improve their environmental nce by the British Standards Institution) or an equivalent intended to manage its environmental responsibilities; |
| | | (d) | perform i that:- | ts obligations under this Partnering Contract in a way |
| | | | 1. | supports the Client's achievement of the Greening Government Commitments; |
| | | | 2. | conserves energy, water, wood, paper and other resources; |
| | | | 3. | reduces waste and avoids the use of ozone depleting substances; and |
| | | | 4. | minimises the release of greenhouse gases, volatile organic compounds and other substances damaging to health and the environment. |
| Client's cap on liability | 25.17 | liability to the Cor Partnering Contra of law) is limited Maximum Price (a that nothing in thi Client to the Cons | nstructor fo act (whether to a sum as adjusted is clause 25 structor for | ommencement Agreement, the Client's total aggregate r all matters arising under and/or in connection with this r in contract, tort (including negligence) or any other basis equal to one hundred per cent (100%) of the Agreed d in accordance with this Partnering Contract), provided 5.17 shall have the effect of excluding the liability of the any matter for which it is not permitted under Applicable or to attempt to exclude or limit. |
| Constructor's cap on liability | 25.18 | aggrega with the | ate liability t Partnering | f the Commencement Agreement, the Constructor's total to the Client for all matters arising under or in connection Contract (whether in contract, tort (including negligence) of law) other than in respect of: |
| | | (a) th | he excluded | d matters referred to in clause 25.18(ii); and |
| R | | ((2 ta | other than 25.18(ii)) whaken out a Partnering (| amage, cost, expense or liability suffered or incurred in respect of excluded matters referred to in clause nich would be covered by a policy of insurance to be and maintained pursuant to the requirements of this Contract were the parties to fully comply with such as and were each such policy to fully respond |
| J | | PERCE accorda | NTAGE % ance with t | equal to [INSERT PERCENTAGE IN WORDS] ([INSERT) of the Agreed Maximum Price (as adjusted in this Partnering Contract). [DRAFTING NOTE: TO BE THE CLIENT ON A PROJECT SPECIFIC BASIS.] |
| | | (ii) The " ex | cluded ma | tters" for the purposes of clause 25.18(i) are: |
| | | (a) | death or | personal injury caused by its negligence; |
| | | (b) | for fraud | or fraudulent misrepresentation; |



| | | (c) | wilful default; |
|---|-------|-----|---|
| | | (d) | fines and penalties for infringement of any Applicable Law; |
| | | (e) | any liability of the Constructor under clause 9 (Intellectual Property); |
| | | (f) | any liability of the Constructor under clause 15.3(v) (Constructor on Site); |
| | | (g) | any liability of the Constructor under clause 21.9 (Liquidated damages); |
| | | (h) | any liability of the Constructor under clause 25.10 (Anti-bribery and corruption); |
| | | (i) | any liability of the Constructor under clause 25.13 (Anti-slavery and trafficking); and |
| | | (j) | for any matter for which it is not permitted under applicable law to exclude or limit, or to attempt to exclude or limit, its liability, |
| | | | ed always that the acts and/or omissions of the Constructor are ed to include the acts or omissions of its Specialists (of any tier). |
| | 25.19 | | e purposes of this clause 25.19, the term "impact of COVID-19" es but is not limited to the following events:- |
| | | (a) | the infection or suspected infection of any person engaged by the Partnering Team member or any of its sub-contractors and/or sub-consultants in connection with the Project by COVID-19; |
| | | (b) | the implementation by the Partnering Team member (or any of its sub-contractors and/or sub-consultants) of any public health measures mandated by the United Kingdom government (including Public Health England) in relation to COVID-19, including any:- |
| | K | | preventative measures intended to minimise the transmission of COVID-19 which result in shortages of labour and/or supervision in relation to the Project (including pursuant to any self-isolation measures and the restricted use of public transport); and |
| 5 | | | 2. measures to contain COVID-19 resulting in the mandatory closure of the Site and/or any office(s) of the Partnering Team member and/or any of its subcontractors and/or sub-consultants, restricted access to such site(s) and/or offices and/or amended working hours and/or methods that impact the delivery of the Project and the performance by the Partnering Team member of its duties and obligations under these Partnering Terms; |
| | | (c) | the exercise by the United Kingdom government of any statutory power in connection with COVID-19 that is not occasioned by a default of the Partnering Team member or any person for whom |

| i of Justice | | |
|--------------|-------|---|
| | | the Partnering Team member is responsible; and |
| | | (d) the shortage of equipment, plant and/or materials intended for use by the Partnering Team member in connection with the Project due to a delay in their manufacture, importation and/or transportation as a consequence of COVID-19. |
| | (ii) | Without prejudice to any other provision of this Partnering Contract, each Partnering Team member acknowledges and agrees that it:- |
| | | (a) has complied (and will comply) with any requirements set out in the Project Brief (or specified by the Client in writing from time to time, acting reasonably) in connection with the management of and/or reporting by the relevant Partnering Team member in connection with the management and mitigation of the potential and actual impact of COVID-19 on the delivery of the Project (and the performance of the Partnering Team member's duties and obligations under these Partnering Terms); |
| | | (b) has and will maintain at all times during the performance of the Project suitable business continuity and absence management programmes in relation to the management and mitigation of the impact of COVID-19 on the delivery of the Project (and the performance of the Partnering Team member's duties and obligations under these Partnering Terms); |
| | | (c) (without prejudice to the generality of clause 3.7) will notify the Client as soon as reasonably practicable upon the Partnering Team member becoming aware of any potential and/or actual adverse impact on the delivery of the Project (and the performance of the Partnering Team member's duties and obligations under these Partnering Terms) attributable to the impact of COVID-19; |
| | | (d) shall at all times exercise the standard of skill and care referred to in clause 22.1 to mitigate the impact of COVID-19 on the delivery of the Project (and the performance of the Partnering Team member's duties and obligations under these Partnering Terms); and |
| 5 | | (e) shall, if requested by the Client from time to time (acting reasonably), confirm in writing what measures the relevant Partnering Team member has (and its sub-contractors and/or sub-consultants have) in place (or proposes to put in place) in order to so manage and mitigate the impact of COVID-19 on the delivery of the Project (and the performance of the Partnering Team member's duties and obligations under these Partnering Terms). |
| | (iii) | Each Partnering Team member shall ensure that all subcontracts with its sub-contractors and/or sub-consultants reflect the requirements of this clause 25.19 on a mutatis mutandis basis. |
| | (iv) | Notwithstanding anything to contract in the Partnering Contract, the Constructor shall not be entitled to any relief arising out of or in connection with COVID-19. |
| | | |



| Cyber Essentials | 25.20 | The Client and the Constructor shall comply with the provisions of [INSERT LOCATION] (Cyber Essentials). | | | |
|------------------------|-------|--|--|--|--|
| | 26. | TERMINATION | | | |
| Termination at anytime | 26.1 | Notwithstanding any other provision of this Partnering Contract: | | | |
| | | (i) the Client may, at any time and at its sole discretion, terminate the whole or part of the appointment(s) of any Partnering Team member in relation to this Partnering Contract and/or in relation to the Project (the "Terminated Activities"); and | | | |
| | | (ii) where the Client exercises its right of termination pursuant to clause 26.1(i):- | | | |
| | | (a) the Client shall issue to the relevant Partnering Team member a written notice (the "Termination Notice") stating the date on which the termination of the Terminated Activities shall become effective (the "Termination Date"), provided that the Termination Date shall be no earlier than twenty (20) Working Days after the date of the Termination Notice; | | | |
| | | (b) the Partnering Team member shall cease the Terminated Activities as soon as reasonably practicable upon receiving the Termination Notice and in any event prior to the Termination Date; | | | |
| | | (c) the Partnering Team member shall take all reasonable and proper steps to minimise and mitigate any losses and/or expenses (of any kind and without limitation) that it may or will incur as a consequence of the termination of the Terminated Activities; | | | |
| | | (d) as soon as reasonably practicable on or after the Termination Date (and as the context requires) the Client Representative or the Client shall issue a payment notice to the relevant Partnering Team member pursuant to clause 20.3 and/or clause 20.4 respectively (the "Termination Payment Notice"), with such Termination Payment Notice setting out (as the "Termination Sum"):- | | | |
| \P- | N | 1. the value of any Terminated Activities properly carried out and completed by that Partnering Team member in accordance with this Partnering Contract as at the Termination Date and in respect of which the relevant Partnering Team member has applied for but has not yet received payment under this Partnering Contract as at the Termination Date; | | | |
| J' | | 2. the amount due and payable to that Partnering Team member in relation to any part of the Terminated Activities that have been provided by the Partnering Team member but which are not covered by clause 26.1(ii)(d)(1) as at the Termination Date; | | | |
| | | 3. the cost of any materials, goods and/or equipment previously ordered and held by the Partnering Team member exclusively for the purpose and with the reasonable expectation of providing the Terminated Activities as at the Termination Date, provided that the | | | |

Partnering Team member has not already recovered the costs of the same from the Client in any previous application(s) for payment under this Partnering Contract and the Partnering Team member is able to provide written evidence (to the satisfaction of the Client, acting reasonably) that legal title in and ownership of the same shall transfer to the Client, unencumbered, immediately upon the Partnering Team member receiving the Termination Sum;

- 4. the cost of any materials, goods and/or equipment that had been ordered by the Partnering Team member exclusively for the purpose of providing the Terminated Activities prior to the date of the Termination Notice, provided that the Partnering Team member has acted proportionately in placing such order(s) and has used reasonable endeavours to try and terminate any such order as soon as reasonably practicable upon receiving the Termination Notice and the Partnering Team member is able to provide written evidence (to the satisfaction of the Client, acting reasonably) that physical possession, legal title in and ownership of the same shall transfer to the Client, unencumbered, immediately upon the Partnering Team member receiving the Termination Sum:
- 5. the amount of any Retention held by the Client pursuant to clause 21.8; and
- 6. (as the context requires) the Partnering Team member's reasonably and properly incurred direct costs in the satisfaction of its obligations pursuant to clause 26.9;
- (e) the Client shall pay to the Partnering Team member the Termination Sum in accordance with the provisions of clause 20;
- (f) (as the context requires) the Price Framework (or any other fixed costs of the Partnering Team member which include its prices and/or costs in relation to the provision of the Terminated Activities) shall be adjusted and reduced on a pro rata basis to reflect the termination (and simultaneous removal from this Partnering Contract) of the Terminated Activities, calculated by reference to the content of the Price Framework (or such other document provided by that Partnering Team member which includes its prices and/or costs in relation to the provision of the Terminated Activities); and
- the payment by the Client to the Partnering Team member of the Termination Sum (pursuant and subject to the provisions of clause 20) shall be the sole and exclusive remedy of that Partnering Team member arising out of or in connection with the termination of the Terminated Activities (whether in contract, tort (including negligence) or any other basis of law) and the Partnering Team member shall have no right to claim any amounts in respect of the termination above and beyond the Termination Sum, including (without limitation) amounts in respect of loss or deferment of anticipated or actual profit, loss of expectation, loss of revenue, loss of turnover, loss of use, loss of opportunity, loss of production,



| | | costs of finance, business interruption and/or redeployment of workforce or any similar damage or for any consequential or indirect losses of any other kind. |
|---|------|---|
| Bankruptcy or insolvency | 26.2 | If any Partnering Team member suffers an Insolvency Event, the appointment of that Partnering Team member under the Partnering Contract shall automatically terminate with immediate effect, provided that if the Client suffers an Insolvency Event, a Partnering Team member may not serve notice to terminate the Partnering Contract unless and to the extent that:- (i) in a case where the Client has entered administration, an administrative receiver of the Client has been appointed (otherwise than in succession to |
| | | another administrative receiver), gone into liquidation and/or a provisional liquidator of the Client is appointed (otherwise than in succession to another provisional liquidator), the office-holder consents to the termination; |
| | | (ii) in any other case, the Client consents to the termination; |
| | | (iii) the court is satisfied that the continuation of the Partnering Terms would cause the relevant Partnering Team member hardship and grants permission for the termination; or |
| | | (iv) the termination is otherwise permitted pursuant to s.233B of the Insolvency Act 1986 (as amended by the Corporate Insolvency and Governance Act 2020). |
| Termination for Partnering Team member breach (not Client or Constructor) | 26.3 | If at any time any Partnering Team member, other than the Client or the Constructor, shall breach materially the Partnering Contract and shall not remedy such breach within ten (10) Working Days from the date of notice from the Client (to any Consultant or any Specialist Partnering Team member appointed by the Client pursuant to clause 10.11) or from the Constructor (to any Specialist Partnering Team member appointed by the Constructor) in each case specifying the breach then, after notifying the Core Group of such breach and failure to remedy (and allowing not less than a further ten (10) Working Days from the date of such notification to receive and consider their recommendations), the Client or the Constructor as appropriate may terminate the appointment under the Partnering Contract of the Partnering Team member in breach by notice to that Partnering Team member with immediate effect (provided always that the opportunity for the Partnering Team member to remedy the breach giving rise to the Client's entitlement to terminate its appointment shall not apply where the termination relates to a Change of Control Event pursuant to clause 1.8(iii) and any notice of termination by the Client in respect of the same shall take effect immediately without the need for further written notice by the Client). |
| Termination for Constructor | 26.4 | In the event that:- |
| breach | | (i) the Constructor, without entitlement under these Partnering Terms, ceases or suspends all or a significant part of the implementation of the Project or does not commence and continue to fulfil its responsibilities under the Partnering Contract in accordance with the Partnering Timetable and Project Timetable; |
| | | (ii) the Constructor fails to comply with an instruction of the Client Representative that is in accordance with the Partnering Documents, following notice from the Client in accordance with clause 5.5; |



| | | (iii) | the Constructor breaches clause 25.2; |
|-------------------------------|------|---|--|
| | | (iv) | the Constructor breaches clause 26.14; |
| | | (v) | the Constructor breaches clause 25.4 so as to adversely affect the interests of the Project or any Partnering Team member; |
| | | (vi) | the Client notifies the Constructor that its appointment under this Partnering Contract is terminated pursuant to clause 1.8; |
| | | (vii) | (in the context of the Constructor only) where the appointment of the Constructor under the Framework Agreement is terminated; or |
| | | (viii) | the Constructor materially breaches or persistently carries out minor breaches of this Project Partnering Agreement, |
| | | the date Group of (10) Work recomments the Particular (provided rise to the termination of the Partnering payment of the Pladded to exceeds | e Constructor shall not remedy such breach within ten (10) Working Days from of notice from the Client specifying the breach then, after notifying the Core such breach and failure to remedy (and allowing not less than a further ten king Days from the date of such notification to receive and consider their endations), the Client may terminate the appointment of the Constructor under nering Contract by further notice to the Constructor with immediate effect dalways that the opportunity for the Constructor to remedy the breach giving the Client's entitlement to terminate its appointment shall not apply where the on relates to one of the circumstances referred to in clause 26.4(vi) or clause and any notice of termination by the Client in respect of the same shall take mediately without the need for further written notice by the Client). Following on of the appointment of the Constructor in accordance with this clause 26.4 ason of it suffering an event as described in clause 26.2 the remaining and Team members may complete the Project using others and no further shall become due to the Constructor until the full and final cost of completion to opec the others has been ascertained, at which time if such amount, when the amounts already paid to the Constructor in respect of the Project, the Agreed Maximum Price, then the difference shall be payable to the Client constructor. |
| Termination for Client breach | 26.5 | In the ev | ent that the Client:- obstructs any valuation pursuant to clause 20.3, or any notice pursuant to |
| | P | | clause 20.4, or fails to make any payment due to the Constructor or a Consultant in accordance with the Partnering Documents by the final date for payment under clause 20.3 or clause 20.4 as applicable; |
| 0 | | (ii) | breaches clause 25.2; |
| | | (iii) | breaches clause 26.13; and/or |
| | | (iv) | breaches clause 25.4 so as to adversely affect the interests of the Project or any Partnering Team member, |
| | | date of affected to remed of such Team me | e Client shall not remedy such breach within ten (10) Working Days from the notice specifying the breach from a Partnering Team member adversely by such breach then, after notifying the Core Group of such breach and failure ly (and allowing not less than a further ten (10) Working Days from the date notification to receive and consider their recommendations), the Partnering ember who notified the breach may terminate its own appointment under the notice to the Client with immediate effect. Within fifteen |



| | | (15) Working Days from the date of such termination, or from the date of the Client suffering an event as described in clause 26.2, the Client Representative shall issue to the Constructor (if the Constructor has so terminated its appointment) a valuation pursuant to clause 20.3 or the Client shall issue to a Consultant (if that Consultant has so terminated its appointment) a notice pursuant to clause 20.4, in either case in respect of the total amount properly due up to the date of termination (including, in the case of termination by the Constructor, the value of all materials, goods and equipment in respect of which the Constructor has made commitment in accordance with the Project Timetable prior to the date of termination and has transferred unencumbered ownership to the Client, and the Constructor's reasonable costs under clause 26.9), and the Client shall pay such amount in accordance with clause 20. |
|--|-------|--|
| Suspension or abandonment | 26.6 | If after the Date of Possession it becomes impossible to proceed with or complete the Project, by reason of the exercise by the Client of emergency powers or by reason of loss or damage to the Project caused by any risk required to be insured under clause 19.1, or any civil commotion, or any act or omission of the government of the country in which the Site is located or any local authority or statutory body or utility, or hostilities involving the country in which the Site is located, or terrorist activity, despite the Partnering Team members having used their best endeavours to avoid or overcome the consequences of any such event, then the Constructor shall give immediate notice to the Client Representative who shall convene a meeting of the Core Group to consider the problem and any possible solutions. Unless the Core Group recommends and the Client approves such a solution within twenty (20) Working Days from the date of the Constructor's notice, the Client by notice to all Partnering Team members shall suspend implementation of the Project and/or abandon the Project. |
| Consequences of suspension or abandonment | 26.7 | With effect from three (3) calendar months following Client notice of suspension or with immediate effect following Client notice of abandonment, in either case in accordance with clause 26.6, the appointments of all Partnering Team members shall automatically terminate unless they agree otherwise, and the Client Representative shall issue to the Constructor a valuation pursuant to clause 20.3 and the Client shall issue to each Consultant a notice pursuant to clause 20.4, in each case in respect of the total amount properly due up to the date of suspension or abandonment (including in the case of the Constructor the value of all materials, goods and equipment in respect of which the Constructor has made commitment in accordance with the Project Timetable prior to the date of suspension or abandonment and has transferred unencumbered ownership to the Client, and the Constructor's reasonable costs under clause 26.9) and the Client shall pay such amounts in accordance with clause 20. |
| Prevention of corruption | 26.8 | The Client shall be entitled to terminate the appointment of any other Partnering Team member by notice with immediate effect if that Partnering Team member gives any payment or other reward, the receipt of which is an offence under Section 117(2) of the Local Government Act. |
| Protection of Project | 26.9 | Immediately following termination of the Constructor's appointment pursuant to any of clauses 26.1, 26.2, 26.4, 26.5 or 26.8 or suspension or abandonment pursuant to clause 26.6, the Constructor shall properly protect and secure the Project and (except, in the event of suspension, pending operation of clause 26.7) deliver to the Client possession of the Site. |
| Replacement of Consultant | 26.10 | In the event of termination of the appointment of any Consultant under the Partnering Contract, the Client shall select a replacement Consultant of comparable expertise, subject to approval by the Constructor after Core Group Consultation, and shall arrange for such replacement Consultant to execute a Joining Agreement based on the form set out in Appendix 2, which the Client Representative shall arrange to be |

| | | prepared and which the Client and the Constructor and the other Partnering Team members shall also execute. With effect from the date of a Joining Agreement executed in accordance with this clause 26.10, the replacement Consultant shall acquire all the rights and obligations of a Partnering Team member as a party to the Partnering Contract, for all purposes in place of the replaced Consultant but without prejudice to any liability of the replaced Consultant. |
|---|-------|---|
| Notice of Client- appointed Specialist proposed termination | 26.11 | If any Specialist Partnering Team member appointed by the Client pursuant to clause 10.11 intends to terminate its appointment under its Specialist Contract by reason of breach by the Client, it shall first give not less than ten (10) Working Days' notice to all other Partnering Team members of its intention to do so and its reasons. Following such termination such Specialists may terminate its own appointment under the Partnering Contract by further notice to all other Partnering Team members with immediate effect. |
| Notice of Constructor- appointed Specialist proposed termination | 26.12 | If any Specialist Partnering Team member appointed by the Constructor intends to terminate its appointment under its Specialist Contract by reason of breach by the Constructor, it shall first give not less than ten (10) Working Days' notice to all other Partnering Team members of its intention to do so and its reasons. Following such termination such Specialist may terminate its own appointment under the Partnering Contract by further notice to all other Partnering Team members with immediate effect. |
| Termination of Specialist for Client breach | 26.13 | Termination of its appointment under a Specialist Contract by any Specialist Partnering Team member appointed by the Client pursuant to clause 10.11, as a result of the Client's breach, shall be a breach by the Client of the Partnering Contract. |
| Termination of Specialist for Constructor breach | 26.14 | Termination of its appointment under a Specialist Contract by any Specialist Partnering Team member, as a result of the Constructor's breach, shall be a breach by the Constructor of the Partnering Contract. |
| Other Partnering Team members | 26.15 | Notwithstanding termination of the appointment of any Partnering Team member, as between all other Partnering Team members the Partnering Contract shall remain in full force and effect. |
| Accrued rights and obligations | 26.16 | The termination of the appointment of any Partnering Team member shall not affect and shall be without prejudice to the mutual rights and obligations that Partnering Team member and all other Partnering Team members accrued at the date of such termination and the on-going rights and obligations of that Partnering Team member under:- |
| 0 | | (i) clause 3.2 and clause 3.2A (Methods of Communication); |
| | | (ii) clause 8A (Planning and Consents); |
| | | (iii) clause 9 (Intellectual Property); |
| | | (iv) clause 19 (Insurance and Security); |
| | | (v) clause 20 (Payment); |
| | | (vi) clause 25.5 (Confidentiality); |
| | | (vii) clause 25.6 (Data Protection Laws); |

| | | (viii) clause 25.7 (Freedom of Information); | | |
|--|------|---|--|--|
| | | (ix) clause 25.8 (Information Security); | | |
| | | (x) clause 25.9 (Fraud and Prevention of Corruption); | | |
| | | (xi) clause 25.10 (Anti-Bribery and Corruption); | | |
| | | (xii) clause 26 (Termination); | | |
| | | (xiii) clause 25.4, clause 27.6 and clause 27.7 (Governing Law and Jurisdiction) | | |
| | | (xiv) clause 27 (Problem Solving and Dispute Avoidance or Resolution); and | | |
| | | (xv) any other provision of this Partnering Contract which is expressed to survive or is implied as surviving termination or which is required to give effect to such termination or the effect of such termination. | | |
| | 27. | PROBLEM SOLVING AND DISPUTE AVOIDANCE OR RESOLUTION | | |
| Notice of difference or dispute | 27.1 | As soon as it is aware of any difference or dispute with any one or more other Partnering Team members arising under or out of or in connection with the Partnering Contract or the Project (a "difference or dispute"), a Partnering Team member shal give notice to such other Partnering Team member or members copied to the Client Representative. | | |
| Problem- Solving Hierarchy | 27.2 | Upon receipt of notice in accordance with clause 27.1 (and pursuant always to the Problem-Solving Hierarchy), the Partnering Team members involved in a difference or dispute, guided as necessary by the Partnering Adviser, shall apply the Problem-Solving Hierarchy described in the Project Partnering Agreement and shall use reasonable endeavours to ensure that their employees named in the Problem-Solving Hierarchy shall express their views and propose their solutions within its stated timetable in seeking to achieve an agreed solution to the notified difference or dispute. | | |
| Core Group review | 27.3 | Where application of the Problem-Solving Hierarchy does not achieve, within its stated timetable, a solution acceptable to all Partnering Team members involved in a difference or dispute, then the Client Representative shall convene a meeting of the Core Group at no more than ten (10) Working Days' notice, notifying them of all available information regarding the difference or dispute and inviting all involved Partnering Team members, who shall attend the meeting and make constructive proposals in seeking to achieve an agreed solution to the notified difference or dispute. | | |
| Conciliation, mediation or other alternative dispute resolution | 27.4 | If any difference or dispute is not resolved in accordance with clauses 27.2 and 27.3 and provided that no Partnering Team member has by reason of that difference or dispute exercised a right of termination under clause 26, then any Partnering Team member involved in such difference or dispute may refer it to conciliation in accordance with the procedure referred to in Part 1 of Appendix 5, or to mediation or any other form of alternative dispute resolution as the Partnering Team members involved in such difference or dispute may agree. | | |
| Adjudication | 27.5 | The procedures under clauses 27.1, 27.2, 27.3 and 27.4 are without prejudice to the rights of any Partnering Team member involved in a difference or dispute to refer it to adjudication, and any such reference shall be in accordance with the procedure referred to in Part 2 of Appendix 5. | | |



| Litigation | 27.6 | Any difference or dispute that is not resolved by adjudication in accordance with clause 27.5 may be referred by any Partnering Team member involved in such difference or dispute to the courts stated in the Project Partnering Agreement. | | |
|--------------------------------------|------|--|--|--|
| Law and jurisdiction | 27.7 | The Partnering Contract shall be governed by the laws of the country stated in the Project Partnering Agreement and shall be subject to the non-exclusive jurisdiction of the courts of that country. | | |
| Limitations | 27.8 | Notwithstanding the method of executing the Project Partnering Agreement and all and any other Partnering Documents, the limitation period for all and any claims and proceedings arising under or out of or in connection with the Partnering Contract or the Project shall be the period from the Completion Date stated in the Project Partnering Agreement. This limitation period shall not prevent claims and proceedings prior to the Completion Date or the conclusion of proceedings commenced prior to the expiry of such limitation period. | | |
| Prevention of duplicate claims | 27.9 | (i) In relation to any dispute between Partnering Team members, should a Partnering Team member ("Claimant") make a claim ("Claim") against any other Partnering Team member ("Respondent") the Claimant shall provide a copy of such Claims to the other Partnering Team members ("Non-Participating Partnering Team Members"). (ii) Following compliance by the Claimant with clause 27.9(i) the Claimant and/or the Respondent shall give notice (including full and detailed particulars) ("Settlement Proposal") to the Non-Participating Partnering Team Members of any proposed settlement to be reached between the | | |
| | | Claimant and the Respondent in relation to the Claim (which settlement shall not become effective or binding (" Settlement Agreement ") until after the date falling forty-five (45) days after the service of such notice). | | |
| | | (iii) Provided that the Claimant and the Respondent have complied with clauses 27.9(i) and 27.9(ii) the Settlement Agreement shall be binding on all Partnering Team members in respect of the Respondent's aggregate liability to all Partnering Team members in respect of the event giving rise to the Claim, except that the Settlement Agreement shall not be binding on a Non-Participating Partnering Team Member who has, within thirty (30) days of receipt of a Settlement Proposal, issued a claim against the Respondent or the Claimant in respect of the event giving rise to the Claim. | | |
| Special Terms | 28. | SPECIAL TERMS | | |
| P | | Any agreed terms amending or supplementing these Partnering Terms shall be identified as special terms by reference to this clause 28 and shall be set out in or attached to the Project Partnering Agreement or the Commencement Agreement. | | |

APPENDIX 1

(TO THE PARTNERING TERMS)

DEFINITIONS

In the Partnering Documents the following words and expressions shall have the following meanings, whether used in the singular or the plural and whatever their gender:-

4.20 Meeting Minutes – the minutes identified as such in the Project Partnering Agreement and/or the Commencement Agreement (as the context requires);

Affected ICT System - has the meaning given to such term in clause 7.12(ii);

Affected Party – has the meaning given to such term in clause 7.12(ii);

Affiliate - means, in relation to a Partnering Team member:-

- (i) each holding company and subsidiary of such holding company (excluding that Partnering Team member);
- (ii) each joint venture company in which that Partnering Team member holds at least twenty-five per cent (25%) of the voting rights or where that Partnering Team member has the right to appoint or remove at least twenty-five per cent (25%) of its board of directors;
- (iii) each partnership and/or limited partnership in which that Partnering Team member is a partner (whether a limited or general partner); and/or
- (iv) any limited liability partnership of which that Partnering Team member is a partner;

Agreed Maximum Price – the agreed price payable by the Client to the Constructor pursuant to the Price Framework and clause 12 of the Partnering Terms, subject to shared savings achieved pursuant to clause 13.2 and subject to other increases or decreases in accordance with the Partnering Terms;

Anti-Slavery Policies - has the meaning given to such term in clause 25.13(i)(c);

Anti-Slavery Requirements – has the meaning given to such term in clause 25.13(i)(a);

Anti-Slavery Terms – has the meaning given to such term in clause 25.13(iii);

Anti-Virus Software – all software and programs of any type as developed, distributed and continuously maintained and/or updated by a reputable and industry-accepted cybersecurity and anti-virus software developer whose principal purpose is to:-

- detect and prevent the infection of an ICT System by Malicious Code; and/or
- (ii) detect and remove Malicious Code from an ICT System and (as the context requires) inoculate that ICT System against such Malicious Code in the future;

best value – the most economic, efficient and effective manner appropriate to fulfilling the requirements of the Client under this Partnering Contract;

BIM Coordinator – the party identified as such in the Project Partnering Agreement and/or the Commencement Agreement (as the context requires) to ensure implementation of the BIM Protocol and coordinate the use of the BIM Model and input of data into the BIM Model;

BIM Model – the three dimensional BIM model in connection with the Project;

BIM Protocol – the protocol for the use and development of the BIM Model and input of data into the Building Information Model and as identified as such in the Project Partnering Agreement and/or the Commencement Agreement (as the context requires);

BPSS – the "Baseline Personnel Security Standard" as more particularly described in the Cabinet Office publication "HMG Personnel Security Controls (Version 2.0 – April 2014)" as may be amended, updated and/or replaced from time to time;

Budget – the Client's monetary allowance for the Project referred to in clause 12.3 of the Partnering Terms and as stated in the Price Framework;

Business Case – a business case proposed by the Constructor pursuant to clause 10.3 of the Partnering Terms, comprising prices and proposals seeking to justify Client approval of a Direct Labour Package or a Preferred Specialist without market testing;

Central Government Body – means a body listed in one of the following sub-categories of the "Central Government" classification of the "Public Sector Classification Guide", as published and amended from time to time by the Office for National Statistics:-

- (i) government department;
- (ii) non-departmental public body or assembly sponsored public body (advisory, executive, or tribunal);
- (iii) non-ministerial department; or
- (iv) executive agency;

CDM Regulations – the Construction (Design and Management) Regulations 2015;-

Central Office Overheads - agreed central office overheads as distinct from Site Overheads and Profit;

Change – any change in all or any part of the Project by way of addition, omission or variation of any kind or (subject to any other procedures stated in the Price Framework and the Project Timetable) by way of expenditure of a provisional sum identified in the Price Framework;

Change of Control – means in relation to a body corporate, such body corporate ceasing to be controlled (as defined by section 1124 of the Corporation Tax Act 2010) by the person(s) who controlled that body corporate as at the date of this Partnering Contract or where a Partnering Team member has joining this Partnering Contract after this date, the date of the Joining Agreement;

Change of Control Event – has the meaning given to such term in clause 1.8(i);

Claim – has the meaning given to such term in clause 27.9(i);

Claimant – has the meaning given to such term in clause 27.9(i);

Client – the party named in the Project Partnering Agreement to fulfil the role of Client as described in the Partnering Documents;

Client Consents - means:-



- (i) those Consents (if any) which the Client shall be responsible for obtaining and/or maintaining in connection with the Project, as identified as such in the Project Partnering Agreement and/or the Commencement Agreement; and
- (ii) any other Consent which only the Client is legally empowered to obtain or maintain;

Client Data - means:-

- (i) any Materials that:-
 - (a) are Client Materials; and/or
 - (b) which a Partnering Team member is required to generate, process, store or transmit pursuant to this Partnering Contract; and/or
- (ii) any Personal Data for which the Client is the Controller;

Client ICT System – any ICT System used by the Client in connection with this Partnering Contract which is owned by and/or licensed to the Client by a third party and which interfaces with any Non-Client ICT System and/or which is provided for use by the Client in connection with this Partnering Contract (but excluding any Non-Client ICT System);

Client Materials – all Materials prepared by and/or on behalf of the Client and provided to any Partnering Team member with the Project (but excluding any Partnering Team Member Materials);

Client Representative – the party named in the Project Partnering Agreement to fulfil the role of Client Representative as described in the Partnering Documents, subject only to replacement in accordance with the Partnering Terms;

Client's Personnel – all employees, agents, consultants and Specialists of the Client (but excluding the Partnering Team members);

Client's Policies - the policies:-

- (i) identified as such in the Project Partnering Agreement;
- (ii) available on the Client's website at www.gov.uk/moj; and/or
- (iii) as included and/or referred to in the Project Brief,

in each case as may be updated and/or replaced by the Client from time to time;

Code of Practice – the Department for Constitutional Affairs' "Code of practice on the discharge of functions of public authorities under Part 1 of the Freedom of Information Act 2000";

Commencement Agreement – an agreement governing commencement of the Project on Site, signed pursuant to clause 15.1 of the Partnering Terms and based on the form set out in Appendix 4;

Communications Protocol – the protocol (if any) identified as such in the Project Partnering Agreement;

Completion Date – the date that the Project achieves Project Completion in accordance with clause 21 of the Partnering Terms;

Confidential Information - means:-

(i) the terms and schedules of this Partnering Contract and anything referred to therein;

- (ii) all Materials and any other information, including all Personal Data, which (however it is conveyed) is provided or otherwise disclosed by a Disclosing Party pursuant to or in anticipation of entering into this Partnering Contract, including in relation to:-
 - (a) the Disclosing Party's Group; and/or
 - (b) the operations, business, affairs, developments, Intellectual Property Rights, trade secrets, know-how, methods and techniques for construction and/or personnel of the Disclosing Party's Group;
- (iii) other Materials and any other information provided by a Disclosing Party pursuant to or in anticipation of entering into this Partnering Contract that is clearly designated as being confidential or equivalent or that ought reasonably to be considered to be confidential (whether or not it is so marked) which comes (or has come) to a Recipient's attention or into its possession in connection with this Partnering Contract;
- (iv) discussions, negotiations, and correspondence between a Disclosing Party and/or any of its directors, officers, employees, consultants or professional advisers and a Recipient or any of its directors, officers, employees, consultants and professional advisers in connection with this Partnering Contract and all matters arising therefrom; and
- (v) any and all Materials and information of any type derived from any of the above,

in each case excluding any Materials or information:-

- 1. already in the possession of a party without an obligation of confidentiality in respect of such Materials or information prior to their disclosure by the relevant Disclosing Party;
- 2. obtained by a party on a non-confidential basis from a third party who is not, to its knowledge or belief, bound by a confidentiality agreement with the relevant Disclosing Party or otherwise prohibited from disclosing the information to that party:
- 3. already generally available and in the public domain at the time of its disclosure otherwise than by a breach of this Partnering Contract;
- independently developed by a party without access to the Materials or information referred to above;
 and/or
- 5. relating to a Partnering Team member's performance under this Partnering Contract,

with the term "party" above meaning, as the context requires, a Partnering Team member or the Client;

Conflict of Interest – has the meaning given to such term in clause 25.11(i)(a);

Consensus – unanimous agreement following reasoned discussion;

Consent – any and all approvals, consents, permits, licences (including over third party land), qualifications, filings, exemptions, certificates, agreements (including Statutory Agreements) and permissions (including all planning permissions (whether outline or full) and consents and such other matters or authorisations whatsoever), including any conditions thereof (including Planning Conditions and reserved matters) as are lawfully and necessarily required from any Statutory Authority or third party (including any landowner and any consents relative to any utilities and crossings of roads and/or cables (whether temporary and/or permanent)) in connection with the Project, any other obligation under this Partnering Contract and/or all applicable laws;

Contract Records – has the meaning given to such term in clause 20.24(i);

Construction Phase Plan – the construction phase plan in accordance with regulation 12 of the CDM Regulations;



Constructor – the party named in the Project Partnering Agreement to fulfil the role of Constructor as described in the Partnering Documents, subject only to replacement in accordance with the Partnering Terms;

Constructor Framework Agreement – the framework agreement identified as such in the Project Partnering Agreement;

Constructor's Change Submission – a document to be submitted by the Constructor pursuant to clause 17.2 of the Partnering Terms, comprising its proposals as to the effect of a proposed Change;

Constructor's Services – any design or other services, other than Pre-Construction Activities, agreed to be performed by the Constructor prior to the date of the Commencement Agreement as set out in any Constructor's Services Schedule forming part of the Project Brief;

Constructor's Services Schedule – a document forming part of the Partnering Contract describing the Constructor's Services:

Consultant – any party, including the Client Representative and the Principal Designer, providing to the Client design or other services in relation to the Project;

Consultant Framework Agreements – the framework agreements identified as such in the Project Partnering Agreement (each being a "Consultant Framework Agreement");

Consultant Payment Terms – a document forming part of the Partnering Contract describing the amounts payable by the Client to a Consultant and the terms of payment;

Consultant Services – the services described in a Consultant Services Schedule;

Consultant Services Schedule – a document forming part of the Partnering Contract describing the role, expertise and responsibilities of a Consultant;

Consultation – such consultation as shall be reasonable without delaying the Project and without delaying any necessary action of any Partnering Team member for the benefit of the Project;

Controller – has the meaning given to such term in the GDPR;

Copyright – has the meaning given to such term in section 1 of Part 1 of Chapter 1 of the Copyright, Designs and Patents Act 1988;

Core Group – the individuals identified in the Project Partnering Agreement as Core Group members, subject only in each case to replacement in accordance with the Partnering Terms, and so that references shall apply to each and all Core Group members;

COVID-19 - the strain of coronavirus known as coronavirus infectious disease 2019 (COVID-19) and/or the causative virus known as severe acute respiratory syndrome coronavirus 2 (SARS-CoV-2), including any mutations and/or strains of COVID-19 and/or SARS-CoV-2 recognised by the World Health Organization;

Crown – the Government of the United Kingdom (including the Northern Ireland Executive Committee and the Northern Ireland Departments, the Scottish Executive and the National Assembly for Wales) including but not limited to government ministers, government departments, government in particular bodies and government agencies;

Data Loss Event – any event that results, or may result, in unauthorised access to Personal Data held by the Processor under this Partnering Contract and/or actual or potential loss and/or destruction of such Personal Data, including any Personal Data Breach;

Data Protection Impact Assessment – means an assessment by the Controller of the impact of the envisaged Processing on the protection of Personal Data;

Data Protection Laws -

- (i) the GDPR;
- (ii) the LED;
- (iii) the Data Protection Act 2018 (to the extent it relates to Processing of Personal Data and privacy);
- (iv) all applicable laws about the Processing of Personal Data and privacy;

Data Protection Officer – has the meaning given to such term in the GDPR;

Data Protection Schedule – the schedule identified as such in the Project Partnering Agreement (or the Commencement Agreement, as the context requires);

Data Subject – has the meaning given to such term in the GDPR;

Data Subject Access Request – a request made by, or on behalf of, a Data Subject under the Data Protection Laws to access its Personal Data;

Date for Completion – the agreed date for Project Completion, as stated in the Commencement Agreement;

Date of Possession – the agreed date for commencement of the Project on Site, as stated in the Commencement Agreement;

day – a calendar day (whether a Working Day or otherwise);

DBS Check – a "standard", "enhanced" or "enhanced with lists" check (or any other equivalent check required by the Client at its sole discretion) undertaken by the Disclosure and Barring Service (or such successor or replacement or alternative organisation as may be established from time to time);

Decant Protocol – the protocol (if any) identified as such in the Project Partnering Agreement and/or the Commencement Agreement (as the context requires);

defect – is a part of the Project (whether designed or treated as having been designed by the Constructor and including any shrinkages and/or faults) which is not in accordance with

- the Partnering Documents (including the Commencement Agreement);
- the designs for the Project;
- applicable law;
- the Consents; or
- any other part of or requirement in this Partnering Contract;

Defects Liability Period – the period following Project Completion during which the Constructor shall have responsibility for rectification of defects in accordance with clause 21.4 of the Partnering Terms;

Definitions – the definitions set out in this Appendix 1;

Design Team – the Partnering Team members named in the Project Partnering Agreement or in a Joining Agreement as Design Team members, subject only in each case to replacement in accordance with the Partnering Terms, and so that references shall apply to each and all Design Team members;

Direct Labour Package – any part of the Project undertaken by the Constructor using its own direct labour;

Disclosing Party – means a party which discloses or makes available, directly or indirectly, its Confidential Information to a Recipient;

Disclosing Party's Group - means:-

- (i) where the Disclosing Party is a Partnering Team member, that Partnering Team member, its Non-Client Personnel and its Affiliates; and
- (ii) where the Disclosing Party is the Client, the Client and any Central Government Body with whom it or a Partnering Team member interacts in connection with this Partnering Contract;

Disclosure and Barring Service – is a non-departmental public body sponsored by the Home Office and established under the provisions of the Protection of Freedoms Act 2012 that is responsible for decision-making and the maintenance of barring lists in relation to the children's and vulnerable adults sectors;

DOTAS – the "Disclosure of tax avoidance schemes rules" which require a promoter of tax schemes to notify Her Majesty's Revenue and Customs of notifiable arrangements or proposals and provide prescribed information on them within set time limits as contained in Part 7 of the Finance Act 2004 and in secondary legislation made under vires contained in Part 7 of the Finance Act and as extended to NICs by the National Insurance (Application of Part 7 of the Finance Act 2004) Regulations 2012 (SI 2012/1868) made under section 132A of the Social Security Administration Act 1992;

Early Warning – early warning in accordance with the system described in clause 3.7 of the Partnering Terms;

Employment and Skills Strategy – the Client's employment and skills strategy identified as such in the Project Partnering Agreement and/or the Commencement Agreement (or as notified by the Client to the Partnering Team in writing from time to time);

Environment – all and any land, water and air including air within any natural or man-made structure above or below ground;

Environmental Information Regulations – the Environmental Information Regulations 2004, together with any guidance and/or codes of practice issued by the Information Commissioner or relevant government department in relation to such regulations:

Environmental Laws – any law or statutory instrument having effect in the country in which the Site is located and any notice or requirement issued by any competent authority concerning the protection of human health or the Environment or the generation, transportation, storage, use, treatment or disposal of Hazardous Substances:

Environmental Risk Insurance – any insurance covering the consequences of environmental risks arising in relation to the Project, taken out pursuant to clause 19.5 of the Partnering Terms;

Equality Requirements – has the meaning given to such term in clause 25.12(i);

ESP – the employment and skills plan produced by the Constructor and identified as such in the Project Partnering Agreement and/or the Commencement Agreement to be complied with and implemented by the Constructor in order to execute the Employment and Skills Strategy;

Final Account – the account produced by the Client Representative for agreement pursuant to clause 20.15 of the Partnering Terms, showing the final balance of the Agreed Maximum Price due between the Client and the Constructor;

Finance Act – the Finance Act 2004 which governs the Construction Industry Scheme 2007 and any reenactments, amendments and relevant regulations;

Force Majeure Event – is any of the following events (and any circumstance arising as a direct consequence of any of the following events, other than any circumstances which are excluded in the description of such event):

(i) war, hostilities (whether war is declared or not), invasion, act of foreign enemies;

- (ii) rebellion, revolution, insurrection, military or usurped power, or civil war;
- (iii) acts of terrorism and action of the United Kingdom government in response to the threat of an act of terrorism:
- (iv) riot, civil commotion, disorder, sabotage, or acts of vandalism and neither involving solely nor originating with the personnel or other employees of the Partnering Team member or lower tier subcontractors or the employees or subcontractors of any group company associated with the Partnering Team member;
- (v) munitions of war or explosive materials, ionizing radiation or contamination by radioactivity, except where attributable to the Partnering Team member's use of such munitions or explosives; and
- (vi) pressure waves caused by aircraft or other aerial devices travelling at sonic or supersonic speeds;

FOIA – the Freedom of Information Act 2000 and any subordinate legislation (as defined in section 84 of the Freedom of Information Act 2000) made under or pursuant to the Freedom of Information Act 2000 from time to time, together with any guidance and/or codes of practice issued by the Information Commissioner or any relevant government department in relation to such Act (including the Code of Practice);

Foreground Materials – all Materials created by or on behalf of a Partnering Team member in connection with the Partnering Contract and/or the Project, but excluding any Partnering Team Member Background Materials.

Framework Agreement – the framework agreement (if any) identified as such in the Project Partnering Agreement;

Fraud – any offence under the law creating offences in respect of fraudulent acts or at common law in respect of fraudulent acts in relation to the Crown or defrauding or attempting to defraud or conspiring to defraud the Crown:

Free Issue Inspection Period - the period identified as such in a Commencement Agreement;

Free Issue Materials - any materials identified as such in a Commencement Agreement;

GDPR - means:-

- (i) Regulation (EU) 2016/679 of the European Parliament and of the European Council of 27 April 2016 on the protection of natural persons with regard to the processing of personal data and on the free movement of such data, and repealing Directive 95/46/EC (General Data Protection Regulation); and
- (i) Regulation (EU) 2016/679 of the European Parliament and of the Council of 27 April 2016 on the protection of natural persons with regard to the processing of personal data and on the free movement of such data (United Kingdom General Data Protection Regulation), as it forms part of the law of England and Wales, Scotland and Northern Ireland by virtue of section 3 of the European Union (Withdrawal) Act 2018;

General Anti-Abuse Rule - means:-

- (ii) the legislation in Part 5 of the Finance Act 2013; and
- (iii) any future Applicable Law in relation to the counteraction tax advantages arising from abusive arrangements and to avoid NICs;

Good Practice Guide – has the meaning given to such term at clause 15.2A(iii)(c);

Government Buying Standards – has the meaning given to such term at clause 25.16(i)(a);

Greening Government Commitments – has the meaning given to such term at clause 25.16(i)(b);

Halifax Abuse Principle - the principle explained in the CJEU Case C-255/02 Halifax and others;

Handover Documents – the documents identified as such in the Project Brief;

Hazardous Substances – any natural or artificial substance (whether in solid or liquid form or in the form of gas or vapour and whether alone or in combination with any substance) intrinsically capable of causing harm to man or any other living organism supported by the Environment or of damaging the Environment or public health and including but not limited to any controlled, hazardous, toxic or dangerous waste;

HGCRA – the Housing Grants Construction and Regeneration Act 1996 and any re-enactments, amendments and relevant regulations;

HM Government Baseline Personnel Security Standard - the personnel security standard published here: www.gov.uk/government/publications/government-baseline-personnel-security-standard (as may be updated from time to time).

ICT – information and communications technology;

ICT System – means an information and communications technology system that principally (but not exclusively) uses computer systems and digital technology to store, retrieve, transmit and/or manipulate data of any type (including all associated and ancillary hardware, software, telecommunications systems, data networks, servers, interfaces, active and passive data back-up systems, devices, peripherals, equipment, infrastructure, ducts, cabling and ancillary fixtures and fittings and power supplies);

Identifying Party – has the meaning given to such term in clause 7.12(ii);

Incentives – the incentives for improved performance by Partnering Team members set out in the Project Partnering Agreement or otherwise recommended by the Core Group and approved by the Client in accordance with clauses 13.1, 13.2 and 13.3 of the Partnering Terms, including without limitation any shared savings, shared added value, pain/gain shares and links between payment and achievement of the Date for Completion or any of the Targets;

Information and Security Requirements – means the information and security requirements of the Client as identified as such in the Project Partnering Agreement (as may be updated and/or replaced by the Client by written notice to the Partnering Team members from time to time);

Insolvency Event – a situation where any of the following events occurs in relation to a Partnering Team member:-

- (i) an order is made for its winding up or a petition or notice is presented or a meeting is convened for the purpose of considering a resolution for its winding up or any such resolution is passed;
- (ii) a receiver (including any administrative receiver) or similar person is appointed in respect of, or an encumbrancer takes possession of, the whole or any part of any of its property, assets or undertaking or any step is taken by any person to enforce any rights under or pursuant to any security interest or encumbrance of any kind over any of its undertaking, property or assets;
- (iii) an administrator is appointed (whether by the court or otherwise) or any step is taken (whether in or out of court) for the appointment of an administrator or any notice is given of an intention to appoint an administrator:
- (iv) any distress, execution, sequestration or other similar process is levied or applied for in respect of the whole or any part of any of its property, assets or undertaking which is not remedied within fourteen (14) days of the same;



- (v) any composition in satisfaction of its debts or scheme of arrangement of its affairs or compromise or arrangement between it and its creditors generally (or any class of its creditors) and/or its members is proposed, applied for, sanctioned or approved;
- (vi) it is unable to pay its debts for the purposes of the Insolvency Act 1986, or becomes insolvent under any applicable legislation;
- (vii) a monitor is appointed or any document is filed at court to obtain or apply for a moratorium or an order is made for a moratorium to come into force in respect of the Partnering Team member; or
- (viii) any event analogous to any of the above occurs,

in each case, in any jurisdiction where that Partnering Team member carries on business or has assets;

Intellectual Property Rights – any and all current and future intellectual or industrial property rights of any nature anywhere in the world (whether legal or equitable and whether registered or unregistered), including patents, copyrights (including related moral rights), design rights, trademarks, trade secrets, know-how, methodologies, processes and other intellectual property rights of a similar nature (whether or not subsisting in computer software, computer programmes, websites, materials, information, techniques, business methods, drawings, logos, instruction manuals, lists, procedures, marketing methods and procedures and advertising literature), together with any right to apply for or register any of the foregoing;

Interested Parties – any one or more organisations or groups of individuals, as referred to in clause 3.9 of the Partnering Terms, who are not Partnering Team members and who have an interest relating to the Project;

IR35 Contractor – means any Non-Client Personnel or any individual engaged either directly by a Consultant (or via any other intermediary or intermediaries) through a limited company or partnership which meets the conditions specified in sections 61O or 61P (as applicable) of ITEPA;

ITEPA – the Income Tax (Earnings and Pensions) Act 2003;

Joining Agreement – an agreement entered into pursuant to clause 10.2 or clause 26.10 of the Partnering Terms, based on the form set out in Appendix 2;

Joining Party – a Specialist or Consultant who enters into a Joining Agreement with the other Partnering Team members;

Key Personnel – has the meaning given to such term in clause 5.8(i);

Know-How – all ideas, concepts, schemes, information, knowledge, techniques, methodology, and anything else in the nature of know how relating to the Project but excluding know-how already in the possession of the Client or any other Partnering Team member before the date of the Project Partnering Agreement;

KPIs – the key performance indicators set out in Appendix 8 or otherwise agreed between the Partnering Team members for measurement of their performance in relation to the Project in accordance with clauses 4.2, 13.3 and 23 of the Partnering Terms;

Latent Defects Insurance – any insurance covering latent defects, taken out pursuant to clause 19.6 of the Partnering Terms;

Late Payment Act – the Late Payment of Commercial Debts (Interest) Act 1998 and any re-enactments, amendments and relevant regulations;

Lead Designer – the Partnering Team member named in the Project Partnering Agreement to fulfil the role of Lead Designer as described in the Partnering Documents, subject only to replacement in accordance with the Partnering Terms;

LED – the Law Enforcement Directive (Directive (EU) 2016/680);

Local Government Act – the Local Government Act 1972 and any re-enactments, amendments and relevant regulations;

Malicious Code – any software program or code that is intended to destroy, interfere with, corrupt and/or detrimentally affect program files, data or other information, executable code or application software macros, whether or not its operation is immediate or delayed, and whether introduced wilfully, negligently or without knowledge of its existence;

Materials – all technical information, drawings, models, plans, specifications, schedules, digital models and databases (provided that the same do not contain any Personal Data) (including relating to BIM), costings, budgets, calculations, bill of quantities, estimates and valuations (except where the same relate to documents produced solely for a Partnering Team member's own internal pricing purposes), photographs, brochures, reports, meeting notes, and any other materials, in any medium provided by or prepared on behalf of a Party (in each case as may be amended or replaced from time to time) in connection with this Partnering Contract and/or the Project;

Method Statement – the Project-specific method statement produced by the Constructor and identified as such in the Project Partnering Agreement and/or the Commencement Agreement which sets out in detail how the Constructor shall implement the ESP;

NICs - national insurance contributions;

Non-Client ICT System – any ICT System which is owned by a Partnering Team member and/or licensed to that Partnering Team member by a third party and which is operated by the a Partnering Team member and/or any of its Non-Client Personnel in connection with this Partnering Contract (and excluding any Affected ICT System);

Non-Client Personnel – the Constructor's and any Partnering Team members' employees, consultants and/or Specialists and all other individuals for whom they are responsible at any tier (other than the Client's Personnel):

Non-Participating Partnering Team Members – has the meaning given to such term in clause 27.9(i);

Occasion of Tax Non-Compliance – where any tax return of the Constructor or a Consultant (as the case may be) submitted to a Relevant Tax Authority on or after 1 October 2012 is found on or after 1 April 2013 to be incorrect as a result of:-

- a Relevant Tax Authority successfully challenging the Constructor or Consultant (as the case may be) under the General Anti-Abuse Rule or the Halifax Abuse Principle or under any rules or Applicable Law that have an effect equivalent or similar to the General Anti-Abuse Rule or the Halifax Abuse Principle;
- (ii) the failure of an avoidance scheme which the Constructor or Consultant (as the case may be) was involved in, and which was, or should have been, notified to a Relevant Tax Authority under DOTAS or any equivalent or similar regime; and/or
- where any tax return of the Constructor or Consultant submitted to a Relevant Tax Authority on or after 1 October 2012 gives rise, on or after 1 April 2013, to a criminal conviction in any jurisdiction for tax related offences which is not spent at the date of the Project Partnering Agreement or to a civil penalty for fraud or evasion;

Open-book – involving the declaration of all price components including Profit, Central Office Overheads, Site Overheads and the costs of materials, goods, equipment, work and services, with all and any relevant books of account, correspondence, agreements, orders, invoices, receipts and other relevant documents available for inspection;

Operation – use, occupation, operation, maintenance, repair, alteration and demolition;



Operational Party – each party identified as such in the Project Partnering Agreement and each other party identified as such by written notice from the Client Representative to the Partnering Team members from time to time:

Party – means the Client, Constructor and each Consultant (and any additional parties to this Partnering Contract from time to time) and the term "**Parties**" shall be construed accordingly;

Partnering Adviser – any partnering adviser named in the Project Partnering Agreement, subject only to replacement in accordance with the Partnering Terms;

Partnering Contract – the partnering contract created by and between the Partnering Team members;

Partnering Documents – the documents governing implementation of the Project and the partnering relationships between the Partnering Team members, as described in clause 2 of the Partnering Terms;

Partnering Team – the Partnering Team members who execute the Project Partnering Agreement or any Joining Agreement, subject only in each case to replacement in accordance with the Partnering Terms, and so that references shall apply to each and all Partnering Team members;

Partnering Team Member Background Materials – all Materials:

- (i) owned by a Partnering Team member before the date of the Project Partnering Agreement;
- (ii) created by a Partnering Team member independently of this Partnering Contract; and/or
- (iii) created by a Partnering Team member independently of the Project,

in each case which are or will be used by that Partnering Team member on or after the date of the Project Partnering Agreement in connection with this Partnering Contract and/or the Project.

Partnering Team Member Materials – all Partnering Team Member Background Materials and/or Foreground Materials (as the context requires);

Partnering Terms – the partnering terms, including appendices, as annexed to the Project Partnering Agreement;

Partnering Timetable – the timetable set out in or based on the form set out in Appendix 6 (or in such location as is otherwise specified in the Project Partnering Agreement) governing the activities of the Partnering Team members in relation to the Project prior to the date of the Commencement Agreement;

Personal Data – has the meaning given to such term in the GDPR;

Personal Data Breach – has the meaning given such term in the GDPR;

Personnel Vetting Procedure – the Client's procedures for the vetting of the Non-Client Personnel as advised to the Partnering Team members by the Client in writing from time to time;

Planning Conditions – the conditions relating to a Planning Consent as specified by the relevant Statutory Authority (and as may be updated from time to time at the Statutory Authority's sole discretion);

Planning Consents – the Statutory Authority's written consent in relation to planning approval for the Project;

Pre-Construction Activities – any activities, other than Constructor's Services, forming part of the Project and undertaken by the Constructor on or off Site prior to the date of the Commencement Agreement;

Pre-Construction Agreement – any agreement governing Pre-Construction Activities, signed pursuant to clause 13.5 of the Partnering Terms and based on the form set out in Appendix 3;



Pre-Construction Information – the information to be provided in accordance with regulation 4 of the CDM Regulations;

Preferred Specialist – a Specialist proposed by the Constructor in a Business Case;

Price Framework – the price framework for the Project, subject to development in accordance with clause 12 of the Partnering Terms;

Principal Designer – the party identified as such in the Project Partnering Agreement, subject only to replacement in accordance with this Partnering Contract;

Problem-Solving Hierarchy – the arrangements for any difference or dispute to be referred within strict time limits to increasingly senior individuals representing each Partnering Team member involved in that difference or dispute, as set out in the Project Partnering Agreement and as referred to in clause 27.2 of the Partnering Terms:

Process – has the meaning given to "**processing**" under the Data Protection Laws (and "**Processed**" and "**Processing**" shall be construed accordingly);

Processor – has the meaning given to such term in the GDPR;

Processor Personnel – all directors, officers, employees, agents, consultants and contractors of the Processor and/or of any Sub-Processor engaged in performing the Processor's obligations under this Partnering Contract;

Profit – agreed gain from the Project as distinct from Central Office Overheads and Site Overheads;

Project – the project (including all incidental activities), as described in the Partnering Documents;

Project Appointment – has the meaning given to such term in clause 25.14(i)(a);

Project Bank - the bank (if any) operating the Project Bank Account as named in Commencement Agreement;

Project Bank Account — the bank account set up by the Client and the Constructor with the Project Bank to allow direct payments to be made to the Project Bank Account Parties;

Project Bank Account Agreement — an agreement entered into pursuant to clause 20.19 of the Partnering Terms in a form agreed in writing between the Client and the Constructor or (if appropriate) in the format required by the Project Bank;

Project Bank Account Parties — the Constructor, those Specialists who execute the Project Bank Account Agreement and any Specialists who may subsequently become a party to the Project Bank Account Agreement;

Project Brief – the brief provided by the Client in relation to the Project as identified as such in the Project Partnering Agreement and/or the Commencement Agreement (as the context requires);

Project Completion – is when the Constructor has:-

- (i) completed the Project (or, as the context requires, a Section of the Project) in accordance with the Partnering Documents (including the Commencement Agreement);
- (ii) satisfied and discharged any requirements and/or obligations in the Partnering Documents (including the Commencement Agreement) the satisfaction or discharge (as applicable) of which is stated as being a precondition to Project Completion in respect of the whole of the Project (or, as the context requires, a Section);

- (iii) (in respect of Project Completion of the whole of the Project only) provided to the Client (or such other third party as the Client has specified in advance and in writing) each and every collateral warranty and/or manufacturer warranty that the Constructor is required to provide and/or procure pursuant to and in accordance with clause 22.2 to clause 22.6 (inclusive) as at that date (provided always that the Client (or the Client Representative) has first notified the Constructor of the requirement for it to provide (or procure) the same within a period no shorter than the relevant period stated for the relevant collateral warranty and/or the manufacturer warranty as stated in the Project Partnering Agreement); and
- (iv) corrected notified defects save for any minor items of incomplete work or minor defects, the existence, completion and/or rectification of which in the reasonable opinion of the Client Representative would not prevent or interfere with the use (or the fitting out for use) of the Project (or relevant Section thereof) by the Client or any third party and are identified by the Client Representative as "snagging" items, with the Client Representative notifying the Constructor of the reasonable period following Project Completion within which such "snagging" items are to be rectified by the Constructor.

completion of the Project in accordance with the Partnering Documents necessary for the Client to use and occupy the Project to the agreed standards;

Project Consultant – each party identified as such in the Project Partnering Agreement and each other party identified as such by written notice from the Client Representative to the Partnering Team members from time to time;

Project Focused – has the meaning given to such term in clause 25.14(i)(c);

Project Partnering Agreement – the project partnering agreement executed by the original Partnering Team members:

Project Proposals – the proposals submitted by the Constructor for achieving the Project Brief, subject to development in accordance with clauses 8 and 10 of the Partnering Terms;

Project Team Member – has the meaning given to such term in clause 25.14(i)(b);

Project Timetable – the timetable agreed in accordance with clause 6 of the Partnering Terms for implementation of the Project after the date of the Commencement Agreement;

Protective Measures – all appropriate technical and organisational measures ensuring confidentiality, integrity, availability and resilience of systems and services, ensuring that availability of and access to Personal Data can be restored in a timely manner after an incident, and regularly assessing and evaluating the effectiveness of such measures adopted by it, including those outlined in the Data Protection Schedule;

Quality Management System – the quality management system for the Project referred to in clause 16.3 of the Partnering Terms;

Recipient – means the party which receives or obtains, directly or indirectly, Confidential Information from a Disclosing Party;

Regulator Correspondence – any correspondence from the Information Commissioner's Office, or any successor body, in relation to the Processing of Personal Data under this Partnering Contract;

Relevant Conviction – save in relation to minor road traffic offences, any previous pending prosecutions, convictions, cautions and binding-over orders (including any spent convictions as contemplated by section 1(1) of The Rehabilitation of Offenders Act 1974 by virtue of the exemptions specified in Part II of Schedule 1 of the Rehabilitation of Offenders Act 1974 (Exemptions) Order 1975 (SI 1975/1023) or any replacement or amendment to that Order);

Relevant Tax Authority – Her Majesty's Revenue & Customs, or, if applicable, a tax authority in the jurisdiction in which the Constructor or Consultant (as the case may be) is established.

Reputational Risk – has the meaning given to such term in clause 25.11(i)(b);

Request for Information – a request for information relating to this Partnering Contract or apparent request for such information under the FOIA or the Environmental Information Regulations;

Required Apprenticeship Percentage – is the percentage (if any) identified as such in the Project Partnering Agreement;

Required SME Percentage – is the percentage identified as such in the Project Partnering Agreement;

Respondent – has the meaning given to such term in clause 27.9(i);

Retention – has the meaning given to such term at clause 21.11(i);

Retention Percentage – has the meaning given to such term at clause 21.11(ii);

Risk Management – a structured approach to ensure that risks are identified at the inception of the Project, that their potential impacts are allowed for and that where possible such risks or their impacts are minimised;

Risk Register – any risk register set out in or based on the form set out in Appendix 7 (or in such location as is otherwise specified in the Project Partnering Agreement) or otherwise agreed between the Partnering Team members and describing recognised risks and the agreed Risk Management actions of the Partnering Team members;

Section – any section of the Project as referred to in clause 6.3 of the Partnering Terms;

Security Aspects Letter – the document identified as such in the Project Partnering Agreement or the Commencement Agreement (as the context requires);

Security Management Plan – the document identified as such in the Project Partnering Agreement or the Commencement Agreement (as the context requires);

Security Measures – any and all active and passive, peremptory, contingent and other physical and procedural security and safeguarding measures, deterrents, countermeasures and precautions, designed, taken, implemented and/or intended (including software and coding solutions, as well as physical and strategic solutions) to:-

- (i) maintain the safety of persons and public and personal property;
- (ii) prevent the risk of any person being exposed to actual or potential death, personal injury or any other type of harm;
- (iii) prevent the risk of actual or potential damage or harm to public and personal property howsoever caused (including by fire);
- (iv) maintain political, national and/or international security;
- (v) prevent the access to a location (or part thereof), persons, information and/or any electronic or information technology system by unauthorised persons or parties; and/or
- (vi) (as the context requires) facilitate the detention or imprisonment (or continued detention or imprisonment) of persons, in accordance with applicable law;

such as intruder detector systems, lighting systems, surveillance systems, natural surveillance models, physical barriers, information technology systems, communications systems, access control systems, screening arches and areas, entry systems, fire security and safety systems, reinforced glass and strategic and/or any internal or external layouts.



Security Requirements – means the security requirements of the Client as identified as such in the Project Partnering Agreement (as may be updated and/or replaced by the Client by written notice to the Partnering Team members from time to time);

Settlement Agreement – has the meaning given to such term in clause 27.9(ii);

Shared Savings Scheme – is (if used) the scheme identified as such in the Project Partnering Agreement;

Site – the site of the Project including everything above and below it and as identified in the Project Brief;

Site Conditions – the physical conditions and other conditions of or affecting the Site and/or the sub-surface and/or sub-soil of the Site including (but not limited to) climatic, hydrological, hydro-geological, environmental, geotechnical, geological and archaeological conditions, adjacent properties, services and pipes below or over the surface of the Site and any structures or sub-structures on the Site;

Site Overheads – agreed Site-specific overheads as distinct from Central Office Overheads and Profit;

Site Surveys – the surveys identified as such in the Project Partnering Agreement and/or the Commencement Agreement (as the context requires);

Special Terms – any terms agreed to amend or supplement the Partnering Terms pursuant to clause 28, as set out in or attached to the Project Partnering Agreement or the Commencement Agreement;

Specialist – any party, including if so agreed a former Consultant, providing to the Constructor (or, under clause 10.11, to the Client) works or services or supplies of goods, materials or equipment forming part of the Project and including any party to whom the Constructor sub-contracts its duties and obligations under (and as permitted by) this Partnering Contract;

Specialist Contract – a document governing the appointment of any Specialist;

Specialist Payment Terms – a document annexed to the Project Partnering Agreement or to a Joining Agreement (and if so forming part of the Partnering Contract) or forming part of a Specialist Contract, describing the amounts payable to a Specialist and the terms of payment;

SSCBA – the Social Security Contributions and Benefits Act 1992;

Statutory Agreement – an agreement with a Statutory Authority in connection with the Project, including pursuant to section 38 and/or section 278 of the Highways Act 1980 and/or pursuant to section 104 of the Water Industry Act 1991 and/or pursuant to section 106 of the Town and Country Planning Act 1990 and/or section III of the Local Government Act 1972;

Statutory Authority – any governmental or local authority, statutory undertaker or other body of competent jurisdiction:-

- (i) which has any jurisdiction with regard to the performance of a Partnering Team member's obligations under this Partnering Contract in any jurisdiction;
- (ii) which has any jurisdiction with regard to the Project, including any jurisdiction to control the development on the Site or any part of it;
- (iii) with whose requirements the Client is required or accustomed to comply; and
- (iv) with whose systems the Project are or will be connected,

with "statutory body or utility" being construed accordingly (as the context requires);

Sub-Consultant – any party to whom a Consultant sub-contracts its duties and obligations under (and as permitted by) this Partnering Contract from time to time;



Sub-Processor – any third party appointed to Process any Personal Data on behalf of a Processor in connection with this Partnering Contract.

Sustainability – measures intended to achieve reduced carbon emissions, reduced use of energy and of natural and manmade resources, improved waste management, improved employment and training opportunities, and any other measures intended to protect or improve the condition of the Environment or the wellbeing of people;

Targets – the KPI targets set out in Appendix 8 or otherwise agreed by the Partnering Team members;

Terminated Activities – has the meaning given to such term in clause 26.1(i);

Termination Date – has the meaning given to such term in clause 26.1(ii)(a);

Termination Notice – has the meaning given to such term in clause 26.1(ii)(a);

Termination Payment Notice – has the meaning given to such term in clause 26.1(ii)(d);

Termination Sum – has the meaning given to such term in 26.1(ii)(d);

Third Party Agreement – each and every agreement relating to and/or affecting the Project or the completed Project (including its execution and/or design) or any part of the Project which has been entered into by the Client and disclosed to the Partnering Team members on or before the date of this Partnering Contract (including any agreements referred to as such in the Project Brief and any agreements identified as such pursuant to clause 21);

User – any person or party using the Project;

Value Engineering – a structured system for the review of the design, supply and construction process to identify options and scope for improvement, including reduced capital and/or whole life costs, improved buildability and improved functionality;

Value Management – a flexible but structured management approach aimed at achieving a solution that meets the Client's needs while achieving best value;

VAT – Value Added Tax at the current applicable rate;

Value Engineering Instruction - has the meaning given to such term in clause 13.2A(iv)(1);

Value Engineering Opportunity – has the meaning given to such term in clause 13.2A(ii)(b);

Value Engineering Proposal – has the meaning given to such term in clause 13.2A(ii)(b);

Vesting Agreement means a vesting agreement in the form identified as such in the Project Partnering Agreement and/or the Commencement Agreement (as the context requires);

Vetting and Barring Scheme – the scheme set up under the provisions of the Safeguarding Vulnerable Groups Act 2006;

Volume Supply Agreement – an agreement under which materials, goods or equipment are offered on preferential terms as to price, warranty, availability of parts, maintenance or otherwise;

Whole Project Insurance – any insurance covering all aspects of the Project, taken out pursuant to clause 19.7 of the Partnering Terms; and

Working Day – Monday to Friday inclusive but not including any public holiday.



[APPENDIX 2]

(OF THE PROJECT PARTNERING AGREEMENT)

****** BEGINNING OF APPENDIX 2 *********

FORM OF JOINING AGREEMENT

(Detailed terms to be prepared – see clauses 10.2 and 26.10 of the Partnering Terms)

THIS JOINING AGREEMENT is made as a deed on the [INSERT DAY] day of [INSERT DATE]

IN RELATION TO [INSERT DESCRIPTION OF THE PROJECT] (the "Project") at [INSERT ADDRESS] (the "Site")

BETWEEN the Joining Party named below and the other parties named below to a partnering contract dated [INSERT DATE] relating to the Project (the "Partnering Contract") (each a "Party" and together the "Parties" for the purpose of this Joining Agreement)

WHO AGREE that words and expressions in this Joining Agreement shall have the same meanings as in the Partnering Contract and that with effect from [the date of this Joining Agreement], the Joining Party shall assume all the rights and obligations of a Partnering Team member [entitled to nominate a Core Group member] and shall become a party to the Partnering Contract [and a member of the Design Team], for all purposes in the role of [INSERT DESCRIPTION OF ROLE] as further described in the documents annexed to this Joining Agreement comprising:

- [the Consultant / Constructor's Services Schedule;]
- [the Consultant Payment Terms / Price Framework (and Agreed Maximum Price);]
- [the Specialist Payment Terms:]
- [the Project Brief; and]
- [any other documents],

and that the Joining Party's amounts of third party public liability / product liability insurance and professional indemnity insurance [and Core Group member] and Problem-Solving Hierarchy individuals, as well as the other items referred to below, shall be as follows:

| Clause 3.3 | [Core Group member: | [INSERT DETAILS]] |
|----------------------------|------------------------|---|
| (delete if not applicable) | | |
| Clause 5A | Key Personnel | [INSERT DETAILS] |
| | (of the Joining Party) | |
| Clause 8 | Design Team | The Design Team shall comprise: |
| | | [The Constructor and any parties that are identified below (or subsequently join this Project Partnering Agreement and are identified as such through a Joining Agreement): [INSERT DETAILS].] |

| Clauses 19.3 and 19.4 | Third party public liability / product liability insurance: | [INSERT DETAILS] |
|------------------------------------|--|---|
| | Professional indemnity insurance: | [INSERT DETAILS] |
| Clause 27.2 | Problem-Solving Hierarchy: | (1) [INSERT DETAILS] (2) [INSERT DETAILS] (3) [INSERT DETAILS] |
| Clause 27.8 | It is agreed that whatever the manner in which the parties have executed this Joining Agreement, the period of limitations (in respect of which the parties hereby waive all and any rights, whether already existing, arising now and/or in the future to raise as a defence to any claim brought under the Partnering Contract under the Limitation Act 1980) applicable to any claim or claims arising out of or in connection with the Partnering Contract shall be twelve (12) years from the later of:- * the last date on which such Partnering Team member (other than the Client) performed any works and/or services in connection with the Project under the Partnering Contract; or | |
| | | ne Client Representative issues a written notice to the that the Constructor has fulfilled its obligations pursuant to nering Contract. |
| Appendix 1 – Client Consents | connection with the Project shall be as follows: | |
| | | juires, as stated in the Commencement Agreement).] |

The Parties to this Joining Agreement acknowledge and agree that this Joining Agreement may be executed:

- in any number of counterparts and by the Parties to it on separate counterparts, each of which when so executed and delivered is an original, and all counterparts together constitute one and the same instrument; and
- by electronic signature, which shall be considered as an original signature for all intents and purposes and shall have the same force and effect as an original signature (with "electronic signature" in this context including, without limitation, electronically scanned and transmitted versions of an original signature provided by one Party to the other Parties).

[EXECUTION BLOCKS FOR THE CLIENT, CONSTRUCTOR (IF APPLICABLE), EXISTING PARTIES TO THE CONTRACT AND THE JOINING PARTY TO BE INCLUDED]

******* END OF APPENDIX 2 *********

[APPENDIX 3]

(OF THE PROJECT PARTNERING AGREEMENT)

****** BEGINNING OF APPENDIX 3 ********

FORM OF PRE-CONSTRUCTION AGREEMENT

The Client and the Constructor in accordance with and subject to the terms of a partnering contract dated [INSERT DATE] (the "Partnering Contract") made between them and others in relation to:

Project: [INSERT DESCRIPTION OF THE PROJECT]

Site: [INSERT ADDRESS] (as more particularly described below)

Agree under this Pre-Construction Agreement that:

- (i) words and expressions used in this Commencement Agreement shall have the same meanings as in the Partnering Contract unless otherwise specified.
- (ii) the Constructor shall undertake the following Pre-Construction Activities:

[INSERT DETAILS]

(iii) the dates for completion of such Pre-Construction Activities are:

[INSERT DETAILS]

(iv) the Client shall pay the Constructor the following amounts for such Pre-Construction Activities:

[INSERT DETAILS]

(v) [Insert other terms as required]

[INSERT DETAILS]

[EXECUTION PROVISIONS FOR EACH OF THE PARTNERING TEAM MEMBERS TO BE INSERTED]

Guidance Note: Certain provisions of the Partnering Terms, such as clauses 15.3 (Constructor on Site), 18.3 (Extensions of time) and 19.1 (Insurance of the Project and third party property damage) do not come into effect until signature of the Commencement Agreement. Any Pre-Construction Activities that require the operation of these provisions should be the subject of either a suitably-amended Pre-Construction Agreement (adding equivalent provisions) or a Commencement Agreement in respect of the relevant part of the Project.

****** END OF APPENDIX 3 *********



[APPENDIX 4]

(OF THE PROJECT PARTNERING AGREEMENT)

****** BEGINNING OF APPENDIX 4 ********

FORM OF COMMENCEMENT AGREEMENT

The Partnering Team members as named below, in accordance with and subject to the terms of a partnering contract dated [INSERT DATE] (the "Partnering Contract") made between them in relation to:

Project: [INSERT DESCRIPTION OF THE PROJECT]

Site: [INSERT ADDRESS] (as more particularly described below)

Agree under this Commencement Agreement that:

- (i) Words and expressions used in this Commencement Agreement shall have the same meanings as in the Partnering Contract unless otherwise specified.
- (ii) To the best of their knowledge the Project is ready to commence at the Site.
- (iii) The following detail shall apply by reference to the listed clauses of the Partnering Terms:

| Reference in Partnering Terms | | |
|-------------------------------------|---|--|
| | PART A – GENERAL | |
| General | The Site is more particularly described at:- > [INSERT DETAILS] | |
| | PART B – PARTICULARS | |
| Clause 2.11 | The Third Party Agreements are:- [INSERT DETAILS] | |
| Clause 5A | The Constructor's Key Personnel shall be:- [INSERT DETAILS] | |
| Clause 6.2 | The Project Timetable is set out at:- > [INSERT DETAILS] | |
| Clause 6.2 | The Date of Possession is:- > [INSERT DETAILS] | |



| Reference in Partnering | |
|----------------------------|--|
| Terms | |
| Clause 6.2 | The Date for Completion is:- |
| | [OPTION 1 – WHERE SECTIONS ARE NOT USED |
| | > [INSERT DETAILS]] |
| | [OPTION 2 – WHERE SECTIONS ARE USED |
| | ➤ for Section [INSERT DETAILS] – [INSERT DETAILS] |
| | > for Section [INSERT DETAILS] – [INSERT DETAILS] |
| | > for Section [INSERT DETAILS] – [INSERT DETAILS]] |
| Clause 6.3 if applicable | [Not used.][The Sections in respect of the Project are:- |
| | > for Section [INSERT DETAILS] – [INSERT DETAILS] |
| | > for Section [INSERT DETAILS] – [INSERT DETAILS] |
| | > for Section [INSERT DETAILS] – [INSERT DETAILS]] |
| Clauses 6.4 | The parts of the Site subject to non-exclusive possession are:- |
| | > [All of the Site.] |
| Clauses 6.4 | The following constraints on possession of and/or access to the Site shall apply:- |
| | > [INSERT DETAILS] |
| Clauses 6.4 | The arrangements for deferred and/or interrupted possession of the Site are as follows:- |
| | > [INSERT DETAILS] |
| Clause 6.4 and clause 6.4A | A Decant Protocol: |
| olduse 0.471 | [applies / does not apply] to this Partnering Contract[.][; and |
| | is set out at [INSERT LOCATION].] |
| Clause 7.1 | The Principal Designer is:- |
| | ➤ [INSERT DETAILS] (or any successor appointed by the Client from time to time) |
| Clause 7.1 | The "principal contractor" is:- |
| | > [INSERT DETAILS] (or any successor appointed by the Client from time to time) |

| Reference in Partnering Terms | |
|-------------------------------------|--|
| Clause 7.1 | The Construction Phase Plan is set out at:- > [INSERT DETAILS] |
| Clause 7.7 | [DRAFTING NOTE: AS NOTED IN THE PPA, THIS ENTRY IS REPLICATED IN THE COMMENCEMENT AGREEMENT IN CASE THE DOCUMENTATION IS NOT AVAILABLE ON DAY ONE OR IS FURTHER DEVELOPED DURING THE PRE-CONSTRUCTION STAGE.] The ESP (Employment and Skills Plan) is set out at: [INSERT LOCATION]. |
| | The Method Statement is set out at: [INSERT LOCATION]. |
| Clause 7.10 | [DRAFTING NOTE: SEE THE EARLIER COMMENTS ON THIS POINT IN THE PROJECT PARTNERING AGREEMENT.] The Security Aspects Letter is set out at: [INSERT LOCATION]. The Security Management Plan is: [OPTION 1: set out at [INSERT LOCATION] of the Security Aspects Letter][OPTION 2: to be developed and finalised between the Partnering Team members in writing within [INSERT PERIOD IN WORDS] ([INSERT PERIOD AS A NUMBER]) Working Days from the date of this Project Partnering Agreement]. The Partnering Team members acknowledge and agree that the Security Aspects Letter and/or the Security Management Plan may be updated and/or replaced by the Client from time to time by way of a written notice from the Client Representative. |
| Clause 7.11 | [DRAFTING NOTE: SEE THE EARLIER COMMENTS ON THIS POINT IN THE PROJECT PARTNERING AGREEMENT.] The 4.20 Meeting Minutes [apply / do not apply] to the Project [and are: |
| | the minutes of the meeting attended by (a) the governor of the Site at which the works and/or services comprising the Project are to be undertaken and (b) the Partnering Team members, the purpose of which is to discuss and agree security and access issues and requirements in relation to the Site and the Project; and a copy of which is set out at [INSERT LOCATION]. |



| Reference in Partnering Terms | |
|-------------------------------------|--|
| | The Partnering Team members acknowledge and agree that the 4.20 Meeting Minutes may be updated and/or replaced by the Client from time to time by way of a written notice from the Client Representative.] |
| Clause 8 | The Project Brief is set out at:- > [INSERT DETAILS] |
| Clause 8 | The Project Proposals are set out at:- > [INSERT DETAILS] |
| Clause 8 | [DRAFTING NOTE: SEE THE EARLIER COMMENTS ON THIS POINT IN THE PROJECT PARTNERING AGREEMENT.] The Client Consents are:- [None.] |
| Clauses 8 and 9 | The BIM Protocol is set out at: > [INSERT LOCATION] The BIM Coordinator is: > [INSERT DETAILS] |
| Clause 12 | The Agreed Maximum Price is:- > [INSERT DETAILS] |
| Clause 12 | The Price Framework is set out at:- [INSERT DETAILS] |
| Clause 13.2 | The shared savings arrangements, shared added value and pain/gain Incentives between Partnering Team members in respect of the Project:- [INSERT DETAILS] |
| Clause 13.3 | The Incentives that link payment to achievement of the Date for Completion or any Targets are:- [INSERT DETAILS] |
| Clause 15.5 | The form of Vesting Agreement is set out: |

| Reference in Partnering Terms | |
|-------------------------------------|---|
| | [INSERT LOCATION]. |
| Clause 15.6 | Free Issue Materials [will / will not] be provided by the Client. |
| Clause 15.6 | [Not used][The Free Issue Materials are:- |
| | > [INSERT DETAILS]] |
| Clause 15.6 | [Not used][The Free Issue Inspection Period is:- |
| | > [INSERT DETAILS]] |
| Clause 18.9 | The Site Surveys are set out at: |
| | > [INSERT LOCATION] |
| Clause 19.1 | Insurance of the Project by:- |
| | > [INSERT DETAILS] |
| | in the names of:- |
| | > [INSERT DETAILS] |
| | with waiver of rights of subrogation against:- |
| | > [INSERT DETAILS] |
| | with the following percentage addition for fees:- |
| | > [INSERT DETAILS] |
| Q- | The Client elects to "self-indemnify" the existing buildings and property at the Site and in doing so accepts all of the Client's associated risks arising out of or in relation to such "self-indemnification" provided always that the Partnering Team shall exercise the standard of care referred to at 22.1 in carrying out any works and/or services in relation to the existing structures |
| O , | and shall be responsible for any damage that may result from its negligence and/or wilful default. In accordance with the Client's decision to "self-indemnify", the Client does not require any additional premium / cost from the Constructor or the Consultants. |
| Clause 19.1 | Insurance (if any) of third party property damage by:- |
| | > [INSERT DETAILS] |
| | In the following amount:- |



| Reference in Partnering Terms | |
|---|---|
| | > [INSERT DETAILS] |
| Clause 19.5 if applicable | Environmental Risk Insurance by:- |
| [insert insuring party, period, amounts, risks] | > [INSERT DETAILS] |
| Clause 19.6 if applicable | Latent Defects Insurance by:- |
| | > [INSERT DETAILS] |
| [insert insuring party, period, amounts, risks] | |
| Clause 19.7 if applicable | Whole Project Insurance by:- |
| [insert details] | > [INSERT DETAILS] |
| Clause 19.9 | A parent company guarantee [is / is not] required in the form set out in [INSERT DETAILS]. |
| Clause 19.9 | A performance bond [is / is not] required in the form set out in [INSERT DETAILS]. |
| Clause 19.9 | An advance payment bond [is / is not] required in the form set out in [INSERT DETAILS]. |
| Clause 20.19 to 20.22 | The Project Bank shall be: [INSERT DETAILS] |
| Clause 21.11 | The Retention is [INSERT DETAILS]% of all sums due to the Constructor under the Partnering Contract. |
| Clause 21.7 | The rate of liquidated damages is as follows:- |
| | [OPTION 1 – WHERE SECTIONS ARE <u>NOT</u> USED |
| | for the Project – the rate of £[INSERT DETAILS] ([INSERT DETAILS]) per day] |
| | [OPTION 2 – WHERE SECTIONS ARE USED |
| | for Section [INSERT DETAILS] – the rate of £[INSERT DETAILS] ([INSERT DETAILS]) per day |
| | for Section [INSERT DETAILS] – the rate of £[INSERT DETAILS] ([INSERT DETAILS]) per day |
| | → for Section [INSERT DETAILS] – the rate of £[INSERT DETAILS] ([INSERT DETAILS]) |

| Reference in Partnering Terms | |
|-------------------------------------|--|
| | per day] |
| 22.2, 22.4 and 22.5 | Without prejudice to the equivalent entry in relation to this clause in the Project Partnering Agreement, the following additional collateral warranties shall be required:- > [INSERT DETAILS] |
| Clause 22.5 | The Manufacturers are:- > [INSERT DETAILS] in respect of [INSERT DETAILS] |
| Clause 25.6 | The Data Protection Schedule is set out at:- [INSERT LOCATION]. |
| Clause 28 | The Special Terms (if any) that are in addition to those set out in, attached to or referred to in the Project Partnering Agreement, are as follows:- [INSERT DETAILS] |
| Other requirements | The Client's other requirements in respect of this Project are as follows:- > [INSERT DETAILS] |

[EXECUTION PROVISIONS FOR EACH OF THE PARTNERING TEAM MEMBERS TO BE INSERTED]

****** END OF APPENDIX 4 ********



[APPENDIX 5]

(OF THE PROJECT PARTNERING AGREEMENT)

****** BEGINNING OF APPENDIX 5 *********

PART 1

CONCILIATION

- 1. The term the "Conciliator" shall mean the individual named in the Project Partnering Agreement or (if no individual is so named) an individual to be agreed between the Partnering Team members seeking conciliation, or failing agreement within ten (10) Working Days after one Partnering Team member involved in a difference or dispute has given the other or others a written request to concur in the appointment of a Conciliator, an individual to be appointed on the request of any Partnering Team member seeking conciliation by the President or Vice-President for the time being of The Association of Consultant Architects Limited ("ACA").
- 2. If, at any time before reference of a difference or dispute to adjudication or litigation or arbitration in accordance with the Partnering Terms, the Partnering Team members in dispute agree to conciliation in respect of that difference or dispute, they shall apply jointly to the Conciliator who shall conduct the conciliation in accordance with the edition of the ACA Conciliation Procedure current at the date of the application.
- 3. Any written agreement signed by the Partnering Team members in dispute, which records the terms of any settlement reached during the conciliation, shall be final and binding upon those Partnering Team members, who shall give effect to such settlement in accordance with its terms. If any such Partnering Team member fails to do so, then the other one or more Partnering Team members in dispute shall be entitled to take legal proceedings to secure such compliance.

PART 2

ADJUDICATION

- 1. The term the "Adjudicator" shall mean the individual named in the Project Partnering Agreement or (if no individual is so named) such individual as shall be appointed from time to time in accordance with the edition of the Model Adjudication Procedure published by the Construction Industry Council current at the date of the relevant notice of adjudication (the "Model Adjudication Procedure").
- 2. Any Partnering Team member has the right to refer a difference or dispute for adjudication by giving notice at any time of its intention to do so. The notice shall be given and the adjudication shall be conducted under the Model Adjudication Procedure.
- 3. For the purposes of the Model Adjudication Procedure, the term "dispute" shall have the same meaning as "difference or dispute" in the Partnering Terms.
- 4. The Adjudicator shall be appointed and the dispute or difference referred to him/her within seven (7) days following the giving of a notice by any Partnering Team member requiring a dispute or difference to be so referred.
- 5. The Adjudicator shall reach his/her decision within twenty-eight (28) days of the date of referral, or such longer period as is agreed by the Partnering Team members in dispute after the dispute has been referred. The Adjudicator may extend the period of twenty-eight (28) days by up to fourteen (14) days with the consent of the Partnering Team member who referred the dispute or difference.
- 6. The Adjudicator shall act impartially and may take the initiative in ascertaining the facts and the law.



- 7. The Adjudicator may correct his/her decision so as to remove a clerical or typographical error arising by accident or omission within five (5) days of communicating his/her decision to the Partnering Team members in dispute.
- 8. The Adjudicator's decision shall be binding until the dispute is finally determined by legal proceedings, by arbitration (if the Partnering Contract provides for arbitration or the Partnering Team members otherwise agree to arbitration) or by agreement.
- 9. The Adjudicator shall be required to give reasons for his or her decision, and clause 24 of the Model Adjudication Procedure shall be treated as amended accordingly.
- 10. Without prejudice to their rights under the Partnering Contract, the Partnering Team members in dispute shall comply with any decision of the Adjudicator. If any such Partnering Team member fails to do so, then the other one or more Partnering Team members in dispute shall be entitled to take legal proceedings to secure such compliance pending final determination of the difference or dispute, and the term "summary enforcement" in clause 31 of the Model Adjudication Procedure shall be read accordingly.
- 11. The Adjudicator shall have the power to determine more than one dispute under the Partnering Contract at the same time, and if requested to do so by either Party shall determine any matter raised by such Party in the nature of set-off, abatement or counterclaim at the same time as he determines any other matter referred to it.

****** END OF APPENDIX 5 ********

[APPENDIX 6]

(OF THE PROJECT PARTNERING AGREEMENT)

PARTNERING TIMETABLE

******* BEGINNING OF APPENDIX 6 *********

[DRAFTING NOTE: PARTNERING TIMETABLE TO BE INSERTED ON A CASE-BY-CASE BASIS]

****** END OF APPENDIX 6 ********



[APPENDIX 7]

(OF THE PROJECT PARTNERING AGREEMENT)

RISK REGISTER

****** BEGINNING OF APPENDIX 7 ********

[DRAFTING NOTE: RISK REGISTER TO BE INSERTED ON A CASE-BY-CASE BASIS]



[APPENDIX 8]

(OF THE PROJECT PARTNERING AGREEMENT)

KEY PERFORMANCE INDICATORS

****** BEGINNING OF APPENDIX 8 ********

****** END OF APPENDIX 8 *********

[APPENDIX 9]

(OF THE PROJECT PARTNERING AGREEMENT)

INSURANCE REQUIREMENTS

****** BEGINNING OF APPENDIX 9 *********

[DRAFTING NOTE: INSURANCE REQUIREMENTS TO BE UPDATED ON A CASE-BY-CASE BASIS NOTING THE INSURANCE REQUIREMENTS OF THE FWA]

[UPDATE THE EXECUTION BLOCK BELOW TO ACCORD WITH THE RELEVANT CLIENT'S EXECUTION FORMALITIES, WHICH CURRENTLY ASSUMES EXECUTION AS A DEED BUT CAN BE AMENDED AS REQUIRED ON A CONTRACT-SPECIFIC BASIS.]

| [INSERT NAME OF CLIENT] | |
|--|--|
| of | |
| [INSERT ADDRESS] | |
| (the "Client") | |
| EXECUTED AS A DEED by the CLIENT by affixing | ing hereto its common seal in the presence of: |
| | |
| OR | |
| acting by: | |
| Authorised signatory: | |
| | |
| Authorised signatory: | |



[REPEAT THE EXECUTION BLOCK BELOW FOR EACH PARTNERING TEAM MEMBER / CONSTRUCTOR THAT IS EXECUTING THE PROJECT PARTNERING AGREEMENT AND UPDATE / REFINE ACCORDINGLY, WHICH CURRENTLY ASSUMES EXECUTION AS A DEED BUT CAN BE AMENDED AS REQUIRED ON A CONTRACT-SPECIFIC BASIS.]

[INSERT NAME OF PARTNERING TEAM MEMBER] (company number [INSERT NUMBER]) whose registered office is at

of

[INSERT ADDRESS]

(the "[INSERT DEFINITION CORRESPONDING WITH THE ROLE OF THE PARTNERING TEAM MEMBER - E.G. CLIENT REPRESENTATIVE, CONSTRUCTOR ETC.]")

EXECUTED AS A DEED by the **[INSERT DEFINITION OF ROLE, AS ABOVE]** acting by two directors or a director and a company secretary:

| Director: | |
|-----------------------|--|
| | |
| Director / Secretary: | |



PART 2

PROJECT BRIEF - GENERAL REQUIREMENTS





Ministry of Justice Constructor Services Contracts


Framework B

Schedule 3: Model Call-Off Contract


Part 2: Project Brief - General Requirements





















































































































































































































































SCHEDULE 4 – PERFORMANCE SECURITY DOCUMENTS



PART 1 – PARENT COMPANY GUARANTEE





DATED 20[]

[Guarantor Entity]

and

[THE SECRETARY OF STATE FOR JUSTICE OF THE MINISTRY OF JUSTICE]

DEED OF GUARANTEE
in respect of
[Brief description of works]

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

| THIS DEED OF GUARANTEE is made on | 20[] |
|---|-----------------------------------|
| ВУ | |
| [GUARANTOR ENTITY] a company incorporated under the laws of [registered number]) (the "Guarantor") | having its registered office at [|
| IN FAVOUR OF | |

[THE SECRETARY OF STATE FOR JUSTICE OF THE MINISTRY OF JUSTICE, 102 Petty France, Westminster, London SW1H 9AJ] (the "Beneficiary" which expression includes its permitted successors and assigns)

WHEREAS:

- (A) The Beneficiary and [Constructor Entity], a company incorporated under the laws of [] and having its registered office at [] (registered number []) (the "Constructor") [have / are intending to enter into a contract for] [Brief but specific description of underlying project/transaction] (the "Contract").
- (B) The Constructor is an Affiliate of the Guarantor (where "Affiliate" means a subsidiary or holding company or a subsidiary of the Guarantor (where "subsidiary" and "holding company" are defined in section 1159 of the Companies Act 2006))
- (C) The Guarantor has agreed to guarantee the Constructor's obligations pursuant to the Contract in accordance with the terms and conditions contained in this Deed.

IT IS AGREED as follows:-

1. DEFINITIONS AND INTERPRETATION

- 1.1 In this Deed:
 - 1.1.1 "Business Day" means a day (other than a Saturday or Sunday) on which banks are open for business in London; and
 - 1.1.2 "**Tax**" means any tax, levy, impost, duty or other charge or withholding of a similar nature (including any penalty or interest payable in connection with any failure to pay or any delay in paying any of the same).
- 1.2 Headings are for ease of reference only and shall not affect the interpretation of this Deed.
- 1.3 Unless otherwise defined herein, all capitalised terms used herein shall bear the meanings as defined in the Contract. All references to the Contract contained herein shall be construed to mean the Contract as amended from time to time.
- 2. GUARANTEE AND INDEMNITY
- 2.1 In consideration of the Beneficiary [entering into the Contract] [accepting this Deed in discharge of the Constructor's obligation under the Contract to procure this Deed], the Guarantor hereby



irrevocably and unconditionally guarantees to the Beneficiary, as a primary obligation and not merely as surety:

- 2.1.1 the full and prompt payment when due of all of the Constructor's payment obligations and/or financial liabilities arising under or in connection with or as result of a breach of the Contract ([whether sole or joint with one or more persons, and] whether of principal, interest or otherwise); and
- 2.1.2 the full and prompt performance when due of all the Constructor's obligations, representations, warranties, indemnities, covenants, undertakings, duties and agreements contained in or arising in connection with the Contract.
- 2.2 All obligations, representations, warranties, indemnities, covenants, undertakings, duties and agreements described in clauses 2.1.1 and 2.1.2 above are collectively referred to herein as the "Obligations". If at any time the Constructor fails, neglects or refuses to timely or fully perform any of the Obligations as expressly provided in the terms and conditions of the Contract or commits any breach of any provision of the Contract, then, upon receipt of written notice from the Beneficiary specifying the failure or breach (as appropriate) and requiring the Guarantor to so perform, the Guarantor shall immediately commence to perform, or to cause to be performed, in place of the Constructor all or any of the Obligations or responsibility as required pursuant to the terms and conditions of the Contract.
- 2.3 In addition to its obligations set out in clauses 2.1 and 2.2 above, as a separate, additional continuing primary obligation under this Guarantee, the Guaranter agrees to indemnify (and keep indemnified) and hold harmless the Beneficiary on demand:
 - 2.3.1 against all losses, damages, costs and/or expenses which the Beneficiary may incur by reason of any breach by the Constructor of the Obligations; and
 - 2.3.2 against any loss or liability suffered by the Beneficiary if any of the Obligations is or becomes unenforceable, invalid or illegal as if such Obligation had not become unenforceable, invalid or illegal provided that Clause 2.3.2 shall apply only:
 - (a) if the Obligation is or has become, unenforceable, invalid or illegal as a result of (i) the Constructor not having the due status, capacity, power or authorisation to enter into the Contract (ii) the Constructor not validly executing the Contract (iii) the Constructor not being validly incorporated and existing (iv) the entry into the Contract by the Constructor conflicting with its constitutional documents or (v) insolvency, bankruptcy, or similar proceedings or circumstances affecting the Constructor, or
 - (b) where the Obligation would not be or have become generally unenforceable, invalid or illegal against a person performing the role of the Constructor under the Contract.
- 2.4 Subject to Clause 2.3.2 and Clause 9:
 - 2.4.1 the Guarantor's liability hereunder in respect of any matter shall be no greater in amount or duration than it would have been if it had been named as a Constructor under the Contract having joint and several liability with the Constructor, and
 - 2.4.2 with respect to any claim, action or proceeding against the Guarantor in connection with this Guarantee, the Guarantor shall be entitled to rely upon those defences which the Constructor would be able to assert under the Contract if such claim, action or proceeding were to be asserted or instituted against the Constructor under the Contract.

3. **BENEFICIARY PROTECTION**

- 3.1 Without prejudice to Clauses 2.4 and 5, the Guarantor's liability under this Deed shall not be discharged, reduced or otherwise affected by:
 - 3.1.1 the Beneficiary giving the Constructor any time or any other concession;
 - 3.1.2 any composition, discharge, release or other variation of liability entered into with, or granted to, the Constructor (save to the extent of such composition, discharge, release or other variation of liability);
 - 3.1.3 any amendment, variation, supplement or waiver of any provision of the Contract (such that references in this Deed to the Contract shall include each such variation, amendment or supplement);
 - 3.1.4 any legal limitation or incapacity relating to the Constructor;
 - 3.1.5 any insolvency, liquidation, dissolution, reconstruction, or amalgamation of the Constructor; or
 - 3.1.6 any other act or omission of the Beneficiary (save where the Beneficiary has expressly agreed to discharge, reduce or amend the liability of the Guarantor).
- 3.2 This Deed is in addition to and not in substitution for and shall not merge with any other right, remedy, guarantee or security which the Beneficiary may at any time hold for the performance by the Constructor of its obligations under the Contract.
- 3.3 The Guarantor agrees, without prejudice to Clause 7, that its liability under this Deed shall not be conditional or contingent upon the prior pursuit by the Beneficiary of any remedy against the Constructor or any other person, including, for the avoidance of doubt, enforcement by the Beneficiary of any other guarantee or security from time to time held by the Beneficiary in respect of the duties and/or obligations of the Constructor under the Contract.
- 3.4 In the event that any provision or portion of this Deed, or the application thereof, is found to be ineffective, inoperable or unenforceable for any reason, it shall be severed and deemed to be deleted from this Deed and the remaining provisions of this Deed shall continue to have full force and effect.
- 3.5 Any settlement or discharge between the Beneficiary and the Constructor or the Guarantor shall be conditional upon no settlement with or payment to the Beneficiary by the Constructor or the Guarantor or any other person being set aside, avoided or ordered to be refunded or reduced by virtue of any provision or enactment relating to bankruptcy, insolvency or liquidation for the time being in force. Accordingly, if a settlement or payment is so set aside, avoided or ordered to be refunded or reduced (and without limiting the Beneficiary's other rights under this Deed), the Beneficiary shall be entitled to recover from the Guarantor, as if such settlement or discharge had not occurred, the value the Beneficiary has placed upon such settlement or the amount of any such payment or reduced payment as the case may be.
- For all purposes directly or indirectly connected with any voluntary arrangement under Part 1 of the Insolvency Act 1986 proposed in respect of the Constructor where the voluntary arrangement seeks to restrict in any way the Beneficiary's' rights hereunder, the Guarantor hereby releases and discharges its whole rights of recourse, contribution, relief or subrogation against the Constructor in respect of or in connection with all payments made or to be made by the Guarantor under or pursuant to this Deed to the intent and effect that the Guarantor shall not be a creditor of the Constructor in respect of any such payments or liabilities for the purposes of any such voluntary arrangement.

4. DURATION OF GUARANTEE AND TERMINATION

4.1 This Deed is a continuing guarantee by the Guarantor and shall continue in full force and effect (notwithstanding any intermediate satisfaction by the Constructor, the Guarantor or any other person) until all the Obligations have been fully performed.

5. LIMITATION RE PROCEEDINGS

5.1 The Beneficiary shall not be entitled to commence proceedings against the Guarantor under this Deed in respect of any claim once any proceedings against the Constructor in respect of the corresponding claim under the Contract would be statute barred.

6. **ASSIGNMENT**

The Beneficiary may not assign or transfer any of its rights or obligations hereunder without the prior written consent of the Guarantor (such consent not to be unreasonably withheld or delayed), provided that the Beneficiary may assign all such rights contemporaneously with an assignment to a permitted assignee under the terms of the Contract.

7. DEMANDS, PAYMENTS AND TAXATION

7.1 All payments to be made by the Guarantor under this Deed shall be made in immediately available funds and, unless otherwise agreed in the case of a given payment, in the currency in which the relevant amount is payable by the Constructor, free and clear, without prejudice to Clauses 2.4 and 5, of all deductions and withholdings of any kind.

7.2

8. NON-SUBROGATION

- 8.1 Until all amounts which may be or become payable under the Contract or this Deed have been irrevocably paid in full, the Guarantor shall not, without the Beneficiary's written consent, in respect of any payment under this Deed, be subrogated to any right or security of the Beneficiary or claim or prove in competition with the Beneficiary against the Constructor or any other person or, in respect of any such payment, demand or accept repayment of any monies or, in respect of any such payment, claim any right of contribution, set-off or indemnity, or take any security from the Constructor in connection with this Deed (and, if taken, any such security shall be held by the Guarantor as security for its liability to the Beneficiary under this Deed).
- 8.2 Any sums received by the Guarantor or the amount of any set-off exercised by the Guarantor in breach of Clause 8.1 shall be held by the Guarantor in trust for, and shall be promptly paid to, the Beneficiary.

9. INTEREST AND COSTS

- 9.1 Subject always to the limits of liability set out in this Deed, any amount payable hereunder and not paid within 5 Business Days of its becoming due shall bear interest at the rate specified in the Contract for payments by the Constructor from the date the payment becomes due to the date of payment of the amount due (and any accrued interest) which interest rate shall apply before and after judgment. Such interest shall be calculated on a day to day basis but not compounded.
- 9.2 The Beneficiary's reasonable costs and expenses (including reasonable legal fees) and, on a full indemnity basis, any stamp duties and any value added tax incurred in connection with the valid enforcement of this Deed shall be reimbursed by the Guarantor to the Beneficiary on the production

80

¹ if Guarantor is not UK based then the clauses in the Schedule should be inserted here and the schedule deleted. Otherwise the schedule should be deleted.

of invoices and receipts with such detail as is reasonable in order for the Guarantor to be able to assess the reasonableness of the costs and expenses.

10. NO WAIVER

No delay or omission of the Beneficiary in exercising any right, power or privilege under this Deed shall impair or be construed as a waiver of such right, power or privilege, nor shall any single or partial exercise of any such right, power or privilege preclude any further exercise of such right, power or privilege or the exercise of any other right, power or privilege. The rights and remedies of the Beneficiary provided for in this Deed are cumulative and not exclusive of any rights or remedies provided by law.

11. **NOTICES**

- Any demand, notice or other communication to be given under this Deed shall be in writing, shall be addressed as provided by Clause[s] 11.4 [and 13 (Agent for Service)] below (or to any other address as the parties hereto may from time to time notify the other parties for the purpose of this Clause 11), and in the case of a demand shall be served personally.
- 11.2 A demand shall subject to Clause 11.5 be deemed to have been served upon delivery at the address of the Guarantor.
- 11.3 A notice or communication other than a demand shall subject to Clause 11.5 be deemed to have been served on the recipient as follows:
 - 11.3.1 if sent by personal delivery, upon delivery at the address of the relevant party; and
 - 11.3.2 if sent by first class post, two Business Days after the date of posting;
- 11.4 The contact details of the parties are as follows:
 - 11.4.1 In respect of the Beneficiary:

[Address]

For the attention of: []

11.4.2 In respect of the Guarantor:

[Address]

For the attention of: []

Any demand, notice or other communication received on a day which is not a Business Day, or after 5pm (in the time zone pertaining to the place of receipt) on a Business Day, will be deemed to be served on the next Business Day.

12. WARRANTIES

- 12.1 The Guarantor additionally represents and warrants to the Beneficiary on the date of this Deed as follows:
 - 12.1.1 the Guarantor is a corporation validly incorporated under the law of the jurisdiction of its incorporation;
 - the Guarantor has the corporate power to enter into and perform this Deed and has taken all necessary actions (including the obtaining of any necessary consents) in order to

- authorise its entry into, and performance and delivery of, this Deed, and its performance of the transactions contemplated hereby;
- 12.1.3 the entry into and performance of this Deed does not result in a breach of (i) any law or regulation applicable to it or any official or judicial order applicable to it or (ii) its articles of association;
- the Deed constitutes valid, legally binding and enforceable obligations of the Guarantor, subject, as to enforcement, to insolvency, moratorium and similar laws of general applicability relating to or affecting creditors' rights; and
- 12.1.5 it has not entered into this Deed in reliance upon, nor has it been induced to enter into this Deed by any representation, warranty or undertaking made by or on behalf of the Beneficiary (whether express or implied and whether pursuant to statute or otherwise) which is not set out in this Deed.

13. **[AGENCY** ²

13.1 The Guarantor hereby irrevocably designates, appoints and empowers [....] at its registered office from time to time to act as its authorised agent to receive service of process and any other legal summons in England and Wales for the purposes of any legal action or proceeding brought or to be brought by the Beneficiary in respect of this Deed. The Guarantor hereby irrevocably consents to the service of process or any other legal summons served in such way. This clause does not affect any other method of service allowed by law.]

14. RIGHTS OF THIRD PARTIES

14.1 No person who is not a party to this Deed shall have any rights under the Contracts (Rights of Third Parties) Act 1999 to enforce any term of this Deed.

15. **COUNTERPARTS**

This Deed may be executed in any number of counterparts. This has the same effect as if the signatures on the counterparts were on a single copy of this Deed.

16. LAW AND JURISDICTION

This Deed and any non-contractual obligations arising out of or in connection with it shall be governed by English law. The Guarantor and the Beneficiary hereby irrevocably and unconditionally submit to the exclusive jurisdiction of the Courts of England with respect to any dispute or difference arising out of or in connection with this Deed, save in connection with the enforcement of any judgment of the Courts of England.

IN WITNESS WHEREOF the Guarantor and the Beneficiary have executed and delivered this Deed as a deed on the date first written above.

INSERT EXECUTION BLOCKS FOR EACH OF THE GUARANTOR AND THE BENEFICIARY

_

² delete unless Guarantor not based in UK



Schedule

Tax Grossing up provisions to insert at Clause 7.2

- 7.2 Subject to the limits on the Guarantor's liability in this Deed and to the following provisions of this Clause 7, if any deduction or withholding must be made by law, the Guarantor will pay that additional amount which is necessary to ensure that the Beneficiary receives a net amount equal to the full amount which it would have received if the payment had been made without the deduction or withholding.
- If an additional amount is paid by the Guarantor pursuant to Clause 7.2 and the Beneficiary determines (in its discretion, acting reasonably) that it has obtained a credit, repayment or other financial benefit relating to Tax as a result of the payment of the additional amount, the Beneficiary shall pay to the Guarantor an amount which it determines (in its discretion, acting reasonably) will leave it (after the making of that payment) in the same after-Tax position as it would have been in had no deduction or withholding been required to be made by the Guarantor.
- The Guarantor shall not be obliged to pay the additional amount referred to in Clause 7.2, to the extent that the payment made under this Deed is in respect of an amount paid or liability discharged by the Beneficiary which gives rise to, or the circumstances in which such amount is payable or such liability is discharged gives rise to, a Tax relief to the Beneficiary and the Tax relief is capable of being utilised by the Beneficiary to reduce the Tax payable by it whether on the amount paid under this Deed or otherwise and assuming such relief is utilised to the maximum extent possible.



PART 2 – PERFORMANCE BONDS



OPTION 1 – AMENDED ABI (DEFAULT) BOND



| D.4.75D | 20 |
|---------|-----------------------------------|
| DATED | 20 <mark>[</mark> |
| | |
| | |
| | |
| | |
| | (1) [CONSTRUCTOR] |
| | C |
| | (2) [GUARANTOR] |
| | |
| | (3) [CLIENT] |
| | |
| | |
| | |
| | |
| DEF | AULT PERFORMANCE BOND |
| .0 | relating to |
| | |
| | t brief description of the works] |



THIS GUARANTEE BOND IS MADE AS A DEED BETWEEN THE FOLLOWING PARTIES WHOSE NAMES AND REGISTERED OFFICE ADDRESSES ARE SET OUT IN THE SCHEDULE TO THIS GUARANTEE BOND (THE 'SCHEDULE'):-

- (1) The 'Constructor' as principal;
- (2) The 'Guarantor' as guarantor; and
- (3) The 'Client'.

WHEREAS

- (1) By a contract (the 'Contract') entered into or to be entered into between the Client and the Constructor particulars of which are set out in the Schedule the Constructor has agreed with the Client to execute works (the 'Works') upon and subject to the terms and conditions therein set out.
- (2) The Guarantor has agreed with the Client at the request of the Constructor to guarantee the performance of the obligations of the Constructor under the Contract upon the terms and conditions of this Guarantee Bond subject to the limitation set out in clause 2.

NOW THIS DEED WITNESSES AS FOLLOWS:-

- The Guarantor guarantees to the Client that in the event: of a breach of the Contract by the Constructor, or in the event of the Constructor being subject to an Insolvency Event, the Guarantor shall subject to the provisions of this Guarantee Bond satisfy and discharge the Damages sustained by the Client as established and ascertained as against the Guarantor pursuant to and in accordance with the provisions of or by reference to the Contract and taking into account all sums due or to become due to the Constructor.
- The maximum aggregate liability of the Guarantor under this Guarantee Bond shall not exceed the sum set out in the Schedule (the 'Bond Amount').
- The Guarantor shall not be discharged or released by any alteration of any of the terms conditions and provisions of the Contract or in the extent or nature of the Works and no allowance of time by the Client under or in respect of the Contract or the Works shall in any way release reduce or affect the liability of the Guarantor under this Guarantee Bond
- Whether or not this Guarantee Bond shall be returned to the Guarantor the obligations of the Guarantor under this Guarantee Bond shall be released and discharged absolutely upon the Expiry Date (as defined in the Schedule) save (i) in respect of any breach of the Contract or (ii) in the event of the Constructor being subject to an Insolvency Event, in either case which has occurred and in respect of which notice in writing stating such breach or that the Constructor being subject to an Insolvency Event has occurred (as the case may be) has been given to the Guarantor before the Expiry Date.
- The Client shall not be obliged before or in connection with the enforcement of this Guarantee Bond to take any action in any court or arbitral proceedings against the Constructor, or to enforce any other security held by it in respect of the obligations of the Constructor under the Contract or to exercise, levy or enforce any distress, diligence or other process of execution against the Constructor.
- The Constructor having requested the execution of this Guarantee Bond by the Guarantor undertakes to the Guarantor (without limitation of any other rights and remedies of the Client or the Guarantor against the Constructor) to perform and discharge the obligations on its part set out in the Contract.
- The benefit of this Guarantee Bond and all rights and powers hereunder may be assigned in full by the Client to any person to whom the benefit of the Contract is assigned but may not otherwise be assigned without the Guarantor's prior written consent, such consent not to be unreasonably withheld or delayed.

- The parties to this Guarantee Bond do not intend that any of its terms will be enforceable, by virtue of The Contracts (Rights of Third Parties) Act 1999 or otherwise, by any person not a party to it.
- 9 This Guarantee Bond shall be governed by and construed in accordance with the laws of England and Wales and only the courts of England and Wales shall have jurisdiction hereunder.
- 10 'Damages' shall mean the debt, damages, losses or expenses incurred by the Client arising from a breach of the Contract or as a result of the Constructor being subject to an Insolvency Event.
- 11 'Insolvency Event' shall mean a situation where any of the following events occurs in relation to the Constructor:-
 - (i) an order is made for its winding up or a petition or notice is presented or a meeting is convened for the purpose of considering a resolution for its winding up or any such resolution is passed;
 - (ii) a receiver (including any administrative receiver) or similar person is appointed in respect of, or an encumbrancer takes possession of, the whole or any part of any of its property, assets or undertaking or any step is taken by any person to enforce any rights under or pursuant to any security interest or encumbrance of any kind over any of its undertaking, property or assets;
 - (iii) an administrator is appointed (whether by the court or otherwise) or any step is taken (whether in or out of court) for the appointment of an administrator or any notice is given of an intention to appoint an administrator;
 - (iv) any distress, execution, sequestration or other similar process is levied or applied for in respect of the whole or any part of any of its property, assets or undertaking which is not remedied within fourteen (14) days of the same;
 - (v) any composition in satisfaction of its debts or scheme of arrangement of its affairs or compromise or arrangement between it and its creditors generally (or any class of its creditors) and/or its members is proposed, applied for, sanctioned or approved;
 - (vi) it is unable to pay its debts for the purposes of the Insolvency Act 1986, or becomes insolvent under any applicable legislation;
 - (vii) a monitor is appointed or any document is filed at court to obtain or apply for a moratorium or an order is made for a moratorium to come into force in respect of the Constructor; or
 - (viii) any event analogous to any of the above occurs,

in each case, in any jurisdiction where Constructor carries on business or has assets.

THE SCHEDULE

The Constructor: [] whose registered office address is at []

The Guarantor: [] whose registered office address is at []

The Client: [The Secretary of State for Justice of the Ministry of Justice, 102 Petty

France, Westminster, London SW1H 9AJ (with such term including its successors

in title and permitted assigns)

The Contract: a contract in the form of a PPC2000 (Amended 2013) – ACA Standard Form

of Contract for Project Partnering (as amended) dated [INSERT DATE] and made between (1) the Client; (2) the Constructor and (3) [insert any other partnering team members] in connection with the Works for the original contract sum of []

pounds (£ []).

The Bond Amount: The sum of £ [] pounds sterling (£ [])

Expiry Date: The date of [insert description of the relevant trigger event under the Contract]

[INSERT EXECUTION BLOCKS FOR EACH OF THE GUARANTOR, THE CONSTRUCTOR AND THE BENEFICIARY]




OPTION 2 - ON DEMAND BOND

| DA | TED | 20[] |
|----|--------------------------------|----------------|
| | | |
| | | |
| | (1) <mark>[<i>BANK</i>]</mark> | |
| | (2) [BENEFICIAR | RY |
| | | 0 |
| - | ON-DEMAND PERFORMA | NCE BOND |
| | in relation to | INCE BOND |
| | 12 | |
| | INSERT A BRIEF DESCRIPTION | N OF THE WORKS |
| | | |
| | | |
| | | |



| 125327019.11\634883fP11 | 92 |
|-------------------------|----|













| DATED 20 <mark>[</mark> | |
|---|---|
| | |
| (1) [CONSTRUCTOR] | |
| (2) [BENEFICIARY] | |
| [(3) THE SECRETARY OF STATE FOR JUSTICE] ³ | |
| | |
| CONSTRUCTOR'S COLLATERAL WARRANTY | |
| relating to | |
| [INSERT A BRIEF DESCRIPTION OF THE PROJECT | j |
| | |

125327019.11\634883rp11

 $^{^{\}rm 3}$ Include where step-in rights are required. Otherwise delete.

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

| THIS DEED is made as a deed on the | day of | 20 <mark>[</mark> |] |
|------------------------------------|--------|-------------------|---|
|------------------------------------|--------|-------------------|---|

BETWEEN:

- (1) [INSERT NAME OF CONSTRUCTOR] (company number [INSERT COMPANY NUMBER]) whose registered office is at [INSERT REGISTERED OFFICE ADDRESS] (the "Constructor", with such term including its successors in title and permitted assigns); [and]
- [INSERT NAME OF BENEFICIARY] (company number [INSERT NUMBER]), whose registered office is at [INSERT ADDRESS] (the "Beneficiary", with such term including its successors in title and permitted assigns)[.][; and
- (3) THE SECRETARY OF STATE FOR JUSTICE OF THE MINISTRY OF JUSTICE, 102 Petty France, Westminster, London SW1H 9AJ (the "Client", with such term including its successors in title and permitted assigns)],⁴

each a "Party" and together the "Parties".

RECITALS:

- (A) The Client has by a Construction Contract awarded pursuant to a framework agreement, employed the Constructor to [design and build] the Project.
- (B) The Beneficiary has an interest in the Project.
- (C) The Constructor has agreed to enter into this Deed with the Beneficiary

NOW THIS DEED WITNESSES in consideration of the sum of £10.00 paid by the Beneficiary, receipt of which the Constructor acknowledges, as follows:

1. **INTERPRETATION**

1.1 In this Deed:

"Assignee" has the meaning given to such term at clause 6.2;

"Construction Contract" means a contract in the form of a PPC2000 (Amended 2013) – ACA Standard Form of Contract for Project Partnering (as amended) dated [INSERT DATE] and made between (1) the Client; (2) the Constructor and (3) [insert other partnering team members] in connection with the Project;

["Client" means The Secretary of State for Justice of the Ministry of Justice, 102 Petty France, Westminster, London SW1H 9AJ (with such term including its successors in title and permitted assigns);]⁵

"End of Liability Date" is the date twelve (12) years from the later of:

- (a) the last date on which the Constructor performed any works and/or services in connection with the Project; and
- (b) the date on which a written notice is issued to the Constructor confirming that the Constructor has fulfilled its obligations pursuant to clause 21.5 of the Construction Contract,

98

⁴ Include where step-in rights are required. Otherwise delete.

⁵ This entry should be used if the Beneficiary will not benefit from step-in rights under the collateral warranty. Otherwise, it should be deleted.



in each case as determined pursuant to and in accordance with the Construction Contract;

"Materials" means all technical information, drawings, models, plans, specifications, schedules, digital models and databases (provided that the same do not contain any personal data) (including relating to building information modelling), costings, budgets, calculations, bill of quantities, estimates and valuations (except where the same relate to documents produced solely for the Constructor's own internal pricing purposes), photographs, brochures, reports, meeting notes, and any other materials, in any medium provided by or prepared on behalf of the Constructor (in each case, as may be amended or replaced from time to time) in connection with the Construction Contract and/or the Project;

"Project" has the meaning given to such term in the Construction Contract; and

"Reasonable Rates and Terms" has the meaning given to such term in clause 4.1.

- 1.2 In interpreting this Deed:
 - 1.2.1 if any party to this Deed is a partnership then the provisions of this Deed will bind each and every partner in that partnership jointly and severally;
 - 1.2.2 references to the singular shall be deemed to include the plural (and vice versa) and reference to a "person" shall be deemed to include any individual firm unincorporated association or body corporate;
 - 1.2.3 any reference to any enactment includes any consolidation, re-enactment, amendment or replacement of it and any subordinate legislation under it;
 - 1.2.4 headings to clauses shall be disregarded when construing this Deed; and
 - 1.2.5 where the words "include(s)" or "including" are used in this Deed, they are deemed to have the words "without limitation" following them.

2. **SKILL AND CARE**

- 2.1 The Constructor undertakes with and warrants to the Beneficiary that:
 - 2.1.1 in carrying out and completing the Project, the Constructor has undertaken and will undertake the same in a good and workmanlike manner, using only materials which are new (unless the Construction Contract states otherwise or as otherwise agreed with the Client in writing), and are sound and of good quality which are consistent with the intended use of the Project as stated in the contract or reasonably to be inferred given the nature of the Project;
 - 2.1,2 in providing any services that are ancillary or otherwise related to the Project under or in connection with the Construction Contract (including in relation to the design of the Project and in respect of the preparation of any reports, summaries, recommendations and/or any other analogous deliverable in relation to the Project) it has exercised and will exercise all of the reasonable skill, care, diligence and prudence to be expected of an appropriately qualified, skilled, competent and experienced professional (and, in the context of the design of the Project, professional designer) experienced in the carrying out of such activities for projects of a similar size, scope, value, character and complexity to the Project;
 - 2.1.3 the Constructor has exercised and will continue to exercise the standard of skill and care referred to in clause 2.1.2 to ensure that it has not and shall not specify, authorise, cause or allow to be used in the Project any products or materials which:

of Justice

- (a) do not conform with British or European Standards (where appropriate) or industry codes of practice (or where no such standard exists do not conform with a British Board of Agrément Certificate);
- (b) are generally known in the construction industry to be deleterious, in the particular circumstances in which they are specified for use, to health and safety and/or the durability of buildings or structures;
- (c) do not comply with the guidance set out in the "Good Practice in the Selection of Construction Materials 2011" published by the British Council of Offices; and/or
- (d) are specifically prohibited by the Construction Contract; and
- 2.1.4 it has carried out and will continue to carry out the duties and obligations on its part to be performed under the Construction Contract in accordance with the Construction Contract.
- 2.2 The Constructor shall have no greater liability to the Beneficiary, and shall owe to the Beneficiary no greater a standard of duty under this Deed than would have been owed if the Beneficiary had been named as the Client under the Construction Contract. If a claim is brought against the Constructor by the Beneficiary, the Constructor may rely on any defence or limitation available to it under the terms of the Construction Contract, save that the Constructor may not raise by way of defence or set-off or abatement or to bring any counterclaim in respect of any monies due to it under or in connection with the Construction Contract. The Constructor may not plead a "no-loss" defence, including one based on an argument that since the Client under the Construction Contract has not suffered a loss then the Beneficiary is not entitled to recover a loss it has suffered or that the Beneficiary's loss is irrecoverable because it would not be foreseeable that the Client under the Construction Contract would suffer such a loss.

3. COPYRIGHT

- 3.1 The Constructor grants to the Beneficiary and its nominees with full title guarantee an irrevocable, royalty-free, worldwide and non-exclusive licence in perpetuity to use, copy and reproduce the Materials for any purpose whatsoever, including in relation to the Project and (but without limitation) the design, construction, completion, operation, extension, maintenance, letting, management, sale, advertisement, alteration, reinstatement and repair of any part of the Project, with this licence including a licence to grant sub-licences and to transfer the same to third parties.
- 3.2 The Constructor shall not be liable for any such use by the Beneficiary or its nominees of any Materials for any purpose other than that for which the same were prepared by the Constructor.
- 3.3 The Beneficiary shall on written request, be entitled to be supplied by the Constructor with electronic copies of any Materials at no cost to the Beneficiary.
- The Constructor unconditionally and irrevocably waives (and shall ensure that any sub-contractors waive), in respect of the Materials, all moral rights to which the Constructor (or any relevant sub-contractors) may now or at any future time be entitled under the Copyright, Designs and Patents Act 1988 as amended from time to time or under any other applicable laws.
- 3.5 This waiver is made in favour of the Beneficiary and shall extend to the Beneficiary's sub-licensees, assignees and successors in title in accordance with this Deed.
- 3.6 The Constructor warrants that:
 - 3.6.1 the Materials (save to the extent that duly authorised sub-contractors have been used to prepare the same) are the Constructor's own original work and that in any event their use in connection with the Project will not infringe the rights of any third party; and



3.6.2 where duly authorised sub-contractors are used their work will be original and that the Constructor will obtain the necessary consents in relation to clause 3.1.

OFFICIAL

INDEMNITY INSURANCE 4.

- 4.1 The Constructor shall maintain professional indemnity insurance covering (inter alia) its potential liability under this Deed for the given insurance policy year in the event that it breaches this Deed upon market norm terms and conditions prevailing for the time being in the insurance market, and with reputable insurers lawfully carrying on such insurance business in the United Kingdom, in an amount of not less £[INSERT SUM IN NUMBERS] ([INSERT SUM IN NUMBERS]) for [any one occurrence or series of occurrences arising out of any one event for a period beginning now until the End of Liability Date, provided always that such insurance is available at commercially affordable rates and on terms such that members of the Constructor's profession generally carry such insurance ("Reasonable Rates and Terms").
- 4.2 Any increased or additional premium required by insurers by reason of the Constructor's own claims record or other acts, omissions, matters or things particular to the Constructor shall be deemed to be within Reasonable Rates and Terms.
- The Constructor shall immediately inform the Beneficiary if such insurance ceases to be available 4.3 upon Reasonable Rates and Terms in order that the Constructor and the Beneficiary can discuss means of best protecting their respective positions in respect of the Project in the absence of such insurance.
- The Constructor shall co-operate fully with any measures reasonably required by the Beneficiary, 4.4 including (without limitation) completing any proposals for insurance and associated documents, maintaining such insurance at rates above Reasonable Rates and Terms if the Beneficiary undertakes in writing to reimburse the Constructor in respect of the net cost of such insurance to the Constructor above Reasonable Rates and Terms.
- 4.5 As and when reasonably requested to do so by the Beneficiary the Constructor shall produce for inspection documentary evidence that its professional indemnity insurance is being maintained.
- The above obligations in respect of professional indemnity insurance shall continue notwithstanding 4.6 termination of the Construction Contract for any reason whatsoever, including (without limitation) breach by the Client.

5. LIABILITY PERIOD

It is agreed that the period of limitations (in respect of which the Beneficiary and the Constructor hereby waive all and any rights whether already existing, arising now and/or in the future to raise as a defence to any claim brought under this Deed, the Limitation Act 1980 and any statute, regulation or similar amending, consolidating and/or replacing that Act) applicable to any claim or claims arising out of or in connection with this Deed shall expire on the End of Liability Date.

ASSIGNMENT 6.

- The Constructor consents to the benefit of this Deed being assigned two (2) times only provided always that the maximum number of two (2) assignments referred to above shall not be affected by assignments or charges by way of security and their release or assignments to and from subsidiary or other associated companies within the same group of companies as the Beneficiary so long as such assignee company remains within the same group of companies as the Beneficiary.
- 6.2 Despite any other provision of this Deed the Constructor shall not be entitled to contend that any person to whom this Deed is assigned in accordance with clause 6.1 (an "Assignee") is precluded from recovering under this Deed any loss incurred by such assignee resulting from any breach of

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

this Deed (whenever happening), by reason that such person is an assignee and not the original named party to this Deed.

6.3 The Constructor may not defend any claim brought by the Beneficiary or an Assignee on the basis of a no loss argument whether based on the logic that the Beneficiary or an Assignee has not suffered a recoverable loss because the Client has not suffered that loss or because the Client would not suffer a similar loss because of its different interest in the completed Project compared to the interest of the Beneficiary or Assignee and/or if assigned that the original Beneficiary has not suffered such loss because it has parted with its interest in the Project or otherwise.

7. [STEP-IN RIGHTS⁶

- 7.1 The Constructor shall not exercise nor seek to exercise any right of termination of its employment under the Construction Contract or discontinue the performance of the Construction Contract for any reason whatsoever (including any breach on the part of the Client) without giving not less than twenty-one (21) days' written notice of its intention to do so to the Beneficiary and specifying the grounds for the proposed termination or discontinuance.
- Any period stipulated in the Construction Contract for the exercise of a right of termination by the Constructor of its employment under the Construction Contract or to discontinue the performance of the Construction Contract shall, nevertheless, be extended as may be necessary to take account of the period of notice required under clause 7.1.
- 7.3 The right of the Constructor to terminate its employment under the Construction Contract or to discontinue the performance of the Construction Contract shall cease within the period of twenty-one (21) days referred to in clause 7.1 if the Beneficiary shall give notice to the Constructor:
 - 7.3.1 requiring the Constructor to continue its obligations under the Construction Contract with the Beneficiary or its nominee;
 - 7.3.2 acknowledging that the Beneficiary or its nominee will assume all the obligations of the Client under the Construction Contract; and
 - 7.3.3 undertaking that the Beneficiary or its nominee will discharge all payments which may subsequently become due to the Constructor under the terms of the Construction Contract and will pay to the Constructor any sums which have been due and payable to him under the Construction Contract but which remain unpaid.
- 7.4 Upon service by the Beneficiary or its nominee of a notice complying with the requirements of clause 7.3 the Construction Contract will continue in full force and effect as if the same had been entered into between the Constructor and the Beneficiary to the exclusion of the Client.
- 7.5 Compliance by the Constructor with the provisions of this clause 7 will not be treated as a waiver of any breach on the part of the Client giving rise to the right of termination nor otherwise prevent the Constructor from exercising its rights after the expiration of the notice issued pursuant to clause 7.1 unless the rights of termination have ceased under the provisions of clause 7.3.
- 7.6 This clause 7 shall cease to have effect upon the prior exercise by any third person of any similar rights of substitution contained in any other agreement concerning the Project and entered into between the Constructor and such person at the request of the Client.
- 7.7 By acting in accordance with this clause 7, the Constructor shall not incur any liability to the Client.]

102

⁶ This clause should be deleted if the Beneficiary will not benefit from step-in rights under the collateral warranty.



8. **NOTICES**

Any notice to be given under this Deed shall be in writing and shall be deemed to be duly given if it is delivered to the addressee's address as shown above (or its registered office from time to time, if different). Notices shall be delivered by hand delivery, pre-paid registered or recorded delivery mail. Notices shall be deemed to have been delivered or received in the case of (a) hand delivery, on the date of delivery; and (b) pre-paid registered or recorded delivery mail, two (2) days after the notice is posted, excluding Saturdays, Sundays and statutory holidays.

9. EXTRANEOUS RIGHTS

- 9.1 This Deed shall not negate or diminish any duty or liability otherwise owed by the Constructor to the Beneficiary.
- 9.2 No approval or inspection of the Project or of any designs or specifications and no testing of any work or materials by or on behalf of the Beneficiary and no omission to inspect or test shall negate or diminish any duty or liability of the Constructor arising under this Deed.
- 9.3 This Deed may be executed in any number of counterparts all of which when taken together shall constitute one and the same instrument.
- 9.4 This Deed does not create any right enforceable by any person not a party to it (whether pursuant to the Contracts (Rights of Third Parties) Act 1999 or otherwise) except that a person who is the successor to or the permitted assignee of the rights of the Beneficiary is deemed to be a party to this Deed.

10. **GOVERNING LAW**

This Deed is subject in all respects to English law and the English Courts shall have exclusive jurisdiction with regard to all matters arising under or in connection with it.

This Deed has been executed as a deed and is delivered and takes effect on the date stated at the beginning of it.

[INSERT EXECUTION BLOCKS FOR THE PARTIES]



| DATED 20[| 1 |
|--|-----------------|
| (1) [SUB-CONSTRUCTOR] | |
| (2) <mark>[BENEFICIARY]</mark> | |
| (3) [CONSTRUCTOR] ⁷ | 5 |
| ¹ 0 ₂ | |
| | |
| SUB-CONSTRUCTOR'S COLLATERAL WARRAN | ГҮ |
| relating to | |
| [INSERT A BRIEF DESCRIPTION OF THE PROJECT | :7] |

 $^{^{7}\}mbox{lnclude}$ where step-in rights are required. Otherwise delete.

BETWEEN:

- (1) [INSERT NAME OF SUB-CONSTRUCTOR] (company number [INSERT NUMBER]), whose registered office is at [INSERT ADDRESS] (the "Sub-Constructor" with such term including its successors in title and permitted assigns); [and]
- (2) [INSERT NAME OF BENEFICIARY] (company registration number [INSERT NUMBER]), whose registered office is at [INSERT ADDRESS] (the "Beneficiary", which term shall include its successors in title and permitted assigns)[.][; and
- (3) [INSERT NAME OF CONSTRUCTOR] of [INSERT ADDRESS] (the "Constructor" ", with such term including its successors in title and permitted assigns))],8

each a "Party" and together the "Parties".

RECITALS:

- (A) The [Beneficiary / Client] has by the Construction Contract, employed the Constructor to [design and build] the Project.
- (B) The Constructor has by the Subcontract, employed the Sub-Constructor to [design and build] the Subcontract Works.
- (C) The Beneficiary has an interest in the Subcontract Works.
- (D) The Sub-Constructor has agreed to enter into this Deed with the Beneficiary

NOW THIS DEED WITNESSES in consideration of the sum of £10.00 paid by the Beneficiary, receipt of which the Constructor acknowledges, as follows:

11. INTERPRETATION

11.1 In this Deed:

"Assignee" has the meaning given to such term at clause 6.2;

["Constructor" means [INSERT NAME] (company number [INSERT COMPANY NUMBER]), whose registered office is at [INSERT REGISTERED OFFICE ADDRESS] (with such term including its successors in title and permitted assigns);9

"Construction Contract" means a contract in the form of a PPC2000 (Amended 2013) – ACA Standard Form of Contract for Project Partnering (as amended) dated [INSERT DATE] and made between (1) the Client; (2) the Constructor and (3) [insert other partnering team members] in connection with the Project;

["Client" means The Secretary of State for Justice of the Ministry of Justice, 102 Petty France, Westminster, London SW1H 9AJ (with such term including its successors in title and permitted assigns);]¹⁰

"End of Liability Date" is the date twelve (12) years from the later of:

(a) the last date on which the Sub-Constructor performed any works and/or services in connection with the Project; and

⁸ This entry should be deleted if the Beneficiary will not benefit from step-in rights under the collateral warranty.

⁹ Delete where step-in rights are not required.

¹⁰ This entry should be deleted if the MoJ is the Beneficiary under the collateral warranty.

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

(b) the date on which a written notice is issued to the Constructor confirming that the Constructor has fulfilled its obligations pursuant to clause 21.5 of the Construction Contract as determined pursuant to and in accordance with the Construction Contract;

"Materials" means all technical information, drawings, models, plans, specifications, schedules, digital models and databases (provided that the same do not contain any personal data) (including relating to building information modelling), costings, budgets, calculations, bill of quantities, estimates and valuations (except where the same relate to documents produced solely for the Sub-Constructor's own internal pricing purposes), photographs, brochures, reports, meeting notes, and any other materials, in any medium provided by or prepared on behalf of the Sub-Constructor (in each case, as may be amended or replaced from time to time) in connection with the Works, the Subcontract and/or the Project;

"Project" has the meaning given to such term in the Construction Contract;

"Reasonable Rates and Terms" has the meaning given to such term in clause 4.1;

"Subcontract" means a sub-contract in the form of a [INSERT SHORT DESCRIPTION OF THE CALL-OFF CONTRACT] dated [INSERT DATE] and made between (1) the Constructor; and (2) the Sub-Constructor in connection with the Sub-Contract Works; and

"Subcontract Works" means [INSERT SHORT BUT SPECIFIC DESCRIPTION OF THE WORKS BEING PROVIDED UNDER THE SUB-CONTRACT].

- 11.2 In interpreting this Deed:
 - 11.2.1 if any party to this Deed is a partnership then the provisions of this Deed will bind each and every partner in that partnership jointly and severally;
 - 11.2.2 references to the singular shall be deemed to include the plural (and vice versa) and reference to a "person" shall be deemed to include any individual firm unincorporated association or body corporate;
 - 11.2.3 any reference to any enactment includes any consolidation, re-enactment, amendment or replacement of it and any subordinate legislation under it;
 - 11.2.4 headings to clauses shall be disregarded when construing this Deed; and
 - 11.2.5 where the words "include(s)" or "including" are used in this Deed, they are deemed to have the words "without limitation" following them.

12. SKILL AND CARE

- 12.1 The Sub-Constructor undertakes with and warrants to the Beneficiary that:
 - 12.1.1 in carrying out and completing the Subcontract Works, the Sub-Constructor has delivered and will deliver such Subcontract Works in a good and workmanlike manner, using only materials which are new (unless the Subcontract states otherwise or as otherwise agreed with the Constructor in writing), and are sound and of good quality which are consistent with the intended use of the Project or reasonably to be inferred given the nature of the Project;
 - 12.1.2 in providing any services that are ancillary or otherwise related to the Subcontract Works under or in connection with the Subcontract (including in relation to the design of the Subcontract Works and in respect of the preparation of any reports, summaries, recommendations and/or any other analogous deliverable in relation to the Subcontract Works) it has exercised and will exercise all of the reasonable skill, care, diligence and



prudence to be expected of an appropriately qualified, skilled, competent and experienced professional (and, in the context of the design of the Subcontract Works, professional designer) experienced in the carrying out of such activities for projects of a similar size, scope, value, character and complexity to the Project;

- 12.1.3 the Sub-Constructor has exercised and will continue to exercise the standard of skill and care referred to in clause 2.1 to ensure that it has not and shall not specify, authorise, cause or allow to be used in the Project in the provision of the Subcontract Works any products or materials which:
 - (a) do not conform with British or European Standards (where appropriate) or industry codes of practice (or where no such standard exists do not conform with a British Board of Agrément Certificate);
 - (b) are generally known in the construction industry to be deleterious, in the particular circumstances in which they are specified for use, to health and safety and/or the durability of buildings or structures;
 - (c) do not comply with the guidance set out in the "Good Practice in the Selection of Construction Materials 2011" published by the British Council of Offices and/or
 - (d) are specifically prohibited by the Subcontract and/or the Construction Contract;
- 12.1.4 it has carried out and will continue to carry out the duties and obligations on its part to be performed under the Subcontract in accordance with the Subcontract.
- The Sub-Constructor shall have no greater liability to the Beneficiary, and shall owe to the Beneficiary no greater a standard of duty under this Deed than would have been owed if the Beneficiary had been named as the Constructor under the Subcontract. If a claim is brought against the Sub-Constructor by the Beneficiary, the Sub-Constructor may rely on any defence or limitation available to it under the terms of the Subcontract, save that the Sub-Constructor may not raise by way of defence or set-off or abatement or to bring any counterclaim in respect of any monies due to it under or in connection with the Subcontract. The Sub-Constructor may not plead a "no-loss" defence, including one based on an argument that since the Constructor under the Subcontract has not suffered a loss then the Beneficiary is not entitled to recover a loss it has suffered or that the Beneficiary's loss is irrecoverable because it would not be foreseeable that the Constructor under the Subcontract would suffer such a loss.

13. **COPYRIGHT**

- 13.1 The Sub-Constructor grants to the Beneficiary and its nominees with full title guarantee an irrevocable, royalty-free, worldwide and non-exclusive licence in perpetuity to use, copy and reproduce the Materials for any purpose whatsoever, including in relation to the Subcontract Works and/or the Project and (but without limitation) the design, construction, completion, operation, extension, maintenance, letting, management, sale, advertisement, alteration, reinstatement and repair of any part of the same, with this licence including a licence to grant sub-licences and to transfer the same to third parties.
- The Sub-Constructor shall not be liable for any such use by the Beneficiary or its nominees of any Materials for any purpose other than that for which the same were prepared by the Sub-Constructor.
- 13.3 The Beneficiary shall on written request, be entitled to be supplied by the Sub-Constructor with electronic copies of any Materials at no cost to the Beneficiary.
- 13.4 The Sub-Constructor unconditionally and irrevocably waives (and shall ensure that any sub-contractors waive), in respect of the Materials, all moral rights to which the Sub-Constructor (or any

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

relevant sub-contractors) may now or at any future time be entitled under the Copyright, Designs and Patents Act 1988 as amended from time to time or under any other applicable laws.

- 13.5 This waiver is made in favour of the Beneficiary and shall extend to the Beneficiary's sub-licensees, assignees and successors in title in accordance with this Deed.
- 13.6 The Sub-Constructor warrants that:
 - the Materials (save to the extent that duly authorised sub-contractors have been used to prepare the same) are the Sub-Constructor's own original work and that in any event their use in connection with the Subcontract Works and/or the Project will not infringe the rights of any third party; and
 - 13.6.2 where duly authorised sub-contractors are used their work will be original and that the Sub-Constructor will obtain the necessary consents in relation to clause 3.1.

14. **INDEMNITY INSURANCE**

- 14.1 The Sub-Constructor shall maintain professional indemnity insurance covering (inter alia) its potential liability under this Deed for the given insurance policy year in the event that it breaches this Deed upon market norm terms and conditions prevailing for the time being in the insurance market, and with reputable insurers lawfully carrying on such insurance business in the United Kingdom, in an amount of not less than [INSERT FIGURE AGREED WITH THE CONSTRUCTOR AS AT THE DATE OF THE APPOINTMENT] (£[INSERT FIGURE AGREED WITH THE CONSTRUCTOR AS AT THE DATE OF THE APPOINTMENT]) in respect of each and every claim or series of claims arising out of the same original cause or source (or equivalent), without limit to the number of claims, with lower annual and/or annual aggregate limits of cover in respect of pollution and contamination related claims and similar where such limited cover is the norm] until the End of Liability Date, provided always that such insurance is available at commercially affordable rates and on terms such that members of the Sub-Constructor's profession generally carry such insurance ("Reasonable Rates and Terms").
- Any increased or additional premium required by insurers by reason of the Sub-Constructor's own claims record or other acts, omissions, matters or things particular to the Sub-Constructor shall be deemed to be within Reasonable Rates and Terms.
- The Sub-Constructor shall immediately inform the Beneficiary if such insurance ceases to be available upon Reasonable Rates and Terms in order that the Sub-Constructor and the Beneficiary can discuss means of best protecting their respective positions in respect of the Subcontract Works and the wider Project in the absence of such insurance.
- The Sub-Constructor shall co-operate fully with any measures reasonably required by the Beneficiary, including (without limitation) completing any proposals for insurance and associated documents, maintaining such insurance at rates above Reasonable Rates and Terms if the Beneficiary undertakes in writing to reimburse the Sub-Constructor in respect of the net cost of such insurance to the Sub-Constructor above Reasonable Rates and Terms.
- 14.5 As and when reasonably requested to do so by the Beneficiary the Sub-Constructor shall produce for inspection documentary evidence that its professional indemnity insurance is being maintained.
- 14.6 The above obligations in respect of professional indemnity insurance shall continue notwithstanding termination of the Subcontract for any reason whatsoever, including (without limitation) breach by the Constructor.



15. **LIABILITY PERIOD**

It is agreed that the period of limitations (in respect of which the Beneficiary and the Sub-Constructor hereby waive all and any rights whether already existing, arising now and/or in the future to raise as a defence to any claim brought under this Schedule, the Limitation Act 1980 and any statute, regulation or similar amending, consolidating and/or replacing that Act) applicable to any claim or claims arising out of or in connection with this Deed shall expire on the End of Liability Date

16. **ASSIGNMENT**

- 16.1 The Sub-Constructor consents to the benefit of this Deed being assigned two (2) times only provided always that the maximum number of two (2) assignments referred to above shall not be affected by assignments or charges by way of security and their release or assignments to and from subsidiary or other associated companies within the same group of companies as the Beneficiary so long as such assignee company remains within the same group of companies as the Beneficiary.
- Despite any other provision of this Deed the Sub-Constructor shall not be entitled to contend that any person to whom this Deed is assigned in accordance with clause 6.1 (an "Assignee") is precluded from recovering under this Deed any loss incurred by such assignee resulting from any breach of this Deed (whenever happening), by reason that such person is an assignee and not the original named party to this Deed.
- The Sub-Constructor may not defend any claim brought by the Beneficiary or an Assignee on the basis of a no loss argument whether based on the logic that the Beneficiary or an Assignee has not suffered a recoverable loss because the [Client or]¹¹ Constructor has not suffered that loss or because the [Client or]¹² Constructor would not suffer a similar loss because of [their / its] different interest[s] in the completed Project compared to the interest of the Beneficiary or Assignee and/or if assigned that the original Beneficiary has not suffered such loss because it has parted with its interest in the Project or otherwise.

17. **[STEP-IN RIGHTS**¹³

- 17.1 The Sub-Constructor shall not exercise nor seek to exercise any right of termination of its employment under the Subcontract or discontinue the performance of the Subcontract for any reason whatsoever (including any breach on the part of the Constructor) without giving not less than twenty-one (21) days' written notice of its intention to do so to the Beneficiary and specifying the grounds for the proposed termination or discontinuance.
- Any period stipulated in the Subcontract for the exercise of a right of termination by the Sub-Constructor of its employment under the Subcontract or to discontinue the performance of the Subcontract shall, nevertheless, be extended as may be necessary to take account of the period of notice required under clause 7.1.
- The right of the Sub-Constructor to terminate its employment under the Subcontract or to discontinue the performance of the Subcontract shall cease within the period of twenty-one (21) days referred to in clause 7.1 if the Beneficiary shall give notice to the Sub-Constructor:
 - 17.3.1 requiring the Sub-Constructor to continue its obligations under the Subcontract with the Beneficiary or its nominee;

¹¹ Delete where the Beneficiary is the Client

¹² Delete where the Beneficiary is the Client

¹³ This clause should be deleted if the Beneficiary will not benefit from step-in rights under the collateral warranty.

- 17.3.2 acknowledging that the Beneficiary or its nominee will assume all the obligations of the Constructor under the Subcontract; and
- 17.3.3 undertaking that the Beneficiary or its nominee will discharge all payments which may subsequently become due to the Sub-Constructor under the terms of the Subcontract and will pay to the Sub-Constructor any sums which have been due and payable to him under the Subcontract but which remain unpaid.
- Upon service by the Beneficiary or its nominee of a notice complying with the requirements of clause 7.3 the Subcontract will continue in full force and effect as if the same had been entered into between the Sub-Constructor and the Beneficiary to the exclusion of the Constructor.
- 17.5 Compliance by the Sub-Constructor with the provisions of this clause 7 will not be treated as a waiver of any breach on the part of the Constructor giving rise to the right of termination nor otherwise prevent the Sub-Constructor from exercising its rights after the expiration of the notice issued pursuant to clause 7.1 unless the rights of termination have ceased under the provisions of clause 7.3.
- 17.6 This clause 7 shall cease to have effect upon the prior exercise by any third person of any similar rights of substitution contained in any other agreement concerning the Project and entered into between the Sub-Constructor and such person at the request of the Constructor.
- By acting in accordance with this clause 7, the Sub-Constructor shall not incur any liability to the Constructor.]

18. **NOTICES**

Any notice to be given under this Deed shall be in writing and shall be deemed to be duly given if it is delivered to the addressee's address as shown above (or its registered office from time to time, if different). Notices shall be delivered by hand delivery, pre-paid registered or recorded delivery mail. Notices shall be deemed to have been delivered or received in the case of (a) hand delivery, on the date of delivery; and (b) pre-paid registered or recorded delivery mail, two (2) days after the notice is posted, excluding Saturdays, Sundays and statutory holidays.

19. **EXTRANEOUS RIGHTS**

- 19.1 This Deed shall not negate or diminish any duty or liability otherwise owed by the Sub-Constructor to the Beneficiary.
- 19.2 No approval or inspection of the Project or of any designs or specifications and no testing of any work or materials by or on behalf of the Beneficiary and no omission to inspect or test shall negate or diminish any duty or liability of the Sub-Constructor arising under this Deed.
- 19.3 This Deed may be executed in any number of counterparts all of which when taken together shall constitute one and the same instrument.
- This Deed does not create any right enforceable by any person not a party to it (whether pursuant to the Contracts (Rights of Third Parties) Act 1999 or otherwise) except that a person who is the successor to or the permitted assignee of the rights of the Beneficiary is deemed to be a party to this Deed.

20. GOVERNING LAW

This Deed is subject in all respects to English law and the English Courts shall have exclusive jurisdiction with regard to all matters arising under or in connection with it.



This Deed has been executed as a deed and is delivered and takes effect on the date stated at the beginning of it.

OFFICIAL

[INSERT EXECUTION BLOCKS FOR THE PARTIES]



PART 5 - SUB-CONSULTANT COLLATERAL WARRANTY



| DATED | 20[|
|-----------------------|--------------------------|
| (1) <mark>[SUB</mark> | -CONSULTANT] |
| (2) <mark>[B</mark> l | ENEFICIARY] |
| (3) <mark>[COI</mark> | NSTRUCTOR] ¹⁴ |
| | |
| SUB-CONSULTANT'S | S COLLATERAL WARRANTY |
| 16 | elating to |
| [INSERT A BRIEF DES | CRIPTION OF THE SERVICES |
| | |

125327019.11\634883rp11

¹⁴ Include where step-in rights are required. Otherwise delete.



| THIS DEED is made as a deed on the | |
|------------------------------------|--|
|------------------------------------|--|

day of

20[

BETWEEN:

- (1) [INSERT NAME OF SUB-CONSULTANT] (company number [INSERT COMPANY NUMBER]) whose registered office is at [INSERT REGISTERED OFFICE ADDRESS] (the "Sub-Consultant" with such term including its successors in title and permitted assigns); [and]
- (2) **[INSERT NAME OF BENEFICIARY]** of **[INSERT ADDRESS]**(the **"Beneficiary"** with such term including its successors in title and permitted assigns) [; and
- (3) **[INSERT NAME OF CONSTRUCTOR]** of **[INSERT ADDRESS]** (the "**Constructor**" with such term including its successors in title and permitted assigns)],¹⁵

each a "Party" and together the "Parties".

RECITALS:

- (A) The [Beneficiary / Client] has by the Construction Contract, employed the Constructor to [design and build] the Project.
- (B) The Constructor has by the Appointment, employed the Sub-Consultant to provide the Services.
- (C) The Beneficiary has an interest in the Services.
- (D) The Sub-Consultant has agreed to enter into this Deed with the Beneficiary

NOW THIS DEED WITNESSES in consideration of the sum of £10.00 paid by the Beneficiary, receipt of which the Constructor acknowledges, as follows:

21. **INTERPRETATION**

21.1 In this Deed:

"Appointment" means the appointment in the form of an [INSERT DETAILS] dated [INSERT DATE] between (1) the Constructor; and (2) the Sub-Consultant, under which the Sub-Consultant is appointed by the Constructor to undertake and complete the Services;

"Assignee" has the meaning given to such term at clause 6.2;

["Constructor" means [INSERT NAME] (company number [INSERT COMPANY NUMBER]), whose registered office is at [INSERT REGISTERED OFFICE ADDRESS] (with such term including its successors in title and permitted assigns)] 16

"Construction Contract" means a contract in the form of a PPC2000 (Amended 2013) – ACA Standard Form of Contract for Project Partnering (as amended) dated [INSERT DATE] and made between (1) the Client; (2) the Constructor and (3) [insert any other partnering team members] in connection with the Project;

¹⁵ This entry should be deleted if the Beneficiary will not have step-in rights under the collateral warranty.

¹⁶ This entry should be deleted if the Beneficiary will not have step-in rights under the collateral warranty.

["Client" means The Secretary of State for Justice of the Ministry of Justice, 102 Petty France, Westminster, London SW1H 9AJ (with such term including its successors in title and permitted assigns);]¹⁷

"End of Liability Date" is the date twelve (12) years from the later of:

- (a) the last date on which the Sub-Consultant performed any works and/or services in connection with the Project; and
- (b) the date on which a written notice is issued to the Constructor confirming that the Constructor has fulfilled its obligations pursuant to clause 21.5 of the Construction Contract as determined pursuant to and in accordance with the Construction Contract;

"Materials" means all technical information, drawings, models, plans, specifications, schedules, digital models and databases (provided that the same do not contain any personal data) (including relating to building information modelling), costings, budgets, calculations, bill of quantities, estimates and valuations (except where the same relate to documents produced solely for the Sub-Consultant's own internal pricing purposes), photographs, brochures, reports, meeting notes, and any other materials, in any medium provided by or prepared on behalf of the Sub-Consultant (in each case, as may be amended or replaced from time to time) in connection with the Appointment and/or the Project;

"Project" has the meaning given to such term in the Construction Contract;

"Reasonable Rates and Terms" has the meaning given to such term in clause 4.1; and

"Services" means [INSERT DESCRIPTION OF THE SERVICES], as more particularly described in the Appointment.

- 21.2 In interpreting this Deed:
 - 21.2.1 if any party to this Deed is a partnership then the provisions of this Deed will bind each and every partner in that partnership jointly and severally;
 - 21.2.2 references to the singular shall be deemed to include the plural (and vice versa) and reference to a "person" shall be deemed to include any individual firm unincorporated association or body corporate;
 - 21.2.3 any reference to any enactment includes any consolidation, re-enactment, amendment or replacement of it and any subordinate legislation under it;
 - 21.2.4 headings to clauses shall be disregarded when construing this Deed; and
 - 21.2.5 where the words "include(s)" or "including" are used in this Deed, they are deemed to have the words "without limitation" following them.

22. SKILL AND CARE

- 22.1 The Sub-Consultant undertakes with and warrants to the Beneficiary that:
 - 22.1.1 it has carried out and will continue to carry out the Services and its duties and obligations on its part to be performed under the Appointment in accordance with the Appointment;

¹⁷ This entry should be deleted if the MoJ is the Beneficiary under the collateral warranty.



- 22.1.2 in providing the Services and any services that are ancillary or otherwise related to the Appointment under or in connection with the Appointment (including in relation to designs prepared by or on behalf of the Sub-Consultant in connection with the Project and in respect of the preparation of any reports, summaries, recommendations and/or any other analogous deliverable in relation to the Project) it has exercised and will exercise all of the reasonable skill, care, diligence and prudence to be expected of an appropriately qualified, skilled, competent and experienced professional (and, in the context of any design provided by or on behalf of the Sub-Consultant, professional designer) experienced in the carrying out of such activities for projects of a similar size, scope, value, character and complexity to the Project; and
- 22.1.3 the Sub-Consultant has exercised and will continue to exercise the standard of skill and care referred to in clause 2.1.2 to ensure that it has not and shall not specify, authorise, cause or allow to be used in the Project any products or materials which:
 - (a) do not conform with British or European Standards (where appropriate) or industry codes of practice (or where no such standard exists do not conform with a British Board of Agrément Certificate);
 - (b) are generally known in the construction industry to be deleterious, in the particular circumstances in which they are specified for use, to health and safety and/or the durability of buildings or structures;
 - (c) do not comply with the guidance set out in the "Good Practice in the Selection of Construction Materials 2011" published by the British Council of Offices and/or
 - (d) are specifically prohibited by the Appointment and/or the Construction Contract.
- The Sub-Consultant shall have no greater liability to the Beneficiary, and shall owe to the Beneficiary no greater a standard of duty under this Deed than would have been owed if the Beneficiary had been named as the Constructor under the Appointment. If a claim is brought against the Sub-Consultant by the Beneficiary, the Sub-Consultant may rely on any defence or limitation available to it under the terms of the Appointment, save that the Sub-Consultant may not raise by way of defence or set-off or abatement or to bring any counterclaim in respect of any monies due to it under or in connection with the Appointment. The Sub-Consultant may not plead a "no-loss" defence, including one based on an argument that since the Constructor under the Appointment has not suffered a loss then the Beneficiary is not entitled to recover a loss it has suffered or that the Beneficiary's loss is irrecoverable because it would not be foreseeable that the Constructor under the Appointment would suffer such a loss.

23. COPYRIGHT

- The Sub-Consultant grants to the Beneficiary and its nominees with full title guarantee an irrevocable, royalty-free, worldwide and non-exclusive licence in perpetuity to use, copy and reproduce the Materials for any purpose whatsoever, including in relation to the Project and (but without limitation) the design, construction, completion, operation, extension, maintenance, letting, management, sale, advertisement, alteration, reinstatement and repair of any part of the same, with this licence including a licence to grant sub-licences and to transfer the same to third parties.
- The Sub-Consultant shall not be liable for any such use by the Beneficiary or its nominees of any Materials for any purpose other than that for which the same were prepared by the Sub-Consultant.
- 23.3 The Beneficiary shall on written request, be entitled to be supplied by the Sub-Consultant with electronic copies of any Materials at no cost to the Beneficiary.
- 23.4 The Sub-Consultant unconditionally and irrevocably waives (and shall ensure that any sub-

contractors waive), in respect of the Materials, all moral rights to which the Sub-Consultant (or any relevant sub-contractors) may now or at any future time be entitled under the Copyright, Designs and Patents Act 1988 as amended from time to time or under any other applicable laws.

- 23.5 This waiver is made in favour of the Beneficiary and shall extend to the Beneficiary's sub-licensees, assignees and successors in title in accordance with this Deed.
- 23.6 The Sub-Consultant warrants that:
 - 23.6.1 the Materials (save to the extent that duly authorised sub-contractors have been used to prepare the same) are the Sub-Consultant's own original work and that in any event their use in connection with the Services and/or the Project will not infringe the rights of any third party; and
 - 23.6.2 where duly authorised sub-contractors are used their work will be original and that the Sub-Consultant will obtain the necessary consents in relation to clause 3.1.

24. **INDEMNITY INSURANCE**

- The Sub-Consultant shall maintain professional indemnity insurance covering (inter alia) its potential liability under this Deed for the given insurance policy year in the event that it breaches this Deed upon market norm terms and conditions prevailing for the time being in the insurance market, and with reputable insurers lawfully carrying on such insurance business in the United Kingdom, in an amount of not less than [INSERT FIGURE AGREED WITH THE CLIENT AS AT THE DATE OF THE APPOINTMENT] (£[INSERT FIGURE AGREED WITH THE CLIENT AS AT THE DATE OF THE APPOINTMENT]) in respect of each and every claim or series of claims arising out of the same original cause or source (or equivalent), without limit to the number of claims, with lower annual and/or annual aggregate limits of cover in respect of pollution and contamination related claims and similar where such limited cover is the norm] until the End of Liability Date, provided always that such insurance is available at commercially affordable rates and on terms such that members of the Sub-Consultant's profession generally carry such insurance ("Reasonable Rates and Terms").
- Any increased or additional premium required by insurers by reason of the Sub-Consultant's own claims record or other acts, omissions, matters or things particular to the Sub-Consultant shall be deemed to be within Reasonable Rates and Terms.
- 24.3 The Sub-Consultant shall immediately inform the Beneficiary if such insurance ceases to be available upon Reasonable Rates and Terms in order that the Sub-Consultant and the Beneficiary can discuss means of best protecting their respective positions in respect of the Appointment and the wider Project in the absence of such insurance.
- The Sub-Consultant shall co-operate fully with any measures reasonably required by the Beneficiary, including (without limitation) completing any proposals for insurance and associated documents, maintaining such insurance at rates above Reasonable Rates and Terms if the Beneficiary undertakes in writing to reimburse the Sub-Consultant in respect of the net cost of such insurance to the Sub-Consultant above Reasonable Rates and Terms.
- As and when reasonably requested to do so by the Beneficiary the Sub-Consultant shall produce for inspection documentary evidence that its professional indemnity insurance is being maintained.
- 24.6 The above obligations in respect of professional indemnity insurance shall continue notwithstanding termination of the Appointment for any reason whatsoever, including (without limitation) breach by the Constructor.



25. **LIABILITY PERIOD**

It is agreed that the period of limitations (in respect of which the Beneficiary and the Sub-Consultant hereby waive all and any rights whether already existing, arising now and/or in the future to raise as a defence to any claim brought under this Schedule, the Limitation Act 1980 and any statute, regulation or similar amending, consolidating and/or replacing that Act) applicable to any claim or claims arising out of or in connection with this Deed shall expire on the End of Liability Date.

ASSIGNMENT

- 25.1 The Sub-Consultant consents to the benefit of this Deed being assigned two (2) times only provided always that the maximum number of two (2) assignments referred to above shall not be affected by assignments or charges by way of security and their release or assignments to and from subsidiary or other associated companies within the same group of companies as the Beneficiary so long as such assignee company remains within the same group of companies as the Beneficiary.
- Despite any other provision of this Deed the Sub-Consultant shall not be entitled to contend that any person to whom this Deed is assigned in accordance with clause 6.1 (an "Assignee") is precluded from recovering under this Deed any loss incurred by such assignee resulting from any breach of this Deed (whenever happening), by reason that such person is an assignee and not the original named party to this Deed.
- The Sub-Consultant may not defend any claim brought by the Beneficiary or an Assignee on the basis of a no loss argument whether based on the logic that the Beneficiary or an Assignee has not suffered a recoverable loss because the [Client or]¹⁸ Constructor has not suffered that loss or because the [Client or]¹⁹ Constructor would not suffer a similar loss because of [their / its] different interest[s] in the completed Project compared to the interest of the Beneficiary or Assignee and/or if assigned that the original Beneficiary has not suffered such loss because it has parted with its interest in the Project or otherwise.

26. **[STEP-IN RIGHTS**²⁰

- The Sub-Consultant shall not exercise nor seek to exercise any right of termination of its employment under the Appointment or discontinue the performance of the Appointment for any reason whatsoever (including any breach on the part of the Constructor) without giving not less than twenty-one (21) days' written notice of its intention to do so to the Beneficiary and specifying the grounds for the proposed termination or discontinuance.
- Any period stipulated in the Appointment for the exercise of a right of termination by the Sub-Consultant of its employment under the Appointment or to discontinue the performance of the Appointment shall, nevertheless, be extended as may be necessary to take account of the period of notice required under clause 7.1.
- The right of the Sub-Consultant to terminate its employment under the Appointment or to discontinue the performance of the Appointment shall cease within the period of twenty-one (21) days referred to in clause 7.1 if the Beneficiary shall give notice to the Sub-Consultant:
 - 26.3.1 requiring the Sub-Consultant to continue its obligations under the Appointment with the Beneficiary or its nominee;

¹⁸ Delete if the Beneficiary is the Client

¹⁹ Delete if the Beneficiary is the Client

²⁰ This clause should be deleted if the Beneficiary will not benefit from step-in rights under the collateral warranty.

- 26.3.2 acknowledging that the Beneficiary or its nominee will assume all the obligations of the Constructor under the Appointment; and
- 26.3.3 undertaking that the Beneficiary or its nominee will discharge all payments which may subsequently become due to the Sub-Consultant under the terms of the Appointment and will pay to the Sub-Consultant any sums which have been due and payable to him under the Appointment but which remain unpaid.
- Upon service by the Beneficiary or its nominee of a notice complying with the requirements of clause 7.3 the Appointment will continue in full force and effect as if the same had been entered into between the Sub-Consultant and the Beneficiary to the exclusion of the Constructor.
- Compliance by the Sub-Consultant with the provisions of this clause 7 will not be treated as a waiver of any breach on the part of the Constructor giving rise to the right of termination nor otherwise prevent the Sub-Consultant from exercising its rights after the expiration of the notice issued pursuant to clause 7.1 unless the rights of termination have ceased under the provisions of clause 7.3.
- This clause 7 shall cease to have effect upon the prior exercise by any third person of any similar rights of substitution contained in any other agreement concerning the Project and entered into between the Sub-Consultant and such person at the request of the Constructor.
- By acting in accordance with this clause 7, the Sub-Consultant shall not incur any liability to the Constructor.]

27. **NOTICES**

Any notice to be given under this Deed shall be in writing and shall be deemed to be duly given if it is delivered to the addressee's address as shown above (or its registered office from time to time, if different). Notices shall be delivered by hand delivery, pre-paid registered or recorded delivery mail. Notices shall be deemed to have been delivered or received in the case of (a) hand delivery, on the date of delivery; and (b) pre-paid registered or recorded delivery mail, two (2) days after the notice is posted, excluding Saturdays, Sundays and statutory holidays.

28. EXTRANEOUS RIGHTS

- This Deed shall not negate or diminish any duty or liability otherwise owed by the Sub-Consultant to the Beneficiary.
- 28.2 No approval or inspection of the Project or of any designs or specifications and no testing of any work or materials by or on behalf of the Beneficiary and no omission to inspect or test shall negate or diminish any duty or liability of the Sub-Consultant arising under this Deed.
- 28.3 This Deed may be executed in any number of counterparts all of which when taken together shall constitute one and the same instrument.
- This Deed does not create any right enforceable by any person not a party to it (whether pursuant to the Contracts (Rights of Third Parties) Act 1999 or otherwise) except that a person who is the successor to or the permitted assignee of the rights of the Beneficiary is deemed to be a party to this Deed.

29. **GOVERNING LAW**

This Deed is subject in all respects to English law and the English Courts shall have exclusive jurisdiction with regard to all matters arising under or in connection with it.



This Deed has been executed as a deed and is delivered and takes effect on the date stated at the beginning of it.

[INSERT EXECUTION BLOCKS FOR THE PARTIES]



PART 6 - SUB-SUB-CONSTRUCTOR COLLATERAL WARRANTY



| DATED | _ 20 <mark>[]</mark> |
|--|-----------------------|
| (1) [INSERT NAME OF SUB-SUB-CONSTRUCT | ORI |
| (2) [INSERT NAME OF BENEFICIARY] | 5 |
| [(3) SUB-CONSTRUCTOR]] ²¹ | |
| SUB-SUB-CONSTRUCTOR SUB-CONSTRUCTO COLLATERAL WARRANTY relating to | OR'S |
| [INSERT A BRIEF DESCRIPTION OF THE PROJ | IECT] |

123

 $^{^{\}rm 21}$ Include where step-in rights are required. Otherwise delete.

THIS DEED is made on 20[]

BETWEEN

(1) [INSERT NAME OF SUB-SUB-CONSTRUCTOR] (company number [INSERT NUMBER]), whose registered office is at [INSERT ADDRESS] (the "Sub-Sub-Constructor"); [and]

- (2) **[INSERT NAME OF BENEFICIARY]** (company registration number **[INSERT NUMBER]**), whose registered office is at **[INSERT ADDRESS]** (the **"Beneficiary"**, which term shall include its successors in title and permitted assigns)[.][; and
- (3) **INSERT NAME OF SUB-CONSTRUCTOR**] (company number [INSERT NUMBER]), whose registered office is at [INSERT ADDRESS] (the "**Sub-Constructor**", with such term including its successors in title and permitted assigns).]²²

BACKGROUND

- A The [Beneficiary / Client]²³ has entered into the Construction Contract with the Constructor in connection with the Project.
- B The Constructor has entered into the Subcontract with the Sub-Constructor, pursuant to which the Sub-Constructor has been appointed by the Constructor to undertake and complete certain subcontract works in connection with the Project.
- C The Sub-Constructor has entered into the Sub-Subcontract with the Sub-Sub-Constructor, pursuant to which the Sub-Sub-Constructor has been appointed by the Sub-Constructor to undertake and complete certain Sub-Subcontract Works in connection with the subcontract works.
- D The Beneficiary has [DESCRIBE BENEFICIARY'S INTEREST] in the Project and, by extension, the Sub-Subcontract Works.
- E The Sub-Sub-Constructor has agreed to enter into this Deed with the Beneficiary pursuant to the terms of the Sub-Subcontract.

AGREED TERMS

30. INTERPRETATION

30.1 In this Deed:

"Assignee" has the meaning given to such term at clause 6.2;

"Construction Contract" means a contract in the form of a PPC2000 (Amended 2013) – ACA Standard Form of Contract for Project Partnering (as amended) dated [INSERT DATE] and made between (1) the Client; (2) the Constructor and (3) [insert any other partnering team members] in connection with the Project;

"Constructor" means [INSERT NAME OF CONSTRUCTOR] (company number [INSERT COMPANY NUMBER]), whose registered office is at [INSERT ADDRESS] (with such term including its successors in title and permitted assigns);

["Client" means The Secretary of State for Justice of the Ministry of Justice, 102 Petty France, Westminster, London SW1H 9AJ (with such term including its successors in title and permitted assigns):124

"End of Liability Date" is the date twelve (12) years from the later of:

²²: This entry should be deleted if the Beneficiary will not benefit from step-in rights under the collateral warranty.

²³: If the MoJ is the Beneficiary, the reference to "Employer" should be deleted.

²⁴ This entry should be deleted if the MoJ is the Beneficiary under the collateral warranty.

- (a) the last date on which the Sub-Sub-Constructor performed any works and/or services in connection with the Project; and
- (b) the date on which a written notice is issued to the Constructor confirming that the Constructor has fulfilled its obligations pursuant to clause 21.5 of the Construction Contract as determined pursuant to and in accordance with the Construction Contract;

"Materials" means all technical information, drawings, models, plans, specifications, schedules, digital models and databases (provided that the same do not contain any personal data) (including relating to building information modelling), costings, budgets, calculations, bill of quantities, estimates and valuations (except where the same relate to documents produced solely for the Sub-Sub-Constructor's own internal pricing purposes), photographs, brochures, reports, meeting notes, and any other materials, in any medium provided by or prepared on behalf of the Sub-Sub-Constructor (in each case, as may be amended or replaced from time to time) in connection with the Sub-Subcontract and/or the Project;

"Project" has the meaning given to such term in the Construction Contract;

"Reasonable Rates and Terms" has the meaning given to such term in clause 4.1;

"Subcontract" means the subcontract in the form of an [INSERT DETAILS] dated [INSERT DATE] between (1) the Constructor; and (2) the Sub-Constructor, under which the Sub-Constructor is appointed by the Constructor to undertake and complete certain subcontract works forming part of the Project;

["Sub-Constructor" means [INSERT NAME OF CONSTRUCTOR] (company number [INSERT COMPANY NUMBER]), whose registered office is at [INSERT ADDRESS] (with such term including its successors in title and permitted assigns); 125

"Sub-Subcontract" means the Sub-Subcontract in the form of an [INSERT DETAILS] dated [INSERT DATE] between (1) the Sub-Constructor; and (2) the Sub-Sub-Constructor, under which the Sub-Sub-Constructor is appointed by the Sub-Constructor to undertake and complete the Sub-Subcontract Works;

"Sub-Subcontract Works" means [INSERT DESCRIPTION OF THE SUB-SUBCONTRACT WORKS], as more particularly described in the Sub-Subcontract;

- 30.2 In interpreting this Deed:
 - 30.2.1 if any party to this Deed is a partnership then the provisions of this Deed will bind each and every partner in that partnership jointly and severally;
 - 30.2.2 references to the singular shall be deemed to include the plural (and vice versa) and reference to a "person" shall be deemed to include any individual firm unincorporated association or body corporate:
 - 30.2.3 any reference to any enactment includes any consolidation, re-enactment, amendment or replacement of it and any subordinate legislation under it;
 - 30.2.4 headings to clauses shall be disregarded when construing this Deed; and
 - 30.2.5 where the words "include(s)" or "including" are used in this Deed, they are deemed to have the words "without limitation" following them.

²⁵ Delete if the Beneficiary will have step-in rights.



31. SKILL AND CARE

- 31.1 The Sub-Sub-Constructor undertakes with and warrants to the Beneficiary that:
 - 31.1.1 in carrying out and completing the Sub-Subcontract Works, the Sub-Sub-Constructor has delivered and will deliver such Sub-Subcontract Works in a good and workmanlike manner, using only materials which are new (unless the Sub-Subcontract states otherwise or as otherwise agreed with the Sub-Constructor in writing), and are sound and of good quality which are consistent with the intended use of the Project or reasonably to be inferred given the nature of the Project;
 - 31.1.2 in providing any services that are ancillary or otherwise related to the Sub-Subcontract Works under or in connection with the Sub-Subcontract (including in relation to the design of the Sub-Subcontract Works and in respect of the preparation of any reports, summaries, recommendations and/or any other analogous deliverable in relation to the Sub-Subcontract Works) it has exercised and will exercise all of the reasonable skill, care, diligence and prudence to be expected of an appropriately qualified, skilled, competent and experienced professional (and, in the context of the design of the Sub-Subcontract Works, professional designer) experienced in the carrying out of such activities for projects of a similar size, scope, value, character and complexity to the Project;
 - 31.1.3 the Sub-Sub-Constructor has exercised and will continue to exercise the standard of skill and care referred to in clause 2.1.2 to ensure that it has not and shall not specify, authorise, cause or allow to be used in the Project and/or in the provision of the Sub-Subcontract Works any products or materials which:
 - (a) do not conform with British or European Standards (where appropriate) or industry codes of practice (or where no such standard exists do not conform with a British Board of Agrément Certificate);
 - (b) are generally known in the construction industry to be deleterious, in the particular circumstances in which they are specified for use, to health and safety and/or the durability of buildings or structures;
 - (c) do not comply with the guidance set out in the publication "Good Practice in the Selection of Construction Materials 2011" published by the British Council of Offices and/or
 - (d) are specifically prohibited by the Sub-Subcontract and/or the Construction Contract; and
 - 31.1.4 it has carried out and will continue to carry out the duties and obligations on its part to be performed under the Sub-Subcontract in accordance with the Sub-Subcontract.
 - The Sub-Sub-Constructor shall have no greater liability to the Beneficiary, and shall owe to the Beneficiary no greater a standard of duty under this Deed than would have been owed if the Beneficiary had been named as the Sub-Constructor under the Sub-Subcontract. If a claim is brought against the Sub-Sub-Constructor by the Beneficiary, the Sub-Sub-Constructor may rely on any defence or limitation available to it under the terms of the Sub-Subcontract, save that the Sub-Sub-Constructor may not raise by way of defence or set-off or abatement or bring any counterclaim in respect of any monies due to it under or in connection with the Sub-Subcontract. The Sub-Sub-Constructor may not plead a "no-loss" defence, including one based on an argument that since the Sub-Constructor under the Sub-Subcontract has not suffered a loss then the Beneficiary is not entitled to recover a loss that it has suffered or that the Beneficiary's loss is irrecoverable because it would not be foreseeable that the Sub-Constructor under the Sub-Subcontract would suffer such a loss.

31.2



32. **COPYRIGHT**

- 32.1 The Sub-Sub-Constructor grants to the Beneficiary and its nominees with full title guarantee an irrevocable, royalty-free, worldwide and non-exclusive licence in perpetuity to use, copy and reproduce the Materials for any purpose whatsoever, including in relation to the Sub-Subcontract Works and/or the Project and (but without limitation) the design, construction, completion, operation, extension, maintenance, letting, management, sale, advertisement, alteration, reinstatement and repair of any part of the same, with this licence including a licence to grant sub-licences and to transfer the same to third parties.
- The Sub-Sub-Constructor shall not be liable for any such use by the Beneficiary or its nominees of any Materials for any purpose other than that for which the same were prepared by the Sub-Sub-Constructor.
- The Beneficiary shall on written request, be entitled to be supplied by the Sub-Sub-Constructor with electronic copies of any Materials at no cost to the Beneficiary
- 32.4 The Sub-Sub-Constructor unconditionally and irrevocably waives (and shall ensure that any sub-contractors waive), in respect of the Materials, all moral rights to which the Sub-Sub-Constructor (or any relevant sub-contractors) may now or at any future time be entitled under the Copyright, Designs and Patents Act 1988 as amended from time to time or under any other applicable laws.
- This waiver is made in favour of the Beneficiary and shall extend to the Beneficiary's sub-licensees, assignees and successors in title in accordance with this Deed.
- 32.6 The Sub-Sub-Constructor warrants that:
 - 32.6.1 the Materials (save to the extent that duly authorised sub-contractors have been used to prepare the same) are the Sub-Sub-Constructor's own original work and that in any event their use in connection with the Sub-Subcontract Works and/or the Project will not infringe the rights of any third party; and
 - where duly authorised sub-contractors are used their work will be original and that the Sub-Sub-Constructor will obtain the necessary consents in relation to clause 3.1.

33. INDEMNITY INSURANCE

- The Sub-Sub-Constructor shall maintain professional indemnity insurance covering (inter alia) its potential liability under this Deed in the event that it breaches this Deed for the given insurance policy year upon market norm terms and conditions prevailing for the time being in the insurance market, and with reputable insurers lawfully carrying on such insurance business in the United Kingdom, in an amount of not less than [INSERT FIGURE AGREED WITH THE CONSTRUCTOR AS AT THE DATE OF THE SUB-SUBCONTRACT] (£[INSERT FIGURE AGREED WITH THE CONSTRUCTOR AS AT THE DATE OF THE SUB-SUBCONTRACT]) in respect of each and every claim or series of claims arising out of the same original cause or source (or equivalent) and in the annual aggregate] until the End of Liability Date, provided always that such insurance is available at commercially affordable rates and on terms such that members of the Sub-Sub-Constructor's profession generally carry such insurance ("Reasonable Rates and Terms").
- Any increased or additional premium required by insurers by reason of the Sub-Sub-Constructor's own claims record or other acts, omissions, matters or things particular to the Sub-Sub-Constructor shall be deemed to be within Reasonable Rates and Terms.
- 33.3 The Sub-Sub-Constructor shall immediately inform the Beneficiary if such insurance ceases to be available upon Reasonable Rates and Terms in order that the Sub-Sub-Constructor and the

²⁶ Update to reflect the coverage as stated in the subsubcontract.

Beneficiary can discuss means of best protecting their respective positions in respect of the Sub-Subcontract Works and the wider Project in the absence of such insurance.

- 33.4 The Sub-Sub-Constructor shall co-operate fully with any measures reasonably required by the Beneficiary, including (without limitation) completing any proposals for insurance and associated documents, maintaining such insurance at rates above Reasonable Rates and Terms if the Beneficiary undertakes in writing to reimburse the Sub-Sub-Constructor in respect of the net cost of such insurance to the Sub-Sub-Constructor above Reasonable Rates and Terms.
- As and when reasonably requested to do so by the Beneficiary the Sub-Sub-Constructor shall produce for inspection documentary evidence that its professional indemnity insurance is being maintained.
- The above obligations in respect of professional indemnity insurance shall continue notwithstanding termination of the Sub-Subcontract for any reason whatsoever, including (without limitation) breach by the Sub-Constructor.

34. LIABILITY PERIOD

It is agreed that whatever the manner in which the Beneficiary and the Sub-Sub-Constructor have executed this Deed, the period of limitations (in respect of which the Beneficiary and the Sub-Sub-Constructor hereby waive all and any rights whether already existing, arising now and/or in the future to raise as a defence to any claim brought under this Deed, the Limitation Act 1980 and any statute, regulation or similar amending, consolidating and/or replacing that Act) applicable to any claim or claims arising out of or in connection with this Deed shall expire on the End of Liability Date.

35. ASSIGNMENT

- 35.1 The Sub-Sub-Constructor consents to the benefit of this Deed being assigned two (2) times only provided always that the maximum number of two (2) assignments referred to above shall not be affected by assignments or charges by way of security and their release or assignments to and from subsidiary or other associated companies within the same group of companies as the Beneficiary so long as such assignee company remains within the same group of companies as the Beneficiary.
- Despite any other provision of this Deed the Sub-Sub-Constructor shall not be entitled to contend that any person to whom this Deed is assigned in accordance with clause 6.1 (an "Assignee") is precluded from recovering under this Deed any loss incurred by such Assignee resulting from any breach of this Deed (whenever happening), by reason that such person is an assignee and not the original named party to this Deed.
- The Sub-Sub-Constructor may not defend any claim brought by the Beneficiary or an Assignee on the basis of a no loss argument whether based on the logic that the Beneficiary or an Assignee has not suffered a recoverable loss because the [Client]²⁷, Constructor or Sub-Constructor has not suffered that loss or because the [Client],²⁸ Constructor or Sub-Constructor would not suffer a similar loss because of their different interests in the completed Project compared to the interest of the Beneficiary or Assignee and/or if assigned that the original Beneficiary has not suffered such loss because it has parted with its interest in the Project or otherwise.

36. [STEP-IN RIGHTS²⁹

The Sub-Sub-Constructor shall not exercise nor seek to exercise any right of termination of its employment under the Sub-Subcontract or discontinue the performance of the Sub-Subcontract for

²⁷ Delete if the Beneficiary is the Client

²⁸ Delete if the Beneficiary is the Client

²⁹ This clause should be deleted if the Beneficiary will not benefit from step-in rights under the collateral warranty.

any reason whatsoever (including any breach on the part of the Sub-Constructor) without giving not less than twenty-one (21) days' written notice of its intention to do so to the Beneficiary and specifying the grounds for the proposed termination or discontinuance.

- Any period stipulated in the Sub-Subcontract for the exercise of a right of termination by the Sub-Sub-Constructor of its employment under the Sub-Subcontract or to discontinue the performance of the Sub-Subcontract shall, nevertheless, be extended as may be necessary to take account of the period of notice required under clause 7.1.
- The right of the Sub-Sub-Constructor to terminate its employment under the Sub-Subcontract or to discontinue the performance of the Sub-Subcontract shall cease within the period of twenty-one (21) days referred to in clause 7.1 if the Beneficiary shall give notice to the Sub-Sub-Constructor:
 - 36.3.1 requiring the Sub-Sub-Constructor to continue its obligations under the Sub-Subcontract with the Beneficiary or its nominee;
 - 36.3.2 acknowledging that the Beneficiary or its nominee will assume all the obligations of the Sub-Constructor under the Sub-Subcontract; and
 - 36.3.3 undertaking that the Beneficiary or its nominee will discharge all payments which may subsequently become due to the Sub-Sub-Constructor under the terms of the Sub-Subcontract and will pay to the Sub-Sub-Constructor any sums which have been due and payable to it under the Sub-Subcontract but which remain unpaid.
- Upon service by the Beneficiary or its nominee of a notice complying with the requirements of clause 7.3 the Sub-Subcontract will continue in full force and effect as if the same had been entered into between the Sub-Sub-Constructor and the Beneficiary to the exclusion of the Sub-Constructor.
- Compliance by the Sub-Sub-Constructor with the provisions of this clause 7 will not be treated as a waiver of any breach on the part of the Sub-Constructor giving rise to the right of termination nor otherwise prevent the Sub-Sub-Constructor from exercising its rights after the expiration of the notice issued pursuant to clause 7.1 unless the rights of termination have ceased under the provisions of clause 7.3.
- This clause 7 shall cease to have effect upon the prior exercise by any third person of any similar rights of substitution contained in any other agreement concerning the Project and entered into between the Sub-Sub-Constructor and such person at the request of the Sub-Constructor.
- By acting in accordance with this clause 7, the Sub-Sub-Constructor shall not incur any liability to the Sub-Constructor.]

37. NOTICES

Any notice to be given under this Deed shall be in writing and shall be deemed to be duly given if it is delivered to the addressee's address as shown above (or its registered office from time to time, if different). Notices shall be delivered by hand delivery, pre-paid registered or recorded delivery mail. Notices shall be deemed to have been delivered or received in the case of (a) hand delivery, on the date of delivery; and (b) pre-paid registered or recorded delivery mail, two (2) days after the notice is posted, excluding Saturdays, Sundays and statutory holidays.

38. **EXTRANEOUS RIGHTS**

38.1 This Deed shall not negate or diminish any duty or liability otherwise owed by the Sub-Sub-Constructor to the Beneficiary.

- 38.2 No approval or inspection of the Sub-Subcontract Works and/or of any designs or specifications and no testing of any work or materials by or on behalf of the Beneficiary and no omission to inspect or test shall negate or diminish any duty or liability of the Sub-Sub-Constructor arising under this Deed.
- 38.3 This Deed may be executed in any number of counterparts all of which when taken together shall constitute one and the same instrument.
- This Deed does not create any right enforceable by any person not a party to it (whether pursuant to the Contracts (Rights of Third Parties) Act 1999 or otherwise) except that a person who is the successor to or the permitted assignee of the rights of the Beneficiary is deemed to be a party to this Deed.

39. **GOVERNING LAW**

This Deed is subject in all respects to the laws of England and Wales and the English Courts shall have exclusive jurisdiction with regard to all matters arising under or in connection with it.

This Deed has been executed as a deed and is delivered and takes effect on the date stated at the beginning of it.

[INSERT EXECUTION BLOCKS FOR THE PARTIES]



PART 7 - SUB-SUB-CONSULTANT COLLATERAL WARRANTY



| DATED | | 20[] |
|-------------|---|------------|
| | | |
| | | |
| (1) |) <mark>[SUB-SUB-CONSULTAN</mark> | тј |
| | (2) <mark>[BENEFICIARY]</mark> | |
| | (2) [32/12/10/14/1] | C |
| (| (3) <mark>[SUB-CONSULTANT]</mark> ³⁰ | |
| | | |
| | | |
| SUB-SUB-CON | ISULTANT'S COLLATERA | L WARRANTY |
| | veloting to | |
| | relating to | |
| | RIEF DESCRIPTION OF TI CONSULTANT SERVICES | |

125327019.11\634883rp11

 $^{^{\}rm 30}$ Include where step-in rights are required. Otherwise delete.



| THIS DEED is made as a deed on the | day of | 20 <mark>[</mark> |] |
|------------------------------------|--------|-------------------|---|
|------------------------------------|--------|-------------------|---|

BETWEEN:

- (4) [INSERT NAME OF SUB-SUB-CONSULTANT] (company number [INSERT COMPANY NUMBER]) whose registered office is at [INSERT REGISTERED OFFICE ADDRESS] (the "Sub-Sub-Consultant" with such term including its successors in title and permitted assigns); [and]
- (5) **[INSERT NAME OF BENEFICIARY]** of **[INSERT ADDRESS]**(the "Beneficiary" with such term including its successors in title and permitted assigns) [; and
- (6) **[INSERT NAME OF SUB-CONSULTANT]** of **[INSERT ADDRESS]** (the **"Constructor"** with such term including its successors in title and permitted assigns)],³¹

each a "Party" and together the "Parties".

RECITALS:

- (A) The [Beneficiary / Client] has by the Construction Contract, employed the Constructor to [design and build] the Project.
- (B) The Sub-Consultant has by an appointment, employed the Sub-Consultant to provide services.
- (C) The Sub-Consultant has entered into the Appointment with the Sub-Sub-Consultant, pursuant to which the Sub-Sub-Consultant has been appointed by the Sub-Consultant to undertake and complete certain Sub-Sub-Consultant Services in connection with the services.
- (C) The Beneficiary has [DESCRIBE BENEFICIARY'S INTEREST] in the Project and, by extension, the Sub-Sub-Consultant Services.
- (D) The Sub-Sub-Consultant has agreed to enter into this Deed with the Beneficiary

NOW THIS DEED WITNESSES in consideration of the sum of £10.00 paid by the Beneficiary, receipt of which the Constructor acknowledges, as follows:

40. **INTERPRETATION**

40.1 In this Deed:

"Appointment" means the appointment in the form of an [INSERT DETAILS] dated [INSERT DATE] between (1) the Sub-Consultant; and (2) the Sub-Sub-Consultant, under which the Sub-Sub-Consultant is appointed by the Sub-Consultant to undertake and complete the Sub-Sub-Consultant Services:

"Assignee" has the meaning given to such term at clause 6.2;

"Constructor" means [INSERT NAME] (company number [INSERT COMPANY NUMBER]), whose registered office is at [INSERT REGISTERED OFFICE ADDRESS] (with such term including its successors in title and permitted assigns):

³¹This entry should be deleted if the Beneficiary will not benefit from step-in rights under the collateral warranty.



"Construction Contract" means a contract in the form of a PPC2000 (Amended 2013) – ACA Standard Form of Contract for Project Partnering (as amended) dated [INSERT DATE] and made between (1) the Client; (2) the Constructor and (3) [insert any other partnering team members] in connection with the Project;

["Client" means The Secretary of State for Justice of the Ministry of Justice, 102 Petty France, Westminster, London SW1H 9AJ (with such term including its successors in title and permitted assigns);]³²

"End of Liability Date" is the date twelve (12) years from the later of:

- (a) the last date on which the Sub-Sub-Consultant performed any works and/or services in connection with the Project; and
- (b) the date on which a written notice is issued to the Constructor confirming that the Constructor has fulfilled its obligations pursuant to clause 21.5 of the Construction Contract as determined pursuant to and in accordance with the Construction Contract;

"Materials" means all technical information, drawings, models, plans, specifications, schedules, digital models and databases (provided that the same do not contain any personal data) (including relating to building information modelling), costings, budgets, calculations, bill of quantities, estimates and valuations (except where the same relate to documents produced solely for the Sub-Sub-Consultant's own internal pricing purposes), photographs, brochures, reports, meeting notes, and any other materials, in any medium provided by or prepared on behalf of the Sub-Sub-Consultant (in each case, as may be amended or replaced from time to time) in connection with the Appointment and/or the Project;

"Project" has the meaning given to such term in the Construction Contract;

"Reasonable Rates and Terms" has the meaning given to such term in clause 4.1;

"Sub-Consultant" means [INSERT NAME] (company number [INSERT COMPANY NUMBER]), whose registered office is at [INSERT REGISTERED OFFICE ADDRESS] (with such term including its successors in title and permitted assigns); and

"Sub-Sub-Consultant Services" means [INSERT DESCRIPTION OF THE SERVICES], as more particularly described in the Appointment.

- 40.2 In interpreting this Deed:
 - 40.2.1 if any party to this Deed is a partnership then the provisions of this Deed will bind each and every partner in that partnership jointly and severally;
 - 40.2.2 references to the singular shall be deemed to include the plural (and vice versa) and reference to a "person" shall be deemed to include any individual firm unincorporated association or body corporate;
 - 40.2.3 any reference to any enactment includes any consolidation, re-enactment, amendment or replacement of it and any subordinate legislation under it;
 - 40.2.4 headings to clauses shall be disregarded when construing this Deed; and

_

³² This entry should be deleted if the MoJ is the Beneficiary under the collateral warranty.



40.2.5 where the words "include(s)" or "including" are used in this Deed, they are deemed to have the words "without limitation" following them.

41. SKILL AND CARE

- 41.1 The Sub-Sub-Consultant undertakes with and warrants to the Beneficiary that:
 - 41.1.1 it has carried out and will continue to carry out the Sub-Sub-Consultant Services and its duties and obligations on its part to be performed under the Appointment in accordance with the Appointment;
 - 41.1.2 in providing the Sub-Sub-Consultant Services and any services that are ancillary or otherwise related to the Appointment under or in connection with the Appointment (including in relation to designs prepared by or on behalf of the Sub-Sub-Consultant in connection with the Project and in respect of the preparation of any reports, summaries, recommendations and/or any other analogous deliverable in relation to the Project) it has exercised and will exercise all of the reasonable skill, care, diligence and prudence to be expected of an appropriately qualified, skilled, competent and experienced professional (and, in the context of any design provided by or on behalf of the Sub-Subonsultant, professional designer) experienced in the carrying out of such activities for projects of a similar size, scope, value, character and complexity to the Project; and
 - 41.1.3 the Sub-Sub-Consultant has exercised and will continue to exercise the standard of skill and care referred to in clause 2.1.2 to ensure that it has not and shall not specify, authorise, cause or allow to be used in the Project any products or materials which:
 - (a) do not conform with British or European Standards (where appropriate) or industry codes of practice (or where no such standard exists do not conform with a British Board of Agrément Certificate);
 - (b) are generally known in the construction industry to be deleterious, in the particular circumstances in which they are specified for use, to health and safety and/or the durability of buildings or structures;
 - (c) do not comply with the guidance set out in the "Good Practice in the Selection of Construction Materials 2011" published by the British Council of Offices and/or
 - (d) are specifically prohibited by the Appointment and/or the Construction Contract.
- The Sub-Sub-Consultant shall have no greater liability to the Beneficiary, and shall owe to the Beneficiary no greater a standard of duty under this Deed than would have been owed if the Beneficiary had been named as the Sub-Consultant under the Appointment. If a claim is brought against the Sub-Sub-Consultant by the Beneficiary, the Sub-Sub-Consultant may rely on any defence or limitation available to it under the terms of the Appointment, save that the Sub-Sub-Consultant may not raise by way of defence or set-off or abatement or to bring any counterclaim in respect of any monies due to it under or in connection with the Appointment. The Sub-Sub-Consultant may not plead a "no-loss" defence, including one based on an argument that since the Sub-Consultant under the Appointment has not suffered a loss then the Beneficiary is not entitled to recover a loss it has suffered or that the Beneficiary's loss is irrecoverable because it would not be foreseeable that the Sub-Consultant under the Appointment would suffer such a loss.

42. **COPYRIGHT**

42.1 The Sub-Sub-Consultant grants to the Beneficiary and its nominees with full title guarantee an irrevocable, royalty-free, worldwide and non-exclusive licence in perpetuity to use, copy and reproduce the Materials for any purpose whatsoever, including in relation to the Project and (but

without limitation) the design, construction, completion, operation, extension, maintenance, letting, management, sale, advertisement, alteration, reinstatement and repair of any part of the same, with this licence including a licence to grant sub-licences and to transfer the same to third parties.

- 42.2 The Sub-Sub-Consultant shall not be liable for any such use by the Beneficiary or its nominees of any Materials for any purpose other than that for which the same were prepared by the Sub-Sub-Consultant.
- The Beneficiary shall on written request, be entitled to be supplied by the Sub-Sub-Consultant with electronic copies of any Materials at no cost to the Beneficiary.
- The Sub-Sub-Consultant unconditionally and irrevocably waives (and shall ensure that any sub-contractors waive), in respect of the Materials, all moral rights to which the Sub-Sub-Consultant (or any relevant sub-contractors) may now or at any future time be entitled under the Copyright, Designs and Patents Act 1988 as amended from time to time or under any other applicable laws.
- This waiver is made in favour of the Beneficiary and shall extend to the Beneficiary's sub-licensees, assignees and successors in title in accordance with this Deed.
- 42.6 The Sub-Sub-Consultant warrants that:
 - 42.6.1 the Materials (save to the extent that duly authorised sub-contractors have been used to prepare the same) are the Sub-Sub-Consultant's own original work and that in any event their use in connection with the Sub-Sub-Consultant Services and/or the Project will not infringe the rights of any third party; and
 - 42.6.2 where duly authorised sub-contractors are used their work will be original and that the Sub-Sub-Consultant will obtain the necessary consents in relation to clause 3.1.

43. **INDEMNITY INSURANCE**

- The Sub-Sub-Consultant shall maintain professional indemnity insurance covering (inter alia) its potential liability under this Deed for the given insurance policy year in the event that it breaches this Deed upon market norm terms and conditions prevailing for the time being in the insurance market, and with reputable insurers lawfully carrying on such insurance business in the United Kingdom, in an amount of not less than [INSERT FIGURE AGREED WITH THE CLIENT AS AT THE DATE OF THE APPOINTMENT] (£[INSERT FIGURE AGREED WITH THE CLIENT AS AT THE DATE OF THE APPOINTMENT]) in respect of each and every claim or series of claims arising out of the same original cause or source (or equivalent), without limit to the number of claims, with lower annual and/or annual aggregate limits of cover in respect of pollution and contamination related claims and similar where such limited cover is the norm] until the End of Liability Date, provided always that such insurance is available at commercially affordable rates and on terms such that members of the Sub-Sub-Consultant's profession generally carry such insurance ("Reasonable Rates and Terms").
- Any increased or additional premium required by insurers by reason of the Sub-Sub-Consultant's own claims record or other acts, omissions, matters or things particular to the Sub-Sub-Consultant shall be deemed to be within Reasonable Rates and Terms.
- 43.3 The Sub-Sub-Consultant shall immediately inform the Beneficiary if such insurance ceases to be available upon Reasonable Rates and Terms in order that the Sub-Sub-Consultant and the Beneficiary can discuss means of best protecting their respective positions in respect of the Appointment and the wider Project in the absence of such insurance.
- 43.4 The Sub-Sub-Consultant shall co-operate fully with any measures reasonably required by the Beneficiary, including (without limitation) completing any proposals for insurance and associated documents, maintaining such insurance at rates above Reasonable Rates and Terms if the

Beneficiary undertakes in writing to reimburse the Sub-Sub-Consultant in respect of the net cost of such insurance to the Sub-Sub-Consultant above Reasonable Rates and Terms.

- As and when reasonably requested to do so by the Beneficiary the Sub-Sub-Consultant shall produce for inspection documentary evidence that its professional indemnity insurance is being maintained.
- 43.6 The above obligations in respect of professional indemnity insurance shall continue notwithstanding termination of the Appointment for any reason whatsoever, including (without limitation) breach by the Constructor.

44. LIABILITY PERIOD

Actions or proceedings for any breach of this Deed may be commenced up to and including but not after the End of Liability Date.

45. **ASSIGNMENT**

- 45.1 The Sub-Sub-Consultant consents to the benefit of this Deed being assigned two (2) times only provided always that the maximum number of two (2) assignments referred to above shall not be affected by assignments or charges by way of security and their release or assignments to and from subsidiary or other associated companies within the same group of companies as the Beneficiary so long as such assignee company remains within the same group of companies as the Beneficiary.
- Despite any other provision of this Deed the Sub-Sub-Consultant shall not be entitled to contend that any person to whom this Deed is assigned in accordance with clause 6.1 (an "Assignee") is precluded from recovering under this Deed any loss incurred by such assignee resulting from any breach of this Deed (whenever happening), by reason that such person is an assignee and not the original named party to this Deed.
- The Sub-Sub-Consultant may not defend any claim brought by the Beneficiary or an Assignee on the basis of a no loss argument whether based on the logic that the Beneficiary or an Assignee has not suffered a recoverable loss because the [Client]³³, Constructor or Sub-Consultant has not suffered that loss or because the [Client]³⁴, Constructor or Sub-Consultant would not suffer a similar loss because of [their / its] different interest[s] in the completed Project compared to the interest of the Beneficiary or Assignee and/or if assigned that the original Beneficiary has not suffered such loss because it has parted with its interest in the Project or otherwise.

46. [STEP-IN RIGHTS³⁵

The Sub-Sub-Consultant shall not exercise nor seek to exercise any right of termination of its employment under the Appointment or discontinue the performance of the Appointment for any reason whatsoever (including any breach on the part of the Constructor) without giving not less than twenty-one (21) days' written notice of its intention to do so to the Beneficiary and specifying the grounds for the proposed termination or discontinuance.

Any period stipulated in the Appointment for the exercise of a right of termination by the Sub-Sub-Consultant of its employment under the Appointment or to discontinue the performance of the Appointment shall, nevertheless, be extended as may be necessary to take account of the period of notice required under clause 7.1.

³³ Delete if the Beneficiary is the Client

³⁴ Delete if the Beneficiary is the Client

³⁵ This clause should be deleted if the Beneficiary will not benefit from step-in rights under the collateral warranty.

- The right of the Sub-Sub-Consultant to terminate its employment under the Appointment or to discontinue the performance of the Appointment shall cease within the period of twenty-one (21) days referred to in clause 7.1 if the Beneficiary shall give notice to the Sub-Sub-Consultant:
 - 46.3.1 requiring the Sub-Sub-Consultant to continue its obligations under the Appointment with the Beneficiary or its nominee;
 - 46.3.2 acknowledging that the Beneficiary or its nominee will assume all the obligations of the Constructor under the Appointment; and
 - 46.3.3 undertaking that the Beneficiary or its nominee will discharge all payments which may subsequently become due to the Sub-Sub-Consultant under the terms of the Appointment and will pay to the Sub-Sub-Consultant any sums which have been due and payable to him under the Appointment but which remain unpaid.
- Upon service by the Beneficiary or its nominee of a notice complying with the requirements of clause 7.3 the Appointment will continue in full force and effect as if the same had been entered into between the Sub-Sub-Consultant and the Beneficiary to the exclusion of the Constructor.
- 46.5 Compliance by the Sub-Sub-Consultant with the provisions of this clause 7 will not be treated as a waiver of any breach on the part of the Constructor giving rise to the right of termination nor otherwise prevent the Sub-Sub-Consultant from exercising its rights after the expiration of the notice issued pursuant to clause 7.1 unless the rights of termination have ceased under the provisions of clause 7.3.
- This clause 7 shall cease to have effect upon the prior exercise by any third person of any similar rights of substitution contained in any other agreement concerning the Project and entered into between the Sub-Sub-Consultant and such person at the request of the Constructor.
- By acting in accordance with this clause 7, the Sub-Sub-Consultant shall not incur any liability to the Constructor.]

47. NOTICES

Any notice to be given under this Deed shall be in writing and shall be deemed to be duly given if it is delivered to the addressee's address as shown above (or its registered office from time to time, if different). Notices shall be delivered by hand delivery, pre-paid registered or recorded delivery mail. Notices shall be deemed to have been delivered or received in the case of (a) hand delivery, on the date of delivery; and (b) pre-paid registered or recorded delivery mail, two (2) days after the notice is posted, excluding Saturdays, Sundays and statutory holidays.

48. **EXTRANEOUS RIGHTS**

- 48.1 This Deed shall not negate or diminish any duty or liability otherwise owed by the Sub-Sub-Consultant to the Beneficiary.
- 48.2 No approval or inspection of the Project or of any designs or specifications and no testing of any work or materials by or on behalf of the Beneficiary and no omission to inspect or test shall negate or diminish any duty or liability of the Sub-Sub-Consultant arising under this Deed.
- 48.3 This Deed may be executed in any number of counterparts all of which when taken together shall constitute one and the same instrument.
- 48.4 This Deed does not create any right enforceable by any person not a party to it (whether pursuant to the Contracts (Rights of Third Parties) Act 1999 or otherwise) except that a person who is the

successor to or the permitted assignee of the rights of the Beneficiary is deemed to be a party to this Deed.

49. **GOVERNING LAW**

This Deed is subject in all respects to English law and the English Courts shall have exclusive jurisdiction with regard to all matters arising under or in connection with it.

This Deed has been executed as a deed and is delivered and takes effect on the date stated at the beginning of it.

[INSERT EXECUTION BLOCKS FOR THE PARTIES]



PART 8 - CONSTRUCTOR THIRD PARTY RIGHTS



PART 1 – THIRD PARTY RIGHTS NOTICE

[INSERT ADDRESSEE DETAILS]

[INSERT DATE] 20[YEAR]

Dear Sirs

| Title: | Third Party Rights Notice |
|---------------------------|--|
| Constructor: | [INSERT NAME OF CONSTRUCTOR] (company number [INSERT COMPANY NUMBER]) whose registered office is at [INSERT ADDRESS] (with such term including its successors in title and permitted assigns) |
| Construction Contract: | A contract in the form of a PPC2000 (Amended 2013) – ACA Standard Form of Contract for Project Partnering (as amended) dated [INSERT DATE] and made between (1) the Client; (2) the Constructor and (3) [insert any other partnering team members] in connection with the Project; |
| Client: | The Secretary of State for Justice of the Ministry of Justice of 102 Petty France, Westminster, London SW1H 9AJ (with such term including its successors in title and permitted assigns) |
| Project: | Has the meaning given to such term in the Construction Contract |
| PII Indemnity Amount: | [[INSERT AMOUNT IN WORDS] (£[INSERT AMOUNT AS A NUMBER]) for any one claim and in the annual aggregate ³⁶ |
| Beneficiary: | [INSERT NAME] ([[INSERT COMPANY NUMBER] and] whose [registered] address is set [INSERT ADDRESS] (with such term including its successors in title and permitted assigns) |

This notice of third party rights (the "Third Party Rights Notice") is issued pursuant to the Construction Contract and relates to the above-mentioned Project. Unless otherwise stated, all capitalised terms in this Third Party Rights Notice have the meaning ascribed to them in the Construction Contract.

Pursuant to the rights granted to us pursuant to and in accordance with [INSERT CLAUSE REFERENCE] of the Construction Contract, we hereby notify you, as the Constructor under the Construction Contract, that the benefits of the rights set out in [UPDATE AS APPROPRIATE] of the Construction Contract (the "Third Party Rights Schedule")³⁷ are hereby vested in the Beneficiary for the purposes of [INSERT CLAUSE REFERENCE] of the Construction Contract (and the Beneficiary is a "Beneficiary" as so defined in the Construction Contract).

The Beneficiary and its permitted assignees shall accordingly be entitled to enforce the rights set out in the Third Party Rights Schedule pursuant to and in accordance with the provisions of the Third Party Rights Schedule. For the purposes of this Beneficiary, the provisions of paragraph [7] of the Third Party Rights Schedule [do / do not] apply.

Notwithstanding whether you sign and return the acknowledgement below to us or not, the rights granted to the Beneficiary by this Third Party Rights Notice shall take effect from the date on which you receive the same

_

³⁶ Update to reflect the position in the Construction Contract.

³⁷ To be updated to reflect the entry in the Construction Contract PPA in relation to Clauses 22.2, 22.4 and 22.5

(or are deemed to receive the same in accordance with the provisions of the Construction Contract). We should, however, be grateful if you sign and return a copy of this notice in acknowledgement of receipt.

Yours faithfully

For and on behalf of [INCLUDE DETAILS OF THE SENDER]

cc. [INSERT CONTACT DETAILS OF CONTACT AT BENEFICIARY]

We hereby confirm receipt of the "Third Party Rights Notice" granting third party rights to [INSERT DETAILS OF BENEFICIARY] pursuant to and in accordance with the Construction Contract relating to the design and construction of [INSERT DESCRIPTION] at [INSERT SITE] dated [INSERT] between (1) The Secretary of State for Justice of the Ministry of Justice; (2) [INSERT NAME OF CONSTRUCTOR] and (3) [insert any other partnering team members] referred to in such Third Party Rights Notice.

Signed [Partner][Member][Director]



PART 2 - THIRD PARTY RIGHTS SCHEDULE

THIRD PARTY RIGHTS PROVIDED BY THE CONSTRUCTOR IN FAVOUR OF A BENEFICIARY PURSUANT TO AND IN ACCORDANCE WITH A THIRD PARTY RIGHTS NOTICE

The Client and the Constructor acknowledge and agree that:

50. **INTERPRETATION**

50.1 In this Schedule, all capitalised terms shall have the meanings given to them below:

"Assignee" has the meaning given to such term at paragraph 6.2;

"Beneficiary" is the party identified as such in the Third Party Rights Notice (with such term including its successors in title and permitted assigns);

"Construction Contract" means the contract identified as such in the Third Party Rights Notice;

"Constructor" is the party identified as such in the Third Party Rights Notice (with such term including its successors in title and permitted assigns);

"Client" means the party identified as such in the Third Party Rights Notice (with such term including its successors in title and permitted assigns);

"End of Liability Date" is the date twelve (12) years from the later of:

- (a) the last date on which the Constructor performed any works and/or services in connection with the Project; and
- (b) the date on which a written notice is issued to the Constructor confirming that the Constructor has fulfilled its obligations pursuant to clause 21.5 of the Construction Contract

in each case as determined pursuant to and in accordance with the Construction Contract;

"Project" means the project identified as such in the Third Party Rights Notice;

"Materials" means all technical information, drawings, models, plans, specifications, schedules, digital models and databases (provided that the same do not contain any personal data) (including relating to building information modelling), costings, budgets, calculations, bill of quantities, estimates and valuations (except where the same relate to documents produced solely for the Constructor's own internal pricing purposes), photographs, brochures, reports, meeting notes, and any other materials, in any medium provided by or prepared on behalf of the Constructor (in each case, as may be amended or replaced from time to time) in connection with the Construction Contract and/or the Project;

"PII Indemnity Amount" means the level (and type) of professional indemnity insurance specified in the Third Party Rights Notice (which shall be no greater than that (if any) specified in the Construction Contract).

"Reasonable Rates and Terms" has the meaning given to such term in paragraph 4.1;

"Schedule" means this schedule of third party rights;

"Third Party Rights Notice" means the notice issued to the Constructor pursuant to and in accordance with the provisions of the Construction Contract; and

50.2 In interpreting this Schedule:

- 50.2.1 if Constructor is a partnership then the provisions of this Schedule will bind each and every partner in that partnership jointly and severally;
- 50.2.2 references to the singular shall be deemed to include the plural (and vice versa) and reference to a "person" shall be deemed to include any individual firm unincorporated association or body corporate;
- 50.2.3 any reference to any enactment includes any consolidation, re-enactment, amendment or replacement of it and any subordinate legislation under it;
- 50.2.4 headings to paragraphs shall be disregarded when construing this Schedule; and
- 50.2.5 where the words "include(s)" or "including" are used in this Schedule, they are deemed to have the words "without limitation" following them.

51. SKILL AND CARE

- 51.1 The Constructor undertakes with and warrants to the Beneficiary that:
 - 51.1.1 in carrying out and completing the Project, the Constructor has undertaken and will undertake the same in a good and workmanlike manner, using only materials which are new (unless the Construction Contract states otherwise or as otherwise agreed with the Client in writing), and are sound and of good quality which are consistent with the intended use of the Project as stated in the contract or reasonably to be inferred given the nature of the Project;
 - 51.1.2 in providing any services that are ancillary or otherwise related to the Project under or in connection with the Construction Contract (including in relation to the design of the Project and in respect of the preparation of any reports, summaries, recommendations and/or any other analogous deliverable in relation to the Project) it has exercised and will exercise all of the reasonable skill, care, diligence and prudence to be expected of an appropriately qualified, skilled, competent and experienced professional (and, in the context of the design of the Project, professional designer) experienced in the carrying out of such activities for projects of a similar size, scope, value, character and complexity to the Project;
 - 51.1.3 the Constructor has exercised and will continue to exercise the standard of skill and care referred to in paragraph 2.1.2 to ensure that it has not and shall not specify, authorise, cause or allow to be used in the Project any products or materials which:
 - do not conform with British or European Standards (where appropriate) or industry codes of practice (or where no such standard exists do not conform with a British Board of Agrément Certificate);
 - (b) are generally known in the construction industry to be deleterious, in the particular circumstances in which they are specified for use, to health and safety and/or the durability of buildings or structures;
 - (c) do not comply with the guidance set out in the publication "Good Practice in the Selection of Construction Materials 2011" published by the British Council of Offices; and/or
 - (d) are specifically prohibited by the Construction Contract; and



- 51.1.4 it has carried out and will continue to carry out the duties and obligations on its part to be performed under the Construction Contract in accordance with the Construction Contract.
- The Constructor shall have no greater liability to the Beneficiary, and shall owe to the Beneficiary no greater a standard of duty under this Schedule than would have been owed if the Beneficiary had been named as the Client under the Construction Contract. If a claim is brought against the Constructor by the Beneficiary, the Constructor may rely on any defence or limitation available to it under the terms of the Construction Contract, save that the Constructor may not raise by way of defence or set-off or abatement or to bring any counterclaim in respect of any monies due to it under or in connection with the Construction Contract. The Constructor may not plead a "no-loss" defence, including one based on an argument that since the Client under the Construction Contract has not suffered a loss then the Beneficiary is not entitled to recover a loss it has suffered or that the Beneficiary's loss is irrecoverable because it would not be foreseeable that the Client under the Construction Contract would suffer such a loss.

52. **COPYRIGHT**

- The Constructor grants to the Beneficiary and its nominees with full title guarantee an irrevocable, royalty-free, worldwide and non-exclusive licence in perpetuity to use, copy and reproduce the Materials for any purpose whatsoever, including in relation to the Project and (but without limitation) the design, construction, completion, operation, extension, maintenance, letting, management, sale, advertisement, alteration, reinstatement and repair of any part of the Project, with this licence including a licence to grant sub-licences and to transfer the same to third parties.
- The Constructor shall not be liable for any such use by the Beneficiary or its nominees of any Materials for any purpose other than that for which the same were prepared by the Constructor.
- 52.3 The Beneficiary shall on written request, be entitled to be supplied by the Constructor with electronic copies of any Materials at no cost to the Beneficiary.
- The Constructor unconditionally and irrevocably waives (and shall ensure that any sub-contractors waive), in respect of the Materials, all moral rights to which the Constructor (or any relevant sub-contractors) may now or at any future time be entitled under the Copyright, Designs and Patents Act 1988 as amended from time to time or under any other applicable laws.
- The waiver referred to in paragraph 3.4 is made in favour of the Beneficiary and shall extend to the Beneficiary's sub-licensees, assignees and successors in title in accordance with this Schedule.
- 52.6 The Constructor warrants that:
 - 52.6.1 the Materials (save to the extent that duly authorised sub-contractors have been used to prepare the same) are the Constructor's own original work and that in any event their use in connection with the Project will not infringe the rights of any third party; and
 - where duly authorised sub-contractors are used their work will be original and that the Constructor will obtain the necessary consents in relation to paragraph 3.1.

INDEMNITY INSURANCE

The Constructor shall maintain professional indemnity insurance covering (inter alia) its potential liability under this Schedule in the event that it breaches this Schedule upon market norm terms and conditions prevailing for the time being in the insurance market, and with reputable insurers lawfully carrying on such insurance business in the United Kingdom, in an amount of not less than the PII Indemnity Amount until the End of Liability Date, provided always that such insurance is available at commercially affordable rates and on terms such that members of the Constructor's profession generally carry such insurance ("Reasonable Rates and Terms").

- Any increased or additional premium required by insurers by reason of the Constructor's own claims record or other acts, omissions, matters or things particular to the Constructor shall be deemed to be within Reasonable Rates and Terms.
- The Constructor shall immediately inform the Beneficiary if such insurance ceases to be available upon Reasonable Rates and Terms in order that the Constructor and the Beneficiary can discuss means of best protecting their respective positions in respect of the Project in the absence of such insurance.
- The Constructor shall co-operate fully with any measures reasonably required by the Beneficiary, including (without limitation) completing any proposals for insurance and associated documents, maintaining such insurance at rates above Reasonable Rates and Terms if the Beneficiary undertakes in writing to reimburse the Constructor in respect of the net cost of such insurance to the Constructor above Reasonable Rates and Terms.
- As and when reasonably requested to do so by the Beneficiary the Constructor shall produce for inspection documentary evidence that its professional indemnity insurance is being maintained.
- The above obligations in respect of professional indemnity insurance shall continue notwithstanding termination of the Construction Contract for any reason whatsoever, including (without limitation) breach by the Client.

54. **LIABILITY PERIOD**

It is agreed that the period of limitations (in respect of which the Beneficiary and the Constructor hereby waive all and any rights whether already existing, arising now and/or in the future to raise as a defence to any claim brought under this Schedule, the Limitation Act 1980 and any statute, regulation or similar amending, consolidating and/or replacing that Act) applicable to any claim or claims arising out of or in connection with this Schedule shall expire on the End of Liability Date.

55. **ASSIGNMENT**

- The Constructor consents to the benefit of this Schedule being assigned two (2) times only provided always that the maximum number of two (2) assignments referred to above shall not be affected by assignments or charges by way of security and their release or assignments to and from subsidiary or other associated companies within the same group of companies as the Beneficiary so long as such assignee company remains within the same group of companies as the Beneficiary.
- Despite any other provision of this Schedule the Constructor shall not be entitled to contend that any person to whom this Schedule is assigned in accordance with paragraph 6.1 (an "Assignee") is precluded from recovering under this Schedule any loss incurred by such Assignee resulting from any breach of this Schedule (whenever happening), by reason that such person is an assignee and not the original named party to this Schedule.
- The Constructor may not defend any claim brought by the Beneficiary or an Assignee on the basis of a no loss argument whether based on the logic that the Beneficiary or an Assignee has not suffered a recoverable loss because the Client has not suffered that loss or because the Client would not suffer a similar loss because of its different interest in the completed Project compared to the interest of the Beneficiary or Assignee and/or if assigned that the original Beneficiary has not suffered such loss because it has parted with its interest in the Project or otherwise.

of Justice

56. **STEP-IN RIGHTS**

This paragraph 7 shall apply in favour of the Beneficiary referred to in a Third Party Rights Notice where it is stated in that Third Party Rights Notice as so applying and in that case shall have effect according to its terms, but otherwise shall be of no effect.

- The Constructor shall not exercise nor seek to exercise any right of termination of its employment under the Construction Contract or discontinue the performance of the Construction Contract for any reason whatsoever (including any breach on the part of the Client) without giving not less than twenty-one (21) days' written notice of its intention to do so to the Beneficiary and specifying the grounds for the proposed termination or discontinuance.
- Any period stipulated in the Construction Contract for the exercise of a right of termination by the Constructor of its employment under the Construction Contract or to discontinue the performance of the Construction Contract shall, nevertheless, be extended as may be necessary to take account of the period of notice required under paragraph 7.1.
- The right of the Constructor to terminate its employment under the Construction Contract or to discontinue the performance of the Construction Contract shall cease within the period of twenty-one (21) days referred to in paragraph 7.1 if the Beneficiary shall give notice to the Constructor:
 - 56.3.1 requiring the Constructor to continue its obligations under the Construction Contract with the Beneficiary or its nominee;
 - 56.3.2 acknowledging that the Beneficiary or its nominee will assume all the obligations of the Client under the Construction Contract; and
 - 56.3.3 undertaking that the Beneficiary or its nominee will discharge all payments which may subsequently become due to the Constructor under the terms of the Construction Contract and will pay to the Constructor any sums which have been due and payable to it under the Construction Contract but which remain unpaid.
- Upon service by the Beneficiary or its nominee of a notice complying with the requirements of paragraph 7.3 the Construction Contract will continue in full force and effect as if the same had been entered into between the Constructor and the Beneficiary to the exclusion of the Client.
- Compliance by the Constructor with the provisions of this paragraph 7 will not be treated as a waiver of any breach on the part of the Client giving rise to the right of termination nor otherwise prevent the Constructor from exercising its rights after the expiration of the notice issued pursuant to paragraph 7.1 unless the rights of termination have ceased under the provisions of paragraph 7.3.
- This paragraph 7 shall cease to have effect upon the prior exercise by any third person of any similar rights of substitution contained in any other agreement concerning the Project and entered into between the Constructor and such person at the request of the Client.
- 56.7 By acting in accordance with this paragraph 7, the Constructor shall not incur any liability to the Client.

57. **NOTICES**

Any notice to be given under this Schedule shall be in writing and shall be deemed to be duly given if it is delivered to the addressee's address as specified in the Third Party Rights Notice (or its registered office from time to time, if different). Notices shall be delivered by hand delivery, prepaid registered or recorded delivery mail. Notices shall be deemed to have been delivered or received in the case of (a) hand delivery, on the date of delivery; and (b) pre-paid registered or

recorded delivery mail, two (2) days after the notice is posted, excluding Saturdays, Sundays and statutory holidays.

58. **EXTRANEOUS RIGHTS**

- 58.1 This Schedule shall not negate or diminish any duty or liability otherwise owed by the Constructor to the Beneficiary.
- No approval or inspection of the Project and/or of any designs or specifications and no testing of any work or materials by or on behalf of the Beneficiary and no omission to inspect or test shall negate or diminish any duty or liability of the Constructor arising under this Schedule.
- Any term of this Schedule, the benefit of which is expressly or purportedly conferred upon the Beneficary (or any Assignee) pursuant to and in accordance with this Schedule may be enforced by such Beneficiary pursuant to The Contracts (Rights of Third Parties) Act 1999. Subject as aforesaid, this Schedule is not intended to confer any rights on any other third party pursuant to The Contracts (Rights of Third Parties) Act 1999.

59. **GOVERNING LAW**

This Schedule is subject in all respects to the laws of England and Wales and the English Courts shall have exclusive jurisdiction with regard to all matters arising under or in connection with it.



PART 9 – SUB-CONSTRUCTOR THIRD PARTY RIGHTS



PART 1 – THIRD PARTY RIGHTS NOTICE

[INSERT ADDRESSEE DETAILS]

[INSERT DATE] 20[YEAR]

Dear Sirs

| Title: | Third Party Rights Notice |
|---------------------------|--|
| Client: | The Secretary of State for Justice of the Ministry of Justice of 102 Petty France, Westminster, London SW1H 9AJ (with such term including its successors in title and permitted assigns) |
| Constructor: | [INSERT NAME OF CONSTRUCTOR] (company number [INSERT COMPANY NUMBER]) whose registered office is at [INSERT ADDRESS] (with such term including its successors in title and permitted assigns) |
| Sub-Constructor | [INSERT_NAME] (company number [INSERT_COMPANY_NUMBER], whose registered office is at [INSERT_ADDRESS]) dated [INSERT_DATE] |
| Construction Contract: | A contract in the form of a PPC2000 (Amended 2013) – ACA Standard Form of Contract for Project Partnering (as amended) dated [INSERT DATE] and made between (1) the Client; (2) the Constructor and (3) [insert nay other partnering team members] in connection with the Project; |
| Project: | Has the meaning given to such term in the Construction Contract |
| Subcontract: | A subcontract [in the form of a [INSERT DETAILS]] between (1) the Constructor and (2) the Sub-Constructor dated [INSERT DATE] |
| Subcontract Works: | [INSERT DESCRIPTION OF THE SUBCONTRACT WORKS] (as more particularly described in the Subcontract) |
| PII Indemnity Amount: | [[INSERT AMOUNT IN WORDS] (£[INSERT AMOUNT AS A NUMBER]) in respect of each and every claim or series of claims arising out of the same original cause or source (or equivalent) and in the annual aggregate] ³⁸ |
| Beneficiary: | [The Client][[INSERT NAME] ([[INSERT COMPANY NUMBER] and] whose [registered] address is set [INSERT ADDRESS]] ³⁹ |

This notice of third party rights (the "Third Party Rights Notice") is issued pursuant to the Subcontract and relates to the above-mentioned Construction Contract and Project. Unless otherwise stated, all capitalised terms in this Third Party Rights Notice have the meaning ascribed to them in the Subcontract.

Pursuant to the rights granted to us pursuant to and in accordance with clause [INSERT CLAUSE REFERENCE] of the Subcontract, we hereby notify you, as the Sub-Constructor under the Subcontract, that the benefits of the rights set out in [INSERT LOCATION] of the Subcontract (the "Third Party Rights Schedule") are hereby vested in the Beneficiary for the purposes of [INSERT CLAUSE REFERENCE] of the Subcontract.

The Beneficiary and its permitted assignees shall accordingly be entitled to enforce the rights set out in the Third Party Rights Schedule pursuant to and in accordance with the provisions of the Third Party Rights Schedule. For the purposes of this Beneficiary, the provisions of paragraph [7] of the Third Party Rights Schedule [do / do not] apply.

³⁸ Update to reflect the coverage in the subcontract.

³⁹ Update accordingly.

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

Notwithstanding whether you sign and return the acknowledgement below to us or not, the rights granted to the Beneficiary by this Third Party Rights Notice shall take effect from the date on which you receive the same (or are deemed to receive the same in accordance with the provisions of the Subcontract). We should, however, be grateful if you sign and return a copy of this notice in acknowledgement of receipt.

For and on behalf of [INCLUDE DETAILS OF THE SENDER]

cc. [INSERT CONTACT DETAILS OF CONTACT AT BENEFICIARY]

We hereby confirm receipt of the "Third Party Rights Notice" granting third party rights to [INSERT DETAILS OF BENEFICIARY] pursuant to and in accordance with a subcontract [in the form of a [INSERT DETAILS]] between (1) [INSERT NAME OF CONSTRUCTOR] and (2) [INSERT NAME OF SUB-CONSTRUCTOR] dated [INSERT DATE].

Signed [Partner][Member][Director]



PART 2 - THIRD PARTY RIGHTS SCHEDULE

THIRD PARTY RIGHTS PROVIDED BY THE SUB-CONSTRUCTOR IN FAVOUR OF A BENEFICIARY PURSUANT TO AND IN ACCORDANCE WITH A THIRD PARTY RIGHTS NOTICE

The Constructor and the Sub-Constructor acknowledge and agree that:

AGREED TERMS

60. INTERPRETATION

60.1 In this Schedule:

"Assignee" has the meaning given to such term at paragraph 6.2;

"Beneficiary" is the party identified as such in the Third Party Rights Notice (with such term including its successors in title and permitted assigns);

"Construction Contract" means the contract identified as such in the Third Party Rights Notice;

"Constructor" is the party identified as such in the Third Party Rights Notice (with such term including its successors in title and permitted assigns);

"End of Liability Date" is the date twelve (12) years from the later of:

- (a) the last date on which the Sub-Constructor performed any works and/or services in connection with the Project; and
- (b) the date on which a written notice is issued to the Constructor confirming that the Constructor has fulfilled its obligations pursuant to clause 21.5 of the Construction Contract as determined pursuant to and in accordance with the Construction Contract;

"Project" means the project identified as such in the Third Party Rights Notice;

"Materials" means all technical information, drawings, models, plans, specifications, schedules, digital models and databases (provided that the same do not contain any personal data) (including relating to building information modelling), costings, budgets, calculations, bill of quantities, estimates and valuations (except where the same relate to documents produced solely for the Sub-Constructor's own internal pricing purposes), photographs, brochures, reports, meeting notes, and any other materials, in any medium provided by or prepared on behalf of the Sub-Constructor (in each case, as may be amended or replaced from time to time) in connection with the Subcontract and/or the Project;

"PII Indemnity Amount" means the level (and type) of professional indemnity insurance specified in the Third Party Rights Notice (which shall be no greater than that (if any) specified in the Subcontract).

"Reasonable Rates and Terms" has the meaning given to such term in paragraph 4.1;

"Schedule" means this schedule of third party rights;

"Subcontract" means the subcontract identified as such in the Third Party Rights Notice:

"Subcontract Works" means the subcontract works identified as such in the Third Party Rights Notice;



"Third Party Rights Notice" means the notice issued to the Sub-Constructor pursuant to and in accordance with the provisions of the Construction Contract and the Subcontract; and

- 60.2 In interpreting this Schedule:
 - 60.2.1 if the Sub-Constructor is a partnership then the provisions of this Schedule will bind each and every partner in that partnership jointly and severally;
 - 60.2.2 references to the singular shall be deemed to include the plural (and vice versa) and reference to a "person" shall be deemed to include any individual firm unincorporated association or body corporate;
 - any reference to any enactment includes any consolidation, re-enactment, amendment or replacement of it and any subordinate legislation under it;
 - 60.2.4 headings to paragraphs shall be disregarded when construing this Schedule; and
 - 60.2.5 where the words "include(s)" or "including" are used in this Schedule, they are deemed to have the words "without limitation" following them.

61. SKILL AND CARE

- 61.1 The Sub-Constructor undertakes with and warrants to the Beneficiary that:
 - 61.1.1 in carrying out and completing the Subcontract Works, the Sub-Constructor has delivered and will deliver such Subcontract Works in a good and workmanlike manner, using only materials which are new (unless the contract states otherwise or as otherwise agreed with the Constructor in writing), and are sound and of good quality which are consistent with the intended use of the Project or reasonably to be inferred given the nature of the Project;
 - in providing any services that are ancillary or otherwise related to the Subcontract Works under or in connection with the Subcontract (including in relation to the design of the Subcontract Works and in respect of the preparation of any reports, summaries, recommendations and/or any other analogous deliverable in relation to the Subcontract Works) it has exercised and will exercise all of the reasonable skill, care, diligence and prudence to be expected of an appropriately qualified, skilled, competent and experienced professional (and, in the context of the design of the Subcontract Works, professional designer) experienced in the carrying out of such activities for projects of a similar size, scope, value, character and complexity to the Project;
 - 61.1.3 the Sub-Constructor has exercised and will continue to exercise the standard of skill and care referred to in paragraph 2.1.2 to ensure that it has not and shall not specify, authorise, cause or allow to be used in the Project and/or in the provision of the Subcontract Works any products or materials which:
 - (a) do not conform with British or European Standards (where appropriate) or industry codes of practice (or where no such standard exists do not conform with a British Board of Agrément Certificate);
 - (b) are generally known in the construction industry to be deleterious, in the particular circumstances in which they are specified for use, to health and safety and/or the durability of buildings or structures;
 - (c) do not comply with the guidance set out in the publication "Good Practice in the Selection of Construction Materials 2011" published by the British Council of Offices and/or

- (d) are specifically prohibited by the Subcontract and/or the Construction Contract;
 and
- 61.1.4 it has carried out and will continue to carry out the duties and obligations on its part to be performed under the Subcontract in accordance with the Subcontract.
- The Sub-Constructor shall have no greater liability to the Beneficiary, and shall owe to the Beneficiary no greater a standard of duty under this Schedule than would have been owed if the Beneficiary had been named as the Constructor under the Subcontract. If a claim is brought against the Sub-Constructor by the Beneficiary, the Sub-Constructor may rely on any defence or limitation available to it under the terms of the Subcontract, save that the Sub-Constructor may not raise by way of defence or set-off or abatement or bring any counterclaim in respect of any monies due to it under or in connection with the Subcontract. The Sub-Constructor may not plead a "no-loss" defence, including one based on an argument that since the Constructor under the Subcontract has not suffered a loss then the Beneficiary is not entitled to recover a loss it has suffered or that the Beneficiary's loss is irrecoverable because it would not be foreseeable that the Constructor under the Subcontract would suffer such a loss.

62. **COPYRIGHT**

- The Sub-Constructor grants to the Beneficiary and its nominees with full title guarantee an irrevocable, royalty-free, worldwide and non-exclusive licence in perpetuity to use, copy and reproduce the Materials for any purpose whatsoever, including in relation to the Subcontract Works and/or the Project and (but without limitation) the design, construction, completion, operation, extension, maintenance, letting, management, sale, advertisement, alteration, reinstatement and repair of any part of the same, with this licence including a licence to grant sub-licences and to transfer the same to third parties.
- The Sub-Constructor shall not be liable for any such use by the Beneficiary or its nominees of any Materials for any purpose other than that for which the same were prepared by the Sub-Constructor.
- The Beneficiary shall on written request, be entitled to be supplied by the Sub-Constructor with electronic copies of any Materials at no cost to the Beneficiary.
- The Sub-Constructor unconditionally and irrevocably waives (and shall ensure that any sub-contractors waive), in respect of the Materials, all moral rights to which the Sub-Constructor (or any relevant sub-contractors) may now or at any future time be entitled under the Copyright, Designs and Patents Act 1988 as amended from time to time or under any other applicable laws.
- The waiver referred to in paragraph 3.4 is made in favour of the Beneficiary and shall extend to the Beneficiary's sub-licensees, assignees and successors in title in accordance with this Schedule.
- 62.6 The Sub-Constructor warrants that:
 - the Materials (save to the extent that duly authorised sub-contractors have been used to prepare the same) are the Sub-Constructor's own original work and that in any event their use in connection with the Subcontract Works and/or the Project will not infringe the rights of any third party; and
 - where duly authorised sub-contractors are used their work will be original and that the Sub-Constructor will obtain the necessary consents in relation to paragraph 3.1.

63. INDEMNITY INSURANCE

The Sub-Constructor shall maintain professional indemnity insurance covering (inter alia) its potential liability under this Schedule in the event that it breaches this Schedule for the given insurance policy



year upon market norm terms and conditions prevailing for the time being in the insurance market, and with reputable insurers lawfully carrying on such insurance business in the United Kingdom, in an amount of not less than the PII Indemnity Amount until the End of Liability Date, provided always that such insurance is available at commercially affordable rates and on terms such that members of the Sub-Constructor's profession generally carry such insurance ("Reasonable Rates and Terms").

- Any increased or additional premium required by insurers by reason of the Sub-Constructor's own claims record or other acts, omissions, matters or things particular to the Sub-Constructor shall be deemed to be within Reasonable Rates and Terms.
- The Sub-Constructor shall immediately inform the Beneficiary if such insurance ceases to be available upon Reasonable Rates and Terms in order that the Sub-Constructor and the Beneficiary can discuss means of best protecting their respective positions in respect of the Subcontract Works and the wider Project in the absence of such insurance.
- The Sub-Constructor shall co-operate fully with any measures reasonably required by the Beneficiary, including (without limitation) completing any proposals for insurance and associated documents, maintaining such insurance at rates above Reasonable Rates and Terms if the Beneficiary undertakes in writing to reimburse the Sub-Constructor in respect of the net cost of such insurance to the Sub-Constructor above Reasonable Rates and Terms.
- As and when reasonably requested to do so by the Beneficiary the Sub-Constructor shall produce for inspection documentary evidence that its professional indemnity insurance is being maintained.
- The above obligations in respect of professional indemnity insurance shall continue notwithstanding termination of the Subcontract for any reason whatsoever, including (without limitation) breach by the Constructor.

64. **LIABILITY PERIOD**

It is agreed that the period of limitations (in respect of which the Beneficiary and the Sub-Constructor hereby waive all and any rights whether already existing, arising now and/or in the future to raise as a defence to any claim brought under this Schedule, the Limitation Act 1980 and any statute, regulation or similar amending, consolidating and/or replacing that Act) applicable to any claim or claims arising out of or in connection with this Schedule shall expire on the End of Liability Date

65. **ASSIGNMENT**

- 65.1 The Sub-Constructor consents to the benefit of this Schedule being assigned two (2) times only provided always that the maximum number of two (2) assignments referred to above shall not be affected by assignments or charges by way of security and their release or assignments to and from subsidiary or other associated companies within the same group of companies as the Beneficiary so long as such assignee company remains within the same group of companies as the Beneficiary.
- Despite any other provision of this Schedule the Sub-Constructor shall not be entitled to contend that any person to whom this Schedule is assigned in accordance with paragraph 6.1 (an "Assignee") is precluded from recovering under this Schedule any loss incurred by such Assignee resulting from any breach of this Schedule (whenever happening), by reason that such person is an assignee and not the original named party to this Schedule.
- The Sub-Constructor may not defend any claim brought by the Beneficiary or an Assignee on the basis of a no loss argument whether based on the logic that the Beneficiary or an Assignee has not suffered a recoverable loss because:
 - 65.3.1 (where the Beneficiary is not the Client) the Client; or



65.3.2 the Constructor,

has not suffered that loss or because (where the Beneficiary is not the Client) the Client or Constructor would not suffer a similar loss because of their (or its, as the context requires) different interest(s) in the completed Project compared to the interest of the Beneficiary or Assignee and/or if assigned that the original Beneficiary has not suffered such loss because it has parted with its interest in the Project or otherwise.

66. STEP-IN RIGHTS

This paragraph 7 shall apply in favour of the Beneficiary referred to in a Third Party Rights Notice where it is stated in that Third Party Rights Notice as so applying and in that case shall have effect according to its terms, but otherwise shall be of no effect

- 66.1 The Sub-Constructor shall not exercise nor seek to exercise any right of termination of its employment under the Subcontract or discontinue the performance of the Subcontract for any reason whatsoever (including any breach on the part of the Constructor) without giving not less than twenty-one (21) days' written notice of its intention to do so to the Beneficiary and specifying the grounds for the proposed termination or discontinuance.
- Any period stipulated in the Subcontract for the exercise of a right of termination by the Sub-Constructor of its employment under the Subcontract or to discontinue the performance of the Subcontract shall, nevertheless, be extended as may be necessary to take account of the period of notice required under paragraph 7.1.
- The right of the Sub-Constructor to terminate its employment under the Subcontract or to discontinue the performance of the Subcontract shall cease within the period of twenty-one (21) days referred to in paragraph 7.1 if the Beneficiary shall give notice to the Sub-Constructor:
 - 66.3.1 requiring the Sub-Constructor to continue its obligations under the Subcontract with the Beneficiary or its nominee;
 - 66.3.2 acknowledging that the Beneficiary or its nominee will assume all the obligations of the Constructor under the Subcontract; and
 - of 66.3.3 undertaking that the Beneficiary or its nominee will discharge all payments which may subsequently become due to the Sub-Constructor under the terms of the Subcontract and will pay to the Sub-Constructor any sums which have been due and payable to it under the Subcontract but which remain unpaid.
- Upon service by the Beneficiary or its nominee of a notice complying with the requirements of paragraph 7.3 the Subcontract will continue in full force and effect as if the same had been entered into between the Sub-Constructor and the Beneficiary to the exclusion of the Constructor.
- Compliance by the Sub-Constructor with the provisions of this paragraph 7 will not be treated as a waiver of any breach on the part of the Constructor giving rise to the right of termination nor otherwise prevent the Sub-Constructor from exercising its rights after the expiration of the notice issued pursuant to paragraph 7.1 unless the rights of termination have ceased under the provisions of paragraph 7.3.
- This paragraph 7 shall cease to have effect upon the prior exercise by any third person of any similar rights of substitution contained in any other agreement concerning the Project and entered into between the Sub-Constructor and such person at the request of the Constructor.

66.7 By acting in accordance with this paragraph 7, the Sub-Constructor shall not incur any liability to the Constructor.

67. **NOTICES**

Any notice to be given under this Schedule shall be in writing and shall be deemed to be duly given if it is delivered to the addressee's address as specified in the Third Party Rights Notice (or its registered office from time to time, if different). Notices shall be delivered by hand delivery, prepaid registered or recorded delivery mail. Notices shall be deemed to have been delivered or received in the case of (a) hand delivery, on the date of delivery; and (b) pre-paid registered or recorded delivery mail, two (2) days after the notice is posted, excluding Saturdays, Sundays and statutory holidays.

68. **EXTRANEOUS RIGHTS**

- This Schedule shall not negate or diminish any duty or liability otherwise owed by the Sub-Constructor to the Beneficiary.
- No approval or inspection of the Subcontract Works and/or of any designs or specifications and no testing of any work or materials by or on behalf of the Beneficiary and no omission to inspect or test shall negate or diminish any duty or liability of the Sub-Constructor arising under this Schedule.
- Any term of this Schedule, the benefit of which is expressly or purportedly conferred upon the Beneficiary (or any Assignee) pursuant to and in accordance with this Schedule may be enforced by such Beneficiary pursuant to The Contracts (Rights of Third Parties) Act 1999. Subject as aforesaid, this Schedule is not intended to confer any rights on any other third party pursuant to The Contracts (Rights of Third Parties) Act 1999.

69. **GOVERNING LAW**

This Schedule is subject in all respects to the laws of England and Wales and the English Courts shall have exclusive jurisdiction with regard to all matters arising under or in connection with it.



PART 10 - SUB-CONSULTANT THIRD PARTY RIGHTS



PART 1 - THIRD PARTY RIGHTS NOTICE

[INSERT ADDRESSEE DETAILS]

[INSERT DATE] 20[YEAR]

Dear Sirs

| Title: | Third Party Rights Notice |
|---------------------------|--|
| Client: | The Secretary of State for Justice of the Ministry of Justice of 102 Petty France, Westminster, London SW1H 9AJ (with such term including its successors in title and permitted assigns) |
| Constructor: | [INSERT NAME OF CONSTRUCTOR] (company number [INSERT COMPANY NUMBER]) whose registered office is at [INSERT ADDRESS] (with such term including its successors in title and permitted assigns) |
| Sub-Consultant: | [INSERT_NAME] (company number [INSERT_COMPANY_NUMBER], whose registered office is at [INSERT_ADDRESS]) dated [INSERT_DATE] |
| Construction Contract: | A contract in the form of a PPC2000 (Amended 2013) – ACA Standard Form of Contract for Project Partnering (as amended) dated [INSERT DATE] and made between (1) the Client; (2) the Constructor and (3) [insert any other partnering team members] in connection with the Project; |
| Project: | Has the meaning given to such term in the Construction Contract |
| Appointment: | An appointment [in the form of a [INSERT DETAILS]] between (1) the Constructor and (2) the Sub-Consultant dated [INSERT DATE] |
| Services: | [INSERT DESCRIPTION OF THE SERVICES] (as more particularly described in the Appointment) |
| PII Indemnity Amount: | [[INSERT AMOUNT IN WORDS] (£[INSERT AMOUNT AS A NUMBER in respect of each and every claim or series of claims arising out of the same original cause or source (or equivalent) and in the annual aggregate] 40 |
| Beneficiary: | [The Client][[INSERT NAME] ([[INSERT COMPANY NUMBER] and] whose [registered] address is set [INSERT ADDRESS]] ⁴¹ |

This notice of third party rights (the "Third Party Rights Notice") is issued pursuant to the Appointment and relates to the above-mentioned Construction Contract and Project. Unless otherwise stated, all capitalised terms in this Third Party Rights Notice have the meaning ascribed to them in the Appointment.

Pursuant to the rights granted to us pursuant to and in accordance with clause [INSERT CLAUSE REFERENCE] of the Appointment, we hereby notify you, as the Sub-Consultant under the Appointment, that the benefits of the rights set out in [INSERT LOCATION] of the Appointment (the "Third Party Rights

-

⁴⁰ **DRAFTING NOTE**: Update to reflect the coverage in the Appointment.

⁴¹ **DRAFTING NOTE**: Update accordingly.

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

Schedule") are hereby vested in the Beneficiary for the purposes of [INSERT CLAUSE REFERENCE] of the Appointment.

The Beneficiary and its permitted assignees shall accordingly be entitled to enforce the rights set out in the Third Party Rights Schedule pursuant to and in accordance with the provisions of the Third Party Rights Schedule. For the purposes of this Beneficiary, the provisions of paragraph [7] of the Third Party Rights Schedule [do / do not] apply.

Notwithstanding whether you sign and return the acknowledgement below to us or not, the rights granted to the Beneficiary by this Third Party Rights Notice shall take effect from the date on which you receive the same (or are deemed to receive the same in accordance with the provisions of the Appointment). We should, however, be grateful if you sign and return a copy of this notice in acknowledgement of receipt.

Yours faithfully

For and on behalf of [INCLUDE DETAILS OF THE SUB-CONSULTANT]

cc. [INSERT CONTACT DETAILS OF CONTACT AT BENEFICIARY]

We hereby confirm receipt of the "Third Party Rights Notice" granting third party rights to [INSERT DETAILS OF BENEFICIARY] pursuant to and in accordance with an appointment [in the form of a [INSERT DETAILS]] between (1) [INSERT NAME OF CONSTRUCTOR] and (2) [INSERT NAME OF SUB-CONSULTANT] dated [INSERT DATE].

| Signed | | |
|--------|--|--|
| | | |
| | | |
| | | |



PART 2 - THIRD PARTY RIGHTS SCHEDULE

THIRD PARTY RIGHTS PROVIDED BY THE SUB-CONSULTANT IN FAVOUR OF A BENEFICIARY PURSUANT TO AND IN ACCORDANCE WITH A THIRD PARTY RIGHTS NOTICE

The Constructor and the Sub-Consultant acknowledge and agree that:

70. **INTERPRETATION**

70.1 In this Schedule:

"Appointment" means the appointment identified as such in the Third Party Rights Notice;

"Assignee" has the meaning given to such term at paragraph 6.2;

"Beneficiary" is the party identified as such in the Third Party Rights Notice (with such term including its successors in title and permitted assigns);

"Construction Contract" means the contract identified as such in the Third Party Rights Notice;

"Constructor" is the party identified as such in the Third Party Rights Notice (with such term including its successors in title and permitted assigns);

"End of Liability Date" is the date twelve (12) years from the later of:

- (a) the last date on which the Sub-Consultant performed any works and/or services in connection with the Project; and
- (b) the date on which a written notice is issued to the Constructor confirming that the Constructor has fulfilled its obligations pursuant to clause 21.5 of the Construction Contract as determined pursuant to and in accordance with the Construction Contract;

"Project" means the project identified as such in the Third Party Rights Notice;

"Materials" means all technical information, drawings, models, plans, specifications, schedules, digital models and databases (provided that the same do not contain any personal data) (including relating to building information modelling), costings, budgets, calculations, bill of quantities, estimates and valuations (except where the same relate to documents produced solely for the Sub-Consultant's own internal pricing purposes), photographs, brochures, reports, meeting notes, and any other materials, in any medium provided by or prepared on behalf of the Sub-Consultant (in each case, as may be amended or replaced from time to time) in connection with the Appointment and/or the Project;

"PII Indemnity Amount" means the level (and type) of professional indemnity insurance specified in the Third Party Rights Notice (which shall be no greater than that (if any) specified in the Appointment).

"Reasonable Rates and Terms" has the meaning given to such term in paragraph 4.1;

"Schedule" means this schedule of third party rights;

"Services" means the services identified as such in the Third Party Rights Notice;

"Third Party Rights Notice" means the notice issued to the Sub-Consultant pursuant to and in accordance with the provisions of the Construction Contract and the Appointment; and



70.2 In interpreting this Schedule:

- 70.2.1 if the Sub-Consultant is a partnership then the provisions of this Schedule will bind each and every partner in that partnership jointly and severally;
- 70.2.2 references to the singular shall be deemed to include the plural (and vice versa) and reference to a "person" shall be deemed to include any individual firm unincorporated association or body corporate;
- 70.2.3 any reference to any enactment includes any consolidation, re-enactment, amendment or replacement of it and any subordinate legislation under it;
- 70.2.4 headings to paragraphs shall be disregarded when construing this Schedule; and
- 70.2.5 where the words "include(s)" or "including" are used in this Schedule, they are deemed to have the words "without limitation" following them.

71. SKILL AND CARE

- 71.1 The Sub-Consultant undertakes with and warrants to the Beneficiary that:
 - 71.1.1 it has carried out and will continue to carry out the Services and its duties and obligations on its part to be performed under the Appointment in accordance with the Appointment;
 - 71.1.2 in providing the Services and any services that are ancillary or otherwise related to the Appointment under or in connection with the Appointment (including in relation to designs prepared by or on behalf of the Sub-Consultant in connection with the Project and in respect of the preparation of any reports, summaries, recommendations and/or any other analogous deliverable in relation to the Project) it has exercised and will exercise all of the reasonable skill, care, diligence and prudence to be expected of an appropriately qualified, skilled, competent and experienced professional (and, in the context of any design provided by or on behalf of the Sub-Consultant, professional designer) experienced in the carrying out of such activities for projects of a similar size, scope, value, character and complexity to the Project; and
 - 71.1.3 the Sub-Consultant has exercised and will continue to exercise the standard of skill and care referred to in paragraph 2.1.2 to ensure that it has not and shall not specify, authorise, cause or allow to be used in the Project any products or materials which:
 - do not conform with British or European Standards (where appropriate) or industry codes of practice (or where no such standard exists do not conform with a British Board of Agrément Certificate);
 - (b) are generally known in the construction industry to be deleterious, in the particular circumstances in which they are specified for use, to health and safety and/or the durability of buildings or structures;
 - (c) do not comply with the guidance set out in the publication "Good Practice in the Selection of Construction Materials 2011" published by the British Council of Offices and/or
 - (d) are specifically prohibited by the Appointment and/or the Construction Contract.
- 71.2 The Sub-Consultant shall have no greater liability to the Beneficiary, and shall owe to the Beneficiary no greater a standard of duty under this Schedule than would have been owed if the Beneficiary had been named as the Constructor under the Appointment. If a claim is brought against the Sub-



Consultant by the Beneficiary, the Sub-Consultant may rely on any defence or limitation available to it under the terms of the Appointment, save that the Sub-Consultant may not raise by way of defence or set-off or abatement or bring any counterclaim in respect of any monies due to it under or in connection with the Appointment. The Sub-Consultant may not plead a "no-loss" defence, including one based on an argument that since the Constructor under the Appointment has not suffered a loss then the Beneficiary is not entitled to recover a loss it has suffered or that the Beneficiary's loss is irrecoverable because it would not be foreseeable that the Constructor under the Appointment would suffer such a loss.

72. **COPYRIGHT**

- The Sub-Consultant grants to the Beneficiary and its nominees with full title guarantee an irrevocable, royalty-free, worldwide and non-exclusive licence in perpetuity to use, copy and reproduce the Materials for any purpose whatsoever, including in relation to the Project and (but without limitation) the design, construction, completion, operation, extension, maintenance, letting, management, sale, advertisement, alteration, reinstatement and repair of any part of the same, with this licence including a licence to grant sub-licences and to transfer the same to third parties.
- The Sub-Consultant shall not be liable for any such use by the Beneficiary or its nominees of any Materials for any purpose other than that for which the same were prepared by the Sub-Consultant.
- 72.3 The Beneficiary shall on written request, be entitled to be supplied by the Sub-Consultant with electronic copies of any Materials at no cost to the Beneficiary at cost to the Beneficiary.
- 72.4 The Sub-Consultant unconditionally and irrevocably waives (and shall ensure that any sub-contractors waive), in respect of the Materials, all moral rights to which the Sub-Consultant (or any relevant sub-contractors) may now or at any future time be entitled under the Copyright, Designs and Patents Act 1988 as amended from time to time or under any other applicable laws.
- The waiver referred to in paragraph 3.4 is made in favour of the Beneficiary and shall extend to the Beneficiary's sub-licensees, assignees and successors in title in accordance with this Schedule.
- 72.6 The Sub-Consultant warrants that:
 - 72.6.1 the Materials (save to the extent that duly authorised sub-contractors have been used to prepare the same) are the Sub-Consultant's own original work and that in any event their use in connection with the Services and/or the Project will not infringe the rights of any third party; and
 - 72.6.2 where duly authorised sub-contractors are used their work will be original and that the Sub-Consultant will obtain the necessary consents in relation to paragraph 3.1.

73. INDEMNITY INSURANCE

- The Sub-Consultant shall maintain professional indemnity insurance covering (inter alia) its potential liability under this Schedule for the given insurance policy year in the event that it breaches this Schedule upon market norm terms and conditions prevailing for the time being in the insurance market, and with reputable insurers lawfully carrying on such insurance business in the United Kingdom, in an amount of not less than the PII Indemnity Amount until the End of Liability Date, provided always that such insurance is available at commercially affordable rates and on terms such that members of the Sub-Consultant's profession generally carry such insurance ("Reasonable Rates and Terms").
- Any increased or additional premium required by insurers by reason of the Sub-Consultant's own claims record or other acts, omissions, matters or things particular to the Sub-Consultant shall be deemed to be within Reasonable Rates and Terms.



- The Sub-Consultant shall immediately inform the Beneficiary if such insurance ceases to be available upon Reasonable Rates and Terms in order that the Sub-Consultant and the Beneficiary can discuss means of best protecting their respective positions in respect of the Appointment and the wider Project in the absence of such insurance.
- 73.4 The Sub-Consultant shall co-operate fully with any measures reasonably required by the Beneficiary, including (without limitation) completing any proposals for insurance and associated documents, maintaining such insurance at rates above Reasonable Rates and Terms if the Beneficiary undertakes in writing to reimburse the Sub-Consultant in respect of the net cost of such insurance to the Sub-Consultant above Reasonable Rates and Terms.
- As and when reasonably requested to do so by the Beneficiary the Sub-Consultant shall produce for inspection documentary evidence that its professional indemnity insurance is being maintained.
- 73.6 The above obligations in respect of professional indemnity insurance shall continue notwithstanding termination of the Appointment for any reason whatsoever, including (without limitation) breach by the Constructor.

74. LIABILITY PERIOD

It is agreed that the period of limitations (in respect of which the Beneficiary and the Sub-Consultant hereby waive all and any rights whether already existing, arising now and/or in the future to raise as a defence to any claim brought under this Schedule, the Limitation Act 1980 and any statute, regulation or similar amending, consolidating and/or replacing that Act) applicable to any claim or claims arising out of or in connection with this Schedule shall expire on the End of Liability Date.

75. **ASSIGNMENT**

- 75.1 The Sub-Consultant consents to the benefit of this Schedule being assigned two (2) times only provided always that the maximum number of two (2) assignments referred to above shall not be affected by assignments or charges by way of security and their release or assignments to and from subsidiary or other associated companies within the same group of companies as the Beneficiary so long as such assignee company remains within the same group of companies as the Beneficiary.
- 75.2 Despite any other provision of this Schedule the Sub-Consultant shall not be entitled to contend that any person to whom this Schedule is assigned in accordance with paragraph 6.1 (an "Assignee") is precluded from recovering under this Schedule any loss incurred by such Assignee resulting from any breach of this Schedule (whenever happening), by reason that such person is an assignee and not the original named party to this Schedule.
- 75.3 The Sub-Consultant may not defend any claim brought by the Beneficiary or an Assignee on the basis of a no loss argument whether based on the logic that the Beneficiary or an Assignee has not suffered a recoverable loss because:
 - 75.3.1 (where the Beneficiary is not the Client) the Client; or
 - 75.3.2 the Constructor,

has not suffered that loss or because (where the Beneficiary is not the Client) the Client or Constructor would not suffer a similar loss because of their (or its, as the context requires) different interest(s) in the completed Project compared to the interest of the Beneficiary or Assignee and/or if assigned that the original Beneficiary has not suffered such loss because it has parted with its interest in the Project or otherwise.



76. **STEP-IN RIGHTS**

This paragraph 7 shall apply in favour of the Beneficiary referred to in a Third Party Rights Notice where it is stated in that Third Party Rights Notice as so applying and in that case shall have effect according to its terms, but otherwise shall be of no effect

- The Sub-Consultant shall not exercise nor seek to exercise any right of termination of its employment under the Appointment or discontinue the performance of the Appointment for any reason whatsoever (including any breach on the part of the Constructor) without giving not less than twenty-one (21) days' written notice of its intention to do so to the Beneficiary and specifying the grounds for the proposed termination or discontinuance.
- Any period stipulated in the Appointment for the exercise of a right of termination by the Sub-Consultant of its employment under the Appointment or to discontinue the performance of the Appointment shall, nevertheless, be extended as may be necessary to take account of the period of notice required under paragraph 7.1.
- The right of the Sub-Consultant to terminate its employment under the Appointment or to discontinue the performance of the Appointment shall cease within the period of twenty-one (21) days referred to in paragraph 7.1 if the Beneficiary shall give notice to the Sub-Consultant:
 - 76.3.1 requiring the Sub-Consultant to continue its obligations under the Appointment with the Beneficiary or its nominee;
 - 76.3.2 acknowledging that the Beneficiary or its nominee will assume all the obligations of the Constructor under the Appointment; and
 - 76.3.3 undertaking that the Beneficiary or its nominee will discharge all payments which may subsequently become due to the Sub-Consultant under the terms of the Appointment and will pay to the Sub-Consultant any sums which have been due and payable to it under the Appointment but which remain unpaid.
- 76.4 Upon service by the Beneficiary or its nominee of a notice complying with the requirements of paragraph 7.3 the Appointment will continue in full force and effect as if the same had been entered into between the Sub-Consultant and the Beneficiary to the exclusion of the Constructor.
- 76.5 Compliance by the Sub-Consultant with the provisions of this paragraph 7 will not be treated as a waiver of any breach on the part of the Constructor giving rise to the right of termination nor otherwise prevent the Sub-Consultant from exercising its rights after the expiration of the notice issued pursuant to paragraph 7.1 unless the rights of termination have ceased under the provisions of paragraph 7.3.
- This paragraph 7 shall cease to have effect upon the prior exercise by any third person of any similar rights of substitution contained in any other agreement concerning the Project and entered into between the Sub-Consultant and such person at the request of the Constructor.
- Py acting in accordance with this paragraph 7, the Sub-Consultant shall not incur any liability to the Constructor.

77. **NOTICES**

Any notice to be given under this Schedule shall be in writing and shall be deemed to be duly given if it is delivered to the addressee's address as specified in the Third Party Rights Notice (or its registered office from time to time, if different). Notices shall be delivered by hand delivery, prepaid registered or recorded delivery mail. Notices shall be deemed to have been delivered or received in the case of (a) hand delivery, on the date of delivery; and (b) pre-paid registered or

recorded delivery mail, two (2) days after the notice is posted, excluding Saturdays, Sundays and statutory holidays.

78. **EXTRANEOUS RIGHTS**

- 78.1 This Schedule shall not negate or diminish any duty or liability otherwise owed by the Sub-Consultant to the Beneficiary.
- 78.2 No approval or inspection of the Services and/or of any designs or specifications and no testing of any work or materials by or on behalf of the Beneficiary and no omission to inspect or test shall negate or diminish any duty or liability of the Sub-Consultant arising under this Schedule.
- Any term of this Schedule, the benefit of which is expressly or purportedly conferred upon the Beneficary (or any Assignee) pursuant to and in accordance with this Schedule may be enforced by such Beneficiary pursuant to The Contracts (Rights of Third Parties) Act 1999. Subject as aforesaid, this Schedule is not intended to confer any rights on any other third party pursuant to The Contracts (Rights of Third Parties) Act 1999.

79. **GOVERNING LAW**

This Schedule is subject in all respects to the laws of England and Wales and the English Courts shall have exclusive jurisdiction with regard to all matters arising under or in connection with it.



PART 11 - SUB-SUB-CONSTRUCTOR THIRD PARTY RIGHTS



PART 1 – THIRD PARTY RIGHTS NOTICE

[INSERT ADDRESSEE DETAILS]

[INSERT DATE] 20[YEAR]

Dear Sirs

| Title: | Third Party Rights Notice |
|---------------------------|--|
| Client: | The Secretary of State for Justice of the Ministry of Justice of 102 Petty France, Westminster, London SW1H 9AJ (with such term including its successors in title and permitted assigns) |
| Constructor: | [INSERT NAME OF CONSTRUCTOR] (company number [INSERT COMPANY NUMBER]) whose registered office is at [INSERT ADDRESS] (with such term including its successors in title and permitted assigns) |
| Sub-Constructor | [INSERT_NAME] (company number [INSERT_COMPANY_NUMBER], whose registered office is at [INSERT_ADDRESS]) dated [INSERT_DATE] |
| Sub-Sub- Constructor | [INSERT_NAME] (company number [INSERT_COMPANY_NUMBER], whose registered office is at [INSERT_ADDRESS]) dated [INSERT_DATE] |
| Construction Contract: | A contract in the form of a PPC2000 (Amended 2013) – ACA Standard Form of Contract for Project Partnering (as amended) dated [INSERT DATE] and made between (1) the Client; (2) the Constructor and (3) [insert nay other partnering team members] in connection with the Project; |
| Project: | Has the meaning given to such term in the Construction Contract |
| Sub-Subcontract: | A Sub-Subcontract [in the form of a [INSERT DETAILS]] between (1) [INSERT NAME] (as identified above) and (2) [INSERT NAME] (company number [INSERT COMPANY NUMBER], whose registered office is at [INSERT ADDRESS]) dated [INSERT DATE] |
| Sub-Subcontract Works: | [INSERT DESCRIPTION OF THE SUB-SUBCONTRACT WORKS] (as more particularly described in the Sub-Subcontract) |
| PII Indemnity Amount: | [[INSERT AMOUNT IN WORDS] (£[INSERT AMOUNT AS A NUMBER] in respect of each and every claim or series of claims arising out of the same original cause or source (or equivalent) and in the annual aggregate] 42 |
| Beneficiary: | [The Client][[INSERT NAME] ([[INSERT COMPANY NUMBER] and] whose [registered] address is set [INSERT ADDRESS]] ⁴³ |

This notice of third party rights (the "Third Party Rights Notice") is issued pursuant to the Sub-Subcontract and relates to the above-mentioned Construction Contract and Project. Unless otherwise stated, all capitalised terms in this Third Party Rights Notice have the meaning ascribed to them in the Sub-Subcontract.

Pursuant to the rights granted to us pursuant to and in accordance with clause [INSERT CLAUSE REFERENCE] of the Sub-Subcontract, we hereby notify you, as the Sub-Sub-Constructor under the Sub-Subcontract, that the benefits of the rights set out in [INSERT LOCATION] of the Sub-Subcontract (the "Third Party Rights Schedule") are hereby vested in the Beneficiary for the purposes of [INSERT CLAUSE REFERENCE] of the Sub-Subcontract.

⁴² Update to reflect the coverage in the subsubcontract.

⁴³ Update accordingly.

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

The Beneficiary and its permitted assignees shall accordingly be entitled to enforce the rights set out in the Third Party Rights Schedule pursuant to and in accordance with the provisions of the Third Party Rights Schedule. For the purposes of this Beneficiary, the provisions of paragraph [7] of the Third Party Rights Schedule [do / do not] apply.

Notwithstanding whether you sign and return the acknowledgement below to us or not, the rights granted to the Beneficiary by this Third Party Rights Notice shall take effect from the date on which you receive the same (or are deemed to receive the same in accordance with the provisions of the Sub-Subcontract). We should, however, be grateful if you sign and return a copy of this notice in acknowledgement of receipt.

Yours faithfully

For and on behalf of [INCLUDE DETAILS OF THE SENDER]

cc. [INSERT CONTACT DETAILS OF CONTACT AT BENEFICIARY]

We hereby confirm receipt of the "Third Party Rights Notice" granting third party rights to [INSERT DETAILS OF BENEFICIARY] pursuant to and in accordance with a Sub-Subcontract [in the form of a [INSERT DETAILS]] between (1) [INSERT NAME OF SUB-CONSTRUCTOR] and (2) [INSERT NAME OF SUB-SUB-CONSTRUCTOR] dated [INSERT DATE].

Signed [Partner][Member][Director]



PART 2 - THIRD PARTY RIGHTS SCHEDULE

THIRD PARTY RIGHTS PROVIDED BY THE SUB-SUB-CONSTRUCTOR IN FAVOUR OF A BENEFICIARY PURSUANT TO AND IN ACCORDANCE WITH A THIRD PARTY RIGHTS NOTICE

The Sub-Constructor and the Sub-Sub-Constructor acknowledge and agree that:

1. INTERPRETATION

1.1 In this Schedule:

"Assignee" has the meaning given to such term at paragraph 6.2;

"Beneficiary" is the party identified as such in the Third Party Rights Notice (with such term including its successors in title and permitted assigns);

"Construction Contract" means the contract identified as such in the Third Party Rights Notice;

"Constructor" is the party identified as such in the Third Party Rights Notice (with such term including its successors in title and permitted assigns);

"End of Liability Date" is the date twelve (12) years from the later of:

- (a) the last date on which the Sub-Sub-Constructor performed any works and/or services in connection with the Project; and
- (b) the date on which a written notice is issued to the Constructor confirming that the Constructor has fulfilled its obligations pursuant to clause 21.5 of the Construction Contract as determined pursuant to and in accordance with the Construction Contract;

"Materials" means all technical information, drawings, models, plans, specifications, schedules, digital models and databases (provided that the same do not contain any personal data) (including relating to building information modelling), costings, budgets, calculations, bill of quantities, estimates and valuations (except where the same relate to documents produced solely for the Sub-Sub-Constructor's own internal pricing purposes), photographs, brochures, reports, meeting notes, and any other materials, in any medium provided by or prepared on behalf of the Sub-Sub-Constructor (in each case, as may be amended or replaced from time to time) in connection with the Sub-Subcontract Works and/or the Project;

"Project" means the project identified as such in the Third Party Rights Notice:

"PII Indemnity Amount" means the level (and type) of professional indemnity insurance specified in the Third Party Rights Notice (which shall be no greater than that (if any) specified in the Sub-Subcontract).

"Reasonable Rates and Terms" has the meaning given to such term in paragraph 4.1;

"Schedule" means this schedule of third party rights;

"Sub-Subcontract" means the Sub-Subcontract identified as such in the Third Party Rights Notice;

"Sub-Subcontract Works" means the Sub-Subcontract Works identified as such in the Third Party Rights Notice;



"Third Party Rights Notice" means the notice issued to the Sub-Sub-Constructor pursuant to and in accordance with the provisions of the Construction Contract and the Sub-Subcontract; and

- 1.2 In interpreting this Schedule:
 - 1.2.1 if the Sub-Sub-Constructor is a partnership then the provisions of this Schedule will bind each and every partner in that partnership jointly and severally;
 - 1.2.2 references to the singular shall be deemed to include the plural (and vice versa) and reference to a "person" shall be deemed to include any individual firm unincorporated association or body corporate;
 - 1.2.3 any reference to any enactment includes any consolidation, re-enactment, amendment or replacement of it and any subordinate legislation under it;
 - 1.2.4 headings to paragraphs shall be disregarded when construing this Schedule; and
 - 1.2.5 where the words "include(s)" or "including" are used in this Schedule, they are deemed to have the words "without limitation" following them.

2. SKILL AND CARE

- 2.1 The Sub-Sub-Constructor undertakes with and warrants to the Beneficiary that:
 - 2.1.1 in carrying out and completing the Sub-Subcontract Works, the Sub-Sub-Constructor has delivered and will deliver such Sub-Subcontract Works in a good and workmanlike manner, using only materials which are new (unless the contract states otherwise or as otherwise agreed with the Sub-Constructor in writing), and are sound and of good quality which are consistent with the intended use of the Project or reasonably to be inferred given the nature of the Project;
 - 2.1.2 in providing any services that are ancillary or otherwise related to the Sub-Subcontract Works under or in connection with the Sub-Subcontract (including in relation to the design of the Sub-Subcontract Works and in respect of the preparation of any reports, summaries, recommendations and/or any other analogous deliverable in relation to the Sub-Subcontract Works) it has exercised and will exercise all of the reasonable skill, care, diligence and prudence to be expected of an appropriately qualified, skilled, competent and experienced professional (and, in the context of the design of the Sub-Subcontract Works, professional designer) experienced in the carrying out of such activities for projects of a similar size, scope, value, character and complexity to the Project;
 - 2.1.3 the Sub-Sub-Constructor has exercised and will continue to exercise the standard of skill and care referred to in paragraph 2.1.2 to ensure that it has not and shall not specify, authorise, cause or allow to be used in the Project in the provision of the Sub-Subcontract Works any products or materials which:
 - do not conform with British or European Standards (where appropriate) or industry codes of practice (or where no such standard exists do not conform with a British Board of Agrément Certificate);
 - (b) are generally known in the construction industry to be deleterious, in the particular circumstances in which they are specified for use, to health and safety and/or the durability of buildings or structures;

of Justice

- (c) do not comply with the guidance set out in the publication "Good Practice in the Selection of Construction Materials 2011" published by the British Council of Offices and/or
- (d) are specifically prohibited by the Sub-Subcontract and/or the Construction Contract; and
- 2.1.4 it has carried out and will continue to carry out the duties and obligations on its part to be performed under the Sub-Subcontract in accordance with the Sub-Subcontract.
- 2.2 The Sub-Sub-Constructor shall have no greater liability to the Beneficiary, and shall owe to the Beneficiary no greater a standard of duty under this Schedule than would have been owed if the Beneficiary had been named as the Sub-Constructor under the Sub-Subcontract. If a claim is brought against the Sub-Sub-Constructor by the Beneficiary, the Sub-Sub-Constructor may rely on any defence or limitation available to it under the terms of the Sub-Subcontract, save that the Sub-Sub-Constructor may not raise by way of defence or set-off or abatement or to bring any counterclaim in respect of any monies due to it under or in connection with the Sub-Subcontract. The Sub-Sub-Constructor may not plead a "no-loss" defence, including one based on an argument that since the Sub-Constructor under the Sub-Subcontract has not suffered a loss then the Beneficiary is not entitled to recover a loss it has suffered or that the Beneficiary's loss is irrecoverable because it would not be foreseeable that the Sub-Constructor under the Sub-Subcontract would suffer such a loss.

3. **COPYRIGHT**

- 3.1 The Sub-Sub-Constructor grants to the Beneficiary and its nominees with full title guarantee an irrevocable, royalty-free, worldwide and non-exclusive licence in perpetuity to use, copy and reproduce the Materials for any purpose whatsoever, including in relation to the Sub-Subcontract Works and/or the Project and (but without limitation) the design, construction, completion, operation, extension, maintenance, letting, management, sale, advertisement, alteration, reinstatement and repair of any part of the same, with this licence including a licence to grant sub-licences and to transfer the same to third parties.
- 3.2 The Sub-Sub-Constructor shall not be liable for any such use by the Beneficiary or its nominees of any Materials for any purpose other than that for which the same were prepared by the Sub-Sub-Constructor.
- 3.3 The Beneficiary shall on written request, be entitled to be supplied by the Sub-Sub-Constructor with electronic copies of any Materials at no cost to the Beneficiary.
- 3.4 The Sub-Sub-Constructor unconditionally and irrevocably waives (and shall ensure that any sub-Sub-Sub-Constructors waive), in respect of the Materials, all moral rights to which the Sub-Sub-Constructor (or any relevant sub-contractors) may now or at any future time be entitled under the Copyright, Designs and Patents Act 1988 as amended from time to time or under any other applicable laws.
- 3.5 This waiver is made in favour of the Beneficiary and shall extend to the Beneficiary's sub-licensees, assignees and successors in title in accordance with this Schedule.
- 3.6 The Sub-Sub-Constructor warrants that:
 - 3.6.1 the Materials (save to the extent that duly authorised sub-contractors have been used to prepare the same) are the Sub-Sub-Constructor's own original work and that in any event their use in connection with the Sub-Subcontract Works and/or the Project will not infringe the rights of any third party; and
 - 3.6.2 where duly authorised sub-contractors are used their work will be original and that the Sub-



Sub-Constructor will obtain the necessary consents in relation to paragraph 3.1.

4. INDEMNITY INSURANCE

- 4.1 The Sub-Sub-Constructor shall maintain professional indemnity insurance covering (inter alia) its potential liability under this Schedule for the given insurance policy year in the event that it breaches this Schedule upon market norm terms and conditions prevailing for the time being in the insurance market, and with reputable insurers lawfully carrying on such insurance business in the United Kingdom, in an amount of not less than the PII Indemnity Amount until the End of Liability Date, provided always that such insurance is available at commercially affordable rates and on terms such that members of the Sub-Sub-Constructor's profession generally carry such insurance ("Reasonable Rates and Terms").
- 4.2 Any increased or additional premium required by insurers by reason of the Sub-Sub-Constructor's own claims record or other acts, omissions, matters or things particular to the Sub-Sub-Constructor shall be deemed to be within Reasonable Rates and Terms.
- 4.3 The Sub-Sub-Constructor shall immediately inform the Beneficiary if such insurance ceases to be available upon Reasonable Rates and Terms in order that the Sub-Sub-Constructor and the Beneficiary can discuss means of best protecting their respective positions in respect of the Sub-Subcontract Works and the wider Project in the absence of such insurance.
- 4.4 The Sub-Sub-Constructor shall co-operate fully with any measures reasonably required by the Beneficiary, including (without limitation) completing any proposals for insurance and associated documents, maintaining such insurance at rates above Reasonable Rates and Terms if the Beneficiary undertakes in writing to reimburse the Sub-Sub-Constructor in respect of the net cost of such insurance to the Sub-Sub-Constructor above Reasonable Rates and Terms.
- 4.5 As and when reasonably requested to do so by the Beneficiary the Sub-Sub-Constructor shall produce for inspection documentary evidence that its professional indemnity insurance is being maintained.
- 4.6 The above obligations in respect of professional indemnity insurance shall continue notwithstanding termination of the Sub-Subcontract for any reason whatsoever, including (without limitation) breach by the Constructor.

5. **LIABILITY PERIOD**

It is agreed that the period of limitations (in respect of which the Beneficiary and the Sub-Sub-Constructor hereby waive all and any rights whether already existing, arising now and/or in the future to raise as a defence to any claim brought under this Schedule, the Limitation Act 1980 and any statute, regulation or similar amending, consolidating and/or replacing that Act) applicable to any claim or claims arising out of or in connection with this Schedule shall expire on the End of Liability Date.

6. ASSIGNMENT

- The Sub-Sub-Constructor consents to the benefit of this Schedule being assigned two (2) times only provided always that the maximum number of two (2) assignments referred to above shall not be affected by assignments or charges by way of security and their release or assignments to and from subsidiary or other associated companies within the same group of companies as the Beneficiary so long as such assignee company remains within the same group of companies as the Beneficiary.
- 6.2 Despite any other provision of this Schedule the Sub-Sub-Constructor shall not be entitled to contend that any person to whom this Schedule is assigned in accordance with paragraph 6.1 (an "Assignee") is precluded from recovering under this Schedule any loss incurred by such assignee



resulting from any breach of this Schedule (whenever happening), by reason that such person is an assignee and not the original named party to this Schedule.

- 6.3 The Sub-Sub-Constructor may not defend any claim brought by the Beneficiary or an Assignee on the basis of a no loss argument whether based on the logic that the Beneficiary or an Assignee has not suffered a recoverable loss because:
 - 6.3.1 (where the Beneficiary is not the Client) the Client;
 - 6.3.2 the Constructor; or
 - 6.3.3 the Sub-Constructor,

has not suffered that loss or because (where the Beneficiary is not the Client) the Client, the Constructor or the Sub-Constructor would not suffer a similar loss because of their (or its, as the context requires) different interest(s) in the completed Project compared to the interest of the Beneficiary or Assignee and/or if assigned that the original Beneficiary has not suffered such loss because it has parted with its interest in the Project or otherwise.

7. **STEP-IN RIGHTS**

This paragraph 7 shall apply in favour of the Beneficiary referred to in a Third Party Rights Notice where it is stated in that Third Party Rights Notice as so applying and in that case shall have effect according to its terms, but otherwise shall be of no effect

- 7.1 The Sub-Sub-Constructor shall not exercise nor seek to exercise any right of termination of its employment under the Sub-Subcontract or discontinue the performance of the Sub-Subcontract for any reason whatsoever (including any breach on the part of the Sub-Constructor) without giving not less than twenty-one (21) days' written notice of its intention to do so to the Beneficiary and specifying the grounds for the proposed termination or discontinuance.
- Any period stipulated in the Sub-Subcontract for the exercise of a right of termination by the Sub-Sub-Constructor of its employment under the Sub-Subcontract or to discontinue the performance of the Sub-Subcontract shall, nevertheless, be extended as may be necessary to take account of the period of notice required under paragraph 7.1.
- 7.3 The right of the Sub-Sub-Constructor to terminate its employment under the Sub-Subcontract or to discontinue the performance of the Sub-Subcontract shall cease within the period of twenty-one (21) days referred to in paragraph 7.1 if the Beneficiary shall give notice to the Sub-Sub-Constructor:
 - 7.3.1 requiring the Sub-Sub-Constructor to continue its obligations under the Sub-Subcontract with the Beneficiary or its nominee;
 - 7.3.2 acknowledging that the Beneficiary or its nominee will assume all the obligations of the Sub-Constructor under the Sub-Subcontract; and
 - 7.3.3 undertaking that the Beneficiary or its nominee will discharge all payments which may subsequently become due to the Sub-Sub-Constructor under the terms of the Sub-Subcontract and will pay to the Sub-Sub-Constructor any sums which have been due and payable to it under the Sub-Subcontract but which remain unpaid.
- 7.4 Upon service by the Beneficiary or its nominee of a notice complying with the requirements of paragraph 7.3 the Sub-Subcontract will continue in full force and effect as if the same had been entered into between the Sub-Sub-Constructor and the Beneficiary to the exclusion of the Sub-Constructor.

- 7.5 Compliance by the Sub-Sub-Constructor with the provisions of this paragraph 7 will not be treated as a waiver of any breach on the part of the Sub-Constructor giving rise to the right of termination nor otherwise prevent the Sub-Sub-Constructor from exercising its rights after the expiration of the notice issued pursuant to paragraph 7.1 unless the rights of termination have ceased under the provisions of paragraph 7.3.
- 7.6 This paragraph 7 shall cease to have effect upon the prior exercise by any third person of any similar rights of substitution contained in any other agreement concerning the Project and entered into between the Sub-Sub-Constructor and such person at the request of the Sub-Constructor.
- 7.7 By acting in accordance with this paragraph 7, the Sub-Sub-Constructor shall not incur any liability to the Sub-Constructor.

8. **NOTICES**

Any notice to be given under this Schedule shall be in writing and shall be deemed to be duly given if it is delivered to the addressee's address as specified in the Third Party Rights Notice (or its registered office from time to time, if different). Notices shall be delivered by hand delivery, prepaid registered or recorded delivery mail. Notices shall be deemed to have been delivered or received in the case of (a) hand delivery, on the date of delivery; and (b) pre-paid registered or recorded delivery mail, two (2) days after the notice is posted, excluding Saturdays, Sundays and statutory holidays.

9. **EXTRANEOUS RIGHTS**

- 9.1 This Schedule shall not negate or diminish any duty or liability otherwise owed by the Sub-Sub-Constructor to the Beneficiary.
- 9.2 No approval or inspection of the Sub-Subcontract Works and/or of any designs or specifications and no testing of any work or materials by or on behalf of the Beneficiary and no omission to inspect or test shall negate or diminish any duty or liability of the Sub-Sub-Constructor arising under this Schedule.
- 9.3 Any term of this Schedule, the benefit of which is expressly or purportedly conferred upon the Beneficiary (or any Assignee) pursuant to and in accordance with this Schedule may be enforced by such Beneficiary pursuant to The Contracts (Rights of Third Parties) Act 1999. Subject as aforesaid, this Schedule is not intended to confer any rights on any other third party pursuant to The Contracts (Rights of Third Parties) Act 1999.

10. **GOVERNING LAW**

This Schedule is subject in all respects to the laws of England and Wales and the English Courts shall have exclusive jurisdiction with regard to all matters arising under or in connection with it.



PART 12 - SUB-SUB-CONSULTANT THIRD PARTY RIGHTS



PART 1 – THIRD PARTY RIGHTS NOTICE

[INSERT ADDRESSEE DETAILS]

[INSERT DATE] 20[YEAR]

Dear Sirs

| Title: | Third Party Rights Notice |
|------------------------------|--|
| Client: | The Secretary of State for Justice of the Ministry of Justice of 102 Petty France, Westminster, London SW1H 9AJ (with such term including its successors in title and permitted assigns) |
| Constructor: | [INSERT NAME OF CONSTRUCTOR] (company number [INSERT COMPANY NUMBER]) whose registered office is at [INSERT ADDRESS] (with such term including its successors in title and permitted assigns) |
| Sub-Consultant: | [INSERT_NAME] (company number [INSERT_COMPANY_NUMBER], whose registered office is at [INSERT_ADDRESS]) dated [INSERT_DATE] |
| Sub-Sub- Consultant: | [INSERT_NAME] (company number [INSERT_COMPANY_NUMBER], whose registered office is at [INSERT_ADDRESS]) dated [INSERT_DATE] |
| Construction Contract: | A contract in the form of a PPC2000 (Amended 2013) – ACA Standard Form of Contract for Project Partnering (as amended) dated [INSERT DATE] and made between (1) the Client; (2) the Constructor and (3) [insert any other partnering team members] in connection with the Project; |
| Project: | Has the meaning given to such term in the Construction Contract |
| Appointment: | An appointment [in the form of a [INSERT DETAILS]] between (1) the Sub-Consultant and (2) the Sub-Sub-Consultant dated [INSERT DATE] |
| Sub-Sub-Consultant Services: | [INSERT DESCRIPTION OF THE SUB-SUB-CONSULTANT] (as more particularly described in the Appointment) |
| PII Indemnity Amount: | [[INSERT AMOUNT IN WORDS] (£[INSERT AMOUNT AS A NUMBER in respect of each and every claim or series of claims arising out of the same original cause or source (or equivalent) and in the annual aggregate] 44 |
| Beneficiary: | [The Client][[INSERT NAME] ([[INSERT COMPANY NUMBER] and] whose [registered] address is set [INSERT ADDRESS]] ⁴⁵ |

This notice of third party rights (the "Third Party Rights Notice") is issued pursuant to the Appointment and relates to the above-mentioned Construction Contract and Project. Unless otherwise stated, all capitalised terms in this Third Party Rights Notice have the meaning ascribed to them in the Appointment.

Pursuant to the rights granted to us pursuant to and in accordance with clause [INSERT CLAUSE REFERENCE] of the Appointment, we hereby notify you, as the Sub-Consultant under the Appointment, that the benefits of the rights set out in [INSERT LOCATION] of the Appointment (the "Third Party Rights Schedule") are hereby vested in the Beneficiary for the purposes of [INSERT CLAUSE REFERENCE] of the Appointment.

_

⁴⁴ **DRAFTING NOTE**: Update to reflect the coverage in the Appointment.

⁴⁵ **DRAFTING NOTE**: Update accordingly.

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

The Beneficiary and its permitted assignees shall accordingly be entitled to enforce the rights set out in the Third Party Rights Schedule pursuant to and in accordance with the provisions of the Third Party Rights Schedule. For the purposes of this Beneficiary, the provisions of paragraph [7] of the Third Party Rights Schedule [do / do not] apply.

Notwithstanding whether you sign and return the acknowledgement below to us or not, the rights granted to the Beneficiary by this Third Party Rights Notice shall take effect from the date on which you receive the same (or are deemed to receive the same in accordance with the provisions of the Appointment). We should, however, be grateful if you sign and return a copy of this notice in acknowledgement of receipt.

Yours faithfully

For and on behalf of [INCLUDE DETAILS OF THE SUB-SUB-CONSULTANT]

cc. [INSERT CONTACT DETAILS OF CONTACT AT BENEFICIARY]

We hereby confirm receipt of the "Third Party Rights Notice" granting third party rights to [INSERT DETAILS OF BENEFICIARY] pursuant to and in accordance with an appointment [in the form of a [INSERT DETAILS]] between (1) [INSERT NAME OF SUB-CONSULTANT] and (2) [INSERT NAME OF SUB-SUB-CONSULTANT] dated [INSERT DATE].



PART 2 - THIRD PARTY RIGHTS SCHEDULE

THIRD PARTY RIGHTS PROVIDED BY THE SUB-SUB-CONSULTANT IN FAVOUR OF A BENEFICIARY PURSUANT TO AND IN ACCORDANCE WITH A THIRD PARTY RIGHTS NOTICE

The Sub-Consultant and the Sub-Sub-Consultant acknowledge and agree that:

11. **INTERPRETATION**

11.1 In this Schedule:

"Appointment" means the appointment identified as such in the Third Party Rights Notice;

"Assignee" has the meaning given to such term at paragraph 6.2;

"Beneficiary" is the party identified as such in the Third Party Rights Notice (with such term including its successors in title and permitted assigns);

"Construction Contract" means the contract identified as such in the Third Party Rights Notice;

"Constructor" is the party identified as such in the Third Party Rights Notice (with such term including its successors in title and permitted assigns);

"End of Liability Date" is the date twelve (12) years from the later of:

- (a) the last date on which the Sub-Sub-Consultant performed any works and/or services in connection with the Project; and
- (b) the date on which a written notice is issued to the Constructor confirming that the Constructor has fulfilled its obligations pursuant to clause 21.5 of the Construction Contract as determined pursuant to and in accordance with the Construction Contract;

"Project" means the project identified as such in the Third Party Rights Notice;

"Materials" means all technical information, drawings, models, plans, specifications, schedules, digital models and databases (provided that the same do not contain any personal data) (including relating to building information modelling), costings, budgets, calculations, bill of quantities, estimates and valuations (except where the same relate to documents produced solely for the Sub-Sub-Consultant's own internal pricing purposes), photographs, brochures, reports, meeting notes, and any other materials, in any medium provided by or prepared on behalf of the Sub-Sub-Consultant (in each case, as may be amended or replaced from time to time) in connection with the Appointment and/or the Project;

"PII Indemnity Amount" means the level (and type) of professional indemnity insurance specified in the Third Party Rights Notice (which shall be no greater than that (if any) specified in the Appointment).

"Reasonable Rates and Terms" has the meaning given to such term in paragraph 4.1;

"Schedule" means this schedule of third party rights;

"Sub-Sub-Consultant Services" means the Sub-Sub-Consultant services identified as such in the Third Party Rights Notice;

"Third Party Rights Notice" means the notice issued to the Sub-Sub-Consultant pursuant to and in accordance with the provisions of the Construction Contract and the Appointment; and



11.2 In interpreting this Schedule:

- 11.2.1 if the Sub-Sub-Consultant is a partnership then the provisions of this Schedule will bind each and every partner in that partnership jointly and severally;
- 11.2.2 references to the singular shall be deemed to include the plural (and vice versa) and reference to a "person" shall be deemed to include any individual firm unincorporated association or body corporate;
- any reference to any enactment includes any consolidation, re-enactment, amendment or replacement of it and any subordinate legislation under it;
- 11.2.4 headings to paragraphs shall be disregarded when construing this Schedule; and
- 11.2.5 where the words "include(s)" or "including" are used in this Schedule, they are deemed to have the words "without limitation" following them.

12. SKILL AND CARE

- 12.1 The Sub-Sub-Consultant undertakes with and warrants to the Beneficiary that:
 - 12.1.1 it has carried out and will continue to carry out the Sub-Sub-Consultant Services and its duties and obligations on its part to be performed under the Appointment in accordance with the Appointment;
 - 12.1.2 in providing the Sub-Sub-Consultant Services and any services that are ancillary or otherwise related to the Appointment under or in connection with the Appointment (including in relation to designs prepared by or on behalf of the Sub-Sub-Consultant in connection with the Project and in respect of the preparation of any reports, summaries, recommendations and/or any other analogous deliverable in relation to the Project) it has exercised and will exercise all of the reasonable skill, care, diligence and prudence to be expected of an appropriately qualified, skilled, competent and experienced professional (and, in the context of any design provided by or on behalf of the Sub-Sub-Consultant, professional designer) experienced in the carrying out of such activities for projects of a similar size, scope, value, character and complexity to the Project; and
 - the Sub-Sub-Consultant has exercised and will continue to exercise the standard of skill and care referred to in paragraph 2.1.2 to ensure that it has not and shall not specify, authorise, cause or allow to be used in the Project any products or materials which:
 - do not conform with British or European Standards (where appropriate) or industry codes of practice (or where no such standard exists do not conform with a British Board of Agrément Certificate);
 - (b) are generally known in the construction industry to be deleterious, in the particular circumstances in which they are specified for use, to health and safety and/or the durability of buildings or structures;
 - (c) do not comply with the guidance set out in the publication "Good Practice in the Selection of Construction Materials 2011" published by the British Council of Offices and/or
 - (d) are specifically prohibited by the Appointment and/or the Construction Contract.
- 12.2 The Sub-Sub-Consultant shall have no greater liability to the Beneficiary, and shall owe to the Beneficiary no greater a standard of duty under this Schedule than would have been owed if the Beneficiary had been named as the Constructor under the Appointment. If a claim is brought against



the Sub-Sub-Consultant by the Beneficiary, the Sub-Sub-Consultant may rely on any defence or limitation available to it under the terms of the Appointment, save that the Sub-Sub-Consultant may not raise by way of defence or set-off or abatement or bring any counterclaim in respect of any monies due to it under or in connection with the Appointment. The Sub-Sub-Consultant may not plead a "no-loss" defence, including one based on an argument that since the Constructor under the Appointment has not suffered a loss then the Beneficiary is not entitled to recover a loss it has suffered or that the Beneficiary's loss is irrecoverable because it would not be foreseeable that the Constructor under the Appointment would suffer such a loss.

COPYRIGHT

- 13.1 The Sub-Sub-Consultant grants to the Beneficiary and its nominees with full title guarantee an irrevocable, royalty-free, worldwide and non-exclusive licence in perpetuity to use, copy and reproduce the Materials for any purpose whatsoever, including in relation to the Project and (but without limitation) the design, construction, completion, operation, extension, maintenance, letting, management, sale, advertisement, alteration, reinstatement and repair of any part of the same, with this licence including a licence to grant sub-licences and to transfer the same to third parties.
- The Sub-Sub-Consultant shall not be liable for any such use by the Beneficiary or its nominees of any Materials for any purpose other than that for which the same were prepared by the Sub-Sub-Consultant.
- The Beneficiary shall on written request, be entitled to be supplied by the Sub-Sub-Consultant with electronic copies of any Materials at no cost to the Beneficiary at cost to the Beneficiary.
- The Sub-Sub-Consultant unconditionally and irrevocably waives (and shall ensure that any sub-contractors waive), in respect of the Materials, all moral rights to which the Sub-Sub-Consultant (or any relevant sub-contractors) may now or at any future time be entitled under the Copyright, Designs and Patents Act 1988 as amended from time to time or under any other applicable laws.
- The waiver referred to in paragraph 3.4 is made in favour of the Beneficiary and shall extend to the Beneficiary's sub-licensees, assignees and successors in title in accordance with this Schedule.
- 13.6 The Sub-Sub-Consultant warrants that:
 - the Materials (save to the extent that duly authorised sub-contractors have been used to prepare the same) are the Sub-Sub-Consultant's own original work and that in any event their use in connection with the Sub-Sub-Consultant Services and/or the Project will not infringe the rights of any third party; and
 - 13.6.2 where duly authorised sub-contractors are used their work will be original and that the Sub-Sub-Consultant will obtain the necessary consents in relation to paragraph 3.1.

14. INDEMNITY INSURANCE

- The Sub-Sub-Consultant shall maintain professional indemnity insurance covering (inter alia) its potential liability under this Schedule for the given insurance policy year in the event that it breaches this Schedule upon market norm terms and conditions prevailing for the time being in the insurance market, and with reputable insurers lawfully carrying on such insurance business in the United Kingdom, in an amount of not less than the PII Indemnity Amount until the End of Liability Date, provided always that such insurance is available at commercially affordable rates and on terms such that members of the Sub-Sub-Consultant's profession generally carry such insurance ("Reasonable Rates and Terms").
- Any increased or additional premium required by insurers by reason of the Sub-Sub-Consultant's own claims record or other acts, omissions, matters or things particular to the Sub-Sub-Consultant shall be deemed to be within Reasonable Rates and Terms.



- The Sub-Sub-Consultant shall immediately inform the Beneficiary if such insurance ceases to be available upon Reasonable Rates and Terms in order that the Sub-Sub-Consultant and the Beneficiary can discuss means of best protecting their respective positions in respect of the Appointment and the wider Project in the absence of such insurance.
- The Sub-Sub-Consultant shall co-operate fully with any measures reasonably required by the Beneficiary, including (without limitation) completing any proposals for insurance and associated documents, maintaining such insurance at rates above Reasonable Rates and Terms if the Beneficiary undertakes in writing to reimburse the Sub-Sub-Consultant in respect of the net cost of such insurance to the Sub-Sub-Consultant above Reasonable Rates and Terms.
- As and when reasonably requested to do so by the Beneficiary the Sub-Sub-Consultant shall produce for inspection documentary evidence that its professional indemnity insurance is being maintained.
- 14.6 The above obligations in respect of professional indemnity insurance shall continue notwithstanding termination of the Appointment for any reason whatsoever, including (without limitation) breach by the Constructor.

15. **LIABILITY PERIOD**

It is agreed that the period of limitations (in respect of which the Beneficiary and the Sub-Sub-Consultant hereby waive all and any rights whether already existing, arising now and/or in the future to raise as a defence to any claim brought under this Schedule, the Limitation Act 1980 and any statute, regulation or similar amending, consolidating and/or replacing that Act) applicable to any claim or claims arising out of or in connection with this Schedule shall expire on the End of Liability Date.

16. **ASSIGNMENT**

- 16.1 The Sub-Sub-Consultant consents to the benefit of this Schedule being assigned two (2) times only provided always that the maximum number of two (2) assignments referred to above shall not be affected by assignments or charges by way of security and their release or assignments to and from subsidiary or other associated companies within the same group of companies as the Beneficiary so long as such assignee company remains within the same group of companies as the Beneficiary.
- Despite any other provision of this Schedule the Sub-Sub-Consultant shall not be entitled to contend that any person to whom this Schedule is assigned in accordance with paragraph 6.1 (an "Assignee") is precluded from recovering under this Schedule any loss incurred by such Assignee resulting from any breach of this Schedule (whenever happening), by reason that such person is an assignee and not the original named party to this Schedule.
- The Sub-Sub-Consultant may not defend any claim brought by the Beneficiary or an Assignee on the basis of a no loss argument whether based on the logic that the Beneficiary or an Assignee has not suffered a recoverable loss because:
 - 16.3.1 (where the Beneficiary is not the Client) the Client; or
 - 16.3.2 the Constructor,

has not suffered that loss or because (where the Beneficiary is not the Client) the Client or Constructor would not suffer a similar loss because of their (or its, as the context requires) different interest(s) in the completed Project compared to the interest of the Beneficiary or Assignee and/or if assigned that the original Beneficiary has not suffered such loss because it has parted with its interest in the Project or otherwise.



17. STEP-IN RIGHTS

This paragraph 7 shall apply in favour of the Beneficiary referred to in a Third Party Rights Notice where it is stated in that Third Party Rights Notice as so applying and in that case shall have effect according to its terms, but otherwise shall be of no effect

- 17.1 The Sub-Sub-Consultant shall not exercise nor seek to exercise any right of termination of its employment under the Appointment or discontinue the performance of the Appointment for any reason whatsoever (including any breach on the part of the Constructor) without giving not less than twenty-one (21) days' written notice of its intention to do so to the Beneficiary and specifying the grounds for the proposed termination or discontinuance.
- Any period stipulated in the Appointment for the exercise of a right of termination by the Sub-Sub-Consultant of its employment under the Appointment or to discontinue the performance of the Appointment shall, nevertheless, be extended as may be necessary to take account of the period of notice required under paragraph 7.1.
- 17.3 The right of the Sub-Sub-Consultant to terminate its employment under the Appointment or to discontinue the performance of the Appointment shall cease within the period of twenty-one (21) days referred to in paragraph 7.1 if the Beneficiary shall give notice to the Sub-Sub-Consultant:
 - 17.3.1 requiring the Sub-Sub-Consultant to continue its obligations under the Appointment with the Beneficiary or its nominee;
 - 17.3.2 acknowledging that the Beneficiary or its nominee will assume all the obligations of the Constructor under the Appointment; and
 - 17.3.3 undertaking that the Beneficiary or its nominee will discharge all payments which may subsequently become due to the Sub-Sub-Consultant under the terms of the Appointment and will pay to the Sub-Sub-Consultant any sums which have been due and payable to it under the Appointment but which remain unpaid.
- 17.4 Upon service by the Beneficiary or its nominee of a notice complying with the requirements of paragraph 7.3 the Appointment will continue in full force and effect as if the same had been entered into between the Sub-Sub-Consultant and the Beneficiary to the exclusion of the Constructor.
- 17.5 Compliance by the Sub-Sub-Consultant with the provisions of this paragraph 7 will not be treated as a waiver of any breach on the part of the Constructor giving rise to the right of termination nor otherwise prevent the Sub-Sub-Consultant from exercising its rights after the expiration of the notice issued pursuant to paragraph 7.1 unless the rights of termination have ceased under the provisions of paragraph 7.3.
- 17.6 This paragraph 7 shall cease to have effect upon the prior exercise by any third person of any similar rights of substitution contained in any other agreement concerning the Project and entered into between the Sub-Sub-Consultant and such person at the request of the Constructor.
- By acting in accordance with this paragraph 7, the Sub-Sub-Consultant shall not incur any liability to the Constructor.

18. NOTICES

Any notice to be given under this Schedule shall be in writing and shall be deemed to be duly given if it is delivered to the addressee's address as specified in the Third Party Rights Notice (or its registered office from time to time, if different). Notices shall be delivered by hand delivery, prepaid registered or recorded delivery mail. Notices shall be deemed to have been delivered or received in the case of (a) hand delivery, on the date of delivery; and (b) pre-paid registered or

of Justice

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

recorded delivery mail, two (2) days after the notice is posted, excluding Saturdays, Sundays and statutory holidays.

19. **EXTRANEOUS RIGHTS**

- 19.1 This Schedule shall not negate or diminish any duty or liability otherwise owed by the Sub-Sub-Consultant to the Beneficiary.
- 19.2 No approval or inspection of the Sub-Sub-Consultant Services and/or of any designs or specifications and no testing of any work or materials by or on behalf of the Beneficiary and no omission to inspect or test shall negate or diminish any duty or liability of the Sub-Sub-Consultant arising under this Schedule.
- 19.3 Any term of this Schedule, the benefit of which is expressly or purportedly conferred upon the Beneficary (or any Assignee) pursuant to and in accordance with this Schedule may be enforced by such Beneficiary pursuant to The Contracts (Rights of Third Parties) Act 1999. Subject as aforesaid, this Schedule is not intended to confer any rights on any other third party pursuant to The Contracts (Rights of Third Parties) Act 1999.

20. GOVERNING LAW

This Schedule is subject in all respects to the laws of England and Wales and the English Courts shall have exclusive jurisdiction with regard to all matters arising under or in connection with it.



SCHEDULE 5 – INSURANCE REQUIREMENTS

1. INTRODUCTION

The minimum insurance requirements in relation to each Call-Off Contract, as may be amended at the sole discretion of the Authority only.

2. CONSTRUCTION "ALL RISKS" INSURANCE

2.1 Insured

- 2.1.1 the Authority; and
- 2.1.2 the Constructor,

as appropriate, each for their respective rights and interests in the relevant Call-Off Contract.

2.2 Insured property

The permanent and temporary works, materials, goods, plant and equipment for incorporation in any relevant works (plus constructional plant, tools, accommodation and equipment belonging to or the responsibility of the Constructor or its Sub-constructors) and all other property used for use in connection with relevant works associated with the relevant Call-Off Contract.

2.3 Coverage

"All Risks" of physical loss, damage or destruction to the relevant works associated with the relevant Call-Off Contract., unless otherwise excluded.

2.4 Sum insured

The full reinstatement or replacement cost / value of the relevant works associated with the relevant Call-Off Contract (including demolition, debris, removal and inflation escalation provisions).

2.5 Territorial Limits

United Kingdom, including offsite storage and during inland transit.

2.6 Period of Insurance

From the date of commencement of the relevant works until the completion of the relevant works and thereafter in respect of defects liability until expiry of any defects liability period.

2.7 Cover features and extensions

- 2.7.1 Terrorism:
- 2.7.2 additional costs of completion clause;
- 2.7.3 professional fees clause;
- 2.7.4 debris removal clause;
- 2.7.5 seventy two (72) hour clause;
- 2.7.6 Local authorities clause:

| 2.7.7 | free issue materials clause; | |
|---|---|--|
| 2.7.8 | ten percent (10%) escalation clause; | |
| 2.7.9 | automatic reinstatement of sum insured clause; | |
| 2.7.10 | loss minimisation; | |
| 2.7.11 | plans and specification clause; | |
| 2.7.12 | guarantee maintenance or extended maintenance to the extent available; | |
| 2.7.13 | payments on account; | |
| 2.7.14 | temporary repairs; | |
| 2.7.15 | offsite storage and repairs; | |
| 2.7.16 | fire joint code of practice; and | |
| 2.7.17 | the Authority to be a co-insured party and benefit from attendant non-vitiation, waiver of subrogation and notice of cancellation protection. | |
| 2.7.18 | Waiver of insurers rights to claim under the Riot Compensation Act 2012 | |
| Principal exclusions | | |
| 2.8.1 | War and related perils; | |
| 2.8.2 | nuclear/radioactive risks; | |
| 2.8.3 | pressure waves caused by aircraft and other aerial devices travelling at sonic or supersonic speeds; | |
| 2.8.4 | wear, tear and gradual deterioration; | |
| 2.8.5 | consequential financial losses; | |
| 2.8.6 | cyber risks; | |
| 2.8.7 | inventory losses, fraud and employee dishonesty; and | |
| 2.8.8 | faulty design, workmanship and materials DE5 or LEG3. | |
| THIRD PARTY PUBLIC AND PRODUCTS LIABILITY INSURANCE | | |

Insured

2.8

The Constructor.



3.2 Interest

To indemnify the insured in respect of all sums that the insured may become legally liable to pay whether contractually or otherwise (including claimant's costs and expenses) as damages in respect of accidental:

- 3.2.1 death or bodily injury, illness or disease contracted by any person;
- 3.2.2 loss or damage to property; and/or
- 3.2.3 interference to property or any easement right of air, light, water or way or the enjoyment or use thereof by obstruction, trespass, nuisance, loss of amenities;

happening during the period of insurance and arising out of or in connection with the Relevant Call-Off Contract.

3.3

3.4 Territorial limits

United Kingdom and elsewhere in the world in respect of non-manual visits.

3.5 Period of insurance

From the date of the Call-Off Contract for the period of the Call-Off Contract, renewable on an annual basis unless agreed otherwise by the Authority.

3.6 Cover features and extensions

- 3.6.1 cross liability clause;
- 3.6.2 contingent motor vehicle liability;
- 3.6.3 legal defence costs;
- 3.6.4 indemnity to principals clause;
- 3.6.5 waiver of subrogation in favour of the Authority;
- 3.6.6 Health and Safety at Work etc. Act 1974 clause;
- 3.6.7 Data protection legislation clause;
- 3.6.8 Consumer Protection Act 1987 clause;
- 3.6.9 defence appeal and prosecution costs relating to the Corporate Manslaughter and Corporate Homicide Act 2007.

3.7 Principal Exclusions

- 3.7.1 War and related perils;
- 3.7.2 nuclear/radioactive risks;

3.7.3 liability for death, illness, disease or bodily injury sustained by employees of the insured arising out of the course of their employment; 3.7.4 liability arising out of the use of mechanically propelled vehicles whilst required to be compulsorily insured by legislation in respect of such vehicles; 3.7.5 liability in respect of predetermined penalties or liquidated damages imposed under any contract entered into by the insured; 3.7.6 liability in respect of loss or damage to property in the care, custody and control of the insured but this exclusion is not to apply to all property belonging to the Authority which is in the care, custody and control of the insured; 3.7.7 events more properly covered under a professional indemnity insurance policy; 3.7.8 liability arising from the ownership, possession or use of any aircraft or marine vessels; 3.7.9 liability arising from seepage and pollution unless caused by a sudden, unintended, unexpected and accidental occurrence; losses indemnified under the Construction "All Risks" insurance policy; 3.7.10 3.7.11 liability arising from toxic mould; 3.7.12 liability arising from asbestos; and

4. PROFESSIONAL INDEMNITY INSURANCE

cyber risks.

4.1 Insured

3.7.13

The Constructor.

4.2 Interest

To indemnify the insured for all sums which the insured will become legally liable to pay (including claimants' cost and expenses) as a result of any claim or claims first made against the insured during the period of insurance by reason of any act, error and/or omission arising from or in connection with any advice, design, specification or other professional services in connection with the relevant Call-Off Contract.

4.3

4.4 Territorial Limits

United Kingdom.

4.5 **Period of insurance**

From the date of the Call-Off Contract for the period of the Call-Off Contract, renewable on an annual basis unless agreed otherwise by the Authority, and a period of twelve (12) years following the completion of the Call-Off Contract or the termination of that Call-Off Contract (whichever occurs first).

4.6 Cover features and extensions

- 4.6.1 legal liability assumed under contract, duty of care agreements and collateral warranties; and
- 4.6.2 in respect of any policies provided on a claims made policy wording, retroactive cover from the date of the Call-Off Contract or retroactive date no later than the date of the Call-Off Contract.

4.7 Principal Exclusions

- 4.7.1 War and related perils;
- 4.7.2 nuclear/radioactive risks;
- 4.7.3 insolvency of the insured; and
- 4.7.4 bodily injury, sickness, disease or death sustained by any employee arising out of the course of their employment.

5. POLICIES TO BE TAKEN OUT AS REQUIRED BY UNITED KINGDOM LAW

- 5.1 The Constructor is required to satisfy its statutory insurance obligations in full in relation to each Call-Off Contract, including (but not limited to) taking out and maintaining employers liability insurance and motor third party liability insurance.
- 5.2 All compulsory / statutory insurances should contain an indemnity to principals clause in respect of claims made against the Authority arising out of the performance of the Constructor of his duties under the relevant Call-Off Contract.
- 5.3 Such insurances must be in place and thereafter maintained as from the date of the relevant Call-Off Contract.



CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

SCHEDULE 6 - CONSTRUCTOR TENDERED INFORMATION FOR CONTRACT



CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

PART 1 – CONSTRUCTOR A

The Constructor Tendered Information for Contract for this Constructor commences on the next page.







Framework B: Ministry of Justice

PRICING WORKBOOK

November 2021


























FOR INTERNAL MOJUSE ONLY






FOR INTERNAL MOJUSE























































































CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

PART 2 – CONSTRUCTOR B

The Constructor Tendered Information for Contract for this Constructor commences on the next page.






Framework B: Ministry of Justice


PRICING WORKBOOK


November 2021
































































FOR WALKING JUSE ONLY

















































































CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

PART 3 - CONSTRUCTOR C

The Constructor Tendered Information for Contract for this Constructor commences on the next page.





Framework B: Ministry of Justice

PRICING WORKBOOK

November 2021













1



















FOR INTERNAL MOJUSE ONLY













































































































CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

PART 4 - CONSTRUCTOR D

The Constructor Tendered Information for Contract for this Constructor commences on the next page.






Framework B: Ministry of Justice


PRICING WORKBOOK

November 2021























































































































































































































































































OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

PART 5 – CONSTRUCTOR E

The Constructor Tendered Information for Contract for this Constructor commences on the next page.






Framework B: Ministry of Justice

PRICING WORKBOOK

November 2021











1















FOR INTERNAL MOJUSE ONLY




























FOR WALLER WALL





















































































FOR INTERNAL MOJUSE.

















SCHEDULE 7 - INFORMATION AND SECURITY OBLIGATIONS

1. **GENERAL**

- 1.1 This Schedule 7 sets out the obligations of the Constructors in relation to information assurance and security, including those which a Constructor must comply with in delivering a Works Package under a Call-Off Contract.
- 1.2 All capitalised terms in this Schedule 7 have the meaning given to them in this Framework Agreement save as stated otherwise below:
 - 1.2.1 "Baseline Security Requirements" means the security requirements set out in Annex 1 of this Schedule 7;
 - 1.2.2 "Breach of Security" means an occurrence of:
 - (a) any unauthorised access to or use of the ICT Environment and/or any Information Assets and/or Authority Data (including Confidential Information) in connection with this Framework Agreement and/or any Call-Off Contract;
 - (b) the loss (physical or otherwise) and/or unauthorised disclosure of any Information Assets and/or Authority Data (including Confidential Information) in connection with this Framework Agreement and/or any Call-Off Contract, including copies; and/or
 - (c) any part of a Constructor ICT System ceasing to be compliant with the Certification Requirements;
 - 1.2.3 "Certification Requirements" means the requirements set out in paragraph 5.1 of this Schedule 7;
 - 1.2.4 "CESG" means of the Government's "Communications Electronics Security Group";
 - 1.2.5 "Good Industry Practice" means standards, practices, methods and procedures conforming to the Applicable Law and the degree of skill and care, diligence, prudence and foresight which would reasonably and ordinarily be expected from a skilled and experienced person or body engaged in a similar type of undertaking under the same or similar circumstances;
 - 1.2.6 "ICT Environment" means the Authority ICT System and the Constructor ICT System;
 - 1.2.7 "Information Assets" means definable pieces of information stored in any manner which are determined by the Authority to be valuable and relevant to a Works Package;
 - 1.2.8 "**ISMS**" means a Constructor's information and management system and processes to manage information security as set out in paragraph 2.4 of this Schedule 7;
 - 1.2.9 "IT Health Check" means penetration testing of systems under a Constructor's control on which Information Assets and/or Authority Data are held which are carried out by third parties in accordance with the "CHECK" scheme operated by CESG or to an equivalent standard;
 - 1.2.10 "Security Plan" means the plan prepared by each Constructor which includes the matters set out in paragraph 3 of this Schedule 7;



- 1.2.11 "Security Policy Framework" means the Government's "Security Policy Framework" (available from the Cabinet Office's Government Security Secretariat) as updated from time to time:
- 1.2.12 "Security Test" means a test carried out by a Constructor, the Authority or a third party to validate a Constructor's ISMS and the security of all relevant processes and systems on which Information Assets and/or Authority Data are held; and
- 1.2.13 "Vulnerability Correction Plan" means a remedial plan prepared by the Constructor to address vulnerabilities identified in an IT Health Check report.
- 1.3 The Constructors acknowledge that the purpose of the ISMS and Security Plan is to ensure a robust organisational approach to information assurance and security under which the specific requirements of this Framework Agreement and Call-Off Contracts will be met.
- 1.4 Each Constructor shall appoint and/or identify a board level individual or equivalent who has overall responsibility for information assurance and security, including personnel security and information risk. The individual appointed by each constructor, who is the chief security officer, chief information officer, chief technical officer or equivalent and is responsible for compliance with the ISMS, is identified as Key Personnel and the provisions of clause 11 of this Framework Agreement apply in relation to that person.
- 1.5 Each Constructor shall act in accordance with Good Industry Practice in the day to day operation of any system which is used for the storage of Information Assets and/or the storage, processing or management of Authority Data and/or that could directly or indirectly affect Information Assets and/or Authority Data.
- 1.6 Each Constructor shall ensure that an information security policy is in place in respect of the operation of its organisation and systems, which shall reflect relevant control objectives for the Constructor ICT System, including those specified in the ISO27002 control set or equivalent, unless otherwise agreed by the Authority. Each Constructor shall, upon request, provide a copy of this policy to the Authority as soon as reasonably practicable. Each Constructor shall maintain and keep such policy updated and provide clear evidence of this as part of its Security Plan.
- 1.7 Each Constructor acknowledges that a compromise of Information Assets and/or Authority Data represents an unacceptable risk to the Authority requiring immediate communication and cooperation between the parties. Each Constructor shall provide clear evidence of regular communication with the Authority in relation to information risk as part of its Security Plan.

2. INFORMATION SECURITY MANAGEMENT SYSTEM

- 2.1 Each Constructor shall at all times ensure that the level of security, including cyber security, provided by the ISMS is sufficient to protect the confidentiality, integrity and availability of Information Assets and Authority Data used in the provision of a Works Package and to provide robust risk management.
- 2.2 Each Constructor shall implement, operate and maintain an ISMS which shall:
 - 2.2.1 protect all aspects of and processes of Authority Data, and Information Assets concerning each Works Package the Constructor is awarded under this Framework Agreement, including where these are held on the ICT Environment (to the extent that this is under the control of a Constructor);
 - 2.2.2 be aligned to and compliant with the relevant standards in ISO/IEC 27001: 2013 or equivalent and the Certification Requirements in accordance with paragraph 5 unless otherwise approved;
 - 2.2.3 provide a level of security which ensures that the ISMS and the Constructor ICT System:

197

- (a) meet the requirements in this Framework Agreement and each Call-Off Contract;
- (b) are in accordance with Applicable Law;
- (c) demonstrate Good Industry Practice, including the Government's "10 Steps to Cyber Security", currently available at:
 - https://www.ncsc.gov.uk/guidance/10-steps-cyber-security (and as may be updated from time to time);
- (d) comply with the Security Policy Framework and any other relevant Government security standards;
- (e) comply with the Baseline Security Requirements; and
- (f) comply with the Authority's Policies, including, where applicable, the Authority's "Information Assurance Policy in Prison Service Instruction 24/2014";
- 2.2.4 address any issues of incompatibility with the Constructor's organisational security policies;
- 2.2.5 address any specific security threats of immediate relevance to Information Assets and/or Authority Data;

2.2.6 document:

- (a) the security incident management processes, including reporting, recording and management of information risk incidents, including those relating to the ICT Environment (to the extent that this is within the control of a Constructor) and the loss of protected Personal Data, and the procedures for reducing and raising awareness of information risk; and
- (b) incident response plans, including the role of nominated security incident response companies;
- 2.2.7 the vulnerability management policy, including processes for identification of system vulnerabilities and assessment of the potential effect on a Works Package of any new threat, vulnerability or exploitation technique of which the Constructor becomes aware, prioritisation of security patches, testing and application of security patches and the reporting and audit mechanism detailing the efficacy of the patching policy;
- 2.2.8 include procedures for the secure destruction of Information Assets and Authority Data and any hardware or devices on which such information or data is stored; and
- 2.2.9 be certified by (or by a person with the direct delegated authority of) the relevant Constructor's representative appointed and/or identified in accordance with paragraph 1.4.
- 2.3 If a Constructor becomes aware of any inconsistency in the provisions of the standards, guidance and policies notified to the Constructor from time to time, that Constructor shall immediately notify the Authority of such inconsistency and the Authority shall, as soon as practicable, notify the Constructors of the provision that takes precedence.
- 2.4 Each Constructor shall, upon request from the Authority or any accreditor appointed by the Authority, provide sufficient design documentation detailing the security architecture of its ISMS to support the Authority's and/or accreditor's assurance that it is appropriate, secure and complies with the requirements of the Authority and with the requirements of paragraphs 2.1 and 2.2 of this Schedule 7.

2.5 Each Constructor shall provide to the Authority, upon request, any or all ISMS documents.

3. **SECURITY PLAN**

- 3.1 Each Constructor shall effectively implement a Security Plan which shall:
 - 3.1.1 comply with the Baseline Security Requirements;
 - 3.1.2 identify the organisational roles for those responsible for ensuring the relevant Constructor's compliance with this Schedule 7;
 - 3.1.3 detail the process for managing any security risks from those with access to Information Assets and/or Authority Data, including where these are held in the ICT Environment;
 - 3.1.4 set out the security measures and procedures to be implemented by the relevant Constructor, which are sufficient to ensure compliance with the provisions of this Schedule 7;
 - 3.1.5 set out plans for transition from the information security arrangements in place at the Effective Date to those incorporated in the ISMS;
 - 3.1.6 set out the scope of any Authority ICT System that is under the control of the Constructor from time to time:
 - 3.1.7 be structured in accordance with ISO/IEC 27001: 2013 or equivalent unless otherwise approved;
 - 3.1.8 be written in plain language which is readily comprehensible to all the Constructor's staff and to Authority personnel engaged in a Works Package and reference only those documents which are in the possession of the relevant parties or whose location is otherwise specified in this Schedule 7; and
 - 3.1.9 comply with the Security Policy Framework and any other relevant Government security standards.
- 3.2 Each Constructor shall provide to the Authority, upon request, any or all Security Plans and evidence of compliance with this paragraph 3.

4. REVISION OF THE ISMS AND SECURITY PLAN

- 4.1 Each Constructor shall review in full and test its ISMS and Security Plan at least annually throughout the Term (or more often where there is a significant change to the relevant Constructor ICT System or associated processes or where an actual or potential Breach of Security or weakness is identified) to consider and take account of:
 - 4.1.1 any issues in implementing the Security Policy Framework and/or managing information risk;
 - 4.1.2 emerging changes in Good Industry Practice;
 - 4.1.3 any proposed or actual change to the ICT Environment and/or associated processes;
 - 4.1.4 any new perceived, potential or actual security risks or vulnerabilities;
 - 4.1.5 any ISO27001: 2013 audit report or equivalent produced in connection with the Certification Requirements which indicates concerns; and



- 4.1.6 any reasonable change in security requirements requested by the Authority.
- 4.2 Each Constructor shall give the Authority the results of such reviews as soon as reasonably practicable after their completion, which shall include without limitation:
 - 4.2.1 suggested improvements to the effectiveness of the ISMS, including controls;
 - 4.2.2 updates to risk assessments; and
 - 4.2.3 proposed modifications to respond to events that may affect the ISMS, including the security incident management processes, incident response plans and general procedures and controls that affect information security.

5. CERTIFICATION REQUIREMENTS

- 5.1 Each Constructor shall ensure that any systems, including the ICT Environment, on which Information Assets and Authority Data are stored and/or processed are certified as compliant with:
 - 5.1.1 ISO/IEC 27001:2013 or equivalent by a UKAS approved certification body or are included within the scope of an existing certification of compliance with ISO/IEC 27001:2013 or equivalent unless otherwise approved; and
 - 5.1.2 the Government's "Cyber Essentials Scheme" at the "BASIC" level unless otherwise agreed with the Authority and shall provide the Authority with evidence:
 - 5.1.3 of certification before the Constructor accessed the ICT Environment and receives, stores, processes or manages any Authority Data; and
 - 5.1.4 that such certification remains valid and is kept up to date while the Constructor (as applicable) continues to access the ICT Environment and receives, stores, processes or manages any Authority Data during the Term.
- 5.2 Each Constructor shall ensure that it:
 - 5.2.1 carries out any secure destruction of Information Assets and/or Authority Data at Constructor sites which are included within the scope of an existing certificate of compliance with ISO/IEC 27001:2013 or equivalent unless otherwise approved; and
 - 5.2.2 is certified as compliant with the CESG "Assured Service (CAS) Service Requirement Sanitisation" standard or equivalent unless otherwise approved and the Constructor shall provide the Authority with evidence of its compliance with the requirements set out in this paragraph 5.2 before the Constructor may carry out the secure destruction of any Information Assets and/or Authority Data.
- Each Constructor shall notify the Authority as soon as reasonably practicable and, in any event within two (2) Business Days, if the Constructor ceases to be compliant with the certification requirements in paragraph 5.1 and, on request from the Authority, shall:
 - 5.3.1 immediately cease access to and use of Information Assets and/or Authority Data; and
 - 5.3.2 promptly return, destroy and/or erase any Authority Data in accordance with the Baseline Security Requirements

and failure to comply with this obligation is a material default under this Framework Agreement.

6. **SECURITY TESTING**



- 6.1 Each Constructor shall, at its own cost, carry out relevant Security Tests from the Effective Date and throughout its engagement under this Framework Agreement and any Call-Off Contract, which shall include:
 - 6.1.1 a monthly vulnerability scan and assessment of the Constructor ICT System and any other system under the control of the Constructor on which Information Assets and/or Authority Data are held:
 - an annual IT Health Check by an independent "CHECK" qualified company of the Constructor ICT System and any other system under the control of the Constructor on which Information Assets and/or Authority Data are held and any additional IT Health Checks required by the Authority and/or any accreditor;
 - 6.1.3 an assessment as soon as reasonably practicable following receipt by the Constructor of a critical vulnerability alert from a provider of any software or other component of the Constructor ICT System and/or any other system under the control of the Constructor on which Information Assets and/or Authority Data are held; and
 - 6.1.4 such other tests as are required:
 - (a) to correct any vulnerabilities;
 - (b) by ISO/IEC 27001:2013 certification requirements or equivalent approved;
 - (c) after any significant architectural changes to the ICT Environment;
 - (d) after a change to the ISMS (including security incident management processes and incident response plans) or the Security Plan; and
 - (e) following a Breach of Security.
- 6.2 In relation to each IT Health Check, the Constructor shall:
 - 6.2.1 promptly, following receipt of each IT Health Check report, give the Authority a copy of the IT Health Check report;
 - 6.2.2 if the IT Health Check report identifies any vulnerabilities:
 - (a) prepare a vulnerability correction plan for approval which sets out in respect of each such vulnerability:
 - (b) how the vulnerability will be remedied;
 - (c) the date by which the vulnerability will be remedied;
 - (d) the tests which the Constructor shall perform or procure to be performed (which may, at the Authority's discretion, include a further IT Health Check) to confirm that the vulnerability has been remedied;
 - (e) comply with the Vulnerability Correction Plan; and
 - (f) conduct such further Security Tests as are required by the Vulnerability Correction Plan.
- 6.3 Security Tests shall be designed and implemented by each Constructor so as to minimise any adverse effect on Works Packages and the date, timing, content and conduct of Security Tests shall be agreed in advance with the Authority.



- On each anniversary of the Effective Date, each Constructor shall provide to the Authority a letter from the individual appointed or identified in accordance with paragraph 1.4 of this Schedule 7 confirming that having made due and careful enquiry:
 - 6.4.1 the Constructor has in the previous year carried out all Security Tests in accordance with this Schedule 7 and has complied with all procedures in relation to security matters required under this Framework Agreement and each Call-Off Contract; and
 - 6.4.2 the Constructor is confident that its security and risk mitigation procedures in relation to Information Assets and Authority Data remain effective.

7. SECURITY AUDITS AND COMPLIANCE

- 7.1 The Authority and its authorised representatives may carry out security audits as it reasonably considers necessary in order to ensure that the ISMS is compliant with the principles and practices of ISO 27001: 2013 or equivalent (unless otherwise approved), the requirements of this Schedule 7 and the Baseline Security Requirements.
- 7.2 If ISO/IEC 27001: 2013 certification or equivalent is provided, the ISMS shall be audited independently in accordance with ISO/IEC 27001: 2013 or equivalent. The Authority and its authorised representatives shall, where applicable, be granted access to a Constructor's premises and Sub-constructor premises for this purpose.
- 7.3 If, on the basis of evidence resulting from such audits, it is the Authority's reasonable opinion that a Constructor's ISMS is not compliant with any applicable principles and practices of ISO/IEC 27001: 2013 or equivalent, the requirements of this Schedule 7 and/or the Baseline Security Requirements is not being achieved by a Constructor, the Authority shall notify such Constructor of this and provide a reasonable period of time (having regard to the extent and criticality of any non-compliance and any other relevant circumstances) for the Constructor to implement any necessary remedy. If the applicable Constructor does not ensure that the ISMS is compliant within this period of time, the Authority may obtain an independent audit of the ISMS to assess compliance (in whole or in part).
- 7.4 If, as a result of any such independent audit as described in paragraph 7.3 a Constructor is found to be non-compliant with any applicable principles and practices of ISO/IEC 27001:2013 or equivalent, the requirements of this Schedule 7 and/or the Baseline Security Requirements the Constructor shall, at its own cost, undertake those actions that are required in order to ensure that the ISMS is complaint and shall reimburse the Authority in full in respect of the costs obtaining such an audit.

8. SECURITY RISKS AND BREACHES

- 8.1 Each Constructor shall use its reasonable endeavours to prevent any Breach of Security for any reason, including as a result of malicious, accidental or inadvertent behaviour.
- 8.2 If a Constructor becomes aware of a Breach of Security or an attempted Breach of Security it shall act in accordance with the agreed security incident management processes and incident response plans as set out in its ISMS.
- Without prejudice to the security incident management processes and incident response plans set out in the ISMS (and any requirements to report incidents in accordance with Prison Service Instruction 24/2014 if applicable) upon becoming aware of any Breach of Security or attempted Breach of Security, each Constructor shall:
 - 8.3.1 immediately notify the Authority and take all reasonable steps (which shall include any action or changes reasonably required by the Authority) that are necessary to:
 - (a) minimise the extent of actual or potential harm caused by any Breach of Security;

- (b) remedy any Breach of Security to the extent that is possible and protect the integrity of the ICT Environment (to the extent that this is within its control) and ISMS against any such Breach of Security or attempted Breach of Security;
- (c) mitigate against a Breach of Security or attempted Breach of Security; and
- (d) prevent a further Breach of Security or attempted Breach of Security in the future resulting from the same root cause failure;
- 8.3.2 provide to the Authority and/or the Computer Emergency Response Team for UK Government or equivalent any data that is requested relating to the Breach of Security or attempted Breach of Security within two (2) Business Days of such request; and
- 8.3.3 as soon as reasonably practicable and, in any event, within two (2) Business Days following the Breach of Security or attempted Breach of Security, provide to the Authority full details (using the reporting mechanism defined by the ISMS) of the Breach of Security or attempted Breach of Security, including a root cause analysis if required by the Authority and the Constructor recognises that the Authority may report significant actual or potential losses of Personal Data to the Information Commissioner or equivalent and to the Cabinet Office.
- 8.4 If any action is taken by a Constructor in response to a Breach of Security or attempted Breach of Security which occurred as a result of non-compliance of the ISMS with any ISO/IEC 27001: 2013 requirements or equivalent (as applicable), the Baseline Security Requirements and/or the requirements of this Schedule 7, any such action and change to the ISMS and/or Security Plan as a result shall be implemented at the Constructor's cost.

9. **SUB-CONTRACTS**

9.1 Each Constructor shall ensure that all sub-contracts with Constructor Related Parties who have access to Information Assets and/or Authority Data contain equivalent provisions in relation to information assurance and security that are no less onerous than those imposed on the Constructor under this Framework Agreement.



SCHEDULE 7 – INFORMATION AND SECURITY OBLIGATIONS

ANNEX 1

1. SECURITY CLASSIFICATIONS AND CONTROLS

- 1.1 The Constructor shall, unless otherwise approved in accordance with the provisions of this Annex 1, only have access to and handle Information Assets and Authority Data that are classified under the "Government Security Classifications Policy" as "**OFFICIAL**".
- 1.2 There may be a specific requirement for the Constructor in some instances on a limited "need to know basis" to have access to and handle Information Assets and Authority Data that are classified as "OFFICIAL-SENSITIVE."
- 1.3 The Constructor shall apply the minimum security controls required for OFFICIAL information and OFFICIAL-SENSITIVE information as described in Cabinet Office guidance, currently at:
 - https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/251480/Government -Security-Classifications-April-2014.pdf.
- 1.4 The Constructor shall be able to demonstrate to the Authority and any accreditor that it has taken into account the "Technical Controls Summary" for OFFICIAL (in the above guidance) in designing and implementing the security controls in the Constructor ICT System, which shall be subject to assurance and accreditation to Government standards.
- 1.5 Additional controls may be required by the Authority and any accreditor where there are aspects of data aggregation.

2. END USER DEVICES

- Authority Data shall, wherever possible, be held and accessed on paper or in the ICT Environment on secure premises and not on removable media (including laptops, removable discs, CD-ROMs, USB memory sticks, PDAs and media card formats) without approval. If approval is sought to hold and access data by other means, the Constructor shall consider the second-best option and third best option below and record the reasons why a particular approach should be adopted when seeking approval:
 - 2.1.1 second best option means: secure remote access so that data can be viewed or amended over the internet without being permanently stored on the remote device, using products meeting the FIPS 140-2 standard or equivalent, unless approved; and
 - 2.1.2 third best option means: secure transfer of Authority Data to a remote device at a secure site on which it will be permanently stored, in which case the Authority Data and any links to it shall be protected at least to the FIPS 140-2 standard or equivalent, unless otherwise approved, and noting that protectively marked Authority Data must not be stored on privately owned devices unless they are protected in this way.
- 2.2 The right to transfer Authority Data to a remote device should be carefully considered and strictly limited to ensure that it is only provided where absolutely necessary and shall be subject to monitoring by each Constructor and the Authority.
- 2.3 Unless otherwise approved, when Authority Data resides on a mobile, removable or physically uncontrolled device, it shall be:
 - 2.3.1 the minimum amount that is necessary to achieve the intended purpose and should be anonymised if possible;

of Justice

- 2.3.2 stored in an encrypted form meeting the FIPS 140-2 standard or equivalent and using a product or system component which has been formally assured through a recognised certification process of CESG to at least Foundation Grade, for example, under the CESG Commercial Product Assurance scheme ("CPA") or equivalent, unless otherwise approved;
- 2.3.3 protected by an authentication mechanism, such as a password; and
- 2.3.4 have up to date software patches, Anti-Virus Software and other applicable security controls to meet the requirements of this Schedule 7.
- 2.4 Devices used to access or manage Authority Data shall be under the management authority of the relevant Constructor and have a minimum set of security policy configurations enforced. Unless otherwise approved, all Constructor devices shall satisfy the security requirements set out in the CESG End User Devices Platform Security Guidance ("CESG Guidance") (https://www.gov.uk/government/collections/end-user-devices-security-guidance--2) or equivalent.
- 2.5 Where the CESG Guidance highlights shortcomings in a particular platform the Constructor may wish to use, then these should be discussed with the Authority and a joint decision shall be taken on whether the residual risks are acceptable. If a Constructor wishes to deviate from the CESG Guidance, this should be agreed in writing with the Authority on a case by case basis.
- 3. DATA STORAGE, PROCESSING, MANAGEMENT, TRANSFER AND DESTRUCTION
- 3.1 The Parties recognise the need for Authority Data to be safeguarded and for compliance with the Data Protection Law. To that end, each Constructor shall inform the Authority the location within the United Kingdom where Authority Data is stored, processed and managed. The import and export of Authority Data from the Constructor System must be strictly controlled and recorded.
- 3.2 Each Constructor shall inform the Authority of any changes to the location within the United Kingdom where Authority Data is stored, processed and managed and shall not transmit, store, process or manage Authority Data outside of the United Kingdom without Approval which shall not be unreasonably withheld or delayed provided that the transmission, storage, processing and management of Authority Data offshore is within:
 - 3.2.1 the European Economic Area ("EEA"); or
 - 3.2.2 another country or territory outside the EEA if that country or territory ensures an adequate level of protection by reason of its domestic law or of the international commitments it has entered into which have been defined as adequate by the European Commission.
- 3.3 Each Constructor System shall support the requirement of the Authority to comply with Government policy and Cabinet Office guidance on offshoring, currently set out at:

https://ogsirooffshoring.zendesk.com/hc/en-us/articles/203107991-HMG-sOffshoring-Policy

by assessing, as required, any additional security risks associated with the storage, processing and/or transmission of any data and/or information offshore, including by an offshore Constructor (which may include the use of "landed resources"), taking account of European Union requirements to confirm the "adequacy" of protection of Personal Data in the countries where storage, processing and/or transmission occurs. No element of a Constructor ICT System may be off-shored without approval.

3.4 Each Constructor shall ensure that its Constructor ICT System provides internal processing controls between security domains to prevent the unauthorised high domain exporting of Authority Data to the low domain if there is a requirement to pass data between different security domains.

- 3.5 Each Constructor shall ensure that any electronic transfer of Authority Data:
 - 3.5.1 protects the confidentiality of the Authority during transfer through encryption suitable for the impact level of the data;
 - 3.5.2 maintains the integrity of the Authority Data during both transfer and loading into the receiving system through suitable technical controls for the impact level of the data; and
 - 3.5.3 prevents the repudiation of receipt through accounting and auditing.

3.6 Each Constructor shall:

- 3.6.1 protect Authority Data, including sensitive Personal Data, whose release or loss could cause harm or distress to individuals and ensure that this is handled as if it were confidential while it is stored and/or processed;
- 3.6.2 ensure that any OFFICIAL-SENSITIVE information, including sensitive Personal Data is encrypted in transit and when at rest when stored away from the Constructor's controlled environment;
- 3.6.3 on demand, provide the Authority with all Authority Data in an agreed open format;
- 3.6.4 have documented processes to guarantee availability of Authority Data if it ceases to trade;
- 3.6.5 securely destroy all media that has held Authority Data at the end of life of that media in accordance with any requirements in the Contract and, in the absence of any such requirements, in accordance with Good Industry Practice;
- 3.6.6 securely erase any or all Authority Data held by the Constructor when requested to do so by the Authority;
- 3.6.7 ensure that all material used for storage of Confidential Information is subject controlled disposal and the Constructor shall:
 - (a) destroy paper records containing protected Personal Data by incineration, pulping or shredding so that reconstruction is unlikely; and
 - (b) dispose of electronic media that has been used for the processing or storage of protected Personal Data through secure destruction, overwriting, erasure or degaussing for re-use.

4. **NETWORKING**

- Any Authority Data transmitted over any public network (including the Internet, mobile networks or un-protected enterprise network) or to a mobile device shall be encrypted using a product or system component which has been formally assured through a certification process recognised by CESG, to at least Foundation Grade, for example, under CPA or through the use of Public Sector Network ("PSN") compliant encrypted networking services or equivalent unless none are available in which case the Constructor shall agree the solution with the Authority.
- 4.2 The Authority requires that the configuration and use of all networking equipment in relation to the provision of the Services, including equipment that is located in secure physical locations, is at least compliant with Good Industry Practice.
- 4.3 Each Constructor shall ensure that the ICT Environment (to the extent this is within the control of the Constructor) contains controls to maintain separation between the PSN and internet connections if used.



5. **SECURITY ARCHITECTURES**

- When designing and configuring the ICT Environment (to the extent that this is within the control of the Constructor) each Constructor shall follow Good Industry Practice and seek guidance from recognised security professionals with the appropriate skills and/or those with a CESG "Certified Professional" certification (http://www.cesg.gov.uk/awarenesstraining/IA-certification/Pages/index.aspx) or equivalent for all bespoke or complex components.
- Each Constructor shall provide to the Authority and any accreditor sufficient design documentation detailing the security architecture of the ICT Environment and data transfer mechanism to support the Authority's and any accreditor's assurance that this is appropriate, secure and compliant with the Authority's requirements.
- Each Constructor shall apply the 'principle of least privilege' (the practice of limiting systems, processes and user access to the minimum possible level) to the design and configuration of the ICT Environment used for the storage, processing and management of Authority Data. Users should only be granted the minimum necessary permissions to access Information Assets and Authority Data and must be automatically logged out of the Constructor ICT System if an account or session is inactive for more than 15 minutes.

6. **DIGITAL CONTINUITY**

Each Constructor shall ensure that each Information Asset is held in an appropriate format that is capable of being updated from time to time to enable the Information Asset to be retrieved, accessed, used and transferred to the Authority, including in accordance with any information handling procedures set out in PSI 24/2014 (Information Assurance) if applicable.

7. PERSONNEL VETTING AND SECURITY

- 7.1 All Staff shall be subject to pre-employment checks that include, as a minimum, their employment history for at least the last three (3) years, identity, unspent criminal convictions and right to work (including nationality and immigration status) and shall be vetted in accordance with:
 - 7.1.1 the BPSS or BS7858 or equivalent; and
 - 7.1.2 Prison Service Instruction 07/2014, if applicable, based on their level of access to Information Assets and/or Authority Data.
- 7.2 If the Authority agrees that it is necessary for any Staff to have logical or physical access to Information Assets and/or Authority Data classified at a higher level than OFFICIAL (such as that requiring "SC" clearance), a Constructor shall obtain the specific government clearances that are required for access to such Information Assets and/or Authority Data.
- 7.3 Each Constructor shall prevent Staff who are unable to obtain the required security clearances from accessing Information Assets and/or Authority Data and/or the ICT Environment used to store, process and/or manage such Information Assets or Authority Data.
- 7.4 Each Constructor shall procure that all its staff (and that of its subconstructors and agents) comply with the Security Policy Framework and principles, obligations and policy priorities stated therein, including requirements to manage and report all security risks in relation to the provision of the Works Packages.
- 7.5 Each Constructor shall ensure that its staff (and that of its subconstructors and agents) who can access Information Assets and/or Authority Data and/or the ICT Environment are aware of their responsibilities when handling such information and data and undergo regular training on secure information management principles. Unless otherwise approved, this training must be undertaken annually.



7.6 If a Constructor grants its staff (and that of its subconstructors and agents) access to Information Assets and/or Authority Data, those individuals shall be granted only such levels of access and permissions that are necessary for them to carry out their duties. Once such staff no longer require such levels of access or permissions or leave the organisation, their access rights shall be changed or revoked (as applicable) within one (1) Business Day.

8. IDENTITY, AUTHENTICATION AND ACCESS CONTROL

- 8.1 Each Constructor shall operate a robust role-based access control regime, including network controls, to ensure all users and administrators of and those maintaining the ICT Environment are uniquely identified and authenticated when accessing or administering the ICT Environment to prevent unauthorised users from gaining access to Information Assets and/or Authority Data. Applying the 'principle of least privilege', users and administrators and those responsible for maintenance shall be allowed access only to those parts of the ICT Environment they require. Each Constructor shall retain an audit record of accesses and users and disclose this to the Authority upon request.
- 8.2 Each Constructor shall ensure that its staff (and that of its subconstructors and agents) who use the Authority ICT Systems actively confirm annually their acceptance of the Authority's acceptable use policy.

9. PHYSICAL MEDIA

- 9.1 Each Constructor shall ensure that:
 - 9.1.1 all OFFICIAL information is afforded physical protection from internal, external and environmental threats commensurate with the value to the Authority of that information;
 - 9.1.2 all physical components of the Constructor ICT System are kept in secure accommodation which conforms to the Security Policy Framework and CESG standards and guidance or equivalent;
 - 9.1.3 all physical media holding OFFICIAL information is handled in accordance with the Security Policy Framework and CESG standards and guidance or equivalent; and
 - 9.1.4 all Information Assets and Authority Data held on paper are:
 - (a) kept secure at all times, locked away when not in use on the premises on which they are held and secured and are segregated if the Constructor is co-locating with the Authority; and
 - (b) only transferred by an approved secure form of transfer with confirmation of receipt obtained.

10. AUDIT AND MONITORING

- The Constructor shall implement effective monitoring of its information assurance and security obligations in accordance with Government standards and where appropriate, in accordance with CESG Good Practice Guide 13 Protective Monitoring or equivalent.
- 10.2 The Constructor shall collect audit records which relate to security events in the ICT Environment (where this is within the control of the Constructor), including those that would support the analysis of potential and actual compromises. In order to facilitate effective monitoring and forensic readiness, such Constructor audit records shall include:
 - 10.2.1 logs to facilitate the identification of the specific asset which makes every outbound request external to the ICT Environment (to the extent it is within the control of the Constructor). To

- the extent the design of the ICT Environment allows, such logs shall include those from DHCP servers, HTTP/HTTPS proxy servers, firewalls and routers;
- 10.2.2 regular reports and alerts giving details of access by users of the ICT Environment (to the extent that it is within the control of the Constructor) to enable the identification of changing access trends, any unusual patterns of usage and/or accounts accessing higher than average amounts of Authority Data; and
- 10.2.3 security events generated in the ICT Environment (to the extent it is within the control of the Constructor) including account logon and logoff events, start and end of remote access sessions, security alerts from desktops and server operating systems and security alerts from third party security software.
- 10.3 The Parties shall work together to establish any additional audit and monitoring requirements for the ICT Environment.
- 10.4 The Constructor shall retain audit records collected in compliance with paragraph 10.1 for at least six (6) months.



SCHEDULE 8 – AUTHORITY SECURITY REQUIREMENTS

1. APPLICATION OF THIS SCHEDULE

- 1.1 Where a Constructor undertakes any Works Package for or on behalf of Authority, the conditions of this Schedule 8 in carrying out such Works Package.
- 1.2 For the purposes of this Schedule 8 reference to:
 - 1.2.1 the "Authority" shall include reference to the Ministry of Justice (or any successor department from time to time), and:
 - the Authority's non-departmental public bodies, assembly sponsored public bodies (advisory, executive, or tribunal);
 - (b) non-ministerial department; and
 - (c) executive agency, executive agencies;
 - 1.2.2 "**PSIs**" are to Prison Service Instructions as amended from time to time or replaced by new HMPPS "frameworks"; and
 - 1.2.3 "Staff" shall mean the staff of a Constructor and Constructor Related Parties.

2. ACCESS TO PRISONS

- 2.1 If Staff are required to have a pass for admission to a Framework Works Site which is a prison, (a "Prison") the Authority shall, subject to satisfactory completion of approval procedures, arrange for passes to be issued. Any member of the Staff who cannot produce a proper pass when required to do so by any member of the Authority's personnel, or who contravenes any conditions on the basis of which a pass was issued, may be refused admission to a Prison or be required to leave a Prison if already there.
- 2.2 Staff shall promptly return any pass if at any time the Authority so requires or if the person to whom the pass was issued ceases to be involved in the performance of a relevant Works Package. The Constructors shall promptly return all passes on expiry or termination of a relevant Call-Off Contract.
- 2.3 Staff attending a Prison may be subject to search at any time. Strip searches shall be carried out only on the specific authority of the Authority under the same rules and conditions applying to the Authority's personnel. The Constructors are referred to Rule 71 of Part IV of the Prison Rules 1999 as amended by the Prison (Amendment) Rules 2005 and Rule 75 of Part IV of the Young Offender Institution Rules 2000 as amended by the Young Offender Institution (Amendment) Rules 2005.
- 2.4 Searches shall be conducted only on the specific authority of the Authority under the same rules and conditions applying to the Authority's personnel and/or visitors. The Constructors are referred to Section 8 of the Prison Act 1952, Rule 64 of the Prison Rules 1999 and PSI 67/2011.
- 2.5 When accessing any Prison or related facility, each Constructor shall comply with PSI 10/2012 as amended from time to time.

3. **SECURITY**

3.1 Whilst at Prisons, Staff shall comply with all security measures implemented by the Authority in respect of staff and other persons attending Prisons. The Authority shall provide copies of its written security procedures to Staff on request. The Constructors and all Staff are prohibited from taking any photographs at Prisons unless they have Approval and the Authority's representative is present so

OFFICIAL CONSTRUCTOR SERVICES PROJECT – FRAMEWORK B FRAMEWORK AGREEMENT

as to have full control over the subject matter of each photograph to be taken. No such photograph shall be published or otherwise circulated without Approval.


- 3.2 The Authority may search vehicles used by a Constructor or Staff at Prisons.
- 3.3 The Constructors and Staff shall co-operate with any investigation relating to security which is carried out by the Authority or by any person who is responsible for security matters on the Authority's behalf, and when required by the Authority shall:
 - 3.3.1 take all reasonable measures to make available for interview by the Authority any members of Staff identified by the Authority, or by a person who is responsible for security matters, for the purposes of the investigation. Staff may be accompanied by and be advised or represented by another person whose attendance at the interview is acceptable to the Authority; and
 - 3.3.2 subject to any legal restriction on their disclosure, provide all documents, records or other material of any kind and in whatever form which may be reasonably required by the Authority, or by a person who is responsible for security matters on the Authority's behalf, for the purposes of investigation as long as the provision of that material does not prevent a Contract from carrying out a Works Package. The Authority may retain any such material for use in connection with the investigation and, as far as possible, may provide the Constructor with a copy of any material retained.

4. OFFENCES AND AUTHORISATION

- 4.1 In providing a Works Package for the Authority, each Constructor shall comply with PSI 10/2012 (Conveyance and Possession of Prohibited Items and Other Related Offences) and other applicable provisions relating to security as published by the Authority from time to time.
- 4.2 Nothing in this Framework Agreement or any Call-Off Contract o is deemed to provide any "authorisation" to any Constructor in respect of any provision of the Prison Act 1952, Offender Management Act 2007, Crime and Security Act 2010, Serious Crime Act 2015 or other relevant legislation.



SCHEDULE 9 -






SCHEDULE 10 - DATA PROTECTION SCHEDULE

This Schedule 10 sets out the data processing particulars.

The contact details of the data protection officers for each of the Authority and each Constructor are as follows:



Without prejudice to the generality of clause 23 and this Schedule 10:

- each Constructor shall comply with any further written instructions from the Authority / Controller in connection with the Processing of any Personal Data in relation to this Framework Agreement; and
- any such further instruction shall be deemed to be automatically incorporated into this Schedule 10 as from the date of any such instruction.



| Description | Details |
|--|--|
| Identity of the Controller and Processor | The Parties acknowledge and agree that, for the purpose of the Data Protection Laws and clause 23 of this Framework Agreement: |
| | the Authority is the Controller; and |
| | each Constructor is the Processor. |
| Permitted Purpose | Each Constructor shall be permitted to Process the Personal Data solely to extent required to allow the relevant Constructor to perform its obligations in accordance with this Framework Agreement (and/or where such Processing is a reasonably incidental requirement of performing its obligations in accordance with this Framework Agreement). |
| Duration of the Processing | Unless otherwise expressly agreed by the Authority in writing, the duration of the Term. |
| Nature of the Processing | The nature of the Processing means any operations including the collection, recording, organisation, structuring, storage, retrieval, consultation, use, disclosure by transmission, dissemination or otherwise making available, erasure, destruction of Personal Data (whether or not by automated means) for purposes limited to the performance of each Constructor's obligations under and in accordance with the terms of this Framework Agreement. |
| Type of Personal Data | These are as follows: |
| | full name; occupation; workplace / home address; workplace / home telephone number; date of birth; place of birth; age; nationality; next of kin and emergency contact details; email address; national insurance number; tax code; salary or remuneration; photographic facial image; contract type; start date, end date and any reason(s) for early termination; curriculum vitae; passport and driving licence details; visa details; right to work documentation; hours worked and records of absence / annual leave; details of physical and psychological health of medical conditions; information about investigations and criminal proceedings; equalities monitoring information (age, disability, gender, sexual orientation, race, religion belief and ethnicity); and voice recordings from calls. |
| Categories of Data Subject | These are: |

| | each Constructor's agents / staff and subconstructors or suppliers of any type; and any user of the services of any type. |
|---|--|
| Plan for return and destruction of the Personal Data once the processing is complete | The Personal Data will be retained for the Term. Each Constructor will ensure that there is an effective policy to control access to computerised data and to prevent unauthorised access at all times. On termination of this Framework Agreement, all relevant documentation and records will be transferred back to the Authority. Any such transfer of these records will be conducted in accordance with the requirements of the Data Protection Laws. |
| | Notwithstanding the above, each Constructor shall either return or destroy the Personal Data upon the expiration of the Term at the Authority's election (unless otherwise advised by the Authority). |