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Agreement

Between The Employer
(Company
No. )
of/whose registered office is at
And The Contractor
(Company No. !
of/whose registered office is at
[1] Where the Employer or Contractor is neither a company incorporated under the Companies Acts nor a company registered under

the laws of another country, delete the references to Company number and registered office. In the case of a company incorporated
outside Scotland or England and Wales, particulars of its place of incorporation should be inserted immediately before its Company
number.

As to execution by foreign companies and matters of jurisdiction, see the Standard Building Contract Guide for use in Scotland.
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Recitals

Whereas

First the Employer wishes to have the following work carried out!2:

at

(‘the Works’)
and has had drawings and bills of quantities prepared which show and describe the work to be
done;

Second the Contractor has supplied the Employer with a fully priced copy of the bills of quantities, which
for identification has been signed or initialled by or on behalf of each Party (‘the Contract Bills’);
and has provided the Employer with the priced schedule of activities annexed to this Contract
(‘the Activity Schedule’)l;

Third the drawings are numbered/listed in

annexed to this Contract
(‘the Contract Drawings’) and have for identification been signed or initialled by or on behalf of
each Party!*;

Fourth for the purposes of the Construction Industry Scheme (CIS) under the Finance Act 2004, the
status of the Employer is, as at the Base Date, that stated in the Contract Particulars;

Fifth the Employer has provided the Contractor with a schedule (‘the Information Release Schedule’)
which states the information the Architect/Contract Administrator will release and the time of that
releasel®;

[2] State nature and location of intended works.
[3] Delete these lines if a priced Activity Schedule is not provided.

In the Activity Schedule, each activity should be priced, so that the sum of those prices equals the Contract Sum excluding Provisional
Sums and the value of work for which Approximate Quantities are included in the Contract Bills.

[4] All documents to form part of the Contract Documents are to be included in the Contract Documents listed in Schedule Part 9 with
documents incorporated within that Schedule by reference. The actual documents are to be attached and uniquely identified by such
means as are appropriate. (Drawings since they should already be uniquely numbered (including revision indication) would need no
further identification, other than being identified in Schedule Part 9.) Other documents such as Bills of Quantities or Specifications
should be signed or initialled on the face of the document by or on behalf of the parties with reference to such identification in Schedule
Part 9 for evidential purposes.

[5] Delete the Fifth Recital if an Information Release Schedule is not provided.
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Sixth

Seventh

Eighth

Ninth

Tenth

Eleventh

Twelfth

the division of the Works into Sections is shown in the Contract Bills and/or the Contract Drawings
or in such other documents as are identified in the Contract Particulars!l;

where so stated in the Contract Particulars, this Contract is supplemented by the Framework
Agreement identified in those particulars;
whether any of Supplemental Provisions 1 to 6 and 9 apply is stated in the Contract Particulars;

The Ninth to Twelfth Recitals apply only where there is a Contractor’s Designed Portion

the Works include the design and construction ofl”]

(‘the Contractor’s Designed Portion’);

the Employer has supplied to the Contractor documents showing and describing or otherwise
stating his requirements for the design and construction of the Contractor’s Designed Portion (‘the
Employer's Requirements’);

in response to the Employer’'s Requirements the Contractor has supplied to the Employer:

e documents showing and describing the Contractor's proposals for the design and
construction of the Contractor’'s Designed Portion (‘the Contractor’s Proposals’); and

e an analysis of the portion of the Contract Sum relating to the Contractor’'s Designed Portion
(‘the CDP Analysis’);

the Employer has examined the Contractor’s Proposals and, subject to the Conditions, is satisfied
that they appear to meet the Employer's Requirements.[®! The Employer's Requirements, the
Contractor’s Proposals and the CDP Analysis have each for identification been signed or initialled
by or on behalf of each Party and particulars of each are given in the Contract Particulars;

(6]
(7]

(8]

Delete the Sixth Recital if the Works are not divided into Sections.

State nature of work in the Contractor’'s Designed Portion, or delete these four Recitals if not applicable. If the space here is insufficient
a separate list should be prepared, signed or initialled by or on behalf of each Party and identified here, by its reference number, date
or other identifier and listed in the Contract Documents listed in Schedule Part 9.

Where the Employer has accepted a divergence from his requirements in the proposals submitted by the Contractor, the divergence
should be removed by amending the Employer’'s Requirements before the Contract is executed.
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Articles

Now it is hereby agreed as follows

Article 1: Contractor’s obligations

The Contractor shall carry out and complete the Works in accordance with the Contract Documents
as defined in the conditions bound in with this Agreement (the ‘Conditions’) and listed in the Schedule
Part 9 all of which Contract Documents are hereby incorporated in and form part of this Contract.

Article 2: Contract Sum

The Employer shall pay the Contractor at the times and in the manner specified in the Conditions the
VAT-exclusive sum of

(£ . ) (‘the Contract Sum’)

or such other sum as becomes payable under this Contract.

Article 3: Architect/Contract Administrator

For the purposes of this Contract the Architect/Contract Administrator is

of

or, if he ceases to be the Architect/Contract Administrator, such other person as the Employer
nominates in accordance with clause 3.5 of the Conditions.

Article 4: Quantity Surveyor

For the purposes of this Contract the Quantity Surveyorl® is

of

or, if he ceases to be the Quantity Surveyor, such other person as the Employer nominates in
accordance with clause 3.5 of the Conditions.

[9] If the Architect/Contract Administrator is to exercise the Quantity Surveyor’s functions under the Conditions, his name should be
inserted in Article 4.
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Article 5: Principal Designer

The Principal Designer for the purposes of the CDM Regulations is the Architect/Contract
Administrator

(Or)[lo]

of

or such replacement as the Employer at any time appoints to fulfil that role.

Article 6: Principal Contractor

The Principal Contractor for the purposes of the CDM Regulations is the Contractor

(0 r)[lO]

of

or such replacement as the Employer at any time appoints to fulfil that role.
Article 7: Adjudication

If any dispute or difference arises under this Contract, either Party may refer it to adjudication in
accordance with clause 9.2.[1]

Article 8: Arbitration

(10]

[11]

Insert the name of the Principal Designer in Article 5 if the Architect/Contract Administrator is not to fulfil that role and that of the
Principal Contractor in Article 6 if that is to be a person other than the Contractor.

Under the CDM Regulations 2015, regardless of whether or not a project is notifiable, there is a requirement to appoint a principal
designer and a principal contractor in all cases where there is more than one contractor, or if it is reasonably foreseeable that more
than one contractor will be working on a project at any time. For these purposes, the term ‘contractor’ is broadly defined by the
regulations and treats the Contractor’s sub-contractors as separate contractors.

As to adjudication in cases where the Employer is a residential occupier within the meaning of section 106 of the Housing Grants,
Construction and Regeneration Act 1996, see the Standard Building Contract Guide for use in Scotland.
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Unless Article 8 does not apply'?, then, subject to Article 7 and the exceptions set out below, any
dispute or difference between the Parties of any kind whatsoever arising out of or in connection with
this Contract shall be referred to arbitration in accordance with clauses 9.3 to 9.5 of the Conditions.
The exceptions to this Article 8 are:

. any disputes or differences arising under or in respect of the Construction Industry Scheme or
VAT, to the extent that legislation provides another method of resolving such disputes or
differences; and

. any disputes or differences in connection with the enforcement of any decision of an
Adjudicator.

Article 9: Legal proceedings!t?
Subject to Article 7 and unless it does not apply to Article 8, the Scottish courts shall have jurisdiction

over any dispute or difference between the Parties which arises out of or in connection with this
Contract.

Article 10: Registration

Both Parties consent to registration hereof for preservation and execution.

[12] If it is intended, subject to the right of adjudication and exceptions stated in Article 8, that disputes or differences should be determined
by legal proceedings and not by arbitration the Contract Particulars must state that Article 8 and clauses 9.3 to 9.5 do not apply and
the word “apply” must be deleted. If the Parties wish any dispute or difference to be determined by the courts of another jurisdiction
the appropriate amendment should be made to Article 9 (see also clause 1.12 and Schedule Part 5 Parts 1 and 2).
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Contract Particulars

Note: An asterisk * indicates text that is to be deleted as appropriate.

Clause etc. Subject

Fourth Recital and Construction Industry Scheme (CIS) Employer at the Base Date

clause 4.6 * is a ‘contractor’/is not a ‘contractor’
for the purposes of the CIS

Sixth Recital Description of Sections (if any)

(If not shown or described in the Contract
Drawings or Contract Bills, state the reference
numbers and dates or other identifiers of
documents in which they are shown.)[*?]

Seventh Recital Framework Agreement (if applicable)
(State date, title and parties.)

Eighth Recital Supplemental Provisions!*4

and Schedule Part 8 (Where neither entry against one of
Supplemental Provisions 1 to 6 below is
deleted, that Supplemental Provision applies.)

Collaborative working Supplemental Provision 1
* applies/does not apply

Health and safety Supplemental Provision 2
* applies/does not apply

Cost savings and value improvements Supplemental Provision 3
* applies/does not apply

Sustainable development and environmental Supplemental Provision 4
considerations * applies/does not apply
Performance Indicators and monitoring Supplemental Provision 5

* applies/does not apply

[13] If the relevant document or set of documents takes the form of an Annex to this Contract, it is sufficient to refer to that Annex.

[14] Supplemental Provision 7 (Transparency) applies only where the Employer is a Local or Public Authority or other body to whom the
Freedom of Information (Scotland) Act 2002 applies. Supplemental Provision 8 (The Procurement Act and the PC (Scotland)
Regulations) applies only where the Employer is a Local or Public Authority and this Contract is subject to the Procurement Act and
the PC (Scotland) Regulations. Supplemental Provision 9 (Named Specialists) applies only where and to the extent that it is stated

to apply.
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Tenth Recital

Eleventh Recital

Eleventh Recital

Article 8

11

Notification and negotiation of disputes

Where Supplemental Provision 6 applies, the
respective nominees of the Parties are

Named Specialists

(Unless one of the first two options is selected
by deletion of the other entries, Supplemental
Provision 9 does not apply.)

Employer’s Requirements
(State reference numbers and dates or other
identifiers of the relevant documents. )l

Contractor’s Proposals
(State reference numbers and dates or other
identifiers of the relevant documents. )l

CDP Analysis
(State reference numbers and dates or other
identifiers of the relevant documents. )l

Arbitration

(If neither entry is deleted, Article 8 and
clauses 9.3 to 9.5 apply. If disputes and
differences are to be determined by legal
proceedings and not by arbitration,it must be
stated that Article 8 and clauses 9.3 to 9.5 do
not apply.)id!

Base Date

*

Supplemental Provision 6
applies/does not apply

Employer's nominee

Contractor’'s nominee

or such replacement as each Party may
notify to the other from time to time

Supplemental Provision 9

applies in respect of both Pre-Named
Specialist Work and Post-Named Specialist
Work/

applies in respect of Pre-Named Specialist
Work only/

does not apply

Article 8 and clauses 9.3 to 9.5 (Arbitration)
apply/do not apply

[15] On factors to be taken into account by the Parties in considering whether disputes are to be determined by arbitration or by legal
proceedings, see the Standard Building Contract Guide for use in Scotland. See also footnote [12].
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1.1 BIM Protocol (where applicable)
(State title, edition, date or other identifiers of
the relevant documents.)

11 Date for Completion of the Works
(where completion by Sections does not
apply)
Sections: Dates for Completion of Sections!'®l Section
Section
Section
1.7 Addresses for service of notices by the Employer
Parties
(If none is stated, the address in each case,
subject to clause 1.7.3, shall be that shown at
the commencement of the Agreement.)*”]
Contractor
2.4 Date of Possession of the site 20
(where possession by Sections does not
apply)
Sections: Dates of Possession of Sections(6] Section : 20
Section : 20
Section : 20
[16] Continue on further sheets if necessary, which should be signed or initialled by or on behalf of each Party. The further sheet(s) is

one of the Contract Documents and should be listed in the Contract Documents listed in Schedule Part 9 and attached.

[17] As to service of notices etc. outside the United Kingdom, see the Standard Building Contract Guide for use in Scotland.
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2.5

29.12

2.19.3

2.32.2

2.37

2.38

Deferment of possession of the site
(where possession by Sections does not

apply)

Sections: deferment of possession of
Sections

Master programme

Contractor’s Designed Portion: limit of
Contractor’s liability for loss of use etc. (if any)

Liquidated damages
(where completion by Sections does not

apply)

Sections: rate of liquidated damages for each
Section[*®l

Sections: Section Sumsli€l

Rectification Period

(where completion by Sections does not
apply)

(If no other period is stated, the period is 6
months.)

Sections: Rectification Periods!*®!
(If no other period is stated, the period is 6
months.)

© The Joint Contracts Tribunal 2016
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Clause 2.5
applies/does not apply

Maximum period of deferment (if less than
6 weeks) is

Clause 2.5
applies/does not apply

Maximum period of deferment (if less than 6
weeks) isl6l

Section

Section

Section

Critical paths
are/are not required to be shown

at the rate of

£ per
Section (£ per
Section £ per
Section £ per
Section (£

Section £

Section £

months
from the date of practical completion of the
Works

Section : months
Section : months
Section : months

from the date of practical completion of
each Section
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4.3 and 4.14 Fluctuations Provision [18] * SBCC Fluctuations Option A applies/
(Unless another option or entry is selected, * SBCC Fluctuations Option B applies/
SBCC Fluctuations Option A applies.) * SBCC Fluctuations Option C applies/
* no Fluctuations Provision applies/
* the following Fluctuations Provision applies
SBCC Fluctuations Option A (paragraph A.12) per cent
or Option B (paragraph B.13) — percentage
addition
SBCC Fluctuations Option C (paragraph Rule 3: Base Month
C.1.2) — Formula Rules
20
Rule 3: Non-Adjustable Element
per cent
Rules 10 and 30(i):
(Unless Part Il is stated to apply, Part | * Part I/Part Il of section 2 of the Formula
applies.) Rules applies!t]
4.7 Advance payment Clause 4.7
(Not applicable where the Employer is a * applies/does not apply
Local or Public Authority)
If applicable:
the advance payment will bel?%!
£ /
per cent of the Contract Sum
and will be paid to the Contractor on
it will be reimbursed to the Employer in the
following amount(s) and at the following
time(s)
[18] Unless the Fluctuations Provision is to be SBCC Fluctuations Option A (set out in Schedule Part 7), delete all but one of the asterisked

choices. SBCC Fluctuations Options B and C are no longer included in SBCC contract documents but continue to be available on
the SBCC website www.sbcconline.com. If an alternative fluctuation or cost adjustment formula is to be used, the document(s) in
which it is contained should be identified here.

[19] The Part to be deleted depends upon which method of formula adjustment (Part | — Work Category Method or Part Il — Work Group
Method) is applicable.

[20] Insert either a monetary amount or a percentage figure, delete the alternative and complete the other required details.
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4.7

4.8

4.18

4.19.1

6.4.1

6.5.1

6.7 and Schedule Part
3

Advance Payment Bond

(Not applicable where the Employer is a Local
or Public Authority)

(Where an advance payment is to be made,
an advance payment bond is required unless
stated that it is not required.)

Interim payments — Interim Valuation Dates
(If no date is stated, the first Interim Valuation
Date is one month after the Date of
Possession.)

Contractor’s Retention Bond

(Not applicable where the Employer is a Local
or Public Authority and, in other cases, not
applicable unless stated to apply, with
relevant particulars given below)

Retention Percentage

(The percentage is 3 per cent unless a
different rate is stated; if no retention is
required, insert ‘Nil’ or ‘0’.)

Contractor’s Public Liability insurance: injury
to persons or property — the required level of
cover is not less than

Insurance — liability of Employer

(Not required unless it is stated that it may be
required and the minimum amount of
indemnity is stated)

Works insurance — Insurance Option
applicable

An advance payment bond
is/is not required

The first Interim Valuation Date is

20
and thereafter the same date in each month
or the nearest Business Day in that
month(21]

Clause 4.18
applies/does not apply

If clause 4.18 applies, the maximum
aggregate sum for the purposes of
clause 2 of the bond is

£

For the purposes of clause 6.3 of the bond,
the expiry date shall be

per cent

£

for any one occurrence or series of
occurrences arising out of one event

Insurance
may be required/is not required

Minimum amount of indemnity for any one
occurrence or series of occurrences arising
out of one event!?2

£

Schedule Part 3:

Insurance Option A applies/
Insurance Option B applies/
Insurance Option C applies

[21] The first Interim Valuation Date should not be more than one month after the Date of Possession.

[22] If the indemnity is to be for an aggregate amount and not for any one occurrence or series of occurrences the entry should be
amended to make this clear.
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Percentage to cover professional fees per cent
(If no other percentage is stated, it shall be 15
per cent.)

Where Insurance Option A applies and cover
is to be provided under the Contractor’s
annual policy (paragraph A.2), the annual
renewal date is

(as supplied by the Contractor)

Where Insurance Option C applies, paragraph * applies/
c.1M * is replaced by the provisions of the following
(Unless otherwise stated, paragraph C.1 document(s)

applies. If it is not to apply, state the reference
number and date or other identifier of the
replacement document(s).)

(the ‘C.1 Replacement Schedule’)

6.10 and Schedule Part Terrorism Cover — details of the required are set out in the following document(s)
3 cover
(Unless otherwise stated, Pool Re Cover is
required.)?4

6.15 Contractor’s Designed Portion (CDP)
Professional Indemnity insurance

Level of cover Amount of indemnity required

(If an alternative is not selected the amount * relates to claims or series of claims arising
shall be the aggregate amount for any one out of one event/

period of insurance. A period of insurance for * is the aggregate amount for any one period
these purposes shall be one year unless of insurance

otherwise stated.)

(If no amount is stated, insurance under and is
clause 6.15 shall not be required.)
£
[23] Insurance Option C is for use in the case of alterations of or extensions to Existing Structures. Under that option, the Employer is

required to take out a Joint Names Policy for All Risks Insurance for the Works and also, if paragraph C.1 applies, a Joint Names
Policy to insure the Existing Structures and their contents owned by him or for which he is responsible against loss or damage by the
Specified Perils. Some Employers (e.g. tenants and some homeowners) may not be able readily to obtain the Joint Names cover
required under paragraph C.1. Where that is the case, alternative arrangements and amendments will be necessary. See the
Standard Building Contract Guide for use in Scotland.

Where there are Existing Structures, it is vital that any prospective Employer who is not familiar with Insurance Option C —
in particular any Employer who is a tenant or domestic homeowner — or an appropriate member of the Employer’s
professional team, should consult specialist insurance advisers prior to the tender stage. Any Employer who is a tenant
should also consult his insuring landlord prior to that stage.

[24] Obtaining Terrorism Cover for the Works, which unless otherwise agreed is necessary in order to comply with the requirements of
Insurance Option A, B or C, will involve an additional premium and in certain situations has been difficult to effect. If any difficulty
might arise, there should be immediate pre-contract discussion between the Parties and their insurance advisers. See the Standard
Building Contract Guide for use in Scotland.
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Cover for pollution and contamination claims
(If no amount is stated, such cover shall not
be required; unless otherwise stated, the
required limit of indemnity is an annual
aggregate amount.)

Expiry of required period of CDP Professional
Indemnity insurance is

(If no period is selected, the expiry date shall
be 12 years from the date of practical
completion of the Works.)

is required, with a sub-limit of indemnity of

£

is not required

years

(not exceeding 12 years)

6.17 Joint Fire Code The Joint Fire Code
applies/does not apply?®
If the Joint Fire Code applies, state whether Yes/Nol?9
the insurer under Insurance Option A, B or C
(paragraph C.2) has specified that the Works
are a ‘Large Project’:

6.20 Joint Fire Code — amendments/revisions The cost, if any, of compliance with
(The cost shall be borne by the Contractor amendment(s) or revision(s) to the Joint
unless otherwise stated.) Fire Code shall be borne by

the Employer/the Contractor

7.2 Assignation/grant by Employer of rights under Clause 7.2
clause 7.2 applies/does not apply
(If neither entry is deleted, clause 7.2 applies.)

Sections: rights under clause 7.2 Rights under clause 7.2 apply to each
(If clause 7.2 applies, amend the entry if rights Section
under that clause are to apply to certain
Sections only.)
[25] Where Insurance Option A applies these entries are made on information supplied by the Contractor.

© The Joint Contracts Tribunal 2016

Scottish Building Contract Committee Limited 2016 SBC/Q/Scot 2016 Page 14



7.3.1 Performance bond or guarantee from bank or * is required/is not required
other approved surety!?®!
(If this entry is not completed or the required
form is not specified, a performance bond or
guarantee is not required.)

The required form of the bond or guarantee is

setoutin

Initial value per cent of the Contract Sum

Period of validity — if not specified in the * the date of practical completion of the

required form, the expiry date of the *  Works/

performance bond or guarantee is to be 2 weeks after the date of expiry of the

(If no entry is selected, the date shall be the * Rectification Period for the Works/

date of practical completion of the Works.) the date for issue of the Certificate of
Making Good for the Works

Reduction in value - if not specified in the per cent

required form and if expiring later than the
date of practical completion of the Works, the
percentage reduction in the initial value on
that date is

(If no other percentage is stated, it shall be 50
per cent.)

7.3.2 Guarantee from the Contractor’s parent * is required/is not required
company

Parent company’s name and registration
number

The required form of the guarantee is set out
in

[26] If a performance bond is required, the identity of the issuer as well as the operative terms of the bond should be agreed prior to
execution of the contract.
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7.4 Third Party Rights and Collateral Warranties —
details of the requirements for the grant by the
Contractor and sub-contractors of P&T
Rights, Funder Rights and/or (in the case of
sub-contractors) Employer Rights in respect
of the Works, either as third party rights or by
collateral warranties (‘Rights Particulars’) are
set out in the following document(27]
(State reference number and date or other
identifier of the relevant document.)

8.9.2 Period of suspension
(If none is stated, the period is 2 months.)

8.11.1.1t08.11.1.5 Period of suspension
(If none is stated, the period is 2 months.)

9.2.1 Adjudicationl?®! The Adjudicator is
Nominating body — where no Adjudicator is * Royal Incorporation of Architects in
named or where the named Adjudicator is * Scotland The Royal Institution of Chartered
unwilling or unable to act (whenever that is Surveyors in Scotland
established)?] *  Scottish Building Federation

(Where an Adjudicator is not named and a
nominating body has not been selected, the
nominating body shall be one of the bodies
listed opposite selected by the Party requiring
the reference to adjudication.)

9.3 Arbitration List the default rules that do not apply
The following default rules do not apply.3%

9.4.1 Arbitrationt®3l — appointor of Arbitrator (and of The appointor shall be:
any replacement)!32 * Chairman or Vice Chairman of the board of
(If no appointor is selected, the appointor shall the Scottish Building Contract Committee
be the Chairman or Vice Chairman of the board Limited
of the Scottish Building Contract Committee
Limited) *

In witness whereoff33l these presents consisting of this and the [ ] preceding pages, together with
the Conditions and the Schedule annexed, (under declaration that the insertion of the names and
addresses of the said Parties, the insertions of details into the Recitals, Articles and Contract
Particulars, the alteration to clauses [ ] and the deletion of clauses [ ]and [
B34 which are initialled by the Parties were made prior to the subscription of this Agreement by the
Parties,) are subscribed as follows:

They are subscribed [for and on behalf of] 331 [by]3¢lthe said Employer by
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(sign)

(print name in full)i7

(position/authority)i3”)

at [38] on [39]

Which subscription is witnessed by

witness signature

[40]

witness name

[41]

witness address

[27]

(28]

[29]

(30]

(31]

(32]

33!
341
[35]
36!
371

38l
(39!
40!
41

The relevant Rights Particulars should identify the beneficiaries (by name, class or description) and the sub-contractors who are also
required to grant rights, specify whether rights are to be granted at each level as Third Party Rights or by way of collateral warranties,
state in those cases where the default provision is not to apply which alternative provision is to apply in its place and give any other
details required to complete the terms of the rights or collateral warranties that are to be given. A Model Form for the Rights Particulars
is included in the Standard Building Contract Guide for use in Scotland and is also available on the SBCC website
www.shcconline.com .In the case of third party rights the relevant limits and details required for the purposes of the respective parts
of Schedule Part 5 of this Contract and Schedule Part 6 of the Standard Building Sub-Contracts for use in Scotland are the same as
those required for the purposes of the Warranty Particulars for the corresponding collateral warranty (CWa/P&T/Scot, CWa/F/Scot,
SCWa/P&T/Scot, SCWa/F/Scot or SCWa/E/Scot). Directions may be needed as to mode of execution of sub-contracts and/or
collateral warranties by relevant sub-contractors. See also the Standard Building Contract Guide for use in Scotland.

The Parties should either name the Adjudicator and select the nominating body or, alternatively, select only the nominating body.

Delete all but one of the nominating bodies asterisked.

The Arbitration (Scotland) Act 2010 introduces, by section 7, the Scottish Arbitration Rules. These contain mandatory and default
rules. Parties should consider whether and to what extent they wish the default rules to apply. These automatically apply unless
Parties agree otherwise by listing those to be disapplied, in whole or in part, in the Contract Particulars.

This applies unless the Contract Particulars state (against the reference to Atrticle 8) that Article 8 and clauses 9.3 to 9.5 (Arbitration)
do not apply.

Delete all but one of the bodies asterisked.

See Standard Building Contract Guide for use in Scotland.

Insert details of any other alterations or deletions.

Delete when subscription by party signing on own behalf.

Delete when subscription on behalf of party.

Enter full name of person subscribing including middle names; where signing on behalf of a party, capacity of person signing

should be added after signature (where on behalf of a company ‘director’ or ‘company secretary’, a partnership ‘partner’, and an
LLP ‘member’ ‘of said party’); where any other form of execution is being considered, or where a party is any other corporate
body, legal advice should be sought.

Enter location of place of signing.

Enter date of signing.

Enter full name of witness including middle name.
Enter address of witness.
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They are subscribed [for and on behalf of 139 [by]i3¢ the said Contractor by

(sign)

(print name in full)37!

(position/authority )37]

at [38] on B9

Which subscription is withessed by

witness’ signature

[40]

witness’ name

[41]

witness’ address
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Conditions

Section 1 Definitions and Interpretation
Definitions
1.1 Unless the context otherwise requires or the Agreement or these Conditions specifically provide
otherwise, the following words and phrases, where they appear in capitalised form in the Agreement
or these Conditions, shall have the meanings stated or referred to below:
Word or phrase Meaning
Acceleration Quotation: a quotation by the Contractor for an acceleration in the carrying out
of the Works or a Section made under paragraph 2 of Schedule
Part 2.
Activity Schedule: see the Second Recital.
Adjudicator: an individual appointed under clause 9.2 as the Adjudicator.
Agreement: the Agreement into which these Conditions are incorporated and
the Schedule annexed, including the Recitals, Articles and the
Contract Particulars.
All Risks Insurance: see clause 6.8.
Approximate Quantity: a quantity in the Contract Bills there identified as an approximate
quantity.
Arbitrator: an individual appointed under clause 9.4 as the Arbitrator.
Architect/Contract the person named in Article 3 or any successor nominated or
Administrator: otherwise agreed under clause 3.5.
Article: an article in the Agreement.
Base Date: the date stated as such date in the Contract Particulars (against
the reference to clause 1.1)1*2.
BIM Protocol: (where applicable) the document identified as such in the Contract
Particulars (against the reference to clause 1.1).
Business Day: any day which is not a Saturday, a Sunday or a Public Holiday in
Scotland.
C.1 Replacement Schedule: (where applicable) the insurance schedule and/or other documents
identified as such in the Contract Particulars (against the
reference to clause 6.7 and Schedule Part 3).
CDM Regulations: the Construction (Design and Management) Regulations 2015.
CDP Analysis: see the Eleventh Recital and the Contract Particulars.
CDP Works: that part of the Works comprised in the Contractor's Designed
[42] The Base Date is relevant (inter alia) to clause 2.17.2.1 (changes in Statutory Requirements) and the SBCC Fluctuations Options and

it helps to determine the edition/issue and/or version of documents relevant to this Contract, e.g. the Measurement Rules and

definitions of the prime cost of daywork (clause 5.7).
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Certificate of Making Good:

Completion Date:

Conditions:

Confirmed Acceptance:

Construction Industry Scheme
(or ‘CIS"):

Construction Phase Plan:

Consultants:
Contract Bills:

Contract Documents:

Contract Drawings:

Contract Particulars:

Contract Sum:
Contractor:

Contractor’s Design
Documents:

Contractor’s Designed Portion:

Contractor’s Persons:

Contractor’s Proposals:

Date for Completion:

Date of Possession:

Design Submission Procedure:

© The Joint Contracts Tribunal 2016
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Portion.
see clause 2.39.

the Date for Completion of the Works or of a Section as stated in
the Contract Particulars or such other date as is fixed either
under clause 2.28 or by a Pre-agreed Adjustment.

the clauses set out in sections 1 to 9 of these Conditions, together
with and including the Schedule to the Agreement.

the Architect/Contract Administrator’s instruction under paragraph
4 of Schedule Part 2 confirming the Employer’'s acceptance of a
Variation Quotation or Acceleration Quotation.

see the Fourth Recital.

the plan referred to in regulation 2 of the CDM Regulations,
including any updates and revisions.

see clause 7.4.3.
the fully priced bills of quantities referred to in the Second Recital.

the Contract Drawings, the Contract Bills, the Agreement, these
Conditions and the Schedule, together with (where applicable) the
Employer's Requirements, the Contractor's Proposals and the
CDP Analysis (where applicable), the BIM Protocol and any other
Contract Documents listed in Schedule Part 9.

the drawings referred to in the Third Recital.

the particulars in the Agreement and there described as such,
including the entries made by the Parties.

the sum stated in Article 2.
the person named as Contractor in the Agreement.

the drawings, details and specifications of materials, goods and
workmanship and other related documents and information
prepared by or for the Contractor in relation to the Contractor’s
Designed Portion (including such as are contained in the
Contractor’'s Proposals or referred to in clause 2.9.4), together,
where applicable, with any other design documents or information
to be provided by him under the BIM Protocol.

see the Ninth Recital.

the Contractor's employees and agents, all other persons
employed or engaged on or in connection with the Works or any
part of them and any other person properly on the site in
connection  therewith, excluding the  Architect/Contract
Administrator, the Quantity Surveyor, the Employer, Employer’s
Persons and any Statutory Undertaker.

see the Eleventh Recital and the Contract Particulars.

the date stated as such date in the Contract Particulars (against
the reference to clause 1.1) in relation to the Works or a Section.

the date stated as such date in the Contract Particulars (against
the reference to clause 2.4) in relation to the Works or a Section.

such procedure as is specified by the BIM Protocol or, where that
is not applicable, the procedure set outin Schedule Part 1, subject
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Employer:

Employer Rights:

Employer’s Persons:

Employer's Requirements:

Excepted Risks:

Existing Structures:

Final Certificate:

Finance Agreement:

Fluctuations Provision:

Funder:

Funder Rights:

Gross Valuation:

Information Release Schedule:

Insolvent:

Insurance Options
A, Band C:

Interest Rate:

Interim Certificate:

Interim Valuation Date:

Joint Fire Code:

Joint Names Policy:

Local or Public Authority:
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to any modifications of that procedure specified in the Contract
Documents.

the person named as Employer in the Agreement.

any rights in favour of the Employer to be granted by sub-
contractors in accordance with the Rights Particulars, either by way
of third party rights or SBCC collateral warranty SCWa/E/Scot.

all persons employed, engaged or authorised by the Employer,
excluding the Contractor, Contractors Persons, the
Architect/Contract Administrator, the Quantity Surveyor and any
Statutory Undertaker but including any such third party as is
referred to in clause 3.22.2.

see the Tenth Recital and the Contract Particulars.

see clause 6.8.

any and all existing structures within which the Works or part of
them are to be executed or to which they are to form an extension,
together with any Section for which a Section Completion
Certificate has been issued and, as from the Relevant Date, any
Relevant Part taken into possession under clause 2.33.

see clauses 1.9 and 4.26.

the agreement between the Funder and the Employer for the
provision of finance for the Works.

the provision (if any) specified by the Contract Particulars
(against the reference to clauses 4.3 and 4.14).

the person named or otherwise sufficiently identified as such
(whether by class or description) in or by the Rights Particulars and
in respect of whom the Employer gives notice under clause 7B.1.
the rights in favour of the Funder to be granted by the Contractor
as third party rights under Part 2 of Schedule Part 5 or by SBCC
collateral warranty CWa/F/Scot or those to be granted by sub-
contractors in accordance with the Rights Particulars.

see clause 4.14.

the schedule referred to in the Fifth Recital.

see clause 8.1.

the provisions relating to insurance of the Works and (where
applicable) Existing Structures set out in Schedule Part 3.

a rate 5% per annum above the official bank rate of the Bank of
England current at the date that a payment due under this Contract
becomes overdue.

any of the certificates to which clause 4.9.1 refers.

each date as specified by the Contract Particulars (against the
reference to clause 4.8).

the Joint Code of Practice on the Protection from Fire of
Construction Sites and Buildings Undergoing Renovation,
published by Construction Industry Publications Ltd and the Fire
Protection Association, current at the Base Date.

see clause 6.8.

a body that is a ‘contracting authority’ as defined by the
Procurement Act as modified by the Scottish Ministers.
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Measurement Rules:

Named Specialist:
Named Specialist Work:
Non-Completion Certificate:

P&T Rights:

Parties:

Party:

Pay Less Notice:
Payment Application:
Payment Certificate:
Payment Notice:

PC (Scotland) Regulations:

Post-Named Specialist Work:

Practical Completion
Certificate:

Pre-agreed Adjustment:
Pre-Named Specialist Work:

Principal Contractor:

Principal Designer:

Procurement Act:

Provisional Sum:

Public Holiday:

Purchaser:

Quantity Surveyor:

Recitals:

Rectification Period:

the RICS New Rules of Measurement — Detailed Measurement for
Building Works (NRM2), in the form published at the Base Date,
unless otherwise stated in the Contract Bills.

see Supplemental Provision 9, paragraph 9.1.

Pre-Named Specialist Work or Post-Named Specialist Work.

see clause 2.31.

the rights in favour of a Purchaser or Tenant to be granted by the
Contractor as third party rights under Part 1 of Schedule Part 5 or
by SBCC collateral warranty CWa/P&T/Scot or those to be granted
by sub-contractors in accordance with the Rights Particulars.

the Employer and the Contractor together.

either the Employer or the Contractor.

see clauses 4.11.5 and 4.12.1.

see clause 4.10.1.

an Interim Certificate or the Final Certificate.

see clause 4.10.2.

the Public Contracts (Scotland) Regulations 2015.

see Supplemental Provision 9, paragraph 9.1.2.

see clause 2.30.

see clause 2.26.2.
see Supplemental Provision 9, paragraph 9.1.1.

the Contractor or other contractor named in Article 6 or any
successor appointed by the Employer.

the Architect/Contract Administrator or other person named in
Article 5 or any successor appointed by the Employer.

the Procurement Reform (Scotland) Act 2014.
includes a sum provided for work, whether or not identified as
being for defined or undefined work within the meaning of

paragraph 2.9.1 of the Measurement Rules.

Christmas Day, Good Friday or a day which under the Banking and
Financial Dealings Act 1971 is a bank holiday in Scotland.!*3!

any person named or otherwise sufficiently identified as such
(whether by class or description) in or by the Rights Particulars to
whom the Employer transfers or agrees to transfer his interest in
all or part of the Works.

the person named in Article 4 or any successor nominated or
otherwise agreed under clause 3.5.

the recitals in the Agreement.

the period stated as such period in the Contract Particulars

[43] Amend as necessary if different Public Holidays are applicable.
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Relevant Date:
Relevant Event:
Relevant Matter:
Relevant Omission:
Relevant Part:
Retention:
Retention Bond:

Retention Percentage:

Rights Particulars:
Schedule:

Scheme:
Scottish Arbitration Rules

Sections:

Section Completion
Certificate:

Section Sum:

Site Materials:

Specified Perils:

Statutory Requirements:

Statutory Undertaker:

Tenant:

Terrorism Cover:

Tribunal:

Valuation:
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(against the reference to clause 2.38) in relation to the Works or
(where applicable) a Section.

see clause 2.33.

see clause 2.29.

see clause 4.22.

see clause 2.26.3.

see clause 2.33.

see clauses 4.15 and 4.17 to 4.19.
see clause 4.18.

the percentage stated in the Contract Particulars (against the
reference to clause 4.19.1).

see clause 7.4 and the Contract Particulars for that clause.
the Schedule annexed to the Agreement.

Part 1 of the Schedule to The Scheme for Construction Contracts
(Scotland) Regulations 1998 as amended.

see clauses 9.310 9.5.

(where applicable) the Sections into which the Works have been
divided, as referred to in the Sixth Recital and the Contract
Particulars.

see clause 2.30.2.

see clause 2.37 and the Contract Particulars.

all unfixed materials and goods delivered to and placed on or
adjacent to the Works which are intended for incorporation therein.

see clause 6.8.

any statute, statutory instrument, regulation, rule or order made
under any statute or directive having the force of law which affects
the Works or performance of any obligations under this Contract
and any regulation or bye-law of any local authority or statutory
undertaker which has any jurisdiction with regard to the Works or
with whose systems the Works are, or are to be, connected.

any local authority or statutory undertaker where executing work
solely in pursuance of its statutory obligations, including any
persons employed, engaged or authorised by it upon or in
connection with that work.

any person named or otherwise sufficiently identified as such
(whether by class or description) in or by the Rights Particulars to
whom the Employer grants or agrees to grant a lease of all or part
of the Works.

see clause 6.8.

shall have the same meaning as in the Arbitration (Scotland) Act
2010.

a valuation by the Quantity Surveyor in accordance with the

Valuation Rules, pursuant to clause 5.2, or in accordance with
clause 5.3.3, as applicable.
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Valuation Rules: see clauses 5.6 to 5.10.

Variation: see clause 5.1.

Variation Quotation: see clause 5.3 and paragraph 1 of Schedule Part 2.

VAT: Value Added Tax.

Works: the works briefly described in the First Recital (including, where

applicable, the CDP Works), as more particularly shown, described
or referred to in the Contract Documents, including any changes
made to those works in accordance with this Contract.

Works Insurance Policy: the Joint Names Policy or policies covering the Works and Site

Materials to be effected and maintained under whichever of
Insurance Options A, B or C applies under this Contract.

Interpretation
Reference to clauses etc.

1.2 Unless otherwise stated, a reference in the Agreement or in these Conditions to a clause or Schedule
is to that clause in or Schedule to these Conditions and, unless the context otherwise requires, a
reference in a Schedule to a paragraph is to that paragraph of that Schedule.

Agreement etc. to be read as a whole

1.3 The Agreement and these Conditions are to be read as a whole. Nothing contained in any other
Contract Document or any Framework Agreement, irrespective of their terms, shall override or modify
the Agreement or these Conditions.

Headings, references to persons, legislation etc.

14 In the Agreement and these Conditions, unless the context otherwise requires:

1 the headings, notes and footnotes are included for convenience only and shall not affect the
interpretation of this Contract;

2 the singular includes the plural and vice versa,;
.3 a gender includes any other gender;

4 a reference to a ‘person’ includes any individual, firm, partnership, company and any other
body corporate;

5 a reference to a statute, statutory instrument or other subordinate legislation (‘legislation’) is
to such legislation as amended and in force from time to time, including any legislation which
re-enacts or consolidates it, with or without modification; and

.6 references to documents shall, where there is a BIM Protocol or other protocol relating to the
supply of documents or information, be deemed to include information in a form or medium
conforming to that protocol.

Reckoning periods of days

15 Where under this Contract an act is required to be done within a specified period of days after or
from a specified date, the period shall begin immediately after that date. Where the period would
include a day which is a Public Holiday in Scotland that day shall be excluded.
Third Party Rights

1.6 Other than such rights of any Purchasers, Tenants and/or Funder as take effect pursuant to clauses

7A and/or 7B, nothing in this Contract confers or is intended to confer any right to enforce any of its
terms on any person who is not a party to it.

© The Joint Contracts Tribunal 2016
Scottish Building Contract Committee Limited 2016 SBC/Q/Scot 2016 Page 25



Notices and other communications

1.7 1 Any notice or other communication between the Parties, or by or to the Architect/Contract
Administrator or Quantity Surveyor, that is expressly referred to in the Agreement or these
Conditions (including, without limitation, each application, approval, consent, confirmation,
counter-notice, decision, instruction or other notification) shall be in writing.

2 Subject to clause 1.7.4, each such notice or other communication and any documents to be
supplied may or (where so required) shall be sent or transmitted by the means (electronic or
otherwise) and in such format as the Parties have agreed or may from time to time agree in
writing for the purposes of this Contract.[44]

.3 Subject to clauses 1.7.2 and 1.7.4, any notice, communication or document may be given or
served by any effective means and shall be duly given or served if delivered by hand or sent
by pre-paid post to:

1 the recipient’s address stated in the Contract Particulars, or to such other address as
the recipient may from time to time notify to the sender; or

2 if no such address is then current, the recipient’s last known principal business address
or (where a body corporate) its registered or principal office.

A4 Any notice expressly required by this Contract to be given in accordance with this clause 1.7.4
shall be delivered by hand or sent by Recorded Signed for or Special Delivery post. Where
sent by post in that manner, it shall, subject to proof to the contrary, be deemed to have been
received on the second Business Day after the date of posting.

5 If in an emergency any communication is made orally with respect to health and safety, risk
of damage to property or insurance matters, written confirmation of it shall be sent as soon
thereafter as is reasonably practicable.

Issue of Architect/Contract Administrator’s certificates

1.8 Each certificate to be issued by the Architect/Contract Administrator under these Conditions shall be
issued to the Employer and the Contractor at the same time.

Effect of Final Certificate

1.9 1 Subject to clause 1.9.2 (and save in respect of fraud), the Final Certificate shall have effect in
any proceedings under or arising out of or in connection with this Contract (whether by
adjudication, arbitration or legal proceedings) as conclusive evidence that:

A1 where and to the extent that any particular quality of any materials or goods or any
particular standard of an item of workmanship was expressly described in the Contract
Documents, in any instruction issued by the Architect/Contract Administrator under
these Conditions or in any drawings or documents issued by him under any of clauses
2.9 to 2.12, to be for his approval, the particular quality or standard was to his
reasonable satisfaction, but the Final Certificate shall not be conclusive evidence that
they or any other materials, goods or workmanship comply with any other requirement
or term of this Contract;

2 necessary effect has been given to all the terms of this Contract which require an
adjustment to be made to the Contract Sum save where there has been an erroneous
inclusion or exclusion of any work, materials, goods or figure or an arithmetical error in
any computation, in which event the Final Certificate shall have effect as conclusive
evidence as to all other computations;

.3 all and only such extensions of time, if any, as are due under clause 2.28 have been
given; and

4 the reimbursement of direct loss and/or expense, if any, due to the Contractor as
agreed, ascertained or valued in accordance with these Conditions is in final settlement

[44] In cases where there is no BIM Protocol, the Parties should agree a communications protocol on or before entering into the Contract,
or as soon thereafter as is practicable, covering e.g. the medium or format to be used for the Design Submission Procedure (Schedule
Part 1) if not stated in the Employer's Requirements or Contractor’s Proposals. See the Standard Building Contract Guide for use in
Scotland.
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of all and any claims which the Contractor has or may have arising out of the occurrence
of any Relevant Matters, whether such claim be for breach of contract, duty of care,
statutory duty or otherwise.

2 The effects of the Final Certificate specified in clause 1.9.1 shall in relation to the subject
matter of any adjudication, arbitration or other proceedings be suspended pending the
conclusion of such proceedings, and shall thereafter be subject to the terms of any decision,
award or judgment in and any settlement of those proceedings:

A where those proceedings are commenced before or within 28 days after the date of
issue of the Final Certificate; or

2 in the case of an adjudication commenced within the period referred to in clause 1.9.2.1
in which the Adjudicator gives his decision after the date of issue of the Final Certificate,
where arbitration or legal proceedings to determine the dispute or difference in question
are commenced within 28 days of the date of that decision

but not otherwise.

.3 For the purposes of clause 1.9.2 any proceedings shall be treated as concluded if during any
period of 12 months commencing on or after the issue of the Final Certificate neither Party
takes a further step in them.

Effect of certificates other than Final Certificate

1.10  Save as stated in clause 1.9 no certificate of the Architect/Contract Administrator shall of itself be
conclusive evidence that any works, any materials or goods or any design completed by the

Contractor for the Contractor’'s Designed Portion to which the certificate relates are in accordance

with this Contract.

Consents and approvals

111 1 Where consent or approval of either Party or the Architect/Contract Administrator is expressly
required under these Conditions and is requested, then, except as provided in clause 1.11.2,
such consent or approval shall not be unreasonably delayed or withheld.

2 In the following cases the giving of consent or approval shall be at the sole discretion of the
Party from whom it is sought and clause 1.11.1 shall not apply, namely the Employer’s consent
under clause 2.10, 2.38 or 3.18.2 and either Party’s consent under clause 7.1.

Applicable law

1.12  This Contract shall be governed by and construed in accordance with the law of Scotland.!*!

[45] Where the Parties do not wish the law applicable to this Contract to be the law of Scotland appropriate amendments should be made.
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Section 2 Carrying out the Works

Contractor’s Obligations

General obligations

2.1 The Contractor shall carry out and complete the Works in a proper and workmanlike manner and in
compliance with the Contract Documents, the Construction Phase Plan and Statutory Requirements,
and shall give all notices required by the Statutory Requirements.

Contractor’s Designed Portion

2.2 Where the Works include a Contractor’'s Designed Portion, the Contractor shall:

1

in accordance with the Contract Documents, complete the design for the Contractor's
Designed Portion, including the selection of any specifications for the kinds and standards of
the materials, goods and workmanship to be used in the CDP Works, so far as not described
or stated in the Employer's Requirements or the Contractor’'s Proposals;

comply with the Architect/Contract Administrator’s directions for the integration of the design
of the Contractor's Designed Portion with the design of the Works as a whole, subject to the
provisions of clause 3.10.3; and

in complying with this clause 2.2, comply with regulations 8 to 10 of the CDM Regulations.

Materials, goods and workmanship

2.3 1

All materials and goods for the Works, excluding any CDP Works, shall, so far as procurable,
be of the kinds and standards described in the Contract Bills. Materials and goods for any
CDP Works shall, so far as procurable, be of the kinds and standards described in the
Employer's Requirements or, if not there specifically described, as described in the
Contractor’'s Proposals or other Contractor's Design Documents. The Contractor shall not
substitute any materials or goods so described without the Architect/Contract Administrator’s
consent which, if given, shall not relieve the Contractor of his other obligations.

Workmanship for the Works, excluding any CDP Works, shall be of the standards described
in the Contract Bills. Workmanship for any CDP Works shall be of the standards described in
the Employer's Requirements or, if not there specifically described, as described in the
Contractor’'s Proposals.

Insofar as the quality of materials or goods or standards of workmanship are stated to be a
matter for the Architect/Contract Administrator's approval, such quality and standards shall be
to his reasonable satisfaction. To the extent that the quality of materials and goods or
standards of workmanship are neither described in the documents referred to in clause 2.3.1
or 2.3.2 nor stated to be a matter for such approval or satisfaction, they shall in the case of
the Contractor's Designed Portion be of a standard appropriate to it and shall in any other
case be of a standard appropriate to the Works.

The Contractor shall at the Architect/Contract Administrator's request provide him with
reasonable proof that the materials and goods used comply with this clause 2.3.

The Contractor shall take all reasonable steps to encourage Contractor’s Persons to be
registered cardholders under the Construction Skills Certification Scheme (CSCS) or qualified
under an equivalent recognised qualification scheme.

Possession

Date of Possession — progress

2.4 On the Date of Possession possession of the site or, in the case of a Section, possession of the
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relevant part of the site shall be given to the Contractor who shall thereupon begin the construction
of the Works or Section and regularly and diligently proceed with and complete the same on or before
the relevant Completion Date. For Works insurance purposes the Contractor shall retain possession:

1 of the site and the Works up to and including the date of issue of the Practical Completion
Certificate; or

2 of each Section and the relevant part of the site up to and including the date of issue of the
Section Completion Certificate for that Section and, in respect of any balance of the site, up
to and including the date of issue of the Practical Completion Certificate

and, subject to clause 2.33 and section 8, the Employer shall not be entitled to take possession of
any part or parts of the Works or Section until such date.

Deferment of possession

25 If the Contract Particulars state that clause 2.5 applies in respect of the Works or a Section, the
Employer may defer the giving of possession of the site or relevant part of it for a period not
exceeding 6 weeks or lesser period stated in the Contract Particulars, calculated from the relevant
Date of Possession.

Early use by Employer

2.6 1 Notwithstanding clause 2.4, the Employer may, with the Contractor’'s consent, use or occupy
the site or the Works or part of them, whether for storage or otherwise, before the date of issue
of the Practical Completion Certificate or relevant Section Completion Certificate. Before the
Contractor gives his consent to such use or occupation, the Party responsible for the Works
Insurance Policy and/or, where there are Existing Structures, for any insurance cover relating
to them shall notify the insurers and obtain confirmation that such use or occupation will not
prejudice the insurance.

2 Where Insurance Option A applies and/or the Contractor is to cover his own or any other risks
in relation to any Existing Structures and any insurers’ confirmation is conditional on an
additional premium being paid, the Contractor shall notify the Employer of its amount. If the
Employer continues to require such use or occupation, any additional premium shall be added
to the Contract Sum and the Contractor shall if requested produce the receipt for it to the
Employer.

Work not forming part of the Contract

2.7 In regard to any work not forming part of this Contract which the Employer requires to be carried out
by the Employer himself or by any Employer’s Person:

1 where the Contract Documents provide the information necessary to enable the Contractor to
carry out and complete the Works or each relevant Section in accordance with this Contract,
the Contractor shall permit the execution of such work;

2 where the Contract Documents do not provide the information referred to in clause 2.7.1, the
Employer may with the Contractor’'s consent arrange for the execution of that work.

Supply of Documents, Setting Out etc.
Contract Documents

2.8 1 The Contract Documents shall remain in the custody of the Employer and shall be available
at all reasonable times for inspection by the Contractor.

2 Immediately after the execution of this Contract the Architect/Contract Administrator, without
charge to the Contractor, shall (unless previously provided or unless the BIM Protocol or other
communications protocol requires otherwise) provide him with:

A one copy, certified on behalf of the Employer, of the Contract Documents;
2 two further copies of the Contract Drawings; and

3 two copies of the unpriced bills of quantities.
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.3 The Contractor shall keep on the site or accessible there to the Architect/Contract
Administrator or his representative at all reasonable times copies of the Contract Documents,
the Contractor’'s Design Documents and the further documents and information referred to in
clauses 2.9 to 2.12.

4 None of the documents referred to in this clause 2.8 that are provided to the Contractor shall
be used by him for any purpose other than this Contract, and (subject only to clause 2.8.5)
the Employer, the Architect/Contract Administrator and the Quantity Surveyor shall not divulge
or use except for the purposes of this Contract any of the rates or prices in the Contract Bills.

5 Where the Employer is a Local or Public Authority or other body of the type mentioned in
Supplemental Provision 7, his obligations of confidentiality shall be subject to that
Supplemental Provision.

Construction information and Contractor’s master programme
29 1 As soon as possible after the execution of this Contract, if not previously provided:

A the Architect/Contract Administrator, without charge to the Contractor, shall provide him
with any descriptive schedules or similar documents necessary for use in carrying out
the Works (excluding any CDP Works), together with any pre-construction information
required to be provided to the Contractor under regulation 4 of the CDM Regulations;
and

2 the Contractor shall without charge provide the Architect/Contract Administrator with
his master programme for the execution of the Works identifying the critical paths,
where so required by the Contract Particulars, and providing any other details specified
by the Contract Documents.

2 Within 14 days of any decision by the Architect/Contract Administrator under clause 2.28.1 or
of agreement of any Pre-agreed Adjustment, the Contractor shall provide him with an
amendment or revision of the master programme that takes account of that decision or
agreement, with the details referred to in clause 2.9.1.2.

.3 Nothing in the descriptive schedules or similar documents, or in the master programme or any
amendment or revision of it, shall however impose any obligation beyond those imposed by
the Contract Documents.

4 In relation to any CDP Works, the Contractor, in addition to complying with clause 2.2, shall
as and when necessary from time to time and without charge provide the Architect/Contract
Administrator with such Contractor's Design Documents as are reasonably necessary to
explain or amplify the Contractor’'s Proposals, including:

A such related calculations and information as may be requested; and

2 all levels and setting out dimensions which the Contractor prepares or uses for the
purposes of carrying out and completing the Contractor’s Designed Portion.

5 The Contractor's Design Documents to be provided pursuant to clause 2.9.4 shall be
submitted to the Architect/Contract Administrator in accordance with the Design Submission
Procedure and the Contractor shall not commence any work to which such a document relates
before that procedure has been complied with.

Levels and setting out of the Works

2.10 The Architect/Contract Administrator shall determine any levels required for the execution of the
Works and, subject to clause 2.9.4.2, shall provide the Contractor by way of accurately dimensioned
drawings with such information as shall enable the Contractor to set out the Works. The Contractor
shall be responsible for, and shall at no cost to the Employer amend, any errors arising from his own
inaccurate setting out. With the Employer's consent, the Architect/Contract Administrator may
instruct that such errors shall not be amended and an appropriate deduction may be made from the
Contract Sum for those that are not required to be amended.

Information Release Schedule

2.11  Unless prevented by an act or default of the Contractor or any Contractor's Person, the
Architect/Contract Administrator shall ensure that the information referred to in the Information
Release Schedule is released at the time stated in that schedule. The Employer and the Contractor
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may agree to vary any such time, such agreement not to be unreasonably withheld.
Further drawings, details and instructions

2.12 1 Where not included in the Information Release Schedule, the Architect/Contract Administrator
shall from time to time, without charge to the Contractor, provide him with such further
drawings or details as are reasonably necessary to explain and amplify the Contract Drawings
and shall issue such instructions (including those for or in regard to the expenditure of
Provisional Sums) as are necessary to enable the Contractor to carry out and complete the
Works in accordance with this Contract.

2 The further drawings, details and instructions shall be provided or given at the time the
Contractor reasonably requires them, having regard to the progress of the Works, or, if in the
Architect/Contract Administrator's opinion practical completion of the Works or relevant
Section is likely to be achieved before the relevant Completion Date, having regard to that
Completion Date.

3 Where the Contractor has reason to believe that the Architect/Contract Administrator is not
aware of the time by which the Contractor needs to receive such further drawings, details or
instructions, he shall, so far as reasonably practicable, give such advance notice to the
Architect/Contract Administrator as should enable the Architect/Contract Administrator to
comply with that requirement.

Errors, Discrepancies and Divergences
Preparation of Contract Bills and Employer’s Requirements

213 1 Unless in respect of any specified item or items it is otherwise specifically stated in the
Contract Bills, the Contract Bills are to have been prepared in accordance with the
Measurement Rules and any addendum bills to be issued for the purposes of obtaining a
Variation Quotation shall be prepared on the same basis.

2 Subject to clause 2.17, the Contractor shall not be responsible for the contents of the
Employer's Requirements or for verifying the adequacy of any design contained within them.

Contract Bills and CDP-related documents — errors and inadequacy

2.14 1 If in the Contract Bills, or any such addendum bill as is referred to in clause 2.13.1, there is
any unstated departure from the method of preparation referred to in that clause or any error
in description or in quantity or any omission of items (including any error in or omission of
information in any item which is the subject of a Provisional Sum for defined work), the
departure, error or omission shall not vitiate this Contract but shall be corrected. Where the
description of a Provisional Sum for defined work does not provide the information required
by the Measurement Rules, the description shall be corrected so that it does provide that
information.

2 If an inadequacy is found in any design in the Employer's Requirements and the Contractor
under clause 2.13.2 is not responsible for verifying its adequacy, then, if or to the extent that
the inadequacy is not dealt with in the Contractor’s Proposals, the Employer's Requirements
shall be altered or modified accordingly.

.3 Subject to clause 2.17, any correction, alteration or modification under clause 2.14.1 or 2.14.2
shall be treated as a Variation.

A4 Any error in description or in quantity in the Contractor's Proposals or the CDP Analysis and
any erroneous omission of items from them shall be corrected, but there shall be no addition
to the Contract Sum in respect of that correction or in respect of any instruction requiring a
Variation of work not comprised in the Contractor’'s Designed Portion that is necessitated by
the error or its correction.

Notice of discrepancies etc.

2.15 If the Contractor becomes aware of any such departure, error, omission or inadequacy as is referred
to in clause 2.14 or any other discrepancy or divergence in or between any of the following, namely:

1 the Contract Drawings;
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2 the Contract Bills;
.3 any instruction issued by the Architect/Contract Administrator under these Conditions;

A4 any drawings or documents issued by the Architect/Contract Administrator under any of
clauses 2.9 t0 2.12; and

5 (where applicable) the Contractor’s Proposals and other Contractor's Design Documents,

he shall immediately give notice with appropriate details to the Architect/Contract Administrator, who
shall issue instructions in that regard.

Discrepancies in CDP-related documents

216 1 Where the discrepancy or divergence to be notified under clause 2.15 is within or between
the Contractor’s Proposals and/or other Contractor’'s Design Documents, the Contractor shall
send with his notice, or as soon thereafter as is reasonably practicable, a statement setting
out his proposed amendments to remove it. On receiving that statement, the
Architect/Contract Administrator shall issue instructions and the Contractor shall comply with
them but, to the extent that they relate to the removal of that discrepancy or divergence, there
shall be no addition to the Contract Sum.

2 Where the discrepancy is within the Employer’s Requirements (including any Variation of
them) the Contractor's Proposals shall prevail (subject to compliance with Statutory
Requirements), without any adjustment of the Contract Sum. Where the Contractor’s
Proposals do not deal with the discrepancy, the Contractor shall notify the Architect/Contract
Administrator of his proposed amendment to deal with it and the Architect/Contract
Administrator shall either agree the proposed amendment or decide how the discrepancy is
to be dealt with; that agreement or decision shall be notified to the Contractor and treated as
a Variation.

Divergences from Statutory Requirements

217 1 If the Contractor or Architect/Contract Administrator becomes aware of a divergence between
the Statutory Requirements and a document referred to in clause 2.15, he shall immediately
give the other notice specifying the divergence and, where it is between the Statutory
Requirements and the Employer's Requirements, the Contractor's Proposals or other
Contractor's Design Documents, the Contractor shall notify the Architect/Contract
Administrator of his proposed amendment for removing it.

2 Within 7 days of becoming aware of such divergence (or, where applicable, within 14 days of
receipt of the Contractor’'s proposed amendment), the Architect/Contract Administrator shall
issue instructions in that regard, in relation to which:

1 if the divergence is between the Statutory Requirements and the Employer’s
Requirements or any document referred to in clause 2.15.5, the Contractor shall comply
at no cost to the Employer unless after the Base Date there is a change in the Statutory
Requirements which necessitates an alteration or modification to the Contractor’s
Designed Portion, in which event the instruction shall to that extent be treated as a
Variation of the Employer's Requirements; and

2 in any other case, if and insofar as those instructions require the Works to be varied,
they shall be treated as a Variation.

.3 Provided the Contractor is not in breach of clause 2.17.1, the Contractor shall not be liable
under this Contract if the Works (other than the CDP Works) do not comply with the Statutory
Requirements to the extent that the non-compliance results from the Contractor having carried
out work in accordance with the documents referred to in clauses 2.15.1 to 2.15.4.

Emergency compliance with Statutory Requirements

218 1 If in an emergency compliance with the Statutory Requirements necessitates the Contractor
supplying materials and/or executing work before receiving instructions under clause 2.17.2,
the Contractor shall supply such limited materials and execute such limited work as are
reasonably necessary to secure immediate compliance.

2 The Contractor shall forthwith notify the Architect/Contract Administrator of the emergency
and the steps that he is taking under clause 2.18.1.
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.3 Where the emergency arises from a divergence between the Statutory Requirements and any
of the documents referred to in clauses 2.15.1 to 2.15.4, then, provided that the Contractor
has complied with clause 2.18.2, the execution and supply of work and materials under clause
2.18.1 shall be treated as a Variation.

CDP Design Work

Design liabilities and limitation
2.19  Where there is a Contractor’s Designed Portion:

1 insofar as its design is comprised in the Contractor’s Proposals and in what he is to complete
in accordance with the Employer’s Requirements and these Conditions (including any further
design that he is required to carry out as a result of a Variation), the Contractor shall in respect
of any inadequacy in such design have the same liability to the Employer, whether under
statute or otherwise, as would an architect or other appropriate professional designer who
holds himself out as competent to take on work for such design and who, acting independently
under a separate contract with the Employer, has supplied such design for or in connection
with works to be carried out and completed by a building contractor who is not the supplier of
the design;

2 the Contractor’s liability for loss of use, loss of profit or other consequential loss arising in
respect of the liability of the Contractor referred to in clause 2.19.1 shall be limited to the
amount, if any, stated in the Contract Particulars; but such a limitation shall not apply to or be
affected by any liability for liquidated damages under clause 2.32.

Errors and failures — other consequences

2.20 No extension of time shall be given, and clauses 4.20 and 8.9.2 shall not have effect, insofar as the
cause of the progress of the Works being delayed, affected or suspended is:

1 an error, divergence, omission or discrepancy in the Contractor's Proposals or other
Contractor’s Design Documents, or a failure of the Contractor, in completing those documents,
to comply with clause 2.2.3; or

2 a failure by the Contractor to provide in due time any necessary Contractor's Design
Documents or information either:

A as required by clause 2.9.5; or

2 in response to a request from the Architect/Contract Administrator that specifies the
documents or information and date by which it is reasonably necessary for him to
receive them, having regard to the progress of the Works (or, where practical
completion of the Works or Section is likely to be achieved before the relevant
Completion Date, having regard to that Completion Date).

Fees, Royalties and Patent Rights
Fees or charges legally demandable

2.21  The Contractor shall pay all fees or charges (including any rates or taxes) legally demandable under
any Statutory Requirement and indemnify the Employer against any liability resulting from any failure
to do so. Where such fees or charges are stated by way of a Provisional Sum in the Contract Bills
they shall be dealt with in accordance with clauses 4.3.4 and 4.3.5 and in any other case the amount
of any such fees or charges (including any rates or taxes other than VAT) shall be added to the
Contract Sum unless they:

1 are priced in the Contract Bills; or

2 relate solely to the Contractor’'s Designed Portion (in which case they shall be deemed to be
included in the Contract Sum).
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Patent rights and royalties — Contractor’s indemnity

2.22  Where the carrying out of the Works as described by or referred to in the Contract Bills or the
Employer's Requirements or any Variation Quotation of which there is Confirmed Acceptance
involves the supply or use of any patented article, process or other invention, all royalties or other
sums payable in respect of such supply and use shall be deemed to have been included in the
Contract Sum or, where appropriate, the quoted adjustment to that sum, and the Contractor shall
indemnify the Employer from and against all claims and proceedings which may be brought or made
against the Employer, and all damages, costs and expense to which he may be put, by reason of the
Contractor infringing or being held to have infringed any patent rights in relation to any such articles,
processes or inventions.

Patent rights — Instructions

223 1 Where in order to comply with the Architect/Contract Administrator’s instructions, other than
in relation to a Variation Quotation of which there is Confirmed Acceptance, it is necessary for
the Contractor in carrying out the Works to supply and/or use any patented article, process or
other invention, the Contractor shall not be liable in respect of any infringement or alleged
infringement of any patent rights relating to it and all royalties, damages or other sums which
the Contractor may be liable to pay to the persons entitled to such rights shall be added to the
Contract Sum.

2 If prior to the instructions being carried out the Architect/Contract Administrator or the
Contractor is or becomes aware that such supply or use may infringe any patent rights, he
shall promptly notify and consult the other and the instructions shall not take effect unless
confirmed by the Architect/Contract Administrator.

Unfixed Materials and Goods — property, risk etc.

Materials and goods — on site

2.24  Site Materials shall not be removed from storage on or adjacent to the Works except for use on the
Works without the Architect/Contract Administrator’'s consent. Where their value has in accordance
with clauses 4.9 and 4.14 been included in any Interim Certificate under which the amount properly
due to the Contractor has been paid by the Employer, they shall upon such payment become the
Employer’s property, but, subject to Insurance Option B or C (if applicable), the Contractor shall
remain responsible for loss or damage to them.

2.25 Not used.

Adjustment of Completion Date
Related definitions and interpretation
2.26 In clauses 2.27 to 2.29 and, so far as relevant, in the other clauses of these Conditions:

A1 any reference to delay or extension of time includes any further delay or further extension of
time;

2 ‘Pre-agreed Adjustment’ means the fixing of a revised Completion Date for the Works or a
Section by the Confirmed Acceptance of a Variation Quotation or an Acceleration Quotation;

.3 ‘Relevant Omission’ means the omission of any work or obligation through an instruction for
a Variation under clause 3.14 or through an instruction under clause 3.16 in regard to a
Provisional Sum for defined work.

Notice by Contractor of delay to progress

227 1 If and whenever it becomes reasonably apparent that the progress of the Works or any Section
is being or is likely to be delayed the Contractor shall forthwith give notice to the
Architect/Contract Administrator of the material circumstances, including the cause or causes
of the delay, and shall identify in the notice any event which in his opinion is a Relevant Event.
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2 In respect of each event identified in the notice the Contractor shall, if practicable in such
notice or otherwise in writing as soon as possible thereafter, give particulars of its expected
effects, including an estimate of any expected delay in the completion of the Works or any
Section beyond the relevant Completion Date.

.3 The Contractor shall forthwith notify the Architect/Contract Administrator of any material
change in the estimated delay or in any other particulars and supply such further information
as the Architect/Contract Administrator may at any time reasonably require.

Fixing Completion Date

228 1 If, in the Architect/Contract Administrator’s opinion, on receiving a notice and particulars under
clause 2.27:

A any of the events which are stated to be a cause of delay is a Relevant Event; and

2 completion of the Works or of any Section is likely to be delayed thereby beyond the
relevant Completion Date,

then,,save where these Conditions expressly provide otherwise, the Architect/Contract
Administrator shall give an extension of time by fixing such later date as the Completion Date
for the Works or Section as he then estimates to be fair and reasonable.

2 Whether or not an extension is given, the Architect/Contract Administrator shall notify the
Contractor of his decision in respect of any notice under clause 2.27 as soon as is reasonably
practicable and in any event within 12 weeks of receipt of the required particulars. Where the
period from receipt to the Completion Date is less than 12 weeks, he shall endeavour to do
so prior to the Completion Date.

3 The Architect/Contract Administrator shall in his decision state:
A the extension of time that he has attributed to each Relevant Event; and

2 (in the case of a decision under clause 2.28.4 or 2.28.5) the reduction in time that he
has attributed to each Relevant Omission.

A4 After the first fixing of a later Completion Date in respect of the Works or a Section, either
under clause 2.28.1 or by a Pre-agreed Adjustment, but subject to clauses 2.28.6.3 and
2.28.6.4, the Architect/Contract Administrator may by notice to the Contractor, giving the
details referred to in clause 2.28.3, fix a Completion Date for the Works or that Section earlier
than that previously so fixed if in his opinion the fixing of such earlier Completion Date is fair
and reasonable, having regard to any Relevant Omissions for which instructions have been
issued after the last occasion on which a new Completion Date was fixed for the Works or for
that Section.

5 After the Completion Date for the Works or for a Section, if this occurs before the date of
practical completion, the Architect/Contract Administrator may, and not later than the expiry
of 12 weeks after the date of practical completion shall, by notice to the Contractor, giving the
details referred to in clause 2.28.3:

A fix a Completion Date for the Works or for the Section later than that previously fixed if
in his opinion that is fair and reasonable having regard to any Relevant Events, whether
on reviewing a previous decision or otherwise and whether or not the Relevant Event
has been specifically notified by the Contractor under clause 2.27.1; or

2 subject to clauses 2.28.6.3 and 2.28.6.4, fix a Completion Date earlier than that
previously fixed if in his opinion that is fair and reasonable having regard to any
instructions for Relevant Omissions issued after the last occasion on which a new
Completion Date was fixed for the Works or Section; or

3 confirm the Completion Date previously fixed.
.6 Provided always that:

A the Contractor shall constantly use his best endeavours to prevent delay in the progress
of the Works or any Section, however caused, and to prevent the completion of the
Works or Section being delayed or further delayed beyond the relevant Completion
Date;
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2 in the event of any delay the Contractor shall do all that may reasonably be required to
the satisfaction of the Architect/Contract Administrator to proceed with the Works or
Section;

3 no decision of the Architect/Contract Administrator under clause 2.28.4 or 2.28.5.2 shall
fix a Completion Date for the Works or any Section earlier than the relevant Date for
Completion; and

4 no decision under clause 2.28.4 or 2.28.5.2 shall alter the length of any Pre-agreed
Adjustment except in the case of a Variation Quotation where the relevant Variation is
itself the subject of a Relevant Omission.

Relevant Events

2.29  The following are the Relevant Events referred to in clauses 2.27 and 2.28:

1

2

.10

A1

12

.13

.14

Variations and any other matters or instructions which under these Conditions are to be
treated as, or as requiring, a Variation;

Architect/Contract Administrator’s instructions:

1 under any of clauses 2.15, 3.15, 3.16 (excluding an instruction for expenditure of a
Provisional Sum for defined work) or 5.3.2;

2 for the opening up for inspection or testing of any work, materials or goods under clause
3.17 or 3.18.4 (including making good), unless the inspection or test shows that the
work, materials or goods are not in accordance with this Contract; or

.3 in respect of any natification of reasonable objections under Supplemental Provision 9,
paragraph 9.4;

deferment of the giving of possession of the site or any Section under clause 2.5;

compliance with clause 3.22.1 or with Architect/Contract Administrator’s instructions under
clause 3.22.2;

the execution of work for which an Approximate Quantity is not a reasonably accurate forecast
of the quantity of work required;

suspension by the Contractor under clause 4.13 of the performance of any or all of his
obligations under this Contract;

any impediment, prevention or default, whether by act or omission, by the Employer, the
Architect/Contract Administrator, the Quantity Surveyor or any Employer’s Person, except to
the extent caused or contributed to by any default, whether by act or omission, of the
Contractor or any Contractor’s Person;

the carrying out by a Statutory Undertaker of work in pursuance of its statutory obligations in
relation to the Works, or the failure to carry out such work;

exceptionally adverse weather conditions;
loss or damage occasioned by any Specified Peril;

civil commotion or the use or threat of terrorism and/or the activities of the relevant authorities
in dealing with such event or threat;

strike, lock-out or local combination of workmen affecting any trade employed upon the Works
or engaged in the preparation, manufacture or transportation of any of the goods or materials
required for them or any persons engaged in design work for the Contractor’'s Designed
Portion;

the exercise after the Base Date by the Scottish Government, in respect of its devolved powers
or the United Kingdom Government in respect of matters reserved to it, or any Local or Public
Authority of any statutory power that is not occasioned by a default of the Contractor or any
Contractor’s Person but which directly affects the execution of the Works;

a Named Specialist being or becoming Insolvent;
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.15  force majeure.

Practical Completion, Lateness and Liquidated Damages
Practical completion and certificates

2.30  Wheninthe Architect/Contract Administrator’s opinion practical completion of the Works or a Section
is achieved and the Contractor has complied sufficiently with clauses 2.40 and 3.23 in respect of the
supply of documents and information, then:

1 in the case of the Works, the Architect/Contract Administrator shall forthwith issue a certificate
to that effect (‘the Practical Completion Certificate’);

2 in the case of a Section, he shall forthwith issue a certificate of practical completion of that
Section (a ‘Section Completion Certificate’);

and practical completion of the Works or the Section shall be deemed for all the purposes of this
Contract to have taken place on the date stated in that certificate.

Non-Completion Certificates

2.31  If the Contractor fails to complete the Works or a Section by the relevant Completion Date, the
Architect/Contract Administrator shall issue a certificate to that effect (a ‘Non-Completion
Certificate’). If a new Completion Date is fixed after the issue of such a certificate, such fixing shall
cancel that certificate and the Architect/Contract Administrator shall where necessary issue a further
certificate.

Payment or allowance of liquidated damages
232 1 Provided:

A the Architect/Contract Administrator has issued a Non-Completion Certificate for the
Works or a Section; and

2 the Employer has notified the Contractor before the date of the Final Certificate that he
may require payment of, or may withhold or deduct, liquidated damages,

the Employer may, not later than 5 days before the final date for payment of the amount
payable under clause 4.26, give notice to the Contractor in the terms set out in clause 2.32.2.

2 A notice from the Employer under clause 2.32.1 shall state that for the period between the
Completion Date and the date of practical completion of the Works or that Section:

A he requires the Contractor to pay liquidated damages at the rate stated in the Contract
Particulars, or lesser rate stated in the notice, in which event the Employer may recover
the same as a debt; and/or

2 that he will withhold or deduct liquidated damages at the rate stated in the Contract
Particulars, or at such lesser stated rate, from sums due to the Contractor.[46]

.3 If the Architect/Contract Administrator fixes a later Completion Date for the Works or a Section
or such later Completion Date is stated in a Confirmed Acceptance, the Employer shall pay or
repay to the Contractor any amounts recovered, allowed or paid under clause 2.32 for the
period up to that later Completion Date.

A4 If the Employer in relation to the Works or a Section has notified the Contractor in accordance
with clause 2.32.1.2 that he may require payment of, or may withhold or deduct, liquidated
damages, then, unless the Employer states otherwise in writing, clause 2.32.1.2 shall remain
satisfied in relation to the Works or Section, notwithstanding the cancellation of the relevant
Non-Completion Certificate and issue of any further Non-Completion Certificate.

[46] In addition to the notice under clause 2.32.2, the Employer, if he intends to withhold or deduct all or any of the liquidated damages
payable, must give the appropriate Pay Less Notice under clause 4.11.5.
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2.33

2.34

2.35

2.36

2.37

2.38

Partial Possession by Employer
Contractor’s consent

If at any time or times before the date of issue by the Architect/Contract Administrator of the Practical
Completion Certificate or relevant Section Completion Certificate the Employer wishes to take
possession of any part or parts of the Works or a Section and the Contractor’'s consent has been
obtained, then, notwithstanding anything expressed or implied elsewhere in this Contract, the
Employer may take possession of such part or parts. The Architect/Contract Administrator shall
thereupon give the Contractor notice on behalf of the Employer identifying the part or parts taken into
possession and giving the date when the Employer took possession (‘the Relevant Part’ and ‘the
Relevant Date’ respectively).

Practical completion date

For the purposes of clauses 2.38 and 4.19.2, practical completion of the Relevant Part shall be
deemed to have occurred, and the Rectification Period in respect of the Relevant Part shall be
deemed to have commenced, on the Relevant Date.

Defects etc. — Relevant Part

When in the Architect/Contract Administrator’s opinion any defects, shrinkages or other faults in the
Relevant Part which he has required to be made good under clause 2.38 have been made good, he
shall issue a certificate to that effect.

Insurance — Relevant Part

As from the Relevant Date the Works insurance obligation under Insurance Option A, B or C.2,
whichever applies, shall cease in respect of the Relevant Part (but not otherwise) and the Existing
Structures (if any) shall from that date be deemed to include the Relevant Part.

Liquidated damages — Relevant Part

As from the Relevant Date, the rate of liquidated damages stated in the Contract Particulars in
respect of the Works or Section containing the Relevant Part shall reduce by the same proportion as
the value of the Relevant Part bears to the Contract Sum or to the relevant Section Sum, as shown
in the Contract Particulars.

Defects
Schedules of defects and instructions

If any defects, shrinkages or other faults in the Works or a Section appear within the relevant
Rectification Period due to materials, goods or workmanship not in accordance with this Contract or
any failure of the Contractor to comply with his obligations in respect of the Contractor's Designed
Portion:

A1 such defects, shrinkages and other faults shall be specified by the Architect/Contract
Administrator in a schedule of defects which he shall deliver to the Contractor as an instruction
not later than 14 days after the expiry of that Rectification Period; and

2 prior to issue of that schedule, the Architect/Contract Administrator may whenever he
considers it necessary issue instructions requiring any such defect, shrinkage or other fault to
be made good, provided no instructions under this clause 2.38.2 shall be issued after delivery
of that schedule or more than 14 days after the expiry of the relevant Rectification Period.
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Within a reasonable time after receipt of such schedule or instructions, the defects, shrinkages and
other faults shall at no cost to the Employer be made good by the Contractor unless the
Architect/Contract Administrator with the Employer’s consent instructs otherwise. If he so instructs
otherwise, an appropriate deduction may be made from the Contract Sum in respect of the defects,
shrinkages or other faults not made good.

Certificate of Making Good

2.39  When in the Architect/Contract Administrator’s opinion the defects, shrinkages or other faults in the
Works or a Section which under clause 2.38 he has required to be made good have been made
good, he shall issue a certificate to that effect (a ‘Certificate of Making Good’), and completion of that
making good shall for the purposes of this Contract be deemed to have taken place on the date
stated in that certificate.

Contractor’s Design Documents
As-built Drawings

2.40 Where there is a Contractor's Designed Portion, the Contractor, in addition to his obligations under
the CDM Regulations in relation to information for the health and safety file, shall, before practical
completion of the Works or relevant Section and without further charge to the Employer, supply for
retention and use by the Employer such Contractor’'s Design Documents and related information as
is specified in the Contract Documents or as the Employer may reasonably require that show or
describe the Contractor’s Designed Portion as built or relate to the maintenance and operation of it
or its installations.

Copyright and use

241 1 Subject to any rights in any designs, drawings and other documents supplied to the Contractor
for the purposes of this Contract by or on behalf of the Employer or the Architect/Contract
Administrator, all rights including (without limitation) copyright in all Contractor's Design
Documents shall remain vested in the Contractor.

2 Subject to all sums due and payable under this Contract to the Contractor having been paid,
the Employer shall have an irrevocable, royalty-free, non-exclusive licence to copy and use
the Contractor’s Design Documents and to reproduce the designs and content of them for any
purpose relating to the Works including, without limitation, the construction, completion,
maintenance, letting, sale, promotion, advertisement, reinstatement, refurbishment and repair
of the Works. That licence shall enable the Employer to copy and use the Contractor’s Design
Documents for an extension of the Works but shall not include any right or licence to reproduce
the designs contained in them for any such extension.

.3 The licence shall be assignable to any owner from time to time of the Works or any part of
them and may be sub-licensed to any owner or tenant of the Works or part of them and to any
person engaged for the purposes permitted by clause 2.41.2.

A4 The Contractor shall not be liable for any use by the Employer of any of the Contractor’s
Design Documents for any purpose other than that for which they were prepared.
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Section 3 Control of the Works

Access and Representatives
Access for Architect/Contract Administrator

3.1 The Architect/Contract Administrator and any person authorised by him shall at all reasonable times
have access to the Works and to the workshops or other premises of the Contractor where work is
being prepared for this Contract. When work is to be prepared in workshops or other premises of a
sub-contractor the Contractor shall by a term in the sub-contract secure so far as possible a similar
right of access to those workshops or premises for the Architect/Contract Administrator and any
person authorised by him and take any steps reasonably necessary to make that right effective.
Access under this clause 3.1 may be subject to such reasonable restrictions as are necessary to
protect proprietary rights.

Site Manager

3.2 The Contractor shall prior to the commencement of work on site appoint a full-time Site Manager,
approved by the Employer, to act as the Contractor’'s representative there, in charge of the Works.
The Contractor shall ensure that the appointee, or a competent deputy, is on site at all material times
and, if the appointee ceases to hold the post, shall promptly appoint a replacement approved by the
Employer. Any instructions issued to the Site Manager or his deputy shall be treated as issued to the
Contractor.

Employer’s representative

3.3 The Employer may appoint an individual to act as his representative by giving notice to the Contractor
that from the date stated the individual identified in the notice will exercise all the functions ascribed
to the Employer in these Conditions, subject to any exceptions stated in the notice. The Employer
may by notice to the Contractor terminate any such appointment and/or appoint a replacement.[47]

Clerk of works

3.4 The Employer shall be entitled to appoint a clerk of works whose duty shall solely be to act as
inspector on behalf of the Employer under the Architect/Contract Administrator’s directions and the
Contractor shall afford every reasonable facility for the performance of that duty. Any direction given
by the clerk of works shall be of no effect unless it relates to a matter on which these Conditions
expressly empower the Architect/Contract Administrator to issue instructions and unless the latter
confirms it by an instruction within 2 Business Days of the direction being given.

Replacement of Architect/Contract Administrator or Quantity Surveyor

3.5 1 If the Architect/Contract Administrator or Quantity Surveyor at any time ceases to hold that
post, the Employer shall as soon as reasonably practicable, and in any event within 21 days
of the cessation, nominate a replacement and notify the Contractor. Except where the
Employer is a Local or Public Authority and the nominated replacement is an official of it, the
Contractor may within 7 days of the notice give a counter-notice objecting to that nomination;
if the Contractor's objections are accepted by the Employer or considered sufficient by a
person appointed under the dispute resolution procedures of this Contract, the Employer shall
withdraw the nomination and nominate an acceptable replacement.

2 No replacement Architect/Contract Administrator appointed for this Contract shall be entitled
to disregard or overrule any certificate, opinion, decision, consent, approval or instruction
given or expressed by any predecessor in that post, save to the extent that that predecessor
if still in the post would then have had power under this Contract to do so.

Contractor’s responsibility

3.6 Irrespective of the Architect/Contract Administrator’s obligations to the Employer and any

[47] To avoid confusion between the roles of the Architect/Contract Administrator and the Quantity Surveyor on the one hand and that of
the Employer’s representative on the other, neither the Architect/Contract Administrator nor the Quantity Surveyor should be
appointed as the Employer’s representative.
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appointment of a clerk of works, the Contractor shall remain wholly responsible for carrying out and
completing the Works in all respects in accordance with these Conditions. That responsibility shall
not be affected by the Architect/Contract Administrator or clerk of works at any time inspecting the
Works, any workshop or other premises or any work in preparation there, by the inclusion of the
value of any work, materials or goods in a Payment Certificate, subject to clause 1.9, or by the issue
of any other certificate under this Contract.

Sub-Contracting
Consent to sub-contracting

3.7 1 Save for any sub-contract entered into in accordance with clause 3.8 or Supplemental
Provision 9, where it applies:

A the Contractor shall not without the Architect/Contract Administrator's consent sub-
contract the whole or any part of the Works;

2 where there is a Contractor's Designed Portion, the Contractor shall not without the
Employer’s consent sub-contract that design or any part of it.

In no case shall any such consent or any sub-contracting in any way affect the Contractor’s
obligations under any other provision of this Contract.

2 The provisions of this clause 3.7 and of clauses 3.8 and 3.9 shall not apply to the execution
of part of the Works by a Statutory Undertaker, who shall not in that capacity be a sub-
contractor within the terms of this Contract.

List in Contract Bills

3.8 Where the Contract Bills provide that particular work measured or otherwise described in those
Bills and priced by the Contractor is to be carried out by one of the persons identified in a list in or
annexed to that document, the selection of his sub-contractor from that list shall be made by the
Contractor at his sole discretion. In relation to the list, the following provisions shall apply:

A the list shall comprise not less than three persons; the Employer (or the Architect/Contract
Administrator on his behalf) and the Contractor may each with the other’s consent add persons
to the list at any time prior to execution of the sub-contract for the work;*8

2 if at any time prior to execution of the sub-contract there are less than three persons listed
who are able and willing to carry out the work, then, unless there is agreement to add to the
list so that it comprises three or more such persons, the work shall be carried out by the
Contractor who may with consent under clause 3.7 sub-contract to any sub-contractor.

Conditions of sub-contracting
3.9 Where considered appropriate, the Contractor shall engage the sub-contractor using the relevant

version of the SBCC Standard Building Sub-Contract for use in Scotland. It shall be a condition of
any sub-contract that!49:

1 the sub-contractor’'s employment under the sub-contract shall terminate immediately upon
the termination (for any reason) of the Contractor’'s employment under this Contract;

[48] Any such addition should be confirmed in writing.

[49] The SBCC Standard Building Sub-Contracts (SBCSub/Scot and SBCSub/D/Scot) meet the requirements of clause 3.9 and also those
of paragraphs A.3 and B.4 respectively of SBCC Fluctuations Options A and B.
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2 the sub-contract shall provide:

1

that, except for use on the Works, no Site Materials delivered to the Works by or for the
sub-contractor shall be removed without the Contractor’s written consent (such consent
not to be unreasonably delayed or withheld) and that:

A where, in accordance with clauses 4.9 and 4.14 of these Conditions, the value
of any Site Materials has been included in any Interim Certificate under which
the amount properly due to the Contractor has been paid to him, they shall upon
such payment become, and the sub-contractor shall not deny that they have
become, the Employer’s property;

2 if the Contractor pays the sub-contractor for any Site Materials before their value
is included in an Interim Certificate, they shall upon such payment become the
Contractor’s property;

that the sub-contractor shall give access to workshops or other premises in accordance
with clause 3.1 of these Conditions;

that each party to the sub-contract shall in relation to the Works and the site comply
with applicable CDM Regulations;

in terms equivalent to those of clause 4.11.6 of these Conditions, that if by a final date
for payment under the sub-contract the Contractor fails to pay the sub-contractor any
amount that should properly have been paid, the Contractor shall, in addition to that
amount, pay simple interest on it at the Interest Rate for the period from the final date
for payment until such payment is made;

that where the Rights Particulars provide for the grant of third party rights from and/or
for the execution and delivery of collateral warranties by the sub-contractor:

A the sub-contract and, where applicable, those collateral warranties shall be
executed;

2 any third party rights required shall vest on receipt of notice from the Contractor
to that effect and any collateral warranty required shall be executed and
delivered by the sub-contractor within 14 days of receipt of the Contractor's
notice requiring execution;

3 the terms of and those governing such third party rights or collateral warranties
shall in each case be consistent with those of clauses 2.26 and 2.27 and
Schedule Part 6 of the SBCC Standard Building Sub-Contract Conditions for use
in Scotland and;

.3 where documents or information and/or the grant of licences are or may be required from the
sub-contractor for the BIM Protocol, where applicable, and/or for the purposes of clauses 2.40
and 3.23 of these Conditions, the sub-contract shall also provide for the supply and grant to
and by the sub-contractor of all information and licences reasonably necessary for that
purpose.

The Contractor shall not give such consent as is referred to in clause 3.9.2.1 without the
Architect/Contract Administrator’s prior consent under clause 2.24 of these Conditions.

Architect/Contract Administrator’s Instructions

Compliance with instructions

3.10  The Contractor shall forthwith comply with all instructions issued to him by the Architect/Contract
Administrator on any matter on which these Conditions expressly empower the Architect/Contract
Administrator to issue instructions, save that:

1 where an instruction requires a Variation of the type referred to in clause 5.1.2, the Contractor
need not comply to the extent that he notifies a reasonable objection to it to the
Architect/Contract Administrator;
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2 where an instruction for a Variation is given which under clause 5.3.1 requires the Contractor
to provide a Variation Quotation, the Variation shall not be carried out until the
Architect/Contract Administrator has in relation to it issued either a Confirmed Acceptance or
a further instruction under clause 5.3.2;

.3 if the Contractor considers that compliance with any direction under clause 2.2.2 or any
instruction would adversely affect the efficacy of the design of the Contractor's Designed
Portion or his compliance with applicable CDM Regulations and if within 7 days of receipt of
the direction or instruction he gives notice to the Architect/Contract Administrator specifying
that adverse effect, the direction or instruction shall not take effect unless and until confirmed
by the Architect/Contract Administrator;

4 in the case of a notification by the Contractor under clause 2.23.2, the Contractor need not
comply pending confirmation of the instruction;

5 in the case of a notification under Supplemental Provision 9, paragraph 9.4, the Contractor
need not comply pending further instructions under that paragraph.

Non-compliance with instructions

3.11  Subject to clause 3.10, if within 7 days after receipt of a notice from the Architect/Contract
Administrator requiring compliance with an instruction the Contractor does not comply, the Employer
may employ and pay other persons to execute work of any kind that may be necessary to give effect
to that instruction. The Contractor shall be liable for all additional costs incurred by the Employer in
connection with such employment and an appropriate deduction may be made from the Contract
Sum.

Instructions other than in writing

312 1 Where the Architect/Contract Administrator gives an instruction otherwise than in writing, it
shall be of no immediate effect but the Contractor shall confirm its terms in writing to the
Architect/Contract Administrator within 7 days, and, if he does not dissent by notice to the
Contractor within 7 days from receipt of the Contractor’s confirmation, it shall take effect as
from the expiry of the latter 7 day period.

2 If prior to or within 7 days from receipt of the Contractor’'s confirmation the Architect/Contract
Administrator confirms the terms of the instruction in writing, it shall take effect from the date
and in the terms of the Architect/Contract Administrator’s confirmation.

3 If neither the Contractor nor the Architect/Contract Administrator confirms such an instruction
in the manner and time stated but the Contractor nevertheless complies with it, the
Architect/Contract Administrator may at any time prior to the issue of the Final Certificate
confirm it with retrospective effect.

Provisions empowering instructions

3.13  Onreceipt of an instruction the Contractor may request the Architect/Contract Administrator to notify
him which provision of these Conditions empowers its issue and the Architect/Contract Administrator
shall forthwith comply with the request. If the Contractor thereafter complies with that instruction with
neither Party then having invoked any dispute resolution procedure under this Contract to establish
the Architect/Contract Administrator’'s powers in that regard, the instruction shall be deemed to have
been duly given under the specified provision.

Instructions requiring Variations
3.14 1 The Architect/Contract Administrator may issue instructions requiring a Variation.

2 Any instruction of the type referred to in clause 5.1.2 shall be subject to the Contractor’s right
of reasonable objection set out in clause 3.10.1.

.3 In respect of the Contractor’'s Designed Portion, any instruction requiring a Variation shall be
an alteration to or modification of the Employer’s Requirements.

4 The Architect/Contract Administrator may sanction in writing any Variation made by the
Contractor otherwise than pursuant to an instruction.

5 No Variation required or sanctioned by the Architect/Contract Administrator shall vitiate this
Contract.
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Postponement of work

3.15  The Architect/Contract Administrator may issue instructions in regard to the postponement of any
work to be executed under this Contract.

Instructions on Provisional Sums

3.16 The Architect/Contract Administrator shall issue instructions in regard to the expenditure of
Provisional Sums included in the Contract Bills or in the Employer’'s Requirements.

Inspection — tests

3.17  The Architect/Contract Administrator may issue instructions requiring the Contractor to open up for
inspection any work covered up or to arrange for or carry out any test of any materials or goods
(whether or not already incorporated in the Works) or of any executed work. The cost of that opening
up or testing (including the cost of making good) shall be added to the Contract Sum unless provided
for in the Contract Bills or unless the inspection or test shows that the materials, goods or work are
not in accordance with this Contract.

Work not in accordance with the Contract

3.18 If any work, materials or goods are not in accordance with this Contract the Architect/Contract
Administrator, in addition to his other powers, may:

1 issue instructions in regard to the removal from the site of all or any of such work, materials
or goods;

2 after consultation with the Contractor and with the Employer’s consent, allow all or any such
work, materials or goods to remain, in which event he shall notify the Contractor to that effect
but that shall not be construed as a Variation and an appropriate deduction may be made from
the Contract Sum;

3 after consultation with the Contractor, issue such Variation instructions as are a reasonably
necessary consequence of any instruction under clause 3.18.1 and/or notification under
clause 3.18.2 (but to the extent that such instructions are reasonably necessary, no addition
shall be made to the Contract Sum and no extension of time shall be given); and/or

A4 having due regard to the Code of Practice set out in Schedule Part 4, issue such instructions
under clause 3.17 to open up for inspection or to test as are reasonable in all the
circumstances to establish to his reasonable satisfaction the likelihood or extent, as
appropriate to the circumstances, of any further similar non-compliance. To the extent that
those instructions are reasonable, whatever the results of the opening up, no addition shall be
made to the Contract Sum but clauses 2.28 and 2.29.2.2 shall apply unless the inspection or
test shows that the work, materials or goods are not in accordance with this Contract.

Workmanship not in accordance with the Contract

3.19  Where there is any failure to comply with clause 2.1 in regard to the carrying out of work in a proper
and workmanlike manner or in accordance with the Construction Phase Plan, the Architect/Contract
Administrator, in addition to his other powers, may, after consultation with the Contractor, issue such
instructions (whether requiring a Variation or otherwise) as are in consequence reasonably
necessary. To the extent that such instructions are reasonably necessary, no addition shall be made
to the Contract Sum and no extension of time shall be given.

Executed work

3.20 In respect of any materials, goods or workmanship, as comprised in executed work, which under
clause 2.3 are to be to his reasonable satisfaction, the Architect/Contract Administrator, if he is
dissatisfied, shall give the reasons for such dissatisfaction to the Contractor within a reasonable time
from the execution of the unsatisfactory work.

Exclusion of persons from the Works

3.21  The Architect/Contract Administrator may (but shall not unreasonably or vexatiously) issue
instructions requiring the exclusion from the site of any person employed thereon.
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Antiquities

322 1 All fossils, antiquities and other objects of interest or value which may be found on the site or
in excavating it during the progress of the Works shall become the Employer’s property. Upon
discovery of any such object the Contractor shall forthwith:

A use his best endeavours not to disturb the object and cease work if and insofar as its
continuance would endanger the object or prevent or impede its excavation or removal;

2 take all steps necessary to preserve the object in the exact position and condition in
which it was found; and

3 inform the Architect/Contract Administrator or the clerk of works of its discovery and
precise location.

2 The Architect/Contract Administrator shall issue instructions as to action to be taken
concerning any object reported under clause 3.22.1, which (without limiting his powers) may
require the Contractor to permit the examination, excavation or removal of the object by a third
party.

CDM Regulations

3.23  Each Party undertakes to the other that in relation to the Works and site he will duly comply with
applicable CDM Regulations. In particular but without limitation:

1 the Employer shall ensure that the Principal Designer carries out his duties and, where the
Contractor is not the Principal Contractor, shall ensure that the Principal Contractor carries
out his duties under those regulations;

2 whether or not clause 2.2.3 applies, the Contractor shall comply with regulations 8 and 15
and, where he is the Principal Contractor, with regulations 12 to 14,50

.3 whether or not the Contractor is the Principal Contractor, compliance by the Contractor with
his duties under the regulations, including any such directions as are referred to in regulation
15(3), shall be at no cost to the Employer and shall not entitle the Contractor to an extension
of time;

A4 if the Employer appoints a replacement for the Principal Designer or Principal Contractor, the
Employer shall immediately upon that appointment notify the Contractor with details of the
new appointee.

[50] Where the Employer is a domestic client, as defined in regulation 2, the Principal Contractor may also be responsible for carrying out
certain of the client’s duties under regulations 4, 6 and 8. (As to the CDM Regulations generally, see the Standard Building Contract
Guide for use in Scotland.)
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Section 4 Payment

Contract Sum and Adjustments
Work included in Contract Sum
4.1 The quality and quantity of the work included in the Contract Sum shall be that set out in the Contract
Bills and, where there is a Contractor’s Designed Portion, in the Employer's Requirements, the
Contractor’s Proposals, the CDP Analysis and other Contractor’'s Design Documents.
Adjustment only under the Conditions
4.2 The Contract Sum shall not be adjusted or altered in any way other than in accordance with the
express provisions of these Conditions and, subject to clause 2.14, any error in the computation of
the Contract Sum is accepted by the Parties.
Items included in adjustments
4.3 The Contract Sum shall be adjusted by:
1 any amount agreed by the Employer and the Contractor in respect of Variations and other
work of the types referred to in clause 5.2, whether by Confirmed Acceptance of a Variation
Quotation or otherwise, and the amount of each Valuation;

2 any amount agreed by Confirmed Acceptance of an Acceleration Quotation;

.3 (where the Contract Particulars state that a Fluctuations Provision applies) any amounts
payable or allowable under that provision;

A4 any other amounts referred to in clause 4.14.2 (excluding any loss and/or expense to the
extent included under clause 4.3.1 or 4.3.2) and any other deductions referred to in clause
4.14.3;

5 the deduction of all Provisional Sums and the value of any work for which an Approximate
Quantity is included in the Contract Bills or in the Employer’s Requirements; and

.6 any other amount which under this Contract is to be added to the Contract Sum or may be
deducted from it.

Taking adjustments into account

4.4 Where these Conditions provide that an amount is to be added to, deducted from or dealt with by
adjustment of the Contract Sum, then, as soon as the amount is ascertained in whole or in part, the
ascertained amount shall be taken into account in the next Interim Certificate.

Taxes
VAT

45 1 The Contract Sum is exclusive of VAT and in relation to each payment to the Contractor under
this Contract, the Employer shall in addition pay the amount of any VAT properly chargeable
in respect of it.

2 If after the Base Date the supply of any goods or services to the Employer becomes exempt
from VAT there shall be paid to the Contractor an amount equal to the input tax on the supply
to the Contractor of goods and services that contribute to the Works which as a consequence
of that exemption the Contractor cannot recover.
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Construction Industry Scheme (CIS)

4.6 If the Employer is or at any time up to the payment of the Final Certificate becomes a ‘contractor’ for
the purposes of the CISI®, his obligation to make any payment under this Contract is subject to the
provisions of the CIS.

Payments, Certificates and Notices — general provisions
Advance payment

4.7 Where the Contract Particulars state that clause 4.7 applies, and an advance payment is to be made,
it shall be paid to the Contractor on the date and reimbursed to the Employer on the terms stated in
the Contract Particulars save that, if the Contract Particulars state that an advance payment bond is
required, payment shall only be made if the Contractor has provided to the Employer a bond in the
terms set out in Part 1 of Schedule Part 6 from a surety approved by the Employer.[52

Interim payments — due dates

4.8  During the period up to the due date for the final payment fixed under clause 4.26.3, the monthly due
dates for interim payments by the Employer shall in each case be the date 7 days after the relevant
Interim Valuation Date.

Interim Certificates and valuations

4.9 1 The Architect/Contract Administrator shall not later than 5 days after each due date issue an
Interim Certificate, stating:

A the sum he considers to be or have been due to the Contractor at the due date,
calculated in accordance with clauses 4.14 and 4.15; and

2 the basis on which that sum has been calculated.

2 Interim valuations shall be made by the Quantity Surveyor whenever the Architect/Contract
Administrator considers them necessary for ascertaining the sum due in an Interim Certificate.

Contractor’s Payment Applications and Payment Notices

410 1 In relation to any interim payment the Contractor may not later than its Interim Valuation Date
or, in the case of the final payment, may at any time prior to issue of the Final Certificate make
an application to the Quantity Surveyor (a ‘Payment Application’), stating the sum that the
Contractor considers to be due to him at the relevant due date, as fixed in accordance with
clause 4.8 or 4.26.3, and the basis on which that sum has been calculated.

2 If a Payment Certificate is not issued in accordance with clause 4.9.1 or 4.26.1, then:

A where the Contractor has made a Payment Application in accordance with clause
4.10.1, that application is for the purposes of these Conditions a Payment Notice; or

2 where the Contractor has not made a Payment Application, he may at any time after
the last date for issue of the Payment Certificate give a Payment Notice to the Quantity
Surveyor, stating the sum that the Contractor considers to have become due to him
under clauses 4.14 and 4.15 or clause 4.26.2 at the relevant due date and the basis on
which that sum has been calculated.

Interim and final payments — final date and amount

411 1 Subject to clause 4.11.4, the final date for payment of each interim payment and the final
payment shall be 14 days from its due date.

2 Subject to any Pay Less Notice given by the paying Party under clause 4.11.5, the paying

[51] See the Contract Particulars (Fourth Recital and clause 4.6).

[52] As to approval of sureties, see the Standard Building Contract Guide for use in Scotland.
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Party shall pay the sum stated as due in the Payment Certificate on or before the final date
for payment.

.3 If a Payment Certificate is not issued in accordance with clause 4.9.1 or 4.26.1, but a Payment
Notice has been or is then given, the Employer shall, subject to any Pay Less Notice under
clause 4.11.5, pay the Contractor the sum stated as due in the Payment Notice.

4 Where a Payment Notice is given under clause 4.10.2.2, the final date for payment of the sum
specified in it shall for all purposes be regarded as postponed by the same number of days
as the number of days after the last date for issue of the Payment Certificate that the Payment
Notice is given.

5 Where:

1 the Employer intends to pay less than the sum stated as due from him in a Payment
Certificate or Payment Notice; or

2 if the Final Certificate shows a balance due to the Employer, the Contractor intends to
pay less than the sum stated as due,

the Party by whom the payment is stated to be payable shall not later than 5 days before the
final date for payment give the other Party notice of that intention in accordance with clause
4.12.1 (a ‘Pay Less Notice’). Where a Pay Less Notice is given, the payment to be made on
or before the final date for payment shall not be less than the amount stated in it as due.

.6 If either Party fails to pay a sum, or any part of it, due to the other Party under these Conditions
by its final date for payment, he shall, in addition to any unpaid amount that should properly
have been paid, pay the other Party simple interest on that amount at the Interest Rate for the
period from the final date for payment until payment is made.

7 Any such unpaid amount and any interest under clause 4.11.6 shall be recoverable as a debt.
Acceptance of a payment of interest shall not in any circumstances be construed as a waiver
either of the recipient’s right to proper payment of the principal amount due or of the
Contractor’s rights to suspend performance under clause 4.13 or terminate his employment
under section 8.

Pay Less Notices and other general provisions

412 1 A Pay Less Notice given by either Party shall specify the sum he considers to be due to the
other Party at the date the notice is given and the basis on which that sum has been calculated.
Such notice:

A (where it is to be given by the Employer) may be given on his behalf by the
Architect/Contract Administrator, Quantity Surveyor or Employer’s representative or by
any other person who the Employer notifies the Contractor as being authorised to do
so but, in the case of a payment for which a Payment Certificate is not issued in due
time, may not be given until the Contractor has in respect of the payment given a
Payment Notice;

.2 (where it is to be given by the Contractor) shall be sent to the Employer, with a copy to
the Architect/Contract Administrator.

2 In relation to the requirements for the issue of Payment Certificates and the giving of Pay Less
Notices, it is immaterial that the amount then considered to be due may be zero.

.3 The Employer’s fiduciary interest in the Retention referred to in clause 4.17 shall not prevent
him exercising any right under this Contract to withhold or deduct from a sum due to the
Contractor, subject to clause 4.11.5, even if that sum includes any Retention due for release
under clause 4.19.

Contractor’s right of suspension

413 1 If the Employer fails to pay a sum payable to the Contractor in accordance with clause 4.11
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(together with any VAT properly chargeable in respect of that payment) by the final date for
payment and the failure continues for 7 days after the Contractor has given notice to the
Employer, with a copy to the Architect/Contract Administrator, of his intention to suspend the
performance of his obligations under this Contract and the grounds for such suspension, the
Contractor, without affecting his other rights and remedies, may suspend performance of any
or all of those obligations until payment is made in full.

2 Where the Contractor exercises his right of suspension under clause 4.13.1, he shall be
entitled to a reasonable amount in respect of costs and expenses reasonably incurred by him
as a result of exercising the right.

.3 Applications in respect of any such costs and expenses shall be made to the
Architect/Contract Administrator and the Contractor shall with his application or on request
submit such details of them as are reasonably necessary for ascertaining the amount in
guestion.

Interim Payments — calculation of sums due
Gross Valuation

4.14  The Gross Valuation for each interim payment shall, subject to any agreement between the Parties
as to stage payments, be the total of the amounts referred to in clauses 4.14.1 and 4.14.2, less the
deductions referred to in clause 4.14.3, each calculated as at the Interim Valuation Date:

1 the total values of the following which are subject to Retention:

A work properly executed by the Contractor (including work so executed for which a value
has been agreed pursuant to clause 5.2.1 or which has been valued under the
Valuation Rules and work for which there is a Confirmed Acceptance of a Variation
Quotation), but excluding any amounts referred to in clause 4.14.2.4;

2 Site Materials, provided they are adequately protected against weather and other
casualties and are not on the Works prematurely; and

3 not used.

those values shall be adjusted, where appropriate, in accordance with any applicable

Fluctuations Provision or any Acceleration Quotation for which there has been Confirmed

Acceptance and, where there is an Activity Schedule, the value of the work in each activity to

which it relates shall be a proportion of the price stated for the work in that activity equal to

the proportion of the work in that activity that has then been properly executed;
2 the total of the following which are not subject to Retention:

A any amounts to be included in accordance with clause 4.4 as a result of payments
made or costs incurred by the Contractor under clause 2.6.2, 2.21, 2.23, 3.17, 6.5,
6.10.2 or 6.10.3, 6.11.3, 6.12.2 or 6.20;

2 any amounts payable under clause 4.13.2;

3 the amount of any loss and/or expense to which the Contractor is entitled under clause
4.20.1 or 5.3.3 or by a Confirmed Acceptance;

A4 where Insurance Option B or C applies or to the extent that the work is under clause
6.13.5.3 to be treated as a Variation, any amounts in respect of reinstatement work
under clause 6.13.4; and

5 any amount payable to the Contractor under any applicable Fluctuations Provision,
other than by means of an adjustment made under clause 4.14.1;

.3 the following deductions:
A any amounts deductible under clause 2.10, 2.38, 3.11, 3.18.2, 6.12.2 or 6.19.2; and
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2 any amount allowable by the Contractor under clause 6.10.2 or under any applicable
Fluctuations Provision, other than by means of an adjustment made under clause
4.14.1.

Sums due as interim payments

4,15 The sum due as an interim payment shall in each case be the Gross Valuation less the following
deductions:

1 any amount which may be deducted and retained by the Employer under clauses 4.17 to 4.19
(‘the Retention’);

2 the cumulative total of the amounts of any advance payment that have then become due for
reimbursement to the Employer in accordance with the terms stated in the Contract Particulars
for clause 4.7;

.3 the sums stated as due in previous Interim Certificates; and

4 any sum paid in respect of any Payment Notice given after the issue of the latest Interim
Certificate.

Off-site materials and goods

4.-16  Ifin the Employer’s opinion it is expedient to do so the Employer may enter into a separate contract®
for the purchase from the Contractor or any sub-contractor of any materials and/or goods prior to
their delivery to the site, and which the Contractor is under obligation to supply in terms of this
Contract. Upon such contract being entered into the purchase of the said materials and/or goods
shall be excluded altogether from this Contract and the Contract Sum shall be adjusted accordingly.
Provided that when the Employer enters into a separate contract with any sub-contractor:

-1 he shall do so only with the consent of the Contractor, and

-2 payment by the Employer to the sub-contractor for any of the said materials and/or goods
shall in no way affect any cash discount or other emolument to which the Contractor may be
entitled and which shall be paid by the Employer to the Contractor.

Retention
Rules on treatment of Retention

417  The Retention which the Employer may deduct and retain as referred to in clause 4.15 shall be
subject to the following rules:

A the Employer’s interest in the Retention is fiduciary as trustee for the Contractor (but without
obligation to invest);

2 prior to the date for issue of each Interim Certificate the Architect/Contract Administrator shall
prepare, or instruct the Quantity Surveyor to prepare, and with that certificate shall issue to
the Employer and the Contractor a statement specifying the amount of the Retention deducted
(and, where relevant, the amount to be released in accordance with clause 4.19) in arriving at
the sum stated as due;

.3 except where the Employer is a Local or Public Authority, the Employer, to the extent that he
exercises his right under clause 4.19 and if the Contractor so requests, shall at the date of
payment place the Retention in a separate bank account (so designated as to identify the
amount as the Retention held by the Employer on trust as provided in clause 4.17.1) and

[53] Styles of Purchase Contracts from a Contractor and a Sub-Contractor are included at Part 2 of Schedule Part 6. See the
Standard Building Contract Guide for use in Scotland.
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certify to the Architect/Contract Administrator and the Contractor that the amount has been so
placed. The Employer shall be entitled to the full beneficial interest in any interest accruing on
the separate bank account and under no duty to account for any such interest to the Contractor
or any sub-contractor.

Retention Bond

4,18  Where the Contract Particulars state that clause 4.18 applies, then:

1

subject to clauses 4.18.3 and 4.18.4, the provisions of clauses 4.15 and 4.19 permitting the
deduction of the Retention shall not apply save that the Architect/Contract Administrator shall
prior to the date for issue of each Interim Certificate prepare, or instruct the Quantity Surveyor
to prepare, a statement specifying the deduction in respect of the Retention that would have
been made had those clauses applied>*;

on or before the Date of Possession the Contractor shall provide to the Employer and
thereafter maintain a bond (‘the Retention Bond’) in favour of the Employer from a surety
approved by the Employer (‘the Surety’)52 in the terms set out in Part 3 of Schedule Part 6,
incorporating in clauses 2 (maximum aggregate sum) and 6.3 (expiry date) of the bond the
sum and date stated in the Contract Particulars;

if the Contractor fails to provide or maintain the Retention Bond in accordance with clause
4.18.2, the provisions of clauses 4.15 and 4.19 permitting the deduction of the Retention shall
apply in respect of Interim Certificates issued after the date of the failure, save that if the
Contractor subsequently provides the required bond, any Retention deducted during the
period of failure shall become due for release to the Contractor on the next due date thereafter;

if at any time the amount of the Retention that would have been deducted had the provisions
of clauses 4.15 and 4.19 applied exceeds the aggregate sum stated in the Retention Bond,
then either the Contractor shall arrange with the Surety for the aggregate sum to equate to
such amount or the amount not covered by the bond may be deducted as Retention; and

where the Contractor has provided a performance bond or guarantee of the type referred to
in clause 7.3.1, then, in respect of any default for which the Employer is entitled to make a
demand under both that performance bond or guarantee and the Retention Bond, the
Employer shall first have recourse to the Retention Bond.

Retention — amounts and periods

4.19 The Retention which may be deducted under Interim Certificates issued prior to issue of the
Certificate of Making Good (or last such certificate) and retained by the Employer shall be the
following percentages of the total amount (or proportion of that amount) included in the Gross
Valuation under clause 4.14.1 for work and (where applicable) Site Materials 59

1

the Retention Percentage may be deducted from the total amount where the Works have not
reached practical completion or (where there are Sections) from that proportion of the total
amount that relates to uncompleted Sections (in either case excluding from the total amount
any proportion of it attributable to a Relevant Part);

half the Retention Percentage may be deducted:

A from the total amount where the Works as a whole have reached practical completion
but the Certificate of Making Good has not been issued; or

2 from the proportion of the total amount that relates to each Section that has reached
practical completion but for which such a certificate has not been issued or relates to a
Relevant Part for which a certificate has not been issued under clause 2.35.

[54] This saving provision is included in view of the provisions of clauses 4.2 and 4.3 of the form of Retention Bond in Schedule Part 6.

[55] For the effect of clause 4.19.2, see the Standard Building Contract Guide for use in Scotland.
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Loss and Expense
Matters materially affecting regular progress

420 .1 If in the execution of this Contract the Contractor incurs or is likely to incur any direct loss
and/or expense as a result of any deferment of giving possession of the site or part of it under
clause 2.5 or because regular progress of the Works or any part of them has been or is likely
to be materially affected by any Relevant Matter, he shall, subject to clause 4.20.2 and
compliance with the provisions of clause 4.21 be entitled to reimbursement of that loss and/or
expense.

2 No such entitlement arises where these Conditions provide that there shall be no addition to
the Contract Sum or otherwise exclude the operation of this clause 4.20 or to the extent that
the Contractor is reimbursed for such loss and/or expense under another provision of these
Conditions.

Notification and ascertainment

421 1 The Contractor shall notify the Architect/Contract Administrator as soon as the likely effect of
a Relevant Matter on regular progress or the likely nature and extent of any loss and/or
expense arising from a deferment of possession becomes (or should have become)
reasonably apparent to him.

2 That notification shall be accompanied by or, as soon as reasonably practicable, followed by
the Contractor’s initial assessment of the loss and/or expense incurred and any further
amounts likely to be incurred, together with such information as is reasonably necessary to
enable the Architect/Contract Administrator or Quantity Surveyor to ascertain the loss and/or
expense incurred.

3 The Contractor shall thereafter, in such form and manner as the Architect/Contract
Administrator may reasonably require, update that assessment and information at monthly
intervals until all information reasonably necessary to allow ascertainment of the total amount
of such loss and expense has been supplied.

A4 Within 28 days of receipt of the initial assessment and information and 14 days of each
subsequent update of them the Architect/Contract Administrator or Quantity Surveyor shall
notify the Contractor of the ascertained amount of the loss and/or expense incurred, each
ascertainment being made by reference to the information supplied by the Contractor and in
sufficient detail to enable the Contractor to identify differences between it and the Contractor’s
assessment.

Relevant Matters
4.22  The following are the Relevant Matters:
1 Variations (excluding those where the amount of loss and/or expense has been agreed by
Confirmed Acceptance of a Variation Quotation or Acceleration Quotation but including any
other matters or instructions which under these Conditions are to be treated as a Variation);

2 Architect/Contract Administrator’s instructions:

1 under clause 3.15 or 3.16 (excluding an instruction for expenditure of a Provisional Sum
for defined work);

2 for the opening up for inspection or testing of any work, materials or goods under clause
3.17 (including making good), unless the cost is provided for in the Contract Bills or
unless the inspection or test shows that the work, materials or goods are not in
accordance with this Contract;

.3 in relation to any discrepancy or divergence referred to in clause 2.15;

A4 in respect of any notification of reasonable objections under Supplemental Provision 9,
paragraph 9.4;

5 given under Supplemental Provision 9, paragraph 9.6 where a Named Specialist is
Insolvent;

3 compliance with clause 3.22.1 or with Architect/Contract Administrator’s instructions under
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clause 3.22.2;

4 the execution of work for which an Approximate Quantity is not a reasonably accurate forecast
of the quantity of work required;

5 any impediment, prevention or default, whether by act or omission, by the Employer, the
Architect/Contract Administrator, the Quantity Surveyor or any Employer’s Person, except to
the extent caused or contributed to by any default, whether by act or omission, of the
Contractor or any Contractor’s Person.

Amounts ascertained — addition to Contract Sum
4.23 Amounts ascertained under clause 4.21 shall be added to the Contract Sum.
Reservation of Contractor’s rights and remedies

4.24  The provisions of clauses 4.20 to 4.23 shall not limit or affect any other rights and remedies of the
Contractor.

Final Adjustment and Final Payment
Final adjustment

425 1 Not later than 6 months after the issue of the Practical Completion Certificate or last Section
Completion Certificate, the Contractor shall provide the Architect/Contract Administrator or (if
so instructed) the Quantity Surveyor, with all documents necessary for the adjustment of the
Contract Sum.

2 Not later than 3 months after receipt of the documents referred to in clause 4.25.1:

A the Architect/Contract Administrator, or, if he so instructs, the Quantity Surveyor, shall
ascertain the amount of any loss and/or expense notified by the Contractor under clause
4.21 or 5.3.3 and not previously ascertained;

2 the Quantity Surveyor shall prepare a statement showing all adjustments to be made to
the Contract Sum under clause 4.3,

and the Architect/Contract Administrator shall within that 3 month period send to the
Contractor copies of that statement and any such ascertainment.

.3 If after expiry of the 6 month period referred to in clause 4.25.1 the Contractor has not supplied
the necessary documents, the Architect/Contract Administrator may at any time give the
Contractor one month’s notice requiring their supply. Failing the supply of such documents,
any ascertainment of loss and expense not then completed and the statement of adjustments
may be completed on the basis of information in the Architect/Contract Administrator’s or
Quantity Surveyor’s possession. Following preparation or completion of those documents,
copies of them shall promptly be sent to the Contractor.

Final Certificate and final payment[5

4.26 1 The Architect/Contract Administrator shall issue the Final Certificate not later than 2 months
after whichever of the following occurs last:

A the end of the Rectification Period in respect of the Works or (where there are Sections)
the last such period to expire;

2 the date of issue of the Certificate of Making Good or (where there are Sections) the
last such certificate to be issued; or

3 the date on which the Architect/Contract Administrator sends to the Contractor copies
of the statement and any ascertainment under clause 4.25.2 or 4.25.3.

2 The Final Certificate shall state:

A the Contract Sum as adjusted in accordance with clause 4.3; and

[56] The effect of the Final Certificate is set out in clause 1.9.

© The Joint Contracts Tribunal 2016
Scottish Building Contract Committee Limited 2016 SBC/Q/Scot 2016 Page 53



2 the sum of amounts already stated as due in Interim Certificates plus the amount of
any advance payment made under clause 4.7 and (where relevant) any such sum as
is referred to in clause 4.15.4

and (without affecting the rights of the Contractor in respect of any interim payment not paid
in full by the Employer by its final date for payment) the final payment shall be the difference
(if any) between the two sums, which shall be shown in the Final Certificate as a balance due
to the Contractor from the Employer or vice versa. The Final Certificate shall state the basis
on which that amount has been calculated.

.3 The due date for the final payment shall be the date of issue of the Final Certificate or, if that
certificate is not issued within the 2 month period referred to in clause 4.26.1, the last day of
that period.
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Section 5 Variations

General

Definition of Variations

5.1 The term ‘Variation’ means:

1 the alteration or modification of the design, quality or quantity of the Works including:

A

2

the addition, omission or substitution of any work;

the alteration of the kind or standard of any of the materials or goods to be used in the
Works;

the removal from the site of any work executed or Site Materials other than work,
materials or goods which are not in accordance with this Contract;

2 the imposition by the Employer of any obligations or restrictions in regard to the following
matters or any addition to or alteration or omission of any such obligations or restrictions that
are so imposed or are imposed by the Contract Bills or the Employer’s Requirements in regard

to:

A

2

3

A4

access to the site or use of any specific parts of the site;
limitations of working space;
limitations of working hours; or

the execution or completion of the work in any specific order. "]

Valuation of Variations and provisional sum work

5.2 1 The value of:

A

all  Variations required by Architect/Contract Administrator’'s instructions or
subsequently sanctioned by him in writing;

all work which under these Conditions is to be treated as a Variation;
all work executed by the Contractor in accordance with Architect/Contract
Administrator’s instructions as to the expenditure of Provisional Sums included in the

Contract Bills or in the Employer’'s Requirements; and

all work executed by the Contractor for which an Approximate Quantity has been
included in the Contract Bills or in the Employer's Requirements

shall be such amount as is agreed by the Employer and the Contractor (whether by Confirmed
Acceptance of a Variation Quotation or otherwise) or, where not agreed, the amount valued
by the Quantity Surveyor (a ‘Valuation’).

2 Save where clause 5.3.3 applies, each Valuation shall be made in accordance with clauses
5.6 to 5.10 (‘the Valuation Rules’), such Valuation insofar as it relates to the Contractor's
Designed Portion being in accordance with clause 5.8.

[57] See clauses 3.10.1 and (where applicable) 3.10.3 for the Contractor’s right of reasonable objection to Variations.
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Variation Quotation

5.3 A If the Architect/Contract Administrator in his instruction for a Variation states that the
Contractor is to provide a quotation in accordance with the provisions of Schedule Part 2 (a
‘Variation Quotation’), the Contractor shall subject to receipt of sufficient information provide
a quotation in accordance with those provisions, unless within 7 days of his receipt of that
instruction (or such longer period as is either stated in the instruction or agreed between them)
he notifies the Architect/Contract Administrator that he disagrees with the application of the
procedure to that instruction.

2 If the Contractor notifies his disagreement within that period, he shall not be obliged to provide
that quotation and the Variation shall not be carried out unless and until the Architect/Contract
Administrator gives a further instruction that the Variation is to be carried out and is to be
valued by a Valuation.

.3 Where a Variation Quotation has been made for work and a Confirmed Acceptance issued,
then, if the Architect/Contract Administrator subsequently issues an instruction requiring a
Variation of that work, the Valuation of that Variation shall be made on a fair and reasonable
basis having regard to the content of that quotation and that Valuation shall include the direct
loss and/or expense, if any, incurred by the Contractor because the regular progress of the
Works or of any part of them is materially affected by compliance with the instruction. The
Valuation Rules shall apply only to the extent that they are consistent with those requirements.

Contractor’s right to be present at measurement

5.4 Where it is necessary to measure work for the purpose of a Valuation the Quantity Surveyor shall
give the Contractor an opportunity to be present at the time of such measurement and to take such
notes and measurements as the Contractor may require.

Giving effect to Valuations, agreements etc.

5.5 The Contract Sum shall be adjusted for each Confirmed Acceptance or other agreement by the
Employer and the Contractor under clause 5.2.1 and for each Valuation.

The Valuation Rules
Measurable Work

5.6 1 To the extent that a Valuation relates to the execution of additional or substituted work which
can properly be valued by measurement or to the execution of work for which an Approximate
Quantity is included in the Contract Bills and subject to clause 5.8 in the case of CDP Works,
such work shall be measured and shall be valued in accordance with the following rules:

1 where the additional or substituted work is of similar character to, is executed under
similar conditions as, and does not significantly change the quantity of, work set out in
the Contract Bills, the rates and prices for the work so set out shall determine the
valuation;

2 where the additional or substituted work is of similar character to work set out in the
Contract Bills but is not executed under similar conditions thereto and/or significantly
changes its quantity, the rates and prices for the work so set out shall be the basis for
determining the valuation and the Valuation shall include a fair allowance for such
difference in conditions and/or quantity;

3 where the additional or substituted work is not of similar character to work set out in the
Contract Bills, the work shall be valued at fair rates and prices;

4 where the Approximate Quantity is a reasonably accurate forecast of the quantity of
work required the rate or price for the Approximate Quantity shall determine the
valuation; and
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5 where the Approximate Quantity is not a reasonably accurate forecast of the quantity
of work required, the rate or price for that Approximate Quantity shall be the basis for
determining the valuation and the Valuation shall include a fair allowance for such
difference in quantity.

Provided that clauses 5.6.1.4 and 5.6.1.5 shall apply only to the extent that the work has not
been altered or modified other than in quantity.

2 To the extent that a Valuation relates to the omission of work set out in the Contract Bills and
subject to clause 5.8 in the case of CDP Works, the rates and prices for such work therein set
out shall determine the valuation of the work omitted.

.3 In any valuation of work under clauses 5.6.1 and 5.6.2:

A measurement shall be in accordance with the same principles as those governing the
preparation of the Contract Bills, as referred to in clause 2.13;

2 allowance shall be made for any percentage or lump sum adjustments in the Contract
Bills; and

3 allowance, where appropriate, shall be made for any addition to or reduction of
preliminary items of the type referred to in the Measurement Rules, provided that no
such allowance shall be made in respect of compliance with an Architect/Contract
Administrator’s instruction for the expenditure of a Provisional Sum for defined work.

Daywork

5.7 Where the execution of additional or substituted work cannot be valued in accordance with clause
5.6 or 5.8, as applicable, the Valuation shall comprise:

1 the prime cost of such work (calculated in accordance with the ‘Definition of Prime Cost of
Daywork carried out under a Building Contract’ issued by The Royal Institution of Chartered
Surveyors (RICS) and Construction Industry Publications Ltd as current at the Base Date)
together with Percentage Additions to each section of the prime cost at the rates stated in the
Contract Bills or, if they apply in respect of labour, at the All-Inclusive Rates stated therein; or

2 where the work is within the province of any specialist trade and the RICS and the appropriate
body representing the employers in that trade have agreed and issued a definition of prime
cost of daywork(®8l, the prime cost of such work calculated in accordance with that definition
current at the Base Date, together with Percentage Additions on the prime cost at the rates
stated in the Contract Bills or, if they apply in respect of labour, at the All-Inclusive Rates
stated therein.

Provided that in any case vouchers specifying the time daily spent upon the work, the workmen’s
names, the plant and the materials employed shall be delivered for verification to the
Architect/Contract Administrator or his authorised representative not later than 7 Business Days after
the work has been executed.

Contractor’s Designed Portion — Valuation
5.8 Valuations relating to the Contractor’'s Designed Portion shall be made under this clause 5.8.

1 Allowance shall be made in such Valuations for the addition or omission of the relevant design
work.

2 The valuation of additional or substituted work shall be consistent with the values of work of a
similar character set out in the CDP Analysis, making due allowance for any change in the
conditions under which work is carried out and/or any significant change in the quantity of the
work so set out. Where there is no work of a similar character set out in the CDP Analysis a
fair valuation shall be made.

.3 The valuation of the omission of work set out in the CDP Analysis shall be in accordance with

[58] There are currently three definitions to which clause 5.7.2 refers, namely those agreed between the RICS and the Electrical
Contractors Association, the RICS and the Electrical Contractors Association of Scotland and the RICS and the Building and
Engineering Services Association.
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the values therein for such work.
4 Clauses 5.6.3.2, 5.6.3.3, 5.7 and 5.9 shall apply so far as is relevant.
Change of conditions for other work
5.9 If as a result of:
1 compliance with any instruction requiring a Variation;
2 compliance with any instruction as to the expenditure of a Provisional Sum for undefined work;

.3 compliance with any instruction as to the expenditure of a Provisional Sum for defined work,
to the extent that the instruction for that work differs from the description given for such work
in the Contract Bills; or

4 the execution of work for which an Approximate Quantity is included in the Contract Bills, to
the extent that the quantity is more or less than the quantity ascribed to that work in the
Contract Bills,

there is a substantial change in the conditions under which any other work is executed (including
CDP Works), that other work shall be treated as a Variation and shall be valued in accordance with
the provisions of this section 5.

Additional provisions

510 1 To the extent that a Valuation does not relate to the execution of additional or substituted work
or the omission of work or to the extent that the valuation of any work or liabilities directly
associated with a Variation cannot reasonably be effected in the Valuation by the application
of clauses 5.6 to 5.9, a fair valuation shall be made.

2 No allowance shall be made under the Valuation Rules for any effect upon the regular
progress of the Works or of any part of them or for any other direct loss and/or expense for
which the Contractor would be reimbursed by payment under any other provision in these
Conditions.
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Section 6 Injury, Damage and Insurance

Personal Injury and Property Damage
Contractor’s liability — personal injury or death

6.1 The Contractor shall be liable for, and shall indemnify the Employer against, any expense, liability,
loss, claim or proceedings whatsoever in respect of personal injury to or the death of any person
arising out of or in the course of or caused by the carrying out of the Works, except to the extent that
the same is due to any act or neglect of the Employer, any Employer’s Person or any Statutory
Undertaker.

Contractor’s liability — loss, injury or damage to property

6.2 Subject to clause 6.3, the Contractor shall be liable for, and shall indemnify the Employer against,
any expense, liability, loss, claim or proceedings in respect of any loss, injury or damage whatsoever
to any property heritable or moveable in so far as such loss, injury or damage arises out of or in the
course of or by reason of the carrying out of the Works and to the extent that the same is due to any
negligence, breach of statutory duty, omission or default of the Contractor or any Contractor’s
Person.

Loss or damage to Existing Structures or their contents

6.3 1 Where paragraph C.1 of Insurance Option C applies, the Contractor’s liability and indemnity
under clause 6.2 excludes any loss or damage to Existing Structures or to any of their contents
required to be insured under that option that is caused by any of the risks or perils required or
agreed to be insured against under that option.

2 The exclusion in clause 6.3.1 shall apply notwithstanding that the loss or damage is or may
be due in whole or in part to the negligence, breach of statutory duty, omission or default of
the Contractor or any Contractor’s Person.

.3 Where Insurance Option C applies but a C.1 Replacement Schedule applies in lieu of
paragraph C.1, the Contractor’s liability and indemnity under clause 6.2 shall, in respect of
loss, injury or damage to the Existing Structures and their contents due to the causes specified
in that clause, be subject only to such limitations or exclusions as are specified in that
schedule.

4 The reference in clause 6.2 to ‘heritable or moveable’ does not include the Works, work
executed or Site Materials up to and including the date of issue of the Practical Completion
Certificate or, if earlier, the date of termination of the Contractor’'s employment, except that:

A after the date of issue of a Section Completion Certificate, the Section to which it relates
shall no longer be regarded as ‘the Works’ or ‘work executed’ for these purposes; and

2 if partial possession is taken under clause 2.33, the Relevant Part shall no longer be
so regarded after the Relevant Date.

Insurance against Personal Injury and Property Damage
Contractor’s insurance of his liability

6.4 1 Without limiting or affecting his indemnities to the Employer under clauses 6.1 and 6.2, the
Contractor shall effect and maintain insurance in respect of claims arising out of the liabilities
referred to in those clauses which:

A in respect of claims for personal injury to or the death of any employee of the Contractor
arising out of and in the course of such person’s employment, shall comply with all
relevant legislation; and
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2 for all other claims to which clause 6.4.1 applies®d, shall indemnify the Employer in like
manner to the Contractor (but only to the extent that the Contractor may be liable to
indemnify the Employer under the terms of this Contract) and shall for any one
occurrence or series of occurrences arising out of one event be in a sum not less than
that stated in the Contract Particulars for clause 6.4.1.[6%

2 As to evidence that such insurances have been effected and are being maintained and the
consequences of failure to comply, clause 6.12 shall apply.

Contractor’s insurance of liability of Employer

6.5 1 If the Contract Particulars state that insurance under clause 6.5.1 may be required, the
Contractor shall if instructed by the Architect/Contract Administrator effect and maintain a
policy of insurance in the names of the Employer and the Contractor for the amount of
indemnity there stated in respect of any expense, liability, loss, claim or proceedings which
the Employer may incur or sustain by reason of injury or damage to any property caused by
collapse, subsidence, heave, vibration, weakening or removal of support or lowering of ground
water arising out of or in the course of or by reason of the carrying out of the Works, excluding
injury or damage:

A for which the Contractor is liable under clause 6.2; or
2 which is attributable to errors or omissions in the designing of the Works; or

.3 which can reasonably be foreseen to be inevitable having regard to the nature of the
work to be executed and the manner of its execution; or

A4 (if Insurance Option C applies) which it is the responsibility of the Employer to insure
under paragraph C.1 of Schedule Part 3; or

5 to the Works and Site Materials except where the Practical Completion Certificate has
been issued or in so far as any Section is the subject of a Section Completion
Certificate; or

.6 which arises from any consequence of war, invasion, act of foreign enemy, hostilities
(whether war is declared or not), civil war, rebellion or revolution, insurrection or military
or usurped power; or

7 which is directly or indirectly caused by or contributed to by or arises from the Excepted
Risks; or

.8 which is directly or indirectly caused by or arises out of pollution or contamination of
buildings or other structures or of water or land or the atmosphere happening during
the period of insurance, save that this exception shall not apply in respect of pollution
or contamination caused by a sudden identifiable, unintended and unexpected incident
which takes place in its entirety at a specific moment in time and place during the period
of insurance (all pollution or contamination which arises out of one incident being
considered for the purpose of this insurance to have occurred at the time such incident
takes place); or

9 which results in any costs or expenses being incurred by the Employer or in any other
sums being payable by the Employer in respect of damages for breach of contract,
except to the extent that such costs or expenses or damages would have attached in
the absence of any contract.

2 Any insurance under clause 6.5.1 shall be placed with insurers approved by the Employer,
and the Contractor shall upon its issue deposit the policy with the Architect/Contract
Administrator or, if so directed, the Employer.

3 Amounts expended by the Contractor to effect and maintain that insurance shall on production
of receipts be added to the Contract Sum, and clause 6.12 shall apply.

[59] It should be noted that the cover granted under Public Liability policies taken out pursuant to clause 6.4.1 may not be co-extensive
with the indemnity given to the Employer in clauses 6.1 and 6.2: for example, each claim may be subject to an excess and cover may
not be available in respect of loss or damage due to gradual pollution.

[60] The Contractor may, if he wishes, insure for a sum greater than that stated in the Contract Particulars.
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Excepted Risks
6.6 Notwithstanding clauses 6.1, 6.2 and 6.4.1, the Contractor shall neither be liable to indemnify the
Employer nor obliged to insure against any personal injury to or the death of any person or any

damage, loss or injury to the Works, Site Materials, work executed, the site or any other property
caused by the effect of an Excepted Risk.

Insurance of the Works and Existing Structures
Insurance Options and period

6.7 1 Insurance Options A, B and C are set out in Schedule Part 3. The Insurance Option that
applies to this Contract is that stated in the Contract Particulars.[6%

2 In each case the Party responsible for effecting a Joint Names Policy under the Insurance
Option that applies (the ‘Works Insurance Policy’) shall maintain that policy up to and including
the date of issue of the Practical Completion Certificate, or last Section Completion Certificate,
or (if earlier) the date of termination of the Contractor's employment, except that the obligation
to maintain a Works Insurance Policy:

A shall not apply in relation to a Section after the date of issue of its Section Completion
Certificate; and

2 if partial possession is taken under clause 2.33, shall not as from the Relevant Date
apply in relation to the Relevant Part.

Related definitions
6.8 In these Conditions the following phrases shall have the following meanings:

All Risks Insurancel®:  insurance which provides cover against any physical loss or damage to
work executed and Site Materials and against the reasonable cost of the
removal and disposal of debris and of any shoring and propping of the
Works which results from such physical loss or damage but excluding the
cost necessary to repair, replace or rectify:

(a) property which is defective due to:
(i)  wear and tear,

(i)  obsolescence, or

(iif)  deterioration, rust or mildew;

[61] Insurance Options A and B are for use in the case of new buildings. Insurance Option A is applicable where the Contractor is

required to take out a Joint Names Policy for All Risks Insurance of the Works or to include them on that basis within his Annual
Construction policy; Insurance Option B is applicable where the Employer has elected to take out that Joint Names Policy.
Insurance Option C is for use in the case of alterations of or extensions to Existing Structures. Under that option, the Employer is
required to take out a Joint Names Policy for All Risks Insurance for the Works and also, if paragraph C.1 applies, a Joint Names
Policy to insure the Existing Structures and their contents owned by him or for which he is responsible against loss or damage by the
Specified Perils. Some Employers (e.g. tenants and some homeowners) may not be able readily to obtain the Joint Names cover
required under paragraph C.1. Where that is the case, alternative arrangements through use of a C.1 Replacement Schedule or as
otherwise described in the Standard Building Contract Guide for use in Scotland will be necessary.
Where there are Existing Structures, it is vital that any prospective Employer who is not familiar with Insurance Option C —
in particular any Employer who is a tenant or domestic homeowner — or an appropriate member of the Employer’s
professional team, should consult specialist insurance advisers prior to the tender stage. Any Employer who is a tenant
should also consult his insuring landlord prior to that stage.

[62] The risks and costs that All Risks Insurance is required to cover are defined by exclusions. Policies issued by insurers are not
standardised; the way in which insurance for these risks is expressed varies and in some cases it may not be possible for
insurance to be taken out against certain of the risks required to be covered. In the case of Terrorism Cover, where the
extension of cover will involve an additional premium and may in certain situations be difficult to effect, the requirement is now
expressly limited to Pool Re Cover or such other cover as is agreed and set out in the Contract Particulars. That extension and any
other relevant details of Works insurance also require discussion and agreement between the Parties and their insurance advisers
at an early stage, prior to entering into the Contract. See the Standard Building Contract Guide for use in Scotland.
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Excepted Risks:

Joint Names Policy:

Pool Re Cover:

Specified Perils:

Terrorism Cover:

(b) any work executed or any Site Materials lost or damaged as a result
of its own defect in design, plan, specification, material or
workmanship or any other work executed which is lost or damaged
in consequence thereof where such work relied for its support or
stability on such work which was defectivel®3;

(c) loss or damage caused by or arising from:

0] any consequence of war, invasion, act of foreign enemy,
hostilities (whether war be declared or not), civil war, rebellion,
revolution, insurrection, military or usurped power,
confiscation, commandeering, nationalisation or requisition or
loss or destruction of or damage to any property by or under
the order of any government de jure or de facto or public,
municipal or local authority,

(i)  disappearance or shortage if such disappearance or shortage
is only revealed when an inventory is made or is not traceable
to an identifiable event, or

(i)  an Excepted Risk.
the risks comprise:

(a) ionising radiations or contamination by radioactivity from any nuclear
fuel or from any nuclear waste from the combustion of nuclear fuel,
radioactive toxic explosive or other hazardous properties of any
explosive nuclear assembly or nuclear component thereof (other
than such risk insofar, but only insofar, as it is included in the
Terrorism Cover from time to time required to be taken out and
maintained under this Contract);

(b) pressure waves caused by aircraft or other aerial devices travelling
at sonic or supersonic speeds; and

(c) any act of terrorism that is not within the Terrorism Cover from time
to time required to be taken out and maintained under this Contract.

a policy of insurance which includes the Employer and the Contractor as
composite insured and under which the insurers have no right of recourse
against any person named as an insured, or, pursuant to clause 6.9,
recognised as an insured thereunder.

such insurance against loss or damage to work executed and Site
Materials caused by or resulting from terrorism as is from time to time
generally available from insurers who are members of the Pool
Reinsurance Company Limited scheme or of any similar successor
scheme.[64]

fire, lightning, explosion, storm, flood, escape of water from any water
tank, apparatus or pipe, earthquake, aircraft and other aerial devices or
articles dropped therefrom, riot and civii commotion, but excluding
Excepted Risks.

Pool Re Cover or other insurance against loss or damage to work
executed and Site Materials (and/or, for the purposes of clause 6.11.1,
to an Existing Structure and/or its contents) caused by or resulting from

[63] In an All Risks Insurance policy for the Works, cover should not be reduced by any exclusion that goes beyond the terms of paragraph
(b) in this definition. For example, an exclusion in terms that ‘This Policy excludes all loss of or damage to the property insured due
to defective design, plan, specification, materials or workmanship’ would not be in accordance with the terms of the relevant Insurance
Options or that definition. In relation to design defects, wider All Risks cover than that specified may be available, though it is not

standard.

[64] As respects Terrorism Cover and the requirements of Insurance Options A, B and C, see footnote [62] and the Standard Building

Contract Guide for use in Scotland.
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terrorism.[64
Sub-contractors — Specified Perils cover under Works Insurance Policies

6.9 1 The Contractor, where Insurance Option A applies, and the Employer, where Insurance
Option B or C applies, shall ensure that the Works Insurance Policy either:

A provides for recognition of each sub-contractor as an insured under the policy; or

2 includes a waiver by the insurers of any right of subrogation which they may have
against any such sub-contractor

in respect of loss or damage by the Specified Perils to the Works or relevant Section, work
executed and Site Materials and that this recognition or waiver continues up to and including
the date of issue of any certificate or other document which states that in relation to the Works,
the sub-contractor’'s works are practically complete or, if earlier, the date of termination of the
sub-contractor's employment. Where there are Sections, the recognition or waiver for a sub-
contractor in relation to a Section shall cease upon the issue of such certificate or other
document for his work in that Section.

2 Clause 6.9.1 applies also in respect of any Works Insurance Policy taken out in default under
clause 6.12.2.

Terrorism Cover — policy extensions and premiums

6.10 .1 To the extent that the Works Insurance Policy excludes (or would otherwise exclude) loss or
damage caused by terrorism, the Contractor, where Insurance Option A applies, or the
Employer, where Insurance Option B or C applies, shall unless otherwise agreed effect and
maintain, either as an extension to the Works Insurance Policy or as a separate Joint Names
Policy, in the same amount and for the same period as the Works Insurance Policy, such
Terrorism Cover as is specified in or by the Contract Particulars, subject to clauses 6.10.4 and
6.11.

2 Where Insurance Option A applies and the Contractor is required to take out and maintain
Pool Re Cover, the cost of that cover and its renewal shall be deemed to be included in the
Contract Sum save that, if at any renewal of the cover there is a variation in the rate on which
the premium is based, the Contract Sum shall be adjusted by the net amount of the difference
between the premium paid by the Contractor and the premium that would have been paid but
for the change in rate.

.3 Where Insurance Option A applies and Terrorism Cover other than Pool Re Cover is specified
as required, the cost of such other cover and of its renewal shall be added to the Contract
Sum.

4 Where Insurance Option A applies and the Employer is a Local or Public Authority, if at any

renewal of the Terrorism Cover (of any type) there is an increase in the rate on which the
premium is based, he may instruct the Contractor not to renew the Terrorism Cover. If he so
instructs, clause 6.13.5.3 shall apply with effect from the renewal date.

Terrorism Cover — non-availability — Employer’s options

6.11 1 If the insurers named in any Joint Names Policy notify either Party that, with effect from a
specified date (the ‘cessation date’), Terrorism Cover will cease and will no longer be available
or will only continue to be available with a reduction in the scope or level of such cover, the
recipient shall immediately notify the other Party.

2 The Employer, after receipt of such notification but before the cessation date, shall give notice
to the Contractor either:

Ad that, notwithstanding the cessation or reduction in scope or level of Terrorism Cover,
the Employer requires that the Works continue to be carried out; or

2 that on the date stated in the Employer’s notice (which shall be a date after the date of
the insurers’ notification but no later than the cessation date) the Contractor's
employment under this Contract shall terminate.

.3 Where Insurance Option A applies and the Employer gives notice under clause 6.11.2.1
requiring continuation of the Works, he may instruct the Contractor to effect and maintain any
alternative or additional form of Terrorism Cover then reasonably obtainable by the Contractor;
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the net additional cost to the Contractor of any such cover and its renewal shall be added to
the Contract Sum.

If the Employer gives notice of termination under clause 6.11.2.2, then upon and from such
termination the provisions of clause 8.12 (excluding clause 8.12.3.5) shall apply.

If the Employer does not give notice of termination under clause 6.11.2.2, but work executed
and/or Site Materials thereafter suffer physical loss or damage caused by terrorism, clauses
6.13 and 6.14 shall as appropriate apply.

Evidence of insurance

6.12 1

Where a Party is required by this Contract to effect and maintain an insurance policy or cover
under any of clauses 6.4, 6.5, 6.7 and 6.10, or is responsible for ensuring that it is effected
and maintained, that Party shall at the request of the other Party supply such documentary
evidence as the other Party may reasonably require that the policy or cover has been effected
and remains in force.

If a Party required to provide such documentary evidence fails to provide it within 7 days of a
request being made, the other Party may assume that there has been a failure to insure, and
may insure against any risk, liability or expense to which he may be exposed as a
consequence, but shall not be obliged to do so. If the other Party insures, the defaulting Party
shall be liable in the case of insurance under clause 6.4, 6.7 or 6.10 for the costs or, in the
case of insurance required under clause 6.5, any additional cost that the other Party incurs in
taking out and maintaining that insurance. Any costs payable to the Contractor shall be added
to the Contract Sum; any costs payable to the Employer may be deducted from any sums due
or to become due to the Contractor or shall be recoverable from the Contractor as a debt.

Loss or damage — insurance claims and reinstatement

6.13 1

If during the carrying out of the Works any loss or damage affecting any executed work or Site
Materials is occasioned by any of the risks covered by the Works Insurance Policy or an
Excepted Risk or there is any loss of or damage of any kind to any of the Existing Structures
or their contents, the Contractor shall forthwith upon it occurring or becoming apparent give
notice both to the Architect/Contract Administrator and to the Employer of its nature, location
and extent.

Subject to clauses 6.13.5.1 and 6.13.6, the occurrence of such loss or damage to executed
work or Site Materials shall be disregarded in calculating any amounts payable to the
Contractor under this Contract.

The Contractor, for himself and for all his sub-contractors recognised as an insured under the
Works Insurance Policy, shall authorise the insurers to pay to the Employer all monies from
such insurance, and from any policies covering Existing Structures or their contents that are
effected by the Employer.

Where loss or damage affecting executed work or Site Materials is occasioned by any risk
covered by the Works Insurance Policy, and subject to clause 6.14 where relevant, the
Contractor shall after any inspection required by the insurers under the Works Insurance
Policy and with due diligence restore the damaged work, replace or repair any lost or damaged
Site Materials, remove and dispose of any debris (collectively ‘reinstatement work’) and
proceed with the carrying out and completion of the Works.

Where Insurance Option A applies:

1 the Employer shall pay all monies from such insurance to the Contractor by instalments
under separate reinstatement work certificates issued by the Architect/Contract
Administrator at the same dates as those for Interim Certificates under clause 4.9 but
without deduction of Retention and less only the amounts referred to in clause 6.13.5.2;

2 the Employer may retain from those monies any amounts properly incurred by the
Employer and notified by him to insurers in respect of professional fees up to the
aggregate amount of the percentage cover for those fees or (if less) the amount paid
by insurers in respect of those fees;
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3 in respect of reinstatement work, the Contractor shall not be entitled to any payment
other than amounts received under the Works Insurance Policy except where there has
been a cessation of or reduction in Terrorism Cover under clause 6.10.4 or 6.11 and
loss or damage is then caused by or results from terrorism, in which case the
reinstatement work shall, to the extent that its cost is no longer recoverable under the
policy, be treated as a Variation and under clause 4.14.2.4 or 6.13.5.1 included in
Interim Certificates. In neither case shall there be any reduction in any amount payable
by reason of any act or neglect of the Contractor or of any sub-contractor which may
have contributed to the physical loss or damage.

.6 Where Insurance Option B or paragraph C.2 of Insurance Option C applies or where loss or
damage is caused by an Excepted Risk, reinstatement work shall be treated as a Variation.

Loss or damage to Existing Structures — right of termination
6.14  If there is material loss of or damage to any of the Existing Structures, the Employer shall be under

no obligation to reinstate those structures, but either Party may, if it is just and equitable, terminate

the Contractor's employment under this Contract by notice given to the other in accordance with

clause 1.7.4 within 28 days of the occurrence of that loss or damage. If such notice is given, then:

1 unless within 7 days of receiving the notice (or such longer period as may be agreed) the Party
to whom it is given invokes a dispute resolution procedure of this Contract to determine
whether the termination is just and equitable, it shall be deemed to be so;

2 upon the giving of that notice or, where a dispute resolution procedure is invoked within that

period, upon any final upholding of the notice, the provisions of clause 8.12 (except clause
8.12.3.5) shall apply.

CDP Professional Indemnity Insurance
Obligation to insure
6.15  Where there is a Contractor’s Designed Portion, the Contractor shall:

1 forthwith after this Contract has been entered into, take out (unless he has already done so)
a Professional Indemnity insurance policy with limits of indemnity of the types and in amounts
not less than those stated in the Contract Particulars!®®!;

2 thereafter, provided it is available at commercially reasonable rates, maintain such insurance
until the expiry of the period stated in the Contract Particulars from the date of practical
completion of the Works; and

.3 as and when reasonably requested to do so by the Employer or the Architect/Contract
Administrator, produce for inspection documentary evidence that such insurance has been
effected and/or is being maintained.

Increased cost and non-availability

6.16  If the insurance referred to in clause 6.15 ceases to be available at commercially reasonable rates,

the Contractor shall immediately give notice to the Employer so that the Contractor and the Employer
can discuss the means of best protecting their respective positions in the absence of such insurance.

Joint Fire Code — compliance
Application of clauses

6.17  Clauses 6.18 to 6.20 apply where the Contract Particulars state that the Joint Fire Code applies.

Compliance with Joint Fire Code

6.18 The Parties shall comply with the Joint Fire Code and any amendments or revisions to it; the

[65] See the Standard Building Contract Guide for use in Scotland.
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Employer shall ensure such compliance by all Employer’s Persons and the Contractor shall ensure
such compliance by all Contractor’s Persons.

Breach of Joint Fire Code — Remedial Measures

619 1 If a breach of the Joint Fire Code occurs and the insurers under the Works Insurance Policy
specify by notice to the Employer or the Contractor the remedial measures they require (the
‘Remedial Measures’), the Party receiving the notice shall send copies of it to the other and
to the Architect/Contract Administrator, and then:

1

subject to clause 6.19.1.2, where the Remedial Measures relate to the obligation of the
Contractor to carry out and complete the Works, the Contractor shall ensure that the
Remedial Measures are carried out by such date as the insurers specify; and

to the extent that the Remedial Measures require a Variation to the Works as described
in the Contract Documents or in an Architect/Contract Administrator’s instruction, the
Architect/Contract Administrator shall issue such instructions as are necessary to
enable compliance. If, in an emergency, compliance with the Remedial Measures in
whole or in part requires the Contractor to supply materials or execute work before
receiving instructions under this clause 6.19.1.2, the Contractor shall supply the
materials and execute the work reasonably necessary to secure immediate
compliance. The Contractor shall forthwith notify the Architect/Contract Administrator
of the emergency and of the steps he is taking. Save to the extent they relate to the
Contractor’'s Designed Portion, the work and materials reasonably necessary shall be
treated as if executed and supplied under a Variation instruction.

2 If the Contractor, within 7 days of receipt of a notice specifying Remedial Measures not
requiring an Architect/Contract Administrator’s instruction under clause 6.19.1.2, does not
begin to carry out or thereafter fails without reasonable cause regularly and diligently to
proceed with the Remedial Measures, then the Employer may employ and pay other persons
to carry out those Remedial Measures. The Contractor shall be liable for all additional costs
incurred by the Employer in connection with such employment and an appropriate deduction
shall be made from the Contract Sum.

Joint Fire Code — amendments/revisions

6.20  Where the Joint Fire Code is, under a Joint Names Policy, applicable to the Works and amendments
or revisions are made to it after the Base Date, any cost of compliance by the Contractor with
amendments or revisions made after that date shall be borne as stated in the Contract Particulars. If
the cost is to be borne by the Employer, it shall be added to the Contract Sum.
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Section 7 Assignation, Performance Bonds and Guarantees, Third
Party Rights and Collateral Warranties

Assignation
General

7.1 Subject to clause 7.2, neither the Employer nor the Contractor shall without the consent of the other
assign this Contract or any rights thereunder.

Rights of enforcement

7.2 Where clause 7-2 is stated in the Contract Particulars to apply, then in the event of the Employer
alienating by sale or lease or otherwise disposing of his interest in the Works, the Employer may at
any time after the issue of the Certificate of Practical Completion assign to the person acquiring his
interest in the Works, his right, title and interest to bring proceedings in the name of the Employer
(whether in arbitration or court proceedings) to enforce any of the rights of the Employer arising under
or by reason of breach of this Contract.

Performance Bonds and Guarantees

7.3 The Contractor shall on the execution of this Contract provide to the Employer whichever of the
following the Contract Particulars state as being required:

1 a performance bond or guarantee of the Contractor's due performance of the Contract from a
bank or other surety approved by the Employer in an amount equal to the percentage of the
Contract Sum and for the period stated in the Contract Particulars;

2 a guarantee by the Contractor’s parent company identified in the Contract Particulars;

any such bond or guarantee, unless otherwise agreed by the Employer, being substantially in the
form of the document identified by the Contract Particulars.

Clauses 7A to 7E — Preliminary
Rights Particulars

7.4 The requirements for the grant of P&T Rights and Funder Rights by the Contractor and sub-
contractors and any requirement for the grant of Employer Rights by any sub-contractors (‘Rights
Particulars’) are set out in the document(s) identified in the Contract Particulars against the reference
to clause 7.4.[%61 As respects those requirements:

1 such rights are conferred only on persons sufficiently identified (by name, class or description)
in the Rights Particulars;

2 if in relation to an identified beneficiary the Rights Particulars fail to specify the method by
which such rights are to be conferred, the Contractor in relation to rights to be granted by him
may elect to do so either as third party rights or by collateral warranty;

[66] The relevant Rights Particulars should identify the beneficiaries (by name, class or description) and the sub-contractors who are also
required to grant rights, specify whether rights are to be granted at each level as Third Party Rights or by way of collateral warranties,
state in those cases where the default provision is not to apply which alternative provision is to apply in its place and give any other
details required to complete the terms of the rights or warranties that are to be given. A Model Form for the Rights Patrticulars is
included in the Standard Building Contract Guide for use in Scotland and is also available on the SBCC website www.sbcconline.com.
In the case of third party rights the relevant limits and details required for the purposes of the respective parts of Schedule Part 5 of
this Contract and Schedule Part 6 of the Standard Building Sub-Contracts are the same as required for the purposes of the Warranty
Particulars for the corresponding collateral warranty (CWa/P&T/Scot, CWa//Scot/F, SCWa/P&T/Scot, SCWa/F/Scot or
SCWa/E/Scot). Directions may be needed as to mode of execution of sub-contracts and/or collateral warranties by relevant sub-
contractors. See also the Standard Building Contract Guide for use in Scotland.
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3 unless otherwise stated in the Rights Particulars, the term ‘the Consultants’ shall in all third
party rights and/or collateral warranties to be granted mean the Architect/Contract
Administrator and the Quantity Surveyor (including any replacements), together with any other
consultants providing design services to the Employer in connection with the Works.

Notices

7.5 Each notice to the Contractor referred to in clauses 7A to 7E shall be given in accordance with clause
1.7.4.

7.6 Not used.

Third Party Rights from Contractor
Rights for Purchasers and Tenants

7A 1 Where the Rights Particulars state that the Contractor shall confer P&T Rights on a Purchaser
or Tenant as third party rights, those rights shall vest in that Purchaser or Tenant on the date
of receipt by the Contractor of the Employer’s notice to that effect, stating the name of the
Purchaser or Tenant and the nature of his interest in the Works.

2 Where P&T Rights have vested in any Purchaser or Tenant, the Employer and the Contractor
shall not be entitled without the consent of that Purchaser or Tenant to amend or vary the
express provisions of this clause 7A or of Part 1 of Schedule Part 5 (Third Party Rights for
Purchasers and Tenants) but, subject thereto, the rights of the Employer and/or the
Contractor:

1 to terminate the Contractor's employment under this Contract (whether under section
8 or otherwise), or to agree to rescind this Contract;

2 to agree to amend or otherwise vary or to waive any terms of this Contract;

.3 to agree to settle any dispute or other matter arising out of or in connection with this
Contract, in each case in or on such terms as they shall in their absolute discretion
think fit,

shall not be subject to the consent of any Purchaser or Tenant.
Rights for a Funder

7B 1 Where the Rights Particulars state that the Contractor shall confer Funder Rights on a Funder
as third party rights, those rights shall vest in the Funder on the date of receipt by the
Contractor of the Employer’s notice to that effect.

.2 Where Funder Rights have been vested in the Funder pursuant to clause 7B.1:

A no amendment or variation shall be made to the express terms of this clause 7B, to
Part 2 of Schedule Part 5 (Third Party Rights for a Funder) or to the relevant Rights
Particulars without the prior written consent of the Funder; and

2 neither the Employer nor the Contractor shall agree to rescind this Contract, and the
rights of the Contractor to terminate his employment under this Contract or to treat it
as repudiated shall in all respects be subject to the provisions of paragraph 6 of Part 2
of Schedule Part 5

but, subject thereto, unless and until the Funder gives notice under paragraph 5 or paragraph
6.4 of Part 2 of Schedule Part 5, the Contractor shall remain free without the consent of the
Funder to agree with the Employer to amend or otherwise vary or to waive any term of this
Contract and to settle any dispute or other matter arising out of or in connection with this
Contract, in each case in such terms as they think fit, without any requirement that the
Contractor obtain the consent of the Funder.

.3 1 The Contractor hereby confirms that:
1 A any rights which shall vest in a Purchaser and/or Tenant pursuant to clause
7A.1; and
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2 any rights which shall vest in the Funder pursuant to clause 7B.1
constitute irrevocable Third Party Rights in favour of those persons; and

2 he renounces and waives any objection that these Third Party Rights shall not be
properly constituted; and

3 he accepts that these Third Party Rights shall be enforceable against him in terms
of the Contract.

2 In addition and without prejudice to the foregoing the Contractor confirms his knowledge of,
and gives his consent to, the Employer;

A registering the Contract (including without limitation the Third Party Rights
Schedule as set out in Schedule Part 5) in the Books of Council and Session for
preservation and execution; and/or

2 delivering a copy of, and/or giving notice (in the manner prescribed in clause 1.7.4)
of the existence of, the Contract to the Funder and/or the Purchaser and/or the
Tenant.

Collateral Warranties from Contractor
Contractor’s Warranties — Purchasers and Tenants

7C Where the Rights Particulars state that the Contractor shall confer P&T Rights on a Purchaser or
Tenant by way of collateral warranty, the Employer may by notice to the Contractor, identifying the
Purchaser or Tenant and his interest in the Works, require that the Contractor within 14 days from
receipt of that notice enter into a collateral warranty with such Purchaser or Tenant in the form
CWa/P&T/Scot, completed in accordance with the relevant Rights Particulars.

Contractor’s Warranty — Funder

7D Where the Rights Particulars state that the Contractor shall confer Funder Rights on a Funder by
way of collateral warranty, the Employer may by notice to the Contractor require that the Contractor
within 14 days from receipt of the Employer’s notice enter into a collateral warranty with the Funder
in the form CWa/F/Scot, completed in accordance with the relevant Rights Particulars.

Third Party Rights and Collateral Warranties from Sub-Contractors

7E Where the Rights Particulars state that a sub-contractor shall confer third party rights on a Purchaser,
Tenant or Funder and/or the Employer or execute and deliver a collateral warranty in favour of such
person:

1 the Contractor shall comply with the Contract Documents as to the obtaining of such rights or
warranties including:

A on receipt of notice from the Employer (or Architect/Contract Administrator on his
behalf) identifying in each case the sub-contractor, type of right or warranty and
beneficiary, promptly giving notice under clause 2.26.3 or, where appropriate, 2.26.4
of the SBCC Standard Building Sub-Contract Conditions for use in Scotland or other
equivalent sub-contract condition to each sub-contractor identified in the Employer’s
notice;

2 obtaining from the sub-contractor confirmation in terms of clause 2.26.7 of the SBCC
Standard Sub—Contract Conditions; and

3 in the case of each collateral warranty specified in the Employer’s notice and within 21
days of receipt of that notice, taking such steps as are required to obtain each collateral
warranty, promptly forwarding the executed document to the Employer or as he may
direct and, where collateral warranty SCWa/F/Scot is required, having himself also
executed and delivered the document;

2 any amendment to the form of any third party rights or collateral warranty proposed by a sub-
contractor shall require approval by both the Contractor and the Employer;
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.3 in the case of vested third party rights, the Contractor shall not without the consent of each
beneficiary in whom those rights have been vested:

1 agree any amendment or variation to the express terms of clause 2.26, clause 2.27 or
Schedule Part 6 (Third Party Rights) of the SBCC Standard Building Sub-Contract
Conditions or other equivalent conditions of the sub-contract; or

2 where such beneficiary is the Employer or a Funder, agree to rescind the sub-contract.
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Section 8 Termination

General
Meaning of insolvency
8.1 For the purposes of these Conditions:

1 a company becomes Insolvent:

A when it enters administration within the meaning of Schedule B1 to the Insolvency Act
1986;
2 on the appointment of an administrative receiver or a receiver or manager of its

property under Chapter | of Part Ill of that Act, or the appointment of a receiver under
Chapter Il of that Part;

3 on the passing of a resolution for voluntary winding-up without a declaration of solvency
under section 89 of that Act; or

A4 on the making of a winding-up order under Part IV or V of that Act.
2 a partnership becomes Insolvent:
A when sequestration is awarded on the estate of the partnership under the Bankruptcy
(Scotland) Act 1985 (as amended) or the partnership grants a trust deed for its
creditors.

.3 an individual (to include a sole trader) becomes Insolvent:

A on the sequestration of his estate under the Bankruptcy (Scotland) Act 1985 or when
he grants a trust deed for his creditors.

A4 an individual (to include a sole trader) also becomes insolvent if:
A he enters into an arrangement, compromise or composition in satisfaction of his debts,
including but not restricted to a Debt Payment Programme under the Debt

Arrangement Scheme.

Each of clauses 8.1.1 to 8.1.4 also includes any analogous arrangement, event or proceedings in
any other jurisdiction.

Notices under section 8

8.2 1 Notice of termination of the Contractor's employment shall not be given unreasonably or
vexatiously.

2 Such termination shall take effect on receipt of the relevant notice.
.3 Each notice referred to in this section shall be given in accordance with clause 1.7.4.
Other rights, reinstatement
8.3 1 The provisions of clauses 8.4 to 8.7 are without prejudice to any other rights and remedies of
the Employer. The provisions of clauses 8.9 and 8.10, and (in the case of termination under
either of those clauses) the provisions of clause 8.12, are without prejudice to any other rights

and remedies of the Contractor.

2 Irrespective of the grounds of termination, the Contractor’'s employment may at any time be
reinstated if and on such terms as the Parties agree.
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Termination by Employer
Default by Contractor
8.4 1 If, before practical completion of the Works, the Contractor:

1 without reasonable cause wholly or substantially suspends the carrying out of the
Works or the design of the Contractor’s Designed Portion; or

2 fails to proceed regularly and diligently with the Works or the design of the Contractor’s
Designed Portion; or

.3 refuses or neglects to comply with a notice or instruction from the Architect/Contract
Administrator requiring him to remove any work, materials or goods not in accordance
with this Contract and by such refusal or neglect the Works are materially affected; or

4 fails to comply with clause 3.7 or 7.1; or
5 fails to comply with clause 3.23,

the Architect/Contract Administrator may give to the Contractor a notice specifying the default
or defaults (a ‘specified’ default or defaults).

2 If the Contractor continues a specified default for 14 days from receipt of the notice under
clause 8.4.1, the Employer may on, or within 21 days from, the expiry of that 14 day period by
a further notice to the Contractor terminate the Contractor's employment under this Contract.

.3 If the Employer does not give the further notice referred to in clause 8.4.2 (whether as a result
of the ending of any specified default or otherwise) but the Contractor repeats a specified
default (whether previously repeated or not), then, upon or within a reasonable time after such
repetition, the Employer may by notice to the Contractor terminate that employment.

Insolvency of Contractor

8.5 1 If the Contractor is Insolvent, the Employer may at any time by notice to the Contractor
terminate the Contractor’'s employment under this Contract.

2 The Contractor shall immediately notify the Employer if he makes any proposal, gives notice
of any meeting or becomes the subject of any proceedings or appointment relating to any of
the matters referred to in clause 8.1.

.3 As from the date the Contractor becomes Insolvent, whether or not the Employer has given
such notice of termination:

1 clauses 8.7.3t0 8.7.5 and (if relevant) clause 8.8 shall apply as if such notice had been
given;
2 the Contractor's obligations under Article 1 and these Conditions to carry out and

complete the Works and the design of the Contractor's Designed Portion shall be
suspended; and

3 the Employer may take reasonable measures to ensure that the site, the Works and
Site Materials are adequately protected and that such Site Materials are retained on
site; the Contractor shall allow and shall not hinder or delay the taking of those
measures.

Corruption and regulation 73(1)(b) of the PC (Scotland) Regulations

8.6 The Employer shall be entitled by notice to the Contractor to terminate the Contractor's employment
under this or any other contract with the Employer if, in relation to this or any other such contract, the
Contractor or any person employed by him or acting on his behalf shall have committed an offence
under the Bribery Act 2010, or, where the Employer is a Local or Public Authority, shall have given
any fee or reward the receipt of which is an offence under sub-section (2) of section 66 of the Local
Government (Scotland) Act 1973 or any re-enactment thereof, or, where this Contract is one to which
regulation 73(1) of the PC (Scotland) Regulations applies, the circumstances set out in regulation
73(1)(b) of the PC (Scotland) Regulations apply.
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Consequences of termination under clauses 8.4 to 8.6
8.7 If the Contractor's employment is terminated under clause 8.4, 8.5 or 8.6:

1 the Employer may employ and pay other persons to carry out and complete the Works and/or
(where applicable) the design for the Contractor’s Designed Portion and to make good any
defects of the kind referred to in clause 2.38, and he and they may enter upon and take
possession of the site and the Works and (subject to obtaining any necessary third party
consents) may use all temporary buildings, plant, tools, equipment and Site Materials for those
purposes;

2 the Contractor shall:

A when required in writing by the Architect/Contract Administrator to do so (but not
before), remove or procure the removal from the Works of any temporary buildings,
plant, tools, equipment, goods and materials belonging to the Contractor or
Contractor’s Persons;

2 (where there is a Contractor’s Designed Portion) without charge provide the Employer
with copies of all Contractor's Design Documents then prepared, whether or not
previously provided;

3 if so required by the Employer (or by the Architect/Contract Administrator on his behalf)
within 14 days of the date of termination, assign (so far as assignable and so far as he
may lawfully be required to do so) to the Employer, without charge, the benefit of any
agreement for the supply of materials or goods and/or for the execution of any work for
the purposes of this Contract!®7;

.3 no further sum shall become due to the Contractor under this Contract other than any amount
that may become due to him under clause 8.7.5 or 8.8.2 and the Employer need not pay any
sum that has already become due either:

A insofar as the Employer has given or gives a Pay Less Notice under clause 4.11.5; or

2 if the Contractor, after the last date upon which such notice could have been given by
the Employer in respect of that sum, has become insolvent within the meaning of
clauses 8.1.1 to0 8.1.3;

A4 following the completion of the Works and the making good of defects in them (or of
instructions otherwise, as referred to in clause 2.38), an account of the following shall within
3 months thereafter be set out in a certificate issued by the Architect/Contract Administrator
or a statement prepared by the Employer:

A the amount of expenses properly incurred by the Employer, including those incurred
pursuant to clause 8.7.1 and, where applicable, clause 8.5.3.3, and of any direct loss
and/or damage caused to the Employer and for which the Contractor is liable, whether
arising as a result of the termination or otherwise;

2 the amount of payments made to the Contractor; and

3 the total amount which would have been payable for the Works in accordance with this
Contract;

5 if the sum of the amounts stated under clauses 8.7.4.1 and 8.7.4.2 exceeds the amount stated

under clause 8.7.4.3, the difference shall be a debt payable by the Contractor to the Employer
or, if that sum is less, by the Employer to the Contractor.

Employer’s decision not to complete the Works

[67] Clause 8.7.2.3 may not be effectual in cases of Contractor’s insolvency.
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8.8

8.9

If within the period of 6 months from the date of termination of the Contractor's employment
the Employer decides not to have the Works carried out and completed, he shall forthwith
notify the Contractor. Within a reasonable time from the date of such notification, or if no
notification is given but within that 6 month period the Employer does not commence to make
arrangements for such carrying out and completion, then within 2 months of the expiry of that
6 month period, the Employer shall send to the Contractor a statement setting out:

1 the total value of work properly executed at the date of termination or date on which
the Contractor became Insolvent, ascertained in accordance with these Conditions as
if that employment had not been terminated, together with any amounts due to the
Contractor under these Conditions not included in such total value; and

2 the aggregate amount of any expenses properly incurred by the Employer and of any
direct loss and/or damage caused to the Employer and for which the Contractor is
liable, whether arising as a result of the termination or otherwise.

After taking into account amounts previously paid to the Contractor under this Contract, if the
amount stated under clause 8.8.1.2 exceeds the amount stated under clause 8.8.1.1, the
difference shall be a debt payable by the Contractor to the Employer or, if the clause 8.8.1.2
amount is less, by the Employer to the Contractor.

Termination by Contractor

Default by Employer

If the Employer:

1 does not pay by the final date for payment the amount due to the Contractor in
accordance with clause 4.11 and/or any VAT properly chargeable on that amount; or

2 interferes with or obstructs the issue of any certificate due under this Contract; or
.3 fails to comply with clause 7.1; or
A4 fails to comply with clause 3.23,

the Contractor may give to the Employer a notice specifying the default or defaults (a
‘specified’ default or defaults).

If before practical completion of the Works the carrying out of the whole or substantially the
whole of the uncompleted Works is suspended for a continuous period of the length stated in
the Contract Particulars by reason of:

A Architect/Contract Administrator’s instructions under clause 2.15, 3.14 or 3.15; and/or

2 any impediment, prevention or default, whether by act or omission, by the Employer,
the Architect/Contract Administrator, the Quantity Surveyor or any Employer’s Person

(but in either case excluding such instructions as are referred to in clause 8.11.1.2), then,
unless in either case that is caused by the negligence or default of the Contractor or any
Contractor’s Person, the Contractor may give to the Employer a notice specifying the event or
events (a ‘specified’ suspension event or events).

If a specified default or a specified suspension event continues for 14 days from the receipt of
notice under clause 8.9.1 or 8.9.2, the Contractor may on, or within 21 days from, the expiry
of that 14 day period by a further notice to the Employer terminate the Contractor’s
employment under this Contract.

If the Contractor for any reason does not give the further notice referred to in clause 8.9.3, but
(whether previously repeated or not):

1 the Employer repeats a specified default; or

2 a specified suspension event is repeated for any period, such that the regular progress
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of the Works is or is likely to be materially affected thereby,

then, upon or within a reasonable time after such repetition, the Contractor may by notice to
the Employer terminate the Contractor’'s employment under this Contract.

Insolvency of Employer

810 1 If the Employer is Insolvent, the Contractor may by notice to the Employer terminate the
Contractor’'s employment under this Contract;

2 the Employer shall immediately notify the Contractor if he makes any proposal, gives notice
of any meeting or becomes the subject of any proceedings or appointment relating to any of
the matters referred to in clause 8.1;

3 as from the date the Employer becomes Insolvent, the Contractor’s obligations under Article
1 and these Conditions to carry out and complete the Works and the design of the Contractor’s
Designed Portion shall be suspended.

Termination by either Party and regulations 73(1)(a) and 73(1)(c) of the
PC (Scotland) Regulations

811 1 If, before practical completion of the Works, the carrying out of the whole or substantially the
whole of the uncompleted Works is suspended for the relevant continuous period of the length
stated in the Contract Particulars by reason of one or more of the following events:

A force majeure;

2 Architect/Contract Administrator’s instructions under clause 2.15, 3.14 or 3.15 issued
as a result of the negligence or default of any Statutory Undertaker;

3 loss or damage to the Works occasioned by any risk covered by the Works Insurance
Policy or by an Excepted Risk;

4 civil commotion or the use or threat of terrorism and/or the activities of the relevant
authorities in dealing with such event or threat; or

.5 the exercise by the Scottish Government, in respect of its devolved powers or the United
Kingdom Government in respect of matters reserved to it, or any Local or Public
Authority of any statutory power that is not occasioned by a default of the Contractor or
any Contractor’s Person but which directly affects the execution of the Works,

then either Party, subject to clause 8.11.2, may upon the expiry of that relevant period of
suspension give notice to the other that, unless the suspension ceases within 7 days after the
date of receipt of that notice, he may terminate the Contractor's employment under this
Contract. Failing such cessation within that 7 day period, he may then by further notice
terminate that employment.

2 The Contractor shall not be entitled to give notice under clause 8.11.1 in respect of the matter
referred to in clause 8.11.1.3 where the loss or damage to the Works was caused by the
negligence or default of the Contractor or any Contractor’s Person.

.3 Where this Contract is one to which regulation 73(1) of the PC (Scotland) Regulations applies
the Employer shall be entitled by notice to the Contractor to terminate the Contractor's
employment under this Contract where the grounds set out in regulation 73(1)(a) or 73(1)(c)
of the PC (Scotland) Regulations apply.

Consequences of Termination under clauses 8.9 to 8.11, etc.

8.12  If the Contractor's employment is terminated under any of clauses 8.9 to 8.11 or under clause
6.11.2.2 or 6.14:

A no further sums shall become due to the Contractor otherwise than in accordance with this
clause 8.12;

2 the Contractor shall:

© The Joint Contracts Tribunal 2016
Scottish Building Contract Committee Limited 2016 SBC/Q/Scot 2016 Page 75



A with all reasonable dispatch remove or procure the removal from the site of any
temporary buildings, plant, tools and equipment belonging to the Contractor and
Contractor’s Persons and, subject to the provisions of clause 8.12.5, all goods and
materials (including Site Materials); and

2 (where there is a Contractor's Designed Portion) without charge provide to the
Employer copies of the documents referred to in clause 2.40 then prepared;

.3 where the Contractor's employment is terminated under clause 8.9 or 8.10, the Contractor
shall as soon as reasonably practicable prepare and submit an account or, where terminated
under clause 8.11, 6.11.2.2 or 6.14, the Contractor shall at the Employer’s option either
prepare and submit that account or, not later than 2 months after the date of termination,
provide the Employer with all documents necessary for the Employer to do so, which the
Employer shall do with reasonable dispatch (and in any event within 3 months of receipt of
such documents). The account shall set out the amounts referred to in clauses 8.12.3.1 to
8.12.3.4 and, if applicable, clause 8.12.3.5, namely:

1 the total value of work properly executed at the date of termination of the Contractor’s
employment, ascertained in accordance with these Conditions as if the employment
had not been terminated, together with any other amounts due to the Contractor under
these Conditions;

2 any sums ascertained in respect of direct loss and/or expense under clause 4.21
(whether ascertained before or after the date of termination);

3 the reasonable cost of removal under clause 8.12.2;

A4 the cost of materials or goods (including Site Materials) properly ordered for the Works
for which the Contractor then has paid or is legally bound to pay;

5 any direct loss and/or damage caused to the Contractor by the termination;

4 the account shall include the amount, if any, referred to in clause 8.12.3.5 only where the
Contractor's employment is terminated either:

A under clause 8.9 or 8.10; or

2 under clause 8.11.1.3, if the loss or damage to the Works was caused by the negligence
or default of the Employer or any Employer’s Person;

5 after taking into account amounts previously paid to the Contractor under this Contract, the
Employer shall pay to the Contractor (or vice versa) the amount properly due in respect of the
account within 28 days of its submission to the other Party, without deduction of any Retention.
Payment by the Employer for any such materials and goods as are referred to in clause
8.12.3.4 shall be subject to those materials and goods thereupon becoming the Employer’s

property.
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Section 9 Settlement of Disputes

Mediation

9.1 Subject to Atrticle 7, if a dispute or difference arises under this Contract which cannot be resolved by
direct negotiations, each Party shall give serious consideration to any request by the other to refer
the matter to mediation.[68]

Adjudication

9.2 If a dispute or difference arises under this Contract which either Party wishes to refer to adjudication,
the Scheme shall apply, subject to the following:

1 for the purposes of the Scheme the Adjudicator shall be the person (if any) and the nominating
body shall be that stated in the Contract Particulars;

2 where the dispute or difference is or includes a dispute or difference relating to clause 3.18.4
and as to whether an instruction issued thereunder is reasonable in all the circumstances:

A the Adjudicator to decide such dispute or difference shall (where practicable) be an
individual with appropriate expertise and experience in the specialist area or discipline
relevant to the instruction or issue in dispute;

2 if the Adjudicator does not have the appropriate expertise and experience, the
Adjudicator shall appoint an independent expert with such expertise and experience to
advise and report in writing on whether or not the instruction under clause 3.18.4 is
reasonable in all the circumstances.

Arbitration
Conduct of arbitration

9.3 Any reference to arbitration is to be made and any arbitration conducted pursuant to Article 8 shall
be in accordance with the Arbitration (Scotland) Act 2010 subject to disapplication in whole or in part
of any of the default rules of the Scottish Arbitration Rules comprising Schedule 1 to that Act by this
Contract.[* subject to the amendments set out clauses 9-4 and 9-5 herein.

Notice of reference to arbitration

9:4 Where pursuant to Article 8 either Party requires a dispute or difference to be referred to arbitration
that Party shall serve on the other Party a notice of arbitration to such effect identifying the dispute
and requiring the other Party to agree to the appointment of an arbitrator. The Tribunal shall be an
individual agreed by the Parties or, failing such agreement within 14 days (or any agreed extension
of that period) after the notice of arbitration is served, appointed on the application of the Party giving
notice by the person named in the Contract Particulars.

Powers of Arbitrator

[68] See the Standard Building Contract Guide for use in Scotland.

[69] If any of the default rules are to be disapplied in whole or in part this requires to be indicated in the Contract Particulars.
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9.5 The powers of the Arbitrator are set out in the Arbitration (Scotland) Act 2010 and the Scottish
Arbitration Rules subject to disapplication in whole or in part of any of the default rules of the Scottish
Arbitration Rules. Subject to the provisions of Article 8 and clause 1.9, the Arbitrator shall, without
prejudice to the generality of his powers, have power to rectify this Contract so that it accurately
reflects the true agreement made by the Parties, to direct such measurements and/or valuations as
may in his opinion be desirable in order to determine the rights of the Parties and to ascertain and
award any sum which ought to have been the subject of or included in any certificate and to open
up, review and revise any certificate, opinion, decision, requirement or notice and to determine all
matters in dispute which shall be submitted to him in the same manner as if no such certificate,
opinion, decision, requirement or notice had been given.
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Schedule

This is the Schedule annexed to the foregoing Agreement forming part of
the Standard Building Contract with Quantities for use in Scotland

Dated

Between the Employer

and the Contractor

Part 1 Design Submission Procedure

Part 2 Variation and Acceleration Quotation Procedures

Part 3 Insurance Options

Part 4 Code of Practice

Part 5 Third Party Rights

Part 6 Forms of Bonds and Contracts of Purchase from a Contractor and a

Sub-Contractor

Part 7 SBCC Fluctuations Option A
Part 8 Supplemental Provisions
Part 9 Contract Documents
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Schedule Part 1 Design Submission Procedure
(Clause 2.9.5)

1 The Contractor shall prepare and submit each of the Contractor's Design Documents to the
Architect/Contract Administrator by the means and in the format stated in the Employer's
Requirements or the Contractor's Proposals and in sufficient time to allow any comments of the
Architect/Contract Administrator to be incorporated prior to the relevant Contractor's Design
Document being used for procurement and/or in the carrying out of the CDP Works. Where the
means and format are not so stated, then, unless and until otherwise agreed with the
Architect/Contract Administrator, the Contractor shall submit 2 copies of each of the Contractor’s
Design Documents to him.

2 Within 14 days from the date of receipt of any Contractor’'s Design Document, or (if later) 14 days
from either the date or expiry of the period for submission of the same stated in the Contract
Documents, the Architect/Contract Administrator shall return one copy of that Contractor’s Design
Document to the Contractor marked ‘A’, ‘B’ or ‘C’ provided that a document shall be marked ‘B’ or
‘C’ only where the Architect/Contract Administrator considers that it is not in accordance with this
Contract.

3 If the Architect/Contract Administrator does not respond to a Contractor’'s Design Document in the
time stated in paragraph 2, it shall be regarded as marked ‘A’.

4 Where the Architect/Contract Administrator marks a Contractor's Design Document ‘B’ or ‘C’, he
shall identify by means of a written comment why he considers that it is not in accordance with this
Contract.

5 When a Contractor’'s Design Document is returned by the Architect/Contract Administrator:

1 if it is marked ‘A’, the Contractor shall carry out the CDP Works in strict accordance with that
document;
2 if it is marked ‘B’, the Contractor may carry out the CDP Works in accordance with that

document, provided that the Architect/Contract Administrator's comments are incorporated
into it and an amended copy of it is promptly submitted to the Architect/Contract Administrator;
or

.3 if it is marked ‘C’, the Contractor shall take due account of the Architect/Contract
Administrator's comments on it and shall either forthwith resubmit it to the Architect/Contract
Administrator in amended form for comment in accordance with paragraph 1 or notify the
Architect/Contract Administrator under paragraph 7.

6 The Contractor shall not carry out any work in accordance with a Contractor's Design Document
marked ‘C’ and the Employer shall not be liable to pay for any work within the CDP Works executed
otherwise than in accordance with Contractor’s Design Documents marked ‘A’ or ‘B’.

7 If the Contractor disagrees with a comment of the Architect/Contract Administrator and considers
that the Contractor’'s Design Document in question is in accordance with this Contract, he shall within
7 days of receipt of the comment notify the Architect/Contract Administrator that he considers that
compliance with the comment would give rise to a Variation. Such notification shall be accompanied
by a statement setting out the Contractor's reasons. Upon receipt of such a notification the
Architect/Contract Administrator shall within 7 days either confirm or withdraw the comment and,
where the comment is confirmed, the Contractor shall amend and resubmit the document
accordingly.

8 Provided always that:

1 confirmation or withdrawal of a comment in accordance with paragraph 7 shall not signify
acceptance by either the Employer or the Architect/Contract Administrator that the relevant
Contractor’s Design Document or amended document is in accordance with this Contract or
that compliance with the Architect/Contract Administrator's comment would give rise to a
Variation;
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2 where in relation to a comment by the Architect/Contract Administrator the Contractor does
not notify him in accordance with paragraph 7, the comment in question shall not be treated
as giving rise to a Variation; and

.3 neither compliance with the design submission procedure in this Schedule nor with the
Architect/Contract Administrator's comments shall diminish the Contractor’s obligations to
ensure that the Contractor’s Design Documents and CDP Works are in accordance with this
Contract.
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Schedule Part 2 Variation and Acceleration Quotation Procedures
(Clause 5.3)

Variation Quotation

1 1 Any instruction of the Architect/Contract Administrator requesting a Variation Quotation shall
provide sufficient information!”™! to enable the Contractor to provide that quotation to the
Quantity Surveyor in accordance with paragraph 1.2. If the Contractor reasonably considers
that the information provided is not sufficient, then, not later than 7 days from the receipt of
the instruction, he shall notify the Architect/Contract Administrator who shall supply the
information that he reasonably requires.

2 The Variation Quotation shall separately comprise:

1 the amount of the adjustment to the Contract Sum, excluding any loss and/or expense
referred to in paragraph 1.2.3, but including the effect of the instruction on any other
work (supported by all necessary calculations, which shall be made by reference,
where relevant, to the rates and prices in the Contract Bills) and including also, where
appropriate, allowances for any adjustment of preliminary items[7,

2 any adjustment to the time required for completion of the Works and/or any Section
(including, where relevant, a Completion Date earlier than the Date for Completion
given in the Contract Particulars) to the extent that such adjustment is not included in
any revision of the Completion Date made by the Architect/Contract Administrator
under clause 2.28 or in any other Confirmed Acceptance;

.3 the amount to be paid in respect of any direct loss and/or expense that is not included
in any other Confirmed Acceptance or in any ascertainment under clause 4.21 or 5.3.3;

4 a fair and reasonable amount in respect of the cost of preparing the quotation;
5 where specifically required by the instruction, indicative statements on:
.1 the additional resources (if any) required to carry out the Variation; and
.2 the method of carrying out the Variation.

Each part of the quotation shall contain supporting information that is reasonably sufficient to
enable that part to be evaluated by or on behalf of the Employer.

3 The Variation for which the Contractor has submitted a Variation Quotation shall not be carried
out until he receives a Confirmed Acceptance of it under paragraph 4 or an instruction under
paragraph 5.1.1.

Acceleration Quotation

2 1 If the Employer wishes to investigate the possibility of achieving practical completion before
the Completion Date for the Works or a Section the Architect/Contract Administrator shall
invite proposals from the Contractor in that regard (an ‘Acceleration Quotation’). The
Contractor on receiving such an invitation shall either:

1 provide an Acceleration Quotation to the Architect/Contract Administrator accordingly,
identifying the time that can be saved, the amount of the adjustment to the Contract
Sum (inclusive of such amounts as are referred to in paragraphs 1.2.3 and 1.2.4) and
any other conditions attached; or

2 explain why it would be impracticable to achieve practical completion earlier than the

[70] The information provided to the Contractor should normally be in a similar format to that provided at the tender stage. If an addendum
bill is provided, see clauses 2.13 and 2.14.

[71] If a Fluctuations Provision applies under the Contract and is also to apply in respect of the Variation, that should be stated in the
quotation and an appropriate base date should be given for calculation purposes.
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Completion Date.
2 The Employer may on or before receipt of the quotation seek revised proposals.
.3 Without affecting his obligations under clauses 2.1 and 2.4, the Contractor shall be under no
obligation to accelerate, or take any steps for that purpose, until he receives a Confirmed
Acceptance of his Acceleration Quotation under paragraph 4.

Time for submission and acceptance

3 1 Unless otherwise agreed, the Variation Quotation or Acceleration Quotation shall be submitted
in compliance with the instruction or invitation not later than 21 days from the later of:

A the date of receipt of the instruction or invitation; or

2 the date of receipt by the Contractor of information sufficient to enable him to prepare
the quotation.

2 The quotation shall remain open for acceptance by the Employer for not less than 7 days from
its receipt by the Quantity Surveyor or Architect/Contract Administrator.

.3 The Parties may agree to increase or reduce any of the periods referred to in clause 5.3.1 or
this Schedule; confirmation of such agreement shall be notified to the Contractor by or on
behalf of the Employer.

Acceptance of the quotation

4 If the Employer wishes to accept a Variation Quotation or Acceleration Quotation, the
Architect/Contract Administrator shall on his behalf within the period for acceptance confirm such
acceptance by an instruction to the Contractor (a ‘Confirmed Acceptance’) stating:

1 the adjustment of the Contract Sum (including any amounts to which paragraphs 1.2.3 and
1.2.4 refer) to be made for complying with the instruction;

2 the adjustment to the time required by the Contractor for completion of the Works and/or
Section and the resultant revised Completion Date(s) (which, where relevant, may be a date
earlier than the Date for Completion); and

.3 (in the case of an Acceleration Quotation) any such conditions as are referred to in paragraph
2.1.1.

Non-acceptance of the quotation

5 1 If a Variation Quotation is not accepted by the expiry of the period for acceptance, the
Architect/Contract Administrator shall on the expiry of that period either:

il instruct that the Variation is to be carried out and is to be valued under the Valuation
Rules (clauses 5.6 to 5.10); or

2 instruct that the Variation is not to be carried out.

2 If a Variation Quotation or Acceleration Quotation is not accepted, a fair and reasonable
amount shall be added to the Contract Sum in respect of the cost of its preparation provided
that it has been prepared on a fair and reasonable basis. Non-acceptance by the Employer of
a quotation shall not of itself be evidence that the quotation was not prepared on such a basis.

3 Unless the Architect/Contract Administrator issues a Confirmed Acceptance, neither the
Employer nor the Contractor may use the quotation for any purpose whatsoever.

Schedule Part 3 Insurance Options
(Clause 6.7)
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Insurance Option A

(New Buildings — All Risks Insurance of the Works by the Contractor)i
Contractor to effect and maintain a Joint Names Policy

Al The Contractor shall effect and for the period specified in clause 6.7.2 maintain with insurers
approved by the Employer a Joint Names Policy for All Risks Insurance with cover no less than that
specified in clause 6.8 for the full reinstatement value of the Works or (where applicable) Sections
(plus the percentage, if any, stated in the Contract Particulars to cover professional fees).

Use of Contractor’s annual policy — as alternative

A.2 If and so long as the Contractor independently of this Contract maintains an annual insurance policy
which in respect of the Works or Sections:

1 provides (inter alia) All Risks Insurance with cover and in amounts no less than those specified
in paragraph A.1; and

2 is a Joint Names Policy,

that policy shall satisfy the Contractor’s obligations under paragraph A.1. The annual renewal date of
the policy, as supplied by the Contractor, is stated in the Contract Particulars.

Loss or damage

A3 Where there is loss or damage affecting any executed work and/or Site Materials, the provisions of
clause 6.13 shall as relevant apply.

[72] Insurance Options A and B are for use in the case of new buildings. Insurance Option A is applicable where the Contractor is

required to take out a Joint Names Policy for All Risks Insurance of the Works or to include them on that basis within his Annual
Construction policy; Insurance Option B is applicable where the Employer has elected to take out that Joint Names Policy.
Insurance Option C is for use in the case of alterations of or extensions to Existing Structures. Under that option, the Employer is
required to take out a Joint Names Policy for All Risks Insurance for the Works and also, if paragraph C.1 applies, a Joint Names
Policy to insure the Existing Structures and their contents owned by him or for which he is responsible against loss or damage by the
Specified Perils. Some Employers (e.g. tenants and some homeowners) may not be able readily to obtain the Joint Names cover
required under paragraph C.1. Where that is the case, alternative arrangements through use of a C.1 Replacement Schedule or as
otherwise described in the Standard Building Contract Guide for use in Scotland will be necessary.
Where there are Existing Structures, it is vital that any prospective Employer who is not familiar with Insurance Option C —
in particular any Employer who is a tenant or domestic homeowner — or an appropriate member of the Employer’s
professional team, should consult specialist insurance advisers prior to the tender stage. Any Employer who is a tenant
should also consult his insuring landlord prior to that stage.
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Insurance Option B

(New Buildings — All Risks Insurance of the Works by the Employer)
Employer to effect and maintain a Joint Names Policy

B.1 The Employer shall effect and for the period specified in clause 6.7.2 maintain a Joint Names Policy
for All Risks Insurance with cover no less than that specified in clause 6.8 for the full reinstatement

value of the Works or (where applicable) Sections (plus the percentage, if any, stated in the Contract
Particulars to cover professional fees).

Loss or damage

B.2 Where there is loss or damage affecting any executed work and/or Site Materials, the provisions of
clause 6.13 shall as relevant apply.
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Insurance Option C

(Joint Names Insurance by the Employer of Existing Structures and Works
in or Extensions to them)3

Existing Structures and contents — Joint Names Policy for Specified Perils

Ccl1 The Employer shall unless otherwise stated by the Contract Particulars for clause 6.7 and this
Schedule effect and for the period specified in clause 6.7.2 maintain a Joint Names Policy in respect
of the Existing Structures together with the contents of them owned by him or for which he is
responsible, for the full cost of reinstatement, repair or replacement of loss or damage due to any of
the Specified Perils.

The Works — Joint Names Policy for All Risks

c.2 The Employer shall effect and for the period specified in clause 6.7.2 maintain a Joint Names Policy
for All Risks Insurance with cover no less than that specified in clause 6.8 for the full reinstatement
value of the Works or (where applicable) Sections (plus the percentage, if any, stated in the Contract
Particulars to cover professional fees).

Loss or damage
C.3 If during the carrying out of the Works there is any loss of or damage of any kind to any executed

work, Site Materials and/or to any Existing Structures or their contents the provisions of clauses 6.13
and 6.14 shall as relevant apply.

[73] Insurance Option C is for use where there are Existing Structures. It can be used in its existing printed form by those Employers
who are able to effect the Joint Names, Specified Perils cover for the Contractor in respect of the Existing Structures and those
contents that are owned by the Employer or for which he is responsible.

However, the Joint Names Policy required by paragraph C.1 or the extension of a subsisting structure and contents policy to being a
Joint Names Policy may not be readily available — and that provision is often not now appropriate for — refurbishment projects or
alterations by tenant Employers where Existing Structures insurance is the landlord’s responsibility.

Joint Names cover may also not be readily available to some domestic owner-occupiers looking to undertake refurbishments or
extensions to their property.

The Contract Particulars for clause 6.7 and Schedule Part 3 therefore expressly allow the Parties in those circumstances to disapply
paragraph C.1 and, by means of a C.1 Replacement Schedule, to include in place of that paragraph provisions that are tailored to
their particular requirements.

In SBCC’s view the preparation of such replacement provisions must be assigned to insurance professionals.

An explanatory summary of the alternative arrangements generally adopted to overcome those difficulties is, however, contained in
the Standard Building Contract Guide for use in Scotland.
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Schedule Part 4
(Clause 3.18.4)

Code of Practice

The purpose of the Code is to assist in the fair and reasonable operation of the requirements of
clause 3.18.4.

The Architect/Contract Administrator and the Contractor should endeavour to agree the amount and
method of opening up or testing, but in any case, in issuing his instructions pursuant to that clause,
the Architect/Contract Administrator is required to consider the following criteria:

1

10

11

12

13

14

15

the need in the event of non-compliance to demonstrate at no cost to the Employer either that
it is unigue and not likely to occur in similar elements of the Works or alternatively, the extent
of any similar non-compliance in the Works already constructed or still to be constructed;

the need to discover whether any non-compliance in a primary structural element is a failure
of workmanship and/or materials such that rigorous testing of similar elements must take
place; or, where the non-compliance is in a less significant element, whether it is such as is
to be statistically expected and can simply be repaired; or whether the non-compliance
indicates an inherent weakness such as can only be found by selective testing, the extent of
which must depend upon the importance of any detail concerned;

the significance of the non-compliance, having regard to the nature of the work in which it has
occurred;

the consequence of any similar non-compliance on the safety of the building, its effect on
users, adjoining property, the public, and compliance with any Statutory Requirements;

the level and standard of supervision and control of the Works by the Contractor;

the relevant records of the Contractor and, where relevant, those of any sub-contractor,
whether resulting from the supervision and control referred to in paragraph 5 or otherwise;

any Codes of Practice or similar advice issued by a responsible body which are applicable to
the non-compliant work, materials or goods;

any failure by the Contractor to carry out, or to secure the carrying out of, any tests specified
in the Contract Documents or in an instruction of the Architect/Contract Administrator;

the reason for the non-compliance, when this has been established;

any technical advice that the Contractor has obtained in respect of the non-compliant work,
materials or goods;

current recognised testing procedures;

the practicability of progressive testing in establishing whether any similar non-compliance is
reasonably likely;

if alternative testing methods are available, the time required for and the consequential costs
of such alternative testing methods;

any proposals of the Contractor; and

any other relevant matters.
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Schedule Part 5 Third Party Rights

(Clauses 7A and 7B)

Part 1: Third Party Rights for Purchasers and Tenants
(‘P&T Rights’)

1 1 The Contractor warrants as at and with effect from practical completion of the Works (or,
where there are Sections, practical completion of the relevant Section) that he has carried out
the Works or, as the case may be, that Section, in accordance with this Contract. In the event
of any breach of this warranty and subject to paragraphs 1.2, 1.3 and 1.4:

1 the Contractor shall be liable for the reasonable costs of repair, renewal and/or
reinstatement of any part or parts of the Works to the extent that the Purchaser or
Tenant incurs such costs and/or the Purchaser or Tenant is or becomes liable either
directly or by way of financial contribution for such costs; and

2 where the Rights Particulars state that paragraph 1.1.2 applies, the Contractor shall in
addition to the costs referred to in paragraph 1.1.1 be liable for any other losses
incurred by the Purchaser or Tenant up to the maximum liability stated in or by the
Rights Particulars.

2 Where paragraph 1.1.2 does not apply, the Contractor shall not be liable for any losses
incurred by the Purchaser or Tenant other than the costs referred to in paragraph 1.1.1.

.3 The Contractor’s liability to a Purchaser or Tenant in respect of its P&T Rights shall be limited
to the proportion of the Purchaser’s or Tenant’s losses which it would be just and equitable to
require the Contractor to pay having regard to the extent of the Contractor’s responsibility for
the same, on the assumptions that the Consultant(s):

1 has or have provided contractual undertakings to or conferred third party rights on the
Purchaser or Tenant as regards the performance of his or their services in connection
with the Works in accordance with the terms of his or their respective consultancy
agreements and that there are no limitations on liability as between the Consultant and
the Employer in the consultancy agreement(s); and

2 has or have paid to the Purchaser or Tenant such proportion of the Purchaser’'s or
Tenant’s losses as it would be just and equitable for them to pay having regard to the
extent of their responsibility for the Purchaser’s or Tenant’s losses.

A4 The Contractor shall be entitled in any action or proceedings by the Purchaser or Tenant to
rely on any term in this Contract and to raise the equivalent rights in defence of liability as he
would have against the Employer under this Contract.

5 The obligations of the Contractor under or pursuant to this paragraph 1 shall not be released
or diminished by the appointment of any person by the Purchaser or Tenant to carry out any
independent enquiry into any relevant matter.

2 The Contractor further warrants that unless required by this Contract or unless otherwise authorised
in writing by the Employer or by the Architect/Contract Administrator named in or appointed pursuant
to this Contract (or, where such authorisation is given orally, confirmed in writing by the Contractor
to the Employer and/or the Architect/Contract Administrator), he has not used and will not use
materials in the Works other than in accordance with the guidelines contained in the edition of ‘Good
Practice in Selection of Construction Materials’ (British Council for Offices) current at the date of this
Contract. In the event of any breach of this warranty the provisions of paragraph 1 shall apply.

3 The Purchaser or Tenant has no authority to issue any direction or instruction to the Contractor in
relation to this Contract.
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10

Where the Works include a Contractor’'s Designed Portion, the Purchaser or Tenant, insofar as it is
the purchaser or tenant of any part(s) of the site falling within the Contractor’'s Designed Portion, and
subject to the Contractor having been paid all sums due and payable under this Contract, shall in
respect of such parts have rights and licences in relation to the Contractor's Design Documents in
the same terms as those conferred on the Employer by clause 2.41, but subject to similar conditions,
limitations and exclusions as apply thereunder to the Employer.

Where the Works include a Contractor’s Designed Portion and this Contract requires the Contractor
to take out and maintain Professional Indemnity insurance, the Contractor warrants that he has and
shall maintain that insurance in the amount, on the terms and for the period referred to in clause 6.15
and its related Contract Particulars’. The Contractor shall immediately give written notice to the
Purchaser or Tenant if such insurance ceases to be available at commercially reasonable rates in
order that the Contractor and the Purchaser or Tenant can discuss the means of best protecting their
respective positions in the absence of such insurance. As and when reasonably requested to do so
by the Purchaser or Tenant, the Contractor shall produce for inspection documentary evidence that
his Professional Indemnity insurance is being maintained.

P&T Rights may be assigned without the Contractor’'s consent by a Purchaser or Tenant, by way of
assignation, to another person (P1) taking an assignation of the Purchaser’s or Tenant’s interest in
the Works and by P1, by way of assignation, to another person (P2) taking an assignation of P1’s
interest in the Works. In such cases the assignation shall only be effective upon written notice of it
being given to the Contractor. No further or other assignation of a Purchaser’s or Tenant’s rights
under this Schedule will be permitted and in particular P2 shall not be entitled to assign these rights.

Any notice to be given by the Purchaser or Tenant to the Contractor or by the Contractor to the
Purchaser or Tenant shall be duly given if delivered by hand or sent by Recorded Signed for or
Special Delivery post to the recipient at such address as he may from time to time notify to the sender
or (if no such address is then current) his last known principal business address or (where a body
corporate) its registered or principal office. Where sent by post in that manner, it shall, subject to
proof to the contrary, be deemed to have been received on the second Business Day after the date
of posting.

No action or proceedings for any breach of P&T Rights shall be commenced against the Contractor
after the expiry of the relevant period from the date of practical completion of the Works. Where there
are Sections, no action or proceedings shall be commenced against the Contractor in respect of any
Section after the expiry of the relevant period from the date of practical completion of such Section.
For the purposes of this paragraph, the relevant period shall be 12 years.

For the avoidance of doubt, the Contractor shall have no liability to the Purchaser or Tenant under
this Part of the Schedule for delay in completion of the Works.

This Schedule shall be governed by and construed in accordance with the law of Scotland and the
Scottish courts shall have jurisdiction over any dispute or difference between the Contractor and any
Purchaser or Tenant which arises out of or in connection with the P&T Rights of that Purchaser or
Tenant.

Part 2: Third Party Rights for a Funder
(‘Funder Rights’)

The Contractor warrants that he has complied and will continue to comply with this Contract. In the
event of any breach of this warranty:

1 the Contractor’s liability to the Funder for costs under this Part of the Schedule shall be limited
to the proportion of the Funder’s losses which it would be just and equitable to require the
Contractor to pay having regard to the extent of the Contractor’s responsibility for the same,
on the assumptions that the Consultant(s):

A has or have provided contractual undertakings to or conferred third party rights on the
Funder that he or they has or have and will perform his or their services in connection
with the Works in accordance with the terms of his or their respective consultancy
agreements and that there are no limitations on liability as between the Consultant and
the Employer in the consultancy agreement(s); and

[74] For Contractors who do not carry Professional Indemnity insurance, see the Standard Building Contract Guide for use in Scotland.
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2 has or have paid to the Funder such proportion of the Funder’s losses as it would be
just and equitable for them to pay having regard to the extent of their responsibility for
the Funder’s losses;

2 the Contractor shall be entitled in any action or proceedings by the Funder to rely on any term
in this Contract and to raise the equivalent rights in defence of liability as he would have
against the Employer under this Contract;

.3 the obligations of the Contractor under or pursuant to this paragraph 1 shall not be released
or diminished by the appointment of any person by the Funder to carry out any independent
enquiry into any relevant matter.

2 The Contractor further warrants that unless required by this Contract or unless otherwise authorised
in writing by the Employer or by the Architect/Contract Administrator named in or appointed pursuant
to this Contract (or, where such authorisation is given orally, confirmed in writing by the Contractor
to the Employer and/or the Architect/Contract Administrator), he has not used and will not use
materials in the Works other than in accordance with the guidelines contained in the edition of ‘Good
Practice in Selection of Construction Materials’ (British Council for Offices) current at the date of this
Contract. In the event of any breach of this warranty the provisions of paragraph 1 shall apply.

3 The Funder has no authority to issue any direction or instruction to the Contractor in relation to this
Contract unless and until the Funder has given notice under paragraph 5 or 6.4.

4 The Funder has no liability to the Contractor in respect of amounts due under this Contract unless
and until the Funder has given notice under paragraph 5 or 6.4.

5 The Contractor agrees that, in the event of the termination of the Finance Agreement by the Funder,
the Contractor shall, if so required by written notice given by the Funder and subject to paragraph 7,
accept the instructions of the Funder or its appointee to the exclusion of the Employer in respect of
the Works upon the terms and conditions of this Contract. The Employer acknowledges that the
Contractor shall be entitled to rely on a notice given to the Contractor by the Funder under this
paragraph 5 as conclusive evidence for the purposes of this Contract of the termination of the
Finance Agreement by the Funder; and further acknowledges that such acceptance of the
instructions of the Funder to the exclusion of the Employer shall not constitute any breach of the
Contractor’s obligations to the Employer under this Contract.

6 1 The Contractor shall not exercise any right of termination of his employment under this
Contract without having first:

1 copied to the Funder any notices required by this Contract to be sent to the
Architect/Contract Administrator or to the Employer prior to the Contractor being
entitled to give notice under this Contract that his employment under this Contract is
terminated; and

2 given to the Funder written notice that he has the right under this Contract forthwith to
notify the Employer that his employment under this Contract is terminated.

2 The Contractor shall not treat this Contract as having been repudiated by the Employer without
having first given to the Funder written notice that he intends so to notify the Employer.

3 The Contractor shall not:
1 issue a notice to the Employer to which paragraph 6.1.2 refers; or

2 notify the Employer that he is treating this Contract as having been repudiated by the
Employer as referred to in paragraph 6.2

before the lapse of 14 days from receipt by the Funder of the notice by the Contractor which
the Contractor is required to give under paragraph 6.1.2 or 6.2.
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10

11

12

13

4 The Funder may, not later than the expiry of the period referred to in paragraph 6.3, require
the Contractor by written notice and subject to paragraph 7 to accept the instructions of the
Funder or its appointee to the exclusion of the Employer in respect of the Works upon the
terms and conditions of this Contract. The Employer acknowledges that the Contractor shall
be entitled to rely on a notice given to the Contractor by the Funder under this paragraph 6.4
and that acceptance by the Contractor of the instructions of the Funder to the exclusion of the
Employer shall not constitute any breach of the Contractor’s obligations to the Employer under
this Contract. Provided that nothing in this paragraph 6.4 shall relieve the Contractor of any
liability he may have to the Employer for any breach by the Contractor of this Contract.

It shall be a condition of any notice given by the Funder under paragraph 5 or 6.4 that the Funder or
its appointee accepts liability for payment of the sums due and payable to the Contractor under this
Contract and for performance of the Employer's obligations including payment of any sums
outstanding at the date of such notice. Upon the issue of any notice by the Funder under paragraph
5 or 6.4, this Contract shall continue in full force and effect as if no right of termination of the
Contractor’'s employment under this Contract, nor any right of the Contractor to treat this Contract as
having been repudiated by the Employer, had arisen and the Contractor shall be liable to the Funder
and its appointee under this Contract in lieu of his liability to the Employer. If any notice given by the
Funder under paragraph 5 or 6.4 requires the Contractor to accept the instructions of the Funder's
appointee, the Funder shall be liable to the Contractor as guarantor for the payment of all sums from
time to time due to the Contractor from the Funder’s appointee.

Where the Works include a Contractor’s Designed Portion and subject to the Contractor having been
paid all sums due and payable under this Contract, the Funder shall have rights and licences in
relation to the Contractor’'s Design Documents in the same terms as those conferred on the Employer
by clause 2.41, but subject to similar conditions, limitations and exclusions as apply thereunder to
the Employer.

Where the Works include a Contractor’'s Designed Portion and this Contract requires the Contractor
to take out and maintain Professional Indemnity insurance, the Contractor warrants that he has and
shall maintain that insurance in the amount, on the terms and for the period referred to in clause 6.15
and its related Contract Particulars!’. The Contractor shall immediately give written notice to the
Funder if such insurance ceases to be available at commercially reasonable rates in order that the
Contractor and the Funder can discuss the means of best protecting their respective positions in the
absence of such insurance. As and when reasonably requested to do so by the Funder or its
appointee under paragraph 5 or 6.4, the Contractor shall produce for inspection documentary
evidence that his Professional Indemnity insurance is being maintained.

The rights contained in this Part of the Schedule may be assigned without the Contractor’s consent
by the Funder, by way of assignation, to another person (P1) providing finance or re-finance in
connection with the carrying out of the Works and by P1, by way of assignation, to another person
(P2) providing finance or re-finance in connection with the carrying out of the Works. In such cases
the assignation shall only be effective upon written notice of it being given to the Contractor. No
further or other assignation of Funder Rights will be permitted and in particular P2 shall not be entitled
to assign these rights.

Any notice to be given by the Contractor to the Funder or by the Funder to the Contractor shall be
duly given if delivered by hand or sent by Recorded Signed for or Special Delivery post to the
recipient at such address as he may from time to time notify to the sender or (if no such address is
then current) his last known principal business address or (where a body corporate) its registered or
principal office. Where sent by post in that manner, it shall, subject to proof to the contrary, be
deemed to have been received on the second Business Day after the date of posting.

No action or proceedings for any breach of the rights contained in this Part of the Schedule shall be
commenced against the Contractor after the expiry of the relevant period from the date of practical
completion of the Works. Where there are Sections, no action or proceedings shall be commenced
against the Contractor in respect of any Section after the expiry of the relevant period from the date
of practical completion of such Section. For the purposes of this paragraph, the relevant period shall
be 12 years.

Notwithstanding the rights contained in this Part of the Schedule, the Contractor shall have no liability
to the Funder for delay under this Contract unless and until the Funder serves notice pursuant to
paragraph 5 or 6.4. For the avoidance of doubt the Contractor shall not be required to pay damages
in respect of the period of delay where the same has been paid to or deducted by the Employer.
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14 1 This Part of the Schedule shall be governed by and construed in accordance with the law of
Scotland and subject to paragraph 14.2 the Scottish courts shall have jurisdiction over any
dispute or difference between the Contractor and the Funder which arises out of or in
connection with this Part of the Schedule.

2 Following the giving of any notice by the Funder pursuant to paragraph 5 or 6.4, any dispute
or difference which shall arise between the Contractor and the Funder (including any
appointee or permitted assignee) shall be subject to the provisions of Article 7 and (where
they apply) Article 8 and clauses 9.3 to 9.5.
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Schedule Part 6

Forms of Bonds and Contracts of Purchase from a

Contractor and a Sub-Contractor
(Clauses 4.7, 4.16 and 4.18)

(Agreed between the JCT and the British Bankers’ Association)

Part 1. Advance Payment Bond

THE parties to this Bond are:

whose registered office is at

(‘the Surety’), and

of

(‘the Employer’).

The Employer and (‘the Contractor’)

have agreed to enter into a contract (‘the Contract’) for building works (‘the Works’) at

The Employer has agreed to pay the Contractor the sum of [ ]
as an advance payment of sums due to the Contractor under the Contract (‘the Advance Payment’)
for reimbursement by the Surety on the following terms:

1 when the Surety receives a demand from the Employer in accordance with clause 3.2 below
the Surety shall repay the Employer the sum demanded up to the amount of the Advance
Payment;

2 the Employer shall in making any demand provide to the Surety a completed notice of demand
in the form of the Schedule attached hereto which shall be accepted as conclusive evidence
for all purposes under this Bond. The signatures on any such demand must be authenticated
by the Employer’s bankers;

.3 the Surety shall within 5 Business Days after receiving the demand pay to the Employer the
sum so demanded. ‘Business Day’ means the day (other than a Saturday or a Sunday) on
which commercial banks are open for business in Scotland.

Payments due under this Bond shall be made notwithstanding any dispute between the Employer
and the Contractor and whether or not the Employer and the Contractor are or might be under any
liability one to the other. Payment by the Surety under this Bond shall be deemed a valid payment
for all purposes of this Bond and shall discharge the Surety from liability to the extent of such
payment.

[75]

Not applicable where the Employer is a Local Authority or other public sector body.
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10

The Surety consents and agrees that the following actions by the Employer may be made and done
without notice to or consent of the Surety and without in any way affecting changing or releasing the
Surety from its obligations under this Bond and the liability of the Surety hereunder shall not in any
way be affected hereby. The actions are:

1 waiver by the Employer of any of the terms, provisions, conditions, obligations and
agreements of the Contractor or any failure to make demand upon or take action against the
Contractor;

2 any modification or changes to the Contract; and/or

.3 the granting of any extensions of time to the Contractor without affecting the terms of clause
7.3 below.

The Surety’s maximum aggregate liability under this Bond which shall commence on payment of the
Advance Payment by the Employer to the Contractor shall be the amount of
[ ] which sum shall be reduced by the amount of any
reimbursement made by the Contractor to the Employer as advised by the Employer in writing to the
Surety.

The obligations of the Surety under this Bond shall cease upon whichever is the earliest of:

1 the date on which the Advance Payment is reduced to nil as certified in writing to the Surety
by the Employer;

2 the date on which the Advance Payment or any balance thereof is repaid to the Employer by
the Contractor (as certified in writing to the Surety by the Employer) or by the Surety; and

.3 [longstop date to be given],
and any claims hereunder must be received by the Surety in writing on or before such earliest date.

This Bond is not transferable or assignable without the prior written consent of the Surety. Such
written consent will not be unreasonably withheld.

Notwithstanding any other provisions of this Bond nothing in this Bond confers or is intended to confer
any right to enforce any of its terms on any person who is not a party to it.

This Bond shall be governed and construed in accordance with the law of Scotland.

IN WITNESS whereof

© The Joint Contracts Tribunal 2016
Scottish Building Contract Committee Limited 2016 SBC/Q/Scot 2016 Page 94



Schedule to Advance Payment Bond

(clause 3.2 of the Bond)

Notice of Demand

Date of Notice:

Date of Bond:

Employer:

Surety:

The Bond has come into effect.

We hereby demand payment of the sum of

£ (amount in words)
which does not exceed the amount of reimbursement for which the Contractor is in default at the
date of this notice.

Address for payment:

This Notice is signed by the following persons who are authorised by the Employer to act for and on
his behalf:

Signed by

Name:

Official Position:

Signed by

Name:

Official Position:

The above signatures to be authenticated by the Employer’s bankers
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Part 2. Contracts of Purchase for off-site materials and/or goods from
a Contractor and a Sub-Contractor

Contract of Purchase from the Contractor

between

(hereinafter referred to as 'the Employer’)

and

(hereinafter referred to as 'the Contractor")

CONSIDERING THAT the Employer and the Contractor have entered into a contract dated
(hereinafter referred to as the ‘Building Contract’) whereby the
Contractor is carrying out certain works for the Employer at
(hereinafter referred to as the ‘Works')

FURTHER CONSIDERING that the undernoted materials and/or goods are required for use in
the Works, and that they are the property of the Contractor at the date hereof.

THEREFORE the Employer has agreed to purchase and hereby purchases from the Contractor
the following materials and/or goods:

Type and quantity of Where set aside Identifying mark
materials and/or goods or number
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on the following terms and conditions where terms with capital letters are defined in the Building

Contract:-
1 The said materials and/or goods shall be used by the Contractor in the execution of the
Works.

2 The purchase price payable by the Employer shall be £
payable in two instalments which the Parties are free to agree as follows:-

2.1 £ payable on the date hereof.

2.2 £ payable on the later of the following events;

2.2.1  the expiry of the Rectification Period for the Works, or in the case of a
Sectional Completion Contract, the expiry of the Rectification Period for
the Section in which the said materials and/or goods are employed, or

2.2.2  the date of issue by the Employer of the Notice of Completion of Making
Good for the Works or Section as the case may be.

3 All clauses of the said Building Contract subject to 6 below except the provisions thereof
for payment shall apply to said materials and/or goods as if they were materials and/or
goods delivered to placed on or adjacent to the Works and intended therefor and included
in an Interim Certificate in respect of which the Contractor had received payment.

4 The property in the said materials and/or goods shall pass to the Employer on payment of
the sum stated in 2.1 above.

5 The Contractor shall not, except for use in the Works, remove or cause or permit the said
materials and/or goods to be removed from the premises where they have been
manufactured or assembled or are stored.
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6. The Contractor shall be responsible for any loss thereof or damage thereto and for
arranging and paying for storage, handling and insurance of same which insurance shall
protect the interests of the Employer and the Contractor on an ‘all risks' basis as defined
in clause 6.8 of the Conditions of the Building Contract as if the materials and/or goods
were Site Materials as well as cover for loss or damage in transit and shall be subject to
the conditions referred to in Schedule Part 3 Insurance Option A of the Conditions of the
Building Contract.

In witness whereofl"® these presents consisting of this and the [ ] preceding pages are subscribed
as follows:

They are subscribed [for and on behalf of] '] [by]["8lthe said Employer by

(sign)

(print name in full)[9l

(position/authority)[7°l

at [80] on [81]

Which subscription is withessed by

witness signature

[82]

witness name

[83]

witness address

They are subscribed [for and on behalf of |77 [by]("® the said Contractor by

(sign)

(print name in full)[9l

(position/authority)[7°]

! See Standard Building Contract Guide for use in Scotland.
77 Delete when subscription by party signing on own behalf.

]

]

(78 Delete when subscription on behalf of party.

(79 Enter full name of person subscribing including middle names; where signing on behalf of party, capacity of person signing
should be added after signature (where on behalf of a company ‘director’ or ‘company secretary’, a partnership ‘partner’, and an
LLP ‘member’ ‘of said party’); where any other form of execution is being considered, or where a party is any other corporate
body, legal advice should be sought.

(80! Enter location of place of signing.

g1 Enter date of signing.

82! Enter full name of witness including middle name.

83! Enter address of witness.
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at 180 on 81

Which subscription is witnessed by

witness’ signature

[82]

witness’ name

[83]

witness’ address
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Notes

1. Clause 4.16 of the Standard Building Contract for use in Scotland 2016 gives the Employer
a discretionary power to authorise payment for off-site materials and/or goods

2. The Employer’s attention is particularly drawn to the fact that the payment under the Contract
of Purchase is specifically excluded from certification under the Building Contract and he
should therefore make a corresponding reduction in the Contract Sum. He must also satisfy
himself, before or purchasing the said materials and/or goods, that the following conditions
are satisfied:

(a) Such materials and/or goods are intended for inclusion in the Works;

(b) Nothing remains to be done to such materials and/or goods to complete the same
up to the point of their inclusion in the Works;

(c) Such materials and/or goods have been and are set apart at the premises where
they have been manufactured or assembled or are stored, and have been clearly
and visibly marked, individually or in sets either by letters or figures or by references
to a pre-determined code, so as to identify:

B @ the Employer where they are stored on premises of the Contractor or

(b) where they are not stored on premises of the Contractor, the person
to whose order they are held, and

(i) in either case, their destination as being the Works;
(d) The materials and/or goods are in accordance with the Building Contract;

(e) The Contractor provides the Employer with reasonable proof that the property in
such materials and/or goods belongs to him and that the conditions set out in
paragraphs (a) to (d) have been complied with.

3. The calculation of the instalments may at the discretion of the Parties follow the retention
provisions of the Building Contract. A retention may be calculated as a lump sum or a
percentage.

4. Care must be taken that a receipt is obtained from the Contractor for the first part of the price
of the materials and/or goods when payment is made as this will complete the documentary
proof that the property in the materials and/or goods has passed to the Employer. The
Employer should also satisfy himself that the Contractor has effected insurance cover to
protect the Employer's interests under 6 of the Contract of Purchase. The insurance
provisions herein apply regardless of the insurance provisions in the Building Contract.

5.  When completing the Contract of Purchase the Parties should take care to ensure that where
definitions in the Contract of Purchase are also defined in the Building Contract, such
definitions should be the same in both contracts.
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Contract of Purchase from the Sub-
Contractor

between

(hereinafter referred to as 'the Employer’)

and

(hereinafter referred to as 'the Contractor’)

and

(hereinafter referred to as 'the Sub-Contractor’)

CONSIDERING THAT the Employer and the Contractor have entered into a contract dated
(hereinafter referred to as the ‘Building Contract’) whereby the Contractor is carrying out

certain works for the Employer at (hereinafter
referred to as 'the Works') and that in connection therewith the Contractor has entered into a Building
Sub-Contract with the Sub-Contractor dated (hereinafter referred

to as the ‘Building Sub-Contract’)

FURTHER CONSIDERING that the undernoted materials and/or goods are required for use in the
Works, and that the said materials and/or goods are the property of the Sub-Contractor at the date
hereof.

THEREFORE the Employer with the consent of the Contractor has agreed to purchase and hereby
purchases from the Sub-Contractor the following materials and/or goods:

Type and quantity of Where set aside Identifying mark
materials and/or goods or number

on the following terms and conditions where terms with capital letters are defined in the Building
Contract :-
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1 The said materials and/or goods shall be used by the Sub-Contractor in the execution of

the Works.
2 The purchase price payable by the Employer to the Sub-Contractor with the consent of
the Contractor shall be £ payable in two instalments which the Parties

are free to agree as follows:-

2.1 £ payable on the date hereof;

2.2 £ payable on the later of the following events

2.2.1 the expiry of the Rectification Period for the Works, or in the case of a
Sectional Completion Contract, the expiry of the Rectification Period for
the Section in which the said materials and/or goods are employed, or

2.2.2 the date of issue by the Employer of the Notice of Completion of Making
Good for the Works or Section as the case may be.

3 All clauses of the said Building Contract and Building Sub-Contract subject to 6 below,
except the provisions thereof for payment, shall apply to said materials and/or goods as if
they were materials and/or goods delivered to, placed on or adjacent to the Works and
intended therefor and included in an Interim Certificate in respect of which the Contractor
had received payment and as if the Sub-Contractor was also the Contractor under the
Building Contract.

4 The property in the said materials and/or goods shall pass to the Employer on payment of
the sum stated in 2.1 above.

5 Neither the Contractor nor the Sub-Contractor shall, except for use in the Works, remove
or cause or permit the said materials and/or goods to be removed from the premises where
they have been manufactured or assembled or are stored.
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6 The Sub-Contractor shall be responsible for any loss thereof or damage thereto and for
arranging and paying for storage, handling and insurance of same which insurance shall
protect the interests of the Employer and the Sub-Contractor on an ‘'all risks' basis as
defined in clause 6.8 of the Conditions of the Building Contract as if the materials and/or
goods were Site Materials as well as cover for loss or damage in transit and shall be
subject to the conditions referred to in Schedule Part 3 Insurance Option A of the Building
Contract.

In witness whereof these presents consisting of this and the [ ] preceding pages are
subscribed as follows:

They are subscribed [for and on behalf of] 4 [by]®%lthe said Employer by

(sign)

(print name in full)se!

(position/authority) 88!

at [87] on [88]

Which subscription is witnessed by

witness signature

(89]

witness name

[90]

witness address

(84! Delete when subscription by party signing on own behalf.

(85! Delete when subscription on behalf of party.

(86’ Enter full name of person subscribing including middle names; where signing on behalf of party, capacity of person signing
should be added after signature (where on behalf of a company ‘director’ or ‘company secretary’, a partnership ‘partner’, and an
LLP ‘member’ ‘of said party’); where any other form of execution is being considered, or where a party is any other corporate
body, legal advice should be sought.

87! Enter location of place of signing.

(88! Enter date of signing.

(89! Enter full name of witness including middle name.
90! Enter address of witness.
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They are subscribed [for and on behalf of ]84 [by]®] the said Contractor by

(sign)

(print name in full) (88!

(position/authority) ]

at [87] on 88l

Which subscription is witnessed by

witness’ signature

[89]

]
witness’ name

[90]

witness’ address
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They are subscribed [for and on behalf of ]84 [by]®%] the said Sub-Contractor by

(sign)

(print name in full) (88!

(position/authority) ]

at [87] on 88l

Which subscription is withessed by

witness’ signature

[89]

witness’ name

[90]

witness’ address
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Notes

1. The form of Contract of Purchase from a Sub-Contractor is to enable the Employer to enter
into a separate contract with a domestic sub-contractor, as referred to in Clause 4.16 of the
Standard Building Contract for use in Scotland 2016.

2. The attention of the Employer is particularly drawn to the fact that the agreed sum due under
the Contract of Purchase in so far as it is contained in the Contract Sum is specifically
excluded from certification under the Building Contract and corresponding reductions should
be made in the Contract Sum. The Employer must also satisfy himself before purchasing the
said materials and/or goods that the following conditions are satisfied:

(a) Such materials and/or goods are intended for inclusion in the Works;

(b) Nothing remains to be done to such materials and/or goods to complete the same
up to the point of their inclusion in the Works;

(c) Such materials and/or goods have been and are set apart at the premises where
they have been manufactured or assembled or are stored, and have been clearly
and visibly marked, individually or in sets either by letters or figures or by reference
to a pre-determined code, so as to identify:

O @ the Employer where they are stored on premises of the Sub-
Contractor or

(b) where they are not stored on the premises of the Sub-Contractor, the
person to whose order they are held, and

(i) in either case, their destination as being the Works;

(d) The materials and/or goods are in accordance with the Building Contract and the
Sub-Contract;

(e) The Sub-Contractor provides the Employer with reasonable proof that the property
in such materials and/or goods belongs to him and that the conditions set out in
paragraphs (a) to (d) above have been complied with.

3. The calculation of the instalments may at the discretion of the Parties follow the retention
provisions of the Building Contract or the Building Sub-Contract. A retention may be
calculated as a lump sum or a percentage.

4. Care must be taken by the Employer that a receipt is obtained from the Sub-Contractor for
the first part of the price of the materials and/or goods when payment is made, as this will
complete the documentary proof that the property in the materials and/or goods has passed
to the Employer. The Employer should also satisfy himself that the Sub-Contractor has
effected insurance cover to protect the Employer's interests under clause 6 of the Contract
of Purchase. The insurance provisions herein apply regardless of the insurance provisions
in the Building Contract or the Building Sub-Contract.

5. ltis also pointed out that in the case of purchase of off-site goods and/or materials from a
Sub-Contractor, this may be achieved by the Contractor in the first instance purchasing the
off-site goods and/or materials from the Sub-Contractor and obtaining title to same.
Thereafter the Employer may enter into a Contract of Purchase from the Contractor using
the appropriate bi-partite contract published by the SBCC.

6. When completing the Contract of Purchase the Parties should take care to ensure that where
definitions in the Contract of Purchase are also defined in the Building Contract, such
definitions should be the same in both contracts.
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Part 3: Retention Bondieu

BOND dated the day of 20

issued by

of

(‘the Surety’)

in favour of

of

(‘the Employer’)

1 By a contract (‘the Contract’) between the Employer and

of

(‘the Contractor’)
the Employer has agreed that he will not exercise his right under the Contract to deduct Retention
from amounts included in Interim Certificates provided the Contractor has taken out this Bond in
favour of the Employer.

2 The Surety is hereby bound to the Employer in the maximum aggregate sum of

(figures and words)
until the Surety is notified by the Employer in writing of the date of issue of the next Interim Certificate
after practical completion when the maximum aggregate sum shall be reduced by 50 per cent.

3 The Employer shall, on a demand which complies with the requirements in clause 4 below, be entitled
to receive from the Surety the sum therein demanded.

4 Any demand by the Employer under clause 3 above shall:

1 be in writing addressed to the Surety at its office at

refer to this Bond, and with the signature(s) therein authenticated by the Employer’s bankers;
and

2 state the amount of the Retention that would have been held by the Employer at the date of
the demand had Retention been deductible; and

3 state the amount demanded, which shall not exceed the amount stated pursuant to clause 4.2
above, and identify for which one or more of the following such amount is demanded:

[91] Not applicable where the Employer is a Local Authority or other public sector body.
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1 the costs actually incurred by the Employer by reason of the failure of the Contractor
to comply with the instructions of the Architect/Contract Administrator under the
Contract; and be accompanied by a statement by the Architect/Contract Administrator
which confirms that this failure by the Contractor has occurred;

2 the insurance premiums paid by the Employer pursuant to the Contract because the
Contractor has not taken out and/or not maintained any insurance of the building works
which he was required under the Contract to take out and/or maintain;

.3 liquidated and ascertained damages which under the Contract the Contractor is due to
pay or allow to the Employer; and be accompanied by a copy of the certificate of the
Architect/Contract Administrator which under the Contract he is required to issue and
which certifies that the Contractor has failed to complete the works by the contractual
Completion Date;

4 any expenses or any direct loss and/or damage caused to the Employer as a result of
the termination of the Contractor's employment by the Employer;

5 any costs, other than the amounts referred to in clauses 4.3.1 to 4.3.4 above, which
the Employer has actually incurred and which, under the Contract, he is entitled to
deduct from monies otherwise due or to become due to the Contractor; and identify his
entitlement;

and

4 incorporate a certification that the Contractor has been given 14 days’ written notice of his
liability for the amount demanded hereunder by the Employer and that the Contractor has not
discharged that liability; and that a copy of this notice has at the same time been sent to the
Surety at its office at

Such demand as above shall, for the purposes of this Bond but not further or otherwise, be conclusive
evidence (and admissible as such) that the amount demanded is properly due and payable to the
Employer by the Contractor.

5 If the Contract is to be assigned or otherwise transferred with the benefit of this Bond, the Employer
shall be entitled to assign or transfer this Bond only with the prior written consent of the Surety, such
consent not to be unreasonably delayed or withheld.

6 The Surety, in the absence of a prior written demand made, shall be released from its liability under
this Bond upon the earliest occurrence of either:

1 the date of issue under the Contract of the Certificate of Making Good as confirmed by the
Employer to the Surety; or

2 satisfaction of a demand(s) up to the maximum aggregate under the Bond; or

.3 (insert calendar date).

7 Any demand made hereunder must be received by the Surety accompanied by the documents as
required by clause 4 above on or before the earliest occurrence as stated above, when this Bond will
terminate and become of no further effect whatsoever.

8 Notwithstanding any other provisions of this Bond nothing in this Bond confers or is intended to confer
any right to enforce any of its terms on any person who is not a party to it.

9 This Bond shall be governed and construed in accordance with the law of Scotland.
IN WITNESS whereof
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Notes2

1 The terms of this Retention Bond have been agreed with the British Bankers’ Association and
discussed with the Surety Panel of the Association of British Insurers. The SBCC understands that
a Bond which embodies the terms of this Part 3 of Schedule Part 6 is, at the proposed Surety’s
discretion, available to a Contractor where the Employer has incorporated into a building contract in
the SBCC Standard Building Contract 2016 Edition, optional clause 4.18.

2 In clause 2 the figure to be inserted here is the amount stated in the Contract Particulars pursuant to
clause 4.18. It is understood that a Surety will, at additional cost to the Contractor, and which may
be subject to other terms and conditions of the Surety, provide for a greater sum than that stated in
clause 2 of the Bond if, due to variations, and had Retention been applicable, that amount would
have increased. The reduction by 50% of the maximum aggregate sum at the date of issue of the
next Interim Certificate after practical completion matches a similar reduction had Retention been
applicable.

3 The inclusion in the last paragraph of clause 4 of the words “but not further or otherwise” is to make
clear that the Contractor would not be prevented by the terms of clause 4 from alleging, under the
Contract, that the Contractor was not in breach on any of the matters stated in clauses 4.3.1 t0 4.3.5
of the Bond.

Any demand by the Employer under clause 4 of the Bond must not exceed the costs actually incurred
by the Employer and is not to be in excess of the amount stated pursuant to clause 4.2.

4 The Surety will require an actual expiry date to be stated in clause 6.3 of the Bond or (if earlier) a
date that is capable of being ascertained on the face of the Bond. Where this is not possible,
alternative terms should be discussed with the Surety.

[92] These Notes will not appear on the Bond issued by the Surety.
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Schedule Part 7 SBCC Fluctuations Option A

(Clauses 4.3 and 4.14)

(Contribution, levy and tax fluctuations)
Deemed calculation of Contract Sum - labour

Al The Contract Sum shall be deemed to have been calculated in the manner set out below and shall
be subject to adjustment in the events specified hereunder.

1 The Contract Sum is based upon the types and rates of contribution, levy and tax payable by
a person in his capacity as an employer and which at the Base Date are payable by the
Contractor. A type and a rate so payable are in paragraph A.1.2 referred to as a ‘tender type’
and a ‘tender rate’.

2 If any of the tender rates other than a rate of levy payable by virtue of the Industrial Training
Act 1982 is increased or decreased, or if a tender type ceases to be payable, or if a new type
of contribution, levy or tax which is payable by a person in his capacity as an employer
becomes payable after the Base Date, then in any such case the net amount of the difference
between what the Contractor actually pays or will pay in respect of:

1 workpeople engaged upon or in connection with the Works either on or adjacent to the
site; and

2 workpeople directly employed by the Contractor who are engaged upon the production
of materials or goods for use in or in connection with the Works and who operate neither
on nor adjacent to the site and to the extent that they are so engaged

or because of his employment of such workpeople and what he would have paid had the
alteration, cessation or new type of contribution, levy or tax not become effective shall, as the
case may be, be paid to or allowed by the Contractor.

.3 There shall be added to the net amount paid to or allowed by the Contractor under paragraph
A.1.2, in respect of each person employed by the Contractor who is engaged upon or in
connection with the Works either on or adjacent to the site and who is not within the definition
of workpeople in paragraph A.11.3, the same amount as is payable or allowable in respect of
a craftsman under paragraph A.1.2 or such proportion of that amount as reflects the time
(measured in whole working days) that each such person is so employed.

A4 For the purposes of paragraph A.1.3:

1 no period of less than 2 whole working days in any week shall be taken into account
and periods of less than a whole working day shall not be aggregated to amount to a
whole working day;

2 “the same amount as is payable or allowable in respect of a craftsman” shall refer to
the amount in respect of a craftsman employed by the Contractor (or by any sub-
contractor under a sub-contract to which paragraph A.3 refers) under the rules or
decisions or agreements of the Construction Industry Joint Council or other wage-fixing
body and, where those rules or decisions or agreements provide for more than one rate
of wage, emolument or other expense for a craftsman, shall refer to the amount in
respect of a craftsman employed as aforesaid to whom the highest rate is applicable;
and

.3 “employed by the Contractor” shall mean an employment to which the Income Tax (Pay
As You Earn) Regulations 2003 apply.

5 The Contract Sum is based upon the types and rates of refund of the contributions, levies and
taxes payable by a person in his capacity as an employer and upon the types and rates of
premium receivable by a person in his capacity as an employer being in each case types and
rates which at the Base Date are receivable by the Contractor. Such a type and such a rate
are in paragraph A.1.6 referred to as a ‘tender type’ and a ‘tender rate’.
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.6 If any of the tender rates is increased or decreased or if a tender type ceases to be payable
or if a new type of refund of any contribution, levy or tax payable by a person in his capacity
as an employer becomes receivable or if a new type of premium receivable by a person in his
capacity as an employer becomes receivable after the Base Date, then in any such case the
net amount of the difference between what the Contractor actually receives or will receive in
respect of workpeople as referred to in paragraphs A.1.2.1 and A.1.2.2 or because of his
employment of such workpeople and what he would have received had the alteration,
cessation or new type of refund or premium not become effective shall, as the case may be,
be paid to or allowed by the Contractor.

7 The references in paragraphs A.1.5 and A.1.6 to premiums shall be construed as meaning all
payments howsoever they are described which are made under or by virtue of an Act of
Parliament to a person in his capacity as an employer and which affect the cost to an employer
of having persons in his employment.

.8 Where employer’s contributions are payable by the Contractor in respect of workpeople as
referred to in paragraphs A.1.2.1 and A.1.2.2 whose employment is contracted-out
employment within the meaning of the Pension Schemes Act 1993, the Contractor shall for
the purpose of recovery or allowance under this paragraph A.1 be deemed to pay employer’s
contributions as if that employment were not contracted-out employment.

9 The references in paragraph A.1 to contributions, levies and taxes shall be construed as
meaning all impositions payable by a person in his capacity as an employer howsoever they
are described and whoever the recipient which are imposed under or by virtue of an Act of
Parliament and which affect the cost to an employer of having persons in his employment.

Deemed calculation of Contract Sum — materials

A.2 The Contract Sum shall be deemed to have been calculated in the manner set out below and shall
be subject to adjustment in the events specified hereunder.

1 The Contract Sum is based upon the types and rates of duty, if any, and tax, if any (other than
any VAT which is treated, or is capable of being treated, as input tax by the Contractor), by
whomsoever payable which at the Base Date are payable on the import, purchase, sale,
appropriation, processing, use or disposal of the materials, goods, electricity, fuels, materials
taken from the site as waste or any other solid, liquid or gas necessary for the execution of
the Works by virtue of any Act of Parliament. A type and a rate so payable are in paragraph
A.2.2 referred to as a ‘tender type’ and a ‘tender rate’.

2 If, in relation to any materials or goods or any electricity or fuels or materials taken from the
site as waste or any other solid, liquid or gas necessary for the execution of the Works
including temporary site installations for those Works, a tender rate is increased or decreased
or a tender type ceases to be payable or a new type of duty or tax (other than any VAT which
is treated, or is capable of being treated, as input tax by the Contractor) becomes payable on
the import, purchase, sale, appropriation, processing, use or disposal of any of the above
things after the Base Date, then in any such case the net amount of the difference between
what the Contractor actually pays in respect of those materials, goods, electricity, fuels,
materials taken from the site as waste or any other solid, liquid or gas and what he would have
paid in respect of them had the alteration, cessation or imposition not occurred shall, as the
case may be, be paid to or allowed by the Contractor. In this paragraph A.2.2 “a new type of
duty or tax” includes an additional duty or tax and a duty or tax imposed in regard to any of
the above in respect of which no duty or tax whatever was previously payable (other than any
VAT which is treated, or is capable of being treated, as input tax by the Contractor).

Sub-contract work — incorporation of provisions to like effect

A.3 1 If the Contractor sub-contracts any portion of the Works to a sub-contractor he shall
incorporate in the sub-contract provisions to the like effect as the provisions of SBCC
Fluctuations Option A (excluding this paragraph A.3) including the percentage stated in the
Contract Particulars pursuant to paragraph A.12 which are applicable for the purposes of this
Contract.

2 If the price payable under such a sub-contract as referred to in paragraph A.3.1 is increased
above or decreased below the price in such sub-contract by reason of the operation of the
said incorporated provisions, then the net amount of such increase or decrease shall, as the
case may be, be paid to or allowed by the Contractor under this Contract.
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Notification by Contractor

A4 1 The Contractor shall notify the Architect/Contract Administrator of the occurrence of any of
the events referred to in such of the following provisions as are applicable for the purposes of
this Contract:

1 paragraph A.1.2;
2 paragraph A.1.6;
.3 paragraph A.2.2;
4 paragraph A.3.2.

2 Any notification required to be given under paragraph A.4.1 shall be given within a reasonable
time after the occurrence of the event to which it relates, and notification in that time shall be
a condition precedent to any payment being made to the Contractor in respect of the event in
question.

Agreement — Quantity Surveyor and Contractor

A.5 The Quantity Surveyor and the Contractor may agree what shall be deemed for all the purposes of
this Contract to be the net amount payable to or allowable by the Contractor in respect of the
occurrence of any event such as is referred to in any of the provisions listed in paragraph A.4.1.

Fluctuations added to or deducted from Contract Sum

A.6 Any amount which from time to time becomes payable to or allowable by the Contractor by virtue of
paragraphs A.1 and A.2 or paragraph A.3 shall, as the case may be, be added to or deducted from:

A the Contract Sum; and

2 any amounts payable to the Contractor and which are calculated in accordance with clause
8.12.3.1.

The addition or deduction to which this paragraph A.6 refers shall be subject to the provisions of
paragraphs A.7 to A.9.1.

Evidence and computations by Contractor

A7 As soon as is reasonably practicable the Contractor shall provide such evidence and computations
as the Architect/Contract Administrator or the Quantity Surveyor may reasonably require to enable
the amount payable to or allowable by the Contractor by virtue of paragraphs A.1 and A.2 or
paragraph A.3 to be ascertained; and in the case of amounts payable to or allowable by the
Contractor under paragraph A.1.3 (or paragraph A.3 for amounts payable to or allowable under the
provisions in the sub-contract to the like effect as paragraphs A.1.3 and A.1.4) — employees other
than workpeople — such evidence shall include a certificate signed by or on behalf of the Contractor
each week certifying the validity of the evidence reasonably required to ascertain such amounts.

No alteration to Contractor’s profit

A.8 No addition to or deduction from the Contract Sum made by virtue of paragraph A.6 shall alter in any
way the amount of profit of the Contractor included in that Sum.

Position where Contractor in default over completion

A9 1 Subject to the provisions of paragraph A.9.2 no amount shall be added or deducted in the
computation of the amount stated as due in an Interim Certificate or in the Final Certificate in
respect of amounts otherwise payable to or allowable by the Contractor by virtue of
paragraphs A.1 and A.2 or paragraph A.3 if the event (as referred to in the provisions listed in
paragraph A.4.1) in respect of which the payment or allowance would be made occurs after
the Completion Date.

2 Paragraph A.9.1 shall not be applied unless:

1 the printed text of clauses 2.26 to 2.29 is unamended and forms part of the Conditions;
and
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2 the Architect/Contract Administrator has, in respect of every notification by the
Contractor under clause 2.28, fixed or confirmed such Completion Date as he considers
to be in accordance with that clause.

Work etc. to which paragraphs A.1to A.3 not applicable

A.10 Paragraphs A.1 to A.3 shall not apply in respect of:

1

2

work for which the Contractor is allowed daywork rates under clause 5.7;

changes in the rate of VAT charged on the supply of goods or services by the Contractor to
the Employer under this Contract.

Definitions for use with SBCC Fluctuations Option A

A.11 In SBCC Fluctuations Option A:

1

2

the Base Date means the date stated as such in the Contract Particulars;

“materials” and “goods” include timber used in formwork but do not include other consumable
stores, plant and machinery;

“workpeople” means persons whose rates of wages and other emoluments (including holiday
credits) are governed by the rules or decisions or agreements of the Construction Industry
Joint Council or some other wage-fixing body for trades associated with the building industry;

“wage-fixing body” means a body which lays down recognised terms and conditions of
workers;

“recognised terms and conditions” means terms and conditions of workers in comparable
employment in the trade or industry, or section of trade or industry, in which the employer in
question is engaged which have been settled by an agreement or award to which the parties
are employers’ associations and independent trade unions which represent (generally, or in
the district in question, as the case may be) a substantial proportion of the employers and of
the workers in the trade, industry or section being workers of the description to which the
agreement or award relates.

Percentage addition to fluctuation payments or allowances

A.12  There shall be added to the amount paid to or allowed by the Contractor under:

1

.2

3

A4

paragraph A.1.2,
paragraph A.1.3,
paragraph A.1.6,

paragraph A.2.2

the percentage stated in the Contract Particulars.
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Part 8 Supplemental Provisions
(Eighth Recital)

Supplemental Provisions 1 to 6 apply unless otherwise stated in the Contract Particulars.
Supplemental Provision 7 applies where the Employer is a Local or Public Authority or other body of
the type mentioned in that provision. Supplemental Provision 8 applies where the Employer is a Local
or Public Authority and this Contract is subject to the Procurement Act and the PC (Scotland)
Regulations. Supplemental Provision 9 applies only where so stated in the Contract Particulars.

Collaborative working

1 The Parties shall work with each other and with other project team members in a co-operative and
collaborative manner, in good faith and in a spirit of trust and respect. To that end, each shall support
collaborative behaviour and address behaviour which is not collaborative.

Health and safety

2 1 Without limiting either Party’s statutory and/or regulatory duties and responsibilities and/or the
specific health and safety requirements of this Contract, the Parties will endeavour to establish
and maintain a culture and working environment in which health and safety is of paramount
concern to everybody involved with the project.

2 In addition to the specific health and safety requirements of this Contract, the Contractor
undertakes to:

1 comply with any and all approved codes of practice produced or promulgated by the
Health and Safety Executive;

.2 ensure that all personnel engaged by the Contractor and members of the Contractor’s
supply chain on site receive appropriate site-specific health and safety induction
training and regular refresher training;

.3 ensure that all such personnel have access at all times to competent health and safety
advice in accordance with regulation 7 of the Management of Health and Safety at
Work Regulations 1999; and

A ensure that there is full and proper health and safety consultation with all such
personnel in accordance with the Health and Safety (Consultation with Employees)
Regulations 1996.

Cost savings and value improvements

3 1 The Contractor is encouraged to propose changes to designs and specifications for the Works
and/or to the programme for their execution that may benefit the Employer, whether in the
form of a reduction in the cost of the Works or their associated life cycle costs, through
practical completion at a date earlier than the Completion Date or otherwise.

2 The Contractor shall provide details of his proposed changes, identifying them as suggested
under this Supplemental Provision 3, together with his assessment of the benefit he believes
the Employer may obtain, expressed in financial terms, and a quotation.

.3 Where the Employer wishes to implement a change proposed by the Contractor, the Parties
shall negotiate with a view to agreeing its value, the financial benefit and any adjustment to
the Completion Date. Upon agreement, the change and the amount of any adjustment of the
Contract Sum shall be confirmed in an Architect/Contract Administrator’s instruction, together
with the share of the financial benefit to be paid to the Contractor and any adjustment to the
Completion Date.

A4 Original proposals by the Contractor under this Supplemental Provision 3 may only be
instructed in accordance with it, provided always that nothing shall prevent the Employer from
utilising other contractors to implement such changes after practical completion of the Works.
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Sustainable development and environmental considerations

4 1 The Contractor is encouraged to suggest economically viable amendments to the Works
which, if instructed as a Variation, may result in an improvement in environmental performance
in the carrying out of the Works or of the completed Works.

2 The Contractor shall provide to the Employer all information that he reasonably requests
regarding the environmental impact of the supply and use of materials and goods which the
Contractor selects.

Performance Indicators and monitoring

5 1 The Employer shall monitor and assess the Contractor’s performance by reference to any
performance indicators stated or identified in the Contract Documents.

2 The Contractor shall provide to the Employer all information that he may reasonably require
to monitor and assess the Contractor’s performance against the targets for those performance
indicators.

.3 Where the Employer considers that a target for any of those performance indicators may not
be met, he may inform the Contractor who shall submit his proposals for improving his
performance against that target to the Employer.

Notification and negotiation of disputes

6 With a view to avoidance or early resolution of disputes or differences (subject to Article 7), each
Party shall promptly notify the other of any matter that appears likely to give rise to a dispute or
difference. The senior executives nominated in the Contract Particulars (or if either is not available,
a colleague of similar standing) shall meet as soon as practicable for direct, good faith negotiations
to resolve the matter.

Transparency

7 Where the Employer is a Local or Public Authority or other body to whom the provisions of the
Freedom of Information (Scotland) Act 2002 (‘FOISA’) apply, the Parties acknowledge that, except
for any information which is exempt from disclosure in accordance with the provisions of FOISA, the
content of this Contract is not confidential. The Employer shall be responsible for determining in his
absolute discretion whether any of the content of this Contract is exempt from disclosure in
accordance with the provisions of FOISA. Notwithstanding clause 2.8.4 or any other term of this
Contract:

1 the Contractor hereby consents to the Employer publishing any amendments to the standard
form SBCC contract in their entirety, including changes to the standard form agreed from time
to time, but in each case with any information which is exempt from disclosure in accordance
with the provisions of FOISA redacted;

2 the Employer shall promptly inform the Contractor of any request for disclosure that he
receives in relation to this Contract.

The Procurement Reform (Scotland) Act 2014 and the Public Contracts (Scotland) Regulations
2015

8 Where the Employer is a Local or Public Authority and this Contract is subject to the Procurement
Act and the PC (Scotland) Regulations!®3!:

1 where section 15(5)(d) of the Procurement Act applies to this Contract, the Contractor shall
include in any sub-contract entered into by him suitable provisions to impose the requirements
of section 15(5)(d);

2 the Contractor shall include in any sub-contract entered into by him provisions requiring the
sub-contractor:

[93] For an explanatory summary of those provisions in the Procurement Act and the PC (Scotland) Regulations that are reflected in this
Contract, see the Standard Building Contract Guide for use in Scotland. Provisions relating to the Procurement Act and PC (Scotland)
Regulations are set out in section 8 (Termination) of this Contract. The SBCC Standard Building Sub-Contract for use in Scotland
(SBCSub/Scot and SBCSub/D/Scot) meets the requirements of Supplemental Provision 12.
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1 to supply and notify to the Contractor the information required (as applicable) under
regulations 71(3), and 71(5) of the PC (Scotland) Regulations; and

2 to include in any sub-subcontract he in turn enters into provisions to the same effect as
required under paragraph 8.2.1 of Supplemental Provision 9.

.3 1 the Contractor shall include in any sub-contract entered into by him provisions that shall
entitle him to terminate the sub-contractor’'s employment where there are grounds for
excluding the sub-contractor under regulation 58; and

2 in the event the Employer requires the Contractor to terminate a sub-contractor’s
employment pursuant to regulation 71(9) the Contractor shall take the appropriate
steps to terminate that employment and where required by the Employer under
regulation 71(10) and 71(11) shall, or in circumstances where there is no such
requirement may, appoint a replacement sub-contractor.

Named Specialists

9 1 Where Supplemental Provision 9 applies and work forming part of the Works (excluding CDP
Works) is to be carried out by a named person (other than a person listed under clause 3.8.1)
as the Contractor’s sub-contractor (a ‘Named Specialist’) and either:

1 that person is named in and the work (‘Pre-Named Specialist Work’) is identified in the
Contract Documents; or

2 that person is named in and the work (‘Post-Named Specialist Work’) is identified in an
instruction for expenditure of a Provisional Sum and Supplemental Provision 9 is stated
also to apply in respect of Post-Named Specialist Work,

the following paragraphs of this provision shall as relevant apply.

2 Subject to paragraphs 9.3 and 9.4, the Contractor shall as soon as reasonably practicable
enter into a sub-contract with the Named Specialist for the work referred to in paragraph 9.1
(in either case, ‘Named Specialist Work’) and in a form that complies with clause 3.9.

.3 If for any reason the Contractor is unable to enter into a sub-contract with the Named
Specialist, he shall immediately notify the Architect/Contract Administrator of the grounds and
provided that the Contractor has acted reasonably the Architect/Contract Administrator shall
within 7 days of receipt of that notification give instructions that:

1 remove the grounds; or

2 select another Named Specialist able and willing to carry out the Named Specialist
Work; or

.3 direct the Contractor to carry out that work using either his own resources or, at the
Contractor’s option, a sub-contractor selected by the Contractor and approved by the
Architect/Contract Administrator; or

A4 omit the Named Specialist Work from this Contract as a Variation.
A4 If in the case of instructions

1 for Post-Named Specialist Work which require use of a Named Specialist who is not
named in respect of that work in the Contract Documents; or

2 for any Named Specialist Work, where the instructions name a replacement for a
Named Specialist;

the Contractor has reasonable grounds of objection and notifies the Architect/Contract
Administrator within 7 days of receipt of the instruction, the Architect/Contract Administrator
shall within 7 days of receipt of the Contractor’s notification give further instructions in the
terms set out in paragraph 9.3.2, 9.3.3 or 9.3.4.

5 If the Contractor becomes entitled to terminate a Named Specialist’'s employment under his
sub-contract or to give notice of a specified default which, if continued, would be grounds for
such termination or is entitled to treat the sub-contract as repudiated, the Contractor:
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A shall promptly, and prior to giving any notice to that effect to the Named Specialist,
notify the Architect/Contract Administrator and consult with him and/or, if requested,
with the Employer;

2 save where the Named Specialist is or becomes Insolvent, shall not give notice of
termination, or notice that he is treating the sub-contract as repudiated, less than 14
days after that notification to the Architect/Contract Administrator; and

3 shall at the time of issue send the Architect/Contract Administrator a copy of each
notice that he gives to the Named Specialist.

.6 Where the Contractor terminates a Named Specialist's employment in accordance with the
terms of the relevant sub-contract or treats it as repudiated by the Named Specialist, the
Architect/Contract Administrator may within 7 days of receipt of his copy of the Contractor’s
notice to that effect issue instructions in the terms of paragraph 9.3.2, 9.3.3 or 9.3.4, failing
which he shall be deemed to have given an instruction in the terms of paragraph 9.3.3.

7 The Contractor’s responsibility for carrying out and completing the Works in all respects in
accordance with clause 2.1 shall not be affected in any manner by the naming of any person
for any work in the manner referred to in paragraph 9.1 or the exercise by the
Architect/Contract Administrator of any of his powers under this Supplemental Provision 9.
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Schedule Part 9 Contract Documents

0] The Agreement consisting of the Recitals, the Articles and the Contract Particulars
along with the Schedule annexed

(i) The Conditions

(i) The Contract Bills attached hereto

(iv) The Contract Drawings in the drawings list attached hereto
(v) The Employer’s Requirements attached hereto
(vi) The Contractor’s Proposals attached hereto
(vii) The CPD Analysis attached hereto

(viii) *

(ix) *

) *

(i) *

(xii) *

* Insert any additional Contract Documents and also refer to documents which are signed or initialled by or on behalf of each
Party and make reference to any unique reference or date on any of the documents which can identify them (in case they
become detached).
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